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A. EXECUTIVE SUMMARY 
Transource® Energy, LLC (Transource) is pleased to provide the following proposal to 

PJM in response to the PJM RTEP‐2015 Proposal Window #1 Problem Statement & Requirements 

document.  Transource was specifically formed as a joint venture between subsidiaries of 

American Electric Power Company (AEP) and Great Plains Energy Incorporated (GPE) to 

participate in competitive processes for transmission development and to provide benefits to 

transmission customers through the planning, construction, and ownership of high quality, low 

cost transmission infrastructure.  Transource is located at 1 Riverside Plaza in Columbus, Ohio.  

A.1. General	Description	of	Proposed	Project	

Transource proposes to build the “Anson 345 kV Station Project” (or, “the Project”) in 

northern Kentucky. 

The Project includes the following: 

 A new 345 kV substation containing six 345 kV breakers. 

 Approximately 0.61 miles of new double circuit 345 kV line to cut into the existing 

Miami Fort‐Terminal 345 kV line and tie into the proposed new station. 

 One to three spans of new 345 kV line to cut into the existing East Bend‐Terminal 345 kV 

line and bring into the proposed new station. 

 One to three spans of new 345 kV line to cut into the existing Tanners Creek‐East Bend 

345 kV line and bring into the proposed new station. 

Transource has completed the necessary preliminary project development work to 

determine project constructability, preliminary cost estimates, and a construction schedule.  

Experienced AEP engineering personnel were the primary resources for this work.   

A project study area map and conceptual one‐line diagram for the Project are provided 

below.  Please note that this proposal contains multiple graphics that are available in high‐

resolution format upon request. 

[Redacted] 

Figure 1.  Project Study Area Map 
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[Redacted] 

Figure 2.  Conceptual One‐Line Diagram 

 

Attachment 1 of this Proposal includes the required analytical files as set forth in the 

PJM RTEP – 2015 Project Proposal Window 1 Problem Statement & Requirements document.  

Attachment 2 of this Proposal includes the required 2015 RTEP Proposal Window Template. 

A.2. Reliability	Problem(s)	Proposed	to	Resolve	

Transource submits the following Proposal to address the planning criteria violations 
listed below: 

 

Table 1.  Addressed Violations Identified by PJM 

Furthermore, Transource performed analysis of existing and new contingencies that the 

Project may create and found no planning criteria violations. 

A.3. Overall	Schedule	Duration	

The Project is projected to be placed in service no later than the second quarter of 2020. 

A.4. Overview	of	Cost	Estimate	and	Cost	Containment	

The preliminary estimated capital cost of the Project is approximately $15.3 million.  

This estimated cost includes all components of the Project, including components that PJM may 

consider as upgrades.  This cost estimate is subject to change in the final submittal to PJM for 

this proposal. 

Transource offers a cost containment mechanism for the Project that provides financial 

incentive to deliver the Project at or below its estimated project cost.  Total estimated project 
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cost is $15.3 million (in 2015 dollars), of which $9.4 million is estimated to be designated to 

Transource.  Under the cost containment mechanism for this Project:  

(a) Transource would be entitled to recover its FERC‐approved return on equity plus 

incentives on the costs it incurs for the Project up to its estimated project cost of $9.4 

million (plus an escalation of the estimated project cost of 3 percent per year to account 

for inflation, until the project is placed in service), for the components of the Project 

designated to Transource. 

(b) Transource would forego any return on equity incentives approved by FERC (including 

the RTO participation adder) for the project cost portion that exceeds the estimated 

Transource ‐designated project cost of $9.4 million.  For purposes of this incentive rate 

waiver, Transource will escalate the estimated project cost at 3 percent per year, to 

account for inflation, until the project is placed in service. 

(c) In addition, in order to provide certainty to the customer rates, Transource commits to 

an actual equity content of no greater than 50 percent for the Project, once permanent 

financing is in place.  This assumes that the capital market conditions remain normal and 

provides for the ability to finance these transmission projects with the proposed capital 

structure. 

A.5. Designated	Entity	Statement	of	Intent	

Transource seeks to be considered the Designated Entity for the project described 

within this Proposal, subject to determination regarding components deemed upgrades by PJM. 

A.6. Designated	Entity	Status	Pre‐Qualification	

Transource has been pre‐qualified to be a Designated Entity for transmission projects in 

PJM under section 1.5.8 (a) of the PJM Operating Agreement.  The pre‐qualification information 

is contained in the document submitted to PJM on April 29, 2013, entitled Pre‐Qualification 

Application of American Electric Power and Certain Affiliates.  This document is on record with 

PJM and posted on the PJM website, with PJM pre‐qualification ID of 13‐05.  PJM confirmed the 
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pre‐qualified status of Transource in a letter dated July 7, 2013.  As required annually, 

Transource has reviewed this information and determined that no updates are required. 
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B. COMPANY EVALUATION 
B.1. Overview	of	Transource	Energy	

Transource was formed to pursue the development of competitive transmission projects 

in marketplaces initiated by the implementation of FERC Order No. 1000.  AEP owns 86.5 

percent of Transource, and GPE owns 13.5 percent.  The combined strengths of AEP and GPE in 

engineering, project management, procurement, project development, construction, operation 

and maintenance will result in effective and efficient delivery of transmission solutions that 

benefit transmission customers. 

 

Figure 3.  Summary of Transource Ownership Structure 

Transource is currently developing two Southwest Power Pool (SPP) approved 

transmission projects in the state of Missouri through its subsidiary Transource Missouri LLC 

(Transource Missouri).  The Iatan‐Nashua 345 kV transmission project was recently placed into 

service, and the Sibley‐Nebraska City 345 kV transmission project is currently under 

construction.  Transource received approval from the Federal Energy Regulatory Commission 

(FERC) of a formula rate and certain incentives for Transource Missouri in FERC Docket No. 

ER12‐2554.  In addition, Transource Missouri received approval from the Missouri Public Service 

Commission of a settlement filed in File No. EA‐2013‐0098 for a line Certificate of Convenience 

and Necessity to finance, construct, own, operate and maintain these projects. 
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The figure below provides a snapshot of the states in which Transource’s owners, AEP 

and GPE, currently own or are developing transmission assets.   

 

Figure 4.  Combined Transmission Presence 

 

B.2. Transource	Contacts	

 

Primary 
Contact 

Joshua D. Burkholder 
Director, Asset Strategy 

  Transource 

  1 Riverside Plaza 

  Columbus, Ohio 43215‐2372 

Secondary 
Contact 

Takis Laios 

Manager, Transmission 
Asset Strategy 

  Transource 

  1 Riverside Plaza 

  Columbus, Ohio 43215‐2372 

 

B.3. Transource	Qualifications	

Transource will bring to bear the talents, resources, and capabilities of AEP, GPE, and 

their respective subsidiaries to execute the Project.  These capabilities are detailed in 

Transource’s prequalification submittal to PJM. 



 

 

 

 

  2015 RTEP Proposal Window #1: Anson 345 kV Station Project  7 

Anson 345 kV Station Project 

C. PROPOSED PROJECT CONSTRUCTABILITY 
INFORMATION 
[Section Redacted] 
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