
Generation Interconnection  
Feasibility Study Report  

W4-078 
 
The Interconnection Customer (IC) has proposed a 20 MWE (7.6 MWC) solar powered generating 
facility consisting of ground mounted fixed panel solar arrays to be located in Hurlock, Dorchester 
County, Maryland.  PJM studied W4-078 as a 20 MW injection into the Delmarva Power and Light 
(DPL) system at the Todd 25kV substation and evaluated the project for compliance with reliability 
criteria for summer peak conditions in 2014.  The planned in-service date, as stated in the Attachment 
N, is June 1, 2013. 
 
Point(s) of Interconnection    
W4-078 will interconnect with the Delmarva Power and Light system at the Todd 25kV substation 
T1 and T2 transformers. 
 
Direct Connection Requirements 

Transmission Owner Scope of Direct Connection Work 
The scope of work and estimated costs for the direct connection facilities is as follows: 
 

1. Establish a two (2) new 25kV feeders with PAC overhead conductor from the Todd 
Substation to the generating facility – approximately 2.4 miles 

2. Utility operated reclosers will be required on the customer taps that will have proper relaying 
and communication. 

3. Utility grade primary metering will be required. 
4. Generation telemetry and remote trip capabilities will be provided to the control center. 
5. Perform a detailed time based study.  
6. Protection, Planning, and other engineering departments will perform studies, design work, 

and prepare engineering estimates. 
7. Transfer trip may be required. 

 
The estimated cost to perform this work is: 

 
 
 
 
 
 
 
 
 
 
 
 
 

PAC Express Feeder 1 2.4 Miles $1,296,000
PAC Express Feeder 2 2.4 Miles $1,296,000
Fiber Installation  Feeder 1 2.4 Miles $120,000
Fiber Installation  Feeder 2 2.4 Miles $120,000

$590,000
$100,000

$40,000
$20,000
$60,000
$40,000

$3,682,000
$4,344,760
$4,996,474

Various Departments Work
Subtotal Cost
Subtotal Cost  with 18% Overheads
Approximate Total Cost with 15% Contingency

Recloser w/ Relaying and Communications
Utility Grade Metering
SCADA Integratio n into EMS
Detailed  Time Based Study

Estimated Costs
Todd Substation T1 &T2

New Feeder Terminal, Bus Tie, Breakers
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The estimated time to complete this work is 12 - 18 months after receipt of a fully executed 
Interconnection Service Agreement (ISA) and Interconnection Construction Service Agreement 
(CSA). 
 
Note:  the above cost does not include the Contribution in Aid of Construction (CIAC) tax. 
 

Special Operating Requirements 
 

1. DPL will require the capability to remotely trip the generator from its System Operations 
facility.  Such tripping may be facilitated by either a generator breaker, inverter (if so 
equipped), or a line recloser, depending upon the specific circumstances and the evaluation of 
DPL. 

 
2. The Interconnection Customer will grant its permission to PJM for PJM to send DPL all 

telemetry that the Interconnection Customer sends to PJM.  
 

3. The Interconnection Customer will be required to make provisions for a voice quality phone 
line within approximately 3 feet of each DPL metering position to facilitate remote 
interrogation and data collection. 

 

Interconnection Customer Scope of Direct Connection Work 
The Interconnection Customer (IC) assumes full responsibility for design and construction of all 
facilities associated with the W4-078 generating station.  Site preparation including grading and an 
access road, as necessary, is assumed to be by the IC.   
 
The IC will be required to install metering and telemetry equipment to provide revenue metering and 
real-time telemetry data to PJM. The requirements for this equipment are listed in Appendix 2, 
Section 8 of Attachment O to the PJM Tariff, as well as PJM Manuals 01 and 14D. Protective 
relaying and metering design and installation must comply with Delmarva Power and Light’s 
Applicable Standards.  
 
Inverter Requirements and Capabilities 
 

The Interconnection Customer’s inverter should have the following capabilities: 

1. Voltage flicker reduction through dynamic VAR response 

2. Ramp rate control 

3. SCADA communications 

4. Curtailment or other mitigation ability if high voltage were to occur 

5. Low voltage and system disturbance ride through 

6. Ability to receive and respond to a transfer trip or SCADA signal 
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The inverter shall operate in accordance with the IEEE 1547 series of standards that have been 
approved.  While inverters should be capable of voltage stabilization thru dynamic VAR response 
and capable of low voltage and system disturbance ride through, neither of these capabilities shall be 
implemented until such time that the IEEE 1547 series of standards are revised and approved to 
include standards for these capabilities.  At such time as these revised standards become available, 
the PV owner/operator shall cooperate with DPL to implement these capabilities with settings 
acceptable to Pepco Holdings, Inc. (ACE, DPL, and Pepco).  Until such time, the inverters shall 
operate with a fixed power factor schedule as supplied by PHI. 
 
Transmission Network Impacts 
Potential transmission network impacts are as follows: 
 

Generator Deliverability  
(Single or N-1 contingencies for the Capacity portion only of the interconnection) 
 
None 
 

Multiple Facility Contingency  
(Double Circuit Tower Line, Line with Failed Breaker and, Bus Fault contingencies for the Full 
energy output.  
 
None 
 

Contribution to Previously Identified Overloads 
(This project contributes to the following contingency overloads, i.e. “Network Impacts”, identified 
for earlier generation or transmission interconnection projects in the PJM Queue) 
 
None 
 

Short Circuit 
 
None 
 

Stability Analysis 
 
Not required due to project size. 
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Dynamic Analysis 
A time-based dynamic study will commence during the System Impact Study phase of the project.  
Once complete, the results of the study will be reviewed and the proposed project will be evaluated 
for protection and coordination issues.  Other required upgrades may be identified at that time. 
 

Other Charges 
It is anticipated that the Interconnection Customer will be charged for ongoing operation and 
maintenance of the attachment facilities.  The methodology of calculating this charge is still under 
development.   
 

New System Reinforcements 
(Upgrades required to mitigate reliability criteria violations, i.e. “Network Impacts,” initially caused 
by the addition of this project’s generation) 
 
None 
 

Contribution to Previously Identified System Reinforcements  
(Overloads initially caused by prior Queue positions with additional contribution to overloading by 
this project.   
 
None 
 

Potential Congestion due to Local Energy Deliverability 
(PJM also studied the delivery of the energy portion of the surrounding generation.  Any potential 
problems identified below are likely to result in operational restrictions to the project under 
study.  The developer can proceed with Network Upgrades to eliminate the operational restriction at 
their discretion by submitting a Transmission Interconnection Request.  Note: Only the most severely 
overloaded conditions are listed below. There is no guarantee of full deliverability for this project by 
fixing only the conditions listed in this section. With a Transmission Interconnection Request, a 
subsequent analysis will be performed which analyzes all overload conditions associated with the 
identified overloaded element(s).  As a result of the aggregate energy resources in the area, the 
following violations were identified: 
 
These are not required reliability upgrades. 
 
1. (DP&L) The W1-070TAP1-Laurel 69 kV line (from bus 901490 to bus 232249 ckt 1) loads from 

96.27% to 102.38% (DC power flow) of its emergency rating (43 MVA) for the operational 
contingency 'CKT 13707'.  This project contributes approximately 2.63 MW to the thermal 
violation. 

 
 
 


