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Num Topic 3/11/10 3/26/10 4/8/10 4/22/10 5/20/10

early 

June

late 

June July Aug Sep Oct

1 Charter X

2 Meter malfunction rules X X

3 M&V – clarify Guaranteed Load Drop methods X X X X X

4

System changes - 24 hour data submission, PJM 

perform basic calculations, reporting X X X

5

Allow CSP to not Retest every resource that fails 

(resource will maintain test result) if PJM notified X X X

6

Establish replacement capacity criteria to eliminate 

inappropriate activity. X X X X

7

Eliminate application of daily deficiency and 

test/event penalty to same MW X X X

8

Change Event Penalty bill timing to be consistent 

with Test Penalty bill timing X X

9

Review portfolio level for capacity compliance 

(currently done by zone and not LDA) X X

10

For GLD, consider use of peak demand instead of PLC 

to reduce adminstration for all participants without 

diminishing accuracy. X X

11

Review ILR/DR deadline to reduce admininstrative 

burden on all market participants X X

12

Consider problems with use of FSL for measurement 

and verification. X X


