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Load Forecast (2x Per Cycle) 
Generation Expansion (2x Per Cycle)
Power Flow
Fuel Prices, etc.

RPM 2022 CETO 

SRRTEPSRRTEP SRRTEP

Monthly Planning Committee/TEAC Meetings & Periodic Webcasts

Board Board

TEAC Whitepaper TEAC Whitepaper 

Load Forecast/DR ForecastLoad Forecast/DR Forecast

RTEP 2023 CETORPM 2021CETORTEP 2022 CETO

Evaluate Proposed Solutions

Acceleration Study Acceleration Study 

Economic Constraints Posted

Assumptions Updated

JOA Process

Assumptions Updated

Assumptions Reviewed With Board

Study Assumptions (Reviewed with TEAC)

2017 Series MMWG Load Flow & Stability Cases

2023 RTEP Case Build 

2022  RTEP Case Clean-Up

Evaluate & Analyze Window Proposals 

2018-19 RTEP Long-Term Window 

2021 RPM Analysis 

JOA Process

2022 RTEP Reliability Analysis 
Summer, Winter & Light Load

2023 RTEP Reliability Analysis 
Summer, Winter & Light Load

2021 RPM Case Build 

2022 RPM Analysis 

Model Current Queue Projects Model Current Queue Projects

Prepare for Current Queue Feasibility Studies Prepare for Current Queue Feasibility Studies 

Queues

Evaluate & Analyze Window Proposals 

Build ME Base Case Build ME Base Case 

Recommendations to TEAC

Pre-Recommendation TEACPre-Recommendation TEAC

2018 Series MMWG Load Flow & Stability Cases

2024 RTEP Case Build 

2023 RTEP Case Clean-Up

2022 RPM Case Build 

Machine ListMachine List

2022 RTEP Case Build 

2021 RTEP Case Clean-Up

2017-18 RTEP Long-Term Window 

Recommendation TEACRecommendation TEAC

2023 RTEP Proposal Window
2022 RTEP Proposal Window

Posting of Results, Review of 
Exemptions, and Quality Check

Posting of Results, Review of 
Exemptions, and Quality Check

STRUCTURE & TIMING PROPOSED 18-MONTH 2023 RTEP CYCLE (1/6, V3)

2018 20192017 

Set End Date:Set Start Date: Set Duration: See “Approach and Clarifications” Document:Extended Duration: Occurence:


