PJM RTO Wide Five Year Selection Process
Black Start RFP

SRSTF Update
February 21, 2014
RFP Evaluation Complete
Target= April 1, 2014

- Black Start/Critical Load Baseline Update
  - GO Survey
  - NGO-Critical Load Updates/NPIR
  - Update Black Start Calculator

- RFP Evaluation
  - Technical
  - Operational
  - Cost/Schedule

- Black Start RFP Solution Implementation
- eDart Black Start Tools
- TO Restoration Plan Updates

Communications (Internal and External)
- State Outreach/OPS1
- PJM Committees

New Black Start Available
Target= April 1, 2015

Current Status
RTO Wide RFP - TO Zone Evaluation Areas

Central
• AEP, FE-W, DUQ, DAY, DEOK, EKPC, PN, FE-S, PPL

Capital / South
• BGE, Pepco, Dominion

East
• PS, JCPL, AE, PECO, ME, DPL, RECO

West
• ComEd
### Status of RFP Awards

<table>
<thead>
<tr>
<th>Priority Level</th>
<th>TO Zone Evaluation Area</th>
<th>% Complete with RFP Evaluations</th>
<th>Original Target Date for RFP Awards</th>
<th>Revised Target Date for RFP Awards*</th>
</tr>
</thead>
<tbody>
<tr>
<td>Black Start Shortages or Potential for Cross Zonal</td>
<td>Central</td>
<td>80%</td>
<td>2/1/2014</td>
<td>3/7/2014</td>
</tr>
<tr>
<td></td>
<td>Capital / South</td>
<td>100%</td>
<td>3/1/2014</td>
<td>2/26/2014</td>
</tr>
<tr>
<td>Black Start Surplus – Optimizing of BS resources</td>
<td>East</td>
<td>30%</td>
<td>3/1/2014</td>
<td>4/1/2014</td>
</tr>
<tr>
<td></td>
<td>West</td>
<td>10%</td>
<td>4/1/2014</td>
<td>4/15/2014</td>
</tr>
</tbody>
</table>

* Target date for latest RFP awards; RFP solutions will be awarded earlier wherever possible
# Zonal Black Start Revenue Projections – Target: 5/1/2014

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>AECO</td>
<td>$587,375.76</td>
<td>$612,749.80</td>
<td>$659,039.18</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>AEP</td>
<td>$641,304.41</td>
<td>$1,065,072.31</td>
<td>$713,841.68</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>APS</td>
<td>$163,108.11</td>
<td>$263,640.01</td>
<td>$293,618.98</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>ATSI</td>
<td>$110,933.66</td>
<td>$170,352.21</td>
<td>$121,530.86</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>BGE</td>
<td>$3,258,715.57</td>
<td>$8,220,357.01</td>
<td>$5,212,388.17</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>COMED</td>
<td>$3,607,130.48</td>
<td>$5,175,988.79</td>
<td>$4,394,846.18</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DAY</td>
<td>$166,374.93</td>
<td>$245,123.31</td>
<td>$259,735.15</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DEOK</td>
<td></td>
<td>$331,699.42</td>
<td>$1,211,017.72</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DOM</td>
<td></td>
<td></td>
<td>$1,069,397.17</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DPL</td>
<td>$534,124.05</td>
<td>$543,207.62</td>
<td>$587,724.57</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>DUQ</td>
<td>$40,729.08</td>
<td>$53,404.09</td>
<td>$61,788.81</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>EKPC</td>
<td></td>
<td></td>
<td>$387,247.88</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>JCPL</td>
<td>$541,191.23</td>
<td>$328,467.96</td>
<td>$608,508.56</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>METED</td>
<td>$541,937.33</td>
<td>$478,493.70</td>
<td>$897,429.93</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PECO</td>
<td>$1,266,963.40</td>
<td>$1,379,460.78</td>
<td>$1,548,942.76</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PENELEC</td>
<td>$367,061.09</td>
<td>$573,457.48</td>
<td>$525,051.98</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PEPCO</td>
<td>$462,700.00</td>
<td>$212,074.47</td>
<td>$325,972.27</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PPL</td>
<td>$157,515.64</td>
<td>$152,847.12</td>
<td>$251,989.60</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PSEG</td>
<td>$3,858,641.94</td>
<td>$2,673,261.66</td>
<td>$1,867,588.19</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PM TOTAL</td>
<td>$16,305,806.68</td>
<td>$22,479,657.74</td>
<td>$20,997,659.64</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>