
Hunterstown - Doubs - Goose Creek, Black Oak - Pike - Goose Creek, Pike SVC + Cap Banks

General Information

Proposing entity name Proprietary business information.

Does the entity who is submitting this proposal intend to be the
Designated Entity for this proposed project?

Yes

Company proposal ID Proprietary business information.

PJM Proposal ID 28

Project title Hunterstown - Doubs - Goose Creek, Black Oak - Pike - Goose Creek, Pike SVC + Cap Banks

Project description New Pike 500/138 kV substation + SVC + Cap Banks, new Black Oak - Gore - Goose Creek 500 kV
line, New Hunterstown-Doubs-Goose Creek 500 kV line, plus various modifications to existing lines
and substations. Proposal permitting and overhead costs are captured on component 10C2. See
attachment 1 for flowgate information.

Email Proprietary business information.

Project in-service date 06/2027

Tie-line impact No

Interregional project No

Is the proposer offering a binding cap on capital costs? Yes

Additional benefits

Project Components

1. 10C2 - New 500kV transmission line between new Woodside substation and the Goose Creek substation

2. 21B - New 500kV transmission line between Hunterstown substation and Doubs substation

3. 4C - New 500kV Transmission line from Allegheny Black Oak substation to new Pike substation

4. 10C1 - New 500kv transmission line from new Pike substation to Dominion Goose Creek substation.
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5. 21C - Doubs substation expansion with two new 500kV breaker and a half bays

6. 35B - Hunterstown substation single 500kV circuit breaker expansion

7. 04A1 - Black Oak substation 500kV five breaker and new transformer expansion

8. 23s3 - New Pike Substation - 5 terminal

9. 29A - New 500kV transmission line from BGE Doubs substation to Dominion Goose Creek substation

10. 29H - Hatfield to Black Oak 500kV Terminal Equipment Upgrade

11. 21GA - Goose Creek substation three 500kV breaker expansion

12. 23s4 - Gore substation single 138kV breaker expansion

Greenfield Transmission Line Component

Component title 10C2 - New 500kV transmission line between new Woodside substation and the Goose Creek
substation

Project description Proprietary business information.

Point A Woodside

Point B Goose Creek

Point C

Normal ratings Emergency ratings

Summer (MVA) 4357.000000 4357.000000

Winter (MVA) 5066.000000 5196.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR

Nominal voltage AC

Nominal voltage 500

Line construction type Overhead
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General route description Route is approximately 25 miles long. The component begins as a continuation of the 500kV -
138kV underbuild from the new Pike substation or new Woodside substation, depending on the
solution. The line continues to follow the existing Doubs - Bismark 500kV transmission ROW for
about 0.5 miles before turning south. The line maintains a predominatley south-southeast direction
for about 17 miles, with minor shifts in route direction to reduce impacts to existing structures,
residences, and vegetation. The new line shifts east around Leesburg, Virginia, for about 5 miles,
before reaching the Dulles Greenway and turning north for about 2 miles and then terminating at
the existing Goose Creek substation.

Terrain description Much of the project is located in the rolling hills and pastures of the Piedmont, where the bedrock
consists mostly of gneiss, schist, and granite rocks at a typical depth of between 2 and 10 feet.
Soils developed from these rocks and minerals form acid, infertile soils, with sandy loam surfaces.
The rolling terrain is interrupted by steep ridges associated with the boundary of the Blue Ridge.
Historically, much of the Piedmont region was cleared and farmed intensively, causing extreme
erosion over much of the region. Many of the agricultural areas have since reverted to forests.

Right-of-way width by segment The new right of way will have its own corridor and will have a width of 165 ft.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.
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Environmental impacts "Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 18 national wetland inventory (NWI) wetlands and 30 waterbodies, but it appears that most
features are small and could be avoided without permitting. Consultation with the Army Corps of
Engineers, Fish and Wildlife Service, and numerous state agencies are expected. Fatal flaws have
not been identified for proposed route. A cultural resource professional assisted with the routing
process to identify and minimize impacts to known areas with historic sensitivities. This proposed
route will require additional consultations with the Waterford Historic Distric. An investigation to
further identify and evaluate historic properties will be conducted to determine the presence of
archaeologically or historically significant resources. Federally listed species have been identified
including listed bats, the rusty patched bumble bee, and clam species, but no critical habitat was
identified along the proposed route. If suitable habitat is identified or regulations change, agency
coordination and species-specific surveys will occur. The project intends to adhere to tree removal
seasonal restriction windows to avoid and minimize impacts to protected birds and bats, such as the
Tri-colored Bat, Northern Long-eared Bat, Bald Eagle, and other common raptors. Erosion control
best management practices and setbacks will be engineered and utilized to prevent sedimentation
from leaving the site for the protection of aquatic species and to avoid water quality impacts. There
are no unique or sensitive environmental concerns or impacts with the proposed transmission line
that cannot be addressed."

Tower characteristics The proposed structures will be single circuit 500kV lattice towers (TTVS-500) in a horizontal
conductor configuration. Any proposed deadend structure will either be lattice tower or a 3-pole, one
phase per pole structure type. See proposed structure drawing set included in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.
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Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $84,009,590.00

Component cost (in-service year) $73,448,913.00

Greenfield Transmission Line Component

Component title 21B - New 500kV transmission line between Hunterstown substation and Doubs substation

Project description Proprietary business information.

Point A Hunterstown

Point B Doubs

Point C

Normal ratings Emergency ratings

Summer (MVA) 4357.000000 4357.000000

Winter (MVA) 5066.000000 5196.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR

Nominal voltage AC

Nominal voltage 500

Line construction type Overhead
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General route description Route is approximately 57 miles long. Starting a new dead end structure at the Hunterstown
substation, the new line routes south west for about 0.25 miles before shifting south-southeast for
about 7 miles before turning south-southwest and then crossing the Maryland/Pennsylvania border
after about 4 miles. The new line continues south-southwest for about 17 miles beyond the state
boundary until about 2-miles northeast of Walkersville, Maryland, where it shifts east to navigate
around the populated and developed area surrounding Federick, Maryland, including remaining
more than 20,000 ft from the Federick airport, aligned with FAA guidance. The new line routes
around Federick for about 15 miles until co-locating with the Doubs - Birghton 500kV transmission
line near Ijamsville, maryland. The line follows the existing transmission ROW on the north side for
the remainder of the route, to Doubs substation, for about 13 miles.

Terrain description The project is located in Maryland’s Frederick and Carroll Counties east of the Monocacy River, and
Adams County, Pennsylvania. The Frederick Valley, through which the Monocacy flows, is nestled
between the Catoctin Mountains to the west, and the lower Parrs Ridge to the east. The river
valley’s topography includes little steep terrain, but some steep gradients do exist adjacent to the
river. These land elevations and the degree of slope have influenced land use in the watershed.
The region’s relatively flat topography has made it easily accessible for development and agriculture
in some areas next to the river and its tributaries. York County lies within the Appalachian
Highlands, a region characterized by a rounded/forested landscape with an elevation of 6,000 feet
or less on average and rolling hills and valleys, generally with gentle to moderately steep slopes.

Right-of-way width by segment Corridor Type: The new right of way will have its own corridor for approximately 75% of the route
length. For approximately 25% of the route length, the right of way will be an expansion of an
existing transmission line corridor. Approximately 85% of the route will have a ROW width of 165 ft.
Approximately 15% of the route will require a ROW width of 75 ft.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.
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Environmental impacts "Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 17 national wetland inventory (NWI) wetlands and 58 waterbodies, but it appears that most
features are small and could be avoided without permitting. The crossing of the Moncacy River will
require additional agency consultations. Consultation with the Army Corps of Engineers, Fish and
Wildlife Service, and numerous state agencies is expected. Fatal flaws have not been identified for
proposed route. A cultural resource professional assisted with the routing process to identify and
minimize impacts to known areas with historic sensitivities. An investigation to further identify and
evaluate historic properties will be conducted to determine the presence of archaeologically or
historically significant resources. Federally listed species have been identified including listed bats,
rusty patched bumble bee, fishes, and bog turtle, but no critical habitat was identified along the
proposed route. If suitable habitat is identified or regulations change, agency coordination and
species-specific surveys will occur. The project intends to adhere to tree removal seasonal
restriction windows to avoid and minimize impacts to protected birds and bats, such as the northern
long-eared bat, bald eagle, and other common raptorsr. Erosion control best management practices
and setbacks will be engineered and utilized to prevent sedimentation from leaving the site for the
protection of aquatic species and to avoid water quality impacts. Routing through the Appalachian
Mountains will require additional control measures and monitoring. There are no unique or sensitive
environmental concerns or impacts with the proposed transmission line that cannot be addressed."

Tower characteristics The majority, approximately 65%, of the proposed structures will be single circuit 500kV lattice
towers (TTVS-500) in a horizontal conductor configuration. Approximately 35% of the structures will
be single circuit 500kV steel monopoles (TVS-500) in a delta conductor configuration. Any proposed
deadend structure will either be a lattice tower or a 3-pole, one phase per pole structure type. See
proposed structure drawing set included in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.
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Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $250,611,480.00

Component cost (in-service year) $276,628,182.00

Greenfield Transmission Line Component

Component title 4C - New 500kV Transmission line from Allegheny Black Oak substation to new Pike substation

Project description Proprietary business information.

Point A Black Oak

Point B Pike

Point C N/A

Normal ratings Emergency ratings

Summer (MVA) 4357.000000 4357.000000

Winter (MVA) 5066.000000 5196.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR

Nominal voltage AC

Nominal voltage 500

Line construction type Overhead
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General route description The route is approximately 38 miles long. Starting a new dead end structure at the existing Black
Oak substation, the line routes east along the south side of the existing Black Oak - Bedington
500kV transmission ROW. The route follows the existing for 8 miles before deviating south from the
existing ROW and creating a new ROW for 2.5 miles around Fort Ashbury to minimize structure and
residential impacts. The line co-locates with the existing ROW east of Fort Ashbury and follows the
southern side of the existing ROW for about 4.5 miles before turning south at the intersection of
Black Oak - Bedington 500kV transmission line and Hampshire - Ridgeley 138kV transmission line.
The line follows the existing Hampshire - Ridgeley transmission ROW for almost 17 miles before
turning east at the existing Hampshire substation. The line then follows the existing Hampshire -
Gore 138kV transmission ROW for about 4.5 miles until the Hampshire - Gore 138kV transmission
line begins to co-locate with the Doubs - Bismark 500kV transmission line. The new line then
follows the existing Doubs - Bismark 500kV transmission ROW on the northern side for almost 2.5
miles before terminating at the new Pike substation.

Terrain description The project is located in the geological region known as the Ridge and Valley Province due to
extensive river valleys between long ridges characterized by low hills with steep slopes with
oak-hickory forest. Wide lowlands and rolling uplands with sandy or silty loam predominate the
area.

Right-of-way width by segment The new right of way will be an expansion of an existing transmission line corridor. The majority of
the route, approximately 75%, will have a ROW width of 165 ft. Approximately 25% of the route will
have a ROW width of 125 ft in congested areas.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.
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Environmental impacts "Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 8 national wetland inventory (NWI) wetlands and 44 waterbodies, but it appears that most
features are small and could be avoided without permitting. Crossing of the branches of the
Potomac River and North River will require additional agency consultations. Fatal flaws have not
been identified for proposed route. A cultural resource professional assisted with the routing
process to identify and minimize impacts to known areas with historic sensitivities. An investigation
to further identify and evaluate historic properties will be conducted to determine the presence of
archaeologically or historically significant resources. Federally listed species have been identified
including listed bats, the rusty patched bumble bee, and clam species, but no critical habitat was
identified along the proposed route. If suitable habitat is identified or regulations change, agency
coordination and species-specific surveys will occur. The project intends to adhere to tree removal
seasonal restriction windows to avoid and minimize impacts to protected birds and bats, such as the
Tri-colored Bat, Northern Long-eared Bat, Bald Eagle, and other common raptors. Erosion control
best management practices and setbacks will be engineered and utilized to prevent sedimentation
from leaving the site for the protection of aquatic species and to avoid water quality impacts.
Routing through the Appalachian Mountains will require additional control measures and monitoring.
There are no unique or sensitive environmental concerns or impacts with the proposed transmission
line that cannot be addressed."

Tower characteristics The proposed structures will be single circuit 500kV lattice towers (TTVS-500) in a horizontal
conductor configuration. Any proposed deadend structure will either be lattice tower or a 3-pole, one
phase per pole structure type. See proposed structure drawing set included in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.
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Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $108,993,710.00

Component cost (in-service year) $120,308,662.00

Greenfield Transmission Line Component

Component title 10C1 - New 500kv transmission line from new Pike substation to Dominion Goose Creek
substation.

Project description Proprietary business information.

Point A Pike

Point B Goose Creek

Point C N/A

Normal ratings Emergency ratings

Summer (MVA) 4357.000000 4357.000000

Winter (MVA) 5066.000000 5196.000000

Conductor size and type 3x 1780 kcmil Chukar ACSR

Nominal voltage AC

Nominal voltage 500

Line construction type Overhead
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General route description Route is approximately 37 miles long. Starting at a new dead end structure at the new Pike
substation, the line routes east along the existing Gore - Stonewall 138kV transmission line ROW.
The line utilizes the existing 138kV transmission ROW by rebuilding the Gore - Stonewall 138kV
circuit under the new 500kV circuit. At about 7 miles, the line deviates from the existing 138kV
transmission ROW to a new ROW to avoid crossing the Bismark - Doubs 500kV transmission line.
The deviation is about 0.75 miles before the line resumes using the existing Gore - Stonewall 138kV
transmission ROW. At mile 15, the line again deviates from the existing ROW to avoid impact at the
existing Stonewall substation, with a slight reroute around the existing substation, and then resumes
using the existing 138kV transmission ROW between Stonewall and Feagan's Mill. The new line
continues east for 11 miles with the entire Stonewall - Feagan's Mill 138kV transmission line rebuilt
under the new greenfield transmission line. The new line routes around the existing Feagan's Mill
substation and then resumes using the existing 138kV transmission ROW between Feagan's Mill
and Millville, for about 2 miles where the 138kV transmission ROW separates from the existing
Bismark - Doubs 500kV transmission ROW. The line routes adjacent to the existing 500kV
transmission ROW for almost 4 miles before resumes using the existing Millville - Lovettsville 138kV
transmission line. The line uses the Millville - Lovettsville 138kV transmission line ROW for
approximately 4 miles to the east before deviating from the existing 138kV transmission ROW to
create a new ROW. It is advantageous to rebuild the existing 138kV transmission circuits
underneath the new 500kV transmission line to minimize viewshed impacts, reduce ROW
acquisition costs, reduce residential and infrastructure impacts, and reduce tree clearing
requirements, especially for the furthest east section where the new line crosses the Appalachian
Trail. This line component ends east of the Appalachian Trail, where line component 10c2 begins to
continue the route to Goose Creek substation.

Terrain description This project is located in the Shenandoah Valley region with roads spread throughout the valley
connecting towns, farms, and wineries with scenic roads for tourists. Shenandoah Valley is known
for its natural beauty and rich history and was considered the Confederacy's Breadbasket during
the Civil War. Because of its limestone base, the Shenandoah Valley is karst, a terrain type with
distinctive landforms and water resources. Slightly acidic water wore through the bedrock over
many millions of years, leaving behind caves, caverns, sinkholes and intermittent streams.

Right-of-way width by segment The new right of way will be an expansion of an existing transmission line corridor for approximately
45% of the route length, where a 30 ft additional width will be required beyond the existing,
assumed, ROW edge. For approximately 40% of the route length, the existing transmission line
ROW will be utilized and will require no additional ROW. For approximately 15% of the route length,
the right of way will have its own corridor with a width of 115 ft (10%) and 165 ft (5%).

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.
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Environmental impacts "Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 1 national wetland inventory (NWI) wetlands and 32 waterbodies, but it appears that most
features are small and could be avoided without permitting. The crossing of the Shenandoah River
around Millville Dam will require additional agency consultations. The crossing of the Appalachian
Trail will also require additional agency coordination and permitting with the National Parks Service.
Consultation with the Army Corps of Engineers, Fish and Wildlife Service, and numerous state
agencies is expected. Fatal flaws have not been identified for proposed route. A cultural resource
professional assisted with the routing process to identify and minimize impacts to known areas with
historic sensitivities. This proposed route will require additional consultations with the Beverly
Historic Distric. An investigation to further identify and evaluate historic properties will be conducted
to determine the presence of archaeologically or historically significant resources. Federally listed
species have been identified including listed bats, the rusty patched bumble bee, and clam species,
but no critical habitat was identified along the proposed route. If suitable habitat is identified or
regulations change, agency coordination and species-specific surveys will occur. The project
intends to adhere to tree removal seasonal restriction windows to avoid and minimize impacts to
protected birds and bats, such as the Tri-colored Bat, Northern Long-eared Bat, Bald Eagle, and
other common raptors. Erosion control best management practices and setbacks will be engineered
and utilized to prevent sedimentation from leaving the site for the protection of aquatic species and
to avoid water quality impacts. Routing through the Appalachian Mountains will require additional
control measures and monitoring. There are no unique or sensitive environmental concerns or
impacts with the proposed transmission line that cannot be addressed."

Tower characteristics The majority, approximately 85%, of the proposed structures will be single circuit 500kV lattice
towers with 138kV (TTVS-500-138) in a horizontal conductor configuration. The 138kV line to be
underbuilt is an existing line. Approximately 15% of the structures will be single circuit 500kV lattice
towers (TTVS-500) in a horizontal conductor configuration. Any proposed deadend structure will
either be lattice tower or a 3-pole, one phase per pole structure type. See proposed structure
drawing set included in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.
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Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $107,187,220.00

Component cost (in-service year) $118,314,635.00

Substation Upgrade Component

Component title 21C - Doubs substation expansion with two new 500kV breaker and a half bays

Project description Proprietary business information.

Substation name Doubs

Substation zone Allegheny Power

Substation upgrade scope Add two new 500kV breaker and a half bays by adding a total of 4 breakers. Terminate the two new
500kV greenfield transmission lines into the new bays created. Recommend relocating the existing
Doubs - Goose Creek 500kV line and Doubs - Brighton per the provided one-line diagram to avoid
transmission line crossings of the new 500kV transmission lines with the existing transmission lines.

Transformer Information

None

New equipment description AC substation: Add two (2) new breaker and a half (BAAH) bays and four (4) new 500kV breakers.

Substation assumptions The use of a spare bay appears to be available. Area west of substation fence is available.

Real-estate description Expected expansion of fenceline is within utility owned property.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process
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Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $14,000,000.00

Component cost (in-service year) $15,453,380.00

Substation Upgrade Component

Component title 35B - Hunterstown substation single 500kV circuit breaker expansion

Project description Proprietary business information.

Substation name Hunterstown

Substation zone METED

Substation upgrade scope Termination work for Hunterstown to Doubs Line. Add one 500kV circuit breaker and two MODs at
Hunterstown.

Transformer Information

None

New equipment description AC Substation: Add one (1) new 500 kV breaker to existing bay in breaker and a half (BAAH) bus.

Substation assumptions The use of a position within a bay appears to be available.
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Real-estate description No expansion of substation fence anticipated

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $1,400,000.00

Component cost (in-service year) $1,545,338.00

Substation Upgrade Component

Component title 04A1 - Black Oak substation 500kV five breaker and new transformer expansion

Project description Proprietary business information.

Substation name Black Oak

Substation zone Allegheny Power
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Substation upgrade scope Expand the existing Black Oak 500 kV yard by adding two new 500 kV bays. Re-use the existing
bay that ties the West and East by installing two circuit breakers as shown in the one line diagram.
Re-terminate Black Oak Bedington 500 kV line in that bay position (second bay from the top).
Terminate the new Black Oak-Gore 500 kV line in the third bay position from the top Re-terminate
the SVC in the fourth bay position from the top Total 5 new 500 kV circuit breakers and 10 MODs
need to be installed for above work Add a second 500-138 kV transformer to the West Bus (provide
same rating as the existing current transformer) Upgrade the protection scheme to remove
non-redundancy (single point of failure).

Transformer Information

Name Capacity (MVA)

Transformer Transformer 1 760

High Side Low Side Tertiary

Voltage (kV) 500 138 N/A

New equipment description AC Substation: Add two (2) new 500 kV breakers to existing bay in breaker and a half (BAAH) bus.
Add one (1) new 500 - 138 kV transformer bank and one (1) 500 kV breaker.

Substation assumptions The use of a spare bay appears to be available. Open area west of the control house is available

Real-estate description No expansion of substation fence anticipated

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.
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Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $14,000,000.00

Component cost (in-service year) $15,453,380.00

Greenfield Substation Component

Component title 23s3 - New Pike Substation - 5 terminal

Project description Proprietary business information.

Substation name Pike

Substation description New 5-terminal, 500kV breaker and a half configuration substation with a 500/138kV transformer, a
+500/-300 MVAR STATCOM, and two 150 MVAR static cap banks on about 15 acres adjacent to
the existing Gore substation. Terminate the new Black Oak - Gore 500kV transmission line and new
Gore - Goose Creek 500kV transmission line. Loop in the existing Doubs - Bismark 500kV
transmission line.

Nominal voltage AC

Nominal voltage 500/138

Transformer Information

Name Capacity (MVA)

Transformer Transformer 1 485/619

High Side Low Side Tertiary

Voltage (kV) 500 138 N/A
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Major equipment description AC Air Insulated Substation (AIS): New proposed 500 - 138 kV Substation. New Breaker and a Half
(BAAH) 500kV Switchyard with three (3) bays, five (5) line terminals, eleven (11) 500kV, 5000A,
63kAIC Breakers, two (2) 500 kV, 150 MVAR shunt capacitor banks, one (1) -300 to +500 MVAR
Static VAR Compensator (SVC), one (1) 500 KV - 138 kV transformer bank, one (1) 138kV, 5000A,
80kAIC breaker.

Normal ratings Emergency ratings

Summer (MVA) 485.000000 619.000000

Winter (MVA) 569.000000 654.000000

Environmental assessment Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the siting process.
Co-location with existing utilities and other infrastructure was prioritized to the greatest extent
practicable to minimize the environmental impact on the landscape. The proposed site crosses no
national wetland inventory (NWI) wetlands or waterbodies. Fatal flaws have not been identified. A
cultural resource professional assisted with the siting process to identify and minimize impacts to
known areas with historic sensitivities. An investigation to further identify and evaluate historic
properties will be conducted to determine the presence of archaeologically or historically significant
resources. Federally listed species have been identified in the general area, including listed bats. If
suitable habitat for bats or any other protected species is identified or regulations change, agency
consultation and species-specific surveys will occur. The project intends to adhere to tree removal
seasonal restriction windows to avoid and minimize impacts to protected birds and bats, such as the
Tri-colored Bat, Northern Long-eared Bat, Bald Eagle, and other common raptors. Erosion control
best management practices and setbacks will be engineered and utilized to prevent sedimentation
from leaving the site for the protection of aquatic species and to avoid water quality impacts. There
are no unique or sensitive environmental concerns or impacts with the proposed substation site that
cannot be addressed.
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Outreach plan The Company is committed to working with all interested stakeholders through a robust public
outreach program to address/respond to community concerns and inform the public about the
project to the greatest extent practicable. The Company believes a well-designed public outreach
program can have numerous benefits, including fostering a cooperative relationship with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the Company’s public outreach plan will
educate the public and relevant stakeholders on specific project details to enable timely regulatory
approvals and construction activities. Elements of the public outreach plan will include the following:
1) Identify potential issues at an early stage by engagement with key community stakeholders at the
outset; 2) Broaden the community engagement process to identify potential and relevant community
benefits that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas that have the least amount of cultural, environmental, and social impacts on the
community. The plans will reflect avoidance of impacts rather than mitigation. However, in some
cases, if avoidance is not possible, then the Company will involve the community in providing
appropriate and practical mitigation measures. The Company will commence its public outreach
activities following project award.

Land acquisition plan See Attachment 9 for Land Acquisition Plan

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability and market efficiency issues identified per PJM's. process. Substation is a
switchyard with no voltage transformation.

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.
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Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $104,415,500.00

Component cost (in-service year) $115,255,175.00

Greenfield Transmission Line Component

Component title 29A - New 500kV transmission line from BGE Doubs substation to Dominion Goose Creek
substation

Project description Proprietary business information.

Point A Doubs

Point B Goose Creek

Point C N/A

Normal ratings Emergency ratings

Summer (MVA) 2680.000000 3400.000000

Winter (MVA) 2680.000000 3400.000000

Conductor size and type OH: 3x 1780 kcmil Chukar ACSR UG: 3x 6000 kcmil Cables per Phase

Nominal voltage AC

Nominal voltage 500

Line construction type Overhead, Underground
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General route description Route is approximate 19 miles long. Starting a new dead end structure a the Doubs substation, the
line follows the existing Doubs - Pleasant View 500kV transmission line ROW for about 6 miles. The
line deviates from the existing ROW for about 4 miles to avoid conflict with existing structures
including the Dickerson Power Plant, before again co-locating with the existing transmission ROW
about 2 miles south of Dickerson Power Plant. The line co-locates with the existing transmission
ROW for about 5 miles until the Potomac River, where it transitions underground to reduce
viewshed impacts at the river crossing, which is planned to be a horizontal directional drill (HDD)
crossing on the east side of the Leesburg Water Treatment Plant. The line again co-locates with the
existing transmission ROW and remains underground for about 3 miles until reaching the existing
Goose Creek substation where it will transition to overhead and then terminate into the bus
expansion. The line is planned to HDD under the Harry Byrd Hwy, to avoid major traffic impacts.

Terrain description The Project is located in the valley south of the Potomac River in Loundon County. A former
agricultural region, the area is now densely developed with commercial buildings and planned
residential communities within commuting distance to Washington, D.C. Some industrial facilities
are located to the south of the project area. Slopes are gentle, approximately 4%. The project
terminates on the north side of the Potomac River in Montgomery, Maryland where the topography
is generally rolling. Elevations range from a low of near sea level along the Potomac River to about
875 feet.

Right-of-way width by segment The new right of way will be an expansion of an existing transmission line corridor for approximately
60% of the route length and will be 165 ft wide. The route will have its own right of way corridor for
approximately 20% of its length with a width of 150 ft in select congested areas. Approximately 20%
of the route will be underground in narrower and congested areas where overhead construction was
considered not feasible. Where underground transmission line segments are not sited by permits
issued by the Authority Having Jurisdiction, a 25 ft wide right of way would be required for
construction.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz) with identified major crossings.

Civil infrastructure/major waterway facility crossing plan See Attachment 4 (Google Earth .kmz) with identified major crossings and Attachment 5 - Crossing
Plan for more detail.
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Environmental impacts Environmental constraints identified are manageable through implementation of an environmental
avoidance, minimization, and mitigation strategy incorporated at the beginning of the routing/siting
process. Co-location with existing utilities and other infrastructure was prioritized to the greatest
extent practicable to minimize the environmental impact on the landscape. The proposed route
crosses 17 national wetland inventory (NWI) wetlands and 58 waterbodies, but it appears that most
features are small and could be avoided without permitting. The crossing of the Potomac River will
require additional agency consultations. Consultation with the Army Corps of Engineers, Fish and
Wildlife Service, and numerous state agencies in Virginia and Maryland are expected. Additional
cordination for this route will include working with the Potomac Heritage National Scenc Trail, and
the Chesapeake and Ohio National Historical Park. Fatal flaws have not been identified for
proposed route. A cultural resource professional assisted with the routing process to identify and
minimize impacts to known areas with historic sensitivities. An investigation to further identify and
evaluate historic properties will be conducted to determine the presence of archaeologically or
historically significant resources. Federally listed species have been identified including listed bats,
the rusty patched bumble bee, and clam species, but no critical habitat was identified along the
proposed route. If suitable habitat is identified or regulations change, agency coordination and
species-specific surveys will occur. The project intends to adhere to tree removal seasonal
restriction windows to avoid and minimize impacts to protected birds and bats, such as the
Tri-colored Bat, Northern Long-eared Bat, Bald Eagle, and other common raptors. Erosion control
best management practices and setbacks will be engineered and utilized to prevent sedimentation
from leaving the site for the protection of aquatic species and to avoid water quality impacts. There
are no unique or sensitive environmental concerns or impacts with the proposed transmission line
that cannot be addressed.

Tower characteristics The proposed structures will be single circuit 500kV lattice towers (TTVS-500) in a horizontal
configuration. Any proposed deadend structure will either be a steel lattice tower or a 3-pole, one
phase per pole configuration. The portion of the route proposed to be underground will utilize duct
bank construction with 3-cables per phase and splicing vaults at regular intervals. See structure
drawing set included in attachment 10.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.
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Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $186,834,200.00

Component cost (in-service year) $206,229,998.00

Transmission Line Upgrade Component

Component title 29H - Hatfield to Black Oak 500kV Terminal Equipment Upgrade

Project description Proprietary business information.

Impacted transmission line Hatfield to Black Oak 500kV

Point A Hatfield

Point B Black Oak

Point C N/A

Terrain description Upgrade is within existing ROW

Existing Line Physical Characteristics

Operating voltage 500

Conductor size and type Incumbent / Current Transmission owner specific

Hardware plan description Utilize existing line hardware to extent possible.

Tower line characteristics Utilize existing towers to extent practicable.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 500.000000 500.000000
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Normal ratings Emergency ratings

Summer (MVA) 3526.000000 3792.000000

Winter (MVA) 3928.000000 4140.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Utilize existing shield wire to extent practicable

Rebuild line length 61.2 miles

Rebuild portion description Proposing to upgrade limiting elements to achieve specific rating.

Right of way Use of existing ROW to extent practicable.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $1,400,000.00

Component cost (in-service year) $1,545,338.00
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Substation Upgrade Component

Component title 21GA - Goose Creek substation three 500kV breaker expansion

Project description Proprietary business information.

Substation name Goose Creek

Substation zone Dominion

Substation upgrade scope Create a line termination position for new 500 kV line from Doubs to Goose Creek & Stonewall to
Goose Creek by addting three new 500 kV CBs and MODs.

Transformer Information

None

New equipment description AC Substation: Add three (3) new 500 kV breaker to existing ring.

Substation assumptions Area south of the existing substation is available.

Real-estate description Expected expansion of fenceline is within utility owned property.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.

Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.
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Contingency Proprietary business information.

Total component cost $7,000,000.00

Component cost (in-service year) $7,726,690.00

Substation Upgrade Component

Component title 23s4 - Gore substation single 138kV breaker expansion

Project description Proprietary business information.

Substation name Gore

Substation zone Allegheny Power

Substation upgrade scope Add a new 138kV circuit breaker and 2 MODs for terminating the greenfield 500/138kV transformer
at Gore.

Transformer Information

None

New equipment description AC Substation: add one (1) new 138kV breaker and terminate new 138 kV line into existing ring
bus.

Substation assumptions The use of a spare position within existing ring bus appears to be available.

Real-estate description No expansion of substation fence anticipated.

Construction responsibility Proprietary business information.

Benefits/Comments Resolves reliability issues identified per PJM's Gen. Deliv. Process

Component Cost Details - In Current Year $

Engineering & design Proprietary business information.

Permitting / routing / siting Proprietary business information.

ROW / land acquisition Proprietary business information.

Materials & equipment Proprietary business information.
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Construction & commissioning Proprietary business information.

Construction management Proprietary business information.

Overheads & miscellaneous costs Proprietary business information.

Contingency Proprietary business information.

Total component cost $4,200,000.00

Component cost (in-service year) $4,636,014.00

Congestion Drivers

None

Existing Flowgates

None

New Flowgates

Proprietary Company Information

Financial Information

Capital spend start date 09/2023

Construction start date 07/2025

Project Duration (In Months) 45

Cost Containment Commitment

Cost cap (in current year) Proprietary business information.

Cost cap (in-service year) Proprietary business information.
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Components covered by cost containment

1. 10C2 - New 500kV transmission line between new Woodside substation and the Goose Creek substation - NEETMA

2. 21B - New 500kV transmission line between Hunterstown substation and Doubs substation - NEETMA

3. 4C - New 500kV Transmission line from Allegheny Black Oak substation to new Pike substation - NEETMA

4. 10C1 - New 500kv transmission line from new Pike substation to Dominion Goose Creek substation. - NEETMA

5. 23s3 - New Pike Substation - 5 terminal - NEETMA

6. 29A - New 500kV transmission line from BGE Doubs substation to Dominion Goose Creek substation - NEETMA

Cost elements covered by cost containment

Engineering & design Yes

Permitting / routing / siting Yes

ROW / land acquisition Yes

Materials & equipment Yes

Construction & commissioning Yes

Construction management Yes

Overheads & miscellaneous costs Yes

Taxes Yes

AFUDC No

Escalation No

Additional Information Proprietary business information.

Is the proposer offering a binding cap on ROE? Yes

Would this ROE cap apply to the determination of AFUDC? Yes

Would the proposer seek to increase the proposed ROE if FERC
finds that a higher ROE would not be unreasonable?

No
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Is the proposer offering a Debt to Equity Ratio cap? Proprietary business information.

Additional cost containment measures not covered above Proprietary business information.

Additional Comments

None
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