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PSE&G Confidential and Proprietary Information

A. Executive Summary

This report summarizes the conceptual study for the proposed Public Service Electric & Gas
(PSE&G) Dennis to B.L. England to Cardiff New 230kV Transmission Line Project.

PSE&G’s main office is located at 80 Park Plaza in Newark New Jersey 07102 with additional
offices, operations and maintenance facilities stretching from the New York to Philadelphia

metropolitan areas.

It is proposed to install a new 27 miles 230kV overhead transmission line from the existing
Dennis Station to the existing Cardiff Station. This will include a new tap at the B.L. England
Station with a 230kV-138kV Transformer. All proposed and existing facilities are located along
the New Jersey Coast.

The proposed project cost: Approximately $225 Million.
The overall estimated schedule duration for the proposed solution is 4 (four) years.

PSE&G currently has pre-qualification information on record submitted on June 21, 2013 under
PJM ID# 1307.

PSE&G maintains that the intent of this proposal is to seek designation to construct, own,
operate, maintain and finance the proposed project, or some portion, as the designated entity

for the proposed project.

The enclosed information is proprietary to PSE&G and is provided solely for your use.
It should not be copied, reproduced, or shared with others without PSE&G's prior written consent.



PSE&G Dennis to BLE to Cardiff 230kV Proposal

B. Company Evaluation information

1. Experience

PSE&G has over 100 years of experience in the planning, construction, operation and maintenance of
transmission and distribution system facilities in New Jersey. At present, PSE&G owns, operates and
maintains the following existing circuit miles of transmission facilities in PJM:

Transmission Voltage Level | Circuit Miles
500 kV 378

345 kV 19

230 kV 560

138 kV 386

69 kV 115

Total 1,458

In 2013, PSE&G received the prestigious ReliabilityOne Award for the Mid-Atlantic region twelve years in
a row by PA Consulting, a national industry benchmarking group. PSE&G was also named America’s
Most Reliable Electric Utility five out of the past nine years.

PSE&G received an award from the Edison Electric Institute for outstanding restoration efforts after
Superstorm Sandy. The award acknowledges PSE&G for restoring power to its nearly 1.9 million
customers impacted by Sandy, as well as for its outstanding storm management practices, such as
communicating effectively with the public. This is the second year industry peers have honored PSE&G
with this award; recognizing the utility each time for its efforts to restore service promptly after a storm
or natural disaster. Previously, PSE&G received the award for its response efforts to Hurricane Irene and
the subsequent flood that occurred in 2011.

PSE&G performs the required operations and maintenance activities on all of these facilities on a day to
day basis.

PSE&G’s notable technical qualifications and experience includes the following:

e PSE&G developed interconnection arrangements with utilities in other regions that predate
PJM’s formation as an RTO.
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e PSER&G has significant experience in securing the right to build in restricted and/or

e PSE&G also has significant experience in the Federal Environmental Permitting proces-

In recent years, PSE&G has completed a variety of

significant transmission upgrades at various voltage levels.

PSE&G is uniquely qualified to perform this project based on a more than one hundred year track record
of excellence in the construction, operations and maintenance of transmission facilities in this

environment.

Transmission Projects Completed In Last 5 Years
1. Branchburg 500kV Capacitor Bank (b0290)
Description: The Branchburg 500kV Capacitor Bank Project consists of installing 400 MVAR capacitor

banks at the Branchburg 500kV Switching Station as well as the installation of a new 500kV Gas
Insulated Switchgear (GIS) station adjacent to the existing Branchburg Switch.

Status: The project was placed in-service in May of 2012.
2. Bayonne — Marion Project (b1100)

Description: The Bayonne — Marion Project consists of constructing a new 230kV underground pipe-type
cable from Bayonne to the Marion substation and reconfiguring the Bayonne substation with new Gas
Insulated Switchgear (GIS).

Status: The new circuit and GIS was placed in-service in December of 2012, and the remaining station
reconfiguration was completed by June of 2013.
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3.5021 Loop Into New Freedom (b0498)

Description: This project provides for the looping of the existing Salem — East Windsor circuit into the
New Freedom Substation.

Status: The project was placed in-service in March of 2009.
4. Branchburg-Flagtown-Somerville-Bridgewater C-2203 (b0664) (b0665) (b0668)

Description: This project consists of building a new 230kV transmission line from Branchburg Switching
Station to Flagtown Switch Rack, separating the three ended terminal C-2203 line at Flagtown and
terminate in a new 230kV bus section at Branchburg Switching Station. The Flagtown-Somerville-
Bridgewater line was reconductored to meet the required capacity of the reconfigured C-2203 line.

Status: The project was placed in-service in March of 2009.

5. 1-3410 and K-3411 Re-conductoring — Waldwick Switching Station to South
Mahwah Substation (b1017) (b1018)

Description: These two projects consist of removal of all previously existing circuit dielectric fluid,
splices, terminations, conductors, expansion of manhaoles, testing pipe section integrity, installation of
new copper circuit conductor, terminations, splices and associated anchor joints, skid joints, and stop
joints, re-filling dielectric fluid, and repairing necessary pipe corrosion. Existing Waldwick and South
Mahwah terminations were removed, and replaced with new terminations to meet the increased
required.

Status: The project was placed in-service in May and December of 2011.

2. Rights of Way and Property Acquisition

Moreover, PSE&G has years of experience in undertaking the various processes necessary to secure
certificates of public necessity and in acquiring the necessary rights-of-way needed to site facilities,
including experience in exercising eminent domain authority.

PSE&G has extensive experience in land acquisition and negotiations associated with all types of utility
projects including Transmission. PSEG has an internal Corporate Properties staff responsible for the
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oversight and management of the corporation’s real estate assets, including the purchase and sale of
property rights, leasing or licensing company owned property to or from third parties, and handling day
to day property maintenance issues that may arise.

Accordingly, PSEG has extensive in-house expertise to handle acquisition of property for large
transmission projects. PSE&G also hires the services of outside vendor

Finally, PSE&G has an in-house Environmental Projects and Permitting group dedicated to gaining
approvals and dealing with environmental issues for Electric Transmission and Distribution Projects.

3. Financing

PSE&G maintains solid investment grade credit ratings. This allows us consistent access to the capital
markets on reasonable terms. Our current senior secured credit ratings from S&P and Moody’s are A
and Aa3 respectively.

The enclosed information is proprietary to PSE&G and is provided solely for your use. 6
It should not be copied, reproduced, or shared with others without PSE&G's prior written consent.



PSE&G Dennis to BLE to Cardiff 230kV Proposal

C.Proposed Project Constructability Information

1. Project Scope

The proposal includes the installation of a new 27 miles 230kV Overhead Transmission line from the
existing Dennis Station to the existing Cardiff Station. This will include a new tap at the B.L. England
Station with a 230kV-138kV Transformer.

a. New Transmission Line Details

Terminal points
Existing Cardiff 230kV Station, Dennis 230kV Station and new B.L. England Tap Station.

A general description of alternative routes or routing study area

Geographic description of any terrain traversed by the proposed new line or the study area

Route description by segment that includes lengths and widths and that classifies by:

o New ight of way to be acquired

Electrical characteristics

Nominal voltage rating — 230kV

ACorDC-AC

> Line MVA normal and emergency rating —_

Grounding design for underground or submarine circuits - -

Equipment ratings -

o e - R R

» Total mileage — approximately 27 miles

o ©

O 0 O ©

@)

Physical characteristics

o Line and shield conductor type and size —

o Overhead or underground/submarine — Overhead

o Single or double circuit towers - Single Circuit

-~
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Geographic map with proposed transmission line study area superimposed
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General description of the proposed location(s)

Land ownership in vicinity of proposed location(s)

Electrical design including specifications and ratings for transformers or reactive devices

Equipment Rating-

One-line diagram and general arrangement drawing
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c. Transmission Facilities to be constructed by others

c¢.1. Transmission line relocation

c.2. B.L. England Station Expansion
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Protection and controls plan
Line and transformer protection should be implemented appropriate to the current relay

communications and protection standards of both PSE&G and B.L. England owner entity.

General description of the proposed expansion
It is proposed that B.L. England Station be modified to accommodate an additional line position

holding a 230-138kV transformer and associated breaker. [

Land ownership in vicinity of proposed expansion

Electrical design including specifications and ratings for transformers or reactive devices

Equipment Ratings -
Transformer ratings - R
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Protection and controls plan.
Modifications will be made to existing protection per the standards of Atlantic City Electric

Company.
General description of the proposed expansion

Dennis Station will need to accommodate the new line. —
) 1 r icui il nced

inclusion in existing protection schemes according to the standards of Atlantic City Electric
Company.
Land ownership in vicinity of proposed expansion

Electrical design including specifications and ratings for transformers or reactive devices
Equipment Ratings —-
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Protection and controls plan
Line and transformer protection should be implemented appropriate to the current relay
communications and protection standards of Atlantic City Electric Company.

General description of the proposed expansion
It is proposed that Cardiff Station be modified to accommodate an additional line position-

Land ownership in vicinity of proposed expansion

Electrical design including specifications and ratings for transformers or reactive devices
Equipment Ratings —-

d. Environmental, Permitting and Land Acquisition
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2. Project Component Cost estimate

i. This document is found as Attachment #1.

3. Schedule

ii. This document is found as Attachment #2.
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4. On-going Transmission Facility Items

a. Operational Plan

PJM is charged with control and operation of the Bulk Electric System (BES) in consultation and
coordination with PSE&G's Electric System Operations Center (ESOC ). The PSE&G transmission system
consists of all equipment operated at 100kV and above that is used to transmit power. PSE&G operates
the transmission system in compliance with the PIM Operating Agreement and Manuals. PSE&G will use
its existing local control center facility with its current telemetry to communicate with PJM.

b. Maintenance Plan

PSE&G will incorporate the new transmission facilities into its existing transmission maintenance
plan in compliance with organizational standards and regulations.
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5. Assumptions

General

All acreage impacts for the analysis were calculated based on reuse of existing ROW and
the need for additional ROW width estimated for each.

e  This project encounters both existing and proposed transmission crossings. Itis
assumed detailed engineering may provide opportunities to reduce the total number
of crossings.

Permitting
e Property is available for new station, station expansion or new right of way
e Permits are available to construct in environmentally sensitive and other required areas
¢ No constraints for construction due to endangered or threated species

e Right of way is available in proximity to existing lines

Cost
e No new OPGW is required
e Qutages are available
e Resources are available
e No construction delays
e No material delays or exceptional cost increases
e No environmental remediation is required
e No litigation
e Space is available in station for line positions, transformer, and associated equipment

e Electrical construction costs are based on 2014 labor rates

The enclosed information is proprietary to PSE&G and is provided solely for your use
It should not be copied, reproduced, or shared with others without PSE&G's prior written consent



PSE&G Dennis to BLE to Cardiff 230kV Proposal

e  Civil construction costs are based on 2014 labor rates
Work Location
New Jersey
Purpose of Estimate

Provide budget estimates based on a cost per mile for multiple routes; these estimates are to assist in
the determination of route selection and further project development feasibility.

° Estimate includes Risk & Contingency
° Estimate does not include escalation
° Estimate does not include sales tax

Estimated Project Durations

e The estimated durations are conservative, high-level estimates of the project duration from
kickoff to energization.

e Permitting schedule tasks were developed in coordination with PSE&G staff familiar with
local and recent projects of similar scope and nature.

e |t is assumed that construction resources required for this project will be available. Lack
of available construction resources could impact project durations.

e |tis assumed that line outages will be available.

e Lack of available outages could impact project durations.

e Noinput from utilities other than PSE&G or federal, state, or local agencies was available
for the study.

e Other potential risks that could affect the schedule might include public opposition and
organized opposition groups, state siting approval, NEPA constraints, permit and
clearances, construction issues, and mitigation requirements.
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D.Proposed Project Results and Technical Information

1. Scope of Project

Arange of Generation Deliverability overloads presented in the 2014 RTEP analysis showed outlets of
B.L. England being overloaded under various contingencies. A new 230kV line, originating at Dennis
230kV and terminating at Cardiff 230kV with a 230kV to 138kV tap at BLE.

2. Analysis

3. Additional Benefits
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Dennis to Cardiff w/TAP - 230 kV 795 ACSR
Dennis to BLE TAP
R (pu) X (pu) B (pu)
0.0025319 | 0.0169689 | 0.0326849
BLE TAP to Cardiff
R (pu) X (pu) B (pu)
0.0034203 | 0.0229229 | 0.0441533
Total Impedance
R (pu) X (pu) B (pu)
0.0059523 | 0.0398918 | 0.0768383

Table 1 — Dennis to BLE to Cardiff 230KV Impedances
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Attachment #1: Cost Estimate

Option Base Total Cost

$185,187,957

Scope Change Risk & Contingency

$40,077,591

Total Option Base Cost Total with R&C

$225,265,548
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