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Submission of Supplemental Project for
Inclusion in the Local Plan
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ACE Transmission Zone

Need Number: ACE-2025-001

Process Stage: Submission of Supplemental Project for inclusion in
the Local Plan 10/1/2026

Previously Presented:

Need Meeting 10/16/2025
Solution Meeting 12/11/2025
Project Driver: Customer Service
Specific Assumption Reference:

*  New transmission customer interconnections or modification
to an existing customer

* Transmission System configuration changes due to new or
expansion of existing distribution substations

Substations Transmission Lines

Problem Statement:

* A new customerinthe Penns Grove, NJ area has requested
service for an initial loading of 15 MW in 2026 and an ultimate
load of 40 MW in 2029. Distribution infrastructure in the area
cannot adequately accommodate this load request.

* Additionally, distribution capacity planning is forecasting up
to 60 MW of residential and commercial load growth in the
region, and the existing distribution infrastructure in the area
cannot adequately accommodate the forecasted load
growth.
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ACE Transmission Zone

Need Number: ACE-2025-001 Phase 1 | Phase 2
Process Stage: Submission of Supplemental Project for inclusion in the Local Plan :
10/1/2026 € PP ) Beckett : Beckett
Solution: :
Phase 1: i
* Install a temporary radial 69kV feed to the customer location by tapping into the E Pennv Run
existing 69kV Beckett - Churchtown line. ! y
Estimated Transmission Cost: SOM Customer . Customer
Phase 2: E
*  Build a new 69kV 6-position ring bus substation, bisecting the existing 69kV Beckett E
— Churchtown line. i
* Install new radial feed to the customer site from the new substation and two i
positions for new 69/12kV distribution transformers. i
Estimated Transmission Cost: S16M E
In-Service: Phase 1 — 2/19/2027, Phase 2 — 12/2029 Churchtown \  Churchtown
Supplemental Project ID: s4035.1 (Phase 1), s4035.2 (Phase 2) E
Project Status: Engineering
Legend
Model: 2029 RTEP
Existing |
New I
3
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