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Order 1920 Compliance Topics

• Compliance Track

– Topics covered in March 13 special TEAC:

 Scenario Framework and Factor Categories

 Analysis and identification of LT Needs – Core and Additional

 Evaluation, Selection, and Voluntary Funding Opportunities

– Topics covered today:

 Other Considerations on Mar. 13 special TEAC topics

 Coordination between Interconnection and Order 1000 processes

 Reevaluation

 Benefits

– Remaining topics:

 Alternative Transmission Technologies

 Local transmission planning inputs

• Scenario Development Track

– Stakeholder engagement plan

– PJM proposed assumptions and methods for an informational Base Scenario
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Order 1920 Updated Stakeholder Engagement Timeline

2024 2025

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Phase 1

- Education

- Stakeholders' presentations

Phase 2

- Proposal development

- State Outreach *

Phase 3

- Compliance filing stakeholder discussions

- Compliance approach to some portions of Order 1920

- Preliminary compliance approach

- PJM present high-level filing content

- PARSEC and other stakeholders' feedback on filing content

- Final high-level filing content

- Governing Document Language Presentation

- Engagement Period

Filing

- Regional file ♣

- Interregional **

Scenarios development ***

* State Outreach Topics: 1) process and logistics 2) governance 3) evaluation process and seletion criteria 4) voluntary funding 5) counterfactual for cost allocation

** TBD, interregional protocol filing will require coordination with neighbors 

*** Use same special TEAC meetings for Order No. 1920 compliance and scenario development activities

♣ 6-month extension moves filing deadline to 12 December 2025; implementation deadline remains 12 June 2027 as required by Order No. 1920-A
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Exploratory Scenario Development Work

• PJM will work with states and stakeholders on an informational Base LT Scenario in 2025 to 

mockup the scenario building process and strengthen the compliance process and filling

– PJM, states and other stakeholders will discuss assumptions and methods through an iterative 

process (to be discussed later today)

– PJM will develop an information Base LT Scenario using the copperplate approach, as standard 

industry practice

• Stakeholders asked PJM to consider a capacity expansion approach that accounts for 

transmission costs (“coexpansion”)

• PJM is collaborating with NREL on a DOE-funded project to implement National Transmission 

Planning Study’s (NTPS) methods into a county-level model of PJM

– The NTPS represent industry best-practice on coexpansion
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