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Service Agreement No. [    ] 
 

GENERATION INTERCONNECTION AGREEMENT 
By and Between 

PJM Interconnection, L.L.C. 
And 

TC1 Project Developer  
And 

TC1 Transmission Owner 
(Project Identifier #TC1-001) 

 
1.0 Parties.  This Generation Interconnection Agreement (“GIA”) including the Specifications, 

Schedules and Appendices attached hereto and incorporated herein, is entered into by and 
between PJM Interconnection, L.L.C., the Regional Transmission Organization for the 
PJM Region (hereinafter “Transmission Provider” or “PJM”), TC1 Project Developer 
(“Project Developer”) and TC1 Transmission Owner   (“Transmission Owner” or “TC1 
TO”).  All capitalized terms herein shall have the meanings set forth in the appended 
definitions of such terms as stated in Parts VII and Part VIII of the PJM Open Access 
Transmission Tariff (“Tariff”).       

 
2.0 Authority.  This GIA is entered into pursuant to the Generation Interconnection Procedures 

(“GIP”) set forth in Part VII of the Tariff.  Project Developer has requested a GIA under 
the Tariff, and Transmission Provider has determined that Project Developer is eligible 
under the Tariff to obtain this GIA.  The standard terms and conditions for interconnection 
as set forth in Appendix 2 to this GIA are hereby specifically incorporated as provisions of 
this GIA.  Transmission Provider, Transmission Owner, and Project Developer agree to 
and assume all of the rights and obligations of the Transmission Provider, Transmission 
Owner, and Project Developer, respectively, as set forth in GIA, Appendix 2 to this GIA.  

 
3.0 Generating Facility or Merchant Transmission Facility Specifications.  Attached are 

Specifications for the Generating Facility or Merchant Transmission Facility that Project 
Developer proposes to interconnect with the Transmission System.  Project Developer 
represents and warrants that, upon completion of construction of such facilities, it will own 
or control the Generating Facility or Merchant Transmission Facility identified in GIA, 
Specifications, section 1.0 of the Specifications attached hereto and made a part hereof.  In 
the event that Project Developer will not own the Generating Facility or Merchant 
Transmission Facility, Project Developer represents and warrants that it is authorized by 
the owner(s) thereof to enter into this GIA and to represent such control.  

 
4.0 Effective Date.  Subject to any necessary regulatory acceptance, this GIA shall become 

effective on the date it is executed by all Interconnection Parties, or, if the agreement is 
filed with FERC unexecuted, upon the date specified by FERC.  This GIA shall terminate 
on such date as mutually agreed upon by the parties, unless earlier terminated in accordance 
with the terms set forth in GIA, Appendix 2 to this GIA.  The term of the GIA shall be as 
provided in GIA, Appendix 2, section 1.3 of Appendix 2 to this GIA.  Interconnection 

PJM
Tariff revisions presented at April GDECs meeting are shown in green text. 

In the event that FERC approves the proposed changes prior to the start of the Final Agreement Negotiation Phase, the proposed changes will be incorporated into the template and will not be shown in green text.
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Service shall commence as provided in GIA, Appendix 2, section 1.2 of Appendix 2 to this 
GIA. 

 
5.0 Security.  In accord with the GIP, Project Developer shall provide the Transmission 

Provider (for the benefit of the Transmission Owner) with a letter of credit from an agreed 
provider or other form of security reasonably acceptable to the Transmissions Provider and 
that names the Transmission Provider as beneficiary (“Security”) in the amount of 
$24,000,000.00.  Such Security can also be applied to unpaid Cancellation Costs and for 
completion of some or all of the required Transmission Owner Interconnection Facilities, 
and/or Customer-Funded Upgrades. This amount represents the sum of the estimated 
Costs, determined in accordance with the GIP for which the Project Developer will be 
responsible, less any Costs already paid by Project Developer.  Project Developer 
acknowledges that its ultimate cost responsibility will be based upon the actual Costs of 
the facilities described in the Specifications, whether greater or lesser than the amount of 
the payment security provided under this section. 

 
6.0 Project Specific Milestones.  In addition to the milestones stated in the GIP as applicable, 

during the term of this GIA, Project Developer shall ensure that it meets each of the 
following development milestones: 

 
6.1 Acquisition of major electrical equipment. On or before June 29, 2026, Project 

Developer, consistent with PJM Manual 14C , must provide PJM with signed 
memorandums of understanding setting forth the material terms and conditions for 
the acquisition and delivery of potentially long-lead time major electrical 
equipment from the intended manufacturers, including but not limited to: 

• Control buildings 
• Switchgear 
• Disconnect Switches 
• Photovoltaic racking equipment 
• Photovoltaic panels 
• Inverters/power conversion systems 
• Disconnect switches and control building required for Option to Build 

substation 

6.2 Purchase of long-lead major electrical equipment. On or before June 29, 2026, 
Project Developer must demonstrate its purchase of the following major electrical 
equipment, consistent with PJM Manual 14C, and the expected delivery dates: 

• Main power transformer(s) /generation step up transformer(s) 
• Breakers 
• Circuit breaker required for Option to Build substation 

6.3 Major Site permits. On or before September 30, 2028, Project Developer must 
obtain all major federal, state, and county site permits or comparable certificates 
necessary to confirm the project site, including Option to Build scope, is viable for 

PJM
The milestones in this illustrative GIA assumes that the fictitious Project Developer met the Tariff’s standard for milestone extensions.  

PJM
Green highlighting is provided to illustrate provisions subject to negotiation. However, actual agreements will not include highlighting. 
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development, consistent with PJM Manual 14C, including but not limited to the 
following: 

 
• Zoning and land-use permits 
• Wetlands/waterbody impacts 
• Environmental impact assessments 
• Cultural resource assessments 
• Endangered species 
• Any additional required federal authorizations 

 
6.4 Purchase of short-lead major electrical equipment. On or before September 30, 

2028, Project Developer must demonstrate its purchase of the following major 
electrical equipment, consistent with PJM Manual 14C, and the expected delivery 
dates: 

 
• Control buildings 
• Switchgear 
• Disconnect Switches 
• Photovoltaic racking equipment 
• Photovoltaic panels 
• Inverters/power conversion systems 
• Disconnect switches and control building required for Option to Build 

substation 

 
6.5 Final stage construction permits. On or before March 31, 2029, Project 

Developer must obtain all remaining necessary local, county, and state site permits, 
consistent with PJM Manual 14C, such as but not limited to: 

 
• Stormwater management permits 
• All remaining ministerial permits 

 
6.6 Substantial Site work completed. 

6.7.1 On or before June 30, 2029, Project Developer must demonstrate, via a 
construction status report submitted to PJM, completion of at least twenty percent 
(20%) of the major project site construction activities, consistent with PJM Manual 
14C, which states that substantial site work is typically considered complete with 
the end of civil construction activities. For this project, substantial site work shall 
include, but is not limited to: 
 
• Site clearing and grading in accordance with the construction plan including 

Option to Build Scope; 
• Installation of access roads capable of supporting construction and material 

deliveries including Option to Build Scope; 
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• Implementation of stormwater and environmental controls (e.g., retention 
ponds, berms, or silt fencing) necessary to stabilize the site including Option to 
Build Scope; 

• Commencement of racking system installation, or pile-driving activities 
sufficient to demonstrate material progress; and 

• Completion of civil work required to support installation of major electrical 
equipment specified in this GIA including Option to Build Scope. 
 

6.7.2 On or before June 30, 2029, Project Developer must submit to Transmission 
Owner and Transmission Provider initial drawings, certified by a professional 
engineer, of the Project Developer Interconnection Facilities and Option to Build 
Scope. 

 
6.7 Delivery of major electrical equipment. On or before September 30, 2029, 

Project Developer must demonstrate that the following major electrical equipment, 
consistent with PJM Manual 14C, has been delivered to Project Developer’s project 
site : 

 
• Main power transformer(s) /generation step up transformer(s) 
• Breakers 
• Control buildings 
• Switchgear 
• Disconnect Switches 
• Photovoltaic racking equipment 
• Photovoltaic panels 
• Inverters/power conversion systems 
• Circuit breakers, disconnect switches and control building required for Option 

to Build substation 
 
6.8 Dispatchability Demonstration During test energization, the Project Developer 

will demonstrate that the Generating Facility is capable of responding to grid 
operator instructions with reliable, controllable, and timely changes in output, 
fulfilling all operational requirements for dispatchable resources as outlined in PJM 
Manual 14-D, including but not limited to the following: 

 
• Demonstrates continuous real-time communication with the system operator. 
• Automated dispatch commands can be received and executed without manual 

intervention. 
• Integration with SCADA or EMS systems to receive and act on dispatch signals. 
• Completes a series of test dispatch events demonstrating the ability to ramp 

up/down within specified timeframes (e.g., X MW/min). 
• Proves stable minimum and maximum generation output levels without 

operator overrides. 
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6.9 Commercial Operation.  On or before March 31, 2030, Project Developer must 
demonstrate commercial operation of all generating units in order to achieve the 
full Maximum Facility Output set forth in section 1.0(c) of the Specifications to 
this GIA. Failure to achieve this Maximum Facility Output may result in a 
permanent reduction in Maximum Facility Output of the Generating Facility, and 
if, necessary, a permanent reduction of the Capacity Interconnection Rights, to the 
level achieved.  Demonstrating commercial operation includes achieving Initial 
Operation in accordance with section 1.4 of Appendix 2 to this GIA and making 
commercial sales or use of energy, as well as, if applicable, obtaining capacity 
qualification in accordance with the requirements of the Reliability Assurance 
Agreement Among Load Serving Entities in the PJM Region and fulfillment of 6.8 
“Dispatchability Demonstration” milestone.  

 
6.10 As-Built Data. As a condition precedent to PJM reflecting an “in-service” status 

for the Generating Facility or the Merchant Transmission Facilities and no later 
than 30 days following the demonstration of commercial operation, Project 
Developer must provide certified documentation demonstrating that “as-built” 
Generating Facility or the Merchant Transmission Facilities, and Project Developer 
Interconnection Facilities are in accordance with applicable PJM studies and 
agreements. Project Developer must also provide PJM with “as-built” electrical 
modeling data and confirm that previously submitted data remains valid.  All 
modeling data must conform to the PJM Dynamic Model Development Guidelines 
for Interconnection Analysis in effect as of the effective date of this GIA. 

 
Project Developer shall demonstrate the occurrence of each of the foregoing 
milestones to Transmission Provider’s reasonable satisfaction.  Transmission 
Provider may reasonably extend any such milestone dates, in the event of delays 
that Project Developer (i) did not cause and (ii) could not have remedied through 
the exercise of due diligence.  Project Developer shall also have a one-time option 
to extend its milestone (other than any milestone related to Site Control) for a total 
period of one year regardless of cause.  This option may only be applied one time 
for an Interconnection Request, and may only be applied to one single milestone 
specified in this GIA.  Other milestone dates stated in this GIA shall be deemed to 
be extended coextensively with Project Developer’s use of this provision.  Once 
this extension is used, it is no longer available with regard to any other milestones 
or other deadlines in this GIA.  If the Project Developer fails to meet any of the 
milestones set forth above, including any extended milestones, its Interconnection 
Request shall be terminated and withdrawn, in accordancesubject to with the 
provisions of Appendix 2, sections 15 and 16.  Transmission Provider shall take all 
necessary steps to effectuate this termination, including submitting the necessary 
filings with FERC. 

 
7.0 Provision of Interconnection Service.  Transmission Provider and Transmission Owner 

agree to provide for the interconnection to the Transmission System in the PJM Region of 
Project Developer’s Generating Facility or Merchant Transmission Facility identified in 
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the Specifications in accordance with the GIP, the Operating Agreement, and this GIA, as 
they may be amended from time to time. 

 
8.0 Assumption of Tariff Obligations.  Project Developer agrees to abide by all rules and 

procedures pertaining to generation and transmission in the PJM Region, including but not 
limited to the rules and procedures concerning the dispatch of generation or scheduling 
transmission set forth in the Tariff, the Operating Agreement and the PJM Manuals.   

 
9.0 System Impact Study(ies) and/or Facilities Study(ies).  In analyzing and preparing the 

System Impact Study(ies) and/or Facilities Study(ies), and in designing and constructing 
the Distribution Upgrades, Network Upgrades, Stand Alone Network Upgrades and/or 
Transmission Owner Interconnection Facilities described in the Specifications attached to 
this GIA, Transmission Provider, the Transmission Owner(s), and any other subcontractors 
employed by Transmission Provider have had to, and shall have to, rely on information 
provided by Project Developer and possibly by third parties and may not have control over 
the accuracy of such information.  Accordingly, NEITHER TRANSMISSION 
PROVIDER, THE TRANSMISSION OWNER(s), NOR ANY OTHER 
SUBCONTRACTORS EMPLOYED BY TRANSMISSION PROVIDER OR 
TRANSMISSION OWNER MAKES ANY WARRANTIES, EXPRESS OR IMPLIED, 
WHETHER ARISING BY OPERATION OF LAW, COURSE OF PERFORMANCE OR 
DEALING, CUSTOM, USAGE IN THE TRADE OR PROFESSION, OR OTHERWISE, 
INCLUDING WITHOUT LIMITATION IMPLIED WARRANTIES OF 
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE, WITH 
REGARD TO THE ACCURACY, CONTENT, OR CONCLUSIONS OF THE SYSTEM 
IMPACT STUDY(IES) AND/OR FACILITIES STUDY(IES) OF THE DISTRIBUTION 
UPGRADES, NETWORK UPGRADES, STAND ALONE NETWORK UPGRADES 
AND/OR TRANSMISSION OWNER INTERCONNECTION FACILITIES.  Project 
Developer acknowledges that it has not relied on any representations or warranties not 
specifically set forth herein and that no such representations or warranties have formed the 
basis of its bargain hereunder. 

 
10.0 Construction of Transmission Owner Interconnection Facilities and Transmission Owner 

Upgrades 
 

10.1. Cost Responsibility.  Project Developer shall be responsible for and shall pay upon 
demand all Costs associated with the interconnection of the Generating Facility or 
Merchant Transmission Facility as specified in the GIP.  These Costs may include, 
but are not limited to, a Distribution Upgrades charge, Network Upgrades charge, 
Stand Alone Network Upgrades charge, Transmission Owner Interconnection 
Facilities charge and other charges.  A description of the facilities required and an 
estimate of the Costs of these facilities are included in sections 3.0 and 4.0 of the 
Specifications to this GIA. 

 
10.2. Billing and Payments.  Transmission Provider shall bill the Project Developer for 

the Costs associated with the facilities contemplated by this GIA, estimates of 
which are set forth in the Specifications to this GIA, and the Project Developer shall 
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pay such Costs, in accordance with section 11 of Appendix 2 to this GIA and the 
applicable provisions of Schedule L. Upon receipt of each of Project Developer’s 
payments of such bills, Transmission Provider shall reimburse the applicable 
Transmission Owner.  Project Developer requests that Transmission Provider 
provide a quarterly cost reconciliation: 

 
  _______ Yes 
 
  ___X___ No  
 

10.3. Contract Option.  In the event that the Project Developer and Transmission Owner 
agree to utilize the Negotiated Contract Option as set forth in Schedule L, Appendix 
1 to establish, subject to FERC acceptance, non-standard terms regarding cost 
responsibility, payment, billing and/or financing, the terms of sections 10.1 and/or 
10.2 of this section 10.0 shall be superseded to the extent required to conform to 
such negotiated terms, as stated in Schedule L to this GIA.  The Negotiated Option 
can only be used in connection with a Network Upgrade subject to the Network 
Upgrade Cost Responsibility Agreement if all Project Developers and the relevant 
Transmission Owner agree.  

 
  _______ Yes 

 
  ___X___ No  
 
10.4 Interconnection Construction Terms and Conditions 

 
10.4.1 GIA, Schedule L of this GIA sets forth the additional terms and conditions 

of service that apply in the event there are any Project Developer 
Interconnection Facilities, Transmission Owner Interconnection Facilities, 
or Transmission Owner Upgrades subject to this Agreement.  In the event 
there is an additional Transmission Owner listed in GIA, Specifications, 
section 3.0(c), Transmission Provider, Project Developer and the additional 
Transmission Owner shall be required to enter into a separate 
Interconnection Construction Service Agreement in the form set forth in 
Tariff, Part IX, Subpart J.  In the event there are any Common Use Upgrades 
listed in GIA, Specifications, section 3.0 of this GIA, Transmission Provider 
and Project Developer, along with the other relevant Project Developers, 
shall also be required to enter into a separate Network Upgrade Cost 
Responsibility Agreement in the form set forth in Tariff, Part IX, Subpart 
H.    

 
10.4.2 In the event that the Project Developer elects to construct some or all of the 

Transmission Owner Interconnection Facilities or Stand Alone Network 
Upgrades under the Option to Build, billing and payment for the Costs 
associated with the facilities contemplated by this GIA shall relate only to 
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such portion of the Interconnection Facilities and Transmission Owner 
Upgrades as the Transmission Owner is responsible for building.  

 
11.0 Interconnection Specifications 
 

11.1 Point of Interconnection.  The Point of Interconnection shall be as identified on the 
one-linesingle-line diagram attached as GIA, Schedule B. to this GIA. 

 
11.2 List and Ownership of Interconnection Facilities and Transmission Owner 

Upgrades.  The Interconnection Facilities and Transmission Owner Upgrades and 
Transmission Owner Upgrades to be constructed and ownership of the components 
thereof are identified in GIA, section 3.0 of the Specifications attached to this GIA.  

 
11.3 Ownership and Location of Metering Equipment.  The Metering Equipment to be 

constructed, the capability of the Metering Equipment to be constructed, and the 
ownership thereof, are identified on the attached GIA, Schedule C to this GIA. 

 
11.4 Applicable Technical Standards.  The Applicable Technical Requirements and 

Standards that apply to the Generating Facility or Merchant Transmission Facility 
and the Interconnection Facilities and Transmission Owner Upgrades are identified 
in GIA, Schedule D to this GIA. 

 
12.0 Power Factor Requirement. 
 

Consistent with section 4.6 of Appendix 2 to this GIA, the power factor requirement is as 
follows:   

 
The Generation Project Developer shall design its non-synchronous Generating Facility 
with the ability to maintain a power factor of at least 0.95 leading to 0.95 lagging measured 
at the high-side of the facility substation transformers. 

 
13.0 Charges.  In accordance with sections 10 and 11 of Appendix 2 to this GIA, the Project 

Developer shall pay to the Transmission Provider the charges applicable after Initial 
Operation, as set forth in Schedule E to this GIA.  Promptly after receipt of such payments, 
the Transmission Provider shall forward such payments to the appropriate Transmission 
Owner. 

 
14.0 Third Party Beneficiaries.  No third party beneficiary rights are created under this GIA, 

except, however, that, subject to modification of the payment terms stated in section 10 of 
this GIA pursuant to the Negotiated Contract Option, payment obligations imposed on 
Project Developer under this GIA are agreed and acknowledged to be for the benefit of the 
Transmission Owner(s).  Project Developer expressly agrees that the Transmission 
Owner(s) shall be entitled to take such legal recourse as it deems appropriate against 
Project Developer for the payment of any Costs or charges authorized under this GIA or 
the GIP with respect to Interconnection Service for which Project Developer fails, in whole 
or in part, to pay as provided in this GIA, the GIP and/or the Operating Agreement. 
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15.0 Waiver.  No waiver by either party of one or more defaults by the other in performance of 

any of the provisions of this GIA shall operate or be construed as a waiver of any other or 
further default or defaults, whether of a like or different character. 

 
16.0 Amendment.  Except as set forth in GIA, Appendix 2, section 12.0 of this GIA, this GIA 

or any part thereof, may not be amended, modified, or waived other than by a written 
document signed by all parties hereto.  Parties acknowledge that, subsequent to execution 
of this agreement, errors may be corrected by replacing the page of the agreement 
containing the error with a corrected page, as agreed to and signed by the parties without 
modifying or altering the original date of execution, dates of any milestones, or obligations 
contained therein. 

 
17.0 Construction With Other Parts of The Tariff.  This GIA shall not be construed as an 

application for service under Part II or Part III of the Tariff. 
 
18.0 Notices.  Any notice or request made by either party regarding this GIA shall be made, in 

accordance with the terms of Appendix 2 to this GIA, to the representatives of the other 
party and as applicable, to the Transmission Owner(s), as indicated below: 

 
Transmission Provider: 
 
PJM Interconnection, L.L.C. 
2750 Monroe Blvd. 
Audubon, PA 19403 
interconnectionagreementnotices@pjm.com 
 
Project Developer: 
TC1 Project Developer  
100 South Street  
Anywhere, Pennsylvania 19000 
Attn: Thomas Edison, Vice President of Interconnection Projects, or successor 
Email: Thomas.Edison@TC1PD.com 
Phone: 555-555-5555  
 
Transmission Owner: 
TC1 Transmission Owner 
200 Light Street 
Somewhere, PA 17000 
Attn: Benjamin Franklin – Sr. Manager, Interconnection Contracts , or successor 
Email: ben.franklin@TC1TO.com 
Phone: 444-444-4444 

  
19.0 Incorporation of Other Documents.  All portions of the Tariff and the Operating Agreement 

pertinent to the subject matter of this GIA and not otherwise made a part hereof are hereby 
incorporated herein and made a part hereof.  
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20.0 Addendum of Non-Standard Terms and Conditions for Interconnection Service.  Subject 

to FERC approval, the parties agree that the terms and conditions set forth in Schedule F 
hereto are hereby incorporated herein by reference and be made a part of this GIA. In the 
event of any conflict between a provision of Schedule F that FERC has accepted and any 
provision of Appendix 2 to this GIA that relates to the same subject matter, the pertinent 
provision of Schedule F shall control.  

 
21.0 Addendum of Project Developer’s Agreement to Conform with IRS Safe Harbor 

Provisions for Non-Taxable Status.  To the extent required, in accordance with section 24.1 
of Appendix 2 to this GIA, Schedule G to this GIA shall set forth the Project Developer’s 
agreement to conform with the IRS safe harbor provisions for non-taxable status.   

 
22.0 Addendum of Interconnection Requirements for all Wind or Non-synchronous Generation 

Facilities.  To the extent required, Schedule H to this GIA sets forth interconnection 
requirements for a wind or non-synchronous generation facilities and is hereby 
incorporated by reference and made a part of this GIA. 

 
23.0 Infrastructure security of electric system equipment and operations and control hardware 

and software is essential to ensure day-to-day reliability and operational security.  All 
Iinterconnection Pparties agree to comply with all infrastructure security requirements of 
the North American Electric Reliability Corporation. All Transmission Providers, 
Transmission Owners, Mmarket Pparticipants, and Project Developers interconnected with 
electric systems are to comply with the recommendations offered by the President’s 
Critical Infrastructure Protection Board and best practice recommendations from the 
electric reliability authority.  All public utilities are expected to meet basic standards for 
electric system infrastructure and operational security, including physical, operational, and 
cyber-security practices.   

 
24.0 This Agreement shall be deemed a contract made under, and the interpretation and 

performance of this Agreement and each of its provisions shall be governed and construed 
in accordance with, the applicable Federal and/or laws of the State of Delaware without 
regard to conflicts of laws provisions that would apply the laws of another jurisdiction. 
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 IN WITNESS WHEREOF, Transmission Provider, Project Developer and Transmission 
Owner have caused this GIA to be executed by their respective authorized officials. 
 
(Project Identifier #TC1-001) 
 
Transmission Provider:  PJM Interconnection, L.L.C. 
 
By: _______________________ ___________________________ ____________ 
 Name    Title     Date 
 
Printed name of signer:  ______________________________________________________ 
 
Project Developer:  TC1 Project Developer  
 
By: _______________________ ___________________________ ____________ 
 Name    Title     Date 
 
Printed name of signer:  _____________________________________________________ 
 
Transmission Owner:  TC1 Transmission Owner  
 
By: _______________________ ___________________________ ____________ 
 Name    Title     Date 
 
Printed name of signer:  _____________________________________________________ 
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SPECIFICATIONS FOR 
GENERATION INTERCONNECTION AGREEMENT 

By and Among 
PJM INTERCONNECTION, L.L.C. 

And 
TC1 PROJECT DEVELOPER  

And 
TC1 TRANSMISSION OWNER  

(Project Identifier #TC1-001) 
 
1.0 Description of Generating Facility to be interconnected with the Transmission System in 

the PJM Region: 
 

a. Name of Generating Facility or Merchant Transmission Facility: 
 

Kite solar 
 
b. Location of Generating Facility or Merchant Transmission Facility: 
 

61.827088, -58.691807 
Butterfly County, Texas  

 
c. Size in megawatts of Generating Facility or Merchant Transmission Facility:  

  For Generation Project Developer:  
 
   Maximum Facility Output of 100 MW 
 
 d. Description of the equipment configuration: 

 
A solar facility consisting of 40 x 2.5 MW Model Number inverters and 40 x 2.75 
MVA 34.5/0.63 kV inverter step-up transformers and solar panels with a fixed tilt 
racking system supporting 100 MWE.  The facility will also include a 10 MVAr 
capacitor bank, circuit breakers and/or switches required for the generating facility, 
protection and control relays and any associated enclosure and 1 x 108.0 MVA 
138.0/34.5 kV main power transformer.  

 
2.0 Rights 
 

2.1 Capacity Interconnection Rights:  
 

 Pursuant to and subject to the applicable terms of the GIP, the Project Developer 
shall have Capacity Interconnection Rights at the Point(s) of Interconnection 
specified in this Generation Interconnection Agreement in the amount of 60 MW.  
  

2.1a To the extent that any portion of the Generating Facility described in Specifications, 
section 1.0 is not a Capacity Resource with Capacity Interconnection Rights, such 

PJM
Equipment configuration description will reflect what was studied.
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portion of the Generating Facility shall be an Energy Resource.  PJM reserves the 
right to limit total injections to the Maximum Facility Output in the event reliability 
would be affected by output greater than such quantity.   

 
3.0 Construction Responsibility and Ownership of Interconnection Facilities and Transmission 
Owner Upgrades/Scope of Work.  
 

a. Project Developer.   
 

(1) Project Developer shall construct and, unless otherwise indicated, shall own, 
the following Interconnection Facilities: 

 
i. Facilities for which the Project Developer has sole cost 

responsibility. 
a. One (1) 138 kV circuit breaker; 
b. One (1) 138 kV generator lead line from the high side of the 

Project Developer’s collector substation to the Point of Change 
in Ownership. 

 
ii. Facilities for which a Network Upgrade Cost Responsibility 

Agreement is required. 
 
 None 

 
(2) In the event that Project Developer has exercised the Option to Build, it is hereby 
permitted to build in accordance with and subject to the conditions and limitations 
set forth in GIA, ScheduleAttachment L, the following portions of the Transmission 
Owner Interconnection Facilities and Stand Alone Network Upgrades which 
constitute or are part of the Generating Facility or Merchant Transmission Facility: 

   
   i. Transmission Owner Interconnection Facilities: 
    a) Terminate generator lead line at 3-breaker ring –bus substation 
    
   ii. Stand Alone Network Upgrades 

b) Construct a new interconnection substation with three (3) 138 kV 
breakers in a ring-bus arrangement 

   
Ownership of the facilities built by Project Developer pursuant to the Option to 
Build shall be as provided in Schedule L. 

 
b. Transmission Owner 

 
i. Facilities for which the Project Developer has sole cost 

responsibility. 
 

 

PJM
Section 3.0 information will be consistent with Phase II and Phase III Facilities Studies.
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Identifier Description Category 
nxxxx Fiber Installation from Substation Alpha to Substation Beta Network 

Upgrades 
nxxxx Auxiliary Power installation Network 

Upgrades 
nxxxx Perform relay and communication upgrades at Substation Charlie Network 

Upgrades 
nxxxx Perform relay and communication upgrades at Substation Delta Network 

Upgrades 
nxxxx Cut existing 138 kV transmission line between existing structures 

245 and 246 to loop into the new Substation Echo. 
Network 
Upgrades 

 
 
 

ii. Facilities for which a Network Upgrade Cost Responsibility 
Agreement is required. 

 
Identifier Description Category 
nxxxx Reconductor Substation Foxtrot – Substation Golf 345 kV Line, 

station conductor work and 345KV CB replacement. 
Network 
Upgrade 

nxxxx Reconductor Substation Hotel – Substation India 345 kV line Network 
Upgrade 

 
 
 

c. Any additional Transmission Owner constructing facilities with which Project 
Developer and Transmission Provider will also execute an Interconnection 
Construction Service Agreement appears below 
 

i. Facilities for which the Project Developer has sole cost 
responsibility. 

 
Identifier Description Category Transmission Owner 

(None) 
 
 
 

ii. Facilities for which a Network Upgrade Cost Responsibility 
Agreement is required. 

 
Identifier Description Category Transmission Owner 
nxxxx Rebuild/Recondutor 5.0 miles of 

BOBO ~ 954 ~ 45/7 ~ RAIL 
conductor to mitigate the overload 

Network 
Upgrade 

TC1 Additional TO 

nxxxx Rebuild Substation Juliet – 
Substation Kilo 345kV 

Network 
Upgrade 

TC1 Additional TO 
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nxxxx Replace 2156 KCM ACSR 84/19 at 
Substation Lima 

Network 
Upgrade 

TC1 Additional TO 

nxxxx Adjust Relay Compliance Trip 
Limit at Substation Mike 

Network 
Upgrade 

TC1 Additional TO 

 
 
 

 
d. Additional Contingent Facilities which must be completed prior to Commercial 

Operation of the Generating Facility or Merchant Transmission Facility 
 
Except as determined through an interim deliverability study for a particular 
Delivery Year, in order to maintain system reliability, the 300 MW Energy / 180 
MW Capacity associated with PJM Project Identifier TC1-001  and the Generating 
Facility under this GIA cannot come fully into service prior to the completion of 
the following PJM Baseline and/or Supplemental Upgrades: 

 
Identifier Description Category 
bxxxx.xx Upgrade the wavetrap at Gummy Bear substation to increase the 

rating of the Bubble-Gum 345 kV line to match conductor rating. 
Baseline 

sXXXX Replace 345kV straight bus at Apple Orchard substation with a GIS 
breaker and a half configuration. 

Supplemental 

 
 
 
4.0 Subject to modification pursuant to the Negotiated Contract Option and/or the Option to 

Build, Project Developer shall be subject to the estimated charges detailed below, which 
shall be billed and paid in accordance with GIA, Appendix 2, section 11 of this GIA and 
GIA, Schedule L, section 9.0 and in Appendix III2, section 93.2.3.2 of the Construction 
Service Agreement with TC1 Additional TO and in  Appendix 2, Preamble, section 3 of 
the Network Upgrade Cost Responsibility Agreement(s) for Network Upgrade # nxxxx 

 
4.1 Transmission Owner Interconnection Facilities Charge:  $0 

 
 
4.2 Network Upgrades Charge: $22,000,000.00 

 
 

Identifier Cost Allocation Transmission Owner 
nxxxx $100,000.00 TC1 Transmission Owner 
nxxxx $900,000.00 TC1 Transmission Owner 
nxxxx $2,500,000.00 TC1 Additional Transmission 

Owner 
nxxxx $7,500,000.00 TC1 Additional Transmission 

Owner 
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nxxxx $750,000.00 TC1 Additional Transmission 
Owner 

nxxxx $250,000.00 TC1 Additional Transmission 
Owner 

nxxxx $5,000,000.00 TC1 Transmission Owner 
nxxxx $500,000.00 TC1 Transmission Owner 
nxxxx $500,000.00 TC1 Transmission Owner 
nxxxx $1,500,000.00 TC1 Transmission Owner 
nxxxx $2,500,000.00 TC1 Transmission Owner 

 
 

4.3 Option to Build Charges $2,000,000.00   
 
  

4.4 Distribution Upgrades Charge: $0 
 
 

4.5 Other Charges: $0 
 

 
4.6 Cost breakdown: 
 
$ 
$ 
$ 
$ 

14,400,000.00 
3,600,000.00 
4,800,000.00 
1,200,000.00     

Direct Labor 
Direct Material 
Indirect Labor 
Indirect Material 

 
   $    24,000,000.00   Total 
 

4.7 Security Amount Breakdown: 
 

$22,000,000.00  Estimated Cost of Network Upgrades, Distribution 
Upgrades, Transmission Owner Interconnection Facilities, and Other Charges 

 
plus $2,000,000.00  Option to Build Security for Transmission Owner 
Interconnection Facilities and Stand Alone Network Upgrades (including Cancellation 
Costs) 
 
 $24,000,000.00  Sum of Security required for Ccosts listed in GIA, 
Specifications sections 4.1 through 4.5 of this GIA 
 
less $0  Portion of Costs already paid by Project Developer 
 
 $24,000,000.00   Net Security amount required  
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APPENDIX 1 
 

DEFINITIONS 
 

From the Generation Interconnection Procedures accepted for filing by FERC as of the 
effective date of this agreement 
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For purposes of these Generation Interconnection Procedures and any agreement set forth in Tariff, 
Part IX, in the event of a conflict between the definitions set forth herein and the definitions set 
forth in Tariff, Part I, the definitions set forth in these Generation Interconnection Procedures shall 
control. 
 
Abnormal Condition: 
 
“Abnormal Condition” shall mean any condition on the Interconnection Facilities which, 
determined in accordance with Good Utility Practice, is: (i) outside normal operating parameters 
such that facilities are operating outside their normal ratings or that reasonable operating limits 
have been exceeded; and (ii) could reasonably be expected to materially and adversely affect the 
safe and reliable operation of the Interconnection Facilities; but which, in any case, could 
reasonably be expected to result in an Emergency Condition.  Any condition or situation that 
results from lack of sufficient generating capacity to meet load requirements or that results solely 
from economic conditions shall not, standing alone, constitute an Abnormal Condition. 
 
Affected System: 
 
“Affected System” shall mean an electric system other than the Transmission Provider’s 
Transmission System that may be affected by a proposed interconnection or on which a proposed 
interconnection or addition of facilities or upgrades may require modifications or upgrades to the 
Transmission System. 
 
Affected System Customer 
 
“Affected System Customer” shall mean the developer responsible for an Affected System Facility 
that requires Network Upgrades to Transmission Provider’s Transmission System,. 
 
Affected System Facility 
 
“Affected System Facility” shall mean a new, expanded or upgraded generation or transmission 
facility outside of Transmission Provider’s Transmission System, the effect of which requires 
Network Upgrades to Transmission Provider’s Transmission System. 
 
Affected System Operator 
 
“Affected System Operator” shall mean an entity that operates an Affected System or, if the 
Affected System is under the operational control of an independent system operator or a regional 
transmission organization, such independent entity. 
 
 
Affected System Customer Facilities Study Application and Agreement 
 
“Affected System Customer Facilities Study Application and Agreement” shall mean the 
agreement set forth in Tariff, Part IX, Subpart L, Affected System Customer Facilities Study 
Application and Agreement. 
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Affiliate: 
 
“Affiliate” shall mean any two or more entities, one of which Controls the other or that are under 
common Control.  “Control,” as that term is used in this definition, shall mean the possession, 
directly or indirectly, of the power to direct the management or policies of an entity.  Ownership 
of publicly-traded equity securities of another entity shall not result in Control or affiliation for 
purposes of the Tariff or Operating Agreement if the securities are held as an investment, the holder 
owns (in its name or via intermediaries) less than 10 percent of the outstanding securities of the 
entity, the holder does not have representation on the entity’s board of directors (or equivalent 
managing entity) or vice versa, and the holder does not in fact exercise influence over day-to-day 
management decisions.  Unless the contrary is demonstrated to the satisfaction of the Members 
Committee, Control shall be presumed to arise from the ownership of or the power to vote, directly 
or indirectly, 10 percent or more of the voting securities of such entity. 
 
Ancillary Services: 
 
“Ancillary Services” shall mean those services that are necessary to support the transmission of 
capacity and energy from resources to loads while maintaining reliable operation of the 
Transmission Provider’s Transmission System in accordance with Good Utility Practice. 
 
Applicable Laws and Regulations: 
 
“Applicable Laws and Regulations” shall mean all duly promulgated applicable federal, State and 
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, judicial or 
administrative orders, permits and other duly authorized actions of any Governmental Authority 
having jurisdiction over the relevant parties, their respective facilities, and/or the respective 
services they provide. 
 
Applicable Regional Entity: 
 
“Applicable Regional Entity” shall mean the Regional Entity for the region in which a Network 
Customer, Transmission Customer, Project Developer, Eligible Customer, or Transmission Owner 
operates. 
 
Applicable Standards: 
 
“Applicable Standards” shall mean the requirements and guidelines of NERC, the Applicable 
Regional Entity, the Control Area in which the Generating Facility or Merchant Transmission 
Facility is electrically located and the Transmission Owner FERC Form No. 715 – Annual 
Transmission Planning and Evaluation Report for each Applicable Regional Entity; the PJM 
Manuals; and Applicable Technical Requirements and Standards. 
 
Applicable Technical Requirements and Standards: 
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“Applicable Technical Requirements and Standards” shall mean those certain technical 
requirements and standards applicable to interconnections of generation and/or transmission 
facilities with the facilities of an Transmission Owner or, as the case may be and to the extent 
applicable, of an Electric Distributor, as published by Transmission Provider in a PJM Manual.  
All Applicable Technical Requirements and Standards shall be publicly available through postings 
on Transmission Provider’s internet website. 
 
Application and Studies Agreement: 
 
“Application and Studies Agreement” shall mean the application that must be submitted by a Project 
Developer or Eligible Customer that seeks to initiate a New Service Request, a form of which is set 
forth in Tariff, Part IXVII, Subpart A.  An Application and Studies Agreement must be submitted 
electronically through PJM’s web site in accordance with PJM’s Manuals. 
 
Application Deadline: 
 
“Application Deadline” shall mean the Cycle deadline for submitting a Completed New Service 
Request, as set forth in Tariff, Part VII, Subpart C, sections 306(A) and 306(E).  If Project 
Developer’s or Eligible Customer’s Completed New Service Request is received by Transmission 
Provider after a particular Cycle deadline, such Completed New Service Request shall 
automatically be considered as part of the immediate subsequent Cycle. 
 
Application Phase: 
 
“Application Phase” shall mean the Cycle period encompassing both the submission and review 
of New Service Requests as set forth in Tariff, Part VII, Subpart C, section 306. 
 
Application Review Phase: 
 
“Application Review Phase” shall mean the review and procedures set forth in Tariff, Part VII, 
Subpart C, section 306(B). 
 
Base Project: 
 
“Base Project” shall mean: (1) a Generating Facility, Customer Facility, or Participant Facility 
with an executed and effective Generation Interconnection Agreement, Interconnection Service 
Agreement, or Wholesale Market Participation Agreement that has demonstrated commercial 
operation; (2) a commercially operational generation resource with a form of Commission-
jurisdictional interconnection-related service agreement; or (3) a project with a valid Generation 
Interconnection Request that has been submitted and is subject to an interconnection study in a 
Cycle prior to Transition Cycle #2. 
 
Behind The Meter Generation: 
 
“Behind The Meter Generation” shall refer to a generation unit that delivers energy to load without 
using the Transmission System or any distribution facilities (unless the entity that owns or leases 
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the distribution facilities has consented to such use of the distribution facilities and such consent 
has been demonstrated to the satisfaction of the Office of the Interconnection); provided, however, 
that Behind The Meter Generation does not include (i) at any time, any portion of such generating 
unit’s capacity that is designated as a Generation Capacity Resource; or (ii) in an hour, any portion 
of the output of such generating unit that is sold to another entity for consumption at another 
electrical location or into the PJM Interchange Energy Market. 
 
Breach: 
 
“Breach” shall mean the failure of a party to perform or observe any material term or condition of 
the Tariff, Part VII, or any agreement entered into thereunder as described in the relevant 
provisions of such agreement. 
 
Breaching Party: 
 
“Breaching Party” shall mean a party that is in Breach of the Tariff, Part VII and/or an agreement 
entered into thereunder. 
 
Business Day: 
 
“Business Day” shall mean a day ending at 5 pm Eastern prevailing time in which the Federal 
Reserve System is open for business and is not a scheduled PJM holiday.  
 
Cancellation Costs: 
 
“Cancellation Costs” shall mean costs and liabilities incurred in connection with: (a) cancellation 
of supplier and contractor written orders and agreements entered into to design, construct and 
install Transmission Owner Interconnection Facilities, and/or Customer-Funded Upgrades, and/or 
(b) completion of some or all of the required Transmission Owner Interconnection Facilities,  
and/or Customer-Funded Upgrades, or specific unfinished portions and/or removal of any or all of 
such facilities which have been installed, to the extent required for the Transmission Provider 
and/or Transmission Owner(s) to perform their respective obligations under the Tariff, Part VII.  
Cancellation costs may include costs for Customer-Funded Upgrades assigned to Project 
Developer or Eligible Customer, in accordance with the Tariff and as reflected in as set forth in 
GIA, Appendix 2, section 16.1.4 of this GIA, that remain the responsibility of Project Developer 
or Eligible Customer under the Tariff, even if such New Service Request is terminated or 
withdrawn.   
 
Capacity: 
 
“Capacity” shall mean the installed capacity requirement of the Reliability Assurance Agreement 
or similar such requirements as may be established. 
 
Capacity Interconnection Rights: 
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“Capacity Interconnection Rights” shall mean the rights to input generation as a Generation 
Capacity Resource into the Transmission System at the Point of Interconnection. 
 
Capacity Resource: 
 
“Capacity Resource” shall have the meaning provided in the Reliability Assurance Agreement. 
 
Commencement Date: 
 
“Commencement Date” shall mean the date on which Interconnection Service commences in 
accordance with a Generation Interconnection Agreement. 
 
Common Use Upgrade: 
 
“Common Use Upgrade” or “CUU” shall mean a Network Upgrade that is needed for the 
interconnection of Generating Facilities or Merchant Transmission Facilities of more than one 
Project Developer or Eligible Customer and which is the shared responsibility of each Project 
Developer or Eligible Customer. 
 
Completed Application: 
 
“Completed Application” shall mean an application that satisfies all of the information and other 
requirements of the Tariff, including any required deposit. 
 
Completed New Service Request: 
 
“Completed New Service Request” shall mean an application that satisfies all of the information 
and other requirements of the Tariff, including any required deposit(s).  A Completed New Service 
Request, if accepted upon review, shall become a valid New Service Request. 
 
Confidential Information: 
 
“Confidential Information” shall mean any confidential, proprietary, or trade secret information of 
a plan, specification, pattern, procedure, design, device, list, concept, policy, or compilation 
relating to the present or planned business of a Project Developer, Eligible Customer, Transmission 
Owner, or other Interconnection Party or Construction Party, which is designated as confidential 
by the party supplying the information, whether conveyed verbally, electronically, in writing, 
through inspection, or otherwise, and shall include, without limitation, all information relating to 
the producing party’s technology, research and development, business affairs and pricing, and any 
information supplied by any Project Developer, Eligible Customer, Transmission Owner, or other 
Interconnection Party or Construction Party to another such party prior to the execution of an 
Generation Interconnection Agreement or a Construction Service Agreement. 
 
Consolidated Transmission Owners Agreement, PJM Transmission Owners Agreement or 
Transmission Owners Agreement: 
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“Consolidated Transmission Owners Agreement,” “PJM Transmission Owners Agreement” or 
“Transmission Owners Agreement” shall mean the certain Consolidated Transmission Owners 
Agreement dated as of December 15, 2005, by and among the Transmission Owners and by and 
between the Transmission Owners and PJM Interconnection, L.L.C. on file with the Commission, 
as amended from time to time. 
 
Constructing Entity: 
 
“Constructing Entity” shall mean either the Transmission Owner, Project Developer, Eligible 
Customer or Affected System Customer, depending on which entity has the construction 
responsibility pursuant to the Tariff, Part VII and the applicable GIA or Construction Service 
Agreement; this term shall also be used to refer to a Project Developer or Eligible Customer with 
respect to the construction of the Interconnection Facilities. 
 
Construction Party: 
 
“Construction Party” shall mean a party to a Construction Service Agreement, Network Upgrade 
Cost Responsibility Agreement or a party to a GIA that requires activities pursuant to a GIA.   
 
Construction Service Agreement: 
 
“Construction Service Agreement” shall mean either an Interconnection Construction Service 
Agreement, Network Upgrade Cost Responsibility Agreement or Upgrade Construction Service 
Agreement.the agreement entered into by a Developer Party, Transmission Owner and the 
Transmission Provider pursuant to Tariff, Part VII or Tariff, Part VIII in the form set forth in 
Tariff, Part IX, Subpart J. 
 
Contingent Facilities: 
 
“Contingent Facilities” shall mean those unbuilt Interconnection Facilities and Network Upgrades 
upon which the Interconnection Request’s costs, timing, and study findings are dependent and, if 
delayed or not built, could cause a need for restudies of the Interconnection Request or a 
reassessment of the Interconnection Facilities and/or Network Upgrades and/or costs and timing. 
 
Control Area: 
 
“Control Area” shall mean an electric power system or combination of electric power systems 
bounded by interconnection metering and telemetry to which a common automatic generation 
control scheme is applied in order to: 
 
 (1) match the power output of the generators within the electric power system(s) and 
energy purchased from entities outside the electric power system(s), with the load within the 
electric power system(s); 
 
 (2) maintain scheduled interchange with other Control Areas, within the limits of Good 
Utility Practice; 
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 (3) maintain the frequency of the electric power system(s) within reasonable limits in 
accordance with Good Utility Practice; and 
 
 (4) provide sufficient generating capacity to maintain operating reserves in accordance 
with Good Utility Practice. 
 
Controllable A.C. Merchant Transmission Facilities: 
 
“Controllable A.C. Merchant Transmission Facilities” shall mean transmission facilities that (1) 
employ technology which Transmission Provider reviews and verifies will permit control of the 
amount and/or direction of power flow on such facilities to such extent as to effectively enable the 
controllable facilities to be operated as if they were direct current transmission facilities, and (2) 
that are interconnected with the Transmission System pursuant to the Tariff, Part VII.  
 
Cost Responsibility Agreement: 
 
“Cost Responsibility Agreement” shall mean a form of agreement between Transmission Provider 
and a Project Developer with an existing generating facility, intended to provide the terms and 
conditions for the Transmission Provider to perform certain modeling, studies or analysis to 
determine whether the Project Developer may enter into a GIA with PJM and the Transmission 
Owner.  A form of the Cost Responsibility Agreement is set forth in Tariff, Part IX, Subpart F. 
 
Costs: 
 
As used in the Tariff, Part VII and related agreements and attachments, “Costs” shall mean costs 
and expenses, as estimated or calculated, as applicable, including, but not limited to, capital 
expenditures, if applicable, and overhead, return, and the costs of financing and taxes and any 
Incidental Expenses.  
 
Customer-Funded Upgrade: 
 
“Customer-Funded Upgrade” shall mean any Network Upgrade, Distribution Upgrade, or 
Merchant Network Upgrade for which cost responsibility (i) is imposed on a Project Developer or 
Eligible Customer pursuant to Tariff, Part VII, Subpart D, section 307(A)(5), or (ii) is voluntarily 
undertaken by an Upgrade Customer in fulfillment of an Upgrade Request. No Network Upgrade, 
Distribution Upgrade or Merchant Network Upgrade or other transmission expansion or 
enhancement shall be a Customer-Funded Upgrade if and to the extent that the costs thereof are 
included in the rate base of a public utility on which a regulated return is earned. 
 
Cycle: 
 
“Cycle” shall mean that period of time between the start of an Application Pphase and conclusion 
of the corresponding Final Agreement Negotiation Phase.  The Cycle consists of the Application 
Phase, Phase I, Decision Point I, Phase II, Decision Point II, Phase III, Decision Point III, and the 
Final Agreement Negotiation Phase. 
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Decision Point I: 
 
“Decision Point I” shall mean the time period that commences on the first Business Day 
immediately following Phase I of a Cycle, and shall end within 30 calendar days; however, if the 
30th does not fall on a Business Day, this time period shall conclude on the next Business Day.  
 
Decision Point II: 
 
“Decision Point II” shall mean the time period that commences on the first Business Day 
immediately following Phase II of a Cycle, and shall end within 30 calendar days; however, if the 
30th does not fall on a Business Day, this time period shall conclude on the next Business Day. 
 
Decision Point III: 
 
“Decision Point III” shall mean the time period that commences on the first Business Day 
immediately following Phase III of a Cycle, and shall end within 30 calendar days; however, if the 
30th does not fall on a Business Day, this time period shall conclude on the next Business Day. 
 
Default: 
 
As used in the Generation Interconnection Agreement, Construction Service Agreement, and 
Network Upgrade Cost Responsibility Agreement, “Default” shall mean the failure of a Breaching 
Party to cure its Breach in accordance with the applicable provisions of a Generation 
Interconnection Agreement, Construction Service Agreement, or Network Upgrade Cost 
Responsibility Agreement.  
 
Distribution System: 
 
“Distribution System” shall mean the Transmission Owner’s facilities and equipment used to 
transmit electricity to ultimate usage points such as homes and industries directly from nearby 
generators or from interchanges with higher voltage transmission networks which transport bulk 
power over longer distances. The voltage levels at which distribution systems operate differ among 
areas. 
 
Distribution Upgrades: 
 
“Distribution Upgrades” shall mean the additions, modifications, and upgrades to the Distribution 
System at or beyond the Point of Interconnection to facilitate interconnection of the Generating 
Facility and render the delivery service necessary to affect Project Developer’s wholesale sale of 
electricity in interstate commerce.  Distribution Upgrades do not include Interconnection Facilities. 
 
Eligible Customer: 
 
“Eligible Customer” shall mean: 
 



FICTITIOUS GIA – FOR EDUCATIONAL AND DISCUSSION PURPOSES ONLY –  
NOT FOR NEGOTIATION OR EXECUTION 

(i) Any electric utility (including any Transmission Owner and any power marketer), Federal 
power marketing agency, or any person generating electric energy for sale for resale is an Eligible 
Customer under the Tariff. Electric energy sold or produced by such entity may be electric energy 
produced in the United States, Canada or Mexico. However, with respect to transmission service 
that the Commission is prohibited from ordering by the Federal Power Act, section 212(h) of the 
Federal Power Act, such entity is eligible only if the service is provided pursuant to a state 
requirement that the Transmission Provider or Transmission Owner offer the unbundled 
transmission service, or pursuant to a voluntary offer of such service by a Transmission Owner. 
 
(ii) Any retail customer taking unbundled transmission service pursuant to a state requirement that 
the Transmission Provider or a Transmission Owner offer the transmission service, or pursuant to 
a voluntary offer of such service by a Transmission Owner, is an Eligible Customer under the 
Tariff. As used in Tariff, Part VII, Eligible Customer shall mean only those Eligible Customers 
that have submitted an Application and Study Agreement. 
 
Emergency Condition: 
 
“Emergency Condition” shall mean a condition or situation (i) that in the judgment of any 
Interconnection Party is imminently likely to endanger life or property; or (ii) that in the judgment 
of the Transmission Owner or Transmission Provider is imminently likely (as determined in a non-
discriminatory manner) to cause a material adverse effect on the security of, or damage to, the 
Transmission System, the Interconnection Facilities, or the transmission systems or distribution 
systems to which the Transmission System is directly or indirectly connected; or (iii) that in the 
judgment of Project Developer is imminently likely (as determined in a non-discriminatory 
manner) to cause damage to the Generating Facility or to the Project Developer Interconnection 
Facilities.  System restoration and black start shall be considered Emergency Conditions, provided 
that a Generation Project Developer is not obligated by a Generation Interconnection Agreement 
to possess black start capability.  Any condition or situation that results from lack of sufficient 
generating capacity to meet load requirements or that results solely from economic conditions shall 
not constitute an Emergency Condition, unless one or more of the enumerated conditions or 
situations identified in this definition also exists. 
 
Energy Resource: 
 
“Energy Resource” shall mean a Generating Facility that is not a Capacity Resource. 
 
Energy Storage Resource: 
 
“Energy Storage Resource” shall mean a resource capable of receiving electric energy from the 
grid and storing it for later injection to the grid that participates in the PJM Energy, Capacity and/or 
Ancillary Services markets as a Market Participant. Open- Loop Hybrid Resources are not Energy 
Storage Resources. 
 
Engineering and Procurement Agreement: 
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“Engineering and Procurement Agreement” shall mean an agreement that authorizes Transmission 
Owner to begin engineering and procurement of long lead-time items necessary for the 
establishment of the interconnection in order to advance the implementation of the Interconnection 
Request.  An Engineering and Procurement Agreement is not intended to be used for the actual 
construction of any Interconnection Facilities or Transmission Upgrades.  A form of the 
Engineering and Procurement Agreement is set forth in Tariff, Part IX, Subpart D.  An Engineering 
and Procurement Agreement can only be requested by a Project Developer, and can only be 
requested in Phase III. 
 
Facilities Study: 
 
"“Facilities Study”" shall be an engineering study conducted by the Transmission Provider (in 
coordination with the affected Transmission Owner(s)) to: (1) determine the required 
modifications to the Transmission Provider's Transmission System necessary to implement the 
conclusions of the System Impact Studies; and (2) complete any additional studies or analyses 
documented in the System Impact Studies or required by PJM Manuals, and determine the required 
modifications to the Transmission Provider's Transmission System based on the conclusions of 
such additional studies.   
 
Federal Power Act: 
 
“Federal Power Act” shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 791a, et seq. 
 
FERC or Commission: 
 
“FERC” or “Commission” shall mean the Federal Energy Regulatory Commission or any 
successor federal agency, commission or department exercising jurisdiction over the Tariff, 
Operating Agreement and Reliability Assurance Agreement. 
 
Final Agreement Negotiation Phase: 
 
“Final Agreement Negotiation Phase” shall mean the phase set forth in Tariff, Part VII, Subpart 
D, section 314 to tender, negotiate, and execute any service agreement in Tariff, Part IX.  
 
Generating Facility: 
 
“Generating Facility” shall mean Project Developer’s device for the production and/or storage for 
later injection of electricity identified in the New Service Request, but shall not include the Project 
Developer’s Interconnection Facilities.  A Generating Facility consists of one or more generating 
unit(s) and/or storage device(s) which usually can operate independently and be brought online or 
taken offline individually. 
 
Generation Interconnection Agreement (“GIA”): 
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“Generation Interconnection Agreement” (“GIA”) shall mean the form of interconnection 
agreement applicable to a Generation Interconnection Request or Transmission Interconnection 
Request.  A form of the GIA is set forth in Tariff, Part IX, Subpart B. 
 
Generation Interconnection Procedures (“GIP”): 
 
“Generation Interconnection Procedures” (“GIP”) shall mean the interconnection procedures set 
forth in Tariff, Part VII. 
 
Generation Interconnection Request: 
 
“Generation Interconnection Request” shall mean a request by a Generation Project Developer 
pursuant to Tariff, Part VII, Subpart C, section 306, to interconnect a generating unit with the 
Transmission System or to increase the capacity of a generating unit interconnected with the 
Transmission System in the PJM Region.  
 
Generation Project Developer: 
 
“Generation Project Developer” shall mean an entity that submits a Generation Interconnection 
Request to interconnect a new generation facility or to increase the capacity of an existing 
generation facility interconnected with the Transmission System in the PJM Region. 
 
Good Utility Practice: 
 
“Good Utility Practice” shall mean any of the practices, methods and acts engaged in or approved 
by a significant portion of the electric utility industry during the relevant time period, or any of the 
practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 
known at the time the decision was made, could have been expected to accomplish the desired 
result at a reasonable cost consistent with good business practices, reliability, safety and 
expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 
or act to the exclusion of all others, but rather is intended to include acceptable practices, methods, 
or acts generally accepted in the region; including those practices required by Federal Power Act, 
section  215(a)(4). 
 
Governmental Authority: 
 
“Governmental Authority” shall mean any federal, state, local or other governmental, regulatory 
or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, arbitrating body, or other governmental 
authority having jurisdiction over any Interconnection Party or Construction Party or regarding 
any matter relating to a Generation Interconnection Agreement or Construction Service 
Agreement, as applicable. 
 
Hazardous Substances: 
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“Hazardous Substance” shall mean any chemicals, materials or substances defined as or included 
in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 
“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 
“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 
words of similar meaning and regulatory effect under any applicable Environmental Law, or any 
other chemical, material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law.  
 
Incidental Expenses: 
“Incidental Expenses” shall mean those expenses incidental to the performance of construction 
pursuant to an Interconnection Construction Service Agreement, including, but not limited to, the 
expense of temporary construction power, telecommunications charges, Transmission Owner 
expenses associated with, but not limited to, document preparation, design review, installation, 
monitoring, and construction-related operations and maintenance for the Generating Facility and 
for the Interconnection Facilities. 
 
Incremental Auction Revenue Rights: 
 
“Incremental Auction Revenue Rights” shall mean the additional Auction Revenue Rights, not 
previously feasible, created by the addition of Incremental Rights-Eligible Required Transmission 
Enhancements, Merchant Transmission Facilities, or of one or more Customer-Funded Upgrades.  
 
Incremental Capacity Transfer Rights: 
 
“Incremental Capacity Transfer Right” shall mean a Capacity Transfer Right allocated to a 
Generation Project Developer or Transmission Project Developer obligated to fund a transmission 
facility or upgrade, to the extent such upgrade or facility increases the transmission import 
capability into a Locational Deliverability Area, or a Capacity Transfer Right allocated to a 
Responsible Customer in accordance with Tariff, Schedule 12A.  
 
Incremental Deliverability Rights (IDRs): 
 
“Incremental Deliverability Rights” (“IDR”)” shall mean the rights to the incremental ability, 
resulting from the addition of Merchant Transmission Facilities, to inject energy and capacity at a 
point on the Transmission System, such that the injection satisfies the deliverability requirements 
of a Capacity Resource. Incremental Deliverability Rights may be obtained by a generator or a 
Generation Project Developer, pursuant to an IDR Transfer Agreement, to satisfy, in part, the 
deliverability requirements necessary to obtain Capacity Interconnection Rights. 
 
Initial Operation: 
 
“Initial Operation” shall mean the commencement of operation of the Generating Facility and 
Project Developer Interconnection Facilities after satisfaction of the conditions of Tariff, Part IX, 
Subpart B, Appendix 2, section 1.4. 
 
Interconnected Entity: 
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“Interconnected Entity” shall mean either the Project Developer or the Transmission Owner; 
Interconnected Entities shall mean both of them. 
 
Interconnection Construction Service Agreement: 
 
“Interconnection Construction Service Agreement” shall mean the agreement entered into by an 
Project Developer, Transmission Owner and the Transmission Provider pursuant to this Tariff, 
Part VII in the form set forth in Tariff, Part IX, Subpart J or Tariff, Part IX, Subpart H, relating to 
construction of Common Use Upgrades, Distribution Upgrades, Network Upgrades, Stand Alone 
Network Upgrades and/or Transmission Owner Interconnection Facilities and coordination of the 
construction and interconnection of an associated Generating Facility.  
 
Interconnection Facilities: 
 
“Interconnection Facilities” shall mean the Transmission Owner’s Interconnection Facilities and 
the Project Developer’s Interconnection Facilities.  Collectively Interconnection Facilities include 
all facilities and equipment between the Generating Facility and the Point of Interconnection, 
including any modifications, additions, or upgrades that are necessary to physically and electrically 
interconnect the Generating Facility to the Transmission System.  Interconnection Facilities are 
sole use facilities and shall not include Distribution Upgrades, Stand Alone Network Upgrades, or 
Network Upgrades. 
 
Interconnection Party: 
 
“Interconnection Party” shall mean a Transmission Provider, Project Developer, or the 
Transmission Owner. Interconnection Parties shall mean all of them. 
 
Interconnection Request: 
 
“Interconnection Request” shall mean a Generation Interconnection Request, a Transmission 
Interconnection Request and/or an IDR Transfer Agreement. 
 
Interconnection Service: 
 
“Interconnection Service” shall mean the physical and electrical interconnection of the Generating 
Facility with the Transmission System pursuant to the terms of this Tariff, Part VII and the 
Generation Interconnection Agreement entered into pursuant thereto by Project Developer, the 
Transmission Owner and Transmission Provider. 
 
List of Approved Contractors: 
 
“List of Approved Contractors” shall mean a list developed by each Transmission Owner and 
published in a PJM Manual of (a) contractors that the Transmission Owner considers to be 
qualified to install or construct new facilities and/or upgrades or modifications to existing facilities 
on the Transmission Owner’s system, provided that such contractors may include, but need not be 
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limited to, contractors that, in addition to providing construction services, also provide design 
and/or other construction-related services, and (b) manufacturers or vendors of major 
transmission-related equipment (e.g., high-voltage transformers, transmission line, circuit 
breakers) whose products the Transmission Owner considers acceptable for installation and use on 
its system. 
 
Load Serving Entity (LSE): 
 
“Load Serving Entity” or “LSE” shall have the meaning specified in the Reliability Assurance 
Agreement. 
 
Material Modification: 
 
“Material Modification” shall mean, as determined through a Necessary Study, any modification 
to a Generation Interconnection Agreement that has a material adverse effect on the cost or timing 
of Interconnection Studies related to, or any Distribution Upgrades, Network Upgrades, Stand 
Alone Network Upgrades or Transmission Owner Interconnection Facilities needed to 
accommodate, any Interconnection Request with a later Cycle. 
 
Maximum Facility Output: 
 
“Maximum Facility Output” shall mean the maximum (not nominal) net electrical power output 
in megawatts, specified in the Generation Interconnection Agreement, after supply of any parasitic 
or host facility loads, that a Generation Project Developer’s Generating Facility is expected to 
produce, provided that the specified Maximum Facility Output shall not exceed the output of the 
proposed Generating Facility that Transmission Provider utilized in the System Impact Study. 
 
Maximum State of Charge: 
 
“Maximum State of Charge” shall mean the maximum State of Charge that should not be exceeded, 
measured in units of megawatt-hours. 
 
Merchant A.C. Transmission Facilities: 
 
“Merchant A.C. Transmission Facility” shall mean Merchant Transmission Facilities that are 
alternating current (A.C.) transmission facilities, other than those that are Controllable A.C. 
Merchant Transmission Facilities.  
 
Merchant D.C. Transmission Facilities: 
 
“Merchant D.C. Transmission Facilities” shall mean direct current (D.C.) transmission facilities 
that are interconnected with the Transmission System pursuant to the Tariff.  
 
Merchant Network Upgrades: 
 



FICTITIOUS GIA – FOR EDUCATIONAL AND DISCUSSION PURPOSES ONLY –  
NOT FOR NEGOTIATION OR EXECUTION 

“Merchant Network Upgrades” shall mean additions to, or modifications or replacements of, or 
advancement of additions to, or modifications or replacement of, physical facilities of the 
Transmission Owner that, on the date of the pertinent Upgrade Customer’s Upgrade Request, are 
part of the Transmission System or are included in the Regional Transmission Expansion Plan, but 
that are not already subject to an already existing, fully executed interconnection related 
agreement, such as a Generation Interconnection Agreement, stand-alone Construction Service 
Agreement, Network Upgrade Cost Responsibility Agreement  or Upgrade Construction Service 
Agreement. 
 
Merchant Transmission Facilities: 
 
“Merchant Transmission Facilities” shall mean A.C. or D.C. transmission facilities that are 
interconnected with or added to the Transmission System pursuant to the Tariff, Part VII and that 
are so identified in Tariff, Attachment T, provided, however, that Merchant Transmission Facilities 
shall not include (i) any Project Developer Interconnection Facilities, (ii) any physical facilities of 
the Transmission System that were in existence on or before March 20, 2003 ; (iii) any expansions 
or enhancements of the Transmission System that are not identified as Merchant Transmission 
Facilities in the Regional Transmission Expansion Plan and Tariff, Attachment T, or (iv) any 
transmission facilities that are included in the rate base of a public utility and on which a regulated 
return is earned. 
 
Merchant Transmission Provider: 
 
“Merchant Transmission Provider” shall mean an Project Developer that (1) owns, controls, or 
controls the rights to use the transmission capability of, Merchant D.C. Transmission Facilities 
and/or Controllable A.C. Merchant Transmission Facilities that connect the Transmission System 
with another control area, (2) has elected to receive Transmission Injection Rights and 
Transmission Withdrawal Rights associated with such facility pursuant to this Tariff, Part VII, 
Subpart E, section 330, and (3) makes (or will make) the transmission capability of such facilities 
available for use by third parties under terms and conditions approved by the Commission and 
stated in the Tariff, consistent with Tariff, Part VII, Subpart E, section 319. 
 
Metering Equipment: 
 
“Metering Equipment” shall mean all metering equipment installed at the metering points 
designated in the appropriate appendix to a Generation Interconnection Agreement. 
 
Minimum State of Charge: 
 
“Minimum State of Charge” shall mean the minimum State of Charge that should be maintained 
in units of megawatt-hours. 
 
NERC: 
 
“NERC” shall mean the North American Electric Reliability Corporation or any successor thereto.  
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Necessary Studiesy Agreement: 
 
“Necessary Studiesy Agreement” shall mean the form of agreement for preparation of one or more 
Necessary Studies, as set forth in Tariff, Part IX, Subpart G. 
 
Necessary Study: 
 
“Necessary Study(ies)” shall mean the assessment(s) undertaken by the Transmission Provider to 
determine whether a planned modification under GIA, Appendix 2, section 3.4.1 of the GIA will 
have a permanent material impact on the Transmission System and to identify the additions, 
modifications, or replacements to the Transmission System, if any, that are necessary, in 
accordance with Good Utility Practice, and/or to maintain compliance with Applicable Laws and 
Regulations or Applicable Standards, to accommodate the planned modifications.  A form of the 
Necessary Studiesy Agreement is set forth in Tariff, Part IX, Subpart G. 
 
Network Upgrade Cost Responsibility Agreement: 
 
“Network Upgrade Cost Responsibility Agreement” shall mean the agreement entered into by the 
Project Developer and the Transmission Provider pursuant to this GIP, and in the form set forth in 
Tariff, Part IX, Subpart H, relating to construction of Common Use Upgrades and coordination of 
the construction and interconnection of associated Generating Facilities.  In regard to Common 
Use Upgrades, a separate Network Upgrade Cost Responsibility Agreement will be executed for 
each set of Common Use Upgrades on the system of a specific Transmission Owner that is 
associated with the interconnection of a Generating Facility. 
 
Network Upgrades: 
 
“Network Upgrades” shall mean modifications or additions to transmission-related facilities that 
are integrated with and support the Transmission Provider's overall Transmission System for the 
general benefit of all users of such Transmission System. Network Upgrades shall include Stand 
Alone Network Upgrades which are Network Upgrades that are not part of an Affected System; 
only serve the Generating Facility or Merchant Transmission Facility; and have no impact or 
potential impact on the Transmission System until the final tie-in is complete.  Both Transmission 
Provider and Project Developer must agree as to what constitutes Stand Alone Network Upgrades 
and identify them in the GIA, Specifications, section 3.0chedule L or in the Interconnection 
Construction Service Agreement, Schedule CD.  If the Transmission Provider and Project 
Developer disagree about whether a particular Network Upgrade is a Stand Alone Network 
Upgrade, the Transmission Provider must provide the Project Developer a written technical 
explanation outlining why the Transmission Provider does not consider the Network Upgrade to 
be a Stand Alone Network Upgrade within 15 days of its determination. 
 
New Service Request: 
 
“New Service Request” shall mean an Interconnection Request or a Completed Application.  
 
Nominal Rated Capability: 
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“Nominal Rated Capability” shall mean the nominal maximum rated capability in megawatts of a 
Transmission Project Developer’s Generating Facility or the nominal increase in transmission 
capability in megawatts of the Transmission System resulting from the interconnection or addition 
of a Transmission Project Developer’s Generating Facility, as determined in accordance with 
pertinent Applicable Standards and specified in the Generation Interconnection Agreement. 
 
Open Access Same-Time Information System (OASIS) or PJM Open Access Same-Time 
Information System: 
 
“Open Access Same-Time Information System,” “PJM Open Access Same-Time Information 
System” or “OASIS” shall mean the electronic communication and information system and 
standards of conduct contained in Part 37 and Part 38 of the Commission’s regulations and all 
additional requirements implemented by subsequent Commission orders dealing with OASIS for 
the collection and dissemination of information about transmission services in the PJM Region, 
established and operated by the Office of the Interconnection in accordance with FERC standards 
and requirements. 
 
Operating Agreement of the PJM Interconnection, L.L.C., Operating Agreement or PJM 
Operating Agreement: 
 
“Operating Agreement of the PJM Interconnection, L.L.C.,”  “Operating Agreement” or “PJM 
Operating Agreement” shall mean the Amended and Restated Operating Agreement of PJM 
Interconnection, L.L.C. dated as of April 1, 1997 and as amended and restated as of June 2, 1997, 
including all Schedules, Exhibits, Appendices, addenda or supplements hereto, as amended from 
time to time thereafter, among the Members of the PJM Interconnection, L.L.C., on file with the 
Commission. 
 
Option to Build: 
 
“Option to Build” shall mean the option of the Project Developer to build certain Stand Alone 
Network Upgrades, as set forth in, and subject to the terms of, the Construction Service Agreement. 
 
Part I: 
 
“Part I” shall mean the Tariff Definitions and Common Service Provisions contained in Tariff, 
Part I, sections 1 through 12A. 
 
Part II: 
 
“Part II” shall mean Tariff, Part II, sections 13 through 27A pertaining to Point-To-Point 
Transmission Service in conjunction with the applicable Common Service Provisions of Tariff, 
Part I and appropriate Schedules and Attachments. 
 
Part III: 
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“Part III” shall mean Tariff, Part III, sections 28 through 35 pertaining to Network Integration 
Transmission Service in conjunction with the applicable Common Service Provisions of Tariff, 
Part I and appropriate Schedules and Attachments. 
 
Part IV: 
 
“Part IV” shall mean Tariff, Part IV, sections 36 through 112C pertaining to generation or 
merchant transmission interconnection to the Transmission System in conjunction with the 
applicable Common Service Provisions of Tariff, Part I and appropriate Schedules and 
Attachments. 
 
Part VI: 
 
“Part VI” shall mean Tariff, Part VI, sections 200 through 237 pertaining to the queuing, study, 
and agreements relating to New Service Requests, and the rights associated with Customer-Funded 
Upgrades in conjunction with the applicable Common Service Provisions of Tariff, Part I and 
appropriate Schedules and Attachments. 
 
Part VII: 
 
“Part VII” shall mean Tariff, Part VII, sections 300 through 337 pertaining to generation or 
merchant transmission interconnection to the Transmission System in conjunction with the 
applicable Common Service Provisions of Tariff, Part I and appropriate Schedules and 
Attachments.  
 
Part VIII: 
 
“Part VIII” shall mean Tariff, Part VIII, sections 400 through 435 pertaining to generation or 
merchant transmission interconnection to the Transmission System in conjunction with the 
applicable Common Service Provisions of Tariff, Part I and appropriate Schedules and 
Attachments. 
 
Part IX: 
 
“Part IX” shall mean Tariff, Part IX, section 500 and Subparts A through L pertaining to generation 
or merchant transmission interconnection to the Transmission System in conjunction with the 
applicable Common Service Provisions of Tariff, Part I and appropriate Schedules and 
Attachments. 
 
Parties: 
 
“Parties” shall mean the Transmission Provider, as administrator of the Tariff, and the 
Transmission Customer receiving service under the Tariff.  PJMSettlement shall be the 
Counterparty to Transmission Customers. 
 
Permissible Technological Advancement: 
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"“Permissible Technological Advancement”" shall mean a proposed technological change such as 
an advancement to turbines, inverters, plant supervisory controls or other similar advancements to 
the technology proposed in the Interconnection Request that is submitted to the Transmission 
Provider no later than the end of Decision Point II. Provided such change may not: (i) increase the 
capability of the Generating Facility or Merchant Transmission Facility as specified in the original 
Interconnection Request; (ii) represent a different fuel type from the original Interconnection 
Request; or (iii) cause any material adverse impact(s) on the Transmission System with regard to 
short circuit capability limits, steady-state thermal and voltage limits, or dynamic system stability 
and response.  If the proposed technological advancement is a Permissible Technological 
Advancement, no additional study will be necessary and the proposed technological advancement 
will not be considered a Material Modification. 
 
Phase I 
 
“Phase I” shall start on the first Business Day immediately after the close of the Application Phase 
of a Cycle, but no earlier than 30 calendar days following the distribution of the Phase I System 
Impact Study Base Case Data.  During Phase I, Transmission Provider shall conduct the Phase I 
System Impact Study.  
 
Phase I System Impact Study: 
 
“Phase I System Impact Study” shall mean System Impact Study conducted during the Phase I 
System Impact Study Phase. 
 
Phase II 
 
“Phase II” shall start on the first Business Day immediately after the close of Decision Point I 
Phase unless the Decision Point III of the immediately preceding Cycle is still open.  In no event, 
shall Phase II of a Cycle commence before the conclusion of Decision Point III of the immediately 
preceding Cycle.  During Phase II, Transmission Provider shall conduct the Phase II System 
Impact Study.  
 
Phase II System Impact Study: 
 
“Phase II System Impact Study” shall mean System Impact Study conducted during the Phase II 
System Impact Study Phase. 
 
Phase III 
 
“Phase III” shall start on the first Business Day immediately after the close of Decision Point II, 
unless the Final Agreement Negotiation Phase of the immediately preceding Cycle is still open.  
In no event shall Phase III of a Cycle commence before the conclusion of the Final Agreement 
Negotiation Phase of the immediately preceding Cycle.  During Phase III, Transmission Provider 
shall conduct the Phase III System Impact Study.  
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Phase III System Impact Study: 
 
“Phase III System Impact Study” shall mean System Impact Study conducted during Phase III. 
 
PJM:   
 
“PJM” shall mean PJM Interconnection, L.L.C., including the Office of the Interconnection as 
referenced in the PJM Operating Agreement.  When such term is being used in the RAA it shall 
also include the PJM Board. 
 
PJM Manuals: 
 
“PJM Manuals” shall mean the instructions, rules, procedures and guidelines established by the 
Office of the Interconnection for the operation, planning, and accounting requirements of the PJM 
Region and the PJM Interchange Energy Market. 
 
PJM Region: 
 
“PJM Region” shall have the meaning specified in the Operating Agreement.  
 
PJM Tariff, Tariff, O.A.T.T., OATT or PJM Open Access Transmission Tariff: 
 
“PJM Tariff,” “Tariff,” “O.A.T.T.,” “OATT,” or “PJM Open Access Transmission Tariff” shall 
mean that certain PJM Open Access Transmission Tariff, including any schedules, appendices or 
exhibits attached thereto, on file with FERC and as amended from time to time thereafter. 
 
Point of Change in Ownership: 
 
“Point of Change in Ownership” shall mean the point, as set forth Schedule B of the Generation 
Interconnection Agreement, where the Project Developer’s Interconnection Facilities connect to 
the Transmission Owner’s Interconnection Facilities. 
 
Point of Interconnection: 
 
“Point of Interconnection” shall mean the point or points where the Interconnection Facilities 
connect with the Transmission System. 
 
Project Developer:  
 
“Project Developer” shall mean a Generation Project Developer and/or a Transmission Project 
Developer. 
 
Project Developer Interconnection Facilities: 
 
“Project Developer Interconnection Facilities” shall mean all facilities and equipment owned 
and/or controlled, operated and maintained by Project Developer on Project Developer’s side of 
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the Point of Change inof Ownership identified in the GIA, Schedule B of the Generation 
Interconnection Agreement, including any modifications, additions, or upgrades made to such 
facilities and equipment, that are necessary to physically and electrically interconnect the 
Generating Facility with the Transmission System. 
 
Project Finance Entity: 
 
“Project Finance Entity” shall mean:  (a) a holder, trustee or agent for holders, of any component 
of Project Financing; or (b) any purchaser of capacity and/or energy produced by the Generating 
Facility to which Project Developer has granted a mortgage or other lien as security for some or 
all of Project Developer’s obligations under the corresponding power purchase agreement. 
 
Project Identifier: 
 
“Project Identifier” shall mean, when an Application from a Project Developer or an Eligible 
Customer results in a valid New Service  Request, in accordance with Tariff, Part VII, Subpart C, 
section 306 [or Part VIII, Subpart B, section 403], the assigned Project Identifier to such request 
as confirmed by Transmission Provider. For Project Developers and Eligible Customers, the 
Project Identifier will indicate the applicable Cycle, and will denote a number that represents the 
project within the Cycle. The Project Identifier is strictly for identification purposes, and does not 
indicate priority within a Cycle. 
 
Provisional Interconnection Service: 
 
“Provisional Interconnection Service” shall mean interconnection service provided by 
Transmission Provider associated with interconnecting the Project Developer’s Generating 
Facility to Transmission Provider’s Transmission System and enabling that Transmission System 
to receive electric energy and capacity from the Generating Facility at the Point of Interconnection 
pursuant to the terms of the Interconnection Service Agreement and, if applicable, the Tariff. 
 
Qualifying Facility: 
 
“Qualifying Facility” shall mean means an electric energy generating facility that complies with 
the qualifying facility definition established by Public Utility Regulatory Policies Act (“PURPA”) 
and any FERC rules as amended from time to time (18 C.F.R. part 292, section 292.203 et seq.) 
implementing PURPA and, to the extent required to obtain or maintain Qualifying Facility status, 
is self-certified as a Qualifying Facility or is certified as a Qualified Facility by the FERC. 
 
Readiness Deposit: 
 
“Readiness Deposit” shall mean the deposit or deposits required by Tariff, Part VII, Subpart A, 
section 301(A)(3)(b). 
 
Reasonable Efforts: 
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“Reasonable Efforts” shall mean, with respect to any action required to be made, attempted, or 
taken by an Interconnection Party under the Tariff, Part VII, a Generation Interconnection 
Agreement, or a Construction Service Agreement, such efforts as are timely and consistent with 
Good Utility Practice and with efforts that such party would undertake for the protection of its own 
interests. 
 
Regional Entity: 
 
“Regional Entity” shall have the same meaning specified in the Operating Agreement. 
 
Regional Transmission Expansion Plan: 
 
“Regional Transmission Expansion Plan” shall mean the plan prepared by the Office of the 
Interconnection pursuant to Operating Agreement, Schedule 6 for the enhancement and expansion 
of the Transmission System in order to meet the demands for firm transmission service in the PJM 
Region. 
 
Reliability Assurance Agreement or PJM Reliability Assurance Agreement: 
 
“Reliability Assurance Agreement” or “PJM Reliability Assurance Agreement” shall mean that 
certain Reliability Assurance Agreement Among Load Serving Entities in the PJM Region, on file 
with FERC as PJM Interconnection L.L.C. Rate Schedule FERC No. 44, and as amended from 
time to time thereafter. 
 
Request Number: 
 
“Request Number” shall mean, when an Application from an  Upgrade Customer results in a valid 
Upgrade Request, in  accordance with Tariff, Part VII, section 33706 [or Part VIII, Subpart  H, 
section 435], the assigned Request Number to such request as  confirmed by Transmission Owner. 
The Request Number will indicate the serial position and priority. 
 
RRI: 
 
“RRI” shall mean the Reliability Resource Initiative, a PJM initiative in 2024. 
 
RRI Deposit: 
“RRI Deposit” shall mean the deposit required by Tariff, Part VII, Subpart C, section 306(E)(1)(a). 
 
RRI ELCC Class Rating: 
 
“RRR ELCC Class Rating” shall mean the rating set forth in Tariff, Part VII, Subpart C, section 
306(E)(4)(a)(ii). 
 
RRI Projects: 
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“RRI Projects” shall mean those Generation Interconnection Requests eligible to apply for 
participation in Transition Cycle #2 pursuant to Tariff, Part VII, Subpart C, sections 305(B) and 
306(E). 

RRI Sunset Date: 
 
“RRI Sunset Date” shall mean the date at which all projects, including RRI Projects, in Transition 
Cycle #2 either have effective Generation Interconnection Agreements or Wholesale Market 
Participation Agreements or have withdrawn or been terminated, and is the date the provisions of 
Tariff, Part VII, Subpart C, section 305(B) and Tariff, Part VII, Subpart C, sections 306(E)(1) 
through (4) shall sunset and no longer apply. 
 
RRI Unforced Capacity: 
 
“RRI Unforced Capacity” shall mean the Unforced Capacity amount determined as set forth in 
Tariff, Part VII, Subpart C, section 306(E)(4)(a)(i). 
 
RRI Uprate: 

“RRI Uprate” shall mean, solely for purposes of Tariff, Part VII, Subpart C, section 306(E), a 
project for which a Generation Interconnection Request has been submitted to increase the 
generation capacity of a Base Project. 
 
Schedule of Work: 
 
“Schedule of Work” shall mean that Schedule of Work set forth in GIA, Schedule L, section 8.0 
of Schedule L of a GIA, or CSA, Schedule of a CSAAppendix I, as applicable, setting forth the 
timing of work to be performed by the Constructing Entity(ies), based upon the System Impact 
Study(ies) and subject to modification, as required, in accordance with Transmission Provider’s 
scope change process for interconnection projects set forth in the PJM Manuals. 
 
Scope of Work: 
 
“Scope of Work” shall mean that scope of the work set forth in GIA, Specifications, section 3.0 of 
the GIA to be performed by the Constructing Entity(ies) or scope of work set forth in pursuant to 
the Interconnection Construction Service Agreement, Schedule C, provided that such Scope of 
Work may be modified, as required, in accordance with Transmission Provider’s scope change 
process for interconnection projects set forth in the PJM Manuals. 
 
Secondary Systems: 
 
“Secondary Systems” shall mean control or power circuits that operate below 600 volts, AC or 
DC, including, but not limited to, any hardware, control or protective devices, cables, conductors, 
electric raceways, secondary equipment panels, transducers, batteries, chargers, and voltage and 
current transformers. 
 
Security: 
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“Security” shall mean the financial guaranty provided by the Project Developer, Eligible Customer 
or Upgrade Customer pursuant to Tariff, Part VII, Subpart D, sections 309(A)(2)(i), and Tariff, 
Part VII, Subpart D, section 309(A)(3)(a), and Tariff, Part VII, Subpart D, section, 
311(a)(2)(d)(i)(a),. and Tariff, Part VII, Subpart D, section 311(A)(2)(h), and Tariff, Part VII, 
Subpart D, section 313(A)(1)(a), to secure the Project Developer’s, Eligible Customer’s or 
Upgrade Customer responsibility for Costs under an interconnection-related agreement set forth 
in Tariff, Part IX. 
 
Service Agreement: 
 
“Service Agreement” shall mean the initial agreement and any amendments or supplements thereto 
entered into by the Transmission Customer and the Transmission Provider for service under the 
Tariff. 
 
Site: 
 
“Site” shall mean all of the real property including, but not limited to, any owned or leased real 
property, bodies of water and/or submerged land, and easements, or other forms of property rights 
acceptable to PJM, on which the Generating Facility or Merchant Transmission Facility is situated 
and/or on which the Project Developer Interconnection Facilities are to be located. 
 
Site Control: 
 
“Site Control” shall mean the evidentiary documentation provided by Project Developer in relation 
to a New Service Request demonstrating the requirements as set forth in the following Tariff, Part 
VII, Subpart A, section 302, and Tariff, Part VII, Subpart C, section 306, and Tariff, Part VII, 
Subpart D, sections 309, and Tariff, Part VII, Subpart D, section 313. 
 
Stand Alone Network Upgrades: 
 
“Stand Alone Network Upgrades” shall mean Network Upgrades, which are not part of an Affected 
System, which a Project Developer may construct without affecting day-to-day operations of the 
Transmission System during their construction. Transmission Provider, Transmission Owner and 
Project Developer must agree as to what constitutes Stand Alone Network Upgrades and identify 
them in GIA, Specifications, section 3.0 of Appendix L of the GIA.  If the Transmission Provider 
or Transmission Owner and Project Developer disagree about whether a particular Network 
Upgrade is a Stand Alone Network Upgrade, the Transmission Provider or Transmission Owner 
that disagrees with the Project Developer must provide the Project Developer a written technical 
explanation outlining why the Transmission Provider or Transmission Owner does not consider 
the Network Upgrade to be a Stand Alone Network Upgrade within 15 days of its determination. 
 
State: 
 
“State” shall mean the District of Columbia and any State or Commonwealth of the United States. 
 



FICTITIOUS GIA – FOR EDUCATIONAL AND DISCUSSION PURPOSES ONLY –  
NOT FOR NEGOTIATION OR EXECUTION 

State of Charge: 
 
“State of Charge” shall mean the quantity of physical energy stored in an Energy Storage Resource 
Model Participant or in a storage component of a Hybrid Resource in proportion to its maximum 
State of Charge capability. State of Charge is quantified as defined in the PJM Manuals. 
 
Station Power: 
 
“Station Power” shall mean energy used for operating the electric equipment on the site of a 
generation facility located in the PJM Region or for the heating, lighting, air-conditioning and 
office equipment needs of buildings on the site of such a generation facility that are used in the 
operation, maintenance, or repair of the facility.  Station Power does not include any energy (i) 
used to power synchronous condensers; (ii) used for pumping at a pumped storage facility; (iii) 
used in association with restoration or black start service; or (iv) that is Direct Charging Energy. 
 
Study Deposit: 
 
“Study Deposit” shall mean the payment in the form of cash required to initiate and fund any study 
provided for in Tariff, Part VII, Subpart A, section 301(A)(3)(a).  
 
Surplus Project Developer: 
 
“Surplus Project Developer” shall mean either a Project Developer whose Generating Facility is 
already interconnected to the PJM Transmission System or one of its affiliates, or an unaffiliated 
entity that submits a Surplus Interconnection Request to utilize Surplus Interconnection Service 
within the Transmission System in the PJM Region. 
 
Surplus Service Request Number: 
 
“Surplus Service Request Number” shall mean, when an  Application from a Surplus 
Interconnection Service Customer  results in a valid Surplus Interconnection Service Request, in  
accordance with Tariff, Part VIII, Subpart E, section 414, the  assigned Surplus Service Request 
Number to such request as  confirmed by Transmission Provider. The Request Number will  
indicate the serial position and priority. 
 
Surplus Interconnection Service: 
 
“Surplus Interconnection Service” shall mean any unneeded portion of Interconnection Service 
established in a Generation Interconnection Agreement, such that if Surplus Interconnection 
Service is utilized, the total amount of Interconnection Service at the Point of Interconnection 
would remain the same. 
 
Surplus Interconnection Study Agreement: 
 
“Surplus Interconnection Study Agreement” shall mean the form of the Surplus Interconnection 
Study Agreement set forth in Tariff, Part IX, Subpart I. 
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Switching and Tagging Rules: 
 
“Switching and Tagging Rules” shall mean the switching and tagging procedures of Transmission 
Owners and Project Developer as they may be amended from time to time.  
 
System Impact Study: 
 
“System Impact Study” shall mean an assessment(s) by the Transmission Provider of (i) the 
adequacy of the Transmission System to accommodate a New Service Request, (ii) whether any 
additional costs may be incurred in order to provide such transmission service or to accommodate 
a New Service Request, and (iii) an estimated date that the New Service Requests can be 
interconnected with the Transmission System and an estimate of the cost responsibility for the 
interconnection of the New Service Request; and (iv) with respect to an Upgrade Request, the 
estimated cost of the requested system upgrades or expansion, or of the cost of the system upgrades 
or expansion, necessary to provide the requested incremental rights. 
 
System Protection Facilities: 
 
“System Protection Facilities” shall refer to the equipment required to protect (i) the Transmission 
System, other delivery systems and/or other generating systems connected to the Transmission 
System from faults or other electrical disturbance occurring at or on the Generating Facility, and 
(ii) the Generating Facility from faults or other electrical system disturbance occurring on the 
Transmission System or on other delivery systems and/or other generating systems to which the 
Transmission System is directly or indirectly connected.  System Protection Facilities shall include 
such protective and regulating devices as are identified in the Applicable Technical Requirements 
and Standards or that are required by Applicable Laws and Regulations or other Applicable 
Standards, or as are otherwise necessary to protect personnel and equipment and to minimize 
deleterious effects to the Transmission System arising from the Generating Facility. 
 
Transition Date: 
 
“Transition Date” shall mean the later of:  (i) the effective date of Transmission Provider’s Docket 
Nos. ER22-2110-000, -001 transition cycle filing seeking FERC acceptance of this Tariff, Part VII 
or (ii) the date by which all AD2 and prior queue window Interconnection Service Agreements or 
wholesale market participation agreements have been executed or filed unexecuted. 
 
Transmission Facilities: 
 
“Transmission Facilities” shall have the meaning set forth in the Operating Agreement. 
 
Transmission Injection Rights: 
 
“Transmission Injection Rights” shall mean Capacity Transmission Injection Rights and Energy 
Transmission Injection Rights. 
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Transmission Interconnection Request: 
 
“Transmission Interconnection Request” shall mean a request by a Transmission Interconnection 
Project Developer pursuant to Tariff, Part VII, Subpart C, section 306(A)(4) to interconnect or add 
Merchant Transmission Facilities to the Transmission System or to increase the capacity of 
existing Merchant Transmission Facilities interconnected with the Transmission System in the 
PJM Region. 
 
Transmission Owner: 
 
“Transmission Owner” shall mean a Member that owns or leases with rights equivalent to 
ownership Transmission Facilities and is a signatory to the PJM Transmission Owners Agreement.  
Taking transmission service shall not be sufficient to qualify a Member as a Transmission Owner.  
  
Transmission Owner Interconnection Facilities: 
 
“Transmission Owner Interconnection Facilities” shall mean all Interconnection Facilities that are 
not Project Developer Interconnection Facilities and that, after the transfer under GIA, Appendix 
2, section 23.3.5 of the GIA to the Transmission Owner of title to any Transmission Owner 
Interconnection Facilities that the Project Developer constructed, are owned, controlled, operated 
and maintained by the Transmission Owner on the Transmission Owner’s side of the Point of 
Change inof Ownership identified in appendices to the Generation Interconnection Agreement and 
if applicable, the Interconnection Construction Service Agreement, including any modifications, 
additions or upgrades made to such facilities and equipment, that are necessary to physically and 
electrically interconnect the Generating Facility with the Transmission System or interconnected 
distribution facilities. 
 
Transmission Owner Upgrades: 
 
“Transmission Owner Upgrades” shall mean Distribution Upgrades, Merchant Transmission 
Upgrades, Network Upgrades and Stand-Alone Network Upgrades.  
 
Transmission Project Developer: 
 
“Transmission Project Developer” shall mean an entity that submits a request to interconnect or 
add Merchant Transmission Facilities to the Transmission System or to increase the capacity of 
Merchant Transmission Facilities interconnected with the Transmission System in the PJM 
Region. 
 
Transmission Provider: 
 
The “Transmission Provider” shall be the Office of the Interconnection for all purposes, provided 
that the Transmission Owners will have the responsibility for the following specified activities: 
 
(a) The Office of the Interconnection shall direct the operation and coordinate the maintenance 
of the Transmission System, except that the Transmission Owners will continue to direct the 
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operation and maintenance of those transmission facilities that are not listed in the PJM Designated 
Facilities List contained in the PJM Manual on Transmission Operations; 
 
(b) Each Transmission Owner shall physically operate and maintain all of the facilities that it 
owns; and 
 
(c) When studies conducted by the Office of the Interconnection indicate that enhancements 
or modifications to the Transmission System are necessary, the Transmission Owners shall have 
the responsibility, in accordance with the applicable terms of the Tariff, Operating Agreement 
and/or the Consolidated Transmission Owners Agreement to construct, own, and finance the 
needed facilities or enhancements or modifications to facilities. 
 
Transmission Service: 
 
“Transmission Service” shall mean Point-To-Point Transmission Service provided under Tariff, 
Part II on a firm and non-firm basis. 
 
Transmission System: 
 
“Transmission System” shall mean the facilities controlled or operated by the Transmission 
Provider within the PJM Region that are used to provide transmission service under Tariff, Part II 
and Part III. 
 
Transmission Withdrawal Rights: 
 
“Transmission Withdrawal Rights” shall mean Firm Transmission Withdrawal Rights and Non-
Firm Transmission Withdrawal Rights. 
 
Upgrade Customer: 
 
“Upgrade Customer” shall mean an entity that submits an Upgrade Request pursuant to Operating 
Agreement, Schedule 1, section 7.8, and the parallel provisions of Tariff, Attachment K-Appendix, 
section 7.8, or that submits an Upgrade Request for Merchant Network Upgrades (including 
accelerating the construction of any transmission enhancement or expansion, other than Merchant 
Transmission Facilities, that is included in the Regional Transmission Expansion Plan prepared 
pursuant to Operating Agreement, Schedule 6). 
 
Upgrade Request: 
 
“Upgrade Request” shall mean a request submitted in the form prescribed in Tariff, Part IX, Subpart 
K, for evaluation by the Transmission Provider of the feasibility and estimated costs of (a) a 
Merchant Network Upgrade or (b) the Customer-Funded Upgrades that would be needed to 
provide Incremental Auction Revenue Rights specified in a request pursuant to Operating 
Agreement, Schedule 1, section 7.8, and the parallel provisions of Tariff, Attachment K-Appendix, 
section 7.8.  
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Valid Upgrade Request: 
 
“Valid Upgrade Request” shall mean an Upgrade Request that has been determined by 
Transmission Provider to meet the requirements of Tariff, Part VII, Subpart C, section 306 
(application requirements). 
 
Wholesale Market Participation Agreement (“WMPA”): 
 
“Wholesale Market Participation Agreement” (“WMPA”) shall mean the form of agreement 
intended to allow a Project Developer to effectuate in wholesale sales in the PJM markets.  A form 
of the WMPA is set forth in Tariff, Part IX, Subpart C. 
 
Wholesale Transaction: 
 
“Wholesale Transaction” shall mean any transaction involving the transmission or sale for resale 
of electricity in interstate commerce that utilizes any portion of the Transmission System. 
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APPENDIX 2 
 

STANDARD TERMS AND CONDITIONS FOR INTERCONNECTIONS 
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1 Commencement, Term of and Conditions Precedent to Interconnection Service 
 

1.1 Commencement Date:   
 
The effective date of a Generation Interconnection Agreement shall be the date provided in section 
4.0 of the Generation Interconnection Agreement.  Interconnection Service under this Generation 
Interconnection Agreement shall commence upon the satisfaction of the conditions precedent set 
forth in section 1.2 below.   
 
1.2 Conditions Precedent:   
 
The following conditions must be satisfied prior to the commencement of Interconnection Service 
under this Generation Interconnection Agreement: 
 
 (a) This Generation Interconnection Agreement, if filed with FERC, shall have been 
accepted for filing by the FERC; 
 
 (b) All requirements for Initial Operation as specified in section 1.4 below shall have 
been met and Initial Operation of the Generating Facility or Merchant Transmission Facility shall 
have been completed.  
 
 (c) Project Developer shall be in compliance with all Applicable Technical 
Requirements and Standards for interconnection under the Tariff (as determined by the 
Transmission Provider). 
 
1.3 Term:  
 
This Generation Interconnection Agreement shall remain in full force and effect until it is 
terminated in accordance with section 16 of this Appendix 2. 
 
1.4 Initial Operation:   
 
The following requirements shall be satisfied prior to Initial Operation of the Generating Facility 
or Merchant Transmission Facility: 
 
1.4.1 The construction of all Interconnection Facilities and Transmission Owner Upgrades 
necessary for the interconnection of the Generating Facility or Merchant Transmission Facility has 
been completed; 
 
1.4.2 The Transmission Owner has accepted any Interconnection Facilities and Stand Alone 
Network Upgrades constructed by Project Developer pursuant to this GIA; 
 
1.4.3 The Project Developer and the Transmission Owner have all necessary systems and 
personnel in place to allow for parallel operation of their respective facilities; 
 
1.4.4 The Transmission Owner has received all applicable documentation for the Interconnection 
Facilities built by the Project Developer, certified as correct, including, but not limited to, access 
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to the field copy of marked-up drawings reflecting the as-built condition, pre-operation test reports, 
and instruction books; and 
 
1.4.5 Project Developer shall have received any necessary authorization from Transmission 
Provider to synchronize with the Transmission System or to energize, as applicable per the 
determination of Transmission Provider, the Generating Facility or Merchant Transmission 
Facility and Interconnection Facilities. 
 
1.4A Other Interconnection Options 
 
1.4A.1 Limited Operation:   
 
If any of the Transmission Owner Interconnection Facilities and Transmission Owner Upgrades 
are not reasonably expected to be completed prior to the Project Developer’s planned date of Initial 
Operation, and provided that the Transmission Owner has accepted the Project Developer 
Interconnection Facilities pursuant to this GIA, Transmission Provider shall, upon the request and 
at the expense of Project Developer, perform appropriate power flow or other operating studies on 
a timely basis to determine the extent to which the Generating Facility or Merchant Transmission 
Facility and the Project Developer Interconnection Facilities may operate prior to the completion 
of the Transmission Owner Interconnection Facilities and Transmission Owner Upgrades 
consistent with Applicable Laws and Regulations, Applicable Reliability Standards, Good Utility 
Practice, and the Generation Interconnection Agreement.  In accordance with the results of such 
studies and subject to such conditions as Transmission Provider determines to be reasonable and 
appropriate, Transmission Provider shall (a) permit Project Developer to operate the Generating 
Facility or Merchant Transmission Facility and the Project Developer Interconnection Facilities, 
and (b) grant Project Developer limited, interim Interconnection Rights commensurate with the 
extent to which operation of the Generating Facility or Merchant Transmission Facility is 
permitted.    
 
1.4A.2 Provisional Interconnection Service: 
 
Upon the request of Project Developer, and prior to completion of requisite Interconnection 
Facilities, Distribution Upgrades, Network Upgrades, Stand Alone Network Upgrades, or system 
protection facilities Project Developer may request limited Interconnection Service at the 
discretion of Transmission Provider based upon an evaluation that will consider the results of 
available studies, which terms shall be memorialized in the Generation Interconnection Agreement 
to be tendered by Transmission Provider to Project subject to the execution timelines and 
provisions set forth in Tariff, Part IX, section 500.   
 
Transmission Provider shall determine, through available studies or additional studies as 
necessary, whether stability, short circuit, thermal, and/or voltage issues would arise if Project 
Developer interconnects without modifications to the Generating Facility or Merchant 
Transmission Facility or the Transmission System. Transmission Provider shall determine whether 
any Interconnection Facilities, Network Upgrades, Distribution Upgrades, or Stand Alone 
Network Upgrades, or system protection facilities that are necessary to meet the requirements of 
NERC, or any applicable Regional Entity for the interconnection of a new, modified and/or 
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expanded Generating Facility or Merchant Transmission Facility are in place prior to the 
commencement of Interconnection Service from the Generating Facility or Merchant 
Transmission Facility.  Where available studies indicate that such Interconnection Facilities, 
Network Upgrades, Distribution Upgrades, or Stand Alone Network Upgrades, and/or system 
protection facilities that are required for the interconnection of a new, modified and/or expanded 
Generating Facility or Merchant Transmission Facility are not currently in place, Transmission 
Provider will perform a study, at the Project Developer’s expense, to confirm the facilities that are 
required for Provisional Interconnection Service.  The maximum permissible output of the 
Generating Facility or Merchant Transmission Facility shall be studied and updated annually and 
at the Project Developer’s expense.  The results will be communicated to the Project Developer in 
writing upon completion of the study.  Project Developer assumes all risk and liabilities with 
respect to the Provisional Interconnection Service, including changes in output limits and 
Interconnection Facilities, Network Upgrades, Distribution Upgrades, or Stand Alone Network 
Upgrades, and/or system protection facilities cost responsibilities. 
 
1.5 Survival:   
 
The Generation Interconnection Agreement shall continue in effect after termination to the extent 
necessary to provide for final billings and payments; to permit the determination and enforcement 
of liability and indemnification obligations arising from acts or events that occurred while the 
Generation Interconnection Agreement was in effect; and to permit each Interconnection Party to 
have access to the real property, including but not limited to leased property and easements of the 
other Interconnection Parties pursuant to section 16 of this Appendix 2 to disconnect, remove or 
salvage its own facilities and equipment. 
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2 Interconnection Service 
 
2.1 Scope of Service:  
 
Interconnection Service shall be provided to the Project Developer at the Point of Interconnection 
(a) in the case of interconnection of the Generating Facility of a Generation Project Developer, up 
to the Maximum Facility Output, and (b) in the case of interconnection of the Merchant 
Transmission Facility of a Transmission Project Developer, up to the Nominal Rated Capability.  
The location of the Point of Interconnection shall be mutually agreed by the Interconnected 
Entities, provided, however, that if the Interconnected Entities are unable to agree on the Point of 
Interconnection, the Transmission Provider shall determine the Point of Interconnection, provided 
that Transmission Provider shall not select a Point of Interconnection that would impose excessive 
costs on either of the Interconnected Entities and shall take material system reliability 
considerations into account in such selection.  Specifications for the Generating Facility or 
Merchant Transmission Facility and the location of the Point of Interconnection shall be set forth 
in an appendix to the Generation Interconnection Agreement and shall conform to those stated in 
the System Impact Study(ies).  
 
2.2 Non-Standard Terms:   
 
The standard terms and conditions of this Appendix 2 shall not apply, to such extent as 
Transmission Provider determines to be reasonably necessary to accommodate such 
circumstances, in the event that the Project Developer acquires an ownership interest in facilities 
which, under the standard terms and conditions of this GIA would be part of the Transmission 
Owner Interconnection Facilities and Transmission Owner Upgrades.  In such circumstances and 
to the extent determined by Transmission Provider to be reasonably necessary, non-standard terms 
and conditions mutually agreed upon by all Interconnection Parties shall apply, subject to FERC 
and any other necessary regulatory acceptance or approval.  In addition, a Project Developer that 
acquires an ownership interest in such facilities shall become, and shall remain for so long as it 
retains such interest, a signatory to the Consolidated Transmission Owners Agreement.   
 
2.3 No Transmission Services:  
 
The execution of a Generation Interconnection Agreement does not constitute a request for 
transmission service, or entitle Project Developer to receive transmission service, under Part II or 
Part III of the Tariff.  Nor does the execution of a Generation Interconnection Agreement obligate 
the Transmission Owner or Transmission Provider to procure, supply or deliver to Project 
Developer or the Generating Facility or Merchant Transmission Facility any energy, capacity, 
Ancillary Services or Station Power (and any associated distribution services). 
 
2.4 Use of Distribution Facilities:  
 
To the extent that a Generation Project Developer uses distribution facilities for the purpose of 
delivering energy to the Transmission System, Interconnection Service under this Tariff shall 
include the construction and/or use of such distribution facilities.  In such cases, to such extent as 
Transmission Provider determines to be reasonably necessary to accommodate such 
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circumstances, the Generation Interconnection Agreement may include non-standard terms and 
conditions mutually agreed upon by all Interconnection Parties as needed to conform with 
Applicable Laws and Regulations and Applicable Standards relating to such distribution facilities.  
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3 Modification of Facilities  
 
3.1 General:   
 
Subject to Applicable Laws and Regulations and to any applicable requirements or conditions of 
the Tariff and the Operating Agreement, either Interconnected Entity may undertake modifications 
to its facilities (“Planned Modifications”).  In the event that an Interconnected Entity plans to 
undertake a modification, that Interconnected Entity, in accordance with Good Utility Practice, 
shall provide notice to the other Interconnection Parties with sufficient information regarding such 
modification, including any modification to its project that causes the project’s capacity, location, 
configuration or technology to differ from any corresponding information provided in the 
Interconnection Request, so that the other Interconnection Parties may evaluate the potential 
impact of such modification prior to commencement of the work.  The Interconnected Entity 
desiring to perform such modification shall provide the relevant drawings, plans, specifications 
and models to the other Interconnection Parties in advance of the beginning of the work.  
Transmission Provider and the applicable Interconnection Entity shall enter into a Necessary 
Studies Agreement, a form is located in the Tariff, Part IX, pursuant to which Transmission 
Provider agrees to conduct the necessary studies to determine whether the Planned Modifications 
will have a permanent material impact on the Transmission System or would constitute a Material 
Modification, and to identify the additions, modifications, or replacements to the Transmission 
System, if any, that are necessary, in accordance with Good Utility Practice and/or to maintain 
compliance with Applicable Laws and Regulations or Applicable Standards, to accommodate the 
Planned Modifications.  
 
The Interconnected Entity shall provide the information required by the Necessary Study 
Agreement and provide the required deposit. Transmission Provider, upon completion of the 
Necessary Studies, shall provide the Interconnected Entity (i) the type and scope of the permanent 
material impact, if any, the Planned Modifications will have on the Transmission System; (ii) the 
additions, modifications, or replacements to the Transmission System required to accommodate 
the Planned Modifications; and (iii) a good faith estimate of the cost of the additions, 
modifications, or replacements to the Transmission System required to accommodate the Planned 
Modifications.  In the event such Planned Modification have a permanent material impact on the 
Transmission System or would constitute a Material Modification, Project Developer shall then 
withdraw the proposed modification or proceed with a new Interconnection Request for such 
modification. 
 
3.2 Interconnection Request: 
 
This section 3 shall not apply to any proposed modifications by Project Developer to its facilities 
for which Project Developer must make an Interconnection Request under the Tariff.  In such 
circumstances, the Project Developer and Transmission Provider shall follow the requirements set 
forth in the GIP.   
 
3.3 Standards:   
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Any additions, modifications, or replacements made to an Interconnected Entity’s facilities shall 
be constructed and operated in accordance with Good Utility Practice, Applicable Standards and 
Applicable Laws and Regulations. 
 
3.4 Modification Costs:   
 
Unless otherwise required by Applicable Laws and Regulations or this Appendix 2 and, with 
respect to a Transmission Project Developer, subject to the terms of the GIP,:  
 
 (a) Project Developer shall not be responsible for the costs of any additions, 
modifications, or replacements that the Transmission Owner in its discretion or at the direction of 
Transmission Provider makes to the Interconnection Facilities and Transmission Owner Upgrades 
or the Transmission System in order to facilitate the interconnection of a third party to the 
Interconnection Facilities and Transmission Owner Upgrades or the Transmission System, or to 
provide transmission service under the Tariff to a third party.   
 
 (b) Project Developer shall be responsible for the costs of any additions, modifications, 
or replacements to the Interconnection Facilities and Transmission Owner Upgrades or the 
Transmission System that are required, in accord with Good Utility Practice and/or to maintain 
compliance with Applicable Laws and Regulations or Applicable Standards, in order to 
accommodate additions, modifications, or replacements made by Project Developer to the 
Generating Facility or Merchant Transmission Facility or to the Project Developer Interconnection 
Facilities. 
 
 (c) Project Developer shall be responsible for the costs of any additions, modifications, 
or replacements to the Project Developer Interconnection Facilities or the Generating Facility or 
Merchant Transmission Facility that are required, in accord with Good Utility Practice and/or to 
maintain compliance with Applicable Laws and Regulations or Applicable Standards, in order to 
accommodate additions, modifications, or replacements that Transmission Provider or the 
Transmission Owner makes to the Transmission System or to the Transmission Owner 
Interconnection Facilities and Transmission Owner Upgrades, but only to the extent that 
Transmission Provider’s or the Transmission Owner’s changes to the Transmission System or the 
Transmission Owner Interconnection Facilities and Transmission Owner Upgrades are made 
pursuant to Good Utility Practice and/or to maintain compliance with Applicable Laws and 
Regulations or Applicable Standards.  
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4 Operations 
 

4.1 General:   
 
Each Interconnected Entity shall operate, or shall cause operation of, its facilities in a safe and 
reliable manner in accord with (i) the terms of this Appendix 2; (ii) Applicable Standards; (iii) 
applicable rules, procedures and protocols set forth in the Tariff and the Operating Agreement, as 
any or all may be amended from time to time; (iv) Applicable Laws and Regulations, and (v) Good 
Utility Practice. 
 
4.1.1 Project Developer Initial Drawings:   
 
On or before the applicable date specified in the Milestones of the Generation Interconnection 
Agreement, Project Developer shall submit to the Transmission Owner and Transmission Provider 
initial drawings, certified by a professional engineer, of the Project Developer Interconnection 
Facilities.  Transmission Owner and Transmission Provider shall review the drawings to assess the 
consistency of Project Developer’s design of the Project Developer Interconnection Facilities with 
the design that was analyzed in the planning model as described in PJM Manuals.  After consulting 
with the Transmission Owner, Transmission Provider shall provide comments on the drawings to 
Project Developer within 45 days after its receipt thereof, after which time any drawings not 
subject to comment shall be deemed to be approved.  All drawings provided hereunder shall be 
deemed to be Confidential Information. 
 
4.1.1.1 Effect of Review:  
 
Transmission Owner's and Transmission Provider’s reviews of Project Developer's initial 
drawings of the Project Developer Interconnection Facilities shall not be construed as confirming, 
endorsing or providing a warranty as to the fitness, safety, durability or reliability of such facilities 
or the design thereof.  At its sole cost and expense, Project Developer shall make such changes to 
the design of the Project Developer Interconnection Facilities as may reasonably be required by 
Transmission Provider, in consultation with the Transmission Owner, to ensure that the Project 
Developer Interconnection Facilities meet Applicable Standards and, to the extent that design of 
the Project Developer Interconnection Facilities is included in the System Impact Study(ies), to 
ensure that such facilities conform with the System Impact Study(ies). 
 
4.1.2 Project Developer “As-Built” Drawings:   
 
Within 120 days after the date of Initial Operation, unless the Interconnection Parties agree on 
another mutually acceptable deadline, the Project Developer shall deliver to the Transmission 
Provider and the Transmission Owner final, “as-built” drawings, information and documents 
regarding the Project Developer Interconnection Facilities, including, as and to the extent 
applicable: a one-line diagram, a site plan showing the Generating Facility or Merchant 
Transmission Facility and the Project Developer Interconnection Facilities, plan and elevation 
drawings showing the layout of the Project Developer Interconnection Facilities, a relay functional 
diagram, relaying AC and DC schematic wiring diagrams and relay settings for all facilities 
associated with the Project Developer's step-up transformers, the facilities connecting the 
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Generating Facility or Merchant Transmission Facility to the step-up transformers and the Project 
Developer Interconnection Facilities, and the impedances (determined by factory tests) for the 
associated step-up transformers and the Generating Facility or Merchant Transmission Facility.  
As applicable, the Project Developer shall provide Transmission Provider and the Transmission 
Owner Specifications for the excitation system, automatic voltage regulator, Generating Facility 
or Merchant Transmission Facility control and protection settings, transformer tap settings, and 
communications.  Transmission Provider and Transmission Owner shall have the right to review 
such drawings, and charge Project Developer their actual costs of conducting such review.  
 
4.2 Project Developer Obligations:   
 
Project Developer shall obtain Transmission Provider’s approval prior to either synchronizing with 
the Transmission System or energizing, as applicable per the determination of Transmission 
Provider, the Generating Facility or Merchant Transmission Facility or, except in an Emergency 
Condition, disconnecting the Generating Facility or Merchant Transmission Facility from the 
Transmission System, and shall coordinate such synchronizations, energizations, and 
disconnections with the Transmission Owner. 
 
4.3 Transmission Project Developer Obligations: 
 
A Transmission Project Developer that will be a Merchant Transmission Provider is subject to the 
terms and conditions in the GIP. 
 
4.4 Permits and Rights-of-Way:    
 
Each Interconnected Entity at its own expense shall maintain in full force and effect all permits, 
licenses, rights-of-way and other authorizations as may be required to maintain the Generating 
Facility or Merchant Transmission Facility and the Interconnection Facilities and Transmission 
Owner Upgrades that the entity owns, operates and maintains and, upon reasonable request of the 
other Interconnected Entity, shall provide copies of such permits, licenses, rights-of-way and other 
authorizations at its own expense to the requesting party. 
 
4.5 No Ancillary Services:   
 
Except as provided in section 4.6 of this Appendix 2, nothing in this Appendix 2 is intended to 
obligate the Project Developer to supply Ancillary Services to either Transmission Provider or the 
Transmission Owner. 
 
4.6 Reactive Power and Primary Frequency Response 
 
4.6.1 Reactive Power 
 
4.6.1.1  Reactive Power Design Criteria 
 
4.6.1.1.1 New Facilities:   
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For all new Generating Facilities to be interconnected pursuant to the Tariff, other than wind-
powered and other non-synchronous generation facilities, the Generation Project Developer shall 
design its Generating Facility to maintain a composite power delivery at continuous rated power 
output at a power factor of at least 0.95 leading to 0.90 lagging.  For all new wind-powered and 
other non-synchronous generation facilities the Generation Project Developer shall design its 
Generating Facility with the ability to maintain a composite power delivery at a power factor of at 
least 0.95 leading to 0.95 lagging across the full range of continuous rated power output.  For all 
wind-powered and other non-synchronous generation facilities that submitted a New Services 
Request on or after November 1, 2016, the power factor requirement shall be measured at the high-
side of the facility substation transformers.  This power factor range standard shall be dynamic and 
can be met using, for example, power electronics designed to supply this level of reactive 
capability (taking into account any limitations due to voltage level, real power output, etc.) or fixed 
and switched capacitors, or a combination of the two.   
 
For new generation resources of more than 20 MW, other than wind-powered and other non-
synchronous Generating Facilities, the power factor requirement shall be measured at the 
generator’s terminals.  For new generation resources of 20 MW or less the power factor 
requirement shall be measured at the Point of Interconnection. Any different reactive power design 
criteria that Transmission Provider determines to be appropriate for a wind-powered or other non-
synchronous generation facility shall be stated in the Generation Interconnection Agreement.   
 
A Transmission Project Developer interconnecting Merchant D.C. Transmission Facilities and/or 
Controllable A.C. Merchant Transmission Facilities shall design its Generating Facility to 
maintain a power factor at the Point of Interconnection of at least 0.95 leading and 0.95 lagging, 
when the Generating Facility is operating at any level within its approved operating range. 
 
4.6.1.1.2 Increases in Generating Capacity or Energy Output:  
 
All increases in the capacity or energy output of any generation facility interconnected with the 
Transmission System, other than wind-powered and other non-synchronous Generating Facilities, 
shall be designed with the ability to maintain a composite power delivery at continuous rated power 
output at a power factor for all incremental MW of capacity or energy output, of at least 1.0 (unity) 
to 0.90 lagging.  Wind-powered generation facilities and other non-synchronous generation 
facilities that submitted a New Services Request on or after November 1, 2016, shall be designed 
with the ability to maintain a composite power delivery at a power factor for all incremental MW 
of capacity or energy output of at least 0.95 leading to 0.95 lagging measured at the high-side of 
the facility substation transformers across the full range of continuous rated power output.  This 
power factor range standard shall be dynamic and can be met using, for example, power electronics 
designed to supply this level of reactive capability (taking into account any limitations due to 
voltage level, real power output, etc.) or fixed and switched capacitors, or a combination of the 
two.   
 
The power factor requirement associated with increases in capacity or energy output of more than 
20 MW to synchronous generation facilities interconnected with the Transmission System shall be 
measured at the generator’s terminals.  The power factor requirement associated with increases in 
capacity or energy output of 20 MW or less to synchronous generation facilities interconnected to 
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the Transmission System shall be measured at the Point of Interconnection; however, if the 
aggregate capacity or energy output of Generating Facility is or will be more than 20 MW, the 
power factor requirement shall be measure at the generator’s terminals. 
 
4.6.1.2 Obligation to Supply Reactive Power:   
 
Project Developer agrees, as and when so directed by Transmission Provider or when so directed 
by the Transmission Owner acting on behalf or at the direction of Transmission Provider, to 
operate the Generating Facility to produce reactive power within the design limitations of the 
Generating Facility pursuant to voltage schedules, reactive power schedules or power factor 
schedules established by Transmission Provider or, as appropriate, the Transmission Owner.  
Transmission Provider shall maintain oversight over such schedules to ensure that all sources of 
reactive power in the PJM Region, as applicable, are treated in an equitable and not unduly 
discriminatory manner.  Project Developer agrees that Transmission Provider and the 
Transmission Owner, acting on behalf or at the direction of Transmission Provider, may make 
changes to the schedules that they respectively establish as necessary to maintain the reliability of 
the Transmission System. 
 
4.6.1.3 Deviations from Schedules:   
 
In the event that operation of the Generating Facility or Merchant Transmission Facility of an 
Project Developer causes the Transmission System or the Transmission Owner’s facilities to 
deviate from appropriate voltage schedules and/or reactive power schedules as specified by 
Transmission Provider or the Transmission Owner’s operations control center (acting on behalf or 
at the direction of Transmission Provider), or that otherwise is inconsistent with Good Utility 
Practice and results in an unreasonable deterioration of the quality of electric service to other 
customers of Transmission Provider or the Transmission Owner, the Project Developer shall, upon 
discovery of the problem or upon notice from Transmission Provider or the Transmission Owner, 
acting on behalf or at the direction of Transmission Provider, take whatever steps are reasonably 
necessary to alleviate the situation at its expense, in accord with Good Utility Practice and within 
the reactive capability of the Generating Facility or Merchant Transmission Facility.  In the event 
that the Project Developer does not alleviate the situation within a reasonable period of time 
following Transmission Provider’s or the Transmission Owner’s notice thereof, the Transmission 
Owner, with Transmission Provider’s approval, upon notice to the Project Developer and at the 
Project Developer’s expense, may take appropriate action, including installation on the 
Transmission System of power factor correction or other equipment, as is reasonably required, 
consistent with Good Utility Practice, to remedy the situation cited in Transmission Provider’s or 
the Transmission Owner’s notice to the Project Developer under this section. 
 
4.6.1.4 Payment for Reactive Power:   
 
Any payments to the Project Developer for reactive power shall be in accordance with Tariff, 
Schedule 2.  
 
4.6.2 Primary Frequency Response:  
Generation Project Developer shall ensure the primary frequency response capability of its 
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Generating Facility by installing, maintaining, and operating a functioning governor or equivalent 
controls.  The term “functioning governor or equivalent controls” as used herein shall mean the 
required hardware and/or software that provides frequency responsive real power control with the 
ability to sense changes in system frequency and autonomously adjust the Generating Facility’s 
real power output in accordance with the droop and deadband parameters and in the direction 
needed to correct frequency deviations.  Generation Project Developer is required to install a 
governor or equivalent controls with the capability of operating: (1) with a maximum 5 percent 
droop and ±0.036 Hz deadband; or (2) in accordance with the relevant droop, deadband, and timely 
and sustained response settings from an approved NERC Reliability Standard providing for 
equivalent or more stringent parameters.  The droop characteristic shall be: (1) based on the 
nameplate capacity of the Generating Facility, and shall be linear in the range of frequencies 
between 59 to 61 Hz that are outside of the deadband parameter; or (2) based an approved NERC 
Reliability Standard providing for an equivalent or more stringent parameter.  The deadband 
parameter shall be: the range of frequencies above and below nominal (60 Hz) in which the 
governor or equivalent controls is not expected to adjust the Generating Facility’s real power 
output in response to frequency deviations.  The deadband shall be implemented: (1) without a 
step to the droop curve, that is, once the frequency deviation exceeds the deadband parameter, the 
expected change in the Generating Facility’s real power output in response to frequency deviations 
shall start from zero and then increase (for under-frequency deviations) or decrease (for over-
frequency deviations) linearly in proportion to the magnitude of the frequency deviation; or (2) in 
accordance with an approved NERC Reliability Standard providing for an equivalent or more 
stringent parameter.  Generation Project Developer shall notify Transmission Provider that the 
primary frequency response capability of the Generating Facility has been tested and confirmed 
during commissioning.  Once Generation Project Developer has synchronized the Generating 
Facility with the Transmission System, Generation Project Developer shall operate the Generating 
Facility consistent with the provisions specified in sections 4.6.2.1 and 4.6.2.2 of this agreement.  
The primary frequency response requirements contained herein shall apply to both synchronous 
and non-synchronous Generating Facilities. 
 
4.6.2.1 Governor or Equivalent Controls:   
 
Whenever the Generating Facility is operated in parallel with the Transmission System, Generation 
Project Developer shall operate the Generating Facility with its governor or equivalent controls in 
service and responsive to frequency.  Generation Project Developer shall: (1) in coordination with 
Transmission Provider and/or the relevant balancing authority, set the deadband parameter to: (1) 
a maximum of ±0.036 Hz and set the droop parameter to a maximum of 5 percent; or (2) implement 
the relevant droop and deadband settings from an approved NERC Reliability Standard that 
provides for equivalent or more stringent parameters.  Generation Project Developer shall be 
required to provide the status and settings of the governor or equivalent controls to Transmission 
Provider and/or the relevant balancing authority upon request.  If Generation Project Developer 
needs to operate the Generating Facility with its governor or equivalent controls not in service, 
Generation Project Developer shall immediately notify Transmission Provider and the relevant 
balancing authority, and provide both with the following information: (1) the operating status of 
the governor or equivalent controls (i.e., whether it is currently out of service or when it will be 
taken out of service); (2) the reasons for removing the governor or equivalent controls from 
service; and (3) a reasonable estimate of when the governor or equivalent controls will be returned 
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to service.  Generation Project Developer shall make Reasonable Efforts to return its governor or 
equivalent controls into service as soon as practicable.  Generation Project Developer shall make 
Reasonable Efforts to keep outages of the Generating Facility’s governor or equivalent controls to 
a minimum whenever the Generating Facility is operated in parallel with the Transmission System. 
 
4.6.2.2 Timely and Sustained Response:   
 
Generation Project Developer shall ensure that the Generating Facility’s real power response to 
sustained frequency deviations outside of the deadband setting is automatically provided and shall 
begin immediately after frequency deviates outside of the deadband, and to the extent the 
Generating Facility has operating capability in the direction needed to correct the frequency 
deviation.  Generation Project Developer shall not block or otherwise inhibit the ability of the 
governor or equivalent controls to respond and shall ensure that the response is not inhibited, 
except under certain operational constraints including, but not limited to, ambient temperature 
limitations, physical energy limitations, outages of mechanical equipment, or regulatory 
requirements.  The Generating Facility shall sustain the real power response at least until system 
frequency returns to a value within the deadband setting of the governor or equivalent controls.  A 
Commission-approved Reliability Standard with equivalent or more stringent requirements shall 
supersede the above requirements. 
 
4.6.2.3 Exemptions: 
 
Generating Facilities that are regulated by the United States Nuclear Regulatory Commission shall 
be exempt from sections 4.6.2, 4.6.2.1, and 4.6.2.2 of this agreement.  Generating Facilities that 
are behind the meter generation that is sized-to-load (i.e., the thermal load and the generation are 
near-balanced in real-time operation and the generation is primarily controlled to maintain the 
unique thermal, chemical, or mechanical output necessary for the operating requirements of its 
host facility) shall be required to install primary frequency response capability in accordance with 
the droop and deadband capability requirements specified in section 4.6.2, but shall be otherwise 
exempt from the operating requirements in sections 4.6.2, 4.6.2.1, 4.6.2.2, and 4.6.2.4 of this 
agreement. 
 
4.6.2.4 Energy Storage Resources: 
 
Generation Project Developer interconnecting an Energy Storage Resource shall establish an 
operating range in Schedule I of this GIA that specifies a minimum state of charge and a maximum 
state of charge between which the Energy Storage Resource will be required to provide primary 
frequency response consistent with the conditions set forth in sections 4.6.2, 4.6.2.1, 4.6.2.2, and 
4.6.2.3 of this agreement.  Schedule I shall specify whether the operating range is static or dynamic, 
and shall consider (1) the expected magnitude of frequency deviations in the interconnection; (2) 
the expected duration that system frequency will remain outside of the deadband parameter in the 
interconnection; (3) the expected incidence of frequency deviations outside of the deadband 
parameter in the interconnection; (4) the physical capabilities of the Energy Storage Resource; (5) 
operational limitations of the Energy Storage Resource due to manufacturer specifications; and (6) 
any other relevant factors agreed to by Transmission Provider and Generation Project Developer, 
and in consultation with the relevant transmission owner or balancing authority as appropriate.  If 
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the operating range is dynamic, then Schedule I must establish how frequently the operating range 
will be reevaluated and the factors that may be considered during its reevaluation. 
 
Generation Project Developer’s Energy Storage Resource is required to provide timely and 
sustained primary frequency response consistent with section 4.6.2.2 of this agreement when it is 
online and dispatched to inject electricity to the Transmission System and/or receive electricity 
from the Transmission System.  This excludes circumstances when the Energy Storage Resource 
is not dispatched to inject electricity to the Transmission System and/or dispatched to receive 
electricity from the Transmission System.  If Generation Project Developer’s Energy Storage 
Resource is charging at the time of a frequency deviation outside of its deadband parameter, it is 
to increase (for over-frequency deviations) or decrease (for under-frequency deviations) the rate 
at which it is charging in accordance with its droop parameter.  Generation Project Developer’s 
Energy Storage Resource is not required to change from charging to discharging, or vice versa, 
unless the response necessitated by the droop and deadband settings requires it to do so and it is 
technically capable of making such a transition. 
 
4.7 Under- and Over-Frequency and Under- and Over- Voltage Conditions:  
 
The Generation Project Developer shall ensure “frequency ride through” capability and “voltage 
ride through” capability of its Generating Facility.  The Generation Project Developer shall enable 
these capabilities such that its Generating Facility shall not disconnect automatically or 
instantaneously from the system or equipment of the Transmission Provider and any Affected 
Systems for a defined under-frequency or over-frequency condition, or an under-voltage or over-
voltage condition, as tested pursuant to section 1.4.4 of Appendix 2 of this Generation 
Interconnection Agreement.  The defined conditions shall be in accordance with Good Utility 
Practice and consistent with any standards and guidelines that are applied to other Generating 
Facilities in the PJM Region on a comparable basis.  The Generating Facility’s protective 
equipment settings shall comply with the Transmission Provider’s automatic load-shed program.  
The Transmission Provider shall review the protective equipment settings to confirm compliance 
with the automatic load-shed program.  The term “ride through” as used herein shall mean the 
ability of a Generating Facility to stay connected to and synchronized with the system or equipment 
of the Transmission Provider and any Affected Systems during system disturbances within a range 
of conditions, in accordance with Good Utility Practice and consistent with any standards and 
guidelines that are applied to other Generating Facilities in the Balancing Authority on a 
comparable basis.  The term “frequency ride through” as used herein shall mean the ability of a 
Generation Project Developer’s Generating Facility Generating Facility to stay connected to and 
synchronized with the Transmission System or equipment of the Transmission Provider and any 
Affected Systems during system disturbances within a range of under-frequency and over-
frequency conditions, in accordance with Good Utility Practice and consistent with any standards 
and guidelines that are applied to other Generating Facilities in the PJM Region on a comparable 
basis.  The term “voltage ride through” as used herein shall mean the ability of a Generating 
Facility to stay connected to and synchronized with the system or equipment of the Transmission 
Provider and any Affected Systems during system disturbances within a range of under-voltage 
and over-voltage conditions, in accordance with Good Utility Practice and consistent with any 
standards and guidelines that are applied to other Generating Facilities in the PJM Region on a 
comparable basis. 
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The Transmission System is designed to automatically activate a load-shed program as required 
by NERC and each Applicable Regional Entity in the event of an under-frequency system 
disturbance.  A Generation Project Developer shall implement under-frequency and over-
frequency relay set points for the Generating Facility as required by NERC and each Applicable 
Regional Entity to ensure “frequency ride through” capability of the Transmission System.  The 
response of a Generation Project Developer’s Generating Facility to frequency deviations of 
predetermined magnitudes, both under-frequency and over-frequency deviations shall be studied 
and coordinated with the Transmission Provider in accordance with Good Utility Practice.   
 
4.8 System Protection and Power Quality: 
 
4.8.1 System Protection:   
 
Project Developer shall, at its expense, install, operate and maintain such System Protection 
Facilities as may be required in connection with operation of the Generating Facility or Merchant 
Transmission Facility and the Project Developer Interconnection Facilities consistent with 
Applicable Technical Requirements and Standards.  Transmission Owner shall install any System 
Protection Facilities that may be required, as determined by Transmission Provider, on the 
Transmission Owner Interconnection Facilities and Transmission Owner Upgrades or the 
Transmission System in connection with the operation of the Generating Facility or Merchant 
Transmission Facility and the Project Developer Interconnection Facilities. Responsibility for the 
cost of any System Protection Facilities required on the Transmission Owner Interconnection 
Facilities and Transmission Owner Upgrades or the Transmission System shall be allocated as 
provided in the GIP.  
 
4.8.2 Power Quality:   
 
The Generating Facility or Merchant Transmission Facility and Project Developer Interconnection 
Facilities shall not cause excessive deviations from the power quality criteria set forth in the 
Applicable Technical Requirements and Standards.  
 
4.9 Access Rights:   
 
Each Interconnected Entity shall provide the other Interconnected Entity access to areas under its 
control as reasonably necessary to permit the other Interconnected Entity to perform its obligations 
under this Appendix 2, including operation and maintenance obligations.  An Interconnected 
Entity that obtains such access shall comply with all safety rules applicable to the area to which 
access is obtained.  Each Interconnected Entity agrees to inform the other Interconnected Entity’s 
representatives of safety rules applicable to an area. 
 
4.10 Switching and Tagging Rules:   
 
The Interconnected Entities shall comply with applicable Switching and Tagging Rules in 
obtaining clearances for work or for switching operations on equipment.  Such Switching and 
Tagging Rules shall be developed in accordance with OSHA standards codified at 29 C.F.R. part 
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1910, or successor standards.  Each Interconnected Entity shall provide the other Interconnected 
Entity a copy of its Switching and Tagging Rules that are applicable to the other Interconnected 
Entity’s activities. 
 
4.11 Communications and Data Protocol:   
 
The Interconnected Entities shall comply with any communications and data protocol that the 
Transmission Provider may establish. 
 
4.12 Nuclear Generating Facilities: 
 
In the event that the Generating Facility is a nuclear Generating Facility, the Interconnection 
Parties shall agree to such non-standard terms and conditions as are reasonably necessary to 
accommodate the Project Developer’s satisfaction of Nuclear Regulatory Commission 
requirements relating to the safety and reliability of operations of such facilities. 
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5 Maintenance 
 
5.1 General:   
 
Each Interconnected Entity shall maintain, or shall cause the maintenance of, its facilities in a safe 
and reliable manner in accord with (i) the terms of this Appendix 2; (ii) Applicable Standards; (iii) 
applicable rules, procedures and protocols set forth in the Tariff and the Operating Agreement, as 
any or all may be amended from time to time; (iv) Applicable Laws and Regulations, and (v) Good 
Utility Practice. 
 
5.2 Outage Authority and Coordination: 
 
5.2.1 Coordination:   
 
The Interconnection Parties agree to confer regularly to coordinate the planning, scheduling and 
performance of preventive and corrective maintenance on the Generating Facility or Merchant 
Transmission Facility, the Project Developer Interconnection Facilities and any Transmission 
Owner Interconnection Facilities.  In the event an Interconnection Construction Service 
Agreement is required, the Construction Parties acknowledge and agree that certain outages of 
transmission facilities owned by the Transmission Owner, as more specifically detailed in the 
Scope of Work, may be necessary in order to complete the process of constructing and installing 
all Interconnection Facilities.  The Interconnection Parties, and where applicable, any Construction 
Parties, further acknowledge and agree that any such outages shall be coordinated by and through 
the Transmission Provider. 
 
5.2.2 Authority:   
 
Each Interconnected Entity may, in accordance with Good Utility Practice, remove from service 
its facilities that may affect the other Interconnected Entity’s facilities in order to perform 
maintenance or testing or to install or replace equipment.  Except in the event of an Emergency 
Condition, the Project Developer proposing to remove such facilities from service shall provide 
prior notice of such activities to the Transmission Provider and the Transmission Owner, and the 
Interconnected Entities shall coordinate all scheduling of planned facility outages with 
Transmission Provider, in accordance with applicable sections of the Operating Agreement, the 
PJM Manuals and any other applicable operating guidelines or directives of the Transmission 
Provider.  Subject to the foregoing, the Interconnected Entity scheduling a facility outage shall use 
Reasonable Efforts to coordinate such outage with the other Interconnected Entity’s scheduled 
outages. 
 
5.2.3 Outages Required for Maintenance:   
 
Subject to any necessary approval by Transmission Provider, each Interconnected Entity shall 
provide necessary equipment outages to allow the other Interconnected Entity to perform periodic 
maintenance, repair or replacement of its facilities and such outages shall be provided at mutually 
agreeable times, unless conditions arise which an Interconnected Entity believes, in accordance 
with Good Utility Practice, may endanger persons or property.  
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5.2.4 Rescheduling of Planned Outages:   
 
To the extent so provided by the Tariff, the Operating Agreement, and the PJM Manuals, an 
Interconnected Entity may seek compensation from Transmission Provider for any costs related to 
rejection by Transmission Provider of a request of such Interconnected Entity for a planned 
maintenance outage.  
 
5.2.5 Outage Restoration:   
 
If an outage on an Interconnected Entity’s facilities adversely affects the other Interconnected 
Entity’s facilities, the Interconnected Entity that owns or controls the facility that is out of service 
shall use Reasonable Efforts to restore the facility to service promptly.  
 
5.3 Inspections and Testing:   
 
Each Interconnected Entity shall perform routine inspection and testing of its facilities and 
equipment in accordance with Good Utility Practice as may be necessary to ensure the continued 
interconnection of the Generating Facility or Merchant Transmission Facility with the 
Transmission System in a safe and reliable manner.  Each Interconnected Entity shall have the 
right, upon advance written notice, to request reasonable additional testing of an Interconnected 
Entity’s facilities for good cause, as may be in accordance with Good Utility Practice. 
 
5.4 Right to Observe Testing:   
 
Each Interconnected Entity shall notify the other Interconnected Entity in advance of its 
performance of tests of its portion of the Interconnection Facilities.  The other Interconnected 
Entity shall, at its own expense, have the right, but not the obligation, to: 
 
(a) Observe the other Party’s tests and/or inspection of any of its system protection facilities 

and other protective equipment, including power system stabilizers; 
 
(b) Review the settings of the other Party’s system protection facilities and other protective 

equipment; 
 
(c) Review the other Party’s maintenance record relative to the Interconnection Facilities, 

system protection facilities and other protective equipment; and 
 
(d) Exercise these rights from time to time as it deems necessary upon reasonable notice to the 

other Party.  
 
5.5 Secondary Systems:  
 
Each Interconnected Entity agrees to cooperate with the other in the inspection, maintenance, and 
testing of those Secondary Systems directly affecting the operation of an Interconnected Entity's 
facilities and equipment which may reasonably be expected to affect the other Interconnected 
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Entity’s facilities.  Each Interconnected Entity shall provide advance notice to the other 
Interconnected Entity before undertaking any work on such equipment, especially in electrical 
circuits involving circuit breaker trip and close contacts, current transformers, or potential 
transformers. 
 
5.6 Access Rights:   
 
Each Interconnected Entity shall provide the other Interconnected Entity access to areas under its 
control as reasonably necessary to permit the other Interconnected Entity to perform its obligations 
under this Appendix 2, including operation and maintenance obligations.  An Interconnected 
Entity that obtains such access shall comply with all safety rules applicable to the area to which 
access is obtained.  Each Interconnected Entity agrees to inform the other Interconnected Entity’s 
representatives of safety rules applicable to an area. 
 
5.7 Observation of Deficiencies:   
 
If an Interconnection Party observes any Abnormal Condition on, or becomes aware of a lack of 
scheduled maintenance and testing with respect to, an Interconnection Party’s facilities and 
equipment that might reasonably be expected to adversely affect the observing Interconnection 
Party’s facilities and equipment, the observing Interconnection Party shall provide prompt notice 
under the circumstances to the appropriate Interconnection Party, and such Interconnection Party 
shall consider such notice in accordance with Good Utility Practice.  Any Interconnection Party’s 
review, inspection, and approval related to the other Interconnection Party’s facilities and 
equipment shall be limited to the purpose of assessing the safety, reliability, protection, and control 
of the Transmission System and shall not be construed as confirming or endorsing the design of 
such facilities and equipment, or as a warranty of any type, including safety, durability, or 
reliability thereof.  Notwithstanding the foregoing, the observing Interconnection Party shall have 
no liability whatsoever for failure to give a deficiency notice to the other Interconnection Party 
and the Interconnected Entity that owns the relevant Interconnection Facilities and Transmission 
Owner Upgrades shall remain fully liable for its failure to determine and correct deficiencies and 
defects in its facilities and equipment. 
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6 Emergency Operations 
 
6.1 Obligations:   
 
Subject to Applicable Laws and Regulations, each Interconnection Party shall comply with the 
Emergency Condition procedures of NERC, the Applicable Regional Entity, Transmission 
Provider, the Transmission Owner and Project Developer. 
 
6.2 Notice:   
 
Each Interconnection Party shall notify the other parties promptly when it becomes aware of an 
Emergency Condition that may reasonably be expected to affect operation of the Generating 
Facility or Merchant Transmission Facility, the Project Developer Interconnection Facilities, the 
Transmission Owner Interconnection Facilities and Transmission Owner Upgrades, or the 
Transmission System.  To the extent information is known, the notification shall describe the 
Emergency Condition, the extent of the damage or deficiency, the expected effect on the facilities 
and/or operation thereof, its anticipated duration and the corrective action taken and/or to be taken.  
The initial notice shall be followed as soon as practicable with written notice. 
 
6.3 Immediate Action:   
 
An Interconnection Party becoming aware of an Emergency Condition may take such action, 
including disconnection of the Generating Facility or Merchant Transmission Facility from the 
Transmission System, as is reasonable and necessary in accord with Good Utility Practice (i) to 
prevent, avoid, or mitigate injury or danger to, or loss of, life or property; (ii) to preserve the 
reliability of, in the case of Project Developer, the Generating Facility or Merchant Transmission 
Facility, or, in the case of Transmission Provider or the Transmission Owner, the Transmission 
System and interconnected sub-transmission and distribution facilities; or (iii) to expedite 
restoration of service.  Unless, in Project Developer’s reasonable judgment, immediate action is 
required to prevent imminent loss of life or property, Project Developer shall obtain the consent 
of Transmission Provider and the Transmission Owner prior to performing any manual switching 
operations at the Generating Facility or Merchant Transmission Facility or the Generation 
Interconnection Facilities.  Each Interconnection Party shall use Reasonable Efforts to minimize 
the effect of its actions during an Emergency Condition on the facilities and operations of the other 
Interconnection Parties.  
 
6.4 Record-Keeping Obligations:   
 
Each Interconnection Party shall keep and maintain records of actions taken during an Emergency 
Condition that may reasonably be expected to affect the other parties’ facilities and make such 
records available for audit in accordance with section 19.3 of this Appendix 2. 
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7 Safety 
 
7.1 General:   
 
Each Interconnected Entity and, as applicable, each Construction Party shall perform all work 
under this Appendix 2 that may reasonably be expected to affect the other Interconnected Entity 
and, as applicable, the other Construction Party in accordance with Good Utility Practice and all 
Applicable Laws and Regulations pertaining to the safety of persons or property.  An 
Interconnected Entity and, as applicable, a Construction Party performing work within the 
boundaries of the other Interconnected Entity’s facilities and, as applicable, the other Construction 
Party’s facilities must abide by the safety rules applicable to the site. Each party agrees to inform 
the other party’s representatives of applicable safety rules that must be obeyed on the premises.  A 
Construction Party performing work within an area controlled by another Construction Party must 
abide by the safety rules applicable to the area. 
 
7.2 Environmental Releases:   
 
Each Interconnected Entity and, as applicable, each Construction Party shall notify the other 
Interconnection Parties and, as applicable, Construction Parties, first orally and promptly thereafter 
in writing, of the release of any Hazardous Substances, any asbestos or lead abatement activities, 
or any type of remediation activities, related to the Generating Facility or Merchant Transmission 
Facility or the Interconnection Facilities and Transmission Owner Upgrades, any of which may 
reasonably be expected to affect one or both of the other parties.  The notifying party shall (i) 
provide the notice as soon as possible; (ii) make a good faith effort to provide the notice within 24 
hours after the party becomes aware of the occurrence; and (iii) promptly furnish to the other 
parties copies of any publicly available reports filed with any governmental agencies addressing 
such events. 
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8 Metering 
 
8.1 General:   
 
Project Developer shall have the right to install, own, operate, test, and maintain the necessary 
Metering Equipment.  In the event that Project Developer exercises this option, the Transmission 
Owner shall have the right to install its own check meter(s), at its own expense, at or near the 
location of the Metering Equipment.  If both Project Developer and Transmission Owner install 
meters, the meter installed by the Project Developer shall control unless it is determined by testing 
to be inaccurate.  If the Project Developer does not exercise the option provided by the first 
sentence of this section, the Transmission Owner shall have the option to install, own, operate, test 
and maintain all necessary Metering Equipment at Project Developer’s expense.  If the 
Transmission Owner does not exercise this option, the Project Developer shall install, own, 
operate, test and maintain all necessary Metering Equipment.  Transmission Provider shall 
determine the location where the Metering Equipment shall be installed, after consulting with 
Project Developer and the Transmission Owner.  All Metering Equipment shall be tested prior to 
any operation of the Generating Facility or Merchant Transmission Facility.  Power flows to and 
from the Generating Facility or Merchant Transmission Facility shall be compensated to the Point 
of Interconnection, or, upon the mutual agreement of the Transmission Owner and the Project 
Developer, to another location. 
 
8.2 Standards:   
 
All Metering Equipment installed pursuant to this Appendix 2 to be used for billing and payments 
shall be revenue quality Metering Equipment and shall satisfy applicable ANSI standards and 
Transmission Provider’s metering standards and requirements.  Nothing in this Appendix 2 
precludes the use of Metering Equipment for any retail services of the Transmission Owner 
provided, however, that in such circumstances Applicable Laws and Regulations shall control. 
 
8.3 Testing of Metering Equipment:   
 
The Interconnected Entity that, pursuant to section 8.1 of this Appendix 2, owns the Metering 
Equipment shall operate, maintain, inspect, and test all Metering Equipment upon installation and 
at least once every two years thereafter.  Upon reasonable request by the other Interconnected 
Entity, the owner of the Metering Equipment shall inspect or test the Metering Equipment more 
frequently than every two years, but in no event more frequently than three times in any 24-month 
period.  The owner of the Metering Equipment shall give reasonable notice to the Interconnection 
Parties of the time when any inspection or test of the owner’s Metering Equipment shall take place, 
and the other parties may have representatives present at the test or inspection.  If Metering 
Equipment is found to be inaccurate or defective, it shall be adjusted, repaired or replaced in order 
to provide accurate metering.  Where the Transmission Owner owns the Metering Equipment, the 
expense of such adjustment, repair or replacement shall be borne by the Project Developer, except 
that the Project Developer shall not be responsible for such expenses where the inaccuracy or 
defect is caused by the Transmission Owner.  If Metering Equipment fails to register, or if the 
measurement made by Metering Equipment during a test varies by more than 1 percent from the 
measurement made by the standard meter used in the test, the owner of the Metering Equipment 
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shall inform Transmission Provider, and the Transmission Provider shall inform the other 
Interconnected Entity, of the need to correct all measurements made by the inaccurate meter for 
the period during which the inaccurate measurements were made, if the period can be determined.  
If the period of inaccurate measurement cannot be determined, the correction shall be for the period 
immediately preceding the test of the Metering Equipment that is equal to one-half of the time 
from the date of the last previous test of the Metering Equipment, provided that the period subject 
to correction shall not exceed nine months. 
 
8.4 Metering Data:   
 
At Project Developer's expense, the metered data shall be telemetered (a) to a location designated 
by Transmission Provider; (b) to a location designated by the Transmission Owner, unless the 
Transmission Owner agrees otherwise; and (c) to a location designated by Project Developer. Data 
from the Metering Equipment at the Point of Interconnection shall be used, under normal operating 
conditions, as the official measurement of the amount of energy delivered from or to the 
Generating Facility or Merchant Transmission Facility to the Point of Interconnection, provided 
that the Transmission Provider’s rules applicable to Station Power as set forth at Tariff, Attachment 
K-Appendix, section 1.7.10(d) shall control with respect to a Generation Project Developer’s 
consumption of Station Power. 
 
8.5 Communications 
 
8.5.1 Project Developer Obligations:   
 
Project Developer shall install and maintain satisfactory operating communications with 
Transmission Provider’s system dispatcher or its other designated representative and with the 
Transmission Owner.  Project Developer shall provide standard voice line, dedicated voice line, 
and electronic communications at its Generating Facility or Merchant Transmission Facility 
control room.  Project Developer also shall provide and maintain backup communication links 
with both Transmission Provider and Transmission Owner for use during abnormal conditions as 
specified by Transmission Provider and Transmission Owner, respectively.  Project Developer 
further shall provide the dedicated data circuit(s) necessary to provide Project Developer data to 
the Transmission Provider and Transmission Owner as necessary to conform with Applicable 
Technical Requirements and Standards. 
 
8.5.2 Remote Terminal Unit:  
 
Unless otherwise deemed unnecessary by Transmission Provider and Transmission Owner, as 
indicated in the Generation Interconnection Agreement, prior to any operation of the Generating 
Facility or Merchant Transmission Facility, a remote terminal unit, or equivalent data collection 
and transfer equipment acceptable to the Interconnection Parties, shall be installed by Project 
Developer, or by the Transmission Owner at Project Developer's expense, to gather accumulated 
and instantaneous data to be telemetered to the location(s) designated by Transmission Provider 
and Transmission Owner through use of a dedicated point-to-point data circuit(s) as indicated in 
section 8.5.1 of this Appendix 2.  Instantaneous, bi-directional real power and, with respect to a 
Generation Project Developer’s Generating Facility or Merchant Transmission Facility, reactive 
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power flow information, must be telemetered directly to the location(s) specified by Transmission 
Provider and the Transmission Owner. 
 
8.5.3 Phasor Measurement Units (PMUs):  
 
A Project Developer entering the New Services Queue on or after October 1, 2012, with a proposed 
new Generating Facility that has a Maximum Facility Output equal to or greater than 100 MW 
shall install and maintain, at its expense, phasor measurement units (“PMUs”). PMUs shall be 
installed on the Generating Facility low side of the generator step-up transformer, unless it is a 
non-synchronous generation facility, in which case the PMUs shall be installed on the Generating 
Facility side of the Point of Change inof Ownership.  The PMUs must be capable of performing 
phasor measurements at a minimum of 30 samples per second which are synchronized via a high-
accuracy satellite clock.  To the extent Project Developer installs similar quality equipment, such 
as relays or digital fault recorders, that can collect data at least at the same rate as PMUs and which 
data is synchronized via a high-accuracy satellite clock, such equipment would satisfy this 
requirement.  As provided for in the PJM Manuals, a Project Developer shall be required to install 
and maintain, at its expense, PMU equipment which includes the communication circuit capable 
of carrying the PMU data to a local data concentrator, and then transporting the information 
continuously to the Transmission Provider; as well as store the PMU data locally for 30 days. 
Project Developer shall provide to Transmission Provider all necessary and requested information 
through the Transmission Provider synchrophasor system, including the following: (a) gross MW 
and MVAR measured at the Generating Facility side of the generator step-up transformer (or, for 
a non-synchronous generation facility, to be measured at the Generating Facility side of the Point 
of Interconnection); (b) generator terminal voltage; (c) generator terminal frequency; and (d) 
generator field voltage and current, where available.  The Transmission Provider will install and 
provide for the ongoing support and maintenance of the network communications linking the data 
concentrator to the Transmission Provider.  Additional details regarding the requirements and 
guidelines of PMU data and telecommunication of such data are contained in the PJM Manuals. 
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9 Force Majeure  
 
9.1 Notice:   
 
An Interconnection Party that is unable to carry out an obligation imposed on it by this Appendix 
2 due to Force Majeure shall notify the other parties in writing or by telephone within a reasonable 
time after the occurrence of the cause relied on. 
 
9.2 Duration of Force Majeure:   
 
A party shall not be considered to be in Default with respect to any obligation hereunder, other 
than the obligation to pay money when due, if prevented from fulfilling such obligation by Force 
Majeure.  A party unable to fulfill any obligation hereunder (other than an obligation to pay money 
when due) by reason of Force Majeure shall give notice and the full particulars of such Force 
Majeure to the other parties in writing as soon as reasonably possible after the occurrence of the 
cause relied upon.  Those notices shall specifically state full particulars of the Force Majeure, the 
time and date when the Force Majeure occurred, and when the Force Majeure is reasonably 
expected to cease.  Written notices given pursuant to this Article shall be acknowledged in writing 
as soon as reasonably possible.  The party affected shall exercise Reasonable Efforts to remove 
such disability with reasonable dispatch, but shall not be required to accede or agree to any 
provision not satisfactory to it in order to settle and terminate a strike or other labor disturbance.  
The party affected has a continuing notice obligation to the other parties, and must update the 
particulars of the original Force Majeure notice and subsequent notices, in writing, as the 
particulars change.  The affected party shall be excused from whatever performance is affected 
only for the duration of the Force Majeure and while the party exercises Reasonable Efforts to 
alleviate such situation.  As soon as the non-performing party is able to resume performance of its 
obligations excused because of the occurrence of Force Majeure, such party shall resume 
performance and give prompt written notice thereof to the other parties. 
 
9.3 Obligation to Make Payments:   
 
Any Interconnection Party's obligation to make payments for services shall not be suspended by 
Force Majeure. 
 
9.4 Definition of Force Majeure: 
 
For the purposes of this section, shall mean any act of God, labor disturbance, act of the public 
enemy, war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery 
or equipment, any order, regulation, or restriction imposed by governmental, military, or lawfully 
established civilian authorities, or any other cause beyond a party’s control that, in any of the 
foregoing cases, by exercise of due diligence, such party could not reasonably have been expected 
to avoid, and which, by the exercise of due diligence, it has been unable to overcome.  Force 
majeure does not include (i) a failure of performance that is due to an affected party’s own 
negligence or intentional wrongdoing; (ii) any removable or remediable causes (other than 
settlement of a strike or labor dispute) which an affected party fails to remove or remedy within a 
reasonable time; or (iii) economic hardship of an affected party. 



FICTITIOUS GIA – FOR EDUCATIONAL AND DISCUSSION PURPOSES ONLY –  
NOT FOR NEGOTIATION OR EXECUTION 

10 Charges 
 
10.1 Specified Charges:   
 
If and to the extent required by the Transmission Owner, after the Initial Operation of the 
Generating Facility or Merchant Transmission Facility, Project Developer shall pay one or more 
of the types of recurring charges described in this section to compensate the Transmission Owner 
for costs incurred in performing certain of its obligations under this Appendix 2.  All such charges 
shall be stated in Schedule E of the Generator Interconnection Agreement.  Permissible charges 
under this section may include: 
 
 (a) Administration Charge – Any such charge may recover only the costs and expenses 
incurred by the Transmission Owner in connection with administrative obligations such as the 
preparation of bills, the processing of Generating Facility- or Merchant Transmission Facility-
specific data on energy delivered at the Point of Interconnection and costs incurred in similar types 
of administrative processes related to Project Developer’s Interconnection Service.  An 
Administration Charge shall not be permitted to the extent that the Transmission Owner’s other 
charges to the Project Developer under the same Generator Interconnection Agreement include an 
allocation of Transmission Owner’s administrative and general expenses and/or other corporate 
overhead costs.  
 
 (b) Metering Charge – Any such charge may recover only the Transmission Owner’s 
costs and expenses associated with operation, maintenance, inspection, testing, and carrying or 
capital replacement charges for any Metering Equipment that is owned by the Transmission 
Owner. 
 
 (c) Telemetering Charge – Any such charge may recover only the Transmission 
Owner’s costs and expenses associated with operation, maintenance, inspection, testing, and 
carrying or capital replacement charges for any telemetering equipment that is owned by the 
Transmission Owner and that is used exclusively in conjunction with Interconnection Service for 
the Project Developer. 
 
 (d) Generating Facility or Merchant Transmission Facility Operations and 
Maintenance Charge – Any such charge may recover only the Transmission Owner’s costs and 
expenses associated with operation, maintenance, inspection, testing, modifications, taxes, and 
carrying or capital replacement charges for Transmission Owner Interconnection Facilities and 
Transmission Owner Upgrades related to the Project Developer’s Interconnection Service and that 
are owned by the Transmission Owner, provided that  
 
  (i) any such charge shall exclude costs and expenses associated with 
Transmission Owner Interconnection Facilities and Transmission Owner Upgrades owned by the 
Transmission Owner that are radial line facilities that serve load in addition to an Project 
Developer; and 
 
  (ii) except as otherwise provided by Applicable Laws and Regulations, any 
such charge may include only an allocated share, derived in accordance with the allocations 
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contained in the System Impact Study(ies), of costs and expenses associated with Transmission 
Owner Interconnection Facilities and Transmission Owner Upgrades owned by the Transmission 
Owner that are radial line facilities that serve more than one Project Developer.  At the discretion 
of the affected Interconnected Entities, a Generating Facility or Merchant Transmission Facility 
Operations and Maintenance Charge authorized under this section may apply on a per-incident 
basis or on a monthly or other periodic basis. 
 
 (e) Other Charges – Any other charges applicable to the Project Developer, as mutually 
agreed upon by the Project Developer and the Transmission Owner. 
 
10.2 FERC Filings: 
 
To the extent required by law or regulation, each Interconnection Party shall seek FERC 
acceptance or approval of its respective charges or the methodology for the calculation of such 
charges.  If such filing is required, Transmission Owner shall provide Transmission Provider and 
Project Developer with appropriate cost data, schedules and/or written testimony in support of any 
charges under this section in such manner and at such time as to allow Transmission Provider to 
include such materials in its filing of the Generation Interconnection Agreement with the FERC. 
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11 Security, Billing and Payments 
 
11.1 Recurring Charges Pursuant to section 10:   
 
The following provisions shall apply with respect to recurring charges applicable to 
Interconnection Service after Initial Operation of the Generating Facility or Merchant 
Transmission Facility pursuant to section 10 of this Appendix 2.   
 
11.1.1 General:   
 
Except as, and to the extent, otherwise provided in the Generation Interconnection Agreement, 
billing and payment of any recurring charges applicable to Interconnection Service after Initial 
Operation of the Generating Facility or Merchant Transmission Facility pursuant to section 10 of 
this Appendix 2 shall be in accordance with section 7 of the Tariff.  The Transmission Owner shall 
provide Transmission Provider with all necessary information and supporting data that 
Transmission Provider may reasonably require to administer billing for and payment of applicable 
charges under this Appendix 2.  Transmission Provider shall remit to the Transmission Owner 
revenues received in payment of Transmission Owner’s charges to Project Developer under this 
Appendix 2 upon Transmission Provider’s receipt of such revenues.  At Transmission Provider’s 
reasonable discretion, charges to Project Developer and remittances to Transmission Owner under 
this Appendix 2 may be netted against other amounts owed by or to such parties under the Tariff. 
 
11.1.2 Billing Disputes:   
 
In the event of a billing dispute between Transmission Provider and Project Developer, 
Transmission Provider shall continue to provide interconnection service under this Appendix 2 as 
long as Project Developer (i) continues to make all payments not in dispute, and (ii) pays to 
Transmission Provider or into an independent escrow account the portion of the invoice in dispute, 
pending resolution of such dispute.  If Project Developer fails to meet these two requirements for 
continuation of service, then Transmission Provider shall so inform the Interconnection Parties 
and may provide notice to Project Developer of a Breach pursuant to section 15 of this Appendix 
2.  Within 30 days after the resolution of the dispute, the Interconnection Party that owes money 
to the other Interconnection Party shall pay the amount due with interest calculated in accord with 
section 11.4. 
 
11.2 Costs for Transmission Owner Interconnection Facilities and Transmission Owner 
Upgrades:   
 
The following provisions shall apply with respect to charges for the Costs of the Transmission 
Owner for which the Project Developer is responsible.   
 
11.2.1 Adjustments to Security:   
 
The Security provided by Project Developer at or before execution of the Generation 
Interconnection Agreement (a) shall be reduced as portions of the work are completed, and/or (b) 
shall be increased or decreased as required to reflect adjustments to Project Developer’s cost 
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responsibility, as determined in accordance with the GIP, to correspond with changes in the Scope 
of Work developed in accordance with Transmission Provider’s scope change process for 
interconnection projects set forth in the PJM Manuals. 
 
11.2.2 Invoice:   
 
The Transmission Owner shall provide Transmission Provider a quarterly statement of the 
Transmission Owner’s scheduled expenditures during the next three months for, as applicable (a) 
the design, engineering and construction of, and/or for other charges related to, construction of the 
Interconnection Facilities and Transmission Owner Upgrades for which the Transmission Owner 
is responsible under the GIA, or (b) in the event that the Project Developer exercises the Option to 
Build, for the Transmission Owner’s oversight costs (i.e. costs incurred by the Transmission 
Owner when engaging in oversight activities to satisfy itself that the Project Developer is 
complying with the Transmission Owner’s standards and Specifications for the construction of 
facilities) associated with Project Developer’s building Transmission Owner Interconnection 
Facilities and Stand Alone Network Upgrades, including but not limited to Costs for tie-in work 
and Cancellation Costs.  Transmission Owner oversight costs shall be consistent with Schedule L 
of this GIA.  Transmission Provider shall bill Project Developer on behalf of the Transmission 
Owner, for the Transmission Owner’s expected Costs during the subsequent three months.  Project 
Developer shall pay each bill within 20 days after receipt thereof.  Upon receipt of each of Project 
Developer’s payments of such bills, Transmission Provider shall reimburse the Transmission 
Owner.  Project Developer may request that the Transmission Provider provide a quarterly cost 
reconciliation.  Such a quarterly cost reconciliation will have a one-quarter lag, e.g., reconciliation 
of Costs for the first calendar quarter of work will be provided at the start of the third calendar 
quarter of work, provided, however, that section 11.2.3 of this Appendix 2 shall govern the timing 
of the final cost reconciliation upon completion of the work. 
 
11.2.3 Final Invoice:   
 
Within 120 days after the Transmission Owner completes construction and installation of the 
Interconnection Facilities and Transmission Owner Upgrades for which the Transmission Owner 
is responsible under the Generation Interconnection Agreement, Transmission Provider shall 
provide Project Developer with an accounting of, and the appropriate Interconnection Party, and 
where applicable, the Construction Party shall make any payment to the other that is necessary to 
resolve, any difference between (a) Project Developer's responsibility under the Tariff for the 
actual Cost of such facilities, and (b) Project Developer's previous aggregate payments to 
Transmission Provider for the Costs of such facilities.  Notwithstanding the foregoing, however, 
Transmission Provider shall not be obligated to make any payment to either the Project Developer 
or the Transmission Owner that the preceding sentence requires it to make unless and until the 
Transmission Provider has received the payment that it is required to refund from the 
Interconnection Party, and where applicable, the Construction Party owing the payment. 
 
11.2.4 Disputes:   
 
In the event of a billing dispute between any of the Interconnection Parties, and where applicable, 
the Construction Parties, Transmission Provider and the Transmission Owner shall continue to 
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perform their respective obligations pursuant to this Generation Interconnection Agreement and 
any related Interconnection Construction Service Agreements so long as (a) Project Developer 
continues to make all payments not in dispute, and (b) the Security held by the Transmission 
Provider while the dispute is pending exceeds the amount in dispute, or (c) Project Developer pays 
to Transmission Provider or into an independent escrow account the portion of the invoice in 
dispute, pending resolution of such dispute.  If Project Developer fails to meet any of these 
requirements, then Transmission Provider shall so inform the other Interconnection Parties and 
Construction Parties and Transmission Provider or the Transmission Owner may provide notice to 
Project Developer of a Breach pursuant to section 15 of this Appendix 2. 
 
11.3 No Waiver:   
 
Payment of an invoice shall not relieve Project Developer from any other responsibilities or 
obligations it has under this Appendix 2, nor shall such payment constitute a waiver of any claims 
arising hereunder. 
 
11.4 Interest:   
 
Interest on any unpaid, delinquent amounts shall be calculated in accordance with the methodology 
specified for interest on refunds in the FERC’s regulations at 18 C.F.R. § 35.19a(a)(2)(iii) and 
shall apply from the due date of the bill to the date of payment. 
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12 Assignment 
 
12.1 Assignment with Prior Consent:   
 
Except as provided in section 12.2 to this Appendix 2, no Interconnection Party shall assign its 
rights or delegate its duties, or any part of such rights or duties, under the Generation 
Interconnection Agreement without the written consent of the other Interconnection Parties, which 
consent shall not be unreasonably withheld, conditioned, or delayed.  Any such assignment or 
delegation made without such written consent shall be null and void.  An Interconnection Party 
may make an assignment in connection with the sale, merger, or transfer of a substantial portion 
or all of its properties including the Interconnection Facilities and Transmission Owner Upgrades 
which it owns or will own upon completion of construction and the transfer of title required as set 
forth in section 23 of this Appendix 2, so long as the assignee in such a sale, merger, or transfer 
assumes in writing all rights, duties and obligations arising under this Generation Interconnection 
Agreement.  In addition, the Transmission Owner shall be entitled, subject to Applicable Laws and 
Regulations, to assign the Generation Interconnection Agreement to any Affiliate or successor that 
owns and operates all or a substantial portion of the Transmission Owner’s transmission facilities. 
 
12.2 Assignment Without Prior Consent 
 
12.2.1 Assignment to Owners:   
 
Project Developer may assign the Generation Interconnection Agreement without the 
Transmission Owner’s or Transmission Provider’s prior consent to any Affiliate or person that 
purchases or otherwise acquires, directly or indirectly, all or substantially all of the Generating 
Facility or Merchant Transmission Facility and the Project Developer Interconnection Facilities, 
provided that prior to the effective date of any such assignment, the assignee shall demonstrate 
that, as of the effective date of the assignment, the assignee has the technical and operational 
competence to comply with the requirements of this Generation Interconnection Agreement and 
assumes in a writing provided to the Transmission Owner and Transmission Provider all rights, 
duties, and obligations of Project Developer arising under this Generation Interconnection 
Agreement.  However, any assignment described herein shall not relieve or discharge the Project 
Developer from any of its obligations hereunder absent the written consent of the Transmission 
Provider, such consent not to be unreasonably withheld, conditioned or delayed.  Project 
Developer shall provide Transmission Provider with notice of any such assignment in accordance 
with the PJM Manuals. 
 
12.2.2 Assignment to Lenders:   
 
Project Developer may, without the consent of the Transmission Provider or the Transmission 
Owner, assign the Generation Interconnection Agreement to any Project Finance Entity(ies), 
provided that such assignment does not alter or diminish Project Developer’s duties and 
obligations under this Generation Interconnection Agreement.  If Project Developer provides the 
Transmission Owner with notice of an assignment to any Project Finance Entity(ies) and identifies 
such Project Finance Entities as contacts for notice purposes pursuant to section 21 of this 
Appendix 2, the Transmission Provider or Transmission Owner shall provide notice and 
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reasonable opportunity for such entity(ies) to cure any Breach under this Generation 
Interconnection Agreement in accordance with this Generation Interconnection Agreement. 
Transmission Provider or Transmission Owner shall, if requested by such lenders, provide such 
customary and reasonable documents, including consents to assignment, as may be reasonably 
requested with respect to the assignment and status of the Generation Interconnection Agreement, 
provided that such documents do not alter or diminish the rights of the Transmission Provider or 
Transmission Owner under this Generation Interconnection Agreement, except with respect to 
providing notice of Breach to a Project Finance Entity.  Upon presentation of the Transmission 
Provider and/or the Transmission Owner’s invoice therefor, Project Developer shall pay the 
Transmission Provider and/or the Transmission Owner’s reasonable documented cost of providing 
such documents and certificates.  Any assignment described herein shall not relieve or discharge 
the Project Developer from any of its obligations hereunder absent the written consent of the 
Transmission Owner and Transmission Provider. 
 
12.3 Successors and Assigns:   
 
This Generation Interconnection Agreement and all of its provisions are binding upon, and inure 
to the benefit of, the Interconnection Parties and their respective successors and permitted assigns. 
 
  



FICTITIOUS GIA – FOR EDUCATIONAL AND DISCUSSION PURPOSES ONLY –  
NOT FOR NEGOTIATION OR EXECUTION 

13 Insurance 
 
13.1 Required Coverages For Generation Resources Of More Than 20 Megawatts or 
Merchant Transmission Facilities:  
 
Each Interconnected Entity and, as applicable, Constructing Entity shall maintain insurance at its 
own expense as described in paragraphs (a) through (d) below. In addition, if there any 
construction activities associated with this GIA, each Interconnected Entity and, as applicable, 
Constructing Entity shall maintain insurance at its own expense as described in paragraph (e).  All 
insurance shall be procured from insurance companies rated “A-”, VII, or better by AM Best and 
authorized to do business in a state or states in which the Interconnection Facilities and 
Transmission Owner Upgrades are or will be located.  Failure to maintain required insurance shall 
be a Breach of the Generation Interconnection Agreement. 
 
 (a) Workers Compensation insurance with statutory limits, as required by the state 
and/or jurisdiction in which the work is to be performed, and employer's liability insurance with 
limits of not less than one million dollars ($1,000,000). 
 
 (b) Commercial General Liability Insurance and/or Excess Liability Insurance 
covering liability arising out of premises, operations, personal injury, advertising, products and 
completed operations coverage, independent contractors coverage, liability assumed under an 
insured contract, coverage for pollution to the extent normally available, and punitive damages to 
the extent allowable under applicable law, with limits of not less than one million dollars 
($1,000,000) per occurrence/one million dollars ($1,000,000) general aggregate/one million 
dollars ($1,000,000) products and completed operations aggregate. 
 
 (c) Business/Commercial Automobile Liability Insurance for coverage of owned and 
non-owned and hired vehicles, trailers or semi-trailers designed for travel on public roads, with a 
minimum, combined single limit of not less than one million dollars ($1,000,000) each accident 
for bodily injury, including death, and property damage. 
 
 (d) Excess and/or Umbrella Liability Insurance with a limit of liability of not less than 
twenty million dollars ($20,000,000) per occurrence.  These limits apply in excess of the 
employer’s liability, commercial general liability and business/commercial automobile liability 
coverages described above.  This requirement can be met alone or via a combination of primary, 
excess and/or umbrella insurance. 
 
 (e) In addition, if there are construction activities required in connection with this GIA, 
the following Professional Liability Insurance requirements shall apply:  
 

Professional Liability, including Contractors Legal Liability, providing errors, omissions 
and/or malpractice coverage.  Coverage shall be provided for the Interconnected Entity or 
Constructing Entity’s duties, responsibilities and performance outlined in Schedule L to 
this GIA, with limits of liability as follows: 

 
$10,000,000 each occurrence 
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$10,000,000 aggregate 
 

An Interconnected Entity may meet the Professional Liability Insurance requirements by requiring 
third-party contractors, designers, or engineers, or other parties that are responsible for design 
work associated with the transmission facilities or Interconnection Facilities and Transmission 
Owner Upgrades necessary for the interconnection to procure professional liability insurance in 
the amounts and upon the terms prescribed by this section 13.1(e), and providing evidence of such 
insurance to the other Interconnected Entity.  Such insurance shall be procured from companies 
rated “A-”, VII, or better by AM Best and authorized to do business in a state or states in which 
the Interconnection Facilities and Transmission Owner Upgrades are located.  Nothing in this 
section relieves the Interconnected Entity from complying with the insurance requirements.  In the 
event that the policies of the designers, engineers, or other parties used to satisfy the Interconnected 
Entity’s insurance obligations under this section become invalid for any reason, including but not 
limited to, (i) the policy(ies) lapsing or otherwise terminating or expiring; (ii) the coverage limits 
of such policy(ies) are decreased; or (iii) the policy(ies) do not comply with the terms and 
conditions of the Tariff; Interconnected Entity shall be required to procure insurance sufficient to 
meet the requirements of this section, such that there is no lapse in insurance coverage.  
 
13.1A Required Coverages for Generation Resources of 20 Megawatts or Less:   
 
Each Interconnected Entity and, as applicable, Constructing Entity shall maintain the types of 
insurance as described in section 13.1 paragraphs (a) through (e) in an amount sufficient to insure 
against all reasonably foreseeable direct liabilities given the size and nature of the generating 
equipment being interconnected, the interconnection itself, and the characteristics of the system to 
which the interconnection is made.  Additional insurance may be required by the Project 
Developer, as a function of owning and operating a Generating Facility.  All insurance shall be 
procured from insurance companies rated “A-”, VII, or better by AM Best and authorized to do 
business in a state or states in which the Interconnection Facilities and Transmission Owner 
Upgrades are located.  Failure to maintain required insurance shall be a Breach of the Generation 
Interconnection Agreement. 
 
13.2 Additional Insureds:   
 
The Commercial General Liability, Business/Commercial Automobile Liability and Excess and/or 
Umbrella Liability policies procured by each Interconnected Entity (the “Insuring Interconnected 
Entity”) shall include each other Interconnection Party (the “Insured Interconnection Party”), and 
its respective officers, agents and employees as additional insureds, and as applicable each other 
Construction Party (“Insured Construction Party”) its officers, agents and employees as additional 
insureds, providing all standard coverages and covering liability of the Insured Interconnection 
Party, and as applicable Insured Construction Party arising out of bodily injury and/or property 
damage (including loss of use) in any way connected with the operations, performance, or lack of 
performance under this Generation Interconnection Agreement. 
 
13.3 Other Required Terms:   
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The above-mentioned insurance policies (except workers’ compensation) shall provide the 
following: 
 
 (a) Each policy shall contain provisions that specify that it is primary and non-
contributory for any liability arising out of that party’s negligence, and shall apply to such extent 
without consideration for other policies separately carried and shall state that each insured is 
provided coverage as though a separate policy had been issued to each, except the insurer’s liability 
shall not be increased beyond the amount for which the insurer would have been liable had only 
one insured been covered.  Each Insuring Interconnected Entity shall be responsible for its 
respective deductibles or retentions. 
 
 (b) If any coverage is written on a Claims First Made Basis, continuous coverage shall 
be maintained or an extended discovery period will be exercised for a period of not less than two 
years after termination of the Generation Interconnection Agreement. 
 
 (c) Provide for a waiver of all rights of subrogation which the Insuring Interconnected 
Entity’s insurance carrier might exercise against the Insured Interconnection Party. 
 
13.3A No Limitation of Liability:   
 
The requirements contained herein as to the types and limits of all insurance to be maintained by 
the Interconnected Entities are not intended to and shall not in any manner, limit or qualify the 
liabilities and obligations assumed by the Interconnection Parties under the Generation 
Interconnection Agreement. 
 
13.4 Self-Insurance:   
 
Notwithstanding the foregoing, each Interconnected Entity may self-insure to meet the minimum 
insurance requirements of this section 13 of this Appendix 2 to the extent it maintains a self-
insurance program, provided that such Interconnected Entity’s senior secured debt is rated at 
investment grade or better by Standard & Poor’s and its self-insurance program meets the 
minimum insurance requirements of this section 13.  For any period of time that an Interconnected 
Entity’s senior secured debt is unrated by Standard & Poor’s or is rated at less than investment 
grade by Standard & Poor’s, such Party shall comply with the insurance requirements applicable 
to it under this section 13.  In the event that an Interconnected Entity is permitted to self-insure 
pursuant to this section, it shall notify the other Interconnection Parties that it meets the 
requirements to self-insure and that its self-insurance program meets the minimum insurance 
requirements in a manner consistent with that specified in section 13.5 of this Appendix 2. 
 
13.5 Notices; Certificates of Insurance:   
 
All policies of insurance shall provide for 30 days prior written notice of cancellation or material 
adverse change.  If the policies of insurance do not or cannot be endorsed to provide 30 days prior 
notice of cancellation or material adverse change, each Interconnected Entity shall provide the 
other Interconnected Entities with 30 days prior written notice of cancellation or material adverse 
change to any of the insurance required in this agreement.  Each Interconnected Entity shall 
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provide the other with certificates of insurance prior to Initial Operation of the Generating Facility 
or Merchant Transmission Facility and thereafter at such time intervals as they shall mutually agree 
upon, provided that such interval shall not be less than one year.  All certificates of insurance shall 
indicate that the certificate holder is included as an additional insured under the Commercial 
General Liability, Business/Commercial Automobile Liability and Excess and/or Umbrella 
Liability coverages, and that this insurance is primary with a waiver of subrogation included in 
favor of the other Interconnected Entities. 
 
In the event the construction activities pursuant to Schedule L are required, the following 
provisions will apply, in addition to the provisions set forth above:  Prior to the commencement of 
work pursuant to Schedule L, the Constructing Entities agree to furnish each other with certificates 
of insurance evidencing the insurance coverage obtained in accordance with section 13.1 of this 
Appendix 2. 
 
13.6 Subcontractor Insurance:   
 
In accord with Good Utility Practice, each Interconnected Entity shall require each of its 
subcontractors to maintain and provide evidence of insurance coverage of types, and in amounts, 
commensurate with the risks associated with the services provided by the subcontractor. Bonding 
of contractors or subcontractors shall be at the hiring Interconnected Entity’s discretion, but 
regardless of bonding, the hiring principal shall be responsible for the performance or non-
performance of any contractor or subcontractor it hires. 
 
13.7 Reporting Incidents: 
 
The Interconnection Parties shall report to each other in writing as soon as practical all accidents 
or occurrences resulting in injuries to any person, including death, and any property damage arising 
out of the Generation Interconnection Agreement. 
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14 Indemnity 
 
14.1 Indemnity:   
 
Each Interconnection Party shall indemnify and hold harmless the other Interconnection Parties, 
and the other Interconnection Parties’ officers, shareholders, stakeholders, members, managers, 
representatives, directors, agents and employees, and Affiliates, from and against any and all loss, 
liability, damage, cost or expense to third parties, including damage and liability for bodily injury 
to or death of persons, or damage to property or persons (including reasonable attorneys’ fees and 
expenses, litigation costs, consultant fees, investigation fees, sums paid in settlements of claims, 
penalties or fines imposed under Applicable Laws and Regulations, and any such fees and 
expenses incurred in enforcing this indemnity or collecting any sums due hereunder) (collectively, 
“Loss”) to the extent arising out of, in connection with, or resulting from (i) the indemnifying 
Interconnection Party’s breach of any of the representations or warranties made in, or failure of 
the indemnifying Interconnection Party or any of its subcontractors to perform any of its 
obligations under, this Generation Interconnection Agreement (including Appendix 2), or (ii) the 
negligence or willful misconduct of the indemnifying Interconnection Party or its contractors; 
provided, however, that no Interconnection Party shall have any indemnification obligations under 
this section 14.1 in respect of any Loss to the extent the Loss results from the negligence or willful 
misconduct of the Interconnection Party seeking indemnity. 
 
14.2 Indemnity Procedures:   
 
Promptly after receipt by a Person entitled to indemnity (“Indemnified Person”) of any claim or 
notice of the commencement of any action or administrative or legal proceeding or investigation 
as to which the indemnity provided for in section 14.1 may apply, the Indemnified Person shall 
notify the indemnifying Interconnection Party of such fact.  Any failure of or delay in such 
notification shall not affect an Interconnection Party’s indemnification obligation unless such 
failure or delay is materially prejudicial to the indemnifying Interconnection Party.  The 
Indemnified Person shall cooperate with the indemnifying Interconnection Party with respect to 
the matter for which indemnification is claimed.  The indemnifying Interconnection Party shall 
have the right to assume the defense thereof with counsel designated by such indemnifying 
Interconnection Party and reasonably satisfactory to the Indemnified Person.  If the defendants in 
any such action include one or more Indemnified Persons and the indemnifying Interconnection 
Party and if the Indemnified Person reasonably concludes that there may be legal defenses 
available to it and/or other Indemnified Persons which are different from or additional to those 
available to the indemnifying Interconnection Party, the Indemnified Person shall have the right 
to select separate counsel to assert such legal defenses and to otherwise participate in the defense 
of such action on its own behalf.  In such instances, the indemnifying Interconnection Party shall 
only be required to pay the fees and expenses of one additional attorney to represent an Indemnified 
Person or Indemnified Persons having such differing or additional legal defenses.  The Indemnified 
Person shall be entitled, at its expense, to participate in any action, suit or proceeding, the defense 
of which has been assumed by the indemnifying Interconnection Party.  Notwithstanding the 
foregoing, the indemnifying Interconnection Party (i) shall not be entitled to assume and control 
the defense of any such action, suit or proceedings if and to the extent that, in the opinion of the 
Indemnified Person and its counsel, such action, suit or proceeding involves the potential 
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imposition of criminal liability on the Indemnified Person, or there exists a conflict or adversity of 
interest between the Indemnified Person and the indemnifying Interconnection Party, in such event 
the indemnifying Interconnection Party shall pay the reasonable expenses of the Indemnified 
Person, and (ii) shall not settle or consent to the entry of any judgment in any action, suit or 
proceeding without the consent of the Indemnified Person, which shall not be unreasonably 
withheld, conditioned or delayed. 
 
14.3 Indemnified Person:   
 
If an Indemnified Person is entitled to indemnification under this section 14 as a result of a claim 
by a third party, and the indemnifying Interconnection Party fails, after notice and reasonable 
opportunity to proceed under section 14.2 of this Appendix 2, to assume the defense of such claim, 
such Indemnified Person may at the expense of the indemnifying Interconnection Party contest, 
settle or consent to the entry of any judgment with respect to, or pay in full, such claim. 
 
14.4 Amount Owing:   
 
If an indemnifying Interconnection Party is obligated to indemnify and hold any Indemnified 
Person harmless under this section 14, the amount owing to the Indemnified Person shall be the 
amount of such Indemnified Person’s actual Loss, net of any insurance or other recovery. 
 
14.5 Limitation on Damages:  
 
Except as otherwise provided in this section 14, the liability of an Interconnection Party under this 
Appendix 2 shall be limited to direct actual damages, and all other damages at law are waived. 
Under no circumstances shall any Interconnection Party or its Affiliates, directors, officers, 
employees and agents, or any of them, be liable to another Interconnection Party, whether in tort, 
contract or other basis in law or equity for any special, indirect punitive, exemplary or 
consequential damages, including lost profits.  The limitations on damages specified in this section 
14.5 are without regard to the cause or causes related thereto, including the negligence of any 
Interconnection Party, whether such negligence be sole, joint or concurrent, or active or passive.  
This limitation on damages shall not affect any Interconnection Party’s rights to obtain equitable 
relief as otherwise provided in this Appendix 2.  The provisions of this section 14.5 shall survive 
the termination or expiration of the Generation Interconnection Agreement. 
 
14.6 Limitation of Liability in Event of Breach:   
 
An Interconnection Party (“Breaching Party”) shall have no liability hereunder to the other 
Interconnection Parties, and the other Interconnection Parties hereby release the Breaching Party, 
for all claims or damages that either of them incurs that are associated with any interruption in the 
availability of the Generating Facility or Merchant Transmission Facility, Interconnection 
Facilities and Transmission Owner Upgrades, Transmission System or Interconnection Service or 
damages to an Interconnection Party’s facilities, except to the extent such interruption or damage 
is caused by the Breaching Party’s gross negligence or willful misconduct in the performance of 
its obligations under this Generation Interconnection Agreement (including Appendix 2). 
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14.7 Limited Liability in Emergency Conditions:   
 
Except as otherwise provided in the Tariff or the Operating Agreement, no Interconnection Party 
shall be liable to any other Interconnection Party for any action that it takes in responding to an 
Emergency Condition, so long as such action is made in good faith, is consistent with Good Utility 
Practice and is not contrary to the directives of the Transmission Provider or of the Transmission 
Owner with respect to such Emergency Condition.  Notwithstanding the above, Project Developer 
shall be liable in the event that it fails to comply with any instructions of Transmission Provider 
or the Transmission Owner related to an Emergency Condition. 
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15 Breach, Cure and Default 
 
15.1 Breach:   
 
A Breach of this Generation Interconnection Agreement shall include: 
 
 (a) The failure to pay any amount when due; 
 
 (b) The failure to comply with any material term or condition of this Appendix 2 or of 
the other portions of the Generation Interconnection Agreement or any attachments or Schedule 
hereto, including but not limited to any material breach of a representation, warranty or covenant 
(other than in subsections (a) and (c)-(e) of this section) made in this Appendix 2 or any provisions 
of Schedule L; 
 
 (c) Assignment of the Generation Interconnection Agreement in a manner inconsistent 
with its terms; 
 
 (d) Failure of an Interconnection Party to provide access rights, or an Interconnection 
Party's attempt to revoke or terminate access rights, that are provided under this Appendix 2; or 
 
 (e) Failure of an Interconnection Party to provide information or data required to be 
determined under this Appendix 2 to another Interconnection Party for such other Interconnection 
Party to satisfy its obligations under this Appendix 2. 
 
15.2 Continued Operation:   
 
In the event of a Breach or Default by either Interconnected Entity, and subject to termination of 
the Generation Interconnection Agreement under section 16 of this Appendix 2, the Interconnected 
Entities shall continue to operate and maintain, as applicable, such DC power systems, protection 
and Metering Equipment, telemetering equipment, SCADA equipment, transformers, Secondary 
Systems, communications equipment, building facilities, software, documentation, structural 
components, and other facilities and appurtenances that are reasonably necessary for Transmission 
Provider and the Transmission Owner to operate and maintain the Transmission System and the 
Transmission Owner Interconnection Facilities and Transmission Owner Upgrades and for Project 
Developer to operate and maintain the Generating Facility or Merchant Transmission Facility and 
the Project Developer Interconnection Facilities, in a safe and reliable manner. 
 
15.3 Notice of Breach:   
 
An Interconnection Party not in Breach shall give written notice of an event of Breach to the 
Breaching Party, to Transmission Provider and to other persons that the Breaching Party identifies 
in writing to the other Interconnection Party in advance.  Such notice shall set forth, in reasonable 
detail, the nature of the Breach, and where known and applicable, the steps necessary to cure such 
Breach.  In the event of a Breach by Project Developer, Transmission Provider or the Transmission 
Owner agree to provide notice of such Breach and in the same manner as its notice to Project 
Developer, to any Project Finance Entity provided that the Project Developer has provided the 
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notifying Interconnection Party with notice of an assignment to such Project Finance Entity(ies) 
and identifies such Project Finance Entity(ies) as contacts for notice purposes pursuant to section 
21 of this Appendix 2. 
 
15.4 Cure and Default:   
 
An Interconnection Party that commits a Breach and does not take steps to cure the Breach 
pursuant to this section 15.4 is automatically in Default of this Appendix 2 and of the Generation 
Interconnection Agreement, and its project and this Agreement shall be deemed terminated and 
withdrawn.  Transmission Provider shall take all necessary steps to effectuate this termination, 
including submitteding the necessary filings with FERC. 
 
15.4.1 Cure of Breach:   
 
15.4.1.1 Except for the event of Breach set forth in section 15.1(a) above, the Breaching 

Interconnection Party (a) may cure the Breach within 30 days of the time the Non-
Breaching Party sends such notice; or (b) if the Breach cannot be cured within 30 
days, may commence in good faith all steps that are reasonable and appropriate to 
cure the Breach within such 30 day time period and thereafter diligently pursue 
such action to completion pursuant to a plan to cure, which shall be developed and 
agreed to in writing by the Interconnection Parties.  Such agreement shall not be 
unreasonably withheld.   

 
15.4.1.2 In an event of Breach set forth in section 15.1(a), the Breaching Interconnection 

Party shall cure the Breach within five days from the receipt of notice of the Breach.  
If the Breaching Interconnection Party is the Project Developer, and the Project 
Developer fails to pay an amount due within five days from the receipt of notice of 
the Breach, Transmission Provider may use Security to cure such Breach.  If 
Transmission Provider uses Security to cure such Breach, Project Developer shall 
be in automatic Default and its project and this Agreement shall be deemed 
terminated and withdrawn. 

 
15.5 Right to Compel Performance:   
 
Notwithstanding the foregoing, upon the occurrence of a Default, a non-Defaulting 
Interconnection Party shall be entitled to exercise such other rights and remedies as it may have in 
equity or at law.  Subject to section 20.1, no remedy conferred by any provision of this Appendix 
2 is intended to be exclusive of any other remedy and each and every remedy shall be cumulative 
and shall be in addition to every other remedy given hereunder or now or hereafter existing at law 
or in equity or by statute or otherwise.  The election of any one or more remedies shall not 
constitute a waiver of the right to pursue other available remedies. 
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16 Termination 
 
16.1 Termination of the Generation Interconnection Agreement:   
 
This Generation Interconnection Agreement and Interconnection Service under this Generation 
Interconnection Agreement may be terminated by the following means: 
 
16.1.1 By Mutual Consent:   
 
Interconnection Service may be terminated as of the date on which the Interconnection Parties 
mutually agree to terminate the Generation Interconnection Agreement. 
 
16.1.2 By Project Developer:   
 
Subject to its payment of Cancellation Costs, Project Developer may unilaterally terminate the 
Generation Interconnection Agreement pursuant to Applicable Laws and Regulations upon 
providing Transmission Provider and the Transmission Owner 60 days prior written notice thereof. 
 
16.1.3 Upon Default of Project Developer:   
 
Transmission Provider may terminate the Generation Interconnection Agreement upon the Default 
of Project Developer of its obligations under the Generation Interconnection Agreement by 
providing Project Developer and the Transmission Owner prior written notice of termination. 
 
16.1.4 Cancellation Cost Responsibility upon Termination: 
 
In the event of cancellation pursuant to Appendix 2, section 16.1 of this GIA, the Project Developer 
shall be liable to pay to the Transmission Owner or Transmission Provider all Cancellation Costs 
in connection with the GIA.  Cancellation costs may include costs for Network Upgrades assigned 
to Project Developer, in accordance with the Tariff and as reflected in this GIA, which remain the 
responsibility of Project Developer under the Tariff.  This shall include costs including, but not 
limited to, the costs for such Network Upgrades to the extent such cancellation would be a Material 
Modification, or would have an adverse effect or impose costs on other Project Developers in the 
Cycle.  In the event the Transmission Owner incurs Cancellation Costs, it shall provide the 
Transmission Provider, with a copy to the Project Developer, with a written demand for payment 
and with reasonable documentation of such Cancellation Costs.  The Project Developer shall pay 
the Transmission Provider each bill for Cancellation Costs within 30 days after, as applicable, the 
Transmission Owner’s or Transmission Provider’s presentation to the Project Developer of written 
demand therefor, provided that such demand includes reasonable documentation of the 
Cancellation Costs that the invoicing party seeks to collect.  Upon receipt of each of Project 
Developer’s payments of such bills of the Transmission Owner, Transmission Provider shall 
reimburse the Transmission Owner for Cancellation Costs incurred by the latter. 
 
16.2 Disposition of Facilities upon Termination: 
 
16.2.1 Disconnection:   
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Upon termination of the Generation Interconnection Agreement in accordance with this section 
16, Transmission Provider and/or the Transmission Owner shall, in coordination with Project 
Developer, physically disconnect the Generating Facility or Merchant Transmission Facility from 
the Transmission System, except to the extent otherwise allowed by this Appendix 2. 
 
16.2.2 Network Facilities:   
 
At the time of termination, the Transmission Provider and the Interconnected Entities shall keep 
in place any portion of the Interconnection Facilities and Transmission Owner Upgrades that the 
Transmission Provider deems necessary for the safety, integrity and/or reliability of the 
Transmission System.  Otherwise, Transmission Provider may, in its discretion, within 30 days 
following termination of Interconnection Service, require the removal of all or any part of the 
Interconnection Facilities and Transmission Owner Upgrades. 
 
16.2.2.1: In the event that (i) the Generation Interconnection Agreement and Interconnection 
Service under this Appendix 2 are terminated and (ii) Transmission Provider determines that some 
or all of the Interconnection Facilities and Transmission Owner Upgrades that are owned by the 
Project Developer are necessary for the safety, integrity and/or reliability of the Transmission 
System, Project Developer, subject to Applicable Laws and Regulations, shall transfer to the 
Transmission Owner title to the Interconnection Facilities and Transmission Owner Upgrades that 
Transmission Provider has determined to be necessary for the safety, integrity and/or reliability of 
the Transmission System.  
  
16.2.2.2: In the event that removal of some or all of the Interconnection Facilities and 
Transmission Owner Upgrades is necessary to maintain compliance with Applicable Standards, 
Project Developer shall be responsible for the costs of any such removal. Project Developer shall 
have the right to take or retain title to equipment and/or facilities that are removed pursuant to this 
section; alternatively, in the event that the Project Developer does not wish to retain title to 
removed equipment and/or facilities that it owns, the Transmission Owner may elect to pay the 
Project Developer a mutually agreed amount to acquire and own such equipment and/or facilities. 
 
16.2.3 Request for Disposition Determination:   
 
Project Developer may request a determination from the Transmission Provider whether any 
Interconnection Facilities and Transmission Owner Upgrades will be removed in the event of any 
termination of Interconnection Service to the Generating Facility or Merchant Transmission 
Facility within the following year.  Transmission Provider shall respond to that request no later 
than 60 days after receipt. 
 
16.3 FERC Approval:   
 
Notwithstanding any other provision of this Appendix 2, no termination hereunder shall become 
effective until the Interconnected Entities and/or Transmission Provider have complied with all 
Applicable Laws and Regulations applicable to such termination, including the filing with the 
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FERC of a notice of termination of the Generation Interconnection Agreement, and acceptance of 
such notice for filing by the FERC. 
 
16.4 Survival of Rights:  
 
Termination of this Generation Interconnection Agreement shall not relieve any Interconnection 
Party of any of its liabilities and obligations arising under this Generation Interconnection 
Agreement (including Appendix 2) prior to the date on which termination becomes effective, and 
each Interconnection Party may take whatever judicial or administrative actions it deems desirable 
or necessary to enforce its rights hereunder.  Applicable provisions of this Appendix 2 will 
continue in effect after termination to the extent necessary to provide for final billings, billing 
adjustments, and the determination and enforcement of liability and indemnification obligations 
arising from events or acts that occurred while the Generation Interconnection Agreement was in 
effect. 
 
In the event activities under Schedule L are required, the following provisions will apply, in 
addition to the provisions set forth above:   
 
The obligations of the Construction Parties hereunder with respect to payments, Cancellation 
Costs, warranties, liability and indemnification shall survive termination to the extent necessary to 
provide for the determination and enforcement of said obligations arising from acts or events that 
occurred while GIA was in effect.  In addition, applicable provisions of this GIA will continue in 
effect after expiration, cancellation or termination to the extent necessary to provide for final 
billings, payments, and billing adjustments. 
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17 Confidentiality:   
 
Information is Confidential Information only if it is clearly designated or marked in writing as 
confidential on the face of the document, or, if the information is conveyed orally or by inspection, 
if the Interconnection Party providing the information orally informs the Interconnection Party 
receiving the information that the information is confidential.  If requested by any Interconnection 
Party, the disclosing Interconnection Party shall provide in writing the basis for asserting that the 
information referred to in this section warrants confidential treatment, and the requesting 
Interconnection Party may disclose such writing to an appropriate Governmental Authority.  Any 
Interconnection Party shall be responsible for the costs associated with affording confidential 
treatment to its information.   
 
17.1 Term:   
 
During the term of the Generation Interconnection Agreement, and for a period of three years after 
the expiration or termination of the Generation Interconnection Agreement, except as otherwise 
provided in this section 17, each Interconnection Party shall hold in confidence, and shall not 
disclose to any person, Confidential Information provided to it by any other Interconnection Party.  
 
17.2 Scope:   
 
Confidential Information shall not include information that the receiving Interconnection Party can 
demonstrate: (i) is generally available to the public other than as a result of a disclosure by the 
receiving Interconnection Party; (ii) was in the lawful possession of the receiving Interconnection 
Party on a non-confidential basis before receiving it from the disclosing Interconnection Party; 
(iii) was supplied to the receiving Interconnection Party without restriction by a third party, who, 
to the knowledge of the receiving Interconnection Party, after due inquiry, was under no obligation 
to the disclosing Interconnection Party to keep such information confidential; (iv) was 
independently developed by the receiving Interconnection Party without reference to Confidential 
Information of the disclosing Interconnection Party; (v) is, or becomes, publicly known, through 
no wrongful act or omission of the receiving Interconnection Party or breach of this Appendix 2; 
or (vi) is required, in accordance with section 17.7 of this Appendix 2, to be disclosed to any 
Governmental Authority or is otherwise required to be disclosed by law or subpoena, or is 
necessary in any legal proceeding establishing rights and obligations under the Generation 
Interconnection Agreement.  Information designated as Confidential Information shall no longer 
be deemed confidential if the Interconnection Party that designated the information as confidential 
notifies the other Interconnection Parties that it no longer is confidential. 
 
17.3 Release of Confidential Information:   
 
No Interconnection Party shall disclose Confidential Information to any other person, except to its 
Affiliates (limited by FERC’s Standards of Conduct requirements), subcontractors, employees, 
consultants or to parties who may be or considering providing financing to or equity participation 
in Project Developer or to potential purchasers or assignees of Project Developer, on a need-to-
know basis in connection with the Generation Interconnection Agreement, unless such person has 
first been advised of the confidentiality provisions of this section 17 and has agreed to comply 
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with such provisions.  Notwithstanding the foregoing, an Interconnection Party providing 
Confidential Information to any person shall remain primarily responsible for any release of 
Confidential Information in contravention of this section 17. 
 
17.4 Rights:   
 
Each Interconnection Party retains all rights, title, and interest in the Confidential Information that 
it discloses to any other Interconnection Party.  An Interconnection Party’s disclosure to another 
Interconnection Party of Confidential Information shall not be deemed a waiver by any 
Interconnection Party or any other person or entity of the right to protect the Confidential 
Information from public disclosure. 
 
17.5 No Warranties:   
 
By providing Confidential Information, no Interconnection Party makes any warranties or 
representations as to its accuracy or completeness.  In addition, by supplying Confidential 
Information, no Interconnection Party obligates itself to provide any particular information or 
Confidential Information to any other Interconnection Party nor to enter into any further 
agreements or proceed with any other relationship or joint venture. 
 
17.6 Standard of Care:   
 
Each Interconnection Party shall use at least the same standard of care to protect Confidential 
Information it receives as the Interconnection Party uses to protect its own Confidential 
Information from unauthorized disclosure, publication or dissemination.  Each Interconnection 
Party may use Confidential Information solely to fulfill its obligations to the other Interconnection 
Parties under the Generation Interconnection Agreement or to comply with Applicable Laws and 
Regulations. 
 
17.7 Order of Disclosure:   
 
If a Governmental Authority with the right, power, and apparent authority to do so requests or 
requires an Interconnection Party, by subpoena, oral deposition, interrogatories, requests for 
production of documents, administrative order, or otherwise, to disclose Confidential Information, 
that Interconnection Party shall provide the Interconnection Party that provided the information 
with prompt prior notice of such request(s) or requirement(s) so that the providing Interconnection 
Party may seek an appropriate protective order or waive compliance with the terms of this 
Appendix 2 or the Generation Interconnection Agreement.  Notwithstanding the absence of a 
protective order or agreement, or waiver, the Interconnection Party that is subjected to the request 
or order may disclose such Confidential Information which, in the opinion of its counsel, the 
Interconnection Party is legally compelled to disclose.  Each Interconnection Party shall use 
Reasonable Efforts to obtain reliable assurance that confidential treatment will be accorded any 
Confidential Information so furnished. 
 
17.8 Termination of Generation Interconnection Agreement:   
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Upon termination of the Generation Interconnection Agreement for any reason, each 
Interconnection Party shall, within 10 calendar days of receipt of a written request from another 
party, use Reasonable Efforts to destroy, erase, or delete (with such destruction, erasure and 
deletion certified in writing to the requesting party) or to return to the other party, without retaining 
copies thereof, any and all written or electronic Confidential Information received from the 
requesting party. 
 
17.9 Remedies:   
 
The Interconnection Parties agree that monetary damages would be inadequate to compensate an 
Interconnection Party for another Interconnection Party's Breach of its obligations under this 
section 17.  Each Interconnection Party accordingly agrees that the other Interconnection Parties 
shall be entitled to equitable relief, by way of injunction or otherwise, if the first Interconnection 
Party breaches or threatens to breach its obligations under this section 17, which equitable relief 
shall be granted without bond or proof of damages, and the receiving Interconnection Party shall 
not plead in defense that there would be an adequate remedy at law.  Such remedy shall not be 
deemed to be an exclusive remedy for the breach of this section 17, but shall be in addition to all 
other remedies available at law or in equity.  The Interconnection Parties further acknowledge and 
agree that the covenants contained herein are necessary for the protection of legitimate business 
interests and are reasonable in scope.  No Interconnection Party, however, shall be liable for 
indirect, incidental or consequential or punitive damages of any nature or kind resulting from or 
arising in connection with this section 17. 
 
17.10 Disclosure to FERC or its Staff:   
 
Notwithstanding anything in this section 17 to the contrary, and pursuant to 18 C.F.R. § 1b.20, if 
FERC or its staff, during the course of an investigation or otherwise, requests information from 
one of the Interconnection Parties that is otherwise required to be maintained in confidence 
pursuant to this Generation Interconnection Agreement, the Interconnection Party, shall provide 
the requested information to FERC or its staff, within the time provided for in the request for 
information.  In providing the information to FERC or its staff, the Interconnection Party must, 
consistent with 18 C.F.R. § 388.122, request that the information be treated as confidential and 
non-public by FERC and its staff and that the information be withheld from public disclosure.  
Interconnection Parties are prohibited from notifying the other Interconnection Parties prior to the 
release of the Confidential Information to FERC or its staff.  An Interconnection Party shall notify 
the other Interconnection Parties to the Generation Interconnection Agreement when it is notified 
by FERC or its staff that a request to release Confidential Information has been received by FERC, 
at which time any of the Interconnection Parties may respond before such information would be 
made public, pursuant to 18 C.F.R. § 388.112. 
 
17.11 Non-Disclosure: 
 
Subject to the exception in section 17.10 of this Appendix 2, no Interconnection Party shall 
disclose Confidential Information of another Interconnection Party to any person not employed or 
retained by the Interconnection Party, except to the extent disclosure is (i) required by law; (ii) 
reasonably deemed by the disclosing Interconnection Party to be required in connection with a 
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dispute between or among the Interconnection Parties, or the defense of litigation or dispute; (iii) 
otherwise permitted by consent of the Interconnection Party that provided such Confidential 
Information, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its 
obligations under this Generation Interconnection Agreement or as a transmission service provider 
or a Control Area operator including disclosing the Confidential Information to an RTO or ISO or 
to a regional or national reliability organization.  Prior to any disclosures of another 
Interconnection Party’s Confidential Information under this subparagraph, the disclosing 
Interconnection Party shall promptly notify the other Interconnection Parties in writing and shall 
assert confidentiality and cooperate with the other Interconnection Parties in seeking to protect the 
Confidential Information from public disclosure by confidentiality agreement, protective order or 
other reasonable measures.   
 
17.12 Information in the Public Domain: 
 
This provision shall not apply to any information that was or is hereafter in the public domain 
(except as a result of a Breach of this provision).   
 
17.13 Return or Destruction of Confidential Information:   
 
If an Interconnection Party provides any Confidential Information to another Interconnection Party 
in the course of an audit or inspection, the providing Interconnection Party may request the other 
party to return or destroy such Confidential Information after the termination of the audit period 
and the resolution of all matters relating to that audit.  Each Interconnection Party shall make 
Reasonable Efforts to comply with any such requests for return or destruction within 10 days of 
receiving the request and shall certify in writing to the other Interconnection Party that it has 
complied with such request. 
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18 Subcontractors 
 
18.1 Use of Subcontractors:   
 
Nothing in this Appendix 2 shall prevent the Interconnection Parties from utilizing the services of 
subcontractors as they deem appropriate to perform their respective obligations hereunder, 
provided, however, that each Interconnection Party shall require its subcontractors to comply with 
all applicable terms and conditions of this Appendix 2 in providing such services. 
 
18.2 Responsibility of Principal: 
 
The creation of any subcontract relationship shall not relieve the hiring Interconnection Party of 
any of its obligations under this Appendix 2.  Each Interconnection Party shall be fully responsible 
to the other Interconnection Parties for the acts and/or omissions of any subcontractor it hires as if 
no subcontract had been made.  
 
18.3 Indemnification by Subcontractors:   
 
To the fullest extent permitted by law, an Interconnection Party that uses a subcontractor to carry 
out any of the Interconnection Party’s obligations under this Appendix 2 shall require each of its 
subcontractors to indemnify, hold harmless and defend each other Interconnection Party, its 
representatives and assigns from and against any and all claims and/or liability for damage to 
property, injury to or death of any person, including the employees of any Interconnection Party 
or of any Affiliate of any Interconnection Party, or any other liability incurred by the other 
Interconnection Party or any of its Affiliates, including all expenses, legal or otherwise, to the 
extent caused by any act or omission, negligent or otherwise, by such subcontractor and/or its 
officers, directors, employees, agents and assigns, that arises out of or is connected with the 
operation of the facilities of either Interconnected Entity described in this Appendix 2; provided, 
however, that no Interconnection Party or Affiliate thereof shall be entitled to indemnity under this 
section 18.3 in respect of any injury, loss, or damage to the extent that such loss, injury, or damage 
results from the negligence or willful misconduct of the Interconnection Party or Affiliate seeking 
indemnity. 
 
18.4 Subcontractors Not Beneficiaries:   
 
No subcontractor is intended to be, or shall be deemed to be, a third-party beneficiary of a 
Generation Interconnection Agreement. 
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19 Information Access and Audit Rights 
 
19.1 Information Access:   
 
Consistent with Applicable Laws and Regulations, each Interconnection Party shall make available 
such information and/or documents reasonably requested by another Interconnection Party that are 
necessary to (i) verify the costs incurred by the other Interconnection Party for which the 
requesting Interconnection Party is responsible under this Appendix 2; and (ii) carry out 
obligations and responsibilities under this Appendix 2, provided that the Interconnection Parties 
shall not use such information for purposes other than those set forth in this section 19.1 and to 
enforce their rights under this Appendix 2. 
 
19.2 Reporting of Non-Force Majeure Events:   
 
Each Interconnection Party shall notify the other Interconnection Parties when it becomes aware 
of its inability to comply with the provisions of this Appendix 2 for a reason other than an event 
of force majeure as defined in section 9.4 of this Appendix 2.  The parties agree to cooperate with 
each other and provide necessary information regarding such inability to comply, including, but 
not limited to, the date, duration, reason for the inability to comply, and corrective actions taken 
or planned to be taken with respect to such inability to comply.  Notwithstanding the foregoing, 
notification, cooperation or information provided under this section shall not entitle the receiving 
Interconnection Party to allege a cause of action for anticipatory breach of the Generation 
Interconnection Agreement. 
 
19.3 Audit Rights:   
 
Subject to the requirements of confidentiality under section 17 of this Appendix 2, each 
Interconnection Party shall have the right, during normal business hours, and upon prior reasonable 
notice to the pertinent other Interconnection Party, to audit at its own expense the other 
Interconnection Party’s accounts and records pertaining to such Interconnection Party’s 
performance and/or satisfaction of obligations arising under this Appendix 2.  Any audit authorized 
by this section shall be performed at the offices where such accounts and records are maintained 
and shall be limited to those portions of such accounts and records that relate to obligations under 
this Appendix 2.  Any request for audit shall be presented to the Interconnection Party to be audited 
not later than 24 months after the event as to which the audit is sought.  Each Interconnection Party 
shall preserve all records held by it for the duration of the audit period. 
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20 Disputes 
 
20.1 Submission:   
 
Any claim or dispute that any Interconnection Party may have against another arising out of the 
Generation Interconnection Agreement may be submitted for resolution in accordance with the 
dispute resolution provisions of the Tariff. 
 
20.2 Rights Under the Federal Power Act:   
 
Nothing in this section shall restrict the rights of any Interconnection Party to file a complaint with 
FERC under relevant provisions of the Federal Power Act. 
 
20.3 Equitable Remedies:   
 
Nothing in this section shall prevent any Interconnection Party from pursuing or seeking any 
equitable remedy available to it under Applicable Laws and Regulations. 
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21 Notices 
 
21.1 General:   
 
Any notice, demand or request required or permitted to be given by any Interconnection Party to 
another and any instrument required or permitted to be tendered or delivered by any 
Interconnection Party, in writing to another shall be provided electronically or may be so given, 
tendered or delivered, by recognized national courier, or by depositing the same with the United 
States Postal Service with postage prepaid, for delivery by certified or registered mail, addressed 
to the Interconnection Party, or personally delivered to the Interconnection Party, at the electronic 
or other address specified in the Generation Interconnection Agreement.  
 
21.2 Emergency Notices:   
 
Moreover, notwithstanding the foregoing, any notice hereunder concerning an Emergency 
Condition or other occurrence requiring prompt attention, or as necessary during day-to-day 
operations, may be made by telephone or in person, provided that such notice is confirmed in 
writing promptly thereafter.  Notice in an Emergency Condition, or as necessary during day-to-
day operations, shall be provided (i) if by the Transmission Owner, to the shift supervisor at, as 
applicable, a Generation Project Developer’s Generating Facility or a Transmission Project 
Developer’s control center; and (ii) if by the Project Developer, to the shift supervisor at the 
Transmission Owner’s transmission control center. 
 
21.3 Operational Contacts:   
 
Each Interconnection Party shall designate, and provide to each other Interconnection Party contact 
information concerning, a representative to be responsible for addressing and resolving operational 
issues as they arise during the term of the Generation Interconnection Agreement. 
 
  



FICTITIOUS GIA – FOR EDUCATIONAL AND DISCUSSION PURPOSES ONLY –  
NOT FOR NEGOTIATION OR EXECUTION 

22 Miscellaneous 
 
22.1 Regulatory Filing:   
 
In the event that this Generation Interconnection Agreement contains any terms that deviate 
materially from the form included in the Tariff, Transmission Provider shall file the Generation 
Interconnection Agreement on behalf of itself and the Transmission Owner with FERC as a service 
schedule under the Tariff within 30 days after execution.  Project Developer may request that any 
information so provided be subject to the confidentiality provisions of GIA, Appendix 2, section 
17 of this Appendix 2.  An Project Developer shall have the right, with respect to any Generation 
Interconnection Agreement tendered to it, to request (a) dispute resolution under section 12 of the 
Tariff or, if concerning the Regional Transmission Expansion Plan, consistent with Schedule 5 of 
the Operating Agreement, or (b) that Transmission Provider file the agreement unexecuted with 
FERC.  With the filing of any unexecuted Generation Interconnection Agreement, Transmission 
Provider may, in its discretion, propose to FERC a resolution of any or all of the issues in dispute 
between or among the Interconnection Parties. 
 
22.2 Waiver:   
 
Any waiver at any time by an Interconnection Party of its rights with respect to a Breach or Default 
under this Generation Interconnection Agreement or with respect to any other matters arising in 
connection with this Appendix 2, shall not be deemed a waiver or continuing waiver with respect 
to any subsequent Breach or Default or other matter. 
 
22.3 Amendments and Rights Under the Federal Power Act:   
 
This Generation Interconnection Agreement may be amended or supplemented only by a written 
instrument duly executed by all Interconnection Parties.  An amendment to the Generation 
Interconnection Agreement shall become effective and a part of this Generation Interconnection 
Agreement upon satisfaction of all Applicable Laws and Regulations.  Notwithstanding the 
foregoing, nothing contained in this Generation Interconnection Agreement shall be construed as 
affecting in any way any of the rights of any Interconnection Party with respect to changes in 
applicable rates or charges under section 205 of the Federal Power Act and/or FERC’s rules and 
regulations thereunder, or any of the rights of any Interconnection Party under section 206 of the 
Federal Power Act and/or FERC's rules and regulations thereunder.  The terms and conditions of 
this Generation Interconnection Agreement and every appendix referred to therein shall be 
amended, as mutually agreed by the Interconnection Parties, to comply with changes or alterations 
made necessary by a valid applicable order of any Governmental Authority having jurisdiction 
hereof. 
 
22.4 Binding Effect:   
 
This Generation Interconnection Agreement, including this Appendix 2, and the rights and 
obligations thereunder shall be binding upon, and shall inure to the benefit of, the successors and 
assigns of the Interconnection Parties. 
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22.5 Regulatory Requirements:   
 
Each Interconnection Party’s performance of any obligation under this Generation Interconnection 
Agreement for which such party requires approval or authorization of any Governmental Authority 
shall be subject to its receipt of such required approval or authorization in the form and substance 
satisfactory to the receiving Interconnection Party, or the Interconnection Party making any 
required filings with, or providing notice to, such Governmental Authorities, and the expiration of 
any time period associated therewith.  Each Interconnection Party shall in good faith seek, and 
shall use Reasonable Efforts to obtain, such required authorizations or approvals as soon as 
reasonably practicable.   
 
  



FICTITIOUS GIA – FOR EDUCATIONAL AND DISCUSSION PURPOSES ONLY –  
NOT FOR NEGOTIATION OR EXECUTION 

23 Representations and Warranties 
 
23.1 General:   
 
Each Interconnected Entity hereby represents, warrants and covenants as follows with these 
representations, warranties, and covenants effective as to the Interconnected Entity during the time 
the Generation Interconnection Agreement is effective: 
 
23.1.1 Good Standing:   
 
Such Interconnected Entity is duly organized or formed, as applicable, validly existing and in good 
standing under the laws of its State of organization or formation, and is in good standing under the 
laws of the respective State(s) in which it is incorporated and operates as stated in the Generation 
Interconnection Agreement. 
 
23.1.2 Authority:   
 
Such Interconnected Entity has the right, power and authority to enter into the Generation 
Interconnection Agreement, to become a party hereto and to perform its obligations hereunder.  
The Generation Interconnection Agreement is a legal, valid and binding obligation of such 
Interconnected Entity, enforceable against such Interconnected Entity in accordance with its terms, 
except as the enforceability thereof may be limited by applicable bankruptcy, insolvency, 
reorganization or other similar laws affecting creditors’ rights generally and by general equitable 
principles (regardless of whether enforceability is sought in a proceeding in equity or at law). 
 
23.1.3 No Conflict:   
 
The execution, delivery and performance of the Generation Interconnection Agreement does not 
violate or conflict with the organizational or formation documents, or bylaws or operating 
agreement, of the Interconnected Entity, or with any judgment, license, permit, order, material 
agreement or instrument applicable to or binding upon the Interconnected Entity or any of its 
assets. 
 
23.1.4 Consent and Approval:   
 
Such Interconnected Entity has sought or obtained, or, in accordance with the Generation 
Interconnection Agreement will seek or obtain, each consent, approval, authorization, order, or 
acceptance by any Governmental Authority in connection with the execution, delivery and 
performance of the Generation Interconnection Agreement and it will provide to any 
Governmental Authority notice of any actions under this Appendix 2 that are required by 
Applicable Laws and Regulations. 
 
23.2 Transmission Outages: 
 
23.2.1 Outages; Coordination:   
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The Construction Parties acknowledge and agree that certain outages of transmission facilities 
owned by the Transmission Owner, as more specifically detailed in the Scope of Work, may be 
necessary in order to complete the process of constructing and installing all Interconnection 
Facilities and Transmission Owner Upgrades.  The Construction Parties further acknowledge and 
agree that any such outages shall be coordinated by and through the Transmission Provider. 
 
23.3 Land Rights; Transfer of Title: 
 
In the event activities under Schedule L of this GIA are required, the following provisions will 
apply, in addition to the provisions set forth above:   
 
23.3.1 Grant of Easements and Other Land Rights:   
 
Project Developer at its sole cost and expense, shall grant such easements and other land rights to 
the Transmission Owner over the Site at such times and in such a manner as the Transmission 
Owner may reasonably require to perform its obligations under the GIA and/or to perform its 
operation and maintenance obligations under the Generation Interconnection Agreement.  
 
23.3.2 Construction of Facilities on Project Developer Property:   
 
To the extent that the Transmission Owner is required to construct and install any Transmission 
Owner Interconnection Facilities and Transmission Owner Upgrades on land owned by the Project 
Developer, the Project Developer, at its sole cost and expense, shall legally transfer to the 
Transmission Owner all easements and other land rights required pursuant to section 23.1 above 
prior to the commencement of such construction and installation. 
 
23.3.3 Acquisition of Additional Land and/or other Land Rights from Third Parties:   
 
If any part of the Transmission Owner Interconnection Facilities and/or Network Upgrades is to 
be installed on property owned or controlled by persons other than Project Developer or 
Transmission Owner, the Transmission Owner shall at Project Developer’s expense use efforts, 
similar in nature and extent to those that it typically undertakes for its own or affiliated generation, 
including use of its eminent domain authority, and to the extent consistent with state law, to procure 
from such person any rights of use, licenses, rights of way and easements that are necessary to 
construct, operate, maintain, test, inspect, replace or remove the Transmission Owner 
Interconnection Facilities and/or Network Upgrades upon such property. 
 
23.3.4 Documentation:   
 
Project Developer shall prepare, execute and file such documentation as the Transmission Owner 
may reasonably require to memorialize any easements and other land rights granted pursuant to 
this section 23.3.  Documentation of such easements and other land rights, and any associated 
filings, shall be in a form acceptable to the Transmission Owner. 
 
23.3.5 Transfer of Title to Certain Facilities Constructed by Project Developer:   
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Within 30 days after the Project Developer’s receipt of notice of acceptance following Stage Two 
energization of the Interconnection Facilities and Transmission Owner Upgrades, the Project 
Developer shall deliver to the Transmission Owner, for the Transmission Owner’s review and 
approval, all of the documents and filings necessary to transfer to the Transmission Owner title to 
any Transmission Owner Interconnection Facilities and Transmission Owner Upgrades 
constructed by the Project Developer, and to convey to the Transmission Owner any easements 
and other land rights to be granted by Project Developer in accordance with section 23.3.1 above 
that have not then already been conveyed. The Transmission Owner shall review and approve such 
documentation, such approval not to be unreasonably withheld, delayed, or conditioned.  Within 
30 days after its receipt of the Transmission Owner’s written notice of approval of the 
documentation, the Project Developer, in coordination and consultation with the Transmission 
Owner, shall make any necessary filings at the FERC or other governmental agencies for 
regulatory approval of the transfer of title.  Within 20 days after the issuance of the last order 
granting a necessary regulatory approval becomes final (i.e., is no longer subject to rehearing), the 
Project Developer shall execute all necessary documentation and shall make all necessary filings 
to record and perfect the Transmission Owner’s title in such facilities and in the easements and 
other land rights to be conveyed to the Transmission Owner.  Prior to such transfer to the 
Transmission Owner of title to the Transmission Owner Interconnection Facilities and 
Transmission Owner Upgrades built by the Project Developer, the risk of loss or damages to, or in 
connection with, such facilities shall remain with the Project Developer. Transfer of title to 
facilities under this section shall not affect the Project Developer’s receipt or use of the 
interconnection rights related to Network Upgrades, Distribution Upgrades, Stand Alone Network 
Upgrades, or Transmission Owner Interconnection Facilities which it otherwise may be eligible as 
provided in the GIP. 
 
23.3.6 Liens:   
 
The Project Developer shall take all reasonable steps to ensure that, at the time of transfer of title 
in the Transmission Owner Interconnection Facilities built by the Project Developer to the 
Transmission Owner, those facilities shall be free and clear of any and all liens and encumbrances, 
including mechanics’ liens.  To the extent that the Project Developer cannot reasonably clear a lien 
or encumbrance prior to the time for transferring title to the Transmission Owner, Project 
Developer shall nevertheless convey title subject to the lien or encumbrance and shall indemnify, 
defend and hold harmless the Transmission Owner against any and all claims, costs, damages, 
liabilities and expenses (including without limitation reasonable attorneys’ fees) which may be 
brought or imposed against or incurred by Transmission Owner by reason of any such lien or 
encumbrance or its discharge. 
 
23.4 Warranties: 
 
23.4.1 Project Developer Warranty:   
 
The Project Developer shall warrant that its work (or the work of any subcontractor that it retains) 
in constructing and installing the Transmission Owner Interconnection Facilities or Stand Alone 
Network Upgrades that it builds is free from defects in workmanship and design and shall conform 
to the requirements of this GIA for one year (the “Project Developer Warranty Period”) 
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commencing upon the date title is transferred to Transmission Owner in accordance with section 
23.3.5 of this Appendix 2. The Project Developer shall, at its sole expense and promptly after 
notification by the Transmission Owner, correct or replace defective work in accordance with 
Applicable Technical Requirements and Standards, during the Project Developer Warranty Period.  
The warranty period for such corrected or replaced work shall be the unused portion of the Project 
Developer Warranty Period remaining as of the date of notice of the defect.  The Project Developer 
Warranty Period shall resume upon acceptance of such corrected or replaced work. All Costs 
incurred by Transmission Owner as a result of such defective work shall be reimbursed to the 
Transmission Owner by the Project Developer on demand; provided that the Transmission Owner 
submits the demand to the Project Developer within the Project Developer Warranty Period and 
provides reasonable documentation of the claimed costs.  The Transmission Owner’s acceptance, 
inspection and testing, or a third party’s inspection or testing, of such facilities pursuant to 
Schedule L, section 11.9 of this GIA shall not be construed to limit in any way the warranty 
obligations of the Project Developer, and this provision does not modify and shall not limit the 
Project Developer’s indemnification obligations set forth in Appendix 2, section 14.0 of this GIA. 
 
23.4.2 Manufacturer Warranties:   
 
Prior to the transfer to the Transmission Owner of title to the Transmission Owner Interconnection  
Facilities built by the Project Developer, the Project Developer shall produce documentation 
satisfactory to the Transmission Owner evidencing the transfer to the Transmission Owner of all 
manufacturer warranties for equipment and/or materials purchased by the Project Developer for 
use and/or installation as part of the Transmission Owner Interconnection Facilities and Stand 
Alone Network Upgrades built by the Project Developer.  
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24 Tax Liability 
 
24.1 Safe Harbor Provisions:   
 
This section 24.1 is applicable only to Project Developers.  Provided that Project Developer agrees 
to conform to all requirements of the Internal Revenue Service (“IRS”) (e.g., the “safe harbor” 
section 118(a) and 118(b) of the Internal Revenue Code of 1986, as amended and interpreted by 
Notice 2016-36, 2016-25 I.R.B. (6/20/2016)) that would confer nontaxable status on some or all 
of the transfer of property, including money, by Project Developer to the Transmission Owner for 
payment of the Costs of construction of the Transmission Owner Interconnection Facilities and 
Transmission Owner Upgrades, the Transmission Owner, based on such agreement and on current 
law, shall treat such transfer of property to it as nontaxable income and, except as provided in 
section 24.4.2 below, shall not include income taxes in the Costs of Transmission Owner 
Interconnection Facilities and Transmission Owner Upgrades that are payable by Project 
Developer under the Generation Interconnection Agreement.  Project Developer shall document 
its agreement to conform to IRS requirements for such non-taxable status in the Generation 
Interconnection Agreement, the Interconnection Construction Service Agreement, and/or 
applicable agreement.   
 
24.2 Tax Indemnity:   
 
Project Developer shall indemnify the Transmission Owner for any costs that Transmission Owner 
incurs in the event that the IRS and/or a state department of revenue (“State”) determines that the 
property, including money, transferred by Project Developer to the Transmission Owner with 
respect to the construction of the Transmission Owner Interconnection Facilities and Transmission 
Owner Upgrades is taxable income to the Transmission Owner.  Project Developer shall pay to the 
Transmission Owner, on demand, the amount of any income taxes that the IRS or a State assesses 
to the Transmission Owner in connection with such transfer of property and/or money, plus any 
applicable interest and/or penalty charged to the Transmission Owner.  In the event that the 
Transmission Owner chooses to contest such assessment, either at the request of Project Developer 
or on its own behalf, and prevails in reducing or eliminating the tax, interest and/or penalty 
assessed against it, the Transmission Owner shall refund to Project Developer the excess of its 
demand payment made to the Transmission Owner over the amount of the tax, interest and penalty 
for which the Transmission Owner is finally determined to be liable. Project Developer’s tax 
indemnification obligation under this section shall survive any termination of the Generation 
Interconnection Agreement or Interconnection Construction Service Agreement. 
 
24.3 Taxes Other Than Income Taxes:  
 
Upon the timely request by Project Developer, and at Project Developer’s sole expense, the 
Transmission Owner shall appeal, protest, seek abatement of, or otherwise contest any tax (other 
than federal or state income tax) asserted or assessed against the Transmission Owner for which 
Project Developer may be required to reimburse Transmission Provider under the terms of this 
Appendix 2 or the GIP. Project Developer shall pay to the Transmission Owner on a periodic basis, 
as invoiced by the Transmission Owner, the Transmission Owner’s documented reasonable costs 
of prosecuting such appeal, protest, abatement, or other contest.  Project Developer and the 
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Transmission Owner shall cooperate in good faith with respect to any such contest.  Unless the 
payment of such taxes is a prerequisite to an appeal or abatement or cannot be deferred, no amount 
shall be payable by Project Developer to the Transmission Owner for such contested taxes until 
they are assessed by a final, non-appealable order by any court or agency of competent jurisdiction.  
In the event that a tax payment is withheld and ultimately due and payable after appeal, Project 
Developer will be responsible for all taxes, interest and penalties, other than penalties attributable 
to any delay caused by the Transmission Owner. 
 
24.4 Income Tax Gross-Up: 
 
24.4.1  Additional Security:   
 
In the event that Project Developer does not provide the safe harbor documentation required under 
section 24.1 prior to execution of the Generation Interconnection Agreement, within 15 days after 
such execution, Transmission Provider shall notify Project Developer in writing of the amount of 
additional Security that Project Developer must provide.  The amount of Security that a 
Transmission Project Developer must provide initially pursuant to this Generation Interconnection 
Agreement shall include any amounts described as additional Security under this section 24.4 
regarding income tax gross-up. 
 
24.4.2  Amount:   
 
The required additional Security shall be in an amount equal to the amount necessary to gross up 
fully for currently applicable federal and state income taxes the estimated Costs of any 
Transmission Owner Interconnection Facilities, Distribution Upgrades and/or Network Upgrades 
for which Project Developer previously provided Security.  Accordingly, the additional Security 
shall equal the amount necessary to increase the total Security provided to the amount that would 
be sufficient to permit the Transmission Owner to receive and retain, after the payment of all 
applicable income taxes (“Current Taxes”) and taking into account the present value of future tax 
deductions for depreciation that would be available as a result of the anticipated payments or 
property transfers (the “Present Value Depreciation Amount”),  an amount equal to the estimated 
Costs of Transmission Owner Interconnection Facilities, Distribution Upgrades and/or Network 
Upgrades for which Project Developer is responsible under the Generation Interconnection 
Agreement.  For this purpose, Current Taxes shall be computed based on the composite federal 
and state income tax rates applicable to the Transmission Owner at the time the additional Security 
is received, determined using the highest marginal rates in effect at that time (the “Current Tax 
Rate”); and the Present Value Depreciation Amount shall be computed by discounting the 
Transmission Owner’s anticipated tax depreciation deductions associated with such payments or 
property transfers by its current weighted average cost of capital. 
 
24.4.3  Time for Payment:   
 
Project Developer must provide the additional Security, in a form and with terms as required by 
the GIP within 15 days after its receipt of Transmission Provider’s notice under this section. 
 
24.5  Tax Status:   
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Each Party shall cooperate with the other to maintain the other Party’s tax status.  Nothing in this 
Generation Interconnection Agreement or the GIP is intended to adversely affect any 
Transmission Owner’s tax exempt status with respect to the issuance of bonds including, but not 
limited to, local furnishing bonds. 

  



FICTITIOUS GIA – FOR EDUCATIONAL AND DISCUSSION PURPOSES ONLY –  
NOT FOR NEGOTIATION OR EXECUTION 

SCHEDULE A 
 

GENERATING FACILITY LOCATION/SITE PLAN 

61.827088, -58.691807 
Butterfly County, Texas 

 

[Site plan image] 

  

PJM
Site plan should be consistent with requirements in Manual 14H.
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SCHEDULE B 
 

SINGLE-LINE DIAGRAM 
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SCHEDULE C 
 

LIST OF METERING EQUIPMENT 

 
REAL-TIME METERING FOR PJM: 
 
Project Developer shall install, own, operate, maintain, inspect, and test real-time telemetry to 
measure and transmit directly to PJM the real time MW, MVAR, voltage, and status of electrical 
equipment such as circuit breakers and Motor Operated Disconnects, in conformance with the 
requirements listed in PJM Manuals M-01 and M-14D. 
 
 
REVENUE METERING FOR PJM AND TC1 TRANSMISSION OWNER 
 
The revenue meter measures the wholesale energy output (hourly compensated net MWH and 
hourly compensated net MVARH) of the Generating Facility.  The Metering Equipment, including 
revenue meter and CT/PT shall be installed, at Project Developer’s expense, at the interconnection 
substation on TC1 Transmission Owner side of the Point of Change in Ownership. 
  
TC1 Transmission Owner shall own, operate, maintain, inspect, and test all the metering 
equipment as set forth in accordance with Appendix 2, section 8.3 of this GIA, at Project 
Developer’s expense. 
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SCHEDULE D 
 

APPLICABLE TECHNICAL REQUIREMENTS AND STANDARDS 
 

The following Applicable Technical Requirements and Standards shall apply.  To the 
extent that these Applicable Technical Requirements and Standards conflict with the terms and 
conditions of the Tariff or any other provision of this GIA, the Tariff and/or this GIA shall control. 
 
The TC1 Transmission Owner Interconnection Guidelines (Rev. 32) dated July 26, 2025, shall 
apply. The TC1 Transmission Owner Interconnection Guidelines (Rev. 32) dated July 26, 2025 
are available on the PJM website. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PJM
Schedule D will be populated to reference standards reflected in the Facilities Study or in place at the time of the Facilities Study.
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SCHEDULE E 
 

SCHEDULE OF CHARGES 
 

The Administration, Metering, Telemetering, and Operation and Maintenance (“O&M”) charges 
referenced below refer to charges described in Section 10.1 of the Standard terms and Conditions 
for Interconnections, which are contained in Appendix 2 of this GIA. 

ADMINISTRATION CHARGES 

The charges that TC1 Transmission Owner would assess for Administration Charges would be 
its actual costs. 

METERING CHARGES 

The charges that TC1 Transmission Owner would assess for Metering Charges would be its 
actual costs. 

TELEMETERING CHARGES 

The charges that TC1 Transmission Owner would assess for Telemetering Charges would be its 
actual costs. 

O&M CHARGES 

TC1 Transmission Owner reserves the right to charge its actual costs to Project Developer for 
O&M expenses to maintain the Transmission Owner Interconnection Facilities for the 
Generating Facility. 
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SCHEDULE F 
 

SCHEDULE OF NON-STANDARD TERMS & CONDITIONS 
 
 

None. 
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SCHEDULE G 
 

PROJECT DEVELOPER’S AGREEMENT TO CONFORM WITH IRS SAFE HARBOR 
PROVISIONS FOR NON-TAXABLE STATUS 

 
 
As provided in section 24.1 of Appendix 2 to this GIA and subject to the requirements thereof, 
Project Developer represents that it meets all qualifications and requirements as set forth in section 
118(a) and 118(b) of the Internal Revenue Code of 1986, as amended and interpreted by Notice 
2016-36, 2016-25 I.R.B. (6/20/2016) (the “IRS Notice”).  Project Developer agrees to conform 
with all requirements of the safe harbor provisions specified in the IRS Notice, as they may be 
amended, as required to confer non-taxable status on some or all of the transfer of property, 
including money, by Project Developer to Transmission Owner with respect to the payment of the 
Costs of construction and installation of the Transmission Owner Interconnection Facilities and 
Transmission Owner Upgrades specified in this GIA.   
 
Nothing in Project Developer’s agreement pursuant to this Schedule G shall change Project 
Developer’s indemnification obligations under section 24.2 of Appendix 2 to this GIA. 
 
 
 
  

PJM
This illustrative CSA assumes that the fictitious developer has represented it meets the safe harbor criteria; otherwise, Schedule E would indicate “Not Required.”
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SCHEDULE H 
 

INTERCONNECTION REQUIREMENTS FOR ALL WIND, SOLAR AND 
NON-SYNCHRONOUS GENERATION FACILITIES 

 
 

A. Voltage Ride Through Requirements 
 

The Generating Facility shall be designed to remain in service (not trip) for voltages and 
times as specified for the Eastern Interconnection in Attachment 1 of NERC Reliability 
Standard PRC-024-1, and successor Reliability Standards, for both high and low voltage 
conditions, irrespective of generator size, subject to the permissive trip exceptions 
established in PRC-024-1 (and successor Reliability Standards). 
 

B. Frequency Ride Through Requirements 
 

The Generating Facility shall be designed to remain in service (not trip) for frequencies 
and times as specified in Attachment 2 of NERC Reliability Standard PRC-024-1, and 
successor Reliability Standards, for both high and low frequency condition, irrespective of 
generator size, subject to the permissive trip exceptions established in PRC-024-1 (and 
successor Reliability Standards). 
 

C. Supervisory Control and Data Acquisition (“SCADA”) Capability 
 

The wind, solar or non-synchronous generation facility shall provide SCADA capability to 
transmit data and receive instructions from the Transmission Provider to protect system 
reliability.  The Transmission Provider and the wind, solar or non-synchronous generation 
facility Project Developer shall determine what SCADA information is essential for the 
proposed wind, solar or non-synchronous generation facility, taking into account the size 
of the facility and its characteristics, location, and importance in maintaining generation 
resource adequacy and transmission system reliability in its area. 
 

D. Meteorological Data Reporting Requirement (Applicable to wind generation facilities 
only) 

 
The wind generation facility shall, at a minimum, be required to provide the Transmission 
Provider with site-specific meteorological data including: 
 

• Temperature (degrees Fahrenheit) 
• Wind speed (meters/second) 
• Wind direction (degrees from True North) 
• Atmosphere pressure (hectopascals) 
• Forced outage data (wind turbine and MW unavailability) 

 
E. Meteorological Data Reporting Requirement (Applicable to solar generation facilities 

only) 
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The solar generation facility shall, at a minimum, be required to provide the Transmission 
Provider with site-specific meteorological data including: 

 
• Temperature (degrees Fahrenheit) 
• Irradiance 
• Forced outage data 

 
The Transmission Provider and Project Developer may mutually agree to any additional 
meteorological data that are required for the development and deployment of a power 
production forecast.  All requirements for meteorological and forced outage data must be 
commensurate with the power production forecasting employed by the Transmission 
Provider.  Such additional mutually agreed upon requirements for meteorological and 
forced outage data are set forth below:  NOT APPLICABLE UNDER THIS GIA 
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SCHEDULE I 
 

INTERCONNECTION SPECIFICATIONS FOR AN 
ENERGY STORAGE RESOURCE 

 
Not Required 
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SCHEDULE J 

SCHEDULE OF TERMS AND CONDITIONS FOR  
SURPLUS INTERCONNECTION SERVICE 

 
 

None.  
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SCHEDULE K 

REQUIREMENTS FOR INTERCONNECTION SERVICE BELOW FULL 
ELECTRICAL GENERATING CAPABILITY 

None. 
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SCHEDULE L 
 

INTERCONNECTION CONSTRUCTION TERMS AND CONDITIONS 
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INTERCONNECTION CONSTRUCTION TERMS AND CONDITIONS 
For the Generation Interconnection Agreement 

By and Between  
PJM Interconnection, L.L.C. 

And 
TC1 Project Developer 

And 
TC1 Transmission Owner 

 
(Project Identifier #TC1-001) 

 
1.0 These Interconnection Construction Terms and Conditions (“IC Terms & Conditions”), 

including the Schedules and Appendices attached hereto or incorporated by reference 
herein, shall apply to the Generation Interconnection Agreement (“GIA”) by and between 
Transmission Provider, Project Developer, and Transmission Owner.  All capitalized terms 
herein shall have the meanings set forth in Appendix 1 to this Generation GIA. 

 
2.0 The standard terms and conditions for interconnectionsconstruction included in GIA, 

Appendix 2 of the GIA associated with this Interconnection Request are hereby specifically 
incorporated herein.   

 
3.0 Generating Facility or Merchant Transmission Facility.  These IC Terms & Conditions 

specifically relate to the following Generating Facility or Merchant Transmission Facility 
at the following location: 

 
a. Name of Generating Facility or Merchant Transmission Facility: 
  
 Kite Solar   
 
b. Location of Generating Facility or Merchant Transmission Facility: 
 
 61.827088, -58.691807 

Butterfly County, Texas  
 
4.0 Commencement of Construction.   
 

4.1 The Transmission Owner shall have no obligation to begin construction of the 
Transmission Owner Interconnection Facilities and Transmission Owner Upgrades 
prior to the Effective Date of this GIA.  Construction shall commence as provided 
in the Schedule of Work set forth in section 8.0 of these IC Terms & Conditions. 

 
5.0 Construction Responsibility for  
 

a. Project Developer Interconnection Facilities. Project Developer is responsible for 
designing and constructing the Project Developer Interconnection Facilities described in 
GIA, Specifications, section 3.0(a)(1) of this GIA.  
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b. Construction of Transmission Owner Interconnection Facilities.   

 
1. The Transmission Owner Interconnection Facilities and Transmission 
Owner Upgrades for which Transmission Owner shall be responsible for 
constructing are described in GIA, Specifications, section 3.0(b) of this GIA. 
 
2. Election of Construction Option.  Specify below whether the Project 
Developer and Transmission Owner have mutually agreed to construction of the 
Transmission Owner Interconnection Facilities and Transmission Owner Upgrades 
that will be built by the Transmission Owner pursuant to the Standard Option or the 
Negotiated Contract Option. 
 
__X__ Standard Option. 
 
_____ Negotiated Contract Option.  
 
If the parties have mutually agreed to use the Negotiated Contract Option, the 
permitted, negotiated terms on which they have agreed and which are not already 
set forth as part of the Scope of Work and/or Schedule of Work set forth in sections 
7.0 and 8.0 of these IC Terms & Conditions shall be as set forth in Appendix 1 to 
this Schedule L. 

 
3. Exercise of Option to Build.  Has Project Developer timely exercised the 
Option to Build? 

 
___X___  Yes 

 
______  No 

 
If Yes is indicated, Project Developer shall build, in accordance with and subject to 
the conditions and limitations set forth in GIA, Schedule L, section 11.2.3 of this 
Schedule L, those portions of the Transmission Owner Interconnection Facilities 
and Stand Alone Network Upgrades described in GIA, Specifications, section 
3.0(a)(2) of this GIA. 

 
6.0 Facilitation by Transmission Provider: Transmission Provider shall keep itself apprised of 

the status of the Transmission Owner’s and Project Developer’s construction-related 
activities and, upon request of either of them, Transmission Provider shall meet with the 
Transmission Owner and Project Developer separately or together to assist them in 
resolving issues between them regarding their respective activities, rights and obligations 
under this GIA, Schedule L and GIA, Appendix 2 of the this GIA.  Each of Transmission 
Owner and Project Developer shall cooperate in good faith with the other in Transmission 
Provider’s efforts to facilitate resolution of disputes.   
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7.0 Scope of Work.  The Scope of Work for all construction shall be as set forth in 
Specifications section 3.0 of this GIA, provided, however, that the scope of work is subject 
to change in accordance with Transmission Provider’s scope change process for 
interconnection projects as set forth in the PJM Manuals.  The scope change process is 
intended to be used for changes to the Scope of Work as defined herein, and is not intended 
to be used to change any of the milestone set forth in the GIA.  Any change to the Scope 
of Work should be acknowledged must be agreed to by theall Parties in writing by 
executing a scope change document. 

 
8.0 Schedule of Work.  The Schedule of Work for all construction is set forth below, provided, 

however, that such schedule is subject to change in accordance with section 11.3 of this 
Schedule L. 

 
Transmission Owner: 
 
Transmission Owner shall commence the scope of work identified in Specifications, 
section 3.0(b) one month after both full execution of this GIA and completion of the 
construction kickoff call. 

Transmission Owner shall complete all Transmission Owner Interconnection Facilities, 
Stand Alone Network Upgrades, and Network Upgrades set forth in Specifications, section 
3.0(b) of this GIA and provide back feed to Project Developer’s Generating Facility by 
December 31, 2029. 
 
Project Developer:  
 
Project Developer shall commence the scope of work identified in Specifications, section 
3.0(a) of this GIA one month after full execution of this GIA and completion of the 
construction kickoff call. 

Project Developer shall complete all Project Developer Interconnection Facilities set forth 
in Specifications, section 3.0(a) of this GIA and, as applicable, all Transmission Owner 
Interconnection Facilities, Stand Alone Network Upgrades, and Network Upgrades to be 
built by Project Developer pursuant to Option to Build set forth in Specifications, section 
3.0(a) of this GIA by October 31, 2029. 

 
 
9.0 If Project Developer exercises the Option to Build, Project Developer shall pay 

Transmission Owner for Transmission Owner to execute the responsibilities enumerated 
to Transmission Owner under section 11.2.3.   

 
10.0 Construction Obligations 
 

10.1 Project Developer Obligations:  Project Developer shall, at its sole cost and 
expense, design, procure, construct, own, and install the Generating Facility or 
Merchant Transmission Facility and the Project Developer Interconnection 
Facilities in accordance with this GIA, Applicable Standards, Applicable Laws and 
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Regulations, Good Utility Practice, the Scope of Work, and the Facilities Study(ies) 
and/or System Impact Study(ies) (to the extent that design of the Project Developer 
Interconnection Facilities is included therein and, except that in the event of a 
conflict, the Facilities Study and not the System Impact Study will control),; 
provided, however, that, in the event and to the extent that the Generating Facility 
or Merchant Transmission Facility is comprised of or includes Merchant Network 
Upgrades, subject to the terms of GIA, Schedule L, section 11.2.3 of this Schedule 
L, the Transmission Owner shall design, procure, construct and install such 
Merchant Network Upgrades. 

 
10.2 Transmission Owner Interconnection Facilities and Transmission Owner Upgrades 

 
10.2.1 Generally:  All Transmission Owner Interconnection Facilities and 

Transmission Owner Upgrades necessary for the interconnection of the 
Generating Facility or Merchant Transmission Facility shall be designed, 
procured, installed and constructed in accordance with this GIA, Applicable 
Standards, Applicable Laws and Regulations, Good Utility Practice, the 
Facilities Study(ies) and/or System Impact Study(ies) (except that, in the 
event of a conflict, the Facilities Study and not the System Impact Study 
will control), and the Scope of Work. 

 
10.2.2 Cost Responsibility:  Responsibility for the Costs of the Transmission 

Owner Interconnection Facilities and Transmission Owner Upgrades shall 
be assigned in accordance with the GIP, as applicable, and shall be stated in 
this GIA.  

 
10.2.3 Construction Responsibility:  Except as otherwise permitted under, or as 

otherwise agreed upon by the Project Developer and the Transmission 
Owner pursuant to this GIA, the Transmission Owner shall be responsible 
for the design, procurement, construction and installation of the 
Transmission Owner Interconnection Facilities and Transmission Owner 
Upgrades.  In the event that there are multiple Transmission Owners, the 
Transmission Provider shall determine how to allocate the construction 
responsibility among them unless they have reached agreement among 
themselves on how to proceed. 

 
10.2.4 Ownership of Transmission Owner Interconnection Facilities and 

Transmission Owner Upgrades: The Transmission Owner shall own all 
Transmission Owner Interconnection Facilities and Transmission Owner 
Upgrades that it builds.  In addition, the Project Developer will convey to 
the Transmission Owner, as provided in section 23.3.5 of Appendix 2 of 
this GIA, title to all Transmission Owner Interconnection Facilities and 
Transmission Owner Upgrades built by the Project Developer pursuant to 
the terms of this Schedule L.  Nothing in this section shall affect the 
interconnection rights otherwise available to a Transmission Project 
Developer under the GIP. 
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10.2A Scope of Applicable Technical Requirements and Standards: Applicable Technical 

Requirements and Standards shall apply to the design, procurement, construction 
and installation of the Interconnection Facilities, Transmission Owner Upgrades 
and Merchant A.C. Transmission Facilities only to the extent that the provisions 
thereof relate to the design, procurement, construction and/or installation of such 
facilities.  Such provisions relating to the design, procurement, construction and/or 
installation of facilities shall be appended as Schedule D to this GIA.  The 
Interconnection Parties shall mutually agree upon, or in the absence of such 
agreement, Transmission Provider shall determine, which provisions of the 
Applicable Technical Requirements and Standards should be identified in this GIA.  
In the event of any conflict between the provisions of the Applicable Technical 
Requirements and Standards that are appended as Schedule D to this GIA and any 
later-modified provisions that are stated in the pertinent PJM Manual, the 
provisions appended as Schedule D to this GIA shall control. 

 
10.3 Construction by Project Developer 
 

10.3.1 Construction Prior to Execution of GIA: If the Project Developer procures 
materials for, and/or commences construction of, the Project Developer 
Interconnection Facilities, any Transmission Owner Interconnection 
Facilities or Stand Alone Network Upgrades that it has elected to construct 
by exercising the Option to Build, or for any subsequent modification 
thereto, prior to the execution of this GIA or, if this GIA has been executed, 
before the Transmission Owner and Transmission Provider have accepted 
the Project Developer’s initial design, or any subsequent modification to the 
design, of such Interconnection Facilities or Stand Alone Network 
Upgrades, such procurement and/or construction shall be at the Project 
Developer’s sole risk, cost and expense. 

 
10.3.2 Monitoring and Inspection: The Transmission Owner may monitor 

construction and installation of Interconnection Facilities and Transmission 
Owner Upgrades that the Project Developer is constructing.  Upon 
reasonable notice, authorized personnel of the Transmission Owner may 
inspect any or all of such Interconnection Facilities and Transmission 
Owner Upgrades to assess their conformity with Applicable Standards. 

 
10.3.3 Notice of Completion: The Project Developer shall notify the Transmission 

Provider and the Transmission Owner in writing when it has completed 
construction of (i) the Generating Facility or Merchant Transmission 
Facility; (ii) the Project Developer Interconnection Facilities; and (iii) any 
Transmission Owner Interconnection Facilities and Stand Alone for which 
it has exercised the Option to Build. 

 
10.4  Construction-Related Access Rights: The Transmission Owner and the Project 

Developer herein grant each other at no charge such rights of access to areas that it 
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owns or otherwise controls as may be necessary for performance of their respective 
obligations, and exercise of their respective rights, pursuant to this Schedule L, 
provided that either of them performing the construction will abide by the safety, 
security and work rules applicable to the area where construction activity is 
occurring. 

 
10.5  Coordination Among Parties: The Transmission Provider, the Project Developer, 

and all Transmission Owners shall communicate and coordinate their activities as 
necessary to satisfy their obligations under this Schedule L. 

 
11.0 Construction Requirements 
 

11.1 Construction by Project Developer:   
 
The Project Developer shall use Reasonable Efforts to design, procure, construct and install 
the Project Developer Interconnection Facilities and any Transmission Owner 
Interconnection Facilities and Stand Alone Network Upgrades that it elects to build by 
exercise of the Option to Build (defined in section 11.2.3.1 below) in accordance with the 
Schedule of Work. 
 
11.2 Construction by Transmission Owner 
 

11.2.1 Standard Option:   
 
The Transmission Owner shall use Reasonable Efforts to design, procure, construct 
and install the Transmission Owner Interconnection Facilities and Transmission 
Owner Upgrades that it is responsible for constructing in accordance with the 
Schedule of Work.  
 

11.2.1.1 Construction Sequencing:   
 

In general, the sequence of the proposed dates of Initial Operation of Project 
Developers seeking interconnection to the Transmission System will 
determine the sequence of construction of Network Upgrades. 

 
11.2.2 Negotiated Contract Option:   
 
As an alternative to the Standard Option set forth in section 11.2.1 above, the 
Transmission Owner and the Project Developer may mutually agree to a Negotiated 
Contract Option for the Transmission Owner’s design, procurement, construction 
and installation of the Transmission Owner Interconnection Facilities and 
Transmission Owner Upgrades.  Under the Negotiated Contract Option, the Project 
Developer and the Transmission Owner may agree to terms different from those 
included in the Standard Option of section 11.2.1 above and the corresponding 
standard terms set forth in the applicable provisions of the GIP. Under the 
Negotiated Contract Option, negotiated terms may include the work schedule 
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applicable to the Transmission Owner’s construction activities and changes to 
same; payment provisions, including the schedule of payments; incentives, 
penalties and/or liquidated damages related to timely completion of construction; 
use of third party contractors; and responsibility for Costs, but only as between the 
Project Developer and the Transmission Owner that are parties to this GIA; no other 
Project Developer’s responsibility for Costs under the GIP may be affected.  No 
other terms of the Tariff or this Schedule L shall be subject to modification under 
the Negotiated Contract Option.  The terms and conditions of the Tariff that may 
be negotiated pursuant to the Negotiated Contract Option shall not be affected by 
use of the Negotiated Contract Option except as and to the extent that they are 
modified by the parties’ agreement pursuant to such option.  All terms agreed upon 
pursuant to the Negotiated Contract Option are set forth in GIA, Schedule L, 
Appendix 1 to this GIA.  The Negotiated Option can only be used in connection 
with a Network Upgrade subject to the Network Upgrade Cost Responsibility 
Agreement if all Project Developers and the relevant Transmission Owner agree. 
 
11.2.3 Option to Build 

 
11.2.3.1 Option:   

 
Project Developer has the option (“Option to Build”) to assume 
responsibility for the design, procurement, and construction of 
Transmission Owner Interconnection Facilities and Stand Alone Network 
Upgrades on the dates specified in the Schedule of Work in GIA, Schedule 
L, section 8.0 of this Schedule L.  Transmission Provider and Project 
Developer must agree as to what constitutes Stand Alone Network 
Upgrades and identify such Stand Alone Network Upgrades in GIA, 
Specifications, section 3.0(a)(2) of this GIA.  If the Transmission Provider 
and Project Developer disagree about whether a particular Network 
Upgrade is a Stand Alone Network Upgrade, the Transmission Provider 
must provide the Project Developer with a written technical explanation 
outlining why the Transmission Provider does not consider the Network 
Upgrade to be a Stand Alone Network Upgrade within 15 days of its 
determination.  Except for Stand Alone Network Upgrades, Project 
Developer shall have no right to construct Network Upgrades under this 
option.  In order to exercise this Option to Build, Project Developer must 
provide Transmission Provider and the Transmission Owner with written 
notice of Project Developer’s election to exercise the option consistent with 
the deadline applicable to its New Service Request or Upgrade Request.  
Project Developer may not elect Option to Build after such date. 

 
11.2.3.2 General Conditions Applicable to Option:   

 
In addition to the other terms and conditions applicable to the construction 
of facilities under this Schedule L, the Option to Build is subject to the 
following conditions: 
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(a) If the Project Developer assumes responsibility for the 

design, procurement and construction of Transmission Owner 
Interconnection Facilities and Stand Alone Network Upgrades: 

 
(i) Project Developer shall engineer, procure 

equipment, and construct Transmission Owner Interconnection Facilities 
and Stand Alone Network Upgrades (or portions thereof) using Good Utility 
Practice and using standards and sSpecifications provided in advance by 
Transmission Owner; 
 

(ii) Project Developer’s engineering, procurement and 
construction of Transmission Owner Interconnection Facilities and Stand 
Alone Network Upgrades shall comply with all requirements of law to 
which Transmission Owner shall be subject in the engineering, procurement 
or construction of Transmission Owner Interconnection Facilities and Stand 
Alone Network Upgrades; 
 

(iii) Transmission Owner shall review and approve 
engineering design, equipment acceptance tests, and the construction of 
Transmission Owner Interconnection Facilities and Stand Alone Network 
Upgrades; 

 
(iv) Prior to commencement of construction, Project 

Developer shall provide to Transmission Owner a schedule for construction 
of Transmission Owner Interconnection Facilities and Stand Alone 
Network Upgrades and shall promptly respond to requests for information 
from Transmission Owner; 

 
(v) At any time during construction, Transmission 

Owner shall have the right to gain unrestricted access to Transmission 
Owner Interconnection Facilities and Stand Alone Network Upgrades and 
to conduct inspections of the same; 

 
(vi) At any time during construction, should any phase of 

the engineering, equipment procurement, or construction of Transmission 
Owner Interconnection Facilities and Stand Alone Network Upgrades not 
meet the standards and Specifications provided by Interconnection 
Transmission Owner, Project Developer shall be obligated to remedy 
deficiencies in that portion of the Transmission Owner Interconnection 
Facilities and Stand Alone Network Upgrades; 

 
(vii) Project Developer shall indemnify Transmission 

Owner and Transmission Provider for claims arising from Project 
Developer’s construction of Transmission Owner Interconnection Facilities 
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and Stand Alone Network Upgrades under the terms and procedures 
applicable to GIA, Appendix 2, section 1614 of Appendix 2 of this GIA; 

 
(viii) Project Developer shall transfer control of 

Transmission Owner Interconnection Facilities and Stand Alone Network 
Upgrades to Transmission Owner; 

 
(ix) Unless Parties otherwise agree, Project Developer 

shall transfer ownership of Transmission Owner Interconnection Facilities 
and Stand Alone Network Upgrades to Transmission Owner; 

 
(x) Transmission Owner shall approve and accept for 

operation and maintenance Transmission Owner Interconnection Facilities 
and Stand Alone Network Upgrades to the extent engineered, procured, and 
constructed in accordance with section 11.2.3.2 of this Schedule L; and 

 
(xi) Project Developer shall deliver to Transmission 

Owner “as-built” drawings, information, and any other documents that are 
reasonably required by Transmission Provider to assure that the 
Transmission Owner Interconnection Facilities and Stand Alone Network 
Upgrades are built to the standards and Specifications required by 
Transmission Provider. 

 
(b) In addition to the General Conditions applicable to Option to 

Build set forth in section 11.2.3.2(a) above, the following conditions also 
apply: 

 
(i) The Project Developer must obtain or arrange to 

obtain all necessary permits and authorizations for the construction and 
installation of the Transmission Owner Interconnection Facilities and Stand 
Alone Network Upgrades that it is building, provided, however, that when 
the Transmission Owner’s assistance is required, the Transmission Owner 
shall assist the Project Developer in obtaining such necessary permits or 
authorizations with efforts similar in nature and extent to those that the 
Transmission Owner typically undertakes in acquiring permits and 
authorizations for construction of facilities on its own behalf; 

 
(ii) The Project Developer must obtain all necessary land 

rights for the construction and installation of the Transmission Owner 
Interconnection Facilities and Stand Alone Network Upgrades that it is 
building, provided, however, that upon Project Developer’s reasonable 
request, the Transmission Owner shall assist the Project Developer in 
acquiring such land rights with efforts similar in nature and extent to those 
that the Transmission Owner typically undertakes in acquiring land rights 
for construction of facilities on its own behalf;  
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(iii) Notwithstanding anything stated herein, each 
Transmission Owner shall have the exclusive right and obligation to 
perform the line attachments (tie-in work), and to calibrate remote terminal 
units and relay settings, required for the interconnection to such 
Transmission Owner’s existing facilities of any Transmission Owner 
Interconnection Facilities and Stand Alone Network Upgrades that the 
Project Developer builds; and 

 
(iv) The Transmission Owner Interconnection Facilities 

and Stand Alone Network Upgrades built by the Project Developer shall be 
successfully inspected, tested and energized pursuant to sections 11.7 and 
11.8 of this Schedule L. 

 
11.2.3.3  Additional Conditions Regarding Network Facilities:  

 
To the extent that the Project Developer utilizes the Option to Build for 
design, procurement, construction and/or installation of (a) any 
Transmission Owner Interconnection Facilities that are Stand Alone  
Network Upgrades to Transmission System facilities that are in existence 
or under construction by or on behalf of the Transmission Owner on the 
date that the Project Developer solicits bids under section 11.2.3.7 below, 
or (b) Transmission Owner Interconnection Facilities and Stand Alone 
Network Upgrades that are to be located on land or in right-of-way owned 
or controlled by the Transmission Owner, and in addition to the other terms 
and conditions applicable to the design, procurement, construction and/or 
installation of facilities under this GIA, all work shall comply with the 
following further conditions: 

 
(i) All work performed by or on behalf of the Project Developer 

shall be conducted by contractors, and using equipment manufacturers or 
vendors, that are listed on the Transmission Owner’s List of Approved 
Contractors; 

 
(ii) The Transmission Owner shall have full site control of, and 

reasonable access to, its property at all times for purposes of tagging or 
operation, maintenance, repair or construction of modifications to, its 
existing facilities and/or for performing all tie-ins of Interconnection 
Facilities and Stand Alone Network Upgrades built by or for the Project 
Developer; and for acceptance testing of any equipment that will be owned 
and/or operated by the Transmission Owner; 

 
(iii) The Transmission Owner shall have the right to have a 

reasonable number of appropriate representatives present for all work done 
on its property/facilities or regarding the Transmission Owner 
Interconnection Facilities and Stand Alone Network Upgrades and the right 
to stop, or to order corrective measures with respect to, any such work that 
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reasonably could be expected to have an adverse effect on reliability, safety 
or security of persons or of property of the Transmission Owner or any 
portion of the Transmission System, provided that, unless circumstances do 
not reasonably permit such consultations, the Transmission Owner shall 
consult with the Project Developer and with Transmission Provider before 
directing that work be stopped or ordering any corrective measures; 

 
(iv) The Project Developer and its contractors, employees and 

agents shall comply with the Transmission Owner’s safety, security and 
work rules, environmental guidelines and training requirements applicable 
to the area(s) where construction activity is occurring and shall provide all 
reasonably required documentation to the Transmission Owner, provided 
that the Transmission Owner previously has provided its safety, security 
and work rules and training requirements applicable to work on its facilities 
to Transmission Provider and the Project Developer within 20 Business 
Days after a request therefor made by Project Developer; 

 
(v) The Project Developer shall be responsible for controlling 

the performance of its contractors, employees and agents; and  
 

(vi) All activities performed by or on behalf of the Project 
Developer pursuant to its exercise of the Option to Build shall be subject to 
compliance with Applicable Laws and Regulations, including those 
governing union staffing and bargaining unit obligations, and Applicable 
Standards. 

 
11.2.3.4 Administration of Conditions:   

 
To the extent that the Transmission Owner exercises any discretion in the 
application of any of the conditions stated in sections 11.2.3.2 and 11.2.3.3 
of this Schedule L, it shall apply each such condition in a manner that is 
reasonable and not unduly discriminatory and it shall not unreasonably 
withhold, condition, or delay any approval or authorization that the Project 
Developer may require for the purpose of complying with any of those 
conditions. 

 
11.2.3.5  Approved Contractors: 

 
(a) Each Transmission Owner shall develop and shall provide to 

Transmission Provider a List of Approved Contractors. Each Transmission 
Owner shall include on its List of Approved Contractors no fewer than three 
contractors and no fewer than three manufacturers or vendors of major 
transmission-related equipment, unless a Transmission Owner 
demonstrates to Transmission Provider’s reasonable satisfaction that it is 
feasible only to include a lesser number of construction contractors, or 
manufacturers or vendors, on its List of Approved Contractors. 
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Transmission Provider shall publish each Transmission Owner’s List of 
Approved Contractors in a PJM Manual and shall make such manual 
available on its internet website. 

 
(b) Upon request of a Project Developer, a Transmission Owner 

shall add to its List of Approved Contractors (1) any design or construction 
contractor regarding which the Project Developer provides such 
information as the Transmission Owner may reasonably require which 
demonstrates to the Transmission Owner’s reasonable satisfaction that the 
candidate contractor is qualified to design, or to install and/or construct new 
facilities or upgrades or modifications to existing facilities on the 
Transmission Owner’s system, or (2) any manufacturer or vendor of major 
transmission-related equipment (e.g., high-voltage transformers, 
transmission line, circuit breakers) regarding which the Project Developer 
provides such information as the Transmission Owner may reasonably 
require which demonstrates to the Transmission Owner’s reasonable 
satisfaction that the candidate entity’s major transmission-related 
equipment is acceptable for installation and use on the Transmission 
Owner’s system. No Transmission Owner shall unreasonably withhold, 
condition, or delay its acceptance of a contractor, manufacturer, or vendor 
proposed for addition to its List of Approved Contractors. 

 
11.2.3.6   Construction by Multiple Project Developers:   

 
In the event that there are multiple Project Developers that wish to exercise 
an Option to Build with respect to Interconnection Facilities and Stand 
Alone Network Upgrades of the types described in section 11.2.3.3 of this 
Schedule L, the Transmission Provider shall determine how to allocate the 
construction responsibility among them unless they reach agreement among 
themselves on how to proceed. 

 
11.2.3.7   Option Procedures:  

 
(a) Within 10 days after executing this GIA or directing that this 

GIA be filed with FERC unexecuted, Project Developer shall solicit bids 
from one or more Approved Contractors named on the Transmission 
Owner’s List of Approved Contractors to procure equipment for, and/or to 
design, construct and/or install, the Transmission Owner Interconnection 
Facilities and Stand Alone Network Upgrades that the Project Developer 
seeks to build under the Option to Build on terms (i) that will meet the 
Project Developer’s proposed schedule; (ii) that, if the Project Developer 
seeks to have an Approved Contractor construct or install Transmission 
Owner Interconnection Facilities and Stand Alone Network Upgrades, will 
satisfy all of the conditions on construction specified in sections 11.2.3.2 
and 11.2.3.3 of this Schedule L; and (iii) that will satisfy the obligations of 
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a Constructing Entity (other than those relating to responsibility for the 
costs of facilities).   

 
(b) Any additional costs arising from the bidding process or 

from the final bid of the successful Approved Contractor shall be the sole 
responsibility of the Project Developer.   

 
(c) Upon receipt of a qualifying bid acceptable to it, the Project 

Developer shall contract with the Approved Contractor that submitted the 
qualifying bid.  Such contract shall meet the standards stated in paragraph 
(a) of this section. 

 
(d) In the absence of a qualifying bid acceptable to the Project 

Developer in response to its solicitation, the Transmission Owner(s) shall 
be responsible for the design, procurement, construction and installation of 
the Transmission Owner Interconnection Facilities and Stand Alone 
Network Upgrades in accordance with the Standard Option described in 
section 11.2.1 of this Schedule L. 

 
11.2.3.8 Project Developer Drawings:   

 
Project Developer shall submit to the Transmission Owner and 
Transmission Provider initial drawings, certified by a professional engineer, 
of the Transmission Owner Interconnection Facilities and Stand that Project 
Developer arranges to build under this Option to Build.  The Transmission 
Owner shall review and approve the initial drawings and engineering design 
of the Transmission Owner Interconnection Facilities and Stand Alone 
Network Upgrades to be constructed under the Option to Build.  The 
Transmission Owner shall review the drawings to assess the consistency of 
Project Developer’s design of the pertinent Transmission Owner 
Interconnection Facilities and Stand Alone Network Upgrades with 
Applicable Standards and the System Impact Study(ies). Transmission 
Owner, with facilitation and oversight by Transmission Provider, shall 
provide comments on such drawings to Project Developer within 60 days 
after its receipt thereof, after which time any drawings not subject to 
comment shall be deemed to be approved.  All drawings provided hereunder 
shall be deemed to be Confidential Information. 

 
11.2.3.9 Effect of Review:   

 
Transmission Owner’s review of Project Developer's initial drawings of the 
Transmission Owner Interconnection Facilities and Stand Alone Network 
Upgrades that the Project Developer is building shall not be construed as 
confirming, endorsing or providing a warranty as to the fitness, safety, 
durability or reliability of such facilities or the design thereof.  At its sole 
cost and expense, Project Developer shall make such changes to the design 
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of the pertinent Transmission Owner Interconnection Facilities and Stand 
Alone Network Upgrades as may reasonably be required by Transmission 
Provider, in consultation with the Transmission Owner, to ensure that the 
Transmission Owner Interconnection Facilities and Stand Alone Network 
Upgrades that Project Developer is building meet Applicable Standards and 
conform with the System Impact Study(ies). 

 
11.3 Revisions to Schedule of Work:  

 
The Schedule of Work shall be revised as required in accordance with Transmission 
Provider’s scope change process for interconnection projects set forth in the PJM Manuals, 
or otherwise by mutual agreement of the Interconnection Parties, which agreement shall 
not be unreasonably withheld, conditioned or delayed.  The scope change process is 
intended to be used for changes to the Scope of Work as defined herein, and is not intended 
to be used to change any of the milestone set forth in the GIA. 
 
11.4 Right to Complete Transmission Owner Interconnection Facilities and 
Transmission Owner Upgrades:   
 
In the event that, at any time prior to successful Stage Two energization of the Transmission 
Owner Interconnection Facilities and Transmission Owner Upgrades pursuant to section 
11.8 of this Schedule L, the Project Developer terminates its obligations under this GIA, 
pursuant to Appendix 2, section 16.1.2.of this GIA due to a Default by the Transmission 
Owner, the Project Developer may elect to complete the design, procurement, construction 
and installation of the Transmission Owner Interconnection Facilities and Transmission 
Owner Upgrades.  The Project Developer shall notify the Transmission Owner and 
Transmission Provider in writing of its election to complete the Transmission Owner 
Interconnection Facilities and Transmission Owner Upgrades within 10 days after the date 
of Project Developer’s notice of termination pursuant to GIA, Appendix 2, section 
16.1.2.of this GIA.  In the event that the Project Developer elects to complete the 
Transmission Owner Interconnection Facilities and Transmission Owner Upgrades, it shall 
do so in accordance with the terms and conditions of the Option to Build under section 
11.2.3 of this Schedule L and shall be responsible for paying all costs of completing the 
Transmission Owner Interconnection Facilities and Transmission Owner Upgrades 
incurred after the date of its notice of election to complete the facilities.  Project Developer 
may take possession of, and may use in completing the Transmission Owner 
Interconnection Facilities, any materials and supplies and equipment (other than equipment 
and facilities that already have been installed or constructed) acquired by the Transmission 
Owner for construction, and included in the Costs, of the Transmission Owner 
Interconnection Facilities and Stand Alone Network Upgrades, provided that Project 
Developer shall pay Transmission Provider, for the benefit of the Transmission Owner and 
upon presentation by Transmission Owner of reasonable and appropriate documentation 
thereof, any amounts expended by the Transmission Owner for such materials, supplies 
and equipment that Project Developer has not already paid.  Title to all Transmission 
Owner Interconnection Facilities and Transmission Owner Upgrades constructed by 
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Project Developer under this section 11 shall be transferred to the Transmission Owner in 
accordance with GIA, Appendix 2, section 23.3.5 of this GIA. 
 
11.5 Suspension of Work upon Default:   
 
Upon the occurrence of a Default by Project Developer as defined in Appendix 2, section 
16 of this GIA, the Transmission Provider or the Transmission Owner may by written 
notice to Project Developer suspend further work associated with the construction and 
installation of the Transmission Owner Interconnection Facilities and Transmission Owner 
Upgrades that the Transmission Owner is responsible for constructing.  Such suspension 
shall not constitute a waiver of any termination rights under this GIA.  In the event of a 
suspension by Transmission Provider or Transmission Owner, the Project Developer shall 
be responsible for the Costs incurred in connection with any suspension hereunder in 
accordance with Appendix 2, section 16 of this GIA. 
 
11.6 Construction Reports:   
 
Each of Project Developer and Transmission Owner shall issue reports to each other on a 
monthly basis, and at such other times as reasonably requested, regarding the status of the 
construction and installation of the Interconnection Facilities and Transmission Owner 
Upgrades.  Each of Project Developer and Transmission Owner shall promptly identify, 
and shall notify each other of, any event that the party reasonably expects may delay 
completion, or may significantly increase the cost, of the Interconnection Facilities and 
Transmission Owner Upgrades. Should either Project Developer or Transmission Owner 
report such an event, Transmission Provider shall, within 15 days of such notification, 
convene a technical meeting with Project Developer and Transmission Owner to evaluate 
schedule alternatives. 
 
11.7 Inspection and Testing of Completed Facilities 

 
11.7.1 Coordination:   
 
Project Developer and the Transmission Owner shall coordinate the timing and 
schedule of all inspection and testing of the Interconnection Facilities and 
Transmission Owner Upgrades. 
 
11.7.2 Inspection and Testing:   
 
Each of Project Developer and Transmission Owner shall cause inspection and 
testing of the Interconnection Facilities and Transmission Owner Upgrades that it 
constructs in accordance with the provisions of this section. Project Developer and 
Transmission Owner acknowledge and agree that inspection and testing of facilities 
may be undertaken as facilities are completed and need not await completion of all 
of the facilities that a party is building.  
 

11.7.2.1 Of Project Developer-Built Facilities:   
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Upon the completion of the construction and installation, but prior to 
energization, of any Interconnection Facilities and Transmission Owner 
Upgrades constructed by the Project Developer and related portions of the 
Generating Facility or Merchant Transmission Facility, the Project 
Developer shall have the same inspected and/or tested by an authorized 
electric inspection agency or qualified third party reasonably acceptable to 
the Transmission Owner to assess whether the facilities substantially 
comply with Applicable Standards.  Said inspection and testing shall be held 
on a mutually agreed-upon date, and the Transmission Owner and 
Transmission Provider shall have the right to attend and observe, and to 
obtain the written results of, such testing.  

 
11.7.2.2 Of Transmission Owner-Built Facilities:   

 
Upon the completion of the construction and installation, but prior to 
energization, of any Interconnection Facilities and Transmission Owner 
Upgrades constructed by the Transmission Owner, the Transmission Owner 
shall have the same inspected and/or tested by qualified personnel or a 
qualified contractor to assess whether the facilities substantially comply 
with Applicable Standards.  Subject to Applicable Laws and Regulations, 
said inspection and testing shall be held on a mutually agreed-upon date, 
and the Project Developer and Transmission Provider shall have the right to 
attend and observe, and to obtain the written results of, such testing. 

 
11.7.3 Review of Inspection and Testing by Transmission Owner:   
 
In the event that the written report, or the observation of either of Project Developer 
and Transmission Owner or Transmission Provider, of the inspection and/or testing 
pursuant to section 11.7.2 of this Schedule L reasonably leads the Transmission 
Provider or Transmission Owner to believe that the inspection and/or testing of 
some or all of the Interconnection Facilities and Stand Alone Network Upgrades 
built by the Project Developer was inadequate or otherwise deficient, the 
Transmission Owner may, within 20 days after its receipt of the results of 
inspection or testing and upon reasonable notice to the Project Developer, perform 
its own inspection and/or testing of such Interconnection Facilities and Stand Alone 
Network Upgrades to determine whether the facilities are acceptable for 
energization, which determination shall not be unreasonably delayed, withheld or 
conditioned.  
 
11.7.4 Notification and Correction of Defects 
 

11.7.4.1 If the Transmission Owner, based on inspection or testing 
pursuant to section 11.7.2 or 11.7.3 of this Schedule L, identifies any defects 
or failures to comply with Applicable Standards in the Interconnection 
Facilities and Stand Alone Network Upgrades constructed by the Project 
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Developer, the Transmission Owner shall notify the Project Developer and 
Transmission Provider of any identified defects or failures within 20 days 
after the Transmission Owner’s receipt of the results of such inspection or 
testing.  The Project Developer shall take appropriate actions to correct any 
such defects or failure at its sole cost and expense, and shall obtain the 
Transmission Owner’s acceptance of the corrections, which acceptance 
shall not be unreasonably delayed, withheld or conditioned.  Such 
acceptance does not modify and shall not limit the Project Developer’s 
indemnification obligations set forth in section 11.2.3.2(ae) of this Schedule 
L. 

 
11.7.4.2 In the event that inspection and/or testing of any 
Transmission Owner Interconnection Facilities and Transmission Owner 
Upgrades built by the Transmission Owner identifies any defects or failures 
to comply with Applicable Standards in such facilities, Transmission Owner 
shall take appropriate action to correct any such defects or failures within 
20 days after it learns thereof.  In the event that such a defect or failure 
cannot reasonably be corrected within such 20-day period, Transmission 
Owner shall commence the necessary correction within that time and shall 
thereafter diligently pursue it to completion.  

 
11.7.5 Notification of Results:   
 
Within 10 days after satisfactory inspection and/or testing of Interconnection 
Facilities and Stand Alone Network Upgrades built by the Project Developer 
(including, if applicable, inspection and/or testing after correction of defects or 
failures), the Transmission Owner shall confirm in writing to the Project Developer 
and Transmission Provider that the successfully inspected and tested facilities are 
acceptable for energization.  

 
11.8 Energization of Completed Facilities 
 
 (A) Unless otherwise provided in the Schedule of Work, energization of the 
Interconnection Facilities and Transmission Owner Upgrades related to interconnection of 
a Generation Project Developer and, when applicable as determined by Transmission 
Provider, of the Interconnection Facilities and Transmission Owner Upgrades related to 
interconnection of a Transmission Project Developer, shall occur in two stages.  Stage One 
energization shall consist of energization of the Project Developer Interconnection 
Facilities and of the Transmission Owner Interconnection Facilities and Transmission 
Owner Upgrades and will occur prior to initial energization of the Generating Facility.  
Stage Two energization shall consist of (1) initial synchronization to the Transmission 
System of any completed generator(s) at the Generating Facility of a Generation Project 
Developer, or of applicable facilities, as determined by the Transmission Provider, 
associated with Merchant Transmission Facilities of a Transmission Project Developer, 
and (2) energization of the remainder of the Transmission Owner Interconnection Facilities 
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and Transmission Owner Upgrades.  Stage Two energization shall be completed prior to 
Initial Operation of the Generating Facility or Merchant Transmission Facility.  
 
 (B) In the case of Interconnection Facilities and Transmission Owner Upgrades 
related to interconnection of a Transmission Project Developer for which the Transmission 
Provider determines that two-stage energization is inapplicable, energization shall occur in 
a single stage, consisting of energization of the Interconnection Facilities and Transmission 
Owner Upgrades and the Generating Facility or Merchant Transmission Facility. Such a 
single-stage energization shall be regarded as Stage Two energization for the purposes of 
the remaining provisions of this section 11.8. 
 

11.8.1 Stage One energization of the Interconnection Facilities and Transmission 
Owner Upgrades may not occur prior to the satisfaction of the following additional 
conditions: 
 
 (a) The Project Developer shall have delivered to the Transmission 
Owner and Transmission Provider a writing transferring to the Transmission Owner 
and Transmission Provider operational control over any Transmission Owner 
Interconnection Facilities that Project Developer has constructed; and 
 
 (b) The Project Developer shall have provided a mark-up of 
construction drawings to the Transmission Owner to show the “as-built” condition 
of all Transmission Owner Interconnection Facilities and Stand Alone that Project 
Developer has constructed. 
 
11.8.2 As soon as practicable after the satisfaction of the conditions for Stage One 
energization specified in sections 11.7 and 11.8.1 of this Schedule L, the 
Transmission Owner and the Project Developer shall coordinate and undertake the 
Stage One energization of facilities. 
 
11.8.3 Stage Two energization of the Interconnection Facilities and Transmission 
Owner Upgrades may not occur prior to the satisfaction of the following additional 
conditions: 
 
 (a) The Project Developer shall have delivered to the Transmission 
Owner and Transmission Provider a writing transferring to the Transmission Owner 
and Transmission Provider operational control over any Transmission Owner 
Interconnection Facilities and Stand Alone Network Upgrades that Project 
Developer has constructed and operational control of which it has not previously 
transferred pursuant to section 11.8.1 of this Schedule L; 
 
 (b) The Project Developer shall have provided a mark-up of 
construction drawings to the Transmission Owner to show the “as-built” condition 
of all Transmission Owner Interconnection Facilities and Stand Alone Network 
Upgrades that Project Developer has constructed and which were not included in 
the Stage One energization, but are included in the Stage Two energization; and 
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 (c) Telemetering systems shall be operational and shall be providing 
Transmission Provider and the Transmission Owner with telemetered data as 
specified pursuant to section 8.5.2 of Appendix 2 to this GIA. 
 
11.8.4 As soon as practicable after the satisfaction of the conditions for Stage Two 
energization specified in sections 11.7 and 11.89.3 of this Schedule L, the 
Transmission Owner and the Project Developer shall coordinate and undertake the 
Stage Two energization of facilities. 
 
11.8.5 To the extent defects in any Interconnection Facilities and Transmission 
Owner Upgrades are identified during the energization process, the energization 
will not be deemed successful. In that event, the Constructing Entity shall take 
action to correct such defects in any Interconnection Facilities and Transmission 
Owner Upgrades that it built as promptly as practical after the defects are identified. 
The affected Constructing Entity shall so notify the other Construction Parties when 
it has corrected any such defects, and the Constructing Entities shall recommence 
efforts, within 10 days thereafter, to energize the appropriate Interconnection 
Facilities and Transmission Owner Upgrades in accordance with this section 11.98; 
provided that the Transmission Owner may, in the reasonable exercise of its 
discretion and with the approval of Transmission Provider, require that further 
inspection and testing be performed in accordance with section 11.7 of this 
Schedule L. 
 

11.9 Transmission Owner’s Acceptance of Facilities Constructed by Project Developer: 
 

Within five days after determining that Interconnection Facilities and Transmission 
Owner Upgrades have been successfully energized, the Transmission Owner shall 
issue a written notice to the Project Developer accepting the Interconnection 
Facilities and Transmission Owner Upgrades built by the Project Developer that 
were successfully energized.  Such acceptance shall not be construed as confirming, 
endorsing or providing a warranty by the Transmission Owner as to the design, 
installation, construction, fitness, safety, durability or reliability of any 
Interconnection Facilities and Transmission Owner Upgrades built by the Project 
Developer, or their compliance with Applicable Standards. 

 
11.10 Addendum of Non-Standard Terms and Conditions for Construction Service.  In 

the event of any conflict between a provision of Schedule F of this GIA that FERC 
has accepted and any provision of the standard terms and conditions set forth in this 
Schedule L and Appendix 2 of this GIA that relates to the same subject matter, the 
pertinent provision of Schedule F of this GIA shall control. 
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SCHEDULE L, APPENDIX 1 
 

NEGOTIATED CONTRACT OPTION TERMS 
 

 
None. 
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