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é/ Background — EIT Tariff

August 2025

PJM Board initiates the Critical January 16, 2026

Issue Fast Path (CIFP) process PJM Board delivers a letter June 9, 2026

to address the development of directing PJM staff to FERC accepts the EIT

reliability focused solutions for advance seven directives, Tariff revisions

large load additions one of which being the EIT l

l 2025 (r l ? 2026 T ®

MC votes on solution PJM submits EIT fling ﬁfl\:l"sgt’)rig: Eimited é:‘lftla)(,:tl?\’/l E?aotg6
packages presented with FERC. Docket No. Answer and Amendment
throughout the CIFP, no ER26-1563 with FERC Docket No.
consensus is made ER26-1563
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épjm Manual 14H Revisions Review/Endorsement Timeline

Manual Endorsements

July 7 July 28
PC* MRC

. : v
June 2 June 24 July 31, 2026
PC MRC Effective Date
DO *EIT Manual 14H revisions
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Starting a new EIT Request

Projects
My NextGen Task Lists Cycle Timelines Letters of Credit Company Profile
Project List Transfers New Project Request
Cycle Processes Parallel Processes
Application Studies Agreement (ASA) Replacement Generation Interconnection Study Agreement (RGISA)
Generator Interconnections Request Replacement Generation Interconnection Service Request
Interconnection of a new generation facility or to increase the capacity of an existing generation Replacement Generation Interconnection Service Request to replace a deactivating Generating Facility
facility interconnected with the Transmission System in the PJM region, or Interconnect a generating interconnected with the Transmission System in the PJM Region and claim its Capacity Interconnection
unit to distribution facilities located in the PJM Region that are used to make wholesale sales using the Rights.

output of the generating unit

Expedited Interconnection Track Service Request
Merchant Transmission Facility Request
. . L. . L. Expedited Interconnection Track Service Request
Interconnection or addition of a new Merchant Transmission Facility to the Transmission Systern or

;’;‘;{2?:9 the capacity of existing Merchant Transmission Facilities interconnected with the Transmission 0 Expedited Interconnection Track (EIT) is a parallel interconnection process for large generators that are

backed by a Primary Siting Authority and are capable of reaching commercial operation within three
years of submitting an application.

Long-Term Firm Transmission Service Request

Transmission Service for a period extending beyond the 18-month Available Transmission Capacity
horizon

Begin New Application

EIT Requests must be submitted into NextGen
* The portal in NextGen will open at 12 EPT on July 31, 2026
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é/ Notice of Commitment from a Primary Siting Authority

All EIT Requests must be accompanied by a Notice of Commitment from the Primary
Siting Authority to expedite consideration of required siting.

An example Notice of Commitment wil Notice of Commitment requirements:

be in Manual 14H, Attachment L2 « Astatement indicating the agency is the Primary Siting Authority (PSA)
over location of the EIT Request

 EIT Request’s proposed COD and commitment to expedite consideration of
the required siting for the Generating Facility, Interconnection Facilities, and

. ;?th.)f;::ré Xéections «  PJM Manual 14H any associated Network Upgrades
601(B)(1),’602(A)(3)(d) Section 16.3.1.3 * The specific site and project the PSA intends to support

* Must be dated within one year of the date the EIT Request is submitted

Note: The required commitment is only to expedite consideration of an EIT Project's siting, not to prejudge the outcome of the
siting process.
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‘é/ Critical Path Construction Schedule

ID Task Task Name Duration Start Finish Feb 15, 26 Feb 22,'26 ‘
Li simltlwlrlels|sIm[r|wlrlels
1 - Pre-Development Land & Study 0 days Mon 2/16/26  Mon 2/16/26 ¢ 2/16
Phase
2 p Site acquisition/Control 60days  Fri2/20/26  Thu5/14/26 1 ° Cr|t|ca| Path Construc“on Schedu|e should be
3 7 Wetlands/waterbody impacts 14 days Fri 5/15/26 Wed 6/3/26 ] . . ] .
1 » Environmental Impact Assessment 60 days ~ Thu 6/4/26  Wed 8/26/26 prov|ded in e|ther a Pn mavera P6 or M |Crosoft
5 b Cultural resource assessment 60 days Thu 6/4/26 Wed 8/26/26 1
6 b Endangered species 10 days Fri 5/15/26 Thu 5/28/26 PrOJeCtS b pdf export
7 -y Design Phase 0 days Thu 5/28/26  Thu 5/28/26 . . C
8 =, Conceptual Design 30days  Fri5/29/26  Thu7/9/26 « Should show how the EIT Project will achieve
9 b, Engineering Design 0 days Fri 7/10/26 Fri 7/10/26 . . .
(30/60/90/1/1FC) commercial operation by the date submitted
10 - Permitting & Approvals 0 days Fri 7/10/26 Fri 7/10/26 :
1 3 Site permits 60 days Fri 7/10/26 Thu 10/1/26 Wlth the E IT Req uest
12 > Crossing agreements N JGO davi_ Fri_i‘ilO/ZE N Ttu 10)‘1/_26 |
13 b MOU/PO Major Equipment 120 days Fri 7/10/26 Thu 12/24/26 . . . .
14 7 Contractor selefﬁon ___ 0 dav; L Frij'lfglz_ﬁ_ : FE?/]IJ/Z‘_G : ® ShOUld InCl Ude a” appl |Cab|e dateS I|Sted In
15 ? Major electrical equipment deliver\r|0 days |Fri 12/25/26 Fri 12/25/26 PJM Manual 1 4H SeCtion 1 6 3 1 5
16 L Construction 0 days Fri 7/10/26 Fri 7/10/26
17 b, Mabilization 0 days Fri 7/10/26 Fri 7/10/26
18 b Mechanical Completion 0 days Thu 7/16/26 Thu 7/16/26
19 n Request for Energization 1 day? Thu7/16/26  Thu 7/16/26
20 b Backfeed 2 days Fri 7/17/26 Sat 7/18/26
Task Inactive Summary I [ External Tasks . . . o
i Mol Tk - ! Eenoiisne 0 A zipped folder can be uploaded in NextGen if the Critical
. i Milestone L 2 Duration-only Deadline ¥
Project: Project2 H H H .
pate Thu 7/16/26 1 Mol Summr Rl e Prres — Path Construction Schedule requires multiple files
Project Summary I I Manual Summary 1 Manual Progress et
Inactive Task Start-only C
Inactive Milestone Finish-only
Page 1
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Adding the Notice of Support, Critical Path Construction Schedule, and OTB election

 New Fields have been added to the Site
Control & Supporting Docs tab to add the
Notice of Commitment and Construction
Schedule

e Option to Build election has been added
to the Review tab

Review tab
Option to Build Election

Are you electing to exercise the Option to Build (OTR) for the Transmission Owner Interconnection Facilities and Stand Alone
Network Upgrades identified for this EIT Project?

Note: This selection cannot be changed after the EIT request is deemed valid.

Yes Mo

Application and Studies Agreement (ASA) Review & Submission Instructions

Sign the Application and Studies Agreement (ASA)
Electronic Signature Download Agreement and sign
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Site Plan

Project Developers must submit a Geographic Information Systern (GIS) Site Plan map and data files acceptable to PJM showing the arrangement of the resource-
specific proposed facilities for the amount of MWs requested in Google Earth KML (.KML or .KMZ) format. This is the PJM preferred format.

The site plan must contain:

1. property boundaries

2. generating facility layout, including the generating facility's collector substation (if applicable) or interconnection switchyard (if required), and
3. Interconnection Facilities extending from the Generating Facility's main power transformer(s) to the proposed POI

Site Plan *
Landowner Attestation

If requested by PJM, provide copy of landowner attestations or county recordings.
Landowner Attestation

+ Choose

Notice of Support from Primary Siting Authority

Official notice from the relevant Primary Siting Authority supportive of the project timing is required.

Motice of Support from Primary Siting Authority *

Critical Path Construction Schedule Package

Critical Path Construction Schedule Package is required.

This package must contain:

1. A schedule showing that the EIT Project will achieve commercial operation within 36 months of the date of the EIT Request
2. An officer attestation verifying the accuracy of the schedule

3. An independent engineer certification that the schedule is feasible

Critical Path Construction Schedule Package *

Site Control & Supporting Docs tab

View History [ Save Draft ] [ Save & validate Form
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é/ UCAP Estimator

Project Capability tab
Maximum Facility Output & Capacity Interconnection Rights
Existing Increase Total
Maximum facility output * € e MW P
Existing Increase Total
Capacity Interconnection Rights * € MW MW 0.0000 MW

This UCAP spreadsheetlcan be used to calculate the generating facility's UCAP value to ensure the EIT Request complies with Tariff Part X Subpart 601 (c)(5).

| omd Pefinisi
. . :
Select ELCC Class Delivery Year |ELCC Class Rating [Maximum Facility Outpuj (UCAP Value LEJ?;[ZnPated The dellvery year runs from
ELCC Nuclear 2029/30 95% 500 475 el June 1 to May 31 of the
Class following year
Select .
Enter MFO UCAP Estimator

Delivery Year*

Note: The spreadsheet does not need to be included with the application

Disclaimer: This spreadsheet is intended solely to provide an estimated Unforced Capacity (UCAP) value for the purpose of evaluating
eligibility for the Expedited Interconnection Track (EIT). The estimated UCAP produced by this spreadsheet is for informational purposes
only and does not guarantee the UCAP value that will be assigned when the official UCAP determination is made prior to the applicable
auction. Official UCAP determinations are made in accordance with PJM's governing documents, rules, and procedures. Please refer to
PJM Manual 21B for the requirements and methodology governing generating capability and UCAP determination.

www.pjm.com | Public PJM © 2026



https://www.pjm.com/-/media/DotCom/etools/planning-center/ucap-calculation.xls

= % @ EIT Readiness Deposits

EIT READINESS DEPOSIT

Submit deposit of $15,000/MW of the larger of MW S @ Gl (el | -

. * A draft LoC may be provided in NextGen prior to the Application
Energy or MW Capacity of request. SUbMISSion.
« Either Letter of Credit (LoC) or Wire .

Draft LOCs do not need to be reviewed prior to submission

*  EIT Request Number should be clearly identified « The draft must be completed using the template language (DOC)

on PJM'’s website.

* 100% at risk as soon as the EIT Request is deemed valid and complete

« *LOCs submitted with a placeholder project ID must be updated
during the deficiency cure period to include the EIT Request Number.

Applicant Information

Project Name * Project ID LOC Template Paragraph 1

We, [[4ABC Bank]J|(*Issuer”). hereby issue our Irrevocable Non-Transferrable Standby Letter of
Credit Nd. /123/lin favor of PJM Interconnection, L.L.C. (“Beneficiary™), with an address at
Project Developer or Eligible Customer for this application * 2750 Monroe Boulevard, Audubon, Pennsylvania 19403, and for the account of [[PJM
Interconnection 2750 Monroe Boulevard, Audubon, Pennsylvania 19403] ||“Project
Developer™), 1n connection with Project Developer’s obligation to post one or more “Readiness
Deposits™ to Beneficiary for [Project Identifier Nalmgursuant to the PTM Open
Access Transmission Tariff, in the maximum aggregate aswunt of $ [$1.00]/

EZE EIT Deficiency Cycle ET26-0001

PJM Interconnection

LOC name should match

Project Developer or Eligible Customer Company Project Developer name in
) NextGen *A temporary placeholder may be used
Company name . . . e
if project identifier has not been
PJM Interconnection assig ned
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https://www.pjm.com/-/media/planning/rtep-dev/expan-plan-process/letter-of-credit-for-readiness-deposits.ashx
https://www.pjm.com/planning/service-requests/application-and-forms/deposit-calc

A1

For additional
details, reference:

* Tariff Part X,
Subpart B section
602(A)(2)(a).

 PJM Manual 14H
Section 16.3.1.6.1

(@) EIT Study Deposits

STUDY DEPOSIT

Submit study deposit of $500,000

Must be provided via wire transfer

EIT Request Number if available or Project Developer
name (same name as on the LOC) should be clearly

identified

Non-refundable once the EIT Request is deemed
complete and valid

* Non-binding, developer must
pay full cost of study.

* Please provide one wire transfer per EIT Request
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Please ensure wire transfer
confirmation number is correct in
NextGen. This will be used to link
wire transfer to the EIT Request

=

Enter Wire Transfer Details

Wire transfer confirmation number * Bank account name *

123456 bank

Wire transfer amount * Comments

7,500,000.00

Wire transfer date *

771072026
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é/ Dynamic Files

EIT Requests must include a dynamic model and an EMT model (PSCAD and PSS/E)

* If the EIT Request is an uprate of a Generating Facility that has an effective GIA or ISA:
* NextGen application should contain data for the uprate portion of the EIT Project only
« A combined (base + uprate) dynamic model (.idv and .dyr) should be submitted

« The PJM Testing Requirements and Deliverables should be for the combined project (base + uprate)

Submit models as a ZIP file in the Dynamic Files section of the Project Capability tab in
NextGen

« If files exceed NextGen file size limit, models may be submitted via Secure Share

* Dynamic model development guidelines can be found here
* IBR EMT model development guidelines can be found here
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https://www.pjm.com/-/media/DotCom/planning/services-requests/pjm-dynamic-model-development-guidelines.ashx
https://www.pjm.com/-/media/DotCom/planning/services-requests/pjm-emt-model-development-guidelines.pdf

é/ Site Control

SITE CONTROL REQUIREMENTS FOR EIT REQUESTS

Provide the following:

Evidence

If Site is: Evidence is not: Evidence shows:
¢~ Not controlled * Deed « A memorandum « Exclusivity
ui0
) Dy 2 government * Lease « Evidence of intent to purchase « Term (36 months from

entiy « Option to . . Application submission)

« Same Site that is the subject of
lease/purchase . . .
an interconnection request in an  Conveyance

Controlled Site Control in any adjacent Regional Transmission

by a government  form the entity Organization (RTO)/Independent

entity: EUEe System Operator (ISO)
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A1

Site Control

SITE CONTROL REQUIREMENTS FOR EIT REQUESTS

N\

Provide the following:

O\

<E: >Summary Spreadsheet

Acreage Requirements Met ( 3)

N——
Each request must provide the Site Control

Spreadsheet, available in NextGen

N

If density is greater than < A Professional Engineer (PE) stamped Site plan
Manual 14H allows, the
following is required:

showing proposed generation arrangement and
that specifies MFO

 PE must be licensed in the state of facility location

Site Plan

* Property boundaries consistent with Site Control provided
(please label parcel numbers)

* Location of collector substation
* Interconnection switchyard (if applicable)
* Point of Interconnection (POI)

www.pjm.com | Public

(&> Geographic Information System (GIS) Site Plan and Data Files
N—

Data files — Google Earth KML (.kml or .kmz) preferred
showing:

 Site boundaries consistent with * |Interconnection
Site Control provided switchyard (if applicable)

 Location of collector substation e POI

PJM © 2026




é/ Site Control

SITE CONTROL REQUIREMENTS FOR EIT REQUESTS

 100% Site Control for Generating Facility, * Must include all needed right(s)-of-way
Interconnection Facilities, and the

Interconnection Switchyard * No site control modifications permitted after EIT Request

has been deemed valid
* Term of at least 36 months from

application submission date. ﬁ) Acreage requirements

Technology Solar 5 acres/MW
Wind 30 acres/MW
Battery Storage 1 acre/100 MWH
Synchronous Generator 10 acres per facility

PJM © 2026
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A1

Site Control

INTERCONNECTION SWITCHYARD REQUIREMENT

« Additional acreage must be provided if an Interconnection Switchyard will be constructed to support the
interconnection.

* Location of Interconnection Switchyard should be included in the site plan

@) Acreage requirements

Voltage

N

115 kV and below 4 acres
230 — 345 kV 6 acres
500 — 765 kV 8 acres

PJM © 2026
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g/ Site Control

SITE CONTROL REQUIREMENT FOR GENERATING FACILITY

Provide the following:

<@> Company Names Officer Certification @

Generation Project Developer name and name of entity in Officer Certification
Site Control must match or evidence of relationship between
entity owning or controlling the Site and the Generation
Project Developer is required.

in the name of Generation
Project Developer entity
(not parent company)

For Generation Project Developers using the same Site for using the template on
multiple requests: PJM website is required.
» Total acreage must meet PJM'’s acreage requirement to support all MWs or
a PE (in the state of the facility) stamped dr.awilng shqwing proposed layout Note: the EIT Officer Certification is
and MFO for all projects proposed on the Site is required. different than the Cycle Process
» Site plan showing all requests and proposed space utilization, including Officer Certification. Please make
acreage and boundaries is required. sure the correct template is used
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A1

APPLICATION AND STUDIES
AGREEMENT (ASA)*

» NextGen will populate the ASA with the applicable
project data and create the ASA. Generation Project
Developer will sign the ASA within NextGen.

 The authorized signatory in NextGen must be the
signer of the ASA.

EIT PROJECT ADDENDUM

» NextGen will populate the EIT Project Addendum with
the applicable project data. Generation Project
Developer will sign the EIT Project Addendum within
NextGen.

EIT ASA & EIT Project Addendum

Study Deposit
by depart smou uilaed
Wire Trangler Tar Sludy Dapesil
Lenfrmation Humber T8 Hank #zcount Mamrs -= ‘Wirs Tranafer Dats # Wirs Aeceived Un = Armounk #
12345 i (St VL] 30, ),
Wi Translor Tolal S50, 00U

Upthon to Build Election

drw you Hecting == scsrcas the Opbon io Buld (070} for the Treremoron Dsree ntsrcorrschor Feclite ans Skesd dlors Hesbaors Usgradss -derrmifisad dor
tivit ETT Prorjact?

Hzte: Thin ale=ion cannar be chongss a®ter the BT requear iz deamesd valis

Tar Ghu

Application and Studies Agreement [Ab4) Review & SubmiEsion Instructions

Sign the dopliestion end Teochise Sgresrrank (R5A]
C:I FFFFF i gL (4] Terwnibzaid Agre e ng arad Agn

Sign anid sukemitt ths S5
Thes Sgn aral Subimiy 454 hanmn b avalatle rooe Al secmions hase bess sveed and wabadaned

-+ PJM Manual 14H, Section
i 16, Attachment L1

- Tariff Part X,
Subpart B, Section 602
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g/ Contact

Presenter:
David Sadowski, David.Sadowski@pjm.com

Member Hotline

10) 666 —
Expedited Interconnection Track YA oe!

Application Procedures (866) 400 — 8980
custsve@pjm.com
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BE ALERT TO
MALICIOUS PHISHING

Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com




