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Service Agreement No. 7199

AMENDED DESIGNATED ENTITY AGREEMENT
Between
PJM Interconnection, L.L.C.
And

Transource Pennsylvania, LLC

This Amended Designated Entity Agreement, including the Schedules attached hereto and
incorporated herein (collectively, “Agreement”) is made and entered into as of the Effective Date
between PJM Interconnection, L.L.C. (“Transmission Provider” or “PJM”), and Transource
Pennsylvania, LLC (“Designated Entity” or “Transource”), referred to herein individually as
“Party” and collectively as “the Parties.”

WITNESSETH

WHEREAS, in accordance with FERC Order No. 1000 and Schedule 6 of the Amended
and Restated Operating Agreement of PJM Interconnection, L.L.C. (“Operating Agreement”),
Transmission Provider is required to designate among candidates, pursuant to a FERC-approved
process, an entity to develop and construct a specified project to expand, replace and/or reinforce
the Transmission System operated by Transmission Provider;

WHEREAS, pursuant to Section 1.5.8(i) of Schedule 6 of the Operating Agreement, the
Transmission Provider notified Designated Entity that it was designated as the Designated Entity
for the Project (described in Schedule A to this Agreement) to be included in the Regional
Transmission Expansion Plan;

WHEREAS, pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement,
Designated Entity accepted the designation as the Designated Entity for the Project and therefore
has the obligation to construct the Project; and

NOW, THEREFORE, in consideration of the mutual covenants herein contained,
together with other good and valuable consideration, the receipt and sufficiency is hereby
mutually acknowledged by each Party, the Parties mutually covenant and agree as follows:

Article 1 — Definitions
1.0  Defined Terms.
All capitalized terms used in this Agreement shall have the meanings ascribed to them in Part |

of the Tariff or in definitions either in the body of this Agreement or its attached Schedules. In
the event of any conflict between defined terms set forth in the Tariff or defined terms in this



Agreement, including the Schedules, such conflict will be resolved in favor of the terms as
defined in this Agreement.

1.1 Confidential Information.

Any confidential, proprietary, or trade secret information of a plan, specification, pattern,
procedure, design, device, list, concept, policy, or compilation relating to the Project or
Transmission Owner facilities to which the Project will interconnect, which is designated as
confidential by the party supplying the information, whether conveyed verbally, electronically, in
writing, through inspection, or otherwise, and shall include, but may not be limited to,
information relating to the producing party’s technology, research and development, business
affairs and pricing, land acquisition and vendor contracts relating to the Project.

1.2 Designated Entity Letter of Credit.

Designated Entity Letter of Credit shall mean the letter of credit provided by the Designated
Entity pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement and Section 3.0 of
this Agreement as security associated with the Project.

1.3 Development Schedule.

Development Schedule shall mean the schedule of milestones set forth in Schedule C of this
Agreement.

1.4 Effective Date.

Effective Date shall mean the date this Agreement becomes effective pursuant to Section 2.0 of
this Agreement.

1.5 Initial Operation.

Initial Operation shall mean the date the Project is (i) energized and (ii) under Transmission
Provider operational dispatch.

1.6  Project.

Project shall mean the enhancement or expansion included in the PJM Regional Transmission
Expansion Plan described in Schedule A of this Agreement.

1.7  Project Finance Entity.

Project Finance Entity shall mean holder, trustee or agent for holders, of any component of
Project Financing.

1.8 Project Financing.



Project Financing shall mean: (a) one or more loans, leases, equity and/or debt financings,
together with all modifications, renewals, supplements, substitutions and replacements thereof,
the proceeds of which are used to finance or refinance the costs of the Project, any alteration,
expansion or improvement to the Project, or the operation of the Project; or (b) loans and/or debt
issues secured by the Project.

1.9 Reasonable Efforts.

Reasonable Efforts shall mean such efforts as are consistent with ensuring the timely and
effective design and construction of the Project in a manner, which ensures that the Project, once
placed in service, meets the requirements of the Project as described in Schedule B and are
consistent with Good Utility Practice.

1.10 Required Project In-Service Date.

Required Project In-Service Date shall mean the date the Project is required to: (i) be completed
in accordance with the Scope of Work in Schedules B this Agreement, (ii) meet the criteria
outlined in Schedule D of this Agreement and (iii) be under Transmission Provider operational
dispatch.

Article 2 — Effective Date and Term
2.0 Effective Date.

Subject to regulatory acceptance, this Agreement shall become effective on the date the
Agreement has been executed by all Parties, or if this Agreement is filed with FERC for
acceptance, rather than reported only in PJM’s Electric Quarterly Report, upon the date specified
by FERC.

2.1 Term.

This Agreement shall continue in full force and effect from the Effective Date until: (i) the
Designated Entity executes the Consolidated Transmission Owners Agreement; and (ii) the
Project (a) has been completed in accordance with the terms and conditions of this Agreement,
(b) meets all relevant required planning criteria, and (c) is under Transmission Provider’s
operational dispatch; or (iii) the Agreement is terminated pursuant to Article 8 of this
Agreement.

Article 3 — Security

3.0  Obligation to Provide Security.

In accordance with Section 1.5.8(j) of Schedule 6 of the Operating Agreement, Designated Entity
shall provide Transmission Provider a letter of credit as acceptable to Transmission Provider



(Designated Entity Letter of Credit) or cash security in the amount of $4,521,000, which is three
percent of the estimated cost of the Project. Designated Entity is required provide and maintain
the Designated Entity Letter of Credit, as required by Section 1.5.8(j) of Schedule 6 of the
Operating Agreement and Section 3.0 of this Agreement. The Designated Entity Letter of Credit
shall remain in full force and effect for the term of this Agreement and for the duration of the
obligations arising therefrom in accordance with Article 17.0. Notwithstanding the foregoing, the
Designated Entity is not required to provide a letter of credit or cash security to the extent: (i) the
Designated Entity is a Transmission Owner; and (ii) the Project was selected (A) pursuant to
Operating Agreement, Schedule 6, sections 1.5.8(g), 1.5.8(h), or 1.5.8(m)(1); or (B) through a
proposal window conducted pursuant to Operating Agreement, Schedule 6, section 1.5.8(c) in
which no Nonincumbent Developer submitted a competing proposal to address the need
identified by the Transmission Provider.

3.1  Distribution of Designated Entity Letter of Credit or Cash Security.

In the event that Transmission Provider draws upon the Designated Entity Letter of Credit or
retains the cash security in accordance with Sections 7.5, 8.0, or 8.1, Transmission Provider shall
distribute such funds as determined by FERC.

Article 4 — Project Construction
4.0  Construction of Project by Designated Entity.

Designated Entity shall design, engineer, procure, install and construct the Project, including any
modifications thereto, in accordance with: (i) the terms of this Agreement, including but not
limited to the Scope of Work in Schedule B and the Development Schedule in Schedule C;

(i) applicable reliability principles, guidelines, and standards of the Applicable Regional
Reliability Council and NERC,; (iii) the Operating Agreement; (iv) the PJM Manuals; and

(v) Good Utility Practice.

4.1 Milestones.
4.1.0 Milestone Dates.

Designated Entity shall meet the milestone dates set forth in the Development Schedule in
Schedule C of this Agreement. Milestone dates set forth in Schedule C only may be extended by
Transmission Provider in writing. Failure to meet any of the milestone dates specified in
Schedule C, or as extended as described in this Section 4.1.0 or Section 4.3.0 of this Agreement,
shall constitute a Breach of this Agreement. Transmission Provider reasonably may extend any
such milestone date, in the event of delays not caused by the Designated Entity that could not be
remedied by the Designated Entity through the exercise of due diligence, or if an extension will
not delay the Required Project In-Service Date specified in Schedule C of this Agreement;
provided that a corporate officer of the Designated Entity submits a revised Development
Schedule containing revised milestones and showing the Project in full operation no later than
the Required Project In-Service Date specified in Schedule C of this Agreement.



4.1.1 Right to Inspect.

Upon reasonable notice, Transmission Provider shall have the right to inspect the Project for the
purposes of assessing the progress of the Project and satisfaction of milestones. Such inspection
shall not be deemed as review or approval by Transmission Provider of any design or
construction practices or standards used by the Designated Entity.

4.2  Applicable Technical Requirements and Standards.

For the purposes of this Agreement, applicable technical requirements and standards of the
Transmission Owner(s) to whose facilities the Project will interconnect shall apply to the design,
engineering, procurement, construction and installation of the Project to the extent that the
provisions thereof relate to the interconnection of the Project to the Transmission Owner(s)
facilities.

4.3  Project Modification.
4.3.0 Project Modification Process.

The Scope of Work and Development Schedule, including the milestones therein, may be
revised, as required, in accordance with Transmission Provider’s project modification process set
forth in the PJIM Manuals, or otherwise by Transmission Provider in writing. Such modifications
may include alterations as necessary and directed by Transmission Provider to meet the system
condition for which the Project was included in the Regional Transmission Expansion Plan.

4.3.1 Consent of Transmission Provider to Project Modifications.

Designated Entity may not modify the Project without prior written consent of Transmission
Provider, including but not limited to, modifications necessary to obtain siting approval or
necessary permits, which consent shall not be unreasonably withheld, conditioned, or delayed.

4.3.2 Customer Facility Interconnections And Transmission Service Requests.

Designated Entity shall perform or permit the engineering and construction necessary to
accommodate the interconnection of Customer Facilities to the Project and transmission service
requests that are determined necessary for such interconnections and transmission service
requests in accordance with Parts IV and VI, and Parts Il and I11, respectively, of the Tariff.

4.4  Project Tracking.

The Designated Entity shall provide regular, quarterly construction status reports in writing to
Transmission Provider. The reports shall contain, but not be limited to, updates and information
specified in the PJM Manuals regarding: (i) current engineering and construction status of the
Project; (ii) Project completion percentage, including milestone completion; (iii) current target
Project or phase completion date(s); (iv) applicable outage information; and (v) cost expenditures



to date and revised projected cost estimates for completion of the Project. Transmission Provider
shall use such status reports to post updates regarding the progress of the Project.

4.5  Exclusive Responsibility of Designated Entity.

Designated Entity shall be solely responsible for all planning, design, engineering, procurement,
construction, installation, management, operations, safety, and compliance with applicable laws
and regulations associated with the Project, including but not limited to obtaining all necessary
permits, siting, and other regulatory approvals. Transmission Provider shall have no
responsibility to manage, supervise, or ensure compliance or adequacy of same.

Article 5 — Coordination with Third-Parties
5.0 Interconnection Coordination Agreement with Transmission Owner(s).

By the dates specified in the Development Schedule in Schedule C of this Agreement,
Designated Entity shall execute or request to file unexecuted with the Commission: (a) an
Interconnection Coordination Agreement; and (b) an interconnection agreement among and
between Designated Entity, Transmission Provider, and the Transmission Owner(s) to whose
facilities the Project will interconnect.

5.1  Connection with Entities Not a Party to the Consolidated Transmission Owners
Agreement.

Designated Entity shall not permit any part of the Project facilities to be connected with the
facilities of any entity which is not: (i) a party to Consolidated Transmission Owners Agreement
without an interconnection agreement that contains provisions for the safe and reliable
interconnection and operation of such interconnection in accordance with Good Utility Practice,
and principles, guidelines and standards of the Applicable Regional Reliability Council and
NERC or comparable requirements of an applicable retail tariff or agreement approved by
appropriate regulatory authority; or (ii) a party to a separate Designated Entity Agreement.

Article 6 — Insurance
6.0  Designated Entity Insurance Requirements.
Designated Entity shall obtain and maintain in full force and effect such insurance as is
consistent with Good Utility Practice. The Transmission Provider shall be included as an
Additional Insured in the Designated Entity’s applicable liability insurance policies. The
Designated Entity shall provide evidence of compliance with this requirement upon request by

the Transmission Provider.

6.1 Subcontractor Insurance.



In accord with Good Utility Practice, Designated Entity shall require each of its subcontractors to
maintain and, upon request, provide Designated Entity evidence of insurance coverage of types,
and in amounts, commensurate with the risks associated with the services provided by the
subcontractor. Bonding and hiring of contractors or subcontractors shall be the Designated
Entity’s discretion, but regardless of bonding or the existence or non-existence of insurance, the
Designated Entity shall be responsible for the performance or non-performance of any contractor
or subcontractor it hires.

Article 7 — Breach and Default
7.0 Breach.
Except as otherwise provided in Article 10, a Breach of this Agreement shall include:

@ The failure to comply with any term or condition of this Agreement, including but
not limited to, any Breach of a representation, warranty, or covenant made in this Agreement,
and failure to provide and maintain security in accordance with Section 3.0 of this Agreement;

(b)  The failure to meet a milestone or milestone date set forth in the Development
Schedule in Schedule C of this Agreement, or as extended in writing as described in Sections
4.1.0 and 4.3.0 of this Agreement;

(c) Assignment of this Agreement in a manner inconsistent with the terms of this
Agreement; or

(d) Failure of any Party to provide information or data required to be provided to
another Party under this Agreement for such other Party to satisfy its obligations under this
Agreement.

7.1 Notice of Breach.

In the event of a Breach, a Party not in Breach of this Agreement shall give written notice of
such Breach to the breaching Party, and to any other persons, including a Project Finance Entity,
if applicable, that the breaching Party identifies in writing prior to the Breach. Such notice shall
set forth, in reasonable detail, the nature of the Breach, and where known and applicable, the
steps necessary to cure such Breach.

7.2 Cure and Default.

A Party that commits a Breach and does not take steps to cure the Breach pursuant to Section 7.3
shall be in Default of this Agreement.

7.3 Cure of Breach.



The breaching Party may: (i) cure the Breach within thirty days from the receipt of the notice of
Breach or other such date as determined by Transmission Provider to ensure that the Project
meets its Required Project In-Service Date set forth in Schedule C; or, (ii) if the Breach cannot
be cured within thirty days but may be cured in a manner that ensures that the Project meets the
Required Project In-Service Date for the Project, within such thirty day time period, commences
in good faith steps that are reasonable and appropriate to cure the Breach and thereafter
diligently pursue such action to completion.

7.4 Re-evaluation if Breach Not Cured.

In the event that a breaching Party does not cure a Breach in accordance with Section 7.3 of this
Agreement, Transmission Provider shall conduct a re-evaluation pursuant to Section 1.5.8(k) of
Schedule 6 of the Operating Agreement. If based on such re-evaluation, the Project is retained in
the Regional Transmission Expansion Plan and the Designated Entity’s designation for the
Project also is retained, the Parties shall modify this Agreement, including Schedules, as
necessary. In all other events, Designated Entity shall be considered in Default of this
Agreement, and this Agreement shall terminate in accordance with Section 8.1 of this
Agreement.

7.5 Remedies.

Upon the occurrence of an event of Default, the non-Defaulting Party shall be entitled to: (i)
commence an action to require the Defaulting Party to remedy such Default and specifically
perform its duties and obligations hereunder in accordance with the terms and conditions hereof;
(i) suspend performance hereunder; and (iii) exercise such other rights and remedies as it may
have in equity or at law. Upon Default by Designated Entity, Transmission Provider may draw
upon the Designated Entity Letter of Credit. Nothing in this Section 7.5 is intended in any way
to affect the rights of a third-party to seek any remedy it may have in equity or at law from the
Designated Entity resulting from Designated Entity’s Default of this Agreement.

7.6 Remedies Cumulative.

No remedy conferred by any provision of this Agreement is intended to be exclusive of any other
remedy and each and every remedy shall be cumulative and shall be in addition to every other
remedy given hereunder or now or hereafter existing at law or in equity or by statute or
otherwise. The election of any one or more remedies shall not constitute a waiver of the right to
pursue other available remedies.

7.7 Waiver.

Any waiver at any time by any Party of its rights with respect to a Breach or Default under this
Agreement, or with respect to any other matters arising in connection with this Agreement, shall
not be deemed a waiver or continuing waiver with respect to any other Breach or Default or
other matter.



Article 8 — Early Termination
8.0  Termination by Transmission Provider.

In the event that: (i) pursuant to Section 1.5.8(k) of Schedule 6 of the Operating Agreement,
Transmission Provider determines to remove the Project from the Regional Transmission
Expansion Plan and/or not to retain Designated Entity’s status for the Project; (ii) Transmission
Provider otherwise determines pursuant to Regional Transmission Expansion Planning Protocol
in Schedule 6 of the Operating Agreement that the Project is no longer required to address the
specific need for which the Project was included in the Regional Transmission Expansion Plan;
or (iii) an event of force majeure, as defined in section 10.0 of this Attachment KK, or other
event outside of the Designated Entity’s control that, with the exercise of Reasonable Efforts,
Designated Entity cannot alleviate and which prevents the Designated Entity from satisfying its
obligations under this Agreement, Transmission Provider may terminate this Agreement by
providing written notice of termination to Designated Entity, which shall become effective the
later of sixty calendar days after the Designated Entity receives such notice or other such date the
FERC establishes for the termination. In the event termination pursuant to this Section 8.0 is
based on (ii) or (iii) above, Transmission Provider shall not have the right to draw upon the
Designated Entity Letter of Credit or retain the cash security and shall cancel the Designated
Entity Letter of Credit or return the cash security within thirty days of the termination of this
Agreement.

8.1  Termination by Default.

This Agreement shall terminate in the event a Party is in Default of this Agreement in
accordance with Sections 7.2 or 7.4 of this Agreement. Upon Default by Designated Entity,
Transmission Provider may draw upon the Designated Entity Letter of Credit or retain the cash
security.

8.2  Filing at FERC.

Transmission Provider shall make the appropriate filing with FERC as required to effectuate the
termination of this Agreement pursuant to this Article 8.

Article 9 — Liability and Indemnity
9.0 Liability.

For the purposes of this Agreement, Transmission Provider’s liability to the Designated Entity,
any third-party, or any other person arising or resulting from any acts or omissions associated in
any way with performance under this Agreement shall be limited in the same manner and to the
same extent that Transmission Provider’s liability is limited to any Transmission Customer,
third-party or other person under Section 10.2 of the Tariff arising or resulting from any act or
omission in any way associated with service provided under the Tariff or any Service Agreement
thereunder.



9.1 Indemnity.

For the purposes of this Agreement, Designated Entity shall at all times indemnify, defend, and
save Transmission Provider and its directors, managers, members, shareholders, officers and
employees harmless from, any and all damages, losses, claims, including claims and actions
relating to injury to or death of any person or damage to property, demands, suits, recoveries,
costs and expenses, court costs, attorney fees, and all other obligations by or to third-parties,
arising out of or resulting from the Transmission Provider’s acts or omissions associated with the
performance of its obligations under this Agreement to the same extent and in the same manner
that a Transmission Customer is required to indemnify, defend and save Transmission Provider
and its directors, managers, members, shareholders, officers and employees harmless under
Section 10.3 of the Tariff.

Article 10 — Force Majeure
10.0 Force Majeure.

For the purpose of this section, an event of force majeure shall mean any cause beyond the
control of the affected Party, including but not restricted to, acts of God, flood, drought,
earthquake, storm, fire, lightening, epidemic, war, riot, civil disturbance or disobedience, labor
dispute, labor or material shortage, sabotage, acts of public enemy, explosions, orders,
regulations or restrictions imposed by governmental, military, or lawfully established civilian
authorities, which in any foregoing cases, by exercise of due diligence, it has been unable to
overcome. An event of force majeure does not include: (i) a failure of performance that is due to
an affected Party’s own negligence or intentional wrongdoing; (ii) any removable or remedial
causes (other than settlement of a strike or labor dispute) which an affected Party fails to remove
or remedy within a reasonable time; or (iii) economic hardship of an affected Party.

10.1 Notice.

A Party that is unable to carry out an obligation imposed on it by this Agreement due to Force
Majeure shall notify the other Party in writing within a reasonable time after the occurrence of
the cause relied on.

10.2 Duration of Force Majeure.

A Party shall not be responsible for any non-performance or considered in Breach or Default
under this Agreement, for any deficiency or failure to perform any obligation under this
Agreement to the extent that such failure or deficiency is due to Force Majeure. A Party shall be
excused from whatever performance is affected only for the duration of the Force Majeure and
while the Party exercises Reasonable Efforts to alleviate such situation. As soon as the non-
performing Party is able to resume performance of its obligations excused because of the
occurrence of Force Majeure, such Party shall resume performance and give prompt notice
thereof to the other Party. In the event that Designated Entity is unable to perform any of its



obligations under this Agreement because of an occurrence of Force Majeure, Transmission
Provider may terminate this Agreement in accordance with Section 8.0 of this Agreement.

10.3 Breach or Default of or Force Majeure under Interconnection Coordination
Agreement

If either of the following events prevents Designated Entity from performing any of its
obligations under this Agreement, such event shall be considered a Force Majeure event under
this Agreement and the provisions of this Article 10 shall apply: (i) a breach or default of the
Interconnection Coordination Agreement associated with the Project by a party to the
Interconnection Coordination Agreement other than the Designated Entity; or (ii) an event of
Force Majeure under the Interconnection Coordination Agreement associated with the Project.

Article 11 — Assignment
11.0 Assignment.

A Party may assign all of its rights, duties, and obligations under this Agreement in accordance
with this Section 11.0. Except for assignments described in Section 11.1 of this Agreement that
may not result in the assignment of all rights, duties, and obligations under this Agreement to a
Project Finance Entity, no partial assignments will be permitted. No Party may assign any of its
rights or delegate any of its duties or obligations under this Agreement without prior written
consent of the other Party, which consent shall not be unreasonably withheld, conditioned, or
delayed. Any such assignment or delegation made without such written consent shall be null and
void. Assignment by the Designated Entity shall be contingent upon, prior to the effective date
of the assignment: (i) the Designated Entity or assignee demonstrating to the satisfaction of
Transmission Provider that the assignee has the technical competence and financial ability to
comply with the requirements of this Agreement and to construct the Project consistent with the
assignor’s cost estimates for the Project; and (ii) the assignee is eligible to be a Designated Entity
for the Project pursuant to Sections 1.5.8(a) and (f) of Schedule 6 of the Operating Agreement.
Except as provided in an assignment to a Finance Project Entity to the contrary, for all
assignments by any Party, the assignee must assume in a writing, to be provided to the other
Party, all rights, duties, and obligations of the assignor arising under this Agreement. Any
assignment described herein shall not relieve or discharge the assignor from any of its
obligations hereunder absent the written consent of the other Party. In no circumstance, shall
an assignment of this Agreement or any of the rights, duties, and obligations under this
Agreement diminish the rights of the Transmission Provider under this Agreement, the Tariff, or
the Operating Agreement. Any assignees that will construct, maintain, or operate the Project
shall be subject to, and comply with the terms of this Agreement, the Tariff and the Operating
Agreement.

11.1 Project Finance Entity Assignments

11.1.1 Assignment to Project Finance Entity



If an arrangement between the Designated Entity and a Project Finance Entity provides that the
Project Finance Entity may assume any of the rights, duties and obligations of the Designated
Entity under this Agreement or otherwise provides that the Project Finance Entity may cure a
Breach of this Agreement by the Designated Entity, the Project Finance Entity may be assigned
this Agreement or any of the rights, duties, or obligations hereunder only upon written consent of
the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or
delayed. Inno circumstance, shall an assignment of this Agreement or any of the rights, duties,
and obligations under this Agreement diminish the rights of the Transmission Provider under this
Agreement, the Tariff, or the Operating Agreement.

11.1.2 Assignment By Project Finance Entity

A Project Finance Entity that has been assigned this Agreement or any of the rights, duties or
obligations under this Agreement or otherwise is permitted to cure a Breach of this Agreement,
as described pursuant to Section 11.1.1 above, may assign this Agreement or any of the rights,
duties or obligations under this Agreement to another entity not a Party to this Agreement only:
(i) upon the Breach of this Agreement by the Designated Entity; and (ii) with the written consent
of the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or
delayed. Inno circumstance, shall an assignment of this Agreement or any of the rights, duties,
and obligations under this Agreement alter or diminish the rights of the Transmission Provider
under this Agreement, the Tariff, or the Operating Agreement. Any assignees that will construct,
maintain, or operate the Project shall be subject to, and comply with the Tariff and Operating
Agreement.

Article 12 — Information Exchange
12.0 Information Access.

Subject to Applicable Laws and Regulations, each Party shall make available to the other Party
information necessary to carry out each Party’s obligations and responsibilities under this
Agreement, the Operating Agreement, and the Tariff. Such information shall include but not be
limited to, information reasonably requested by Transmission Provider to prepare the Regional
Transmission Expansion Plan. The Parties shall not use such information for purposes other than
to carry out their obligations or enforce their rights under this Agreement, the Operating
Agreement, and the Tariff.

12.1 Reporting of Non-Force Majeure Events.

Each Party shall notify the other Party when it becomes aware of its inability to comply with the
provisions of this Agreement for a reason other than Force Majeure. The Parties agree to
cooperate with each other and provide necessary information regarding such inability to comply,
including, but not limited to, the date, duration, reason for the inability to comply, and corrective
actions taken or planned to be taken with respect to such inability to comply. Notwithstanding
the foregoing, notification, cooperation or information provided under this Section 12.1 shall not
entitle the receiving Party to allege a cause of action for anticipatory Breach of this Agreement.



Article 13 — Confidentiality
13.0 Confidentiality.

For the purposes of this Agreement, information will be considered and treated as Confidential
Information only if it meets the definition of Confidential Information set forth in Section 1.1 of
this Agreement and is clearly designated or marked in writing as “confidential” on the face of the
document, or, if the information is conveyed orally or by inspection, if the Party providing the
information orally informs the Party receiving the information that the information is
“confidential.” Confidential Information shall be treated consistent with Section 18.17 of the
Operating Agreement. A Party shall be responsible for the costs associated with affording
confidential treatment to its information.

Article 14 — Regulatory Requirements
14.0 Regulatory Approvals.

Designated Entity shall seek and obtain all required government authority authorizations or
approvals as soon as reasonably practicable, and by the milestone dates set forth in the
Development Schedule of Schedule C of this Agreement, as applicable.

Article 15 — Representations and Warranties
15.0 General.

Designated Entity hereby represents, warrants and covenants as follows, with these
representations, warranties, and covenants effective as to the Designated Entity during the full
time this Agreement is effective:

15.0.1 Good Standing

Designated Entity is duly organized or formed, as applicable, validly existing and in good
standing under the laws of its State of organization or formation, and is in good standing under
the laws of the respective State(s) in which it is incorporated.

15.0.2 Authority

Designated Entity has the right, power and authority to enter into this Agreement, to become a
Party thereto and to perform its obligations hereunder. This Agreement is a legal, valid and
binding obligation of Designated Entity, enforceable against Designated Entity in accordance
with its terms, except as the enforceability thereof may be limited by applicable bankruptcy,
insolvency, reorganization or other similar laws affecting creditors’ rights generally and by



general equitable principles (regardless of whether enforceability is sought in a proceeding in
equity or at law).

15.0.3 No Conflict.
The execution, delivery and performance of this Agreement does not violate or conflict with the
organizational or formation documents, or bylaws or operating agreement, of Designated Entity,
or any judgment, license, permit, order, material agreement or instrument applicable to or
binding upon Designated Entity or any of its assets.

Article 16 — Operation of Project

16.0 Initial Operation.
The following requirements shall be satisfied prior to Initial Operation of the Project:

16.0.1 Execution of the Consolidated Transmission Owners Agreement

Designated Entity has executed the Consolidated Transmission Owners Agreement and is able to
meet all requirements therein.

16.0.2 Execution of an Interconnection Agreement
Designated Entity has executed an Interconnection Agreement with the Transmission Owner(s)
to whose facilities the Project will interconnect, or such agreement has been filed unexecuted
with the Commission.

16.0.3 Operational Requirements
The Project must meet all applicable operational requirements described in the PJIM Manuals.

16.0.4 Parallel Operation
Designated Entity shall have all necessary systems and personnel in place to allow for parallel
operation of its facilities with the facilities of the Transmission Owner(s) to which the Project is
interconnected consistent with the Interconnection Coordination Agreement associated with the
Project.

16.0.5 Synchronization
Designated Entity shall have received any necessary authorization from Transmission Provider
and the Transmission Owner(s) to whose facilities the Project will interconnect to synchronize
with the Transmission System or to energize, as applicable, per the determination of

Transmission Provider, the Project.

16.1 Partial Operation.



If the Project is to be completed in phases, the completed part of the Project may operate prior to
completion and Required Project In-Service Date set forth in Schedule C of this Agreement,
provided that: (i) Designated Entity has notified Transmission Provider of the successful
completion of the Project phase; (ii) Transmission Provider has determined that partial operation
of the Project will not negatively impact the reliability of the Transmission System; (iii)
Designated Entity has demonstrated that the requirements for Initial Operation set forth in
Section 16.0 of this Agreement have been met for the Project phase; and (iv) partial operation of
the Project is consistent with Applicable Laws and Regulations, Applicable Reliability
Standards, and Good Utility Practice.

Article 17 — Survival
17.0  Survival of Rights.

The rights and obligations of the Parties in this Agreement shall survive the termination,
expiration, or cancellation of this Agreement to the extent necessary to provide for the
determination and enforcement of said obligations arising from acts or events that occurred while
this Agreement was in effect. The Liability and Indemnity provisions in Article 9 also shall
survive termination, expiration, or cancellation of this Agreement.

Article 18 — Non-Standard Terms and Conditions
18.0 Schedule E — Addendum of Non-Standard Terms and Conditions.

Subject to FERC acceptance or approval, the Parties agree that the terms and conditions set forth
in the attached Schedule E are hereby incorporated by reference, and made a part of, this
Agreement. In the event of any conflict between a provision of Schedule E that FERC has
accepted and any provision of the standard terms and conditions set forth in this Agreement that
relates to the same subject matter, the pertinent provision of Schedule E shall control.

Article 19 — Miscellaneous
19.0 Notices.

Any notice or request made to or by any Party regarding this Agreement shall be made by U.S.
mail or reputable overnight courier to the addresses set forth below:

Transmission Provider:

PJM Interconnection, L.L.C.

2750 Monroe Blvd.

Audubon, PA 19403

Attention: Sr. Manager, Transmission Policy and Project Management



Designated Entity:
Transource Pennsylvania, LLC
1 Riverside Plaza, Columbus Ohio, 43215

Attention: Ryan L. Houk
rlhouk@aep.com

With copies to:

Jessica A. Cano
jacano@aep.com

Benjamin B. Leece
bleece@aep.com

Evan K. Dean
edean@aep.com

19.1 No Transmission Service.

This Agreement does not entitle the Designated Entity to take Transmission Service under the
Tariff.

19.2 No Rights.

Neither this Agreement nor the construction or the financing of the Project entitles Designated
Entity to any rights related to Customer-Funded Upgrades set forth in Subpart C of Part V1 of the
Tariff.

19.3 Standard of Review.

Future modifications to this Agreement by the Parties or the FERC shall be subject to the just
and reasonable standard and the Parties shall not be required to demonstrate that such
modifications are required to meet the “public interest” standard of review as described in United
Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 (1956), and Federal Power
Commission v. Sierra Pacific Power Co., 350 U.S. 348 (1956).

19.4  No Partnership.
Notwithstanding any provision of this Agreement, the Parties do not intend to create hereby any
joint venture, partnership, association taxable as a corporation, or other entity for the conduct of

any business for profit.

19.5 Headings.


mailto:rlhouk@aep.com
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The Article and Section headings used in this Agreement are for convenience only and shall not
affect the construction or interpretation of any of the provisions of this Agreement.

19.6 Interpretation.

Wherever the context may require, any noun or pronoun used herein shall include the
corresponding masculine, feminine or neuter forms. The singular form of nouns, pronouns and
verbs shall include the plural and vice versa.

19.7  Severability.

Each provision of this Agreement shall be considered severable and if for any reason any
provision is determined by a court or regulatory authority of competent jurisdiction to be invalid,
void or unenforceable, the remaining provisions of this Agreement shall continue in full force
and effect and shall in no way be affected, impaired or invalidated, and such invalid, void or
unenforceable provision shall be replaced with valid and enforceable provision or provisions
which otherwise give effect to the original intent of the invalid, void or unenforceable provision.
19.8 Further Assurances.

Each Party hereby agrees that it shall hereafter execute and deliver such further instruments,
provide all information and take or forbear such further acts and things as may be reasonably
required or useful to carry out the intent and purpose of this Agreement and as are not
inconsistent with the terms hereof.

19.9 Counterparts.

This Agreement may be executed in multiple counterparts to be construed as one effective as of
the Effective Date.

19.10 Governing Law

This Agreement shall be governed under the Federal Power Act and Delaware law, as applicable.
19.11 Incorporation of Other Documents.

The Tariff, the Operating Agreement, and the Reliability Assurance Agreement, as they may be

amended from time to time, are hereby incorporated herein and made a part hereof.

[Signature Page Follows]



IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their
respective authorized officials.

Transmission Provider: PIM Interconnection, L.L.C.

By: Sr. Manager, TP&PM Apr 2, 2026
Nam Title Date

Printed name of signer: _Augustine caven

Designated Entity: Transource Pennsylvania, LLC

Signed by:

By: Oawi SfM(u’ President 3/26/2026 | 2:51 PM EDT
PﬂoéZBAFZBSQASL. Tltle Date

Printed name of signer: David Stader




SCHEDULE A

Description of Projects

Bramah? Substation (b3737. 47):

Build new Bramah? 500kV substation (four bay breaker and half configuration) — the substation will
include up to 13 — 500KV breakers and one 500/230kV transformer, will allow the termination of six —
500kV lines, and one — 230kV line.

Note: Work required to tie in the station to the 500 and 230 kV lines is being covered by other PJIM
baseline projects.

Project Area Map:
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2 North Delta Substation was renamed as Bramah Substation to comply with the substation naming policy of the
Designated Entity.



SCHEDULE B

Scope of Work

The new Bramah® Substation is planned to be constructed in York County, Pennsylvania. The new
Substation will be constructed with one 500/230 kV 999 MVA transformer and up to twelve breakers (in
four bay, breaker and half configuration) and a breaker on the high-side of the transformer.

The new Bramah?® Substation will tie into six 500kV transmission lines (Bramah®-Calpine (York Energy
Center), Bramah®-High Ridge, Bramah®-Graceton, Bramah®-Peach Bottom South (new), Bramah?®-Peach
Bottom South (existing), and Bramah3-Rock Springs), and one 230kV transmission line (Bramah®-
Cooper).

Bramah®Substation will include one 230kV line exit (Bramah®-Cooper) with space for a future 230kV
ring bus to accommodate an additional transformer if needed in the future. The transmission line tie-in
work to terminate all above transmission lines inside the substation will be performed by Transource.

The required transmission line work and substation remote-end work will be performed by others, and not
by Transource.

The Bramah® Substation is designed for the following equipment:
e One at least 999 MVA 500/230 kV transformer

e Up to thirteen 500kV, 4000A, 63KA circuit breakers and one 230kV, 4000A, 63kA circuit
breaker. All circuit breakers will include disconnect switches.

e Line entrance equipment for the substation, including three CCVTs and three surge arresters for
each transmission line entrance to the substation.

e New Drop In Control Module (DICM) with substation relay panels, communication equipment,
and DC system equipment.

e The necessary foundations, structures, and buswork to complete the 500/230kV substation layout.

% North Delta Substation was renamed as Bramah Substation to comply with the substation naming
policy of the Designated Entity.



SCHEDULE C
Development Schedule
Designated Entity shall ensure and demonstrate to the Transmission Provider that it timely has

met the following milestones and milestone dates and that the milestones remain in good
standing:

Milestones and Milestone Dates

Execute Interconnection Coordination Agreement. On or before May 1, 2026,
Designated Entity must execute the Interconnection Coordination Agreement with
PECO or request the agreement be filed unexecuted.

Execute Interconnection Coordination Agreement. On or before May 1, 2026,
Designated Entity must execute the Interconnection Coordination Agreement with
Baltimore Gas and Electric Company (BG&E) or request the agreement be filed
unexecuted.

Demonstrate adequate Project financing. On or before December 31, 2025,
Designated Entity must demonstrate that adequate project financing has been
secured. Project financing must be maintained for the term of this Agreement.

Acquisition of all necessary federal, state, county, and local site permits. On or
before February 28, 2027, Designated Entity must demonstrate that all required
federal, state, county and local site permits have been acquired.

Required Project In-Service Date. On or before December 31, 2027, Designated
Entity must: (i) demonstrate that the Project is completed in accordance with the
Scope of Work in Schedules B of this Agreement; (ii) meets the criteria outlined in
Schedule D of this Agreement; and (iii) is under Transmission Provider operational
dispatch.




SCHEDULE D

PJM Planning Requirements and Criteria and Required Ratings

Required Ratings*
Bramah* 500/230 kV Station:
One 500/230 kV Transformer

999SN/1248SE MVA
1248WN/1348WE MVA

* These parameters may be updated and are subject to evaluation by PIM.

* North Delta Substation was renamed as Bramah Substation to comply with the substation naming
policy of the Designated Entity.



SCHEDULE E

Non-Standard Terms and Conditions
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