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DESIGNATED ENTITY AGREEMENT  

Between  

PJM Interconnection, L.L.C.  

and  

PECO Energy Company  

This Designated Entity Agreement, including the Schedules attached hereto and incorporated 

herein (collectively, “Agreement”) is made and entered into as of the Effective Date between 

PJM Interconnection, L.L.C. (“Transmission Provider” or “PJM”), and PECO Energy Company 

(“Designated Entity” or "PECO"), referred to herein individually as “Party” and collectively as 

“the Parties.”  

WITNESSETH  

 

WHEREAS, in accordance with FERC Order No. 1000 and Schedule 6 of the Amended 

and Restated Operating Agreement of PJM Interconnection, L.L.C. (“Operating Agreement”), 

Transmission Provider is required to designate among candidates, pursuant to a FERC-approved 

process, an entity to develop and construct a specified project to expand, replace and/or reinforce 

the Transmission System operated by Transmission Provider;  

 

WHEREAS, pursuant to Section 1.5.8(i) of Schedule 6 of the Operating Agreement, the 

Transmission Provider notified Designated Entity that it was designated as the Designated Entity 

for the Project (described in Schedule A to this Agreement) to be included in the Regional 

Transmission Expansion Plan;  

 

WHEREAS, pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement, 

Designated Entity accepted the designation as the Designated Entity for the Project and therefore 

has the obligation to construct the Project; and  

 

NOW, THEREFORE, in consideration of the mutual covenants herein contained, 

together with other good and valuable consideration, the receipt and sufficiency is hereby 

mutually acknowledged by each Party, the Parties mutually covenant and agree as follows:  

 

Article 1 – Definitions  

 

1.0 Defined Terms.  

 

All capitalized terms used in this Agreement shall have the meanings ascribed to them in Part I 

of the Tariff or in definitions either in the body of this Agreement or its attached Schedules. In 

the event of any conflict between defined terms set forth in the Tariff or defined terms in this 

Agreement, including the Schedules, such conflict will be resolved in favor of the terms as 

defined in this Agreement.  

 



1.1 Confidential Information.  

 

Any confidential, proprietary, or trade secret information of a plan, specification, pattern, 

procedure, design, device, list, concept, policy, or compilation relating to the Project or 

Transmission Owner facilities to which the Project will interconnect, which is designated as 

confidential by the party supplying the information, whether conveyed verbally, electronically, in 

writing, through inspection, or otherwise, and shall include, but may not be limited to, 

information relating to the producing party’s technology, research and development, business 

affairs and pricing, land acquisition and vendor contracts relating to the Project.  

 

1.2 Designated Entity Letter of Credit.  

 

Designated Entity Letter of Credit shall mean the letter of credit provided by the Designated 

Entity pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement and Section 3.0 of 

this Agreement as security associated with the Project.  

 

1.3 Development Schedule.  

 

Development Schedule shall mean the schedule of milestones set forth in Schedule C of this 

Agreement.  

 

1.4 Effective Date.  

 

Effective Date shall mean the date this Agreement becomes effective pursuant to Section 2.0 of 

this Agreement.  

 

1.5 Initial Operation.  

 

Initial Operation shall mean the date the Project is (i) energized and (ii) under Transmission 

Provider operational dispatch.  

 

1.6 Project.  

 

Project shall mean the enhancement or expansion included in the PJM Regional Transmission 

Expansion Plan described in Schedule A of this Agreement.  

 

1.7 Project Finance Entity.  

 

Project Finance Entity shall mean holder, trustee or agent for holders, of any component of 

Project Financing.  

 

1.8 Project Financing.  

 

Project Financing shall mean: (a) one or more loans, leases, equity and/or debt financings, 

together with all modifications, renewals, supplements, substitutions and replacements thereof, 

the proceeds of which are used to finance or refinance the costs of the Project, any alteration, 



expansion or improvement to the Project, or the operation of the Project; or (b) loans and/or debt 

issues secured by the Project.  

 

1.9 Reasonable Efforts.  

 

Reasonable Efforts shall mean such efforts as are consistent with ensuring the timely and 

effective design and construction of the Project in a manner, which ensures that the Project, once 

placed in service, meets the requirements of the Project as described in Schedule B and are 

consistent with Good Utility Practice.  

 

1.10 Required Project In-Service Date.  

 

Required Project In-Service Date shall mean the date the Project is required to: (i) be completed 

in accordance with the Scope of Work in Schedules B this Agreement, (ii) meet the criteria 

outlined in Schedule D of this Agreement and (iii) be under Transmission Provider operational 

dispatch.  

 

Article 2 – Effective Date and Term  

 

2.0 Effective Date.  

 

Subject to regulatory acceptance, this Agreement shall become effective on the date the 

Agreement has been executed by all Parties, or if this Agreement is filed with FERC for 

acceptance, rather than reported only in PJM’s Electric Quarterly Report, upon the date specified 

by FERC.  

 

2.1 Term.  

 

This Agreement shall continue in full force and effect from the Effective Date until: (i) the 

Designated Entity executes the Consolidated Transmission Owners Agreement; and (ii) the 

Project (a) has been completed in accordance with the terms and conditions of this Agreement, 

(b) meets all relevant required planning criteria, and (c) is under Transmission Provider’s 

operational dispatch; or (iii) the Agreement is terminated pursuant to Article 8 of this 

Agreement.  

 

Article 3 – Security  

 

3.0 Obligation to Provide Security.  

 

In accordance with Section 1.5.8(j) of Schedule 6 of the Operating Agreement, Designated Entity 

shall provide Transmission Provider a letter of credit as acceptable to Transmission Provider 

(Designated Entity Letter of Credit) or cash security in the amount of $1,296,600.00, which is 

three percent of the estimated cost of the Project. Designated Entity is required provide and 

maintain the Designated Entity Letter of Credit, as required by Section 1.5.8(j) of Schedule 6 of 

the Operating Agreement and Section 3.0 of this Agreement. The Designated Entity Letter of 



Credit shall remain in full force and effect for the term of this Agreement and for the duration of 

the obligations arising therefrom in accordance with Article 17.0. Notwithstanding the foregoing, 

the Designated Entity is not required to provide a letter of credit or cash security to the extent (i) 

the Designated Entity is a Transmission Owner and (ii) the Project was selected (A) pursuant to 

Operating Agreement, Schedule 6, sections 1.5.8(g), 1.5.8(h), or 1.5.8(m)(1); or (B) through a 

proposal window conducted pursuant to Operating Agreement, Schedule 6, section 1.5.8(c) in 

which no Nonincumbent Developer submitted a competing proposal to address the need 

identified by the Transmission Provider.  

 

3.1 Distribution of Designated Entity Letter of Credit or Cash Security.  

 

In the event that Transmission Provider draws upon the Designated Entity Letter of Credit or 

retains the cash security in accordance with Sections 7.5, 8.0, or 8.1, Transmission Provider shall 

distribute such funds as determined by FERC.  

 

Article 4 – Project Construction  

 

4.0 Construction of Project by Designated Entity.  

 

Designated Entity shall design, engineer, procure, install and construct the Project, including any 

modifications thereto, in accordance with: (i) the terms of this Agreement, including but not 

limited to the Scope of Work in Schedule B and the Development Schedule in Schedule C; (ii) 

applicable reliability principles, guidelines, and standards of the Applicable Regional Reliability 

Council and NERC; (iii) the Operating Agreement; (iv) the PJM Manuals; and (v) Good Utility 

Practice.  

 

4.1 Milestones.  

4.1.0 Milestone Dates.  

 

Designated Entity shall meet the milestone dates set forth in the Development Schedule in 

Schedule C of this Agreement. Milestone dates set forth in Schedule C only may be extended by 

Transmission Provider in writing. Failure to meet any of the milestone dates specified in 

Schedule C, or as extended as described in this Section 4.1.0 or Section 4.3.0 of this Agreement, 

shall constitute a Breach of this Agreement. Transmission Provider reasonably may extend any 

such milestone date, in the event of delays not caused by the Designated Entity that could not be 

remedied by the Designated Entity through the exercise of due diligence, or if an extension will 

not delay the Required Project In-Service Date specified in Schedule C of this Agreement; 

provided that a corporate officer of the Designated Entity submits a revised Development 

Schedule containing revised milestones and showing the Project in full operation no later than 

the Required Project In-Service Date specified in Schedule C of this Agreement.  

4.1.1 Right to Inspect.  

 

Upon reasonable notice, Transmission Provider shall have the right to inspect the Project for the 

purposes of assessing the progress of the Project and satisfaction of milestones. Such inspection 



shall not be deemed as review or approval by Transmission Provider of any design or 

construction practices or standards used by the Designated Entity. 4.2 Applicable Technical 

Requirements and Standards.  

 

For the purposes of this Agreement, applicable technical requirements and standards of the 

Transmission Owner(s) to whose facilities the Project will interconnect shall apply to the design, 

engineering, procurement, construction and installation of the Project to the extent that the 

provisions thereof relate to the interconnection of the Project to the Transmission Owner(s) 

facilities.  

 

4.3 Project Modification.  

4.3.0 Project Modification Process.  

 

The Scope of Work and Development Schedule, including the milestones therein, may be 

revised, as required, in accordance with Transmission Provider’s project modification process set 

forth in the PJM Manuals, or otherwise by Transmission Provider in writing. Such modifications 

may include alterations as necessary and directed by Transmission Provider to meet the system 

condition for which the Project was included in the Regional Transmission Expansion Plan.  

4.3.1 Consent of Transmission Provider to Project Modifications.  

 

Designated Entity may not modify the Project without prior written consent of Transmission 

Provider, including but not limited to, modifications necessary to obtain siting approval or 

necessary permits, which consent shall not be unreasonably withheld, conditioned, or delayed.  

4.3.2 Customer Facility Interconnections And Transmission Service Requests.  

 

Designated Entity shall perform or permit the engineering and construction necessary to 

accommodate the interconnection of Customer Facilities to the Project and transmission service 

requests that are determined necessary for such interconnections and transmission service 

requests in accordance with Parts IV and VI, and Parts II and III, respectively, of the Tariff.  

 

4.4 Project Tracking.  

 

The Designated Entity shall provide regular, quarterly construction status reports in writing to 

Transmission Provider. The reports shall contain, but not be limited to, updates and information 

specified in the PJM Manuals regarding: (i) current engineering and construction status of the 

Project; (ii) Project completion percentage, including milestone completion; (iii) current target 

Project or phase completion date(s); (iv) applicable outage information; and (v) cost expenditures 

to date and revised projected cost estimates for completion of the Project. Transmission Provider 

shall use such status reports to post updates regarding the progress of the Project.  

 

4.5 Exclusive Responsibility of Designated Entity.  

 

Designated Entity shall be solely responsible for all planning, design, engineering, procurement, 

construction, installation, management, operations, safety, and compliance with applicable laws 



and regulations associated with the Project, including but not limited to obtaining all necessary 

permits, siting, and other regulatory approvals. Transmission Provider shall have no 

responsibility to manage, supervise, or ensure compliance or adequacy of same.  

 

Article 5 – Coordination with Third-Parties  

 

5.0 Interconnection Coordination Agreement with Transmission Owner(s).  

 

By the dates specified in the Development Schedule in Schedule C of this Agreement, 

Designated Entity shall execute or request to file unexecuted with the Commission: (a) an 

Interconnection Coordination Agreement; and (b) an interconnection agreement among and 

between Designated Entity, Transmission Provider, and the Transmission Owner(s) to whose 

facilities the Project will interconnect.  

 

5.1 Connection with Entities Not a Party to the Consolidated Transmission Owners 

Agreement.  

 

Designated Entity shall not permit any part of the Project facilities to be connected with the 

facilities of any entity which is not: (i) a party to Consolidated Transmission Owners Agreement 

without an interconnection agreement that contains provisions for the safe and reliable 

interconnection and operation of such interconnection in accordance with Good Utility Practice, 

and principles, guidelines and standards of the Applicable Regional Reliability Council and 

NERC or comparable requirements of an applicable retail tariff or agreement approved by 

appropriate regulatory authority; or (ii) a party to a separate Designated Entity Agreement.  

 

Article 6 – Insurance  

 

6.0 Designated Entity Insurance Requirements.  

 

Designated Entity shall obtain and maintain in full force and effect such insurance as is 

consistent with Good Utility Practice. The Transmission Provider shall be included as an 

Additional Insured in the Designated Entity’s applicable liability insurance policies. The 

Designated Entity shall provide evidence of compliance with this requirement upon request by 

the Transmission Provider.  

 

6.1 Subcontractor Insurance.  

 

In accord with Good Utility Practice, Designated Entity shall require each of its subcontractors to 

maintain and, upon request, provide Designated Entity evidence of insurance coverage of types, 

and in amounts, commensurate with the risks associated with the services provided by the 

subcontractor. Bonding and hiring of contractors or subcontractors shall be the Designated 

Entity’s discretion, but regardless of bonding or the existence or non-existence of insurance, the 

Designated Entity shall be responsible for the performance or non-performance of any contractor 

or subcontractor it hires.  

Article 7 – Breach and Default  



 

7.0 Breach.  

 

Except as otherwise provided in Article 10, a Breach of this Agreement shall include:  

(a) The failure to comply with any term or condition of this Agreement, including but not 

limited to, any Breach of a representation, warranty, or covenant made in this Agreement, and 

failure to provide and maintain security in accordance with Section 3.0 of this Agreement;  

 

(b) The failure to meet a milestone or milestone date set forth in the Development 

Schedule in Schedule C of this Agreement, or as extended in writing as described in Sections 

4.1.0 and 4.3.0 of this Agreement;  

 

(c) Assignment of this Agreement in a manner inconsistent with the terms of this 

Agreement; or  

 

(d) Failure of any Party to provide information or data required to be provided to another 

Party under this Agreement for such other Party to satisfy its obligations under this Agreement.  

 

7.1 Notice of Breach.  

 

In the event of a Breach, a Party not in Breach of this Agreement shall give written notice of 

such Breach to the breaching Party, and to any other persons, including a Project Finance Entity, 

if applicable, that the breaching Party identifies in writing prior to the Breach. Such notice shall 

set forth, in reasonable detail, the nature of the Breach, and where known and applicable, the 

steps necessary to cure such Breach.  

 

7.2 Cure and Default.  

 

A Party that commits a Breach and does not take steps to cure the Breach pursuant to Section 7.3 

shall be in Default of this Agreement.  

 

7.3 Cure of Breach.  

 

The breaching Party may: (i) cure the Breach within thirty days from the receipt of the notice of 

Breach or other such date as determined by Transmission Provider to ensure that the Project 

meets its Required Project In-Service Date set forth in Schedule C; or, (ii) if the Breach cannot 

be cured within thirty days but may be cured in a manner that ensures that the Project meets the 

Required Project In-Service Date for the Project, within such thirty day time period, commences 

in good faith steps that are reasonable and appropriate to cure the Breach and thereafter 

diligently pursue such action to completion.  

 



7.4 Re-evaluation if Breach Not Cured.  

 

In the event that a breaching Party does not cure a Breach in accordance with Section 7.3 of this 

Agreement, Transmission Provider shall conduct a re-evaluation pursuant to Section 1.5.8(k) of 

Schedule 6 of the Operating Agreement. If based on such re-evaluation, the Project is retained in 

the Regional Transmission Expansion Plan and the Designated Entity’s designation for the 

Project also is retained, the Parties shall modify this Agreement, including Schedules, as 

necessary. In all other events, Designated Entity shall be considered in Default of this 

Agreement, and this Agreement shall terminate in accordance with Section 8.1 of this 

Agreement.  

 

7.5 Remedies.  

 

Upon the occurrence of an event of Default, the non-Defaulting Party shall be entitled to: (i) 

commence an action to require the Defaulting Party to remedy such Default and specifically 

perform its duties and obligations hereunder in accordance with the terms and conditions hereof; 

(ii) suspend performance hereunder; and (iii) exercise such other rights and remedies as it may 

have in equity or at law. Upon Default by Designated Entity, Transmission Provider may draw 

upon the Designated Entity Letter of Credit. Nothing in this Section 7.5 is intended in any way to 

affect the rights of a third-party to seek any remedy it may have in equity or at law from the 

Designated Entity resulting from Designated Entity’s Default of this Agreement.  

 

7.6 Remedies Cumulative.  

 

No remedy conferred by any provision of this Agreement is intended to be exclusive of any other 

remedy and each and every remedy shall be cumulative and shall be in addition to every other 

remedy given hereunder or now or hereafter existing at law or in equity or by statute or 

otherwise. The election of any one or more remedies shall not constitute a waiver of the right to 

pursue other available remedies.  

 

7.7 Waiver.  

 

Any waiver at any time by any Party of its rights with respect to a Breach or Default under this 

Agreement, or with respect to any other matters arising in connection with this Agreement, shall 

not be deemed a waiver or continuing waiver with respect to any other Breach or Default or 

other matter.  

Article 8 – Early Termination  

 

8.0 Termination by Transmission Provider.  

 

In the event that: (i) pursuant to Section 1.5.8(k) of Schedule 6 of the Operating Agreement, 

Transmission Provider determines to remove the Project from the Regional Transmission 

Expansion Plan and/or not to retain Designated Entity’s status for the Project; (ii) Transmission 

Provider otherwise determines pursuant to Regional Transmission Expansion Planning Protocol 

in Schedule 6 of the Operating Agreement that the Project is no longer required to address the 

specific need for which the Project was included in the Regional Transmission Expansion Plan; 



or (iii) an event of force majeure, as defined in section 10.0 of this Attachment KK, or other 

event outside of the Designated Entity’s control that, with the exercise of Reasonable Efforts, 

Designated Entity cannot alleviate and which prevents the Designated Entity from satisfying its 

obligations under this Agreement, Transmission Provider may terminate this Agreement by 

providing written notice of termination to Designated Entity, which shall become effective the 

later of sixty calendar days after the Designated Entity receives such notice or other such date the 

FERC establishes for the termination. In the event termination pursuant to this Section 8.0 is 

based on (ii) or (iii) above, Transmission Provider shall not have the right to draw upon the 

Designated Entity Letter of Credit or retain the cash security and shall cancel the Designated 

Entity Letter of Credit or return the cash security within thirty days of the termination of this 

Agreement.  

 

8.1 Termination by Default.  

 

This Agreement shall terminate in the event a Party is in Default of this Agreement in 

accordance with Sections 7.2 or 7.4 of this Agreement. Upon Default by Designated Entity, 

Transmission Provider may draw upon the Designated Entity Letter of Credit or retain the cash 

security.  

 

8.2 Filing at FERC.  

 

Transmission Provider shall make the appropriate filing with FERC as required to effectuate the 

termination of this Agreement pursuant to this Article 8.  

 

Article 9 – Liability and Indemnity  

 

9.0 Liability.  

 

For the purposes of this Agreement, Transmission Provider’s liability to the Designated Entity, 

any third-party, or any other person arising or resulting from any acts or omissions associated in 

any way with performance under this Agreement shall be limited in the same manner and to the 

same extent that Transmission Provider’s liability is limited to any Transmission Customer, 

third-party or other person under Section 10.2 of the Tariff arising or resulting from any act or 

omission in any way associated with service provided under the Tariff or any Service Agreement 

thereunder.  

 

9.1 Indemnity.  

 

For the purposes of this Agreement, Designated Entity shall at all times indemnify, defend, and 

save Transmission Provider and its directors, managers, members, shareholders, officers and 

employees harmless from, any and all damages, losses, claims, including claims and actions 

relating to injury to or death of any person or damage to property, demands, suits, recoveries, 

costs and expenses, court costs, attorney fees, and all other obligations by or to third-parties, 

arising out of or resulting from the Transmission Provider’s acts or omissions associated with the 

performance of its obligations under this Agreement to the same extent and in the same manner 

that a Transmission Customer is required to indemnify, defend and save Transmission Provider 



and its directors, managers, members, shareholders, officers and employees harmless under 

Section 10.3 of the Tariff.  

Article 10 – Force Majeure  

 

10.0 Force Majeure.  

 

For the purpose of this section, an event of force majeure shall mean any cause beyond the 

control of the affected Party, including but not restricted to, acts of God, flood, drought, 

earthquake, storm, fire, lightening, epidemic, war, riot, civil disturbance or disobedience, labor 

dispute, labor or material shortage, sabotage, acts of public enemy, explosions, orders, 

regulations or restrictions imposed by governmental, military, or lawfully established civilian 

authorities, which in any foregoing cases, by exercise of due diligence, it has been unable to 

overcome. An event of force majeure does not include: (i) a failure of performance that is due to 

an affected Party’s own negligence or intentional wrongdoing; (ii) any removable or remedial 

causes (other than settlement of a strike or labor dispute) which an affected Party fails to remove 

or remedy within a reasonable time; or (iii) economic hardship of an affected Party.  

 

10.1 Notice.  

 

A Party that is unable to carry out an obligation imposed on it by this Agreement due to Force 

Majeure shall notify the other Party in writing within a reasonable time after the occurrence of 

the cause relied on.  

 

10.2 Duration of Force Majeure.  

 

A Party shall not be responsible for any non-performance or considered in Breach or Default 

under this Agreement, for any deficiency or failure to perform any obligation under this 

Agreement to the extent that such failure or deficiency is due to Force Majeure. A Party shall be 

excused from whatever performance is affected only for the duration of the Force Majeure and 

while the Party exercises Reasonable Efforts to alleviate such situation. As soon as the non-

performing Party is able to resume performance of its obligations excused because of the 

occurrence of Force Majeure, such Party shall resume performance and give prompt notice 

thereof to the other Party. In the event that Designated Entity is unable to perform any of its 

obligations under this Agreement because of an occurrence of Force Majeure, Transmission 

Provider may terminate this Agreement in accordance with Section 8.0 of this Agreement.  

 

10.3 Breach or Default of or Force Majeure under Interconnection Coordination 

Agreement  

 

If either of the following events prevents Designated Entity from performing any of its 

obligations under this Agreement, such event shall be considered a Force Majeure event under 

this Agreement and the provisions of this Article 10 shall apply: (i) a breach or default of the 

Interconnection Coordination Agreement associated with the Project by a party to the 

Interconnection Coordination Agreement other than the Designated Entity; or (ii) an event of 

Force Majeure under the Interconnection Coordination Agreement associated with the Project.  

 



Article 11 – Assignment  

 

11.0 Assignment.  

 

A Party may assign all of its rights, duties, and obligations under this Agreement in accordance 

with this Section 11.0. Except for assignments described in Section 11.1 of this Agreement that 

may not result in the assignment of all rights, duties, and obligations under this Agreement to a 

Project Finance Entity, no partial assignments will be permitted. No Party may assign any of its 

rights or delegate any of its duties or obligations under this Agreement without prior written 

consent of the other Party, which consent shall not be unreasonably withheld, conditioned, or 

delayed. Any such assignment or delegation made without such written consent shall be null and 

void. Assignment by the Designated Entity shall be contingent upon, prior to the effective date of 

the assignment: (i) the Designated Entity or assignee demonstrating to the satisfaction of 

Transmission Provider that the assignee has the technical competence and financial ability to 

comply with the requirements of this Agreement and to construct the Project consistent with the 

assignor’s cost estimates for the Project; and (ii) the assignee is eligible to be a Designated Entity 

for the Project pursuant to Sections 1.5.8(a) and (f) of Schedule 6 of the Operating Agreement. 

Except as provided in an assignment to a Finance Project Entity to the contrary, for all 

assignments by any Party, the assignee must assume in a writing, to be provided to the other 

Party, all rights, duties, and obligations of the assignor arising under this Agreement. Any 

assignment described herein shall not relieve or discharge the assignor from any of its 

obligations hereunder absent the written consent of the other Party. In no circumstance, shall an 

assignment of this Agreement or any of the rights, duties, and obligations under this Agreement 

diminish the rights of the Transmission Provider under this Agreement, the Tariff, or the 

Operating Agreement. Any assignees that will construct, maintain, or operate the Project shall be 

subject to, and comply with the terms of this Agreement, the Tariff and the Operating 

Agreement.  

 

11.1 Project Finance Entity Assignments  

11.1.1 Assignment to Project Finance Entity  

 

If an arrangement between the Designated Entity and a Project Finance Entity provides that the 

Project Finance Entity may assume any of the rights, duties and obligations of the Designated 

Entity under this Agreement or otherwise provides that the Project Finance Entity may cure a 

Breach of this Agreement by the Designated Entity, the Project Finance Entity may be assigned 

this Agreement or any of the rights, duties, or obligations hereunder only upon written consent of 

the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or 

delayed. In no circumstance, shall an assignment of this Agreement or any of the rights, duties, 

and obligations under this Agreement diminish the rights of the Transmission Provider under this 

Agreement, the Tariff, or the Operating Agreement.  

11.1.2 Assignment By Project Finance Entity  

 

A Project Finance Entity that has been assigned this Agreement or any of the rights, duties or 

obligations under this Agreement or otherwise is permitted to cure a Breach of this Agreement, 

as described pursuant to Section 11.1.1 above, may assign this Agreement or any of the rights, 



duties or obligations under this Agreement to another entity not a Party to this Agreement only: 

(i) upon the Breach of this Agreement by the Designated Entity; and (ii) with the written consent 

of the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or 

delayed. In no circumstance, shall an assignment of this Agreement or any of the rights, duties, 

and obligations under this Agreement alter or diminish the rights of the Transmission Provider 

under this Agreement, the Tariff, or the Operating Agreement. Any assignees that will construct, 

maintain, or operate the Project shall be subject to, and comply with the Tariff and Operating 

Agreement.  

Article 12 – Information Exchange  

 

12.0 Information Access.  

 

Subject to Applicable Laws and Regulations, each Party shall make available to the other Party 

information necessary to carry out each Party’s obligations and responsibilities under this 

Agreement, the Operating Agreement, and the Tariff. Such information shall include but not be 

limited to, information reasonably requested by Transmission Provider to prepare the Regional 

Transmission Expansion Plan. The Parties shall not use such information for purposes other than 

to carry out their obligations or enforce their rights under this Agreement, the Operating 

Agreement, and the Tariff.  

 

12.1 Reporting of Non-Force Majeure Events.  

 

Each Party shall notify the other Party when it becomes aware of its inability to comply with the 

provisions of this Agreement for a reason other than Force Majeure. The Parties agree to 

cooperate with each other and provide necessary information regarding such inability to comply, 

including, but not limited to, the date, duration, reason for the inability to comply, and corrective 

actions taken or planned to be taken with respect to such inability to comply. Notwithstanding 

the foregoing, notification, cooperation or information provided under this Section 12.1 shall not 

entitle the receiving Party to allege a cause of action for anticipatory Breach of this Agreement.  

Article 13 – Confidentiality  

 

13.0 Confidentiality. For the purposes of this Agreement, information will be considered and 

treated as Confidential Information only if it meets the definition of Confidential Information set 

forth in Section 1.1 of this Agreement and is clearly designated or marked in writing as 

“confidential” on the face of the document, or, if the information is conveyed orally or by 

inspection, if the Party providing the information orally informs the Party receiving the 

information that the information is “confidential.” Confidential Information shall be treated 

consistent with Section 18.17 of the Operating Agreement. A Party shall be responsible for the 

costs associated with affording confidential treatment to its information.  

 

Article 14 – Regulatory Requirements  

 

14.0 Regulatory Approvals.  

 



Designated Entity shall seek and obtain all required government authority authorizations or 

approvals as soon as reasonably practicable, and by the milestone dates set forth in the 

Development Schedule of Schedule C of this Agreement, as applicable.  

 

Article 15 – Representations and Warranties  

 

15.0 General.  

 

Designated Entity hereby represents, warrants and covenants as follows, with these 

representations, warranties, and covenants effective as to the Designated Entity during the full 

time this Agreement is effective:  

15.0.1 Good Standing  

 

Designated Entity is duly organized or formed, as applicable, validly existing and in good 

standing under the laws of its State of organization or formation, and is in good standing under 

the laws of the respective State(s) in which it is incorporated.  

15.0.2 Authority  

 

Designated Entity has the right, power and authority to enter into this Agreement, to become a 

Party thereto and to perform its obligations hereunder. This Agreement is a legal, valid and 

binding obligation of Designated Entity, enforceable against Designated Entity in accordance 

with its terms, except as the enforceability thereof may be limited by applicable bankruptcy, 

insolvency, reorganization or other similar laws affecting creditors’ rights generally and by 

general equitable principles (regardless of whether enforceability is sought in a proceeding in 

equity or at law).  

15.0.3 No Conflict.  

 

 

The execution, delivery and performance of this Agreement does not violate or conflict with the 

organizational or formation documents, or bylaws or operating agreement, of Designated Entity, 

or any judgment, license, permit, order, material agreement or instrument applicable to or 

binding upon Designated Entity or any of its assets.  

 

Article 16 – Operation of Project  

 

16.0 Initial Operation.  

 

The following requirements shall be satisfied prior to Initial Operation of the Project:  

16.0.1 Execution of the Consolidated Transmission Owners Agreement  



 

Designated Entity has executed the Consolidated Transmission Owners Agreement and is able to 

meet all requirements therein.  

16.0.2 Execution of an Interconnection Agreement  

 

Designated Entity has executed an Interconnection Agreement with the Transmission Owner(s) 

to whose facilities the Project will interconnect, or such agreement has been filed unexecuted 

with the Commission.  

16.0.3 Operational Requirements  

 

The Project must meet all applicable operational requirements described in the PJM Manuals.  

16.0.4 Parallel Operation  

 

Designated Entity shall have all necessary systems and personnel in place to allow for parallel 

operation of its facilities with the facilities of the Transmission Owner(s) to which the Project is 

interconnected consistent with the Interconnection Coordination Agreement associated with the 

Project.  

16.0.5 Synchronization  

 

Designated Entity shall have received any necessary authorization from Transmission Provider 

and the Transmission Owner(s) to whose facilities the Project will interconnect to synchronize 

with the Transmission System or to energize, as applicable, per the determination of 

Transmission Provider, the Project.  

 

16.1 Partial Operation.  

 

If the Project is to be completed in phases, the completed part of the Project may operate prior to 

completion and Required Project In-Service Date set forth in Schedule C of this Agreement, 

provided that: (i) Designated Entity has notified Transmission Provider of the successful 

completion of the Project phase; (ii) Transmission Provider has determined that partial operation 

of the Project will not negatively impact the reliability of the Transmission System; (iii) 

Designated Entity has demonstrated that the requirements for Initial Operation set forth in 

Section 16.0 of this Agreement have been met for the Project phase; and (iv) partial operation of 

the Project is consistent with Applicable Laws and Regulations, Applicable Reliability 

Standards, and Good Utility Practice.  

 

Article 17 – Survival  

 

17.0 Survival of Rights.  

 

The rights and obligations of the Parties in this Agreement shall survive the termination, 

expiration, or cancellation of this Agreement to the extent necessary to provide for the 



determination and enforcement of said obligations arising from acts or events that occurred while 

this Agreement was in effect. The Liability and Indemnity provisions in Article 9 also shall 

survive termination, expiration, or cancellation of this Agreement.  

 

Article 18 – Non-Standard Terms and Conditions  

 

18.0 Schedule E – Addendum of Non-Standard Terms and Conditions.  

 

Subject to FERC acceptance or approval, the Parties agree that the terms and conditions set forth 

in the attached Schedule E are hereby incorporated by reference, and made a part of, this 

Agreement. In the event of any conflict between a provision of Schedule E that FERC has 

accepted and any provision of the standard terms and conditions set forth in this Agreement that 

relates to the same subject matter, the pertinent provision of Schedule E shall control.  

 

Article 19 – Miscellaneous  

 

19.0 Notices.  

 

Any notice or request made to or by any Party regarding this Agreement shall be made by U.S. 

mail or reputable overnight courier to the addresses set forth below:  

Transmission Provider:  

PJM Interconnection, L.L.C.  

2750 Monroe Blvd.  

Audubon, PA 19403  

Attention: Augustine Caven, Manager, Transmission Coordination and Analysis  

Designated Entity:  

 

PECO Energy Company  

2301 Market Street  

Philadelphia, PA 19103  

Attention: David W. Weaver (David.Weaver@exeloncorp.com) 
 

PECO Energy Company  

2301 Market Street  

Philadelphia, PA 19103  

Attention: Douglas Dale (Douglas.Dale@exeloncorp.com) 

With Copies To:  

Exelon Corporation  

2301 Market Street 



Philadelphia, PA 19103  

Attention: Joseph Papp (joseph.papp@peco-energy.com) 

       Alejandro Bautista (Alejandro.Bautista@exeloncorp.com) 

 

Exelon Corporation 

701 Ninth Street, N.W. Ste 9426 Washington, D.C. 20068 

Attention: Gary Guy (Gary.Guy@exeloncorp.com)  

  
19.1 No Transmission Service.  

 

This Agreement does not entitle the Designated Entity to take Transmission Service under the 

Tariff.  

 

19.2 No Rights.  

 

Neither this Agreement nor the construction or the financing of the Project entitles Designated 

Entity to any rights related to Customer-Funded Upgrades set forth in Subpart C of Part VI of the 

Tariff.  

 

19.3 Standard of Review.  

 

Future modifications to this Agreement by the Parties or the FERC shall be subject to the just 

and reasonable standard and the Parties shall not be required to demonstrate that such 

modifications are required to meet the “public interest” standard of review as described in United 

Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 (1956), and Federal Power 

Commission v. Sierra Pacific Power Co., 350 U.S. 348 (1956).  

 

19.4 No Partnership.  

 

Notwithstanding any provision of this Agreement, the Parties do not intend to create hereby any 

joint venture, partnership, association taxable as a corporation, or other entity for the conduct of 

any business for profit.  

 

19.5 Headings.  

 

The Article and Section headings used in this Agreement are for convenience only and shall not 

affect the construction or interpretation of any of the provisions of this Agreement.  

 

19.6 Interpretation.  

 

Wherever the context may require, any noun or pronoun used herein shall include the 

corresponding masculine, feminine or neuter forms. The singular form of nouns, pronouns and 

verbs shall include the plural and vice versa.  

 

19.7 Severability. Each provision of this Agreement shall be considered severable and if for any 



reason any provision is determined by a court or regulatory authority of competent jurisdiction to 

be invalid, void or unenforceable, the remaining provisions of this Agreement shall continue in 

full force and effect and shall in no way be affected, impaired or invalidated, and such invalid, 

void or unenforceable provision shall be replaced with valid and enforceable provision or 

provisions which otherwise give effect to the original intent of the invalid, void or unenforceable 

provision.  

 

19.8 Further Assurances.  

 

Each Party hereby agrees that it shall hereafter execute and deliver such further instruments, 

provide all information and take or forbear such further acts and things as may be reasonably 

required or useful to carry out the intent and purpose of this Agreement and as are not 

inconsistent with the terms hereof.  

 

19.9 Counterparts.  

 

This Agreement may be executed in multiple counterparts to be construed as one effective as of 

the Effective Date.  

 

19.10 Governing Law  

 

This Agreement shall be governed under the Federal Power Act and Delaware law, as applicable.  

 

19.11 Incorporation of Other Documents.  

 

The Tariff, the Operating Agreement, and the Reliability Assurance Agreement, as they may be 

amended from time to time, are hereby incorporated herein and made a part hereof.  

[Signature Page Follows]  



IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their 

respective authorized officials.  

 

Transmission Provider: PJM Interconnection, L.L.C.  

 

By:  
   

 Name  Title  Date  

 

 

Printed name of signer: ___________________________________________  

 

 

 

 

Designated Entity: PECO Energy Company  

 

By:  
   

 Name  Title  Date  

 

 

Printed name of signer: ____David W. Weaver________________________________  

  

Vice President Transmission Strategy 10/22/25

Sr. Manager, Transmission 
Policy & Project Management 10/27/2025

Augustine C. Caven



SCHEDULE A  

 

Description of projects  

PJM Baseline 
Upgrade ID  

Description of Projects  
Security Required 

($) 

b3907.1  
Reconductor entire 2.5 miles of North 
Philadelphia to Master 230 kV line  

$194,700 

b3907.2  
Richmond to Waneeta 230kV Line: Rebuild entire 
0.95 miles of existing UGT, and rebuild entire 
2.23 miles of existing OHT  

$882,000 

b3907.3  
Reconductor 2.12 miles of North Philadelphia to 
Waneeta 230 kV line  

$219,900 



SCHEDULE B  

 

Scope of Work  

PJM Baseline 
Upgrade ID  

Scope of Work  

b3907.1  
Reconductor entire 2.5 miles of North Philadelphia to Master 230 kV 
line  

b3907.2  
Richmond to Waneeta 230kV Line: Rebuild entire 0.95 miles of 
existing UGT, and rebuild entire 2.23 miles of existing OHT  

b3907.3  
Reconductor 2.12 miles of North Philadelphia to Waneeta 230 kV 
line  



SCHEDULE C  

 

Development Schedule  

Milestones   

PJM 
Baseline 
Upgrade 

ID  

Execute 
Interconnection 

Coordination 
Agreement: 

On or before this 
date, Designated 

Entity must execute 
the Interconnection 

Coordination 
Agreement or 
request the 

agreement be filed 
unexecuted.  

Demonstrate 
Adequate 

Project 
Financing: 

On or before this 
date, Designated 

Entity must 
demonstrate that 
adequate project 

financing has 
been secured. 

Project financing 
must be 

maintained for the 
term of this 
Agreement  

Acquisition of 
all necessary 
federal, state, 
county, and 

local site 
permits: 

On or before 
this date, 

Designated 
Entity must 

demonstrate 
that all required 
federal, state, 

county and 
local site 

permits have 
been acquired.  

Required Project 
In-Service Date: 
On or before this 
date, Designated 

Entity must: 
(i) demonstrate that 

the Project is 
completed in 

accordance with 
the Scope of Work 
in Schedules B of 

this Agreement; (ii) 
meets the criteria 

outlined in 
Schedule D of this 

Agreement; and (iii) 
is under 

Transmission 
Provider 

operational 
dispatch.  

 

b3907.1  N/A  12/01/2025  06/01/2027  06/01/2029   

b3907.2  N/A  12/01/2025  06/01/2027  06/01/2029   

b3907.3  N/A  12/01/2025  06/01/2027  06/01/2029   



SCHEDULE D  

 

PJM Planning Requirements and Criteria and Required Ratings  

PJM Baseline 
Upgrade ID  

Required Ratings(MVA): Summer 
Normal/Summer Emergency/Winter 

Normal/Winter Emergency  

Planning Criteria  

b3907.1  647/756/781/873 
Baseline Load Growth 

Deliverability & 
Reliability  

b3907.2  1245/1543/1535/1754 
Baseline Load Growth 

Deliverability & 
Reliability  

b3907.3  731/885/822/978 
Baseline Load Growth 

Deliverability & 
Reliability  



SCHEDULE E  

 

Non-Standard Terms and Conditions  




