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Service Agreement No. 7993
DESIGNATED ENTITY AGREEMENT
Between
PJM Interconnection, L.L.C.
and
Kammer Juniata Transmission, LL.C

This Designated Entity Agreement, including the Schedules attached hereto and incorporated
herein (collectively, "Agreement") is made and entered into as of the Effective Date between
PJM Interconnection, L.L.C. ("Transmission Provider" or "PJM"), and Kammer Juniata
Transmission, LLC ("Designated Entity" or "KJT"), referred to herein individually as "Party"
and collectively as "the Parties."

WITNESSETH

WHEREAS, in accordance with FERC Order No. 1000 and Schedule 6 of the Amended
and Restated Operating Agreement of PJM Interconnection, L.L.C. ("Operating Agreement"),
Transmission Provider is required to designate among candidates, pursuant to a FERC-approved
process, an entity to develop and construct a specified project to expand, replace and/or reinforce
the Transmission System operated by Transmission Provider;

WHEREAS, pursuant to Section 1.5.8(i) of Schedule 6 of the Operating Agreement, the
Transmission Provider notified Designated Entity that it was designated as the Designated Entity
for the Project (described in Schedule A to this Agreement) to be included in the Regional
Transmission Expansion Plan;

WHEREAS, pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement,
Designated Entity accepted the designation as the Designated Entity for the Project and therefore
has the obligation to construct the Project; and

NOW, THEREFORE, in consideration of the mutual covenants herein contained,
together with other good and valuable consideration, the receipt and sufficiency is hereby
mutually acknowledged by each Party, the Parties mutually covenant and agree as follows:

Article 1 - Definitions

1.0 Defined Terms.

All capitalized terms used in this Agreement shall have the meanings ascribed to them in Part |
of the Tariff or in definitions either in the body of this Agreement or its attached Schedules. In
the event of any conflict between defined terms set forth in the Tariff or defined terms in this
Agreement, including the Schedules, such conflict will be resolved in favor of the terms as
defined in this Agreement.



1.1 Confidential Information.

Any confidential, proprietary, or trade secret information of a plan, specification, pattern,
procedure, design, device, list, concept, policy, or compilation relating to the Project or
Transmission Owner facilities to which the Project will interconnect, which is designated as
confidential by the party supplying the information, whether conveyed verbally, electronically, in
writing, through inspection, or otherwise, and shall include, but may not be limited to,
information relating to the producing party's technology, research and development, business
affairs and pricing, land acquisition and vendor contracts relating to the Project.

1.2 Designated Entity Letter of Credit.

Designated Entity Letter of Credit shall mean the letter of credit provided by the Designated
Entity pursuant to Section 1.5.8(j) of Schedule 6 of the Operating Agreement and Section 3.0 of
this Agreement as security associated with the Project.

1.3 Development Schedule.

Development Schedule shall mean the schedule of milestones set forth in Schedule C of this
Agreement.

1.4 Effective Date.

Effective Date shall mean the date this Agreement becomes effective pursuant to Section 2.0 of
this Agreement.

1.5 Initial Operation.

Initial Operation shall mean the date the Project is (i) energized and (ii) under Transmission
Provider operational dispatch.

1.6 Project.

Project shall mean the enhancement or expansion included in the PJM Regional Transmission
Expansion Plan described in Schedule A of this Agreement.

1.7 Project Finance Entity.

Project Finance Entity shall mean holder, trustee or agent for holders, of any component of
Project Financing.

1.8 Project Financing.

Project Financing shall mean: (a) one or more loans, leases, equity and/or debt financings,
together with all modifications, renewals, supplements, substitutions and replacements thereof,
the proceeds of which are used to finance or refinance the costs of the Project, any alteration,
expansion or improvement to the Project, or the operation of the Project; or (b) loans and/or debt



issues secured by the Project.
1.9 Reasonable Efforts.

Reasonable Efforts shall mean such efforts as are consistent with ensuring the timely and
effective design and construction of the Project in a manner, which ensures that the Project, once
placed in service, meets the requirements of the Project as described in Schedule B and are
consistent with Good Utility Practice.

1.10 Required Project In-Service Date.

Required Project In-Service Date shall mean the date the Project is required to: (i) be completed
in accordance with the Scope of Work in Schedules B this Agreement, (ii) meet the criteria
outlined in Schedule D of this Agreement and (iii) be under Transmission Provider operational
dispatch.

Article 2 - Effective Date and Term
2.0 Effective Date.

Subject to regulatory acceptance, this Agreement shall become effective on the date the
Agreement has been executed by all Parties, or if this Agreement is filed with FERC for
acceptance, rather than reported only in PJM's Electric Quarterly Report, upon the date specified
by FERC.

2.1 Term.

This Agreement shall continue in full force and effect from the Effective Date until: (i) the
Designated Entity executes the Consolidated Transmission Owners Agreement; and (i) the
Project (a) has been completed in accordance with the terms and conditions of this Agreement,
(b) meets all relevant required planning criteria, and (c) is under Transmission Provider's
operational dispatch; or (iii) the Agreement is terminated pursuant to Article 8 of this
Agreement.

Article 3 - Security
3.0 Obligation to Provide Security.

In accordance with Section 1.5.8(j) of Schedule 6 of the Operating Agreement, Designated Entity
shall provide Transmission Provider a letter of credit as acceptable to Transmission Provider
(Designated Entity Letter of Credit) or cash security in the amount of $50,118,600.00, which is
three percent of the estimated cost of the Project. Designated Entity is required provide and
maintain the Designated Entity Letter of Credit, as required by Section 1.5.8(j) of Schedule 6 of
the Operating Agreement and Section 3.0 of this Agreement. The Designated Entity Letter of
Credit shall remain in full force and effect for the term of this Agreement and for the duration of



the obligations arising therefrom in accordance with Article 17.0. Notwithstanding the foregoing,
the Designated Entity is not required to provide a letter of credit or cash security to the extent (i)
the Designated Entity is a Transmission Owner and (ii) the Project was selected (A) pursuant to
Operating Agreement, Schedule 6, sections 1.5.8(g), 1.5.8(h), or 1.5.8(m)(1); or (B) through a
proposal window conducted pursuant to Operating Agreement, Schedule 6, section 1.5.8(¢c) in
which no Nonincumbent Developer submitted a competing proposal to address the need
identified by the Transmission Provider.

3.1 Distribution of Designated Entity Letter of Credit or Cash Security.

In the event that Transmission Provider draws upon the Designated Entity Letter of Credit or
retains the cash security in accordance with Sections 7.5, 8.0, or 8.1, Transmission Provider shall
distribute such funds as determined by FERC.

Article 4 - Project Construction
4.0 Construction of Project by Designated Entity.

Designated Entity shall design, engineer, procure, install and construct the Project, including any
modifications thereto, in accordance with: (i) the terms of this Agreement, including but not
limited to the Scope of Work in Schedule B and the Development Schedule in Schedule C; (ii)
applicable reliability principles, guidelines, and standards of the Applicable Regional Reliability
Council and NERC; (iii) the Operating Agreement; (iv) the PJM Manuals; and (v) Good Utility
Practice.

4.1 Milestones.

4.1.0 Milestone Dates.

Designated Entity shall meet the milestone dates set forth in the Development Schedule in
Schedule C of this Agreement. Milestone dates set forth in Schedule C only may be extended by
Transmission Provider in writing. Failure to meet any of the milestone dates specified in
Schedule C, or as extended as described in this Section 4.1.0 or Section 4.3.0 of this Agreement,
shall constitute a Breach of this Agreement. Transmission Provider reasonably may extend any
such milestone date, in the event of delays not caused by the Designated Entity that could not be
remedied by the Designated Entity through the exercise of due diligence, or if an extension will
not delay the Required Project In-Service Date specified in Schedule C of this Agreement;
provided that a corporate officer of the Designated Entity submits a revised Development
Schedule containing revised milestones and showing the Project in full operation no later than
the Required Project In-Service Date specified in Schedule C of this Agreement.

4.1.1 Right to Inspect.

Upon reasonable notice, Transmission Provider shall have the right to inspect the Project for the
purposes of assessing the progress of the Project and satisfaction of milestones. Such inspection
shall not be deemed as review or approval by Transmission Provider of any design or



construction practices or standards used by the Designated Entity.
4.2 Applicable Technical Requirements and Standards.

For the purposes of this Agreement, applicable technical requirements and standards of the
Transmission Owner(s) to whose facilities the Project will interconnect shall apply to the design,
engineering, procurement, construction and installation of the Project to the extent that the
provisions thereof relate to the interconnection of the Project to the Transmission Owner(s)
facilities.

4.3 Project Modification.

4.3.0 Project Modification Process.

The Scope of Work and Development Schedule, including the milestones therein, may be
revised, as required, in accordance with Transmission Provider's project modification process set
forth in the PJM Manuals, or otherwise by Transmission Provider in writing. Such modifications
may include alterations as necessary and directed by Transmission Provider to meet the system
condition for which the Project was included in the Regional Transmission Expansion Plan.

4.3.1 Consent of Transmission Provider to Project Modifications.

Designated Entity may not modify the Project without prior written consent of Transmission
Provider, including but not limited to, modifications necessary to obtain siting approval or
necessary permits, which consent shall not be unreasonably withheld, conditioned, or delayed.

4.3.2 Customer Facility Interconnections And Transmission Service Requests.

Designated Entity shall perform or permit the engineering and construction necessary to
accommodate the interconnection of Customer Facilities to the Project and transmission service
requests that are determined necessary for such interconnections and transmission service
requests in accordance with Parts IV and VI, and Parts II and III, respectively, of the Tariff.

4.4 Project Tracking.

The Designated Entity shall provide regular, quarterly construction status reports in writing to
Transmission Provider. The reports shall contain, but not be limited to, updates and information
specified in the PJM Manuals regarding: (i) current engineering and construction status of the
Project; (ii) Project completion percentage, including milestone completion; (iii) current target
Project or phase completion date(s); (iv) applicable outage information; and (v) cost expenditures
to date and revised projected cost estimates for completion of the Project. Transmission Provider
shall use such status reports to post updates regarding the progress of the Project.

4.5 Exclusive Responsibility of Designated Entity.

Designated Entity shall be solely responsible for all planning, design, engineering, procurement,
construction, installation, management, operations, safety, and compliance with applicable laws



and regulations associated with the Project, including but not limited to obtaining all necessary
permits, siting, and other regulatory approvals. Transmission Provider shall have no
responsibility to manage, supervise, or ensure compliance or adequacy of same.

Article 5 - Coordination with Third-Parties
5.0 Interconnection Coordination Agreement with Transmission Owner(s).

By the dates specified in the Development Schedule in Schedule C of this Agreement,
Designated Entity shall execute or request to file unexecuted with the Commission: (a) an
Interconnection Coordination Agreement; and (b) an interconnection agreement among and
between Designated Entity, Transmission Provider, and the Transmission Owner(s) to whose
facilities the Project will interconnect.

5.1 Connection with Entities Not a Party to the Consolidated Transmission Owners
Agreement.

Designated Entity shall not permit any part of the Project facilities to be connected with the
facilities of any entity which is not: (i) a party to Consolidated Transmission Owners Agreement
without an interconnection agreement that contains provisions for the safe and reliable
interconnection and operation of such interconnection in accordance with Good Utility Practice,
and principles, guidelines and standards of the Applicable Regional Reliability Council and
NERC or comparable requirements of an applicable retail tariff or agreement approved by
appropriate regulatory authority; or (ii) a party to a separate Designated Entity Agreement.

Article 6 - Insurance
6.0 Designated Entity Insurance Requirements.

Designated Entity shall obtain and maintain in full force and effect such insurance as is
consistent with Good Utility Practice. The Transmission Provider shall be included as an
Additional Insured in the Designated Entity's applicable liability insurance policies. The
Designated Entity shall provide evidence of compliance with this requirement upon request by
the Transmission Provider.

6.1 Subcontractor Insurance.

In accord with Good Utility Practice, Designated Entity shall require each of its subcontractors to
maintain and, upon request, provide Designated Entity evidence of insurance coverage of types,
and in amounts, commensurate with the risks associated with the services provided by the
subcontractor. Bonding and hiring of contractors or subcontractors shall be the Designated
Entity's discretion, but regardless of bonding or the existence or non-existence of insurance, the
Designated Entity shall be responsible for the performance or non-performance of any contractor
or subcontractor it hires.

Article 7 - Breach and Default



7.0 Breach.

Except as otherwise provided in Article 10, a Breach of this Agreement shall include:

(a) The failure to comply with any term or condition of this Agreement, including but not
limited to, any Breach of a representation, warranty, or covenant made in this Agreement, and
failure to provide and maintain security in accordance with Section 3.0 of this Agreement;

(b) The failure to meet a milestone or milestone date set forth in the Development
Schedule in Schedule C of this Agreement, or as extended in writing as described in Sections
4.1.0 and 4.3.0 of this Agreement;

(c) Assignment of this Agreement in a manner inconsistent with the terms of this
Agreement; or

(d) Failure of any Party to provide information or data required to be provided to another
Party under this Agreement for such other Party to satisfy its obligations under this Agreement.

7.1 Notice of Breach.

In the event of a Breach, a Party not in Breach of this Agreement shall give written notice of
such Breach to the breaching Party, and to any other persons, including a Project Finance Entity,
if applicable, that the breaching Party identifies in writing prior to the Breach. Such notice shall
set forth, in reasonable detail, the nature of the Breach, and where known and applicable, the
steps necessary to cure such Breach.

7.2 Cure and Default.

A Party that commits a Breach and does not take steps to cure the Breach pursuant to Section 7.3
shall be in Default of this Agreement.

7.3 Cure of Breach.

The breaching Party may: (i) cure the Breach within thirty days from the receipt of the notice of
Breach or other such date as determined by Transmission Provider to ensure that the Project
meets its Required Project In-Service Date set forth in Schedule C; or, (ii) if the Breach cannot
be cured within thirty days but may be cured in a manner that ensures that the Project meets the
Required Project In-Service Date for the Project, within such thirty day time period, commences
in good faith steps that are reasonable and appropriate to cure the Breach and thereafter
diligently pursue such action to completion.

7.4 Re-evaluation if Breach Not Cured.



In the event that a breaching Party does not cure a Breach in accordance with Section 7.3 of this
Agreement, Transmission Provider shall conduct a re-evaluation pursuant to Section 1.5.8(k) of
Schedule 6 of the Operating Agreement. If based on such re-evaluation, the Project is retained in
the Regional Transmission Expansion Plan and the Designated Entity's designation for the
Project also is retained, the Parties shall modify this Agreement, including Schedules, as
necessary. In all other events, Designated Entity shall be considered in Default of this
Agreement, and this Agreement shall terminate in accordance with Section 8.1 of this
Agreement.

7.5 Remedies.

Upon the occurrence of an event of Default, the non-Defaulting Party shall be entitled to: (i)
commence an action to require the Defaulting Party to remedy such Default and specifically
perform its duties and obligations hereunder in accordance with the terms and conditions hereof;
(i1) suspend performance hereunder; and (iii) exercise such other rights and remedies as it may
have in equity or at law. Upon Default by Designated Entity, Transmission Provider may draw
upon the Designated Entity Letter of Credit. Nothing in this Section 7.5 is intended in any way to
affect the rights of a third-party to seek any remedy it may have in equity or at law from the
Designated Entity resulting from Designated Entity's Default of this Agreement.

7.6 Remedies Cumulative.

No remedy conferred by any provision of this Agreement is intended to be exclusive of any other
remedy and each and every remedy shall be cumulative and shall be in addition to every other
remedy given hereunder or now or hereafter existing at law or in equity or by statute or
otherwise. The election of any one or more remedies shall not constitute a waiver of the right to
pursue other available remedies.

7.7 Waiver.

Any waiver at any time by any Party of its rights with respect to a Breach or Default under this
Agreement, or with respect to any other matters arising in connection with this Agreement, shall
not be deemed a waiver or continuing waiver with respect to any other Breach or Default or
other matter.

Article 8 - Early Termination
8.0 Termination by Transmission Provider.

In the event that: (i) pursuant to Section 1.5.8(k) of Schedule 6 of the Operating Agreement,
Transmission Provider determines to remove the Project from the Regional Transmission
Expansion Plan and/or not to retain Designated Entity's status for the Project; (i1) Transmission
Provider otherwise determines pursuant to Regional Transmission Expansion Planning Protocol
in Schedule 6 of the Operating Agreement that the Project is no longer required to address the
specific need for which the Project was included in the Regional Transmission Expansion Plan;
or (iii) an event of force majeure, as defined in section 10.0 of this Attachment KK, or other
event outside of the Designated Entity's control that, with the exercise of Reasonable Efforts,



Designated Entity cannot alleviate and which prevents the Designated Entity from satisfying its
obligations under this Agreement, Transmission Provider may terminate this Agreement by
providing written notice of termination to Designated Entity, which shall become effective the
later of sixty calendar days after the Designated Entity receives such notice or other such date the
FERC establishes for the termination. In the event termination pursuant to this Section 8.0 is
based on (ii) or (iii) above, Transmission Provider shall not have the right to draw upon the
Designated Entity Letter of Credit or retain the cash security and shall cancel the Designated
Entity Letter of Credit or return the cash security within thirty days of the termination of this
Agreement.

8.1 Termination by Default.

This Agreement shall terminate in the event a Party is in Default of this Agreement in
accordance with Sections 7.2 or 7.4 of this Agreement. Upon Default by Designated Entity,
Transmission Provider may draw upon the Designated Entity Letter of Credit or retain the cash
security.

8.2 Filing at FERC.

Transmission Provider shall make the appropriate filing with FERC as required to effectuate the
termination of this Agreement pursuant to this Article 8.

Article 9 - Liability and Indemnity
9.0 Liability.

For the purposes of this Agreement, Transmission Provider's liability to the Designated Entity,
any third-party, or any other person arising or resulting from any acts or omissions associated in
any way with performance under this Agreement shall be limited in the same manner and to the
same extent that Transmission Provider's liability is limited to any Transmission Customer, third-
party or other person under Section 10.2 of the Tariff arising or resulting from any act or
omission in any way associated with service provided under the Tariff or any Service Agreement
thereunder.

9.1 Indemnity.

For the purposes of this Agreement, Designated Entity shall at all times indemnify, defend, and
save Transmission Provider and its directors, managers, members, shareholders, officers and
employees harmless from, any and all damages, losses, claims, including claims and actions
relating to injury to or death of any person or damage to property, demands, suits, recoveries,
costs and expenses, court costs, attorney fees, and all other obligations by or to third-parties,
arising out of or resulting from the Transmission Provider's acts or omissions associated with the
performance of its obligations under this Agreement to the same extent and in the same manner
that a Transmission Customer is required to indemnify, defend and save Transmission Provider
and its directors, managers, members, shareholders, officers and employees harmless under
Section 10.3 of the Tariff.



Article 10 - Force Majeure
10.0 Force Majeure.

For the purpose of this section, an event of force majeure shall mean any cause beyond the
control of the affected Party, including but not restricted to, acts of God, flood, drought,
earthquake, storm, fire, lightening, epidemic, war, riot, civil disturbance or disobedience, labor
dispute, labor or material shortage, sabotage, acts of public enemy, explosions, orders,
regulations or restrictions imposed by governmental, military, or lawfully established civilian
authorities, which in any foregoing cases, by exercise of due diligence, it has been unable to
overcome. An event of force majeure does not include: (i) a failure of performance that is due to
an affected Party's own negligence or intentional wrongdoing; (ii) any removable or remedial
causes (other than settlement of a strike or labor dispute) which an affected Party fails to remove
or remedy within a reasonable time; or (iii) economic hardship of an affected Party.

10.1 Notice.

A Party that is unable to carry out an obligation imposed on it by this Agreement due to Force
Majeure shall notify the other Party in writing within a reasonable time after the occurrence of
the cause relied on.

10.2 Duration of Force Majeure.

A Party shall not be responsible for any non-performance or considered in Breach or Default
under this Agreement, for any deficiency or failure to perform any obligation under this
Agreement to the extent that such failure or deficiency is due to Force Majeure. A Party shall be
excused from whatever performance is affected only for the duration of the Force Majeure and
while the Party exercises Reasonable Efforts to alleviate such situation. As soon as the non-
performing Party is able to resume performance of its obligations excused because of the
occurrence of Force Majeure, such Party shall resume performance and give prompt notice
thereof to the other Party. In the event that Designated Entity is unable to perform any of its
obligations under this Agreement because of an occurrence of Force Majeure, Transmission
Provider may terminate this Agreement in accordance with Section 8.0 of this Agreement.

10.3 Breach or Default of or Force Majeure under Interconnection Coordination
Agreement

If either of the following events prevents Designated Entity from performing any of its
obligations under this Agreement, such event shall be considered a Force Majeure event under
this Agreement and the provisions of this Article 10 shall apply: (i) a breach or default of the
Interconnection Coordination Agreement associated with the Project by a party to the
Interconnection Coordination Agreement other than the Designated Entity; or (ii) an event of
Force Majeure under the Interconnection Coordination Agreement associated with the Project.

Article 11 - Assignment



11.0 Assignment.

A Party may assign all of its rights, duties, and obligations under this Agreement in accordance
with this Section 11.0. Except for assignments described in Section 11.1 of this Agreement that
may not result in the assignment of all rights, duties, and obligations under this Agreement to a
Project Finance Entity, no partial assignments will be permitted. No Party may assign any of its
rights or delegate any of its duties or obligations under this Agreement without prior written
consent of the other Party, which consent shall not be unreasonably withheld, conditioned, or
delayed. Any such assignment or delegation made without such written consent shall be null and
void. Assignment by the Designated Entity shall be contingent upon, prior to the effective date of
the assignment: (i) the Designated Entity or assignee demonstrating to the satisfaction of
Transmission Provider that the assignee has the technical competence and financial ability to
comply with the requirements of this Agreement and to construct the Project consistent with the
assignor's cost estimates for the Project; and (ii) the assignee is eligible to be a Designated Entity
for the Project pursuant to Sections 1.5.8(a) and (f) of Schedule 6 of the Operating Agreement.
Except as provided in an assignment to a Finance Project Entity to the contrary, for all
assignments by any Party, the assignee must assume in a writing, to be provided to the other
Party, all rights, duties, and obligations of the assignor arising under this Agreement. Any
assignment described herein shall not relieve or discharge the assignor from any of its
obligations hereunder absent the written consent of the other Party. In no circumstance, shall an
assignment of this Agreement or any of the rights, duties, and obligations under this Agreement
diminish the rights of the Transmission Provider under this Agreement, the Tariff, or the
Operating Agreement. Any assignees that will construct, maintain, or operate the Project shall be
subject to, and comply with the terms of this Agreement, the Tariff and the Operating
Agreement.

11.1 Project Finance Entity Assignments

11.1.1 Assignment to Project Finance Entity

If an arrangement between the Designated Entity and a Project Finance Entity provides that the
Project Finance Entity may assume any of the rights, duties and obligations of the Designated
Entity under this Agreement or otherwise provides that the Project Finance Entity may cure a
Breach of this Agreement by the Designated Entity, the Project Finance Entity may be assigned
this Agreement or any of the rights, duties, or obligations hereunder only upon written consent of
the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or
delayed. In no circumstance, shall an assignment of this Agreement or any of the rights, duties,
and obligations under this Agreement diminish the rights of the Transmission Provider under this
Agreement, the Tariff, or the Operating Agreement.

11.1.2 Assignment By Project Finance Entity

A Project Finance Entity that has been assigned this Agreement or any of the rights, duties or
obligations under this Agreement or otherwise is permitted to cure a Breach of this Agreement,
as described pursuant to Section 11.1.1 above, may assign this Agreement or any of the rights,
duties or obligations under this Agreement to another entity not a Party to this Agreement only:



(1) upon the Breach of this Agreement by the Designated Entity; and (ii) with the written consent
of the Transmission Provider, which consent shall not be unreasonably withheld, conditioned, or
delayed. In no circumstance, shall an assignment of this Agreement or any of the rights, duties,
and obligations under this Agreement alter or diminish the rights of the Transmission Provider
under this Agreement, the Tariff, or the Operating Agreement. Any assignees that will construct,
maintain, or operate the Project shall be subject to, and comply with the Tariff and Operating
Agreement.

Article 12 - Information Exchange
12.0 Information Access.

Subject to Applicable Laws and Regulations, each Party shall make available to the other Party
information necessary to carry out each Party's obligations and responsibilities under this
Agreement, the Operating Agreement, and the Tariff. Such information shall include but not be
limited to, information reasonably requested by Transmission Provider to prepare the Regional
Transmission Expansion Plan. The Parties shall not use such information for purposes other than
to carry out their obligations or enforce their rights under this Agreement, the Operating
Agreement, and the Tariff.

12.1 Reporting of Non-Force Majeure Events.

Each Party shall notify the other Party when it becomes aware of its inability to comply with the
provisions of this Agreement for a reason other than Force Majeure. The Parties agree to
cooperate with each other and provide necessary information regarding such inability to comply,
including, but not limited to, the date, duration, reason for the inability to comply, and corrective
actions taken or planned to be taken with respect to such inability to comply. Notwithstanding
the foregoing, notification, cooperation or information provided under this Section 12.1 shall not
entitle the receiving Party to allege a cause of action for anticipatory Breach of this Agreement.

Article 13 - Confidentiality

13.0 Confidentiality. For the purposes of this Agreement, information will be considered and
treated as Confidential Information only if it meets the definition of Confidential Information set
forth in Section 1.1 of this Agreement and is clearly designated or marked in writing as
"confidential" on the face of the document, or, if the information is conveyed orally or by
inspection, if the Party providing the information orally informs the Party receiving the
information that the information is "confidential." Confidential Information shall be treated
consistent with Section 18.17 of the Operating Agreement. A Party shall be responsible for the
costs associated with affording confidential treatment to its information.

Article 14 - Regulatory Requirements
14.0 Regulatory Approvals.

Designated Entity shall seek and obtain all required government authority authorizations or



approvals as soon as reasonably practicable, and by the milestone dates set forth in the
Development Schedule of Schedule C of this Agreement, as applicable.

Article 15 - Representations and Warranties
15.0 General.

Designated Entity hereby represents, warrants and covenants as follows, with these
representations, warranties, and covenants effective as to the Designated Entity during the full
time this Agreement is effective:

15.0.1 Good Standing

Designated Entity is duly organized or formed, as applicable, validly existing and in good
standing under the laws of its State of organization or formation, and is in good standing under
the laws of the respective State(s) in which it is incorporated.

15.0.2 Authority

Designated Entity has the right, power and authority to enter into this Agreement, to become a
Party thereto and to perform its obligations hereunder. This Agreement is a legal, valid and
binding obligation of Designated Entity, enforceable against Designated Entity in accordance
with its terms, except as the enforceability thereof may be limited by applicable bankruptcy,
insolvency, reorganization or other similar laws affecting creditors' rights generally and by
general equitable principles (regardless of whether enforceability is sought in a proceeding in
equity or at law).

15.0.3 No Conflict.
The execution, delivery and performance of this Agreement does not violate or conflict with the
organizational or formation documents, or bylaws or operating agreement, of Designated Entity,

or any judgment, license, permit, order, material agreement or instrument applicable to or
binding upon Designated Entity or any of its assets.

Article 16 - Operation of Project
16.0 Initial Operation.

The following requirements shall be satisfied prior to Initial Operation of the Project:

16.0.1 Execution of the Consolidated Transmission Owners Agreement

Designated Entity has executed the Consolidated Transmission Owners Agreement and is able to
meet all requirements therein.



16.0.2 Execution of an Interconnection Agreement

Designated Entity has executed an Interconnection Agreement with the Transmission Owner(s)
to whose facilities the Project will interconnect, or such agreement has been filed unexecuted
with the Commission.

16.0.3 Operational Requirements

The Project must meet all applicable operational requirements described in the PJM Manuals.

16.0.4 Parallel Operation

Designated Entity shall have all necessary systems and personnel in place to allow for parallel
operation of its facilities with the facilities of the Transmission Owner(s) to which the Project is
interconnected consistent with the Interconnection Coordination Agreement associated with the
Project.

16.0.5 Synchronization

Designated Entity shall have received any necessary authorization from Transmission Provider
and the Transmission Owner(s) to whose facilities the Project will interconnect to synchronize
with the Transmission System or to energize, as applicable, per the determination of
Transmission Provider, the Project.

16.1 Partial Operation.

If the Project is to be completed in phases, the completed part of the Project may operate prior to
completion and Required Project In-Service Date set forth in Schedule C of this Agreement,
provided that: (i) Designated Entity has notified Transmission Provider of the successful
completion of the Project phase; (ii) Transmission Provider has determined that partial operation
of the Project will not negatively impact the reliability of the Transmission System; (iii)
Designated Entity has demonstrated that the requirements for Initial Operation set forth in
Section 16.0 of this Agreement have been met for the Project phase; and (iv) partial operation of
the Project is consistent with Applicable Laws and Regulations, Applicable Reliability
Standards, and Good Utility Practice.

Article 17 - Survival
17.0 Survival of Rights.

The rights and obligations of the Parties in this Agreement shall survive the termination,
expiration, or cancellation of this Agreement to the extent necessary to provide for the
determination and enforcement of said obligations arising from acts or events that occurred while
this Agreement was in effect. The Liability and Indemnity provisions in Article 9 also shall
survive termination, expiration, or cancellation of this Agreement.



Article 18 - Non-Standard Terms and Conditions
18.0 Schedule E - Addendum of Non-Standard Terms and Conditions.

Subject to FERC acceptance or approval, the Parties agree that the terms and conditions set forth
in the attached Schedule E are hereby incorporated by reference, and made a part of, this
Agreement. In the event of any conflict between a provision of Schedule E that FERC has
accepted and any provision of the standard terms and conditions set forth in this Agreement that
relates to the same subject matter, the pertinent provision of Schedule E shall control.

Article 19 - Miscellaneous
19.0 Notices.

Any notice or request made to or by any Party regarding this Agreement shall be made by U.S.
mail or reputable overnight courier to the addresses set forth below:

Transmission Provider:

PJM Interconnection, L.L.C.

2750 Monroe Blvd.

Audubon, PA 19403

Attention: Senior Manager, Transmission Policy and Project Management

Designated Entity:

Kammer Juniata Transmission, LLC

700 Universe Boulevard

Juno Beach, FL 33408

Attention: Business Management MailStop C5B/JBC

Evan Yager, Executive Director, Eastern Region

Email: NEET-Business-Management.SharedMailbox(@nexteraenergy.com
NextEra Energy Transmission, LLC

With copies (which shall not constitute notice) to:

NextEra Energy Transmission, LLC

Attn: Legal Department

700 Universe Boulevard

Juno Beach, Florida 33408

Email: NEET-Legal.SharedMailbox@nexteraenergy.com

Kaitlin McCormick, Senior Director, NextEra Energy Transmission
700 Universe Boulevard
Juno Beach, Florida 33408



Kaitlin.mccormick@nexteraenergy.com

Pulin Shah
VP Transmission Development
Exelon Corporation

300 Exelon Way

Kennett Square, PA 19348
Pulin.Shah@exeloncorp.com

19.1 No Transmission Service.

This Agreement does not entitle the Designated Entity to take Transmission Service under the
Tariff.

19.2 No Rights.

Neither this Agreement nor the construction or the financing of the Project entitles Designated
Entity to any rights related to Customer-Funded Upgrades set forth in Subpart C of Part VI of the
Tariff.

19.3 Standard of Review.

Future modifications to this Agreement by the Parties or the FERC shall be subject to the just
and reasonable standard and the Parties shall not be required to demonstrate that such
modifications are required to meet the "public interest" standard of review as described in United
Gas Pipe Line Co. v. Mobile Gas Service Corp., 350 U.S. 332 (1956), and Federal Power
Commission v. Sierra Pacific Power Co., 350 U.S. 348 (1956).

19.4 No Partnership.

Notwithstanding any provision of this Agreement, the Parties do not intend to create hereby any
joint venture, partnership, association taxable as a corporation, or other entity for the conduct of
any business for profit.

19.5 Headings.

The Article and Section headings used in this Agreement are for convenience only and shall not
affect the construction or interpretation of any of the provisions of this Agreement.

19.6 Interpretation.
Wherever the context may require, any noun or pronoun used herein shall include the

corresponding masculine, feminine or neuter forms. The singular form of nouns, pronouns and
verbs shall include the plural and vice versa.



19.7 Severability. Each provision of this Agreement shall be considered severable and if for any
reason any provision is determined by a court or regulatory authority of competent jurisdiction to
be invalid, void or unenforceable, the remaining provisions of this Agreement shall continue in
full force and effect and shall in no way be affected, impaired or invalidated, and such invalid,
void or unenforceable provision shall be replaced with valid and enforceable provision or
provisions which otherwise give effect to the original intent of the invalid, void or unenforceable
provision.

19.8 Further Assurances.

Each Party hereby agrees that it shall hereafter execute and deliver such further instruments,
provide all information and take or forbear such further acts and things as may be reasonably
required or useful to carry out the intent and purpose of this Agreement and as are not
inconsistent with the terms hereof.

19.9 Counterparts.

This Agreement may be executed in multiple counterparts to be construed as one effective as of
the Effective Date.

19.10 Governing Law
This Agreement shall be governed under the Federal Power Act and Delaware law, as applicable.
19.11 Incorporation of Other Documents.

The Tariff, the Operating Agreement, and the Reliability Assurance Agreement, as they may be
amended from time to time, are hereby incorporated herein and made a part hereof.

[Signature Page Follows]



IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed by their
respective authorized officials.

Transmission Provider: PJM Interconnection, L.L.C.

By: Sr. Manager, TP&PM oct 2, 2026
] '
Namd’ Title Date
Printed name of signer: Augustine Caven

Designated Entity: Kammer Juniata Transmission, LLC

By: Z\\/\ N President October 02, 2026

Name \\ Title Date
\

Printed name of signer: Evan Yager




PJM
Baseline

Upgrade ID

b4036.8

b4036.9

b4036.10

b4036.11

b4036.12

b4036.13
b4036.14

b4036.18

SCHEDULE A

Description of Projects

Description of Projects

Construct a new single-circuit 765 kV transmission line
between Kammer and proposed Buttermilk Falls
substations (AEP Zone). The total length of the line is
114 miles.

Construct a new single-circuit 765 kV transmission line
between Kammer and proposed Buttermilk Falls
substations (APS Zone). The total length of the line is
114 miles.

Construct a new single-circuit 765 kV transmission line
between Kammer and proposed Buttermilk Falls

$2,909,400.00

$17,133,300.00

substations (PENELEC Zone). The total length of the >/ 26-900-00
line is 114 miles.

Construct a new single-circuit 765 kV transmission line

between proposed Buttermilk Falls and proposed $16.239.600.00

Mountain Stone substations (PENELEC Zone). The total
length of the line is 108 miles.

Construct a new single-circuit 765 kV transmission line
between proposed Buttermilk Falls and proposed
Mountain Stone substations (PPL Zone). The total length
of the line is 108 miles.

765/500 kV substation work at new Mountain Stone $5,008,200.00
765/500 kV substation work at new Buttermilk station $5,108,700.00

Construct two new single-circuit 500 kV t-lines between
proposed Mountain Stone substation and Juniata $159,600.00
substation. The total length of the line is 0.6 miles.

$2,760,900.00



SCHEDULE B

Scope of Work

PJM Baseline
Upgrade ID Scope of Work

Construct a new single-circuit 765 kV transmission line between
b4036.8 Kammer and proposed Buttermilk Falls substations (AEP Zone). This
segment is approximately16 miles of the total 114-mile line length.
Construct a new single-circuit 765 kV transmission line between
b4036.9 Kammer and proposed Buttermilk Falls substations (APS Zone). This
segment is approximately 93 miles of the total 114-mile line length.
Construct a new single-circuit 765 kV transmission line between
b4036.10 Kammer and proposed Buttermilk Falls substations (PENELEC Zone).
This segment is approximately 5 miles of the total 114-mile line length.
Construct a new single-circuit 765 kV transmission line between
proposed Buttermilk Falls and proposed Mountain Stone substations

SRS (PENELEC Zone). This segment is approximately 92 miles of the total
108-mile line length.
Construct a new single-circuit 765 kV transmission line between
b4036.12 proposed Buttermilk Falls and proposed Mountain Stone substations

(PPL Zone). This segment is approximately16 miles of the total 108-mile
line length.

b4036.13 765/500 kV substation work at new Mountain Stone
b4036.14 765/500 kV substation work at new Buttermilk station

Construct two new single-circuit 500 kV t-lines between proposed
b4036.18 Mountain Stone substation and Juniata substation. The total length of
the line is 0.6 miles.



PJM Baseline
Upgrade ID

Execute
Interconnection
Coordination
Agreement:

On or before this
date, Designated
Entity must execute
the Interconnection
Coordination
Agreement or
request the
agreement be filed
unexecuted.

SCHEDULE C

Development Schedule

Demonstrate
Adequate Project
Financing:

On or before this
date, Designated
Entity must
demonstrate that
adequate project
financing has been
secured. Project
financing must be
maintained for the
term of this
Agreement

Filing of all
necessary major
federal, state,
county, and local
site permits:

On or before this
date, Designated
Entity must
demonstrate that the
filing of all required
major federal, state,
county and local site
permits has been
completed.

Acquisition of all
necessary federal,
state, county, and
local site permits:

On or before this
date, Designated
Entity must
demonstrate that all
required federal,
state, county and
local site permits

have been acquired.

Required Project
In-Service Date:
On or before this
date, Designated
Entity must:

(i) demonstrate
that the Project is
completed in
accordance with
the Scope of Work
in Schedules B of
this Agreement; (ii)
meets the criteria
outlined in
Schedule D of this
Agreement; and
(iii) is under
Transmission
Provider
operational
dispatch.

b4036.8 2/1/2027 11/1/2026 6/1/20271 6/1/2029 6/1/2031
b4036.9 2/1/2027 11/1/2026 6/1/20271 6/1/2029 6/1/2031
b4036.10 2/1/2027 11/1/2026 6/1/20271 6/1/2029 6/1/2031
b4036.11 2/1/2027 11/1/2026 6/1/20271 6/1/2029 6/1/2031
b4036.12 2/1/2027 11/1/2026 6/1/20271 6/1/2029 6/1/2031
b4036.13 2/1/2027 11/1/2026 6/1/20271 6/1/2029 6/1/2031
b4036.14 2/1/2027 11/1/2026 6/1/20271 6/1/2029 6/1/2031
b4036.18 2/1/2027 11/1/2026 6/1/20271 6/1/2029 6/1/2031

June 1, 2027 is the date by which the PA CPC application will be filed. Subsequent major state filings (PA Siting

Application and WV CPCN filings) will be filed after PA CPC is complete. Other non-major federal, state, local, and
county permits will be filed in 2028.




SCHEDULE D

PJM Planning Requirements and Criteria and Required Ratings

PJM Baseline Required Ratings(MVA): Summer Planning Criteria
Upgrade ID Normal/Summer Emergency/Winter
Normal/Winter Emergency

Baseline Load Growth
b4036.8 6904 / 7690 / 8180 / 8874 Deliverability &
Reliability
Baseline Load Growth
b4036.9 6904 / 7690/ 8180 / 8874 Deliverability &
Reliability
Baseline Load Growth
b4036.10 6904 / 7690/ 8180 / 8874 Deliverability &
Reliability
Baseline Load Growth
b4036.11 6904 / 7690 / 8180 / 8874 Deliverability &
Reliability
Baseline Load Growth
b4036.12 6904 / 7690/ 8180 / 8874 Deliverability &
Reliability
Baseline Load Growth
b4036.13 3125 /4000 / 3500 / 4250 Deliverability &
Reliability
Baseline Load Growth
b4036.14 3125 /4000 / 3500/ 4250 Deliverability &
Reliability
Baseline Load Growth
b4036.18 5210 /5803 /6173 / 6697 Deliverability &
Reliability




SCHEDULE E

Non-Standard Terms and Conditions

L. Cost Commitments

Designated Entity is subject to the cost cap and cost containment commitments set forth in this
Schedule E. Designated Entity shall make all filings to applicable regulators necessary to reflect
these commitments in rates. PJM Interconnection, L.L.C. (PJM) shall provide reasonable
cooperation and assistance to the Designated Entity in the submission of such filings.

A. Glossary of Terms

1.

2.
3.

Construction Management Costs: a subset of Cost Contained Project Costs
relating to the administration and management of the construction of the Project.
Cost Contained Project Costs: Project Costs minus Excluded Costs.
Designated Entity: NextEra Energy Transmission MidAtlantic, Inc. or an agreed
upon affiliated entity.

Excluded Costs: any costs and expenses incurred as a result of an Uncontrollable
Force (but, in each case, only if and to the extent such costs and expenses are in
excess of the costs and expenses that would have been incurred but for such an
Uncontrollable Force); Allowance for Funds Used During Construction
(AFUDC); Construction Work in Progress (CWIP) during construction;' and
costs resulting from New Trade Measure Events.

Import Restraint: means any withhold release order or other law, rule, or
regulation, or any action of a Governmental Authority under any such order, law,
rule, or regulation, that prevents or delays the import or release of any Project
Equipment into the United States.

Governmental Authority: means any court, tribunal, arbitrator, authority,
agency, commission, official or other instrumentality of the United States or any
state, county, city, or other political subdivision including the Federal Energy
Regulatory Commission (FERC) and PJM.

New Trade Measure Events: means any of the following events occurring on or
after August 1, 2025, including, as applicable, the period during which the
applicable ruling request, inquiry, rulemaking, adjudication, order, detention, or
other filing, proceeding, or action remains pending, ongoing, or subject to appeal,
as applicable, before the U.S. Department of Commerce or other applicable
Governmental Authority:

a. Filing or initiation of any rulemakings, adjudications, or other
proceedings or actions to increase, extend, or expand application of,
or impose any new, tariffs, duties (including but not limited to
antidumping and/or countervailing duty or an anti-circumvention
investigation), or other trade measures (including Import Restraints),

!'If Designated Entity does not utilize CWIP during the Project Construction Period, Designated Entity retains the
right to accrue AFUDC for Project Costs. Consistent with FERC precedent, the Designated Entity will not
concurrently accrue AFUDC during any period when CWIP is included in ratebase.



8.

10.

11.

12.

or issuance of any related determinations, orders, tariffs, duties, or
trade measures, on Project Equipment; or

b. Enactment, adoption, promulgation, modification, or repeal of any
law, rule, regulation, or order impacting or related to importation,
transportation, or use of any Project Equipment (including country-
of-origin or for clarification purposes identity of Project Equipment
supplier determinations); or

c. Any action (including any detention of Project Equipment) of a
Governmental Authority under any New Trade Measure Event under
clauses (a) or (b), above or under any Import Restraint.

Project: the Scope of Work that the Designated Entity has responsibility to
develop, permit, construct, commission, and start-up, identified by a PIM
Proposal ID number.

Project Construction Period: period when the Project or any phase of the
Project is under construction or after construction is completed until the Project is
energized.

Project Costs: any and all costs and expenses directly or indirectly incurred by
Designated Entity to develop, construct, complete, start-up, and commission the
Project and place the Project In Service, including, without limitation, any costs
and expenses incurred by Designated Entity in connection with the following: (1)
any taxes, (i1) obtaining permits and other governmental approvals for the Project,
(ii1) performing any environmental assessments or environmental
mitigation/remediation activities in connection with the Scope of Work, (iv)
designing and engineering the Project, (v) procuring any equipment, supplies, and
other materials required to complete construction of the Scope of Work and place
the project In service, and (vi) otherwise performing or completing any and all
development-and construction-related activities required in connection with the
Project, including, but not limited to, all site clearing, equipment assembly and
erection, testing, and commissioning activities contemplated, whether performed
directly by Designated Entity or by one or more third parties retained by
Designated Entity (without regard as to whether such third parties are affiliated or
nonaffiliated).

Project Equipment: any transmission equipment, interconnection equipment,
substation equipment, safety equipment, cable, structure (including towers,
containers, and racking), or any other equipment, or any of their components,
subcomponents or materials, intended by Designated Entity for incorporation into
the Project.

Scope of Work: the approved scope of work for the Project as defined in
Schedule B of this Agreement.



13. Uncontrollable Force: (i) any destruction of or damage to any portion of the

Project, or any interruption, suspension or interference with Designated Entity’s
(or any contractor’s or subcontractor’s) performance of activities required to
complete the Project, which destruction, damage, interruption, suspension or
interference is caused by landslides; lightning; earthquakes; hurricanes; tornadoes;
typhoons; severe weather; fires or explosions; floods; epidemic; pandemic; acts of
a public enemy; acts or threats of terrorism; wars; blockades; riots; rebellions;
sabotage; vandalism; insurrections; environmental contamination or damage not
caused by Designated Entity (or any contractor or subcontractor); strike or labor
disruption or civil disturbances (or governmental actions arising from any of the
foregoing), (i1) the issuance or enactment on or after the Effective Date of any
statute, rule, regulation, tariff, order or other applicable law or any change in any
statute, rule, regulation, tariff, order or other applicable law existing as of the
Effective Date, (iii) any Breach or Default by Transmission Provider of its
obligations under this Agreement or any request or action by Transmission
Provider to delay or suspend any activities associated with the Project, or (iv) any
change to the Scope of Work submitted by Designated Entity in its RTEP
proposals for the Projects identified in Schedule A, including changes caused by
Transmission Provider or affected Transmission Owner(s) that are included in
Schedule B Scope of Work in this Agreement; or (v) delays caused by action or
inactions by Transmission Provider, government agencies, or interconnecting or
otherwise affected Transmission Owners, including but not limited to changes in
required routing or the means or methods of construction required by any
Governmental Authority.

Cost Containment
Designated Entity agrees to the following cost containment mechanisms, also
summarized in the table below:

1.

ROE for Cost Contained Project Costs: Designated Entity Agrees to an ROE of
10.2% on all Cost Contained Project Costs through the first 20 years of the

Project’s operation, and subject to the additional cost containment mechanisms
stated in B.2 and B.3 below.

Hard cap for Construction Management Costs: Designated Entity agrees to a
hard cap on Construction Management Costs, as shown in the table below (stated
in 2025 dollars). As indicated in B.1, following the Project Construction Period,
Designated Entity will earn a 10.2% ROE on Construction Management Costs up
to the hard cap. Designated Entity will not earn a return on or of Construction
Management Costs above the hard cap, including any associated expenses and
taxes.

ROE Stepdown for other Cost Contained Project Costs: Following the Project
Construction Period and for the first 20 years of the Project’s operation,
Designated Entity agrees to reduce the ROE for Cost Contained Project Costs
other than Construction Management Costs to 8.0% at and above the ROE



Stepdown Point. Thus, Designated Entity Agrees to recover an ROE no higher
than 10.2% on Cost Contained Project Costs other than Construction Management
Costs up to the ROE Stepdown Point, and an ROE of 8.0% for Cost Contained
Project Costs other than Construction Management Costs above the ROE
Stepdown Point. The ROE Stepdown Point is shown in the table below and is
stated in 2025 dollars. For clarity, Construction Management Costs are excluded
from the calculation of the ROE Stepdown Point because such costs are subject to
a separate hard cap and will not earn any equity return above the hard cap, as
discussed above.

Subject to Cost Cap/ROE  pog
. Stepdown ROE
Cost Type Cost Containment . Below
Containment? Mechanism Point Cap OS]
’ (2025 %)
Construction Yes Hard Cap $24,960,000  10.2% 0%
Management Costs
Project Cost Except ROE
C ) . p Yes Stepdown Point $1,645,658,718 10.2% 8.0%
onstruction
Management Costs

The sum total of Cost Contained Project Costs, including Construction Management Costs, for
Proposal 2025-W1-237 is $1,670,618,718 (in 2025 dollars) and $1,890,151,739 (in-service year
dollars), which represents a feasible estimate of the cost to complete the Project, incorporating
optimal assumptions about permitting, land acquisition, materials, and EPC pricing. As such, it is
subject to refinement and updates during Project development as the cost of these and other risk-
based Project components come into focus following the completion of permitting and detailed
engineering and design. Updated estimates of total Project costs will be provided when available
through the PJM Quarterly Reporting process. Updates to Project costs will not affect the cost
containment provisions offered by Designated Entity in this Schedule E.

C. Equity Capitalization Cap
Following the Project Construction Period, Designated Entity commits to cap the equity
component of its capital structure at 50% equity for first 20 years of Project operation.

D. Coordination with Transmission Provider on Unforeseen Delays to Project
Schedule

If Designated Entity obtains all necessary federal, state, county, and local site permits
for the Project but interconnecting transmission owners responsible for non-
competitive project scope have not obtained the necessary federal, state, county, and



II.

local site permits for such non-competitive work scope, then Designated Entity and
Transmission Provider agree to meet within 30 days of the date on which Designated
Entity notifies Transmission Provider that it has obtained all necessary federal, state,
county, and local site permits to construct the Project to discuss issues related to the
Project, including, but not limited to, the status of the non-competitive scope,
customer costs, and other Designated Entity concerns. After such meeting,
Transmission Provider, in its sole discretion, shall determine the appropriate next
steps, and such determination by Transmission Provider shall be provided to
Designated Entity in writing. Similarly, if Designated Entity fails to meet the
milestone for the acquisition of all necessary federal, state, county, and local site
permits and all other governmental approvals necessary for construction by the date
set forth in Schedule C of this Agreement, or at any time after such milestone date a
governmental approval required for construction is stayed, remanded, vacated or
otherwise revoked, in each case for reasons that could not have been remedied by
Designated Entity through the exercise of due diligence, then Transmission Provider
and Designated Entity shall meet within 30 days to discuss issues, including, but not
limited to, the status of the Project, customer costs, and other Designated Entity
concerns. After such meeting, Transmission Provider, in its sole discretion, shall
determine the appropriate next steps, and such determination by Transmission
Provider shall be provided to Designated Entity in writing.

Other Terms and Conditions

. Inclusion of the cost commitment contained in this Schedule E is not intended to preempt

the right of any party to seek modifications to be ordered by FERC or otherwise
challenge the recovery of costs through the FERC ratemaking process.

. The Designated Entity shall notify PJM in writing within a reasonable time after the

Designated Entity becomes aware of a condition that would result in (i) the cost
commitment being exceeded or (ii) triggering any exclusions to the cost commitment.
PJM, in turn, will communicate such information to stakeholders via notice posted on
PJM’s website and to FERC by written notice.

. Following completion and energization of each baseline upgrade listed in Schedule A to

this Agreement, PJM will release security related back to the specific baseline upgrade.
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