
Polk - Des Plaines HVDC + Polk - Sheldon East 765 kV

General Information

Proposing entity name Proprietary & Confidential Information

Does the entity who is submitting this proposal intend to be the
Designated Entity for this proposed project?

Proprietary & Confidential Information

Joint proposal ID Proprietary & Confidential Information

Company proposal ID Proprietary & Confidential Information

PJM Proposal ID 301

Project title Polk - Des Plaines HVDC + Polk - Sheldon East 765 kV

Project description Construct a new 2,800 MW, 525 kV HVDC transmission link between Polk and Des Plaines using
overhead and underground segments, together with a new 765 kV transmission line between
Sheldon East and Polk. The project includes new converter stations at Polk and Des Plaines, a new
Sheldon East 765 kV substation on the Woodford-Reynolds line, and a new Polk 765 kV substation
on the Wilton-Dumont line.

Email Proprietary & Confidential Information

Project in-service date 06/2034

Tie-line impact Yes

Interregional project No

Is the proposer offering a binding cap on capital costs? Yes

Additional benefits Proprietary & Confidential Information

Project Components

1. 124) Sheldon East- Polk 765 kV

2. 151) Polk - Des Plaines 525 kV
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3. 172) Polk - Des Plaines 525 kV

4. 48) Polk 525 kV Converter Station

5. 179) Polk Substation 345 kV

6. 182) Sheldon East 765 kV Substation

7. 185) Polk 765 kV Substation

8. 193) Des Plaines 525 KV Converter Station

9. 110) St John - Crete 345 kV loop-in

10. 111) University Park – Olive 345 kV loop-in

11. 113) Wilton - Dumont 765 kV loop-in

12. 114) Davis Creek - Burman 345 kV loop-in

13. 115) Davis Creek - Bloom 345 kV loop-in

14. 192) East Frankfort 345 kV Substation Upgrade

15. 194) Des Plaines 345/138 kV Substation Upgrade

Greenfield Transmission Line Component

Component title 124) Sheldon East- Polk 765 kV

Project description Proprietary & Confidential Information

Point A Sheldon East

Point B Polk

Point C

Normal ratings Emergency ratings

Summer (MVA) 6877.000000 6942.000000

Winter (MVA) 8011.000000 8245.000000

Conductor size and type 6xRedwing ACSR(GA2)

Nominal voltage AC
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Nominal voltage 765

Line construction type Overhead

General route description The proposed Sheldon East- Polk 765 kV transmission line component originates at the Sheldon
East substation and terminates at the Polk substation, traversing through 3 counties, including
Iroquois County, Kankakee County, and Will County, Illinois. The line is proposed as an overhead
single circuit 765 kV transmission facility. The component generally follows existing infrastructure
corridors where practicable, such as major roadways, existing transmission corridors, rail corridors,
and utility rights-of-way, in order to minimize environmental and land use impacts.

Terrain description The proposed Sheldon East- Polk 765 kV component traverses terrain that is generally
characterized by relatively flat terrain, consisting primarily of agricultural, developed, and forested
land uses. The topography along the route includes low-relief plains within the Central Corn Belt
Plains ecoregion. Subsurface conditions generally consist of dolostone, shale, and limestone
overlain by Selma loam, Gilford fine sandy loam, and Milford silty clay loam. Population and
development characteristics along the proposed route consist of predominantly rural and
undeveloped areas, with limited residential presence and minimal population exposure along the
proposed route . Please see Attachment 14 for detailed route analysis.

Right-of-way width by segment The route will require a 200- to 250-foot-wide right-of-way (ROW).

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz file) for crossing locations.

Civil infrastructure/major waterway facility crossing plan See Attachment 5 (Crossing Plan) and Attachment 4 (Google Earth .kmz file) for crossing plans and
locations.
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Environmental impacts Environmental constraints associated with the proposed Sheldon East- Polk 765 kV project
centerline and are considered manageable through avoidance, minimization, and mitigation during
routing, siting, design, and permitting. The proposed component was developed to maximize the
use of existing utility and transportation corridors, previously disturbed areas, and compatible land
uses, where practicable. Route alternatives were evaluated through environmental screening, aerial
imagery review, GIS analysis, and constructability assessments. The project evaluated
opportunities for co-location with existing infrastructure, land use considerations, permitting
considerations, and other project-specific factors to avoid and minimize impacts to sensitive
environmental resources, to the extent practicable. Additional details on preliminary routing and
feasibility are included in Attachment 14 (Routing Supplemental Attachment). Industry-standard
environmental construction Best Management Practices and Time-of-Year restrictions will be
implemented to minimize impacts to natural and cultural resources encountered by the proposed
project. Based on environmental reviews completed to date, no fatal environmental flaws or
significant constraints have been identified that would preclude permitting, construction, or
operation of the Project. Identified impacts are anticipated to be manageable through standard
permitting, agency coordination, route refinement, and mitigation. Additional details on the
anticipated environmental permitting approach and a description of the federal, state, and local
regulatory environment is included in Attachment 8 (Environmental and Permitting Plan).

Tower characteristics See structure drawing set included in Attachment 10.

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information
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Total component cost $219,534,808.00

Component cost (in-service year) $248,128,829.00

Greenfield Transmission Line Component

Component title 151) Polk - Des Plaines 525 kV

Project description Proprietary & Confidential Information

Point A Polk

Point B UG/OH Geographic Transition Point

Point C

Normal ratings Emergency ratings

Summer (MVA) 2800.000000 2800.000000

Winter (MVA) 2800.000000 2800.000000

Conductor size and type 3xChukar ACSR

Nominal voltage DC

Nominal voltage 525

Line construction type Overhead

General route description The proposed Polk - Des Plaines 525 kV (Overhead) transmission line component originates at the
Polk substation and switches ends at the UG/OH change in configuration location, around Lansing,
Illinois. This segment of the transmission component traverses through 2 counties, Will County and
Kendall County, Illinois. The line is proposed as an overhead single circuit 525 kV transmission
facility. The route is primarily located within agricultural, developed, and wetlands terrain and follows
existing right-of-way for approximately 31% of the route and will require new right-of-way for
approximately 69% of the route. The component generally follows existing infrastructure corridors
where practicable, such as major roadways, existing transmission corridors, rail corridors, and utility
rights-of-way, in order to minimize environmental and land use impacts.
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Terrain description The proposed Polk - Desplaines 525 kV (Overhead) component traverses terrain that is generally
characterized by relatively flat to gently rolling terrain, consisting primarily of agricultural, developed,
and wetlands land uses. The topography along the route includes low-relief plains within the Central
Corn Belt Plains ecoregion, with slope conditions characterized by gentle slopes ranging from
approximately 0 to 5 percent. Subsurface conditions generally consist of dolostone and shale
overlain by Elliott silt loam, Ashkum silty clay loam, and Graymont silt loam. Population and
development characteristics along the proposed route consist of primarily rural areas with scattered
residential development, isolated homes, and agricultural parcels, with limited proximity to
developed residential areas . Please see Attachment 14 for detailed route analysis.

Right-of-way width by segment The proposed 525 kV transmission line will utilize a 200-foot-wide right-of-way (ROW) along the
route. Approximately 31% of the proposed route is anticipated to parallel, co-locate within, or
expand upon existing transmission or utility corridors, while the remaining approximately 69% of the
route will consist of new greenfield ROW.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz file) for crossing locations.

Civil infrastructure/major waterway facility crossing plan See Attachment 5 (Crossing Plan) and Attachment 4 (Google Earth .kmz file) for crossing plans and
locations.

Environmental impacts Environmental constraints associated with the proposed Polk - Des Plaines 525 kV (Overhead)
project centerline and are considered manageable through avoidance, minimization, and mitigation
during routing, siting, design, and permitting. The proposed component was developed to maximize
the use of existing utility and transportation corridors, previously disturbed areas, and compatible
land uses, where practicable. Route alternatives were evaluated through environmental screening,
aerial imagery review, GIS analysis, and constructability assessments. The project evaluated
opportunities for co-location with existing infrastructure, land use considerations, permitting
considerations, and other project-specific factors to avoid and minimize impacts to sensitive
environmental resources, to the extent practicable. Additional details on preliminary routing and
feasibility are included in Attachment 14 (Routing Supplemental Attachment). Industry-standard
environmental construction Best Management Practices and Time-of-Year restrictions will be
implemented to minimize impacts to natural and cultural resources encountered by the proposed
project. Based on environmental reviews completed to date, no fatal environmental flaws or
significant constraints have been identified that would preclude permitting, construction, or
operation of the Project. Identified impacts are anticipated to be manageable through standard
permitting, agency coordination, route refinement, and mitigation. Additional details on the
anticipated environmental permitting approach and a description of the federal, state, and local
regulatory environment is included in Attachment 8 (Environmental and Permitting Plan).

Tower characteristics Guyed Lattice and Self-Supported Lattice. See structure drawing set included in Attachment 10.

Construction responsibility Proprietary & Confidential Information
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Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $319,136,921.00

Component cost (in-service year) $360,661,583.00

Greenfield Transmission Line Component

Component title 172) Polk - Des Plaines 525 kV

Project description Proprietary & Confidential Information

Point A OH/UG Geographic Transition Point

Point B Des Plaines

Point C

Normal ratings Emergency ratings

Summer (MVA) 2800.000000 2800.000000

Winter (MVA) 2800.000000 2800.000000
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Conductor size and type Two (2) cables per pole with one (1) DMR cable. Two (2) 3000kcmil copper XLPE cables/pole with
Two (2) 3000kcmil copper XLPE cable installed in a 2 Row by 3 Column concrete encased duct
bank. Each cable to be placed in its own duct.

Nominal voltage DC

Nominal voltage 525

Line construction type Underground

General route description The proposed Polk - Des Plaines 525 kV Underground transmission line componet is a continuation
of component 151, traversing underground through 3 counties, including Will County, Dupage
County, and Cook County, Illinois. The line is proposed as an underground single circuit 525 kV
transmission facility. The route is primarily located within developed, wetlands, and herbaceous
terrain and follows existing right-of-way for approximately 96% of the route and will require new
right-of-way for approximately 4% of the route. The component generally follows existing
infrastructure corridors where practicable, such as major roadways, existing transmission corridors,
rail corridors, and utility rights-of-way, in order to minimize environmental and land use impacts.

Terrain description The proposed Polk - Des Plaines 525 kV Underground component traverses terrain that is generally
characterized by relatively flat to gently rolling terrain, consisting primarily of developed, wetlands,
and herbaceous land uses. The topography along the route includes low-relief plains within the
Central Corn Belt Plains ecoregion, with slope conditions characterized by gentle to moderate
slopes ranging from approximately 0 to 5 percent. Subsurface conditions generally consist of
dolostone and sedimentary overlain by Orthents, Sawmill silty clay loam, and Ozaukee silt loam.
Population and development characteristics along the proposed route consist of a mixed
rural-residential and suburban setting, with intermittent residential subdivisions and localized
development present along select portions of the alignment; however, these areas appear limited
and manageable through standard routing, siting, and stakeholder coordination practices. Please
see Attachment 14 for detailed route analysis.

Right-of-way width by segment The proposed 525 kV transmission line will utilize a 30-foot-wide right-of-way (ROW) along the
route. Approximately 96% of the proposed route is anticipated to parallel, co-locate within, or
expand upon existing transmission or utility corridors, while the remaining approximately 4% of the
route will consist of new greenfield ROW.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz file) for crossing locations.

Civil infrastructure/major waterway facility crossing plan See Attachment 5 (Crossing Plan) and Attachment 4 (Google Earth .kmz file) for crossing plans and
locations.
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Environmental impacts Environmental constraints associated with the proposed Polk - Des Plaines 525 kV Underground
project centerline and are considered manageable through avoidance, minimization, and mitigation
during routing, siting, design, and permitting. The proposed component was developed to maximize
the use of existing utility and transportation corridors, previously disturbed areas, and compatible
land uses, where practicable. Route alternatives were evaluated through environmental screening,
aerial imagery review, GIS analysis, and constructability assessments. The project evaluated
opportunities for co-location with existing infrastructure, land use considerations, permitting
considerations, and other project-specific factors to avoid and minimize impacts to sensitive
environmental resources, to the extent practicable. Additional details on preliminary routing and
feasibility are included in Attachment 14 (Routing Supplemental Attachment). Industry-standard
environmental construction Best Management Practices and Time-of-Year restrictions will be
implemented to minimize impacts to natural and cultural resources encountered by the proposed
project. Based on environmental reviews completed to date, no fatal environmental flaws or
significant constraints have been identified that would preclude permitting, construction, or
operation of the Project. Identified impacts are anticipated to be manageable through standard
permitting, agency coordination, route refinement, and mitigation. Additional details on the
anticipated environmental permitting approach and a description of the federal, state, and local
regulatory environment is included in Attachment 8 (Environmental and Permitting Plan).

Tower characteristics Underground Duct Bank.

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information
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Total component cost $855,624,193.00

Component cost (in-service year) $972,915,301.00

Greenfield Substation Component

Component title 48) Polk 525 kV Converter Station

Project description Proprietary & Confidential Information

Substation name Polk Converter Station

Substation description Construct a new 525 kV Polk converter station adjacent to the Polk 765kV substation footprint.

Nominal voltage DC

Nominal voltage 525

Transformer Information

None

Major equipment description 525kV HVDC Bipole Converter Station, 2800 MW

Normal ratings Emergency ratings

Summer (MVA) 2800.000000 2800.000000

Winter (MVA) 2800.000000 2800.000000
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Environmental assessment Environmental constraints were evaluated within the proposed substation site and are considered
manageable through avoidance, minimization, and mitigation measures. The parcel contains four
NWI-mapped wetlands. According to FEMA data, a small portion of the proposed substation layout
may contain a 100-year floodplain. However, no regulated floodways were identified. No major
watercourses are located within the parcel, although overland flow is assumed to drain to unnamed
tributaries Pike Creek. No fatal flaws have been identified. Based on publicly available information,
no previously recorded archaeological sites, cemeteries, or historic districts are located within the
immediate vicinity of the site. However, one undetermined historic property was identified by the
SHPO, in the vicinity of the site. Two federally listed species (one endangered and one proposed
threatened) have known ranges in the area, but no critical habitat has been identified within the
vicinity of the site. If suitable habitat is identified or regulations change, agency coordination and
species-specific surveys will be conducted. The project intends to follow recommended
tree-clearing windows and seasonal restrictions to minimize impacts to federally listed bats,
migratory birds, and other protected species. Standard construction BMPs, along with avoidance
and minimization measures, will be implemented to prevent impacts to natural resources to the
maximum extent practicable. There are no environmental concerns that cannot be addressed
through standard agency coordination and mitigation. No major federal action triggering NEPA is
anticipated. See Attachment 08 - Permitting Plan.

Outreach plan The proposer is committed to informing the public about the project to the greatest extent
practicable while working with all interested stakeholders including landowners through a robust
public outreach program to address and respond to community concerns. A well-designed public
outreach program can have numerous benefits, including fostering cooperative relationships with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the proposer's public outreach plan will educate
the public and relevant stakeholders on specific project details to enable timely regulatory approvals
and construction activities. Elements of the public outreach plan will include the following: 1) Identify
potential issues at an early stage by engagement with key community stakeholders at the outset; 2)
Broaden the community engagement process to identify potential and relevant community benefits
that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas in order to develop a project that has the least amount of cultural, environmental,
and social impacts. The plans will reflect avoidance of impacts rather than mitigation. However, in
some cases, if avoidance is not possible, then the proposer will involve landowners and other
stakeholders in providing appropriate and practical mitigation measures. Public outreach activities
by the proposer will begin following project award.

Land acquisition plan See attachment 9.

2026-W1-301 11



Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $812,466,914.00

Component cost (in-service year) $920,454,311.00

Greenfield Substation Component

Component title 179) Polk Substation 345 kV

Project description Proprietary & Confidential Information

Substation name Polk 345

Substation description Construct the new Polk Substation with 345 kV facilities and loop in the existing St. John-Crete 345
kV, University Park-Olive 345 kV, Davis Creek-Burman 345 kV, and Davis Creek-Bloom 345 kV
transmission lines.

Nominal voltage AC

Nominal voltage 345
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Transformer Information

None

Major equipment description AC Air Insulated Substation (AIS): New proposed 345kV substation. New 345kV Breaker and a half
(BAAH) substation including twelve (12) 345kV-5000A-63kAIC breakers. Line bays include
connections to University Park, Crete, ST John, Olive, Davis Creek 1, Davis Creek 2, Burnham, and
Bloom 345kV substations. This configuration allows for four (4) total BAAH bays at the substation
when fully built out.

Normal ratings Emergency ratings

Summer (MVA) 2228.000000 2292.000000

Winter (MVA) 2396.000000 2452.000000

Environmental assessment Environmental constraints were evaluated within the proposed substation site and are considered
manageable through avoidance, minimization, and mitigation measures. The parcel contains four
NWI-mapped wetlands. According to FEMA data, a small portion of the proposed substation layout
may contain a 100-year floodplain. However, no regulated floodways were identified. No major
watercourses are located within the parcel, although overland flow is assumed to drain to unnamed
tributaries Pike Creek. No fatal flaws have been identified. Based on publicly available information,
no previously recorded archaeological sites, cemeteries, or historic districts are located within the
immediate vicinity of the site. However, one undetermined historic property was identified by the
SHPO, in the vicinity of the site. Two federally listed species (one endangered and one proposed
threatened) have known ranges in the area, but no critical habitat has been identified within the
vicinity of the site. If suitable habitat is identified or regulations change, agency coordination and
species-specific surveys will be conducted. The project intends to follow recommended
tree-clearing windows and seasonal restrictions to minimize impacts to federally listed bats,
migratory birds, and other protected species. Standard construction BMPs, along with avoidance
and minimization measures, will be implemented to prevent impacts to natural resources to the
maximum extent practicable. There are no environmental concerns that cannot be addressed
through standard agency coordination and mitigation. No major federal action triggering NEPA is
anticipated. See Attachment 08 - Permitting Plan.
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Outreach plan The proposer is committed to informing the public about the project to the greatest extent
practicable while working with all interested stakeholders including landowners through a robust
public outreach program to address and respond to community concerns. A well-designed public
outreach program can have numerous benefits, including fostering cooperative relationships with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the proposer's public outreach plan will educate
the public and relevant stakeholders on specific project details to enable timely regulatory approvals
and construction activities. Elements of the public outreach plan will include the following: 1) Identify
potential issues at an early stage by engagement with key community stakeholders at the outset; 2)
Broaden the community engagement process to identify potential and relevant community benefits
that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas in order to develop a project that has the least amount of cultural, environmental,
and social impacts. The plans will reflect avoidance of impacts rather than mitigation. However, in
some cases, if avoidance is not possible, then the proposer will involve landowners and other
stakeholders in providing appropriate and practical mitigation measures. Public outreach activities
by the proposer will begin following project award.

Land acquisition plan See attachment 9.

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

2026-W1-301 14



Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $66,512,607.00

Component cost (in-service year) $75,460,785.00

Greenfield Substation Component

Component title 182) Sheldon East 765 kV Substation

Project description Proprietary & Confidential Information

Substation name Sheldon East

Substation description Construct the new Sheldon East substation on the Woodford -Reynolds 765kV line.

Nominal voltage AC

Nominal voltage 765

Transformer Information

None

Major equipment description AC Air Insulated Substation (AIS): New proposed 765kV substation. New 765kV Double Breaker
Double Bus (DBDB) substation including eight (8) 765kV-5000A-63kAIC breakers (number includes
breakers for the shunt reactor banks). Two (2) 150MVAR Line Reactor banks outgoing to Woodford
and Polk 765kV substations. An Additional line without a line reactor bank going to Reynolds 765kV
Substation. This configuration allows for three (3) total DBDB bays at the substation.

Normal ratings Emergency ratings

Summer (MVA) 6877.000000 6942.000000

Winter (MVA) 8011.000000 8245.000000
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Environmental assessment Environmental constraints were evaluated within the proposed substation site and are considered
manageable through avoidance, minimization, and mitigation measures. The parcel contains one
NWI-mapped wetland. According to FEMA data, a small portion of the southern half of the proposed
site contains a 100-year floodplain. However, no regulated floodways exist on site. No major
watercourses are located within the parcel, although overland flow is assumed to drain to unnamed
tributaries Coon Creek. No fatal flaws have been identified. Based on publicly available information,
no previously recorded archaeological sites, cemeteries, architectural resources, or historic districts
are located within the immediate vicinity of the site. Five federally listed species (two endangered,
one threatened, one experimental, and one proposed threatened) have known ranges in the area,
but no critical habitat has been identified within the vicinity of the site. If suitable habitat is identified
or regulations change, agency coordination and species-specific surveys will be conducted. The
project intends to follow recommended tree-clearing windows and seasonal restrictions to minimize
impacts to federally listed bats, migratory birds, and other protected species. Standard construction
BMPs, along with avoidance and minimization measures, will be implemented to prevent impacts to
natural resources to the maximum extent practicable. There are no environmental concerns that
cannot be addressed through standard agency coordination and mitigation. No major federal action
triggering NEPA is anticipated. See Attachment 08 - Permitting Plan

Outreach plan The proposer is committed to informing the public about the project to the greatest extent
practicable while working with all interested stakeholders including landowners through a robust
public outreach program to address and respond to community concerns. A well-designed public
outreach program can have numerous benefits, including fostering cooperative relationships with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the proposer's public outreach plan will educate
the public and relevant stakeholders on specific project details to enable timely regulatory approvals
and construction activities. Elements of the public outreach plan will include the following: 1) Identify
potential issues at an early stage by engagement with key community stakeholders at the outset; 2)
Broaden the community engagement process to identify potential and relevant community benefits
that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas in order to develop a project that has the least amount of cultural, environmental,
and social impacts. The plans will reflect avoidance of impacts rather than mitigation. However, in
some cases, if avoidance is not possible, then the proposer will involve landowners and other
stakeholders in providing appropriate and practical mitigation measures. Public outreach activities
by the proposer will begin following project award.

Land acquisition plan See attachment 9.

Construction responsibility Proprietary & Confidential Information
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Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $208,960,156.00

Component cost (in-service year) $236,898,847.00

Greenfield Substation Component

Component title 185) Polk 765 kV Substation

Project description Proprietary & Confidential Information

Substation name Polk 765

Substation description Construct the new Polk 765 kV Substation on the Wilton Center to Dumont 765kV line.

Nominal voltage AC

Nominal voltage 765

Transformer Information

None
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Major equipment description AC Air Insulated Substation (AIS): New proposed 765kV substation. New 765kV Breaker and a half
(BAAH) substation including ten (10) 765kV-5000A-63kAIC breakers (number includes breakers for
the shunt reactor banks) with a future 11th breaker to be added later for final buildout. Two (2)
150MVAR Line Reactor banks outgoing to Sheldon East and Dumont 765kV substations. An
Additional line without a line reactor bank going to Wilton 765kV substation. This configuration
allows for three (3) total BAAH bays at the substation when fully built out.

Normal ratings Emergency ratings

Summer (MVA) 6877.000000 6942.000000

Winter (MVA) 8011.000000 8245.000000

Environmental assessment Environmental constraints were evaluated within the proposed substation site and are considered
manageable through avoidance, minimization, and mitigation measures. The parcel contains four
NWI-mapped wetlands. According to FEMA data, a small portion of the proposed substation layout
may contain a 100-year floodplain. However, no regulated floodways were identified. No major
watercourses are located within the parcel, although overland flow is assumed to drain to unnamed
tributaries Pike Creek. No fatal flaws have been identified. Based on publicly available information,
no previously recorded archaeological sites, cemeteries, or historic districts are located within the
immediate vicinity of the site. However, one undetermined historic property was identified by the
SHPO, in the vicinity of the site. Two federally listed species (one endangered and one proposed
threatened) have known ranges in the area, but no critical habitat has been identified within the
vicinity of the site. If suitable habitat is identified or regulations change, agency coordination and
species-specific surveys will be conducted. The project intends to follow recommended
tree-clearing windows and seasonal restrictions to minimize impacts to federally listed bats,
migratory birds, and other protected species. Standard construction BMPs, along with avoidance
and minimization measures, will be implemented to prevent impacts to natural resources to the
maximum extent practicable. There are no environmental concerns that cannot be addressed
through standard agency coordination and mitigation. No major federal action triggering NEPA is
anticipated. See Attachment 08 - Permitting Plan.
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Outreach plan The proposer is committed to informing the public about the project to the greatest extent
practicable while working with all interested stakeholders including landowners through a robust
public outreach program to address and respond to community concerns. A well-designed public
outreach program can have numerous benefits, including fostering cooperative relationships with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the proposer's public outreach plan will educate
the public and relevant stakeholders on specific project details to enable timely regulatory approvals
and construction activities. Elements of the public outreach plan will include the following: 1) Identify
potential issues at an early stage by engagement with key community stakeholders at the outset; 2)
Broaden the community engagement process to identify potential and relevant community benefits
that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas in order to develop a project that has the least amount of cultural, environmental,
and social impacts. The plans will reflect avoidance of impacts rather than mitigation. However, in
some cases, if avoidance is not possible, then the proposer will involve landowners and other
stakeholders in providing appropriate and practical mitigation measures. Public outreach activities
by the proposer will begin following project award.

Land acquisition plan See attachment 9.

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information
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Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $240,136,342.00

Component cost (in-service year) $272,556,703.00

Greenfield Substation Component

Component title 193) Des Plaines 525 KV Converter Station

Project description Proprietary & Confidential Information

Substation name Des Plaines Converter Station

Substation description Install a new 525 kV converter station adjacent to the proposed Des Plaines 345 kV substation
upgrades.

Nominal voltage DC

Nominal voltage 525

Transformer Information

None

Major equipment description 525kV HVDC Bipole Converter Station, 2800 MW

Normal ratings Emergency ratings

Summer (MVA) 2800.000000 2800.000000

Winter (MVA) 2800.000000 2800.000000
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Environmental assessment Environmental constraints were evaluated within the proposed substation site and are considered
manageable through avoidance, minimization, and mitigation measures. The site contains no
NWI-mapped wetlands. According to FEMA data, no portion of the proposed substation layout
contains any 100-year floodplains or regulated floodways. No major watercourses are located within
the parcel, although overland flow is assumed to drain to unnamed tributaries Weller Creek. No fatal
flaws have been identified. Based on publicly available information, no previously recorded
archaeological sites, cemeteries, or historic districts are located within the immediate vicinity of the
site. However, one undetermined historic property was identified by the SHPO, in the vicinity of the
site. Seven federally listed species (one endangered, three threatened, two proposed threatened,
and one experimental population) have known ranges in the area, but no critical habitat has been
identified within the vicinity of the site. If suitable habitat is identified or regulations change, agency
coordination and species-specific surveys will be conducted. The project intends to follow
recommended tree-clearing windows and seasonal restrictions to minimize impacts to federally
listed bats, migratory birds, and other protected species. Standard construction BMPs, along with
avoidance and minimization measures, will be implemented to prevent impacts to natural resources
to the maximum extent practicable. There are no environmental concerns that cannot be addressed
through standard agency coordination and mitigation. No major federal action triggering NEPA is
anticipated. See Attachment 08 - Permitting Plan.

Outreach plan The proposer is committed to informing the public about the project to the greatest extent
practicable while working with all interested stakeholders including landowners through a robust
public outreach program to address and respond to community concerns. A well-designed public
outreach program can have numerous benefits, including fostering cooperative relationships with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the proposer's public outreach plan will educate
the public and relevant stakeholders on specific project details to enable timely regulatory approvals
and construction activities. Elements of the public outreach plan will include the following: 1) Identify
potential issues at an early stage by engagement with key community stakeholders at the outset; 2)
Broaden the community engagement process to identify potential and relevant community benefits
that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas in order to develop a project that has the least amount of cultural, environmental,
and social impacts. The plans will reflect avoidance of impacts rather than mitigation. However, in
some cases, if avoidance is not possible, then the proposer will involve landowners and other
stakeholders in providing appropriate and practical mitigation measures. Public outreach activities
by the proposer will begin following project award.

Land acquisition plan See attachment 9.
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Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $806,146,171.00

Component cost (in-service year) $913,365,931.00

Transmission Line Upgrade Component

Component title 110) St John - Crete 345 kV loop-in

Project description Proprietary & Confidential Information

Impacted transmission line St John to Crete Energy Park 345 kV

Point A St John

Point B Crete

Point C

Terrain description The proposed transmission line connections are located primarily within the existing St. John-Crete
345 kV transmission corridor and immediately adjacent to the proposed Polk 345 kV Substation.
Terrain is generally consistent with the existing transmission corridor and substation area
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Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Hardware plan description Matches existing facilities

Tower line characteristics Matches existing facilities

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1872.000000 2162.000000

Winter (MVA) 2193.000000 2390.000000

Conductor size and type Matches existing facilities

Shield wire size and type Matches existing facilities

Rebuild line length 0.12 miles

Rebuild portion description Cuts into existing St John to Crete 345 kV Transmission line and routes directly into and out of the
new Polk 345 kV Substation; Creates a new St. John to Polk 345 kV circuit connection and a new
Crete to Polk 345 kV circuit connection.

Right of way 150-foot ROW will be required for the new line length

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information
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ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $3,325,000.00

Component cost (in-service year) $3,766,571.00

Transmission Line Upgrade Component

Component title 111) University Park – Olive 345 kV loop-in

Project description Proprietary & Confidential Information

Impacted transmission line University Park to Olive 345 kV

Point A University Park

Point B Olive

Point C

Terrain description The proposed transmission line connections are located primarily within the existing
University-Olive 345 kV transmission corridor and immediately adjacent to the proposed Polk 345
kV Substation. Terrain is generally consistent with the existing transmission corridor and substation
area.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Hardware plan description Matches existing facilities
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Tower line characteristics Matches existing facilities

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1825.000000 2004.000000

Winter (MVA) 1976.000000 2142.000000

Conductor size and type Matches existing facilities

Shield wire size and type Matches existing facilities

Rebuild line length 0.06

Rebuild portion description Cuts into existing University Park to Olive 345 kV Transmission line and routes directly into and out
of the new Polk 345 kV Substation; Creates a new University Park to Polk 345 kV circuit connection
and a new Olive to Polk 345 kV circuit connection.

Right of way 150-foot ROW required will be required for the new line length

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information
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Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $3,325,000.00

Component cost (in-service year) $3,766,571.00

Transmission Line Upgrade Component

Component title 113) Wilton - Dumont 765 kV loop-in

Project description Proprietary & Confidential Information

Impacted transmission line Dumont to Wilton CTR 765 kV

Point A Wilton

Point B Dumont

Point C

Terrain description The proposed transmission line connections are located primarily within the existing Wilton-Dumont
765 kV transmission corridor and immediately adjacent to the proposed Polk 765 kV Substation.
Terrain is generally consistent with the existing transmission corridor and substation area.

Existing Line Physical Characteristics

Operating voltage 765

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Hardware plan description Matches existing facilities

Tower line characteristics Matches existing facilities

Proposed Line Characteristics

Designed Operating

Voltage (kV) 765.000000 765.000000
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Normal ratings Emergency ratings

Summer (MVA) 4142.000000 4460.000000

Winter (MVA) 4909.000000 5187.000000

Conductor size and type Matches existing facilities

Shield wire size and type Matches existing facilities

Rebuild line length 0.81 miles

Rebuild portion description Cuts into existing Wilton to Dumont 765 kV Transmission line and routes directly into and out of the
new Polk 765 kV Substation; Creates a new Wilton to Polk 765 kV circuit connection and a new
Dumont to Polk 765 kV circuit connection.

Right of way 150-foot ROW will be required for the new line length

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $4,500,000.00

Component cost (in-service year) $5,097,614.00
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Transmission Line Upgrade Component

Component title 114) Davis Creek - Burman 345 kV loop-in

Project description Proprietary & Confidential Information

Impacted transmission line Davis Creek to Burman 345 kV

Point A Davis Creek

Point B Burman

Point C

Terrain description The proposed transmission line connections are located primarily within the existing Davis
Creek-Burman 345 kV transmission corridor and immediately adjacent to the proposed Polk 345 kV
Substation. Terrain is generally consistent with the existing transmission corridor and substation
area.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Hardware plan description Matches existing facilities

Tower line characteristics Matches existing facilities

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1201.000000 1479.000000

Winter (MVA) 1497.000000 1701.000000

Conductor size and type Matches existing facilities
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Shield wire size and type Matches existing facilities

Rebuild line length 0.13 miles

Rebuild portion description Cuts into existing Davis Creek to Burman 345 kV Transmission line and routes directly into and out
of the new Polk 345 kV Substation; Creates a new Davis Creek to Polk 345 kV circuit connection
and a new Burman to Polk 345 kV circuit connection.

Right of way 150-foot ROW will be required for the new line length

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $3,325,000.00

Component cost (in-service year) $3,766,571.00

Transmission Line Upgrade Component

Component title 115) Davis Creek - Bloom 345 kV loop-in

Project description Proprietary & Confidential Information

Impacted transmission line Davis Creek to Bloom 345 kV
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Point A Davis Creek

Point B Bloom

Point C

Terrain description The proposed transmission line connections are located primarily within the existing Davis
Creek-Bloom 345 kV transmission corridor and immediately adjacent to the proposed Polk 345 kV
Substation. Terrain is generally consistent with the existing transmission corridor and substation
area.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Hardware plan description Matches existing facilities

Tower line characteristics Matches existing facilities

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1334.000000 1528.000000

Winter (MVA) 1590.000000 1781.000000

Conductor size and type Matches existing facilities

Shield wire size and type Matches existing facilities

Rebuild line length 0.13 miles

Rebuild portion description Cuts into existing Davis Creek to Bloom 345 kV Transmission line and routes directly into and out of
the new Polk 345 kV Substation; Creates a new Davis Creek to Polk 345 kV circuit connection and
a new Bloom to Polk 345 kV circuit connection.
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Right of way 150-foot ROW will be required for the new line length

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $3,325,000.00

Component cost (in-service year) $3,766,571.00

Substation Upgrade Component

Component title 192) East Frankfort 345 kV Substation Upgrade

Project description Proprietary & Confidential Information

Substation name East Frankfort

Substation zone COMED

Substation upgrade scope Upgrade the equipment terminating Goodings - East Frankfort 345 kV line.

Transformer Information
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None

New equipment description Replace terminal equipment

Substation assumptions Assumes required equipment upgrades occur in existing footprint. Spare position available in
existing switchyard.

Real-estate description Proposed upgrade does not require additional real estate acquisition

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $320,000.00

Component cost (in-service year) $355,041.00

Substation Upgrade Component

Component title 194) Des Plaines 345/138 kV Substation Upgrade

Project description Proprietary & Confidential Information

Substation name Des Plaines

Substation zone COMED
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Substation upgrade scope AC Gas Insulated Substation (GIS): Rebuild 345kV switchyard to replace the existing 345kV Des
Plaines switchyard to the south of the new location. This substation will connect the existing 345kV
AC system with a HVDC 525kV converter station at Des Plaines. The existing 345kV AC system
includes 345kV transmission lines coming into the new Des Plaines via two lines from Itasca, two
lines from Lombard, two lines from Golf Mills, two lines to Prospect Heights 345/138kV substation,
and 4 lines from the old Des Plaines 345kV substation. This will be achieved through a GIS,
breaker-and-a-half (BAAH) hybrid arrangement divided into four sections. Sections 2 and 3 are
standard BAAH configuration with 2 strings of three (3) 345kV-5000A-63AIC breakers for both
sections 2 and 3. Sections 2 and 3 will be connected via the North and South buses with a one (1)
345kV-5000A-63AIC normally open bus tie breaker on each bus. Sections 1 and 4 are BAAH hybrid
ring bus sections with one (1) string of three (3) 345kV-5000A-63AIC breakers in BAAH with an
additional string of one (1) 345kV-5000A-63AIC breaker to complete said ring bus. Section 1
connects to section 2 via one (1) 345kV-5000A-63AIC normally closed bus tie breaker on each bus,
just as Section 3 and Section 4 are connected in the same manner. This totals to a GIS substation
with a total of twenty-six (26) 345kV-5000A-63AIC breakers, 8 are in BAAH hybrid ring bus
configuration, 12 are in a 2-string BAAH configuration, 4 are in a normally closed bus tie
configuration, and 2 are in a normally open bus tie configuration.

Transformer Information

None

New equipment description Add (26) 345kV, 5000A, 63kAIC breakers to create a new breaker and a half (BAAH) switchyard.
Terminate a total of (12) AC 345kV lines into the substation, which includes four transformer leads
into the existing Des Plaines substation. The remaining (2) positions in the BAAH substation will
connect into the HVDC converter located in the same parcel.

Substation assumptions Substation will be located North of existing Des Plaines Substation on land owned by ComEd and
determined feasible to accommodate both the new substation and converter station on the same
footprint, in addition to looping in all existing 345-kV feeder lines.

Real-estate description ComEd currently owns land on the adjacent parcel where substation upgrade will occur; proposed
upgrade does not require additional land acquisition.

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information
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ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $263,929,654.00

Component cost (in-service year) $263,929,653.00

Congestion Drivers

None

Existing Flowgates

None

New Flowgates

None

Financial Information

Capital spend start date 02/2027

Construction start date 10/2030

Project Duration (In Months) 88

Cost Containment Commitment
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Cost cap (in current year) Proprietary & Confidential Information

Cost cap (in-service year) Proprietary & Confidential Information

Components covered by cost containment

1. 124) Sheldon East- Polk 765 kV - PROPOSER

2. 151) Polk - Des Plaines 525 kV - PROPOSER

3. 172) Polk - Des Plaines 525 kV - PROPOSER

4. 48) Polk 525 kV Converter Station - PROPOSER

5. 182) Sheldon East 765 kV Substation - PROPOSER

6. 193) Des Plaines 525 KV Converter Station - PROPOSER

Cost elements covered by cost containment

Engineering & design Yes

Permitting / routing / siting Yes

ROW / land acquisition Yes

Materials & equipment Yes

Construction & commissioning Yes

Construction management Yes

Overheads & miscellaneous costs Yes

Taxes No

AFUDC No

Escalation No

Additional Information Proprietary & Confidential Information

Is the proposer offering a binding cap on ROE? Yes

Would this ROE cap apply to the determination of AFUDC? No
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Would the proposer seek to increase the proposed ROE if FERC
finds that a higher ROE would not be unreasonable?

No

Is the proposer offering a Debt to Equity Ratio cap? Proprietary & Confidential Information

Additional cost containment measures not covered above Proprietary & Confidential Information

Additional Comments

As per confirmation by PJM, the Project Capital Expenditures Section will be automatically redacted by PJM.
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