
Sheldon - Wilton Center 765 kV

General Information

Proposing entity name Proprietary & Confidential Information

Does the entity who is submitting this proposal intend to be the
Designated Entity for this proposed project?

Proprietary & Confidential Information

Joint proposal ID Proprietary & Confidential Information

Company proposal ID Proprietary & Confidential Information

PJM Proposal ID 373

Project title Sheldon - Wilton Center 765 kV

Project description Construct a new single-circuit 765 kV overhead transmission line between Sheldon West and Wilton
Center, a new Sheldon West 765 kV substation on the Woodford-Reynolds line, and a new Polk
345 kV substation connected to the regional transmission network.

Email Proprietary & Confidential Information

Project in-service date 06/2034

Tie-line impact Yes

Interregional project No

Is the proposer offering a binding cap on capital costs? Yes

Additional benefits Proprietary & Confidential Information

Project Components

1. 176) Sheldon West - Wilton Center 765 kV

2. 177) Sheldon West 765 kV Substation

3. 179) Polk Substation 345 kV
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4. 110) St John - Crete 345 kV loop-in

5. 111) University Park – Olive 345 kV loop-in

6. 114) Davis Creek - Burman 345 kV loop-in

7. 115) Davis Creek - Bloom 345 kV loop-in

8. 178) Wilton Center Substation 765 kV Upgrade

9. 192) East Frankfort 345 kV Substation Upgrade

Greenfield Transmission Line Component

Component title 176) Sheldon West - Wilton Center 765 kV

Project description Proprietary & Confidential Information

Point A Sheldon West

Point B Wilton Center

Point C

Normal ratings Emergency ratings

Summer (MVA) 6877.000000 6942.000000

Winter (MVA) 8011.000000 8245.000000

Conductor size and type 6xRedwing ACSR(GA2)

Nominal voltage AC

Nominal voltage 765

Line construction type Overhead
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General route description The proposed Sheldon West- Wilton Center 765 kV transmission line componet originates at the
Sheldon West substation and terminates at the Wilton Center substation, traversing through 3
counties, including Will County, Kankakee County, and Iroquois County, Illinois. The line is
proposed as an overhead single circuit 765 kV transmission facility. The route is primarily located
within agricultural, developed, and forested terrain and follows existing right-of-way for
approximately 19% of the route and will require new right-of-way for approximately 82% of the
route. The component generally follows existing infrastructure corridors where practicable, such as
major roadways, existing transmission corridors, rail corridors, and utility rights-of-way, in order to
minimize environmental and land use impacts.

Terrain description The proposed Sheldon West- Wilton Center 765 kV component traverses terrain that is generally
characterized by relatively flat terrain, consisting primarily of agricultural, developed, and forested
land uses. The topography along the route includes low-relief plains within the Central Corn Belt
Plains ecoregion. Subsurface conditions generally consist of dolostone and shale overlain by Pella
clay loam, Ashkum silty clay loam, and Elliott silt loam. Population and development characteristics
along the proposed route consist of predominantly rural and undeveloped areas, with limited
residential presence and minimal population exposure along the proposed route . Please see
Attachment 14 for detailed route analysis.

Right-of-way width by segment The proposed 765 kV transmission line will utilize a 200 to 250-foot-wide right-of-way (ROW) along
the route. Approximately 19% of the proposed route is anticipated to parallel, co-locate within, or
expand upon existing transmission or utility corridors, while the remaining approximately 82% of the
route will consist of new greenfield ROW.

Electrical transmission infrastructure crossings See Attachment 4 (Google Earth .kmz file) for crossing locations.

Civil infrastructure/major waterway facility crossing plan See Attachment 5 (Crossing Plan) and Attachment 4 (Google Earth .kmz file) for crossing plans and
locations.
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Environmental impacts Environmental constraints associated with the proposed Sheldon West- Wilton Center 765 kV
project centerline and are considered manageable through avoidance, minimization, and mitigation
during routing, siting, design, and permitting. The proposed component was developed to maximize
the use of existing utility and transportation corridors, previously disturbed areas, and compatible
land uses, where practicable. Route alternatives were evaluated through environmental screening,
aerial imagery review, GIS analysis, and constructability assessments. The project evaluated
opportunities for co-location with existing infrastructure, land use considerations, permitting
considerations, and other project-specific factors to avoid and minimize impacts to sensitive
environmental resources, to the extent practicable. Additional details on preliminary routing and
feasibility are included in Attachment 14 (Routing Supplemental Attachment). Industry-standard
environmental construction Best Management Practices and Time-of-Year restrictions will be
implemented to minimize impacts to natural and cultural resources encountered by the proposed
project. Based on environmental reviews completed to date, no fatal environmental flaws or
significant constraints have been identified that would preclude permitting, construction, or
operation of the Project. Identified impacts are anticipated to be manageable through standard
permitting, agency coordination, route refinement, and mitigation. Additional details on the
anticipated environmental permitting approach and a description of the federal, state, and local
regulatory environment is included in Attachment 8 (Environmental and Permitting Plan).

Tower characteristics See structure drawing set included in Attachment 10.

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

2026-W1-373 4



Total component cost $269,439,959.00

Component cost (in-service year) $304,930,321.00

Greenfield Substation Component

Component title 177) Sheldon West 765 kV Substation

Project description Proprietary & Confidential Information

Substation name Sheldon West

Substation description Construct the new Sheldon West 765 kV Substation on the Woodford - Reynolds 765kV line.

Nominal voltage AC

Nominal voltage 765

Transformer Information

None

Major equipment description AC Air Insulated Substation (AIS): New proposed 765kV substation. New 765kV Double Breaker
Double Bus (DBDB) substation including eight (8) 765kV-5000A-63kAIC breakers (number includes
breakers for the shunt reactor banks). Two (2) 150MVAR Line Reactor banks outgoing to Wilton
and Woodford 765kV substations. An Additional line without a line reactor bank going to Reynolds
765kV Substation. This configuration allows for three (3) total DBDB bays at the substation.

Normal ratings Emergency ratings

Summer (MVA) 6877.000000 6942.000000

Winter (MVA) 8011.000000 8245.000000
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Environmental assessment Environmental constraints were evaluated within the proposed substation site and are considered
manageable through avoidance, minimization, and mitigation measures. The parcel contains two
NWI-mapped wetlands. According to FEMA data, no portion of the proposed substation layout
contains a 100-year floodplain or regulated floodway. No major watercourses are located within the
parcel, although overland flow is assumed to drain to unnamed tributaries Spring Creek. No fatal
flaws have been identified. Based on publicly available information, no previously recorded
archaeological sites, cemeteries, architectural resources, or historic districts are located within the
immediate vicinity of the site. Four federally listed species (one endangered, one threatened, one
experimental, and one proposed threatened) have known ranges in the area, but no critical habitat
has been identified within the vicinity of the site. If suitable habitat is identified or regulations
change, agency coordination and species-specific surveys will be conducted. The project intends to
follow recommended tree-clearing windows and seasonal restrictions to minimize impacts to
federally listed bats, migratory birds, and other protected species. Standard construction BMPs,
along with avoidance and minimization measures, will be implemented to prevent impacts to natural
resources to the maximum extent practicable. There are no environmental concerns that cannot be
addressed through standard agency coordination and mitigation. No major federal action triggering
NEPA is anticipated. See Attachment 08 - Permitting Plan.

Outreach plan The proposer is committed to informing the public about the project to the greatest extent
practicable while working with all interested stakeholders including landowners through a robust
public outreach program to address and respond to community concerns. A well-designed public
outreach program can have numerous benefits, including fostering cooperative relationships with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the proposer's public outreach plan will educate
the public and relevant stakeholders on specific project details to enable timely regulatory approvals
and construction activities. Elements of the public outreach plan will include the following: 1) Identify
potential issues at an early stage by engagement with key community stakeholders at the outset; 2)
Broaden the community engagement process to identify potential and relevant community benefits
that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas in order to develop a project that has the least amount of cultural, environmental,
and social impacts. The plans will reflect avoidance of impacts rather than mitigation. However, in
some cases, if avoidance is not possible, then the proposer will involve landowners and other
stakeholders in providing appropriate and practical mitigation measures. Public outreach activities
by the proposer will begin following project award.

Land acquisition plan See attachment 9.

Construction responsibility Proprietary & Confidential Information
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Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $212,725,942.00

Component cost (in-service year) $242,744,291.00

Greenfield Substation Component

Component title 179) Polk Substation 345 kV

Project description Proprietary & Confidential Information

Substation name Polk 345

Substation description Construct the new Polk Substation with 345 kV facilities and loop in the existing St. John-Crete 345
kV, University Park-Olive 345 kV, Davis Creek-Burman 345 kV, and Davis Creek-Bloom 345 kV
transmission lines.

Nominal voltage AC

Nominal voltage 345

Transformer Information
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None

Major equipment description AC Air Insulated Substation (AIS): New proposed 345kV substation. New 345kV Breaker and a half
(BAAH) substation including twelve (12) 345kV-5000A-63kAIC breakers. Line bays include
connections to University Park, Crete, ST John, Olive, Davis Creek 1, Davis Creek 2, Burnham, and
Bloom 345kV substations. This configuration allows for four (4) total BAAH bays at the substation
when fully built out.

Normal ratings Emergency ratings

Summer (MVA) 2228.000000 2292.000000

Winter (MVA) 2396.000000 2452.000000

Environmental assessment Environmental constraints were evaluated within the proposed substation site and are considered
manageable through avoidance, minimization, and mitigation measures. The parcel contains four
NWI-mapped wetlands. According to FEMA data, a small portion of the proposed substation layout
may contain a 100-year floodplain. However, no regulated floodways were identified. No major
watercourses are located within the parcel, although overland flow is assumed to drain to unnamed
tributaries Pike Creek. No fatal flaws have been identified. Based on publicly available information,
no previously recorded archaeological sites, cemeteries, or historic districts are located within the
immediate vicinity of the site. However, one undetermined historic property was identified by the
SHPO, in the vicinity of the site. Two federally listed species (one endangered and one proposed
threatened) have known ranges in the area, but no critical habitat has been identified within the
vicinity of the site. If suitable habitat is identified or regulations change, agency coordination and
species-specific surveys will be conducted. The project intends to follow recommended
tree-clearing windows and seasonal restrictions to minimize impacts to federally listed bats,
migratory birds, and other protected species. Standard construction BMPs, along with avoidance
and minimization measures, will be implemented to prevent impacts to natural resources to the
maximum extent practicable. There are no environmental concerns that cannot be addressed
through standard agency coordination and mitigation. No major federal action triggering NEPA is
anticipated. See Attachment 08 - Permitting Plan.
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Outreach plan The proposer is committed to informing the public about the project to the greatest extent
practicable while working with all interested stakeholders including landowners through a robust
public outreach program to address and respond to community concerns. A well-designed public
outreach program can have numerous benefits, including fostering cooperative relationships with
landowners and other stakeholders, expediting the regulatory permitting process, and assisting with
project development. In general, the purpose of the community outreach plan is to gain community
support for the project. In the affected communities, the proposer's public outreach plan will educate
the public and relevant stakeholders on specific project details to enable timely regulatory approvals
and construction activities. Elements of the public outreach plan will include the following: 1) Identify
potential issues at an early stage by engagement with key community stakeholders at the outset; 2)
Broaden the community engagement process to identify potential and relevant community benefits
that can facilitate community support for the proposed project; 3) Develop a broad base of
community support for the proposed project before the regulatory agencies; and 4) Develop a
comprehensive administrative record documenting the community outreach process that can be
presented to the regulatory agency or, in the event of a legal challenge, to the appropriate court.
The outreach plan proposes to dedicate considerable time and resources in engaging the
community, and specifically the affected community during the planning process to identify highly
sensitive areas in order to develop a project that has the least amount of cultural, environmental,
and social impacts. The plans will reflect avoidance of impacts rather than mitigation. However, in
some cases, if avoidance is not possible, then the proposer will involve landowners and other
stakeholders in providing appropriate and practical mitigation measures. Public outreach activities
by the proposer will begin following project award.

Land acquisition plan See attachment 9.

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information
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Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $69,756,283.00

Component cost (in-service year) $79,758,984.00

Transmission Line Upgrade Component

Component title 110) St John - Crete 345 kV loop-in

Project description Proprietary & Confidential Information

Impacted transmission line St John to Crete Energy Park 345 kV

Point A St John

Point B Crete

Point C

Terrain description The proposed transmission line connections are located primarily within the existing St. John-Crete
345 kV transmission corridor and immediately adjacent to the proposed Polk 345 kV Substation.
Terrain is generally consistent with the existing transmission corridor and substation area

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Hardware plan description Matches existing facilities

Tower line characteristics Matches existing facilities

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000
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Normal ratings Emergency ratings

Summer (MVA) 1872.000000 2162.000000

Winter (MVA) 2193.000000 2390.000000

Conductor size and type Matches existing facilities

Shield wire size and type Matches existing facilities

Rebuild line length 0.12

Rebuild portion description Cuts into existing St John to Crete 345 kV Transmission line and routes directly into and out of the
new Polk 345 kV Substation; Creates a new St. John to Polk 345 kV circuit connection and a new
Crete to Polk 345 kV circuit connection.

Right of way 150-foot ROW will be required for the new line length

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $3,325,000.00

Component cost (in-service year) $3,766,571.00
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Transmission Line Upgrade Component

Component title 111) University Park – Olive 345 kV loop-in

Project description Proprietary & Confidential Information

Impacted transmission line University Park to Olive 345 kV

Point A University Park

Point B Olive

Point C

Terrain description The proposed transmission line connections are located primarily within the existing
University-Olive 345 kV transmission corridor and immediately adjacent to the proposed Polk 345
kV Substation. Terrain is generally consistent with the existing transmission corridor and substation
area.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Hardware plan description Matches existing facilities

Tower line characteristics Matches existing facilities

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1825.000000 2004.000000

Winter (MVA) 1976.000000 2142.000000

Conductor size and type Matches existing facilities

2026-W1-373 12



Shield wire size and type Matches existing facilities

Rebuild line length 0.06 miles

Rebuild portion description Cuts into existing University Park to Olive 345 kV Transmission line and routes directly into and out
of the new Polk 345 kV Substation; Creates a new University Park to Polk 345 kV circuit connection
and a new Olive to Polk 345 kV circuit connection.

Right of way 150-foot ROW will be required for the new line length

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $3,325,000.00

Component cost (in-service year) $3,766,571.00

Transmission Line Upgrade Component

Component title 114) Davis Creek - Burman 345 kV loop-in

Project description Proprietary & Confidential Information

Impacted transmission line Davis Creek to Burman 345 kV
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Point A Davis Creek

Point B Burman

Point C

Terrain description The proposed transmission line connections are located primarily within the existing Davis
Creek-Burman 345 kV transmission corridor and immediately adjacent to the proposed Polk 345 kV
Substation. Terrain is generally consistent with the existing transmission corridor and substation
area.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Hardware plan description Matches existing facilities

Tower line characteristics Matches existing facilities

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1201.000000 1479.000000

Winter (MVA) 1497.000000 1701.000000

Conductor size and type Matches existing facilities

Shield wire size and type Matches existing facilities

Rebuild line length 0.13 miles

Rebuild portion description Cuts into existing Davis Creek to Burman 345 kV Transmission line and routes directly into and out
of the new Polk 345 kV Substation; Creates a new Davis Creek to Polk 345 kV circuit connection
and a new Burman to Polk 345 kV circuit connection.
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Right of way 150-foot ROW will be required for the new line length

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $3,325,000.00

Component cost (in-service year) $3,766,571.00

Transmission Line Upgrade Component

Component title 115) Davis Creek - Bloom 345 kV loop-in

Project description Proprietary & Confidential Information

Impacted transmission line Davis Creek to Bloom 345 kV

Point A Davis Creek

Point B Bloom

Point C
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Terrain description The proposed transmission line connections are located primarily within the existing Davis
Creek-Bloom 345 kV transmission corridor and immediately adjacent to the proposed Polk 345 kV
Substation. Terrain is generally consistent with the existing transmission corridor and substation
area.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Hardware plan description Matches existing facilities

Tower line characteristics Matches existing facilities

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1334.000000 1528.000000

Winter (MVA) 1590.000000 1781.000000

Conductor size and type Matches existing facilities

Shield wire size and type Matches existing facilities

Rebuild line length 0.13 miles

Rebuild portion description Cuts into existing Davis Creek to Bloom 345 kV Transmission line and routes directly into and out of
the new Polk 345 kV Substation; Creates a new Davis Creek to Polk 345 kV circuit connection and
a new Bloom to Polk 345 kV circuit connection.

Right of way 150-foot ROW will be required for the new line length

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information
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Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $3,325,000.00

Component cost (in-service year) $3,766,571.00

Substation Upgrade Component

Component title 178) Wilton Center Substation 765 kV Upgrade

Project description Proprietary & Confidential Information

Substation name Wilton

Substation zone COMED

Substation upgrade scope Add (1) 765kV breaker to the existing switchyard to create (1) additional line terminal.

Transformer Information

None

New equipment description Add (1) 765kV, 5000A, 63kAIC breaker and (1) 765kV line.

Substation assumptions Assumes required equipment upgrades occur in existing footprint.

Real-estate description Proposed upgrade does not require additional real estate acquisition
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Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $64,095,744.00

Component cost (in-service year) $64,095,744.00

Substation Upgrade Component

Component title 192) East Frankfort 345 kV Substation Upgrade

Project description Proprietary & Confidential Information

Substation name East Frankfort

Substation zone COMED

Substation upgrade scope Upgrade the equipment terminating Goodings - East Frankfort 345 kV line.

Transformer Information

None

New equipment description Replace terminal equipment
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Substation assumptions Assumes required equipment upgrades occur in existing footprint. Spare position available in
existing switchyard.

Real-estate description Proposed upgrade does not require additional real estate acquisition

Construction responsibility Proprietary & Confidential Information

Benefits/Comments Proprietary & Confidential Information

Component Cost Details - In Current Year $

Engineering & design Proprietary & Confidential Information

Permitting / routing / siting Proprietary & Confidential Information

ROW / land acquisition Proprietary & Confidential Information

Materials & equipment Proprietary & Confidential Information

Construction & commissioning Proprietary & Confidential Information

Construction management Proprietary & Confidential Information

Overheads & miscellaneous costs Proprietary & Confidential Information

Contingency Proprietary & Confidential Information

Total component cost $320,000.00

Component cost (in-service year) $355,041.00

Congestion Drivers

None

Existing Flowgates

None
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New Flowgates

Proprietary & Confidential Information

Financial Information

Capital spend start date 02/2027

Construction start date 06/2032

Project Duration (In Months) 88

Cost Containment Commitment

Cost cap (in current year) Proprietary & Confidential Information

Cost cap (in-service year) Proprietary & Confidential Information

Components covered by cost containment

1. 176) Sheldon West - Wilton Center 765 kV - PROPOSER

2. 177) Sheldon West 765 kV Substation - PROPOSER

Cost elements covered by cost containment

Engineering & design Yes

Permitting / routing / siting Yes

ROW / land acquisition Yes

Materials & equipment Yes

Construction & commissioning Yes

Construction management Yes

Overheads & miscellaneous costs Yes
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Taxes No

AFUDC No

Escalation No

Additional Information Proprietary & Confidential Information

Is the proposer offering a binding cap on ROE? Yes

Would this ROE cap apply to the determination of AFUDC? No

Would the proposer seek to increase the proposed ROE if FERC
finds that a higher ROE would not be unreasonable?

No

Is the proposer offering a Debt to Equity Ratio cap? Proprietary & Confidential Information

Additional cost containment measures not covered above Proprietary & Confidential Information

Additional Comments

As per confirmation by PJM, the Project Capital Expenditures Section will be automatically redacted by PJM.
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