Edge Moor to Pedricktown Reliability Link

General Information

Proposing entity name

Does the entity who is submitting this proposal intend to be the
Designated Entity for this proposed project?

Company proposal ID
PJM Proposal ID
Project title

Project description

Email

Project in-service date

Tie-line impact

Interregional project

Is the proposer offering a binding cap on capital costs?
Additional benefits

Project Components

1. Edge Moor to Pedricktown Reliability Link: Greenfield Line

2. Edge Moor Substation Expansion

Confidential/proprietary information

Yes

Confidential/proprietary information

808

Edge Moor to Pedricktown Reliability Link

The Edge Moor to Pedricktown Reliability Link (EPRL) is a proposed 5.88-mile, nhew underground
and submarine 230kV AC transmission line connecting the Edge Moor Substation in Delaware and
the Pedricktown Substation in New Jersey. In addition, EPRL includes expansions at both points of
interconnection. While the proposed project will be physically located between Delaware and New
Jersey, it is designed to address a projected 2031 reliability violation between Delco Tap Substation
in PECO's Pennsylvania service territory and Mickleton Substation in Atlantic City Electric's New
Jersey service territory and provide additional benefits in the E-MAAC region.
Confidential/proprietary information

06/2031

Yes

No

Yes

Confidential/proprietary information
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3. Pedricktown Substation Expansion

Greenfield Transmission Line Component

Component title

Project description

Point A
Point B

Point C

Summer (MVA)
Winter (MVA)

Conductor size and type

Nominal voltage
Nominal voltage
Line construction type

General route description

Edge Moor to Pedricktown Reliability Link: Greenfield Line

Construct a new underground and submarine 230kV transmission line between Edge Moor
substation and Pedricktown Substation.

Edge Moor Substation

Pedricktown Substation

Normal ratings Emergency ratings
825.000000 1430.000000
825.000000 1430.000000

The terrestrial cable shall be double circuit Single Core 5,000 kcmil CU, XLPE insulated. The
submarine cable shall be double circuit Tri-core 5,000 kcmil CU, Non Magnetic Armour, SPB

AC
230
Underground, Submarine

The proposed transmission connection extends approximately 5.88 miles underground and
submarine between Edge Moor Substation in New Castle County, Delaware, and Pedricktown
Substation in Salem County, New Jersey. The proposed alignment was selected through
multidisciplinary screening of environmental constraints, land and right-of-way requirements,
constructability, infrastructure crossings, permitting, capital cost, schedule risk and long-term
access. The route uses existing roadways, utility, industrial, and previously disturbed corridors
where it is practicable to limit new corridor development and private-property impacts while
accommodating construction and maintenance. Additional details on the proposed route can be
found in the Routing and Environmental Analysis Attachment.
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Terrain description

Right-of-way width by segment

Electrical transmission infrastructure crossings

Civil infrastructure/major waterway facility crossing plan

Environmental impacts

Tower characteristics

The proposed route traverses a predominantly flat, low-relief coastal plain and tidal river
environment. The terrestrial portion of the route includes industrial and utility settings, while the
submarine portion crosses an active tidal and navigable environment. Additional details on the
terrain can be found in the Routing and Environmental Analysis Attachment.

For the terrestrial portion of the route, approximately 20-24-foot width will be necessary to perform
construction activities. Upon completion, EPRL will require an approximately 15-25 feet wide
permanent easement. The submarine portion will be approximately 100-feet wide upon project
completion and during construction. Additional details on project width and construction
requirements can be found in the Land Acquisition Plan by Segment and the Civil and Waterway
Crossing and Construction Plan Attachments.

ACE Bridgeport to Pedricktown 230kV line, ACE Oldman to Nortonville 69kV line, ACE Pennsgrove
to Oldman 69kV line

EPRL combines terrestrial underground duct-bank construction, shore-based HDD installations, and
a Delaware River submarine cable crossing. Terrestrial work will rely primarily on staged open-cut
construction through private property, public roadways, with careful coordination around roadway
authorities, utilities, rail interfaces, traffic control, and restoration. The waterway portion will use four
shore HDDs, four transition vaults, and two continuous submarine cables installed through a
combination of HDD conduits and jet-plow burial across the river. Additional details included in Civil
and Waterway Crossing and Construction Plan Attachment.

EPRL has been planned to minimize environmental impacts by using existing roadways, previously
disturbed areas, and underground/submarine construction methods. Based on the current
alignment and available desktop review, no major permanent environmental impacts have been
identified along the Project route. However, several sensitive environmental resources will require
additional field verification and agency coordination. Potential impacts to wetlands, waterbodies,
aquatic species, cultural resources, air quality, noise, and navigation are expected to be primarily
temporary and localized, with final impacts to be confirmed through field studies, agency
coordination, and permit review. The Project will implement appropriate avoidance, minimization,
mitigation, restoration, and best management practices in accordance with applicable federal, state,
and local regulatory requirements. Additional details on the environmental impacts of this project
can be found in the Routing and Environmental Analysis Attachment.

Terrestrial Cable - The underground duct bank will accommodate six 230kV XLPE insulated cables.
Dimensions are estimated to be 5' x 3.33"' with a depth of 3.5' to the top of the duct bank. 2"
conduits will also be included to accommodate any required earth continuity conductors (ECCs) or
fiber cables. Concrete specifications will provide proper strength for the installation corridor with
input from geotechnical investigations. Submarine Cable - The submarine cable will be installed via
HDD bore to transition from land to the riverbed. The preliminary HDD design assumption includes
the tri-core cable being pulled in a HDPE conduit. After the HDD, the cable transitions to direct
burial in the riverbed via jet plow.

2026-W1-808 3



Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost

Component cost (in-service year)

Substation Upgrade Component

Component title

Project description

Substation name

Substation zone

PROPOSER

Confidential/proprietary information

Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
$292,391,841.60

$314,035,601.00

Edge Moor Substation Expansion

Construct a new underground and submarine 230 kV transmission line between the Edge Moor
substation and the Pedricktown Substation, and upgrade/expand connecting substations.

Edge Moor

289
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Substation upgrade scope

Transformer Information

None

New equipment description

Substation assumptions

Construction at Edge Moor Substation will establish a new 230kV breaker bay to receive the
underground transmission connection. The work includes new circuit breakers and disconnect
switch equipment, underground duct bank and transition facilities, bus work, galvanized steel
supports, and concrete foundations. The existing 230kV bus will be modified to incorporate the new
connection. A full breaker-and-a-half arrangement remains conditional on relocation of the spare
main power transformer and confirmation of the final equipment layout. New primary and backup
line protection panels will be installed within the existing control enclosure, with the required control,
communications, and station power interfaces incorporated into the detailed design. Additional
information can be found in the Edge Moor Civil Waterway Crossing and Construction Plan
Attachment.

New equipment for the additional EHV circuit includes: - One (1) new 230kV, 40 kAIC, 1200A
continuous current, SF6 Gas circuit breakers. - Two (2) new 230kV, 1200A continuous current,
38kA Short Time & 99kA Peak withstand currents with motor operator - Three (3) new 140kV
MCOQV station class arresters - One (1) line relaying panel with dual 411L relays at each substation
(if they want dual primary and backup line relaying it would likely be two (2) line relaying panels at
each end with dual 411L and 311L), two (2) 230kV breaker panels at each substation, and
modifications to the existing communication scheme to incorporate the new devices and alarms
from the new breakers.

EPRL assumes the following scope items for the yard. These may be adjusted as more specific
yard information is made available: 1. EHV breaker switches are assumed to have motor operators.
2. Only bus and equipment necessary to tie the below grade circuit to the existing yard will be
added rather than maintaining the breaker-and-a-half scheme. 3. Completion of an additional bay
may require relocation of an existing spare transformer in the yard's southwest corner. 4. No
additional arresters to those on the riser structure at the circuit termination are needed. Other
protection equipment will be determined during detailed design. 5. Location proposed for upgrade
appears available 6. Some specific information, like new equipment ratings, may change during
procurement process
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Real-estate description

Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost
Component cost (in-service year)

Substation Upgrade Component

Component title

The Edge Moor Substation is located within an approximately 105.88-acre property at 200 Hay
Road in Wilmington, Delaware. Public records show Calpine Mid Atlantic Generation LLC as owner
of the generation facility, with the Edge Moor Substation owned by Delmarva Power and Light
(DPL). Due to recent ownership activity involving the Edge Moor generation assets, current fee
ownership and the appropriate property-rights counterparty will be confirmed through deed, parcel,
and ownership research after award. Based on the current Project design, the proposed substation
expansion can be accommodated within the existing property and acquisition of adjacent property is
not anticipated. Once the expansion and construction footprint is sufficiently defined, coordination
with the property owner will be initiated to identify, negotiate, and secure any new or amended
property rights necessary for the proposed substation expansion, transmission facilities,
construction access, and temporary workspace. Additional details can be found in the Edge Moor
Real Estate Plan Attachment.

PROPOSER

Confidential/proprietary information

Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
$9,189,883.25

$9,949,413.04

Pedricktown Substation Expansion
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Project description

Substation name
Substation zone

Substation upgrade scope

Transformer Information

None

New equipment description

Substation assumptions

Construct a new underground and submarine 230 kV transmission line between the Edge Moor
substation and the Pedricktown Substation, and upgrade/expand connecting substations.

Pedricktown
277

Construction at Pedricktown Substation will integrate the new 230kV underground transmission
connection into the existing energized facility through coordinated civil, structural, and electrical
work. The work includes circuit breaker and disconnect switch equipment, underground cable
transition structures, tubular and cable bus, galvanized steel supports, and deep foundations. The
existing equipment arrangement will require evaluation of the H-frame/A-frame riser configuration
and the structural capacity of existing framing proposed for reuse. Bus modifications and any
temporary reconfiguration will be developed around approved outage windows. New line protection
relays, communication processors, and testing panels will be installed in the existing control
enclosure, subject to confirmation of available floor space, battery capacity, and HVAC capacity.
Additional information is provided in the Pedricktown Civil Infrastructure and Major Waterway
Crossing and Construction Plan Attachment.

- Two (2) 230kV, 40 KAIC, 1200A continuous current, SF6 Gas circuit breakers.(One (1) new
breaker, and one (1) relocated breaker) - Four (4) 230kV, 1200A continuous current, 38kA Short
Time & 99kA Peak withstand currents with motor operator (Two (2) new switches, and two (2)
relocated switches) - Three (3) new 140kV MCOQV station class arresters - One (1) line relaying
panel with dual 411L relays at each substation (if they want dual primary and backup line relaying it
would likely be two (2) line relaying panels at each end with dual 411L and 311L), two (2) 230kV
breaker panels at each substation, and modifications to the existing communication scheme to
incorporate the new devices and alarms from the new breakers. Modifications to the existing EHV
yard include: . Relocation of one (1) 230 kV EHV Breaker. . Relocation of two (2) 230 kV EHV
Disconnect Switches and their steel supports. . Adjustment to rigid bus and bus supports.

EPRL assumes the following scope items for the yard based on limited site information. These may
be adjusted as more specific yard information is made available. 1. EHV breaker switches are
assumed to have motor operators. 2. The existing ring bus will be maintained after circuit addition.
3. No additional arresters to those on the riser structure at the circuit termination are needed. Other
protection equipment will be determined during detailed design. 4. The existing control enclosure is
sufficiently sized to house new panels without physical modification. 5. High levels of bus
modification are required due to an assumption of high bus complexity. 6. Location proposed for
upgrade appears available 7. Some specific information, like new equipment ratings, may change
during procurement process
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Real-estate description

Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost
Component cost (in-service year)

Congestion Drivers

None

The Pedricktown Substation is located within an approximately 97.11-acre industrial property at
70-76 Porcupine Road in Pedricktown, New Jersey. Available property information identifies
Mexichem Specialty Resins, Inc. as the apparent property owner. Current fee ownership and the
appropriate property-rights counterparty will be confirmed through deed, parcel, and ownership
research. Based on the current Project design, the proposed substation expansion can be
accommodated within the existing property and acquisition of adjacent property is not anticipated.
Once the expansion and construction footprint is sufficiently defined, coordination with the property
owner will be initiated to identify, negotiate, and secure any new or amended property rights
necessary for the proposed substation expansion, transmission facilities, construction access, and
temporary workspace. Additional details can be found in the Pedricktown Real Estate Attachment.

PROPOSER

Confidential/proprietary information

Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
Confidential/proprietary information
$10,139,391.78

$13,499,375.60
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Existing Flowgates

FG#

2026W1-GD-S302
2026W1-GD-S560
2026W1-GD-S304
2026W1-GD-S303
2026W1-GD-S305

New Flowgates

None

Fr Bus No.
213559
213559
213559
213559
213559

Financial Information

Capital spend start date

Construction start date

Project Duration (In Months)

From Bus Name
DELCOTAP
DELCOTAP
DELCOTAP
DELCOTAP
DELCOTAP

Cost Containment Commitment

Cost cap (in current year)

Cost cap (in-service year)

Components covered by cost containment

1. Edge Moor to Pedricktown Reliability Link: Greenfield Line - PROPOSER

2. Edge Moor Substation Expansion - PROPOSER
3. Pedricktown Substation Expansion - PROPOSER

Cost elements covered by cost containment

To Bus No. To Bus Name

228401 MCKLTON
228401 MCKLTON
228401 MCKLTON
228401 MCKLTON
228401 MCKLTON

04/2027

05/2029

50

Confidential/proprietary information

Confidential/proprietary information

2026-W1-808

CKT, Voltage
1 230
1 230
1 230
1 230
1 230

TO Zone
230/234
230/234
230/234
230/234
230/234

Analysis type

Summer Gen Deliv
Summer Gen Deliv
Summer Gen Deliv
Summer Gen Deliv

Summer Gen Deliv

Status

Included
Included
Included
Included

Included



Engineering & design Yes

Permitting / routing / siting No

ROW / land acquisition No

Materials & equipment Yes

Construction & commissioning Yes

Construction management Yes

Overheads & miscellaneous costs Yes

Taxes No

AFUDC No

Escalation Yes

Additional Information Please see Cost Containment Legal Language Attachment.
Is the proposer offering a binding cap on ROE? Yes

Would this ROE cap apply to the determination of AFUDC? Yes

Would the proposer seek to increase the proposed ROE if FERC No

finds that a higher ROE would not be unreasonable?

Is the proposer offering a Debt to Equity Ratio cap? Yes

Additional cost containment measures not covered above Please see Cost Containment Legal Language Attachment.

Additional Comments

We thank PJM for their consideration of the Edge Moor to Pedricktown Reliability Link Project. Please let us know if there are any questions.

2026-W1-808



