
Great Lakes Gateway

General Information

Proposing entity name Sensitive commercial or competitive information

Does the entity who is submitting this proposal intend to be the
Designated Entity for this proposed project?

Sensitive commercial or competitive information

Company proposal ID Sensitive commercial or competitive information

PJM Proposal ID 829

Project title Great Lakes Gateway

Project description The Wilton Center-Zion Energy Center HVDC Project is a 3,000 MW, ±525 kV
voltage-source-converter (VSC) bipole with a dedicated metallic return linking ComEd's Wilton
Center 345 kV station (TSS 112, Will County) to the Zion Energy Center 345 kV station (TSS 974,
Lake County). The project creates a controllable, high-capacity north-south transfer path on the
western edge of the Chicago metropolitan area, moving power from the strong 765/345 kV source
at Wilton Center directly into the northern Lake County load pocket without loading the 345 kV and
138 kV corridors through the suburbs. Because the VSC terminals act as fully dispatchable injection
points with ±1,000 MVAr-class dynamic reactive capability, the project relieves the thermal
overloads, supports ComEd load-deliverability (CETO) margin, and provides voltage support in a
region facing rapid data-center growth and thermal retirements.

Email Sensitive commercial or competitive information

Project in-service date 06/2033

Tie-line impact No

Interregional project No

Is the proposer offering a binding cap on capital costs? Yes

Additional benefits Sensitive commercial or competitive information

Project Components
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1. Zion Energy Center Substation Upgrade

2. Zion Energy Center Converter - Zion Energy Center R 345 kV #01

3. Zion Energy Center Converter - Zion Energy Center B 345 kV #02

4. Zion Energy Center Converter Station

5. Zion Energy Center Converter - Wilton Center Converter 525 kV HVDC

6. Wilton Center Converter Station

7. Wilton Center Converter - Wilton Center R 345 kV #01

8. Wilton Center Converter Station - Wilton Center 345 kV #02

9. Wilton Center Substation Upgrade

10. Zion - Zion Energy Center B 345 kV #01

11. Zion Energy Center B - Libertyville B 345 kV

12. Zion Energy Center B - Paris 345 kV

13. Zion - Zion Energy Center B 345 kV #02

14. Zion Energy Center R - Pleasant Prairie 345 kV #02

15. Zion - Zion Energy Center R 345 kV #02

16. Zion EC Gen - Zion Energy Center R 345 kV

17. Zion Energy Center R - Pleasant Prairie 345 kV #01

Substation Upgrade Component

Component title Zion Energy Center Substation Upgrade

Project description Sensitive commercial or competitive information

Substation name Zion Energy Center 345 kV switchyard (ComEd TSS 974), Newport Township, Lake County, IL
(approx. 42.469 N, 87.896 W)

Substation zone ComEd
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Substation upgrade scope (1) Build a new 345 kV breaker-and-a-half yard adjacent to and incorporating the existing TSS 974
yard: 7 bays, 21 circuit breakers (including (2) tie breakers), 12 terminals as shown on the provided
one-line. Blue section: Zion-Libertyville to Libertyville Blue; Zion-Libertyville to Zion Blue; Zion
Converter Pole 2 Blue; Zion-Paris to Zion Blue; Zion-Paris to ATC Paris. Red section: Zion
Converter Pole 1 Red; Zion E.C.-Libertyville Red (L15423); Zion-Pleasant Prairie to ATC Pleasant
Prairie; Zion-Zion E.C. Red (L2223); Zion E.C. generation; Zion E.C.-Pleasant Prairie (ATC);
Zion-Pleasant Prairie to Zion Red. (2) Terminate the two new converter leads, the four loop-in legs
of the Zion-Libertyville and Zion-Paris Blue circuits (line components a-d) and the two legs of the
Zion-Pleasant Prairie Red circuit (ComEd L2221). (3) Transfer the existing Red terminals (Zion R,
Libertyville R, ATC Pleasant Prairie-Zion E.C., generation tie) to the new bays and retire or salvage
the existing ring-bus breakers. (4) New protection and control for all terminals, SCADA/EMS
integration, telecom, station service, batteries and control building. (5) Yard civil: site grading and
drainage, foundations, grounding grid extension, fence, access road, oil containment where
required. (6) Short-circuit review and replacement of any existing equipment whose duty is
exceeded with the converter in service.

Transformer Information

None

New equipment description New 345 kV equipment (preliminary ratings, ComEd standards to govern): 21 circuit breakers, 345
kV, 4,000 A, 63 kA, dead-tank (SF6 or ComEd-approved alternative gas), with independent-pole
operation on converter and line bays; approx. 38 motor-operated breaker disconnects and bus
disconnects and 12 line disconnects, 345 kV, 4,000 A, with ground switches on line positions;
CCVTs on each line/converter terminal and both buses; free-standing CTs where required for bus
and breaker-failure zones; 345 kV surge arresters at each line and converter entrance; Bus A and
Bus B strain/rigid bus rated 4,000 A with associated bay bus and jumpers; bus support and take-off
structures (converter-lead dead-end structures in components h and i); protective relaying
(redundant line current differential/distance, bus differential, breaker failure, transfer trip), control
building, 125 Vdc battery/charger, station service, SCADA RTU and fiber telecom. Converter bays
are rated for the full 1,500 MW per pole plus up to ±500 MVAr reactive exchange (approx. 1,600
MVA continuous). Equipment counts will be confirmed in detailed design.

Substation assumptions Assumptions used for scope and cost: Open land adjacent to the existing yard (east/south) is
available or can be acquired for the new bays so that the Red section can be built and the existing
terminals transferred before the Blue section is constructed on the reclaimed pad (phased
construction with temporary ties to limit outages). Existing breakers are not reused in place; salvage
as ComEd spares.
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Real-estate description The expanded breaker-and-a-half yard requires approximately 7 acres beyond the existing TSS 974
fence, on open land immediately east of the existing yard on private property held by an entity
historically associated with ComEd. The proposer will acquire the required land in fee (or by
easement where acceptable to ComEd) by negotiated purchase from the current owner and convey
it to ComEd for the expanded station; no residential or public parcels are affected. The station
expansion footprint is shown in the general arrangement and KMZ included with the proposal.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $66,608,885.00

Component cost (in-service year) $74,433,645.00

Greenfield Transmission Line Component

Component title Zion Energy Center Converter - Zion Energy Center R 345 kV #01

Project description Sensitive commercial or competitive information

Point A Zion Energy Center Converter Station

Point B Zion Energy Center
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Point C

Normal ratings Emergency ratings

Summer (MVA) 2075.000000 2454.000000

Winter (MVA) 2273.000000 2604.000000

Conductor size and type 2 × 954 kcmil ACSS/MA3/E3X per phase (bundled); 1 × 48-fiber OPGW + 1 × 7#8 Alumoweld
shield wire (preliminary; converter pole rating 1,500 MW governs)

Nominal voltage AC

Nominal voltage 345

Line construction type Overhead

General route description Short station-to-station connection, approximately 0.6 route-miles: from the Zion Energy Center
Converter Station 345 kV AC yard (immediately west/south-west of the Zion Energy Center)
north-east into the expanded ZEC 345 kV yard. The alignment crosses the Union Pacific Milwaukee
Subdivision (single-track freight line immediately west of the ZEC yard), a ComEd 138 kV circuit,
and the cut-in Zion Energy Center B - Paris 345 kV line (originally L2222 Zion-Paris) and enters the
Zion Energy Center yard at the Red section (east half of the yard). Alternatives evaluated: converter
sites north of the ZEC yard and ~0.75 mi WSW along the railroad; the adjacent site was selected to
minimize lead length, crossings, and to minimize/eliminate overlap with wetland features. The Pole
1 (Red) and Pole 2 (Blue) leads are routed as two independent single-circuit lines on separate
structures so that a single structure failure cannot remove both poles of the bipole. Final alignment
is subject to the converter general arrangement, ComEd crossing standards and the ZEC yard
expansion layout.

Terrain description Flat glacial lake plain on open land between the Zion Energy Center generating site, the ComEd
transmission corridor and the Union Pacific railroad. Silty clay loam over glacial till; drainage to local
ditches and retention basins; one railroad crossing (Union Pacific Milwaukee Subdivision) and no
river or highway crossings; no mapped FEMA floodplain on the lead alignment. Access from
existing plant/station access roads and the converter site. NWI wetland and field delineation to be
confirmed during siting.
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Right-of-way width by segment Single segment, approx. 0.6 mi, new right-of-way on proposer-owned land (converter parcel), the
ComEd/Zion Energy Center station property, and only one other private property. Typical 150-ft
ROW for single-circuit 345 kV monopole construction (75 ft each side of centerline). No use or
expansion of existing ComEd line ROW except at the single 138 kV ComEd line crossing, which is
made by spanning the existing circuit under a ComEd crossing agreement; the Union Pacific
railroad is spanned under a UP crossing agreement (no longitudinal occupation). Classification:
100% new ROW (0% existing, 0% expansion of existing).

Electrical transmission infrastructure crossings ComEd 138 kV circuit Lakeview-Unknown, Zion Energy Center B - Paris 345 kV line (originally
L2222 Zion-Paris)

Civil infrastructure/major waterway facility crossing plan No road, pipeline or waterway is crossed. The Union Pacific Milwaukee Subdivision (single track) is
crossed by an overhead span between dead-end/angle monopoles set back per UP clearance
standards under a UP crossing agreement. A stormwater pond south of the ZEC yard is spanned or
avoided.

Environmental impacts The line is on previously disturbed industrial/utility/agricultural land adjacent to an operating
generating station and substation; no state or federal protected lands, no mapped NWI wetlands or
FEMA floodplain on the alignment (to be verified by field delineation), no known cultural resources
(SHPO/HARGIS review and a Phase I archaeological survey of any undisturbed ground will be
completed), and no critical habitat (USFWS IPaC and IDNR EcoCAT consultation, with tree-clearing
windows for northern long-eared/tricolored bat if any clearing is required). Permits/approvals
expected: ICC certificate (covered under the project's Section 8-406.1 filing), NPDES ILR10
construction stormwater permit with SWPPP and erosion/sediment controls (silt fence, inlet
protection, stabilized access), Lake County Stormwater Management Commission watershed
development permit if thresholds are triggered, and local building/road-use permits. No USACE
Section 404 permit is anticipated; if a wetland is identified it will be spanned/avoided.

Tower characteristics Single-circuit 345 kV tubular steel monopoles with davit arms and polymer V-string suspension or
dead-end insulators in a vertical/delta phase configuration, one OPGW and one shield-wire position;
heights approx. 100-130 ft; drilled concrete pier foundations. Approximately 4-5 structures: a
dead-end at the converter AC yard, dead-end/angle structures at the railroad and ComEd corridor
crossings, and the line-entrance dead-end at the ZEC yard (provided by this component). Design to
NESC Heavy loading and ComEd 345 kV clearance standards. Structure family consistent with the
345 kV steel monopole sample design drawings in the proposal attachments; final structure type
and height per detailed design and geotechnical borings.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information
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Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $7,797,413.00

Component cost (in-service year) $8,713,400.00

Greenfield Transmission Line Component

Component title Zion Energy Center Converter - Zion Energy Center B 345 kV #02

Project description Sensitive commercial or competitive information

Point A Zion Energy Center Converter Station

Point B Zion Energy Center

Point C

Normal ratings Emergency ratings

Summer (MVA) 2075.000000 2454.000000

Winter (MVA) 2273.000000 2604.000000

Conductor size and type 2 × 954 kcmil ACSS/MA3/E3X per phase (bundled); 1 × 48-fiber OPGW + 1 × 7#8 Alumoweld
shield wire (preliminary; converter pole rating 1,500 MW governs)

Nominal voltage AC

Nominal voltage 345
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Line construction type Overhead

General route description Short station-to-station connection, approximately 0.5 route-mile, parallel to and separated from the
Pole 1 lead: from the Zion Energy Center Converter Station 345 kV AC yard (immediately
west/south-west of the Zion Energy Center) north-east into the expanded ZEC 345 kV yard,
crossing the Union Pacific Milwaukee Subdivision and a ComEd 138 kV circuit, and entering the
Zion Energy Center yard at the Blue section (west half of the yard). The Pole 1 and Pole 2 leads
use separate structures and a separation of at least one structure-fall distance so that a single
failure cannot remove both poles. Alternatives evaluated: converter sites north of the ZEC yard and
~0.75 mi WSW along the railroad; the adjacent site minimizes lead length, crossings, and wetland
impact. Final alignment subject to the converter general arrangement, ComEd crossing standards
and the Zion Energy Center yard expansion layout.

Terrain description Flat glacial lake plain on former industrial/utility/agricultural and open land between the Zion Energy
Center generating site, the ComEd transmission corridor and the Union Pacific railroad. Silty clay
loam over glacial till; drainage to local ditches and retention basins; one railroad crossing (Union
Pacific Milwaukee Subdivision) and no river or highway crossings; no mapped FEMA floodplain on
the lead alignment. An existing stormwater pond south of the Zion Energy Center yard is spanned
or avoided. Access from existing plant/station access roads and the converter site. NWI wetland
and field delineation to be confirmed during siting.

Right-of-way width by segment Single segment, approx. 0.5 mi, new right-of-way on proposer-owned land (converter parcel), the
ComEd/Zion Energy Center station property, and only one other private property. Typical 150-ft
ROW for single-circuit 345 kV monopole construction (75 ft each side of centerline). No use or
expansion of existing ComEd line ROW except at the single 138 kV ComEd line crossing, which is
made by spanning the existing circuit under a ComEd crossing agreement; the Union Pacific
railroad is spanned under a UP crossing agreement (no longitudinal occupation). Classification:
100% new ROW (0% existing, 0% expansion of existing).

Electrical transmission infrastructure crossings ComEd 138 kV circuit

Civil infrastructure/major waterway facility crossing plan No road, pipeline or waterway is crossed. The Union Pacific Milwaukee Subdivision (single track) is
crossed by an overhead span between dead-end/angle monopoles set back per UP clearance
standards under a UP crossing agreement. A Stormwater pond south of the Zion Energy Center
yard is spanned or avoided.
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Environmental impacts The line is on previously disturbed industrial/utility/agricultural land adjacent to an operating
generating station and substation; no state or federal protected lands, no mapped NWI wetlands or
FEMA floodplain on the alignment (to be verified by field delineation), no known cultural resources
(SHPO/HARGIS review and a Phase I archaeological survey of any undisturbed ground will be
completed), and no critical habitat (USFWS IPaC and IDNR EcoCAT consultation, with tree-clearing
windows for northern long-eared/tricolored bat if any clearing is required). Permits/approvals
expected: ICC certificate (covered under the project's Section 8-406.1 filing), NPDES ILR10
construction stormwater permit with SWPPP and erosion/sediment controls (silt fence, inlet
protection, stabilized access), Lake County Stormwater Management Commission watershed
development permit if thresholds are triggered, and local building/road-use permits. No USACE
Section 404 permit is anticipated; if a wetland is identified it will be spanned/avoided.

Tower characteristics Single-circuit 345 kV tubular steel monopoles with davit arms and polymer V-string suspension or
dead-end insulators in a vertical/delta phase configuration, one OPGW and one shield-wire position;
heights approx. 100-130 ft; drilled concrete pier foundations. Approximately 4-5 structures: a
dead-end at the converter AC yard, dead-end/angle structures at the railroad and ComEd corridor
crossings, and the line-entrance dead-end at the ZEC yard (provided by this component). Design to
NESC Heavy loading and ComEd 345 kV clearance standards. Structure family consistent with the
345 kV steel monopole sample design drawings in the proposal attachments; final structure type
and height per detailed design and geotechnical borings.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information
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Total component cost $6,566,242.00

Component cost (in-service year) $7,337,600.00

Greenfield Substation Component

Component title Zion Energy Center Converter Station

Project description Sensitive commercial or competitive information

Substation name Zion Energy Center Converter Station

Substation description Greenfield HVDC converter station and 345 kV AC switchyard on a preliminary site allowance of
approximately 25 acres (fenced footprint of approx. 10-12 acres) of open/agricultural land
west/south-west of the Zion Energy Center. Configuration: bipole with dedicated metallic return,
±525 kV DC, 2 × 1,500 MW, VSC-MMC half-bridge converters, dedicated metallic return. AC side:
345 kV switchyard with two line positions (Pole 1 Red lead and Pole 2 Blue lead to Zion Energy
Center), one 345 kV breaker and disconnects per pole, pre-insertion/charging resistor and breaker,
AC filters/PLC filters as required by the OEM, and converter transformers (three single-phase units
per pole plus one spare single-phase unit). Converter: two valve halls (one per pole) with MMC
valves, valve cooling, arm reactors, DC pole reactors, DC switches and surge arresters, DMR
switching, DC measuring equipment, lightning protection towers. The underground ±525 kV cable
section from the Wilton Center direction terminates in the DC yard (cable sealing ends and DMR
cable termination), so no separate transition station is needed. Control/protection building, auxiliary
power from the 345 kV yard with diesel standby, spare parts building, stormwater detention, access
road and security fence.

Nominal voltage DC

Nominal voltage ±525 kV

Transformer Information

Name Capacity (MVA)

Transformer Pole 1 converter transformer bank (3 × single-phase, 345 kV / valve-side, preliminary)approx. 1,650 (bank; 3 × approx. 550 MVA
single-phase units) - OEM to confirm

High Side Low Side Tertiary

Voltage (kV) 345 approx. 275 (valve side, OEM to
confirm)
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Name Capacity (MVA)

Transformer Pole 2 converter transformer bank (3 × single-phase, 345 kV / valve-side, preliminary); plus 1 spare
single-phase unit for the station

approx. 1,650 (bank; 3 × approx. 550 MVA
single-phase units) - OEM to confirm

High Side Low Side Tertiary

Voltage (kV) 345 approx. 275 (valve side, OEM to
confirm)

Major equipment description Major equipment: two VSC-MMC converter poles, each 1,500 MW continuous at ±525 kV (pole
current approx. 2,860 A) with approx. ±500 MVAr dynamic reactive capability at the 345 kV bus; six
single-phase converter transformers (two banks of three, approx. 1,650 MVA per bank) plus one
spare unit, 345 kV ± taps / valve-side voltage per OEM, ONAF/ODAF cooling; two 345 kV SF6 (or
alternative-gas) dead-tank circuit breakers, 4,000 A, 63 kA, with pre-insertion resistors, plus
disconnects, ground switches, CCVTs, CTs and surge arresters; AC filter/PLC filter banks as
required; MMC valve halls with half-bridge submodules, valve cooling plants and arm reactors; DC
pole reactors (smoothing), DC switches/disconnects, DC surge arresters, DC voltage dividers and
current measuring devices for each pole and the DMR; ±525 kV cable sealing ends and DMR cable
termination; control and protection system (duplicated), station service transformers from the 345
kV yard, standby diesel generator, 125 Vdc batteries; fire protection; spare parts building. Station
ratings: 3,000 MW bipole (1,500 MW per pole) continuous, independent of season subject to
cooling design; no short-time overload is assumed (VSC); monopolar operation of 1,500 MW via the
DMR with one pole out of service.

Normal ratings Emergency ratings

Summer (MVA) 3400.000000 3400.000000

Winter (MVA) 3400.000000 3400.000000
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Environmental assessment The preliminary site is open/agricultural land adjacent to an operating generating station, substation,
345 kV corridor and the Union Pacific railroad, with no state or federal protected lands, nature
preserves or INAI sites on the parcel; Illinois Beach State Park and the Des Plaines River greenway
are more than 1 mile away. Environmental review will include: wetland delineation (NWI mapping
shows scattered palustrine wetlands in the area; the site layout will avoid them or any unavoidable
fill will be permitted under USACE Section 404 (NWP 57 or individual permit) with Illinois EPA 401
certification), FEMA floodplain check (no mapped SFHA on the preliminary site), USFWS IPaC /
ESA Section 7 screening (rusty patched bumble bee, northern long-eared and tricolored bat -
clearing windows and habitat surveys), IDNR EcoCAT consultation for state-listed species and Lake
County Forest Preserve lands, SHPO/Section 106 review with a Phase I archaeological survey of
undisturbed ground, Phase I ESA for the former industrial land, and FAA Part 77 review for cranes
and lightning masts (no structures over 200 ft). Construction permits: ICC certificate for the HVDC
project, NPDES ILR10 construction stormwater permit with SWPPP, Lake County SMC watershed
development permit (stormwater detention, erosion and sediment control - silt fence, stabilized
construction entrance, dewatering controls), county/township building, grading and road-use
permits, IEPA air permit for the standby generator, and SPCC plan for transformer oil containment.
Noise (valve cooling, transformers) will be mitigated by siting and building design to meet the Illinois
Pollution Control Board numeric noise limits at the nearest receptors.

Outreach plan Longview-Ameren will begin outreach immediately after PJM selection and before the ICC filing: (1)
briefings for Lake County, Newport Township, the City of Zion, Village of Wadsworth and state
legislators; (2) direct notice and meetings with the owners of the converter parcel and all adjoining
landowners, the Zion Energy Center owner (Constellation) and ComEd; (3) at least one public open
house in the Zion/Newport Township area in addition to the three pre-filing public meetings per
county required under 220 ILCS 5/8-406.1, with project maps, visual simulations, noise and EMF
information and a project website/hotline; (4) coordination with the Union Pacific railroad, Lake
County SMC, Lake County Forest Preserve District and the Illinois Department of Natural
Resources; (5) a published code of conduct for land agents, a single point of contact for
landowners, and continuing notices before survey, construction and energization. Ameren
Transmission's Illinois siting and outreach practice and its existing relationships with northern Illinois
agencies will be used throughout.

Land acquisition plan The converter site (approx. 25 acres) will be acquired in fee by the proposer through negotiated
purchase from the private owner(s) at market value, supported by appraisal, title and environmental
due diligence; an option agreement will be sought during the ICC process so that closing occurs
after PJM designation and certificate issuance. Any land required for the expanded Zion Energy
Center yard (see Zion Energy Center Upgrade) will be acquired on the same basis and conveyed to
ComEd. No public (federal, state, county or municipal) land is required for the station site;
crossing/encroachment agreements will be obtained from ComEd for the 138 kV line crossing and
from the Union Pacific railroad for the underground cable crossing. Eminent domain authority under
the ICC certificate (220 ILCS 5/8-503/8-509) would be used only if a voluntary agreement cannot be
reached after good-faith negotiation.

Construction responsibility Sensitive commercial or competitive information
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Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $702,177,557.00

Component cost (in-service year) $784,664,600.00

Greenfield Transmission Line Component

Component title Zion Energy Center Converter - Wilton Center Converter 525 kV HVDC

Project description Sensitive commercial or competitive information

Point A Zion Energy Center Converter Station

Point B Wilton Center Converter Station

Point C

Normal ratings Emergency ratings

Summer (MVA) 3400.000000 3400.000000

Winter (MVA) 3400.000000 3400.000000
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Conductor size and type OH: 3× 2,156 kcmil ACSR per pole (bundle); DMR 2 positions × 1× 1,590 kcmil ACSR (full
monopolar current); 2×48-fiber OPGW. UG: ±525 kV DC-XLPE Cu cable, 2000 mm2 (4000 kcmil
class) Milliken, 70 C; 2 cables per pole + 1 DMR cable per pole (6 total).

Nominal voltage DC

Nominal voltage ±525 kV

Line construction type Overhead, Underground

General route description MP 0-20.5 underground west from the Zion Converter Station across Newport and Antioch
Townships (Lake Co.) under the CPKC and CN railroads, US-41, I-94, IL-173, US-45, IL-83, IL-59,
the Des Plaines River and the Fox River/Chain O'Lakes narrows, into Burton and Richmond
Townships (McHenry Co.) to a transition station approx. 1.5 mi east of Richmond; MP 20.5-54.4
overhead south-west and south through Richmond, Hebron, Greenwood, Hartland, Seneca, Coral
and Riley Townships (McHenry Co.), west of Wonder Lake and Woodstock and between Marengo
and Huntley, crossing US-12, IL-47, US-14, the Kishwaukee River, IL-176, US-20 and I-90 (MP
53.1); MP 54.4-81.8 south along the DeKalb/Kane-Kendall county line through the eastern tier of
DeKalb County townships (Genoa to Squaw Grove), crossing IL-72, IL-64, IL-38 and I-88 (MP
74.2); MP 81.8-112.0 south-east across Big Rock Township (Kane Co.) and Little Rock, Fox,
Kendall, Lisbon and Seward Townships (Kendall Co.), crossing US-30, the BNSF/Amtrak line,
US-34, the Fox River near Millbrook (MP 92.8), the Plano-Collins 765 kV and LaSalle-Plano 345 kV
lines, IL-71, IL-47 and US-52; MP 112.0-131.7 east and south-east through Troy, Channahon,
Jackson and Manhattan Townships (Will Co.), crossing the Dresden-area 345/138 kV lines, I-80,
the DuPage River, I-55, US-6, the Des Plaines River/I&M Canal at Channahon, the BNSF, CSXT
and UP railroads, the Elwood-Goodings Grove 345 kV lines and the Alternate Route 66 historic
corridor north of Elwood, then south into the Wilton Center Converter Station.

Terrain description Low-relief glaciated till plain throughout (Wheaton and Bloomington morainic systems in
Lake/McHenry, Kane-Kendall-Will outwash and till plains); elevations approx. 600-950 ft; SSURGO
slope classes <= 4% over more than 90% of the route; no karst, landslide or mine-subsidence
hazards mapped on the alignment. Underground section (MP 0-20.5): flat lake plain and the Chain
O'Lakes/Fox River glacial-lake belt with shallow groundwater, organic soils and lacustrine deposits
around Antioch, Channel Lake, Lake Catherine and Fox Lake Overhead section: predominantly
row-crop agriculture, interspersed with woodlots, pasture, rural residential and the annexed fringes
of Richmond, Maple Park, Plano/Millbrook, Yorkville, Minooka, Shorewood, Joliet and Manhattan;
stream valleys of the Nippersink, Kishwaukee, Big Rock, Little Rock, Fox, Aux Sable, DuPage and
Des Plaines drainages with associated floodplain. Soils are silty clay loam over glacial till, suitable
for drilled-pier foundations; drain-tile protocols per an Illinois Department of Agriculture Agricultural
Impact Mitigation Agreement.
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Right-of-way width by segment Segment 1 - Underground, MP 0.0-20.5, Zion Converter Station to the Richmond transition station:
the two concrete-encased duct banks are installed primarily within public road right-of-way,
following the IL-173 (Rosecrans Road) corridor from the converter station west through Antioch to
Richmond and occupying the shoulder/parkway or pavement edge under longitudinal
utility-accommodation permits from IDOT (IL-173, IL-83, US-45, US-41/I-94 crossings), the Lake
and McHenry County Divisions of Transportation and the affected township road districts.
Occupancy of public ROW is by permit and franchise rather than purchased easement, so no new
transmission right-of-way is acquired for the in-road portion and no existing transmission ROW is
used. Where the alignment leaves the road - at HDD entry/exit pits and splice-vault sites, at the
local departures through Antioch and the Chain O'Lakes crossings (MP approx. 9-13.5), at bridge,
culvert and congested-utility avoidance, and at the two station entries - a 40-ft permanent easement
is acquired on the adjoining private (predominantly agricultural/rural) parcels, widened locally at
vaults and HDD workspaces; temporary work space of approx. 150 ft is taken by temporary
construction easement at trenchless crossings of I-94, the CN/Metra North Central line at Antioch,
state highways and waterways. Construction in the road ROW is staged under approved
traffic-control plans with lane closures and full pavement restoration to agency standards; existing
buried utilities are located and offset per permit conditions. Segment 2 - Overhead, MP 20.5-131.7
(approx. 111.3 mi), Richmond transition to the Wilton Center Converter Station: 180-ft new
right-of-way (90 ft each side of centerline) for the single-circuit ±525 kV bipole on monopoles,
widened to approx. 200 ft at heavy-angle and dead-end locations and at major crossings; 100%
new greenfield ROW - no use or expansion of existing transmission ROW is required. The route is
placed on section lines, county lines and field edges where practicable to limit parcel fragmentation.

Electrical transmission infrastructure crossings Ameren 345 kV: GOODINGS GROVE - POWERTON STATION, ComEd 138 kV dbl ckt, ComEd
138 kV dbl ckt, ComEd 138 kV dbl ckt, ComEd 138 kV: DRESDEN GENERATING STATION -
TAP138233, ComEd 138 kV: TAP138203 - TAP160101, ComEd 345 kV, ComEd 345 kV, ComEd
345 kV: EAST FRANKFORT - BRAIDWOOD, ComEd 345 kV: GOODINGS GROVE - TOP CROP,
ComEd 345 kV: LOCKPORT - TAP138228, ComEd 345 kV: SILVER LAKE - TAP137908, ComEd
345 kV: WOLFS CROSSING - DRESDEN STATION, ComEd 765 kV: COLLINS - PLANO (765 KV),
Unspecified 345 kV
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Civil infrastructure/major waterway facility crossing plan Civil infrastructure: 5 interstate crossings - I-94 (MP 3.7, underground bore), I-90 (MP 53.1), I-88
(MP 74.2), I-80 (MP 113.9) and I-55 (MP 115.1), overhead spans with IDOT/Illinois Tollway permits;
approx. 22 US/state highway crossings (US-41, IL-173, US-45, IL-83, IL-59, US-12, IL-47 ×2,
US-14, IL-176, US-20, IL-72, IL-64, IL-38, US-30, US-34, IL-71, US-52, US-6) and county/township
roads; approximately 17 railroad crossings per the FRA rail network (CPKC C&M/Amtrak Hiawatha
and CN Waukesha Sub/Metra NCS - bored in the underground section; WSOR Fox Lake Sub, UP
Harvard Sub/Metra UP-NW, UP Belvidere Sub, CPKC Chicago Sub, UP Geneva Sub/Metra UP-W
at Maple Park, BNSF Mendota Sub/Amtrak, Illinois Railnet, CN at Minooka, CSXT New Rock Sub,
BNSF Chillicothe Sub, UP Global IV lead and UP Joliet Sub/Amtrak - overhead spans under
railroad crossing agreements; list to be verified in detailed routing); approx. 57 pipeline crossings
(NGPL, ANR, Guardian, Northern Border, Alliance, Midwestern, Nicor gas; crude, refined-product
and HGL lines), each with a crossing agreement, AC/DC interference and cathodic-protection study.
Major waterways: Des Plaines River (MP 2.6) and Fox River/Chain O'Lakes narrows (MP 15.3)
crossed by horizontal directional drilling (approx. 2,000-3,000 ft drills) in the underground section;
North Branch Nippersink Creek, Kishwaukee River and South Branch, Big Rock and Little Rock
Creeks, Fox River at Millbrook (MP 92.8, approx. 700-ft span, rural banks downstream of Silver
Springs State Park), Aux Sable Creek, DuPage River (MP 114.2), Des Plaines River / I&M Canal /
Illinois Waterway at Channahon (MP 118.4, approx. 1,400-ft engineered span adjacent to existing
EHV crossings, USACE Section 10 and Section 408 review) and Cedar, Jackson and Prairie
Creeks spanned overhead with structures outside the floodway where practicable (IDNR OWR
floodway permits where not); 113 NHD stream crossings in total. Crossing locations are marked in
the proposed-route KMZ.

Environmental impacts Typical of a 130-mile greenfield line in agricultural northern Illinois; no fatal flaws identified in the
initial permitting and constraint study. Wetlands/waters: approx. 3.8 mi of NWI wetland crossed
(approx. 85 ROW-acres), approx. 15 mi of FEMA floodplain, 113 NHD stream crossings; overhead
structures will be placed outside wetlands and floodways where practicable and the underground
section uses trenchless methods at the Des Plaines and Fox Rivers - USACE Section 404 (NWP 57
or individual permit, Chicago and Rock Island Districts), Illinois EPA 401 certification, Section
10/408 at the Des Plaines River/I&M Canal, IDNR OWR floodway permits, and Lake/McHenry
County ADID wetland requirements. Protected lands: no interior crossings of forest preserve, IDNR,
nature preserve, Midewin or refuge lands. Species: USFWS IPaC and ESA Section 7 (rusty
patched bumble bee high-potential zones, northern long-eared and tricolored bat, eastern prairie
fringed orchid), IDNR EcoCAT/incidental-take consultation (Blanding's and ornate box turtle); tree
clearing limited to October-March and surveys in season. Cultural: SHPO Section 106 with Phase I
archaeology on new ROW, perpendicular crossing of the Alternate Route 66 NRHP linear district,
12 HARGIS properties within 500 ft, tribal consultation; Lincoln National Cemetery viewshed
avoided by the northern Wilton approach. Aviation: FAA Part 77 filings for structures near 8 small
airfields. Agricultural: Illinois Department of Agriculture AIMA (drain tile, topsoil, compaction) and
prime farmland of approx. 1,700 ROW-acres. Sediment/erosion control: NPDES ILR10 permit and
SWPPP, county WDO/stormwater permits in six counties, HDD frac-out contingency plans,
dewatering and thermal-backfill management for the duct banks, and restoration of all agricultural
land. Pipeline DC interference and cathodic-protection studies will be completed with each operator.
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Tower characteristics Overhead: single-circuit ±525 kV bipole on self-supporting tubular steel monopoles with drilled
concrete pier foundations, horizontal pole-conductor configuration - the two pole bundles at 45-ft
pole-to-pole spacing on the crossarm with V-string suspension (tangent) or V-string angle
assemblies, the dedicated-metallic-return conductors (two positions, each a single 1,590 kcmil
ACSR bundle sized for the full 2,860 A monopolar current) on I-string arms 20-22 ft above the
crossarm, and two OPGW at the pole top. Underground: Two concrete-encased duct banks, each
carrying one complete pole of the bipole system (two cables for the pole, one for the DMR and a
spare duct in each bank): approx. 27 in x 27 in bank section, (4) 8 in Sch 40 PVC conduits in a 2 x 2
pattern with minimum 3 in concrete to all faces, approximately 3 ft cover, fluidized thermal backfill;
DTS fiber in each bank. Splice vaults every approx. 2,000-3,000 ft; trenchless crossings in bored
steel casings at casing separation, or HDD with one bore per cable, at railroads, highways and
rivers.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $636,104,741.00

Component cost (in-service year) $710,830,000.00

Greenfield Substation Component

Component title Wilton Center Converter Station
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Project description Sensitive commercial or competitive information

Substation name Wilton Center Converter Station

Substation description Greenfield HVDC converter station and 345 kV AC switchyard with a fenced footprint of approx.
10-12 acres on agricultural land (per aerial imagery) adjoining the Wilton Center substation on the
north. Configuration: bipole with dedicated metallic return, ±525 kV DC, 2 × 1,500 MW, VSC-MMC
half-bridge converters, dedicated metallic return. AC side: 345 kV switchyard with two line positions
(Pole 1 and Pole 2 leads to the Wilton Center 345 kV yard), one 345 kV breaker and disconnects
per pole, pre-insertion/charging resistor and breaker, AC filters/PLC filters as required by the OEM,
and converter transformers (three single-phase units per pole plus one spare single-phase unit).
Converter: two valve halls (one per pole) with MMC valves, valve cooling, arm reactors, DC pole
reactors, DC switches and surge arresters, DMR switching, DC measuring equipment and lightning
protection towers. DC yard: overhead-line entrance structure for the +525 kV pole, -525 kV pole and
DMR conductors (the approx. 111 mi overhead section terminates here; no cable at this end).
Control/protection building, auxiliary power from the 345 kV yard with diesel standby, spare parts
building, stormwater detention, access road and security fence.

Nominal voltage DC

Nominal voltage ±525 kV

Transformer Information

Name Capacity (MVA)

Transformer Pole 1 converter transformer bank (3 × single-phase, 345 kV / valve-side, preliminary)approx. 1,650 (bank; 3 × approx. 550 MVA
single-phase units) - OEM to confirm

High Side Low Side Tertiary

Voltage (kV) 345 approx. 275 (valve side, OEM to
confirm)

Name Capacity (MVA)

Transformer Pole 2 converter transformer bank (3 × single-phase, 345 kV / valve-side, preliminary); plus 1 spare
single-phase unit for the station

approx. 1,650 (bank; 3 × approx. 550 MVA
single-phase units) - OEM to confirm

High Side Low Side Tertiary
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Voltage (kV) 345 approx. 275 (valve side, OEM to
confirm)

Major equipment description Major equipment: two VSC-MMC converter poles, each 1,500 MW continuous at ±525 kV (pole
current approx. 2,860 A) with approx. ±500 MVAr dynamic reactive capability at the 345 kV bus; six
single-phase converter transformers (two banks of three, approx. 1,650 MVA per bank) plus one
spare unit, 345 kV ± taps / valve-side voltage per OEM, ONAF/ODAF cooling; two 345 kV SF6 (or
alternative-gas) dead-tank circuit breakers, 4,000 A, 63 kA, with pre-insertion resistors, plus
disconnects, ground switches, CCVTs, CTs and surge arresters; AC filter/PLC filter banks as
required; MMC valve halls with half-bridge submodules, valve cooling plants and arm reactors; DC
pole reactors (smoothing), DC switches/disconnects, DC surge arresters, DC voltage dividers and
current measuring devices for each pole and the DMR; overhead-line entrance dead-end structure
and DC line arresters; control and protection system (duplicated), station service transformers from
the 345 kV yard, standby diesel generator, 125 Vdc batteries; fire protection; spare parts building.

Normal ratings Emergency ratings

Summer (MVA) 3400.000000 3400.000000

Winter (MVA) 3400.000000 3400.000000

Environmental assessment The site is agricultural land (per aerial imagery) adjoining the existing Wilton Center 765/345 kV
substation and its transmission corridors in rural Manhattan Township, with no protected lands,
nature preserves or INAI sites on the parcel; the Midewin National Tallgrass Prairie, Abraham
Lincoln National Cemetery and Alternate Route 66 historic corridor lie to the west: the station does
not affect them, and the line approach from the north avoids Midewin and the cemetery.
Environmental review will include: wetland delineation (NWI shows only farmed drainageways near
the site; Prairie Creek and its floodplain lie east of the site and will be avoided), FEMA floodplain
check, USFWS IPaC / ESA Section 7 screening (rusty patched bumble bee, northern long-eared
and tricolored bat, eastern prairie fringed orchid), IDNR EcoCAT consultation, SHPO/Section 106
review with a Phase I archaeological survey, Phase I ESA, FAA Part 77 review for cranes and
lightning masts, and a visual assessment from the national cemetery. Construction permits: ICC
certificate for the HVDC project (220 ILCS 5/8-406.1), NPDES ILR10 construction stormwater
permit with SWPPP (silt fence, stabilized construction entrance, dewatering controls, detention
basin), Will County stormwater/watershed development permit and building/grading permits,
township road-use agreement, Illinois Department of Agriculture AIMA for farmland conversion and
drain-tile relocation, IEPA air permit for the standby generator, and an SPCC plan for transformer oil
containment. Noise from valve cooling and transformers will be mitigated by siting and building
design to meet Illinois Pollution Control Board limits at the nearest residences.
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Outreach plan Longview-Ameren will begin outreach immediately after PJM selection and before the ICC filing: (1)
briefings for Will County, Manhattan and Jackson Townships, the Village of Manhattan, Village of
Elwood and City of Joliet, and state legislators; (2) direct notice and meetings with the owners of the
converter parcel and all adjoining landowners, ComEd and the Lincoln Energy Center owner; (3) a
public open house in the Manhattan/Wilton Center area in addition to the three pre-filing public
meetings per county required under 220 ILCS 5/8-406.1, with project maps, visual simulations,
noise and EMF information and a project website/hotline; (4) coordination with the U.S. Forest
Service (Midewin), the National Cemetery Administration, the Will County Forest Preserve District,
CenterPoint/railroad interests near Elwood and the Illinois Department of Agriculture (AIMA); (5) a
published code of conduct for land agents, a single point of contact for landowners, and continuing
notices before survey, construction and energization. Ameren Transmission's Illinois siting and
outreach practice will be used throughout.

Land acquisition plan The converter site will be acquired in fee by the proposer through negotiated purchase from the
private agricultural owner(s) at market value, supported by appraisal, title and environmental due
diligence, with an option agreement during the ICC process and closing after PJM designation and
certificate issuance; crop-damage and drain-tile compensation per the Illinois Department of
Agriculture AIMA. Any land needed for the Wilton Center 345 kV yard conversion is within the
existing ComEd station property. No public land is required for the station site. Eminent domain
authority under the ICC certificate (220 ILCS 5/8-503/8-509) would be used only if a voluntary
agreement cannot be reached after good-faith negotiation.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information
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Total component cost $687,403,512.00

Component cost (in-service year) $768,155,000.00

Greenfield Transmission Line Component

Component title Wilton Center Converter - Wilton Center R 345 kV #01

Project description Sensitive commercial or competitive information

Point A Wilton Center Converter Station

Point B Wilton Center

Point C

Normal ratings Emergency ratings

Summer (MVA) 2075.000000 2454.000000

Winter (MVA) 2273.000000 2604.000000

Conductor size and type 2 × 954 kcmil ACSS/MA3/E3X per phase (bundled); 1 × 48-fiber OPGW + 1 × 7#8 Alumoweld
shield wire (preliminary; converter pole rating 1,500 MW governs)

Nominal voltage AC

Nominal voltage 345

Line construction type Overhead

General route description Short station-to-station connection, approximately 0.4 route-mile, entirely on proposer-controlled
land and ComEd station property: from the Wilton Center Converter Station 345 kV AC yard
(immediately north of the ComEd Wilton Center substation) south into the east side of the Wilton
Center 345 kV yard. The Pole 1 and Pole 2 leads are routed as two independent single-circuit lines
on separate structures so that a single structure failure cannot remove both poles of the bipole. Two
345 kV ComEd transmission lines are crossed; however, no other road, railroad or waterway
crossings are required; the alignment is coordinated with the existing 765 kV line entrances and the
345 kV line on the south side of the station. Alternatives evaluated: sites east and south of the
substation; the northern site minimizes lead length and keeps the HVDC line approach from the
north clear. Final alignment subject to the converter general arrangement and ComEd station
layout.
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Terrain description Flat till plain in row-crop agricultural land adjoining the Wilton Center substation, Manhattan
Township, Will County, IL. Silty clay loam over glacial till; no mapped FEMA floodplain on the lead
alignment and no streams, roads or railroads crossed. Access from the existing substation access
road and the converter site. NWI wetland and field delineation to be confirmed during siting.

Right-of-way width by segment No new ROW is required

Electrical transmission infrastructure crossings L11614 Wilton Center - Tap Goodings Grove/Blue Island Red, L93601 Lincoln Energy Center -
Wilton Center

Civil infrastructure/major waterway facility crossing plan Not applicable - no civil infrastructure (roads, railroads, pipelines) or waterway is crossed by this
component; the lead is contained within the converter parcel and the ComEd station property.

Environmental impacts The lead is on agricultural land and existing station property; no protected lands, no mapped NWI
wetland or FEMA floodplain on the alignment (to be verified by field delineation), no known cultural
resources (SHPO/HARGIS review and Phase I archaeological survey will be completed) and no
critical habitat (USFWS IPaC and IDNR EcoCAT consultation; rusty patched bumble bee survey if
suitable habitat is present). Permits/approvals expected: ICC certificate (covered under the project's
Section 8-406.1 filing), NPDES ILR10 construction stormwater permit with SWPPP and
erosion/sediment controls, Will County stormwater permit if thresholds are triggered, township
road-use agreement, and Illinois Department of Agriculture AIMA for drain tile and farmland
restoration. No USACE Section 404 permit is anticipated.

Tower characteristics Single-circuit 345 kV tubular steel monopoles with davit arms and polymer V-string suspension or
dead-end insulators in a vertical/delta phase configuration, one OPGW and one shield-wire position;
heights approx. 100-130 ft; drilled concrete pier foundations. Design to NESC Heavy loading and
ComEd 345 kV clearance standards; structure family consistent with the 345 kV steel monopole
sample design drawings in the proposal attachments; final structure type and height per detailed
design and geotechnical borings.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information
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Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $6,155,853.00

Component cost (in-service year) $6,879,000.00

Greenfield Transmission Line Component

Component title Wilton Center Converter Station - Wilton Center 345 kV #02

Project description Sensitive commercial or competitive information

Point A Wilton Center Converter Station

Point B Wilton Center

Point C

Normal ratings Emergency ratings

Summer (MVA) 2075.000000 2454.000000

Winter (MVA) 2273.000000 2604.000000

Conductor size and type 2 × 954 kcmil ACSS/MA3/E3X per phase (bundled); 1 × 48-fiber OPGW + 1 × 7#8 Alumoweld
shield wire (preliminary; converter pole rating 1,500 MW governs)

Nominal voltage AC

Nominal voltage 345

Line construction type Overhead
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General route description Short station-to-station connection, approximately 0.4 route-mile, entirely on proposer-controlled
land and ComEd station property: from the Wilton Center Converter Station 345 kV AC yard
(immediately north of the ComEd Wilton Center substation) south into the west side of the Wilton
Center 345 kV yard. The Pole 2 lead parallels the Pole 1 lead; the two leads are routed as two
independent single-circuit lines on separate structures so that a single structure failure cannot
remove both poles of the bipole. No transmission line, road, railroad or waterway crossings are
required; the alignment is coordinated with the existing 765 kV line entrances and the 345 kV line
on the south side of the station. Alternatives evaluated: sites east and south of the substation; the
northern site minimizes lead length and keeps the HVDC line approach from the north clear. Final
alignment subject to the converter general arrangement and ComEd station layout.

Terrain description Flat till plain in row-crop agricultural land adjoining the Wilton Center substation, Manhattan
Township, Will County, IL. Silty clay loam over glacial till; no mapped FEMA floodplain on the lead
alignment and no streams, roads or railroads crossed. Access from the existing substation access
road and the converter site. NWI wetland and field delineation to be confirmed during siting.

Right-of-way width by segment No new ROW required

Electrical transmission infrastructure crossings None

Civil infrastructure/major waterway facility crossing plan Not applicable - no civil infrastructure (roads, railroads, pipelines) or waterway is crossed by this
component; the lead is contained within the converter parcel and the ComEd station property.

Environmental impacts The lead is on agricultural land and existing station property; no protected lands, no mapped NWI
wetland or FEMA floodplain on the alignment (to be verified by field delineation), no known cultural
resources (SHPO/HARGIS review and Phase I archaeological survey will be completed) and no
critical habitat (USFWS IPaC and IDNR EcoCAT consultation; rusty patched bumble bee survey if
suitable habitat is present). Permits/approvals expected: ICC certificate (covered under the project's
Section 8-406.1 filing), NPDES ILR10 construction stormwater permit with SWPPP and
erosion/sediment controls, Will County stormwater permit if thresholds are triggered, township
road-use agreement, and Illinois Department of Agriculture AIMA for drain tile and farmland
restoration. No USACE Section 404 permit is anticipated.

Tower characteristics Single-circuit 345 kV tubular steel monopoles with davit arms and polymer V-string suspension or
dead-end insulators in a vertical/delta phase configuration, one OPGW and one shield-wire position;
heights approx. 100-130 ft; drilled concrete pier foundations. Designed to NESC Heavy loading and
ComEd 345 kV clearance standards; structure family consistent with the 345 kV steel monopole
sample design drawings in the proposal attachments; final structure type and height per detailed
design and geotechnical borings.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information
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Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $5,745,462.00

Component cost (in-service year) $6,420,400.00

Substation Upgrade Component

Component title Wilton Center Substation Upgrade

Project description Sensitive commercial or competitive information

Substation name Wilton Center

Substation zone ComEd
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Substation upgrade scope (1) Reconfigure the existing 345 kV ring bus (six breakers in two rows, terminating Goodings
Grove/Blue Island tap #1 and #2, Lincoln Energy Center, Essex, and the Wilton Center 765/345 kV
transformers #91, #93 & #94) into a double ring bus (red & blue) with two normally closed tie
breakers: Red ring formed from the existing ring; Blue ring newly constructed along with the tie
breakers; existing breakers kept in place on the red ring (Goodings Grove/Blue Island tap Red,
Lincoln Energy Center, and Wilton Center 765/345 kV XFMRs #91 & #94) and the Wilton Center
Converter Station Pole 1 connects to an existing open position. On the new blue ring shifting
existing connections over to new positions (Wilton Center 765/345 kV XFMR #93, Wilton
Center-Essex) and the new Wilton Center Converter Station Pole 2 with six new 345 kV circuit
breakers. (3) Terminate the two new 345 kV converter lead lines with line disconnects, ground
switches, CCVTs and arresters. (4) Replace the ring-bus protection with Bus A and Bus B
differential zones, breaker failure for all twelve breakers, redundant line/transformer protection on
the re-zoned terminals, transfer trip and converter-interface tripping/runback to the converter
control, SCADA/EMS updates and fiber telecom to the converter station; control-house panel
additions, battery and station-service upgrades as required. (5) Yard civil: bus and equipment
foundations, extension of the grounding grid, grading and drainage, access, and oil-containment
review. (6) Short-circuit review of the existing 345 kV breakers and bus with the converter in service
and replacement of any equipment whose duty is exceeded. No 765 kV yard work and no
transformer additions are included.

Transformer Information

None

New equipment description New 345 kV equipment: six circuit breakers, 345 kV, 4,000 A, 63 kA, dead-tank (SF6 or
ComEd-approved alternative gas), independent-pole operation on the converter bays; twelve
motor-operated breaker disconnects and four line disconnects with ground switches, 345 kV, 4,000
A; CCVTs on the two new line terminals; free-standing CTs where required for the bus and
breaker-failure zones; 345 kV surge arresters at the converter line entrances; Bus A and Bus B
extensions (strain or rigid bus, 4,000 A) and bay bus/jumpers rated 4,000 A; bus support and
take-off structures (line-entrance dead-end structures in components m and n); relocation of the
Essex lead and cut-in of the two 765/345 kV transformer strain buses; protective relaying (bus
differential A/B, breaker failure, redundant line current differential/distance with transfer trip,
converter-interface schemes), control-house panels, 125 Vdc battery/charger capacity, SCADA
RTU points and fiber telecom. Converter bays are rated for the full 1,500 MW per pole plus up to
±500 MVAr reactive exchange (approx. 1,600 MVA continuous).

Substation assumptions Assumptions used for scope and cost: The existing six breakers are reused in place (none
relocated) and are adequate for the post-project short-circuit duty; a short-circuit study is included in
the project analysis. The new bays fit within the existing ComEd property, so no real estate is
required. The two 765/345 kV transformer leads can be cut into the new bays where their strain
buses cross the pad without 765 kV yard work. No modification to the 765 kV yard.
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Real-estate description No additional real estate is anticipated: the new ring bus and tie bus extensions are laid out on the
graded, unused western portion of the existing Wilton Center 345 kV property. The new 345 kV
converter lead lines enter the station from the adjoining proposer-owned converter parcel.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $18,190,782.00

Component cost (in-service year) $20,327,711.00

Transmission Line Upgrade Component

Component title Zion - Zion Energy Center B 345 kV #01

Project description Sensitive commercial or competitive information

Impacted transmission line L 2224 Zion - Libertyville B

Point A Zion

Point B Zion Energy Center B

Point C
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Terrain description Terrain is flat glacial lake plain, with open agricultural and industrial/utility land use adjacent to the
Zion Energy Center generating site and the I-94/US-41 corridor. No river, railroad or interstate
crossings are required; the new entry span lies within the existing corridor and the ZEC station
property. No mapped FEMA floodplain or NWI wetland is crossed by the entry span but will be
confirmed with a field delineation. Soils are silty clay loam over glacial till. Access is from existing
station access roads.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type 2338 kcmil ACAR Assumed

Hardware plan description Existing line 2224 conductor, insulators and hardware are retained and reused on all spans not
affected by the cut-in. New hardware is limited to the cut point and the new entry span: new
dead-end assemblies on the cut-point structure (or a new dead-end structure if the existing tower
cannot accept the longitudinal load), new dead-end assemblies at the ZEC line-entrance structure,
jumpers, and new 2338 kcmil ACAR conductor on the entry span. Age and condition of the existing
hardware have not been assessed; ComEd inspection records are required.

Tower line characteristics Age and condition of the existing structures have not been assessed; ComEd inspection records
are required.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1201.000000 1201.000000

Winter (MVA) 1497.000000 1497.000000

Conductor size and type 2338 kcmil ACAR (or current ComEd Standard)

Shield wire size and type Existing shield wire retained

Rebuild line length Less than 0.1 mi (new entry span), plus removal of bypassed conductor
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Rebuild portion description No rebuild of the existing line. Cut line 2224 at one structure adjacent to ZEC, install dead-end
hardware (or a new steel dead-end pole), and construct a new single-circuit entry span of 2338
kcmil ACAR. Remove the short section of conductor bypassed between the inbound and outbound
cut points.

Right of way No new line right-of-way. The entry span is within the existing ComEd 345 kV easement and the
Zion Energy Center station parcel. Station expansion land is addressed under the ZEC substation
component.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $538,564.00

Component cost (in-service year) $601,830.00

Transmission Line Upgrade Component

Component title Zion Energy Center B - Libertyville B 345 kV

Project description Sensitive commercial or competitive information

Impacted transmission line L2224 Zion – Libertyville
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Point A Zion Energy Center B

Point B Libertyville B

Point C

Terrain description Terrain is flat glacial lake plain, with open agricultural and industrial/utility land use adjacent to the
Zion Energy Center generating site and the I-94/US-41 corridor. No river, railroad or interstate
crossings are required; the new entry span lies within the existing corridor and the ZEC station
property. No mapped FEMA floodplain or NWI wetland is crossed by the entry span but will be
confirmed with a field delineation. Soils are silty clay loam over glacial till. Access is from existing
station access roads.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type 2338 kcmil ACAR

Hardware plan description All conductor, insulators, hardware and shield wire on the retained ZEC-Libertyville section are
unchanged; no reconductoring. New hardware is confined to the cut point and ZEC entry: dead-end
assemblies on the cut-point structure (or a new steel dead-end pole if the existing tower cannot take
the unbalanced load), dead-end assemblies and jumpers at the ZEC line entrance. Age and
condition of existing hardware are not known to Longview-Ameren; ComEd inspection records
required.

Tower line characteristics Age and condition of the existing structures have not been assessed; ComEd inspection records
are required.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1201.000000 1201.000000

Winter (MVA) 1497.000000 1497.000000

Conductor size and type 2338 kcmil ACAR (or current ComEd Standard)
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Shield wire size and type Existing shield wire retained

Rebuild line length Less than 0.1 mi (new entry span), plus removal of bypassed conductor

Rebuild portion description No rebuild of the existing line. Cut line 2224 on the shared-tower line, dead-end the Libertyville side
on the cut-point structure, and construct a new single-circuit entry span of 2338 kcmil ACAR (or
current ComEd Standard). Remove bypassed conductor.

Right of way No new line right-of-way. The entry span is within the existing ComEd 345 kV easement and the
Zion Energy Center station parcel. Station expansion land is addressed under the ZEC substation
component.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $574,468.00

Component cost (in-service year) $641,952.00

Transmission Line Upgrade Component

Component title Zion Energy Center B - Paris 345 kV

Project description Sensitive commercial or competitive information
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Impacted transmission line L2222 Zion – Paris (ATC) 345 kV

Point A Zion Energy Center B

Point B Paris

Point C

Terrain description Terrain is flat glacial lake plain, with open agricultural and industrial/utility land use adjacent to the
Zion Energy Center generating site and the I-94/US-41 corridor. No river, railroad or interstate
crossings are required; the new entry span lies within the existing corridor and the ZEC station
property. No mapped FEMA floodplain or NWI wetland is crossed by the entry span but will be
confirmed with a field delineation. Soils are silty clay loam over glacial till. Access is from existing
station access roads.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type 2338 kcmil ACAR Assumed

Hardware plan description All conductor, insulators, hardware and shield wire on the retained line are unchanged; no
reconductoring. New hardware is limited to the cut point, new structures, and new spans: dead-end
assemblies on the new structures and jumpers at the ZEC line entrance. Age and condition of
existing hardware unknown to Longview-Ameren; ComEd inspection records required.

Tower line characteristics Age and condition of the existing structures have not been assessed; ComEd inspection records
are required.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 973.000000 1069.000000

Winter (MVA) 1053.000000 1143.000000

Conductor size and type 2338 kcmil ACAR (or current ComEd Standard)
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Shield wire size and type Existing retained

Rebuild line length Less than 0.25 mi (two new spans), plus removal of bypassed conductor

Rebuild portion description No rebuild of the existing line. Cut the Zion-Paris circuit on the shared-tower line, dead-end the
Paris side, and construct new spans and structures. Remove bypassed conductor between the two
cut points.

Right of way New line right-of-way required from point of cut/transfer to the expanded Zion Energy Center station
parcel along the modified alignment (<0.25 mi of line length). Station expansion land is addressed
under the ZEC substation component.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $1,436,170.00

Component cost (in-service year) $1,604,881.00

Transmission Line Upgrade Component

Component title Zion - Zion Energy Center B 345 kV #02

Project description Sensitive commercial or competitive information

2026-W1-829 33



Impacted transmission line L2222 Zion – Paris (ATC) 345 kV

Point A Zion Energy Center B

Point B Zion

Point C

Terrain description Terrain is flat glacial lake plain, with open agricultural and industrial/utility land use adjacent to the
Zion Energy Center generating site and the I-94/US-41 corridor. No river, railroad or interstate
crossings are required; the new entry span lies within the existing corridor and the ZEC station
property. No mapped FEMA floodplain or NWI wetland is crossed by the entry span but will be
confirmed with a field delineation. Soils are silty clay loam over glacial till. Access is from existing
station access roads.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type 2338 kcmil ACAR

Hardware plan description All conductor, insulators, hardware and shield wire on the retained ZEC-Paris line are unchanged;
no reconductoring. New hardware is limited to the cut point and entry span: dead-end assemblies
on the new cut-point structure and dead-end assemblies and jumpers at the ZEC line entrance. Age
and condition of existing hardware unknown to Longview-Ameren; ComEd inspection records
required.

Tower line characteristics Age and condition of the existing structures have not been assessed; ComEd inspection records
are required.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 973.000000 1069.000000

Winter (MVA) 1053.000000 1143.000000
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Conductor size and type 2338 kcmil ACAR

Shield wire size and type Existing retained

Rebuild line length Less than 0.1 mi (new entry span), plus removal of bypassed conductor

Rebuild portion description No rebuild of the existing line. Cut the Zion-Paris circuit on the shared-tower line, dead-end and
construct a single-circuit entry span of 2338 kcmil ACAR. Remove bypassed conductor between the
two cut points.

Right of way No new line right-of-way. The entry span is within the existing ComEd 345 kV easement and the
Zion Energy Center station parcel. Station expansion land is addressed under the ZEC substation
component.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $502,659.00

Component cost (in-service year) $561,708.00

Transmission Line Upgrade Component

Component title Zion Energy Center R - Pleasant Prairie 345 kV #02
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Project description Sensitive commercial or competitive information

Impacted transmission line L2221 Zion - Pleasant Prairie 345 kV

Point A Zion Energy Center

Point B Pleasant Prairie

Point C

Terrain description Terrain is flat glacial lake plain, with open agricultural and industrial/utility land use adjacent to the
Zion Energy Center generating site and the I-94/US-41 corridor. No river, railroad or interstate
crossings are required; the new entry span lies within the existing corridor and the ZEC station
property. No mapped FEMA floodplain or NWI wetland is crossed by the entry span but will be
confirmed with a field delineation. Soils are silty clay loam over glacial till. Access is from existing
station access roads.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type 2156 ACSR Assumed

Hardware plan description All conductor, insulators, hardware and shield wire on the retained Pleasant Prairie - ZEC line are
unchanged; no reconductoring. New hardware is limited to the cut point and entry span: dead-end
assemblies on the new cut-point structure and dead-end assemblies and jumpers at the ZEC line
entrance. Age and condition of existing hardware unknown to Longview-Ameren; ComEd inspection
records required.

Tower line characteristics Age and condition of the existing structures have not been assessed; ComEd inspection records
are required.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1146.000000 1441.000000
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Winter (MVA) 1356.000000 1636.000000

Conductor size and type 2156 ACSR (or current ComEd Standard)

Shield wire size and type Existing retained

Rebuild line length Less than 0.25 mi (2 new spans), plus removal of bypassed conductor

Rebuild portion description No rebuild of the existing line. Cut the Zion-Pleasant Prairie circuit on the shared-tower line,
dead-end the Pleasant Prairie side, and construct new spans and structures. Remove bypassed
conductor between the two cut points.

Right of way New line right-of-way required from point of cut/transfer to the expanded Zion Energy Center station
parcel along the modified alignment (<0.25 mi of line length). Station expansion land is addressed
under the ZEC substation component.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $1,256,648.00

Component cost (in-service year) $1,404,271.00
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Transmission Line Upgrade Component

Component title Zion - Zion Energy Center R 345 kV #02

Project description Sensitive commercial or competitive information

Impacted transmission line L2223 Zion - Zion Energy Center 345 kV

Point A Zion

Point B Zion Energy Center R

Point C

Terrain description Terrain is flat glacial lake plain, with open agricultural and industrial/utility land use adjacent to the
Zion Energy Center generating site and the I-94/US-41 corridor. No river, railroad or interstate
crossings are required; the new entry span lies within the existing corridor and the ZEC station
property. No mapped FEMA floodplain or NWI wetland is crossed by the entry span but will be
confirmed with a field delineation. Soils are silty clay loam over glacial till. Access is from existing
station access roads.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type 2338 kcmil ACAR Assumed

Hardware plan description All conductor, insulators, hardware and shield wire on the retained Zion - Zion Energy Center 345
kV line are unchanged; no reconductoring. New hardware is limited to the cut point and entry span:
dead-end assemblies on the new cut-point structure and dead-end assemblies and jumpers at the
ZEC line entrance. Age and condition of existing hardware unknown to Longview-Ameren; ComEd
inspection records required.

Tower line characteristics Age and condition of the existing hardware have not been assessed; ComEd inspection records are
required.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000
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Normal ratings Emergency ratings

Summer (MVA) 1201.000000 1201.000000

Winter (MVA) 1476.000000 1497.000000

Conductor size and type 2338 kcmil ACAR (or current ComEd standard)

Shield wire size and type Existing retained

Rebuild line length Less than 0.1 mi (new entry span), plus removal of bypassed conductor

Rebuild portion description No rebuild of the existing line. Cut the Zion - Zion Energy Center 345 kV circuit on the shared-tower
line, dead-end and construct a single-circuit entry span of 2338 kcmil ACAR (or current ComEd
standard). Remove bypassed conductor between the two cut points.

Right of way No new line right-of-way. The entry span is within the existing ComEd 345 kV easement and the
Zion Energy Center station parcel. Station expansion land is addressed under the ZEC substation
component.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information

Total component cost $592,419.00
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Component cost (in-service year) $662,013.00

Transmission Line Upgrade Component

Component title Zion EC Gen - Zion Energy Center R 345 kV

Project description Sensitive commercial or competitive information

Impacted transmission line L97401 Zion EC Gen - Zion Energy Center 345 kV

Point A Zion EC Gen

Point B Zion Energy Center R

Point C

Terrain description Terrain is flat glacial lake plain, with open agricultural and industrial/utility land use adjacent to the
Zion Energy Center generating site and the I-94/US-41 corridor. No river, railroad or interstate
crossings are required; the new entry span lies within the existing corridor and the ZEC station
property. No mapped FEMA floodplain or NWI wetland is crossed by the entry span but will be
confirmed with a field delineation. Soils are silty clay loam over glacial till. Access is from existing
station access roads.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type 2156 ACSR assumed

Hardware plan description All conductor, insulators, hardware and shield wire on the retained Zion EC Gen - ZEC line are
unchanged; no reconductoring. New hardware is limited to the cut point and entry span: dead-end
assemblies on the new cut-point structure and dead-end assemblies and jumpers at the ZEC line
entrance. Age and condition of existing hardware unknown to Longview-Ameren; ComEd inspection
records required.

Tower line characteristics Age and condition of the existing structures have not been assessed; ComEd inspection records
are required.

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000
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Normal ratings Emergency ratings

Summer (MVA) 1202.000000 1526.000000

Winter (MVA) 1421.000000 1677.000000

Conductor size and type 2156 ACSR (or current ComEd Standard)

Shield wire size and type Existing retained

Rebuild line length Less than 0.20 mi (2 new spans), plus removal of bypassed conductor

Rebuild portion description No rebuild of the existing line. Cut the Zion - Pleasant Prairie 345 kV circuit with a new dead-end
tower, install a new dead-end structure to north of the new bay position and construct a
single-circuit entry span(s) (<0.20 mi) of 2156 kcmil ACSR (or current ComEd standard). Remove
bypassed conductor between the two cut points.

Right of way New line right-of-way required from point of cut/transfer to the expanded Zion Energy Center station
parcel along the modified alignment (<0.20 mi of line length). Station expansion land is addressed
under the ZEC substation component.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information

Contingency Sensitive commercial or competitive information
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Total component cost $682,181.00

Component cost (in-service year) $762,318.00

Transmission Line Upgrade Component

Component title Zion Energy Center R - Pleasant Prairie 345 kV #01

Project description Sensitive commercial or competitive information

Impacted transmission line Zion Energy Center - Pleasant Prairie 345 kV

Point A Zion Energy Center

Point B Pleasant Prairie

Point C

Terrain description Terrain is flat glacial lake plain, with open agricultural and industrial/utility land use adjacent to the
Zion Energy Center generating site and the I-94/US-41 corridor. No river, railroad or interstate
crossings are required; the new entry span lies within the existing corridor and the ZEC station
property. No mapped FEMA floodplain or NWI wetland is crossed by the entry span but will be
confirmed with a field delineation. Soils are silty clay loam over glacial till. Access is from existing
station access roads.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type 2156 ACSR assumed

Hardware plan description All conductor, insulators, hardware and shield wire on the retained Pleasant Prairie - ZEC line are
unchanged; no reconductoring. New hardware is limited to the cut point and entry span: dead-end
assemblies on the new cut-point structure and dead-end assemblies and jumpers at the ZEC line
entrance. Age and condition of existing hardware unknown to Longview-Ameren; ComEd inspection
records required.

Tower line characteristics Age and condition of the existing structures have not been assessed; ComEd inspection records
are required.

Proposed Line Characteristics

Designed Operating
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Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1202.000000 1526.000000

Winter (MVA) 1421.000000 1677.000000

Conductor size and type 2156 ACSR (or current ComEd Standard)

Shield wire size and type Existing retained

Rebuild line length Less than 0.25 mi (2 new spans), plus removal of bypassed conductor

Rebuild portion description No rebuild of the existing line. Cut/Transfer the Zion - Pleasant Prairie 345 kV circuit on the existing
dead-end tower and change the line angle (if structurally capable), install a new dead-end structure
to north of the new bay position and construct a single-circuit entry span(s) (<0.25 mi) of 2156 kcmil
ACSR (or current ComEd standard). Remove bypassed conductor between the two cut points.

Right of way New line right-of-way required from point of cut/transfer to the expanded Zion Energy Center station
parcel along the modified alignment (<0.25 mi of line length). Station expansion land is addressed
under the ZEC substation component.

Construction responsibility Sensitive commercial or competitive information

Benefits/Comments Sensitive commercial or competitive information

Component Cost Details - In Current Year $

Engineering & design Sensitive commercial or competitive information

Permitting / routing / siting Sensitive commercial or competitive information

ROW / land acquisition Sensitive commercial or competitive information

Materials & equipment Sensitive commercial or competitive information

Construction & commissioning Sensitive commercial or competitive information

Construction management Sensitive commercial or competitive information

Overheads & miscellaneous costs Sensitive commercial or competitive information
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Contingency Sensitive commercial or competitive information

Total component cost $789,894.00

Component cost (in-service year) $882,685.00

Congestion Drivers

None

Existing Flowgates

FG # Fr Bus No. From Bus Name To Bus No. To Bus Name CKT Voltage TO Zone Analysis type Status

2026W1-GD-LL66 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL67 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL1 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL2 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL69 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL70 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL68 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL73 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL143 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL72 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL71 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL156 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL157 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL158 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL159 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL74 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL75 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL76 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL77 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included
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FG # Fr Bus No. From Bus Name To Bus No. To Bus Name CKT Voltage TO Zone Analysis type Status

2026W1-GD-LL78 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL79 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL80 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL81 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL82 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL8 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL15 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL89 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL90 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-S53 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer Gen Deliv Included

2026W1-IPD-S4 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer IPD Included

2026W1-IPD-S5 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer IPD Included

2026W1-IPD-S8 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer IPD Included

2026W1-IPD-S60 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-IPD-S64 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-IPD-S71 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-IPD-S72 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-IPD-S75 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-N11-ST1 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST3 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST4 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST8 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST9 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST10 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST11 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST12 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST13 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST14 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included
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FG # Fr Bus No. From Bus Name To Bus No. To Bus Name CKT Voltage TO Zone Analysis type Status

2026W1-N11-ST15 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST18 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST19 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST20 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST21 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST22 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST23 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST25 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST26 270716 DRESDEN  ; B 274702 KENDALL  ;BU 1 345 222 Summer N-1-1 Included

2026W1-N11-ST28 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST29 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST30 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST34 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST35 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST36 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST37 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST38 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST39 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST40 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST41 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST42 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST43 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST44 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST45 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST47 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST48 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST55 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST56 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included
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2026W1-N11-ST57 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST58 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST60 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST61 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST62 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST63 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST64 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST65 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST68 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST69 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST70 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST71 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST72 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST73 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST76 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST77 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST78 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST80 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST85 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST87 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST88 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST89 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST90 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST91 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST92 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST93 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST95 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST96 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included
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2026W1-N11-ST97 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST98 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST99 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST100 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST101 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST103 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST108 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST109 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST110 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST113 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST114 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST119 272457 ELK GROVE; R 998470 ELK GROVE 81 1 138 222 Summer N-1-1 Included

2026W1-N11-ST122 270725 ELK GROVE; R 998470 ELK GROVE 81 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST123 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST124 270998 ANTIOCH  ;BT 272386 ROUND LK ; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST125 272465 SILVER LK; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST126 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST127 272456 ELK GROVE; B 998471 ELK GROVE 82 1 138 222 Summer N-1-1 Included

2026W1-N11-ST128 270724 ELK GROVE; B 998471 ELK GROVE 82 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST130 272465 SILVER LK; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST131 272456 ELK GROVE; B 998471 ELK GROVE 82 1 138 222 Summer N-1-1 Included

2026W1-N11-ST132 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST134 270724 ELK GROVE; B 998471 ELK GROVE 82 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST135 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST137 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST139 271555 GLENDALE ;RT 271923 LOMBARD  ; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST140 270998 ANTIOCH  ;BT 272386 ROUND LK ; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST141 271555 GLENDALE ;RT 271923 LOMBARD  ; R 1 138 222 Summer N-1-1 Included
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2026W1-N11-ST144 271064 BARTLETT ;BT 272546 SPAULDING;1B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST146 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST148 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST151 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST153 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST154 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST155 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST156 272465 SILVER LK; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST157 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST158 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST162 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST163 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST164 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST165 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST166 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST167 272387 ROUND LK ; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST168 275213 SILVER LK;2M 272464 SILVER LK; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST169 272457 ELK GROVE; R 998470 ELK GROVE 81 1 138 222 Summer N-1-1 Included

2026W1-N11-ST170 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST172 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST173 270725 ELK GROVE; R 998470 ELK GROVE 81 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST174 270781 ITASCA   ; R 271735 ITASCA   ;3R 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST175 270781 ITASCA   ; R 271735 ITASCA   ;3R 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST176 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST177 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST178 270883 SILVER LK; R 275213 SILVER LK;2M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST179 272465 SILVER LK; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST180 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included
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2026W1-N11-ST185 270999 ANTIOCH  ;RT 272389 RL BEACH ; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST186 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST188 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST189 270998 ANTIOCH  ;BT 272388 RL BEACH ; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST190 270998 ANTIOCH  ;BT 272386 ROUND LK ; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST191 272457 ELK GROVE; R 998470 ELK GROVE 81 1 138 222 Summer N-1-1 Included

2026W1-N11-ST194 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST195 270725 ELK GROVE; R 998470 ELK GROVE 81 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST196 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST199 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST200 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST202 271555 GLENDALE ;RT 272109 EXCLUDED_FROM_COMPETITIONRDIC   ; R1 138 222 Summer N-1-1 Included

2026W1-N11-ST207 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST208 271052 BEDFORD P;4B 271216 CLEARING ;BT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST209 270781 ITASCA   ; R 998462 ITASCA 84 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST210 272457 ELK GROVE; R 998470 ELK GROVE 81 1 138 222 Summer N-1-1 Included

2026W1-N11-ST211 270781 ITASCA   ; R 998462 ITASCA 84 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST212 270999 ANTIOCH  ;RT 272389 RL BEACH ; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST214 271739 ITASCA   ;4R 998462 ITASCA 84 1 138 222 Summer N-1-1 Included

2026W1-N11-ST215 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST216 271739 ITASCA   ;4R 998462 ITASCA 84 1 138 222 Summer N-1-1 Included

2026W1-N11-ST218 271555 GLENDALE ;RT 272109 EXCLUDED_FROM_COMPETITIONRDIC   ; R1 138 222 Summer N-1-1 Included

2026W1-N11-ST220 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST221 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST222 271342 DIERKING ; B 272146 GREENLEAF; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST224 270883 SILVER LK; R 270917 WAYNE    ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST225 270883 SILVER LK; R 270917 WAYNE    ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST227 271342 DIERKING ; B 272146 GREENLEAF; B 1 138 222 Summer N-1-1 Included
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2026W1-N11-ST228 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST229 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST230 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST231 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST232 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST233 271437 PINE     ; R 271737 ITASCA   ;6R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST234 271437 PINE     ; R 271737 ITASCA   ;6R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST235 271342 DIERKING ; B 272146 GREENLEAF; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST238 271436 PINE     ; B 271736 ITASCA   ;12 1 138 222 Summer N-1-1 Included

2026W1-N11-ST239 271437 PINE     ; R 271737 ITASCA   ;6R 1 138 222 Summer N-1-1 Included

2026W1-GD-LL65 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL144 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL9 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL11 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL10 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL146 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL88 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-S534 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer Gen Deliv Included

2026W1-GD-S233 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer Gen Deliv Included

2026W1-GD-S537 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer Gen Deliv Included

2026W1-GD-S232 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer Gen Deliv Included

2026W1-N11-WNC1 N/A N/A N/A N/A N/A N/A 222 Winter N-1-1 Included

2026W1-GD-S174 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer Gen Deliv Included

2026W1-GD-S175 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer Gen Deliv Included

New Flowgates

Sensitive commercial or competitive information
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Financial Information

Capital spend start date 04/2027

Construction start date 10/2030

Project Duration (In Months) 74

Cost Containment Commitment

Cost cap (in current year) Sensitive commercial or competitive information

Cost cap (in-service year) Sensitive commercial or competitive information

Components covered by cost containment

1. Zion Energy Center Converter - Zion Energy Center R 345 kV #01 - PROPOSER

2. Zion Energy Center Converter - Zion Energy Center B 345 kV #02 - PROPOSER

3. Zion Energy Center Converter Station - PROPOSER

4. Zion Energy Center Converter - Wilton Center Converter 525 kV HVDC - PROPOSER

5. Wilton Center Converter Station - PROPOSER

6. Wilton Center Converter - Wilton Center R 345 kV #01 - PROPOSER

7. Wilton Center Converter Station - Wilton Center 345 kV #02 - PROPOSER

Cost elements covered by cost containment

Engineering & design No

Permitting / routing / siting No

ROW / land acquisition No

Materials & equipment No

Construction & commissioning No

Construction management Yes
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Overheads & miscellaneous costs No

Taxes No

AFUDC No

Escalation No

Additional Information Sensitive commercial or competitive information

Is the proposer offering a binding cap on ROE? No

Is the proposer offering a Debt to Equity Ratio cap? Sensitive commercial or competitive information

Additional cost containment measures not covered above Sensitive commercial or competitive information

Additional Comments

None
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