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1.5 Procedure for Development of the Regional Transmission Expansion Plan. 
 
1.5.8 Development of Long-lead Projects, Short-term Projects, Immediate-need 
Reliability Projects, and Economic-based Enhancements or Expansions. 
 
(a) Pre-Qualification Process.   
 
 (a)(1) On September 1 of each year, the Office of the Interconnection shall open a 
thirty-day pre-qualification window for entities, including existing Transmission Owners and 
Nonincumbent Developers, to submit to the Office of the Interconnection: (i) applications to pre-
qualify as eligible to be a Designated Entity; or (ii) updated information as described in the 
Operating Agreement, Schedule 6, section 1.5.8(a)(3).  Pre-qualification applications shall 
contain the following information:  (i) name and address of the entity; (ii) the technical and 
engineering qualifications of the entity or its affiliate, partner, or parent company; (iii) the 
demonstrated experience of the entity or its affiliate, partner, or parent company to develop, 
construct, maintain, and operate transmission facilities, including a list or other evidence of 
transmission facilities the entity, its affiliate, partner, or parent company previously developed, 
constructed, maintained, or operated; (iv) the previous record of the entity or its affiliate, partner, 
or parent company regarding construction, maintenance, or operation of transmission facilities 
both inside and outside of the PJM Region; (v) the capability of the entity or its affiliate, partner, 
or parent company to adhere to standardized construction, maintenance and operating practices; 
(vi) the financial statements of the entity or its affiliate, partner, or parent company for the most 
recent fiscal quarter, as well as the most recent three fiscal years, or the period of existence of the 
entity, if shorter, or such other evidence demonstrating an entity’s or its affiliate’s, partner’s, or 
parent company’s current and expected financial capability acceptable to the Office of the 
Interconnection; (vii) a commitment by the entity to execute the Consolidated Transmission 
Owners Agreement, if the entity becomes a Designated Entity; (viii) evidence demonstrating the 
ability of the entity or its affiliate, partner, or parent company to address and timely remedy 
failure of facilities; (ix) a description of the experience of the entity or its affiliate, partner, or 
parent company in acquiring rights of way; and (x) such other supporting information that the 
Office of Interconnection requires to make the pre-qualification determinations consistent with 
this Operating Agreement, Schedule 6, section 1.5.8(a).   
 
 (a)(2) No later than October 31, the Office of the Interconnection shall notify the entities 
that submitted pre-qualification applications or updated information during the annual thirty-day 
pre-qualification window, whether they are, or will continue to be, pre-qualified as eligible to be 
a Designated Entity.  In the event the Office of the Interconnection determines that an entity (i) is 
not, or no longer will continue to be, pre-qualified as eligible to be a Designated Entity, or (ii) 
provided insufficient information to determine pre-qualification, the Office of the 
Interconnection shall inform that the entity it is not pre-qualified and include in the notification 
the basis for its determination.  The entity then may submit additional information, which the 
Office of the Interconnection shall consider in re-evaluating whether the entity is, or will 
continue to be, pre-qualified as eligible to be a Designated Entity.  If the entity submits 
additional information by November 30, the Office of the Interconnection shall notify the entity 
of the results of its re-evaluation no later than December 15.  If the entity submits additional 
information after November 30, the Office of the Interconnection shall use reasonable efforts to 
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re-evaluate the application, with the additional information, and notify the entity of its 
determination as soon as practicable.  No later than December 31, the Office of the 
Interconnection shall post on the PJM website the list of entities that are pre-qualified as eligible 
to be Designated Entities.  If an entity is notified by the Office of the Interconnection that it does 
not pre-qualify or will not continue to be pre-qualified as eligible to be a Designated Entity, such 
entity may request dispute resolution pursuant to the Operating Agreement, Schedule 5.   
 
 (a)(3) In order to continue to pre-qualify as eligible to be a Designated Entity, such 
entity must confirm its information with the Office of the Interconnection no later than three 
years following its last submission or sooner if necessary as required below.  In the event the 
information on which the entity’s pre-qualification is based changes with respect to the 
upcoming year, such entity must submit to the Office of the Interconnection all updated 
information during the annual thirty-day pre-qualification window and the timeframes for 
notification in the Operating Agreement, Schedule 6, section 1.5.8(a)(2) shall apply.   In the 
event the information on which the entity’s pre-qualification is based changes with respect to the 
current year, such entity must submit to the Office of the Interconnection all updated information 
at the time the information changes and the Office of the Interconnection shall use reasonable 
efforts to evaluate the updated information and notify the entity of its determination as soon as 
practicable.   
 (a)(4) As determined by the Office of the Interconnection, an entity may submit a pre-
qualification application outside the annual thirty-day pre-qualification window for good cause 
shown.  For a pre-qualification application received outside of the annual thirty-day pre-
qualification window, the Office of the Interconnection shall use reasonable efforts to process the 
application and notify the entity as to whether it pre-qualifies as eligible to be a Designated 
Entity as soon as practicable.   
 
 (a)(5) To be designated as a Designated Entity for any project proposed pursuant to the 
Operating Agreement, Schedule 6, section 1.5.8, existing Transmission Owners and 
Nonincumbent Developers must be pre-qualified as eligible to be a Designated Entity pursuant to 
this Operating Agreement, Schedule 6, section 1.5.8(a).  This Operating Agreement, Schedule 6, 
section 1.5.8(a) shall not apply to entities that desire to propose projects for inclusion in the 
recommended plan but do not intend to be a Designated Entity. 
 
(b) Posting of Transmission System Needs.  Following identification of existing and 
projected limitations on the Transmission System’s physical, economic and/or operational 
capability or performance in the enhancement and expansion analysis process described in this 
Operating Agreement, Schedule 6 and the PJM Manuals, and after consideration of non-
transmission solutions,  and prior to evaluating potential enhancements and expansions to the 
Transmission System, the Office of the Interconnection shall publicly post on the PJM website 
all transmission need information, including violations, system conditions, and economic 
constraints, and Public Policy Requirements, including (i) federal Public Policy Requirements; 
(ii) state Public Policy Requirements identified or agreed-to by the states in the PJM Region, 
which could be addressed by potential Short-term Projects, Long-lead Projects or projects 
determined pursuant to the State Agreement Approach in the Operating Agreement, Schedule 6, 
section 1.5.9, as applicable.  Such posting shall support the role of the Subregional RTEP 
Committees in the development of the Local Plans and support the role of the Transmission 
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Expansion Advisory Committee in the development of the Regional Transmission Expansion 
Plan.  The Office of the Interconnection also shall post an explanation regarding why 
transmission needs associated with federal or state Public Policy Requirements were identified 
but were not selected for further evaluation.   
 
(c) Project Proposal Windows.  The Office of the Interconnection shall provide notice to 
stakeholders of a 60-day proposal window for Short-term Projects and a 120-day proposal 
window for Long-lead Projects and Economic-based Enhancements or Expansions.  The 
specifics regarding whether or not the following types of violations or projects are subject to a 
proposal window are detailed in the Operating Agreement, Schedule 6, section 1.5.8(m) for 
Immediate-need Reliability Projects; Operating Agreement, Schedule 6, section 1.5.8(n) for 
reliability violations on transmission facilities below 200 kV; and Operating Agreement, 
Schedule 6, section 1.5.8(p) for violations on transmission substation equipment.  The Office of 
Interconnection may shorten a proposal window should an identified need require a shorter 
proposal window to meet the needed in-service date of the proposed enhancements or 
expansions, or extend a proposal window as needed to accommodate updated information 
regarding system conditions.  The Office of the Interconnection may shorten or lengthen a 
proposal window that is not yet opened based on one or more of the following criteria: (1) 
complexity of the violation or system condition; and (2) whether there is sufficient time 
remaining in the relevant planning cycle to accommodate a standard proposal window and timely 
address the violation or system condition.  The Office of the Interconnection may lengthen a 
proposal window that already is opened based on or more of the following criteria: (i) changes in 
assumptions or conditions relating to the underlying need for the project, such as load growth or 
Reliability Pricing Model auction results; (ii) availability of new or changed information 
regarding the nature of the violations and the facilities involved; and (iii) time remaining in the 
relevant proposal window.  In the event that the Office of the Interconnection determines to 
lengthen or shorten a proposal window, it will post on the PJM website the new proposal 
window period and an explanation as to the reasons for the change in the proposal window 
period.  During these windows, the Office of the Interconnection will accept proposals from 
existing Transmission Owners and Nonincumbent Developers for potential enhancements or 
expansions to address the posted violations, system conditions, economic constraints, as well as 
Public Policy Requirements.   
 
 (c)(1) All proposals submitted in the proposal windows must contain:  (i) the name and 
address of the proposing entity; (ii) a statement whether the entity intends to be the Designated 
Entity for the proposed project; (iii) the location of proposed project, including source and sink, 
if applicable; (iv) relevant engineering studies, and other relevant information as described in the 
PJM Manuals pertaining to the proposed project; (v) a proposed initial construction schedule 
including projected dates on which needed permits are required to be obtained in order to meet 
the required in-service date; (vi) cost estimates and analyses that provide sufficient detail for the 
Office of Interconnection to review and analyze the proposed cost of the project; and (vii) with 
the exception of project proposals submitted with cost estimates of $5 million or less, a $5,000 
non-refundable deposit must be included with each project proposal submitted by a proposing 
entity that indicates an intention to be the Designated Entity. 
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  (c)(1)(i)  In addition, any proposing entity indicating its intention to be the 
Designated Entity will be responsible for and must pay all actual costs incurred by the 
Transmission Provider to evaluate the submitted project proposal.  To the extent the 
Transmission Provider incurs costs to evaluate multiple submitted project proposals where such 
costs are not severable by individual project proposal, the Transmission Provider shall invoice 
equal shares of the non-severable costs among the project proposals that cause such non-
severable costs to be incurred.  Notwithstanding this method of invoicing non-severable costs, 
non-severable costs will be jointly and severally owed by the proposing entities that cause such 
costs to be incurred. 
 
  (c)(1)(ii)  All non-refundable deposits will be credited towards the actual costs 
incurred by the Transmission Provider as a result of the evaluation of a submitted project 
proposal. 
 
  (c)(1)(iii)  Following the close of a proposal window but before the Transmission 
Provider incurs any third-party consultant work costs to evaluate a submitted project proposal, 
the Transmission Provider will issue to the proposing entity an initial invoice seeking payment of 
estimated costs to evaluate each submitted project proposal.  The estimated costs will be 
determined by considering the:  potential cost of consultant work, historical estimates for project 
proposals of similar scope, complexity and nature of the need, and/or technology and nature of 
the project proposal.  The Transmission Provider may issue additional invoices to the proposing 
entity prior to the completion of the evaluation activities associated with a project proposal if the 
Transmission Provider receives updated actual cost information and/or upon consideration of the 
factors specified in this section. 
 
  (c)(1)(iv)  At the completion of the evaluation activities associated with a project 
proposal, the Transmission Provider will reconcile the actual costs with monies paid and, to the 
extent necessary, issue either a final invoice or refund. 
 
  (c)(1)(v)  The proposing party must pay any invoiced costs within fifteen (15) 
calendar days of the Transmission Provider sending the invoice to the proposing entity or its 
agent.  For good cause shown, this fifteen (15) calendar day time period may be extended by the 
Transmission Provider.  If the proposing entity fails to pay any invoice within the time period 
specified and/or extended by the Transmission Provider in accordance with this section, the 
proposing entity’s pre-qualification status may be suspended and the proposing entity will be 
ineligible to be a Designated Entity for any projects that do not yet have an executed Designated 
Entity Agreement.  Such a suspension and/or ineligibility will remain in place until the proposing 
entity pays in full all outstanding monies owed to the Transmission Provider as a result of the 
evaluation of the proposing entity’s project proposal(s).   
 
 (c)(2) Proposals from all entities (both existing Transmission Owners and 
Nonincumbent Developers) that indicate the entity intends to be a Designated Entity, also must 
contain information to the extent not previously provided pursuant to the Operating Agreement, 
Schedule 6, section 1.5.8(a) demonstrating:  (i) technical and engineering qualifications of the 
entity, its affiliate, partner, or parent company relevant to construction, operation, and 
maintenance of the proposed project; (ii) experience of the entity, its affiliate, partner, or parent 
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company in developing, constructing, maintaining, and operating the type of transmission 
facilities contained in the project proposal; (iii) the emergency response capability of the entity 
that will be operating and maintaining the proposed project; (iv) evidence of transmission 
facilities the entity, its affiliate, partner, or parent company previously constructed, maintained, 
or operated; (v) the ability of the entity or its affiliate, partner, or parent company to obtain 
adequate financing relative to the proposed project, which may include a letter of intent from a 
financial institution approved by the Office of the Interconnection or such other evidence of the 
financial resources available to finance the construction, operation, and maintenance of the 
proposed project; (vi) the managerial ability  of the entity, its affiliate, partner, or parent 
company to contain costs and adhere to construction schedules for the proposed project, 
including a description of verifiable past achievement of these goals; (vii) a demonstration of 
other advantages the entity may have to construct, operate, and maintain  the proposed project, 
including any binding cost commitment proposal the entity may wish to submit; and (viii) any 
other information that may assist the Office of the Interconnection in evaluating the proposed 
project.  To the extent that an entity submits a cost containment proposal the entity shall submit 
sufficient information for the Office of Interconnection to determine the binding nature of the 
proposal with respect to critical elements of project development.  PJM may not alter the 
requirements for proposal submission to require the submission of a binding cost containment 
proposal, in whole or in part, or otherwsise mandate or unilaterally alter the terms of any such 
proposal or the requirements for proposal submission, the submission of any such proposals at all 
times remaining voluntary.   
 
 (c)(3) The Office of the Interconnection may request additional reports or information 
from an existing Transmission Owner or Nonincumbent Developers that it determines are 
reasonably necessary to evaluate its specific project proposal pursuant to the criteria set forth in 
the Operating Agreement, Schedule 6, sections 1.5.8(e) and 1.5.8(f).  If the Office of the 
Interconnection determines any of the information provided in a proposal is deficient or it 
requires additional reports or information to analyze the submitted proposal, the Office of the 
Interconnection shall notify the proposing entity of such deficiency or request.  Within 10 
Business Days of receipt of the notification of deficiency and/or request for additional reports or 
information, or other reasonable time period as determined by the Office of the Interconnection, 
the proposing entity shall provide the necessary information.   
 
 (c)(4) The request for additional reports or information by the Office of the 
Interconnection pursuant to the Operating Agreement, Schedule 6, section 1.5.8(c)(3) may be 
used only to clarify a proposed project as submitted.  In response to the Office of the 
Information’s request for additional reports or information, the proposing entity (whether an 
existing Transmission Owner or Nonincumbent Developer) may not submit a new project 
proposal or modifications to a proposed project once the proposal window is closed.  In the event 
that the proposing entity fails to timely cure the deficiency or provide the requested reports or 
information regarding a proposed project, the proposed project will not be considered for 
inclusion in the recommended plan.   
 
 (c)(5) Within 30 days of the closing of the proposal window, the Office of the 
Interconnection may notify the proposing entity that additional per project fees are required if the 
Office of the Interconnection determines the proposing entity’s submittal includes multiple 
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project proposals. Within 10 Business Days of receipt of the notification of insufficient funds by 
the Office of the Interconnection, the proposing entity shall submit such funds or notify the 
Office of the Interconnection which of the project proposals the Office of the Interconnection 
should evaluate based on the fee(s) submitted. 
 
(d) Posting and Review of Projects.  Following the close of a proposal window, the Office 
of the Interconnection shall post on the PJM website all proposals submitted pursuant to the 
Operating Agreement, Schedule 6, section 1.5.8(c).  All proposals addressing state Public Policy 
Requirements shall be provided to the applicable states in the PJM Region for review and 
consideration as a Supplemental Project or a state public policy project consistent with the 
Operating Agreement, Schedule 6, section 1.5.9.  The Office of the Interconnection shall review 
all proposals submitted during a proposal window and determine and present to the Transmission 
Expansion Advisory Committee the proposals that merit further consideration for inclusion in the 
recommended plan.  In making this determination, the Office of the Interconnection shall 
consider the criteria set forth in the Operating Agreement, Schedule 6, sections 1.5.8(e) and 
1.5.8(f).  The Office of the Interconnection shall post on the PJM website and present to the 
Transmission Expansion Advisory Committee for review and comment descriptions of the 
proposed enhancements and expansions, including any proposed Supplemental Projects or state 
public policy projects identified by a state(s).  Based on review and comment by the 
Transmission Expansion Advisory Committee, the Office of the Interconnection may, if 
necessary conduct further study and evaluation.  The Office of the Interconnection shall post on 
the PJM website and present to the Transmission Expansion Advisory Committee the revised 
enhancements and expansions for review and comment.  After consultation with the 
Transmission Expansion Advisory Committee, the Office of the Interconnection shall determine 
the more efficient or cost-effective transmission enhancements and expansions for inclusion in 
the recommended plan consistent with this Operating Agreement, Schedule 6.   
 
(e) Criteria for Considering Inclusion of a Project in the Recommended Plan.  In 
determining whether a Short-term Project or Long-lead Project proposed pursuant to the 
Operating Agreement, Schedule 6, section 1.5.8(c), individually or in combination with other 
Short-term Projects or Long-lead Projects, is the more efficient or cost-effective solution and 
therefore should be included in the recommended plan, the Office of the Interconnection, taking 
into account sensitivity studies and scenario analyses considered pursuant to the Operating 
Agreement, Schedule 6, section 1.5.3, shall consider the following criteria, to the extent 
applicable:  (i) the extent to which a Short-term Project or Long-lead Project would address and 
solve the posted violation, system condition, or economic constraint; (ii) the extent to which the 
relative benefits of the project meets a Benefit/Cost Ratio Threshold of at least 1.25:1 as 
calculated pursuant to the Operating Agreement, Schedule 6, section 1.5.7(d); (iii) the extent to 
which the Short-term Project or Long-lead Project would have secondary benefits, such as 
addressing additional or other system reliability, operational performance, economic efficiency 
issues or federal Public Policy Requirements or state Public Policy Requirements identified by 
the states in the PJM Region; and (iv) the ability to timely complete the project, and project 
development feasibility; and (v) other factors such as cost-effectiveness, including the quality 
and effectiveness of any voluntary-submitted binding cost commitment proposal related to 
Transmission Facilities which caps project construction costs (either in whole or in part), project 
total return on equity (including incentive adders), or capital structure.  In scrutinizing the cost of 
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project proposals, the Office of Interconnection shall determine for each project finalist’s 
proposal, including any Transmission Owner Upgrades, the comparative risks to be borne by 
ratepayers as a result of the proposal’s binding cost commitment or the use of non-binding cost 
estimates.  Such comparative analysis shall detail, in a clear and transparent manner, the method 
by which the Office of Interconnection scrutinized the cost and overall cost-effectiveness of each 
finalist’s proposal, including any binding cost commitments.  Such comparative analysis shall be 
presented to the TEAC for review and comment.  In evaluating any cost, ROE and/or capital 
structure proposal, PJM is not making a determination that the cost, ROE or capital structure 
results in just and reasonable rates, which shall be addressed in the required rate filing with the 
FERC.  Stakeholders seeking to dispute a particular ROE analysis utilized in the selection 
process may address such disputes with the Designated Entity in the applicable rate proceeding 
where the Designated Entity seeks approval of such rates from the Commission.  PJM may 
modify the technical specifications of a proposal, as outlined in the PJM Manuals, which may 
result in the modified proposal being determined to be the more efficient or cost-effective 
proposal for recommendation to the PJM Board.  Neither PJM, the Designated Entity nor any 
stakeholders are waiving any of their respective FPA section 205 or 206 rights through this 
process.  Challenges to the Designated Entity Agreements are subject to the just and reasonable 
standard. 
 
(f) Entity-Specific Criteria Considered in Determining the Designated Entity for a 
Project.  In determining whether the entity proposing a Short-term Project, Long-lead Project or 
Economic-based Enhancement or Expansion recommended for inclusion in the plan shall be the 
Designated Entity, the Office of the Interconnection shall consider:  (i) whether in its proposal, 
the entity indicated its intent to be the Designated Entity; (ii) whether the entity is pre-qualified 
to be a Designated Entity pursuant to Operating Agreement, Schedule 6, section 1.5.8(a); (iii) 
information provided either in the proposing entity’s submission  pursuant to the Operating 
Agreement, Schedule 6, section 1.5.8(a) or 1.5.8(c)(2) relative to the specific proposed project 
that demonstrates:  (1) the technical and engineering experience of the entity or its affiliate, 
partner, or parent company, including its previous record regarding construction, maintenance, 
and operation of transmission facilities relative to the project proposed; (2) ability of the entity or 
its affiliate, partner, or parent company to construct, maintain, and operate transmission facilities, 
as proposed, (3) capability of the entity to adhere to standardized construction, maintenance, and 
operating practices, including the capability for emergency response and restoration of damaged 
equipment; (4) experience of the entity in acquiring rights of way; (5) evidence of the ability of 
the entity, its affiliate, partner, or parent company to secure a financial commitment from an 
approved financial institution(s) agreeing to finance the construction, operation, and maintenance 
of the project, if it is accepted into the recommended plan; and (iv) any other factors that may be 
relevant to the proposed project, including but not limited to whether the proposal includes the 
entity’s previously designated project(s) included in the plan.   
 
(g) Procedures if No Long-lead Project or Economic-based Enhancement or Expansion 
Proposal is Determined to be the More Efficient or Cost-Effective Solution.  If the Office of 
the Interconnection determines that none of the proposed Long-lead Projects received during the 
Long-lead Project proposal window would be the more efficient or cost-effective solution to 
resolve a posted violation, or system condition, the Office of the Interconnection may re-evaluate 
and re-post on the PJM website the unresolved violations, or system conditions pursuant to the 
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Operating Agreement, Schedule 6, section 1.5.8(b), provided such re-evaluation and re-posting 
would not affect the ability of the Office of the Interconnection to timely address the identified 
reliability need.  In the event that re-posting and conducting such re-evaluation would prevent 
the Office of the Interconnection from timely addressing the existing and projected limitations on 
the Transmission System that give rise to the need for an enhancement or expansion, the Office 
of the Interconnection shall propose a project to solve the posted violation, or system condition 
for inclusion in the recommended plan and shall present such project to the Transmission 
Expansion Advisory Committee for review and comment.  The Transmission Owner(s) in the 
Zone(s) where the project is to be located shall be the Designated Entity(ies) for such project.  In 
determining whether there is insufficient time for re-posting and re-evaluation, the Office of the 
Interconnection shall develop and post on the PJM website a transmission solution construction 
timeline for input and review by the Transmission Expansion Advisory Committee that will 
include factors such as, but not limited to: (i) deadlines for obtaining regulatory approvals, (ii) 
dates by which long lead equipment should be acquired, (iii) the time necessary to complete a 
proposed solution to meet the required in-service date, and (iv) other time-based factors 
impacting the feasibility of achieving the required in-service date.  Based on input from the 
Transmission Expansion Advisory Committee and the time frames set forth in the construction 
timeline, the Office of the Interconnection shall determine whether there is sufficient time to 
conduct a re-evaluation and re-post and timely address the existing and projected limitations on 
the Transmission System that give rise to the need for an enhancement or expansion.  To the 
extent that an economic constraint remains unaddressed, the economic constraint will be re-
evaluated and re-posted. 
(h) Procedures if No Short-term Project Proposal is Determined to be the More 
Efficient or Cost-Effective Solution.  If the Office of the Interconnection determines that none 
of the proposed Short-term Projects received during a Short-term Project proposal window 
would be the more efficient or cost-effective solution to resolve a posted violation or system 
condition, the Office of the Interconnection shall propose a Short-term Project to solve the 
posted violation, or system condition for inclusion in the recommended plan and will present 
such Short-term Project to the Transmission Expansion Advisory Committee for review and 
comment.  The Transmission Owner(s) in the Zone(s) where the Short-term Project is to be 
located shall be the Designated Entity(ies) for the Project.   
 
(i) Notification of Designated Entity.  Within 15 Business Days of PJM Board approval of 
the Regional Transmission Expansion Plan, the Office of the Interconnection shall notify the 
entities that have been designated as the Designated Entities for projects included in the Regional 
Transmission Expansion Plan of such designations.  In such notices, the Office of the 
Interconnection shall provide:  (i) the needed in-service date of the project; and (ii) a date by 
which all necessary state approvals should be obtained to timely meet the needed in-service date 
of the project.  The Office of the Interconnection shall use these dates as part of its on-going 
monitoring of the progress of the project to ensure that the project is completed by its needed in-
service date.  
 
(j) Acceptance of Designation.  Within 30 days of receiving notification of its designation 
as a Designated Entity, the existing Transmission Owner or Nonincumbent Developer shall 
notify the Office of the Interconnection of its acceptance of such designation and submit to the 
Office of the Interconnection a development schedule, which shall include, but not be limited to, 
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milestones necessary to develop and construct the project to achieve the required in-service date, 
including milestone dates for obtaining all necessary authorizations and approvals, including but 
not limited to, state approvals.  For good cause shown, the Office of the Interconnection may 
extend the deadline for submitting the development schedule.  The Office of the Interconnection 
then shall review the development schedule and within 15 days or other reasonable time as 
required by the Office of the Interconnection:  (i) notify the Designated Entity of any issues 
regarding the development schedule identified by the Office of the Interconnection that may 
need to be addressed to ensure that the project meets its needed in-service date; and (ii) tender to 
the Designated Entity an executable Designated Entity Agreement setting forth the rights and 
obligations of the parties.  To retain its status as a Designated Entity, within 60 days of receiving 
an executable Designated Entity Agreement (or other such period as mutually agreed upon by the 
Office of the Interconnection and the Designated Entity), the Designated Entity (both existing 
Transmission Owners and Nonincumbent Developers) shall submit to the Office of the 
Interconnection a letter of credit as determined by the Office of Interconnection to cover the 
incremental costs of construction resulting from reassignment of the project, and return to the 
Office of the Interconnection an executed Designated Entity Agreement containing a mutually 
agreed upon development schedule.  In the alternative, the Designated Entity may request 
dispute resolution pursuant to the Operating Agreement, Schedule 5, or request that the 
Designated Entity Agreement be filed unexecuted with the Commission.   
 
(k) Failure of Designated Entity to Meet Milestones.  In the event the Designated Entity 
fails to comply with one or more of the requirements of the Operating Agreement, Schedule 6, 
section 1.5.8(j); or fails to meet a milestone in the development schedule set forth in the 
Designated Entity Agreement that causes a delay of the project’s in-service date, the Office of 
the Interconnection shall re-evaluate the need for the Short-term Project or Long-lead Project, 
and based on that re-evaluation may:  (i) retain the Short-term Project or Long-lead Project in the 
Regional Transmission Expansion Plan; (ii) remove the Short-term Project or Long-lead Project 
from the Regional Transmission Expansion Plan; or (iii) include an alternative solution in the 
Regional Transmission Expansion Plan.  If the Office of the Interconnection retains the Short-
term or Long-term Project in the Regional Transmission Expansion Plan, it shall determine 
whether the delay is beyond the Designated Entity’s control and whether to retain the Designated 
Entity or to designate the Transmission Owner(s) in the Zone(s) where the project is located as 
Designated Entity(ies) for the Short-term Project or Long-lead Project.  If the Designated Entity 
is the Transmission Owner(s) in the Zone(s) where the project is located, the Office of the 
Interconnection shall seek recourse through the Consolidated Transmission Owners Agreement 
or FERC, as appropriate.  Any modifications to the Regional Transmission Expansion Plan 
pursuant to this section shall be presented to the Transmission Expansion Advisory Committee 
for review and comment and approved by the PJM Board. 
 
(l) Transmission Owners Required to be the Designated Entity.  Notwithstanding 
anything to the contrary in this Operating Agreement, Schedule 6, section 1.5.8, in all events, the 
Transmission Owner(s) in whose Zone(s) a project proposed pursuant to the Operating 
Agreement, Schedule 6, section 1.5.8(c) is to be located will be the Designated Entity for the 
project, when the Short-term Project or Long-lead Project is:  (i) a Transmission Owner 
Upgrade; (ii) located solely within a Transmission Owner’s Zone and the costs of the project are 
allocated solely to the Transmission Owner’s Zone; (iii) located solely within a Transmission 
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Owner’s Zone and is not selected in the Regional Transmission Expansion Plan for purposes of 
cost allocation; or (iv) proposed to be located on a Transmission Owner’s existing right of way 
and the project would alter the Transmission Owner’s use and control of its existing right of way 
under state law.  Transmission Owner shall be the Designated Entity when required by state law, 
regulation or administrative agency order with regard to enhancements or expansions or portions 
of such enhancements or expansions located within that state. 
 
(m) Immediate-need Reliability Projects:   
 
 (m)(1) Pursuant to the expansion planning process set forth in Operating Agreement, 
Schedule 6, sections 1.5.1 through 1.5.6, the Office of the Interconnection shall identify 
immediate reliability needs that must be addressed within three years or less.  For those 
immediate reliability needs for which PJM determines a proposal window may not be feasible, 
PJM shall identify and post such immediate need reliability criteria violations and system 
conditions for review and comment by the Transmission Expansion Advisory Committee and 
other stakeholders.  Following review and comment, the Office of the Interconnection shall 
develop Immediate-need Reliability Projects for which a proposal window pursuant to the 
Operating Agreement, Schedule 6, section 1.5.8(m)(2) is infeasible.  The Office of the 
Interconnection shall consider the following factors in determining the infeasibility of such a 
proposal window: (i) nature of the reliability criteria violation; (ii) nature and type of potential 
solution required; and (iii) projected construction time for a potential solution to the type of 
reliability criteria violation to be addressed.  The Office of the Interconnection shall post on the 
PJM website for review and comment by the Transmission Expansion Advisory Committee and 
other stakeholders descriptions of the Immediate-need Reliability Projects for which a proposal 
window pursuant to the Operating Agreement, Schedule 6, section 1.5.8(m)(2) is infeasible.  
Stakeholders shall be afforded no less than ten days to review Immediate-need Reliability Project 
materials prior to providing comments at stakeholder meetings.  However, PJM may review 
Immediate-need Reliability Project materials with stakeholders without the requisite ten-day 
notice so long as:  (i) stakeholders do not object to reviewing the materials or (ii) PJM identifies 
in its posting to the meeting materials extenuating circumstances identified by PJM that require 
review of the materials at the stakeholder meeting.  The descriptions shall include an explanation 
of the decision to designate the Transmission Owner as the Designated Entity for the Immediate-
need Reliability Project rather than conducting a proposal window pursuant to the Operating 
Agreement, Schedule 6, section 1.5.8(m)(2), including an explanation of the time-sensitive need 
for the Immediate-need Reliability Project, other transmission and non-transmission options that 
were considered but concluded would not sufficiently address the immediate reliability need, the 
circumstances that generated the immediate reliability need, and why the immediate reliability 
need was not identified earlier.  After the descriptions are posted on the PJM website, 
stakeholders shall have reasonable opportunity to provide comments to the Office of the 
Interconnection.  All comments received by the Office of the Interconnection shall be publicly 
available on the PJM website.  Based on the comments received from stakeholders and the 
review by Transmission Expansion Advisory Committee, the Office of the Interconnection shall, 
if necessary, conduct further study and evaluation and post a revised recommended plan for 
review and comment by the Transmission Expansion Advisory Committee.  The PJM Board 
shall approve the Immediate-need Reliability Projects for inclusion in the recommended plan.  In 
January of each year, the Office of the Interconnection shall post on the PJM website and file 
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with the Commission for informational purposes a list of the Immediate-need Reliability Projects 
for which an existing Transmission Owner was designated in the prior year as the Designated 
Entity in accordance with this Operating Agreement, Schedule 6, section 1.5.8(m)(1).  The list 
shall include the need-by date of Immediate-need Reliability Project and the date the 
Transmission Owner actually energized the Immediate-need Reliability Project. 
 
 (m)(2) If, in the judgment of the Office of the Interconnection, there is sufficient time for 
the Office of the Interconnection to accept proposals in a shortened proposal window for 
Immediate-need Reliability Projects, the Office of the Interconnection shall post on the PJM 
website the violations and system conditions that could be addressed by Immediate-need 
Reliability Project proposals, including an explanation of the time-sensitive need for an 
Immediate-need Reliability Project and provide notice to stakeholders of a shortened proposal 
window.  Proposals must contain the information required in the Operating Agreement, Schedule 
6, section 1.5.8(c) and, if the entity is seeking to be the Designated Entity, such entity must have 
pre-qualified to be a Designated Entity pursuant to the Operating Agreement, Schedule 6, section 
1.5.8(a).  In determining the more efficient or cost-effective proposed Immediate-need 
Reliability Project for inclusion in the recommended plan, the Office of the Interconnection shall 
consider the extent to which the proposed Immediate-need Reliability Project, individually or in 
combination with other Immediate-need Reliability Projects, would address and solve the posted 
violations or system conditions and other factors such as cost-effectiveness, the ability of the 
entity to timely complete the project, and project development feasibility in light of the required 
need.  After PJM Board approval, the Office of the Interconnection, in accordance with the 
Operating Agreement, Schedule 6, section 1.5.8(i), shall notify the entities that have been 
designated as Designated Entities for Immediate-need Projects included in the Regional 
Transmission Expansion Plan of such designations.  Designated Entities shall accept such 
designations in accordance with the Operating Agreement, Schedule 6, section 1.5.8(j).  In the 
event that (i) the Office of the Interconnection determines that no proposal resolves a posted 
violation or system condition; (ii) the proposing entity is not selected to be the Designated 
Entity; (iii) an entity does not accept the designation as a Designated Entity; or (iv) the 
Designated Entity fails to meet milestones that would delay the in-service date of the Immediate-
need Reliability Project, the Office of the Interconnection shall develop and recommend an 
Immediate-need Reliability Project to solve the violation or system needs in accordance with the 
Operating Agreement, Schedule 6, section 1.5.8(m)(1). 
 
(n) Reliability Violations on Transmission Facilities Below 200 kV.  Pursuant to the 
expansion planning process set forth in the Operating Agreement, Schedule 6, sections 1.5.1 
through 1.5.6, the Office of the Interconnection shall identify reliability violations on facilities 
below 200 kV.  The Office of the Interconnection shall not post such a violation pursuant to the 
Operating Agreement, Schedule 6, section 1.5.8(b) for inclusion in a proposal window pursuant 
to the Operating Agreement, Schedule 6, section 1.5.8(c) unless the identified violation(s) 
satisfies one of the following exceptions:  (i) the reliability violations are thermal overload 
violations identified on multiple transmission lines and/or transformers rated below 200 kV that 
are impacted by a common contingent element, such that multiple reliability violations could be 
addressed by one or more solutions, including but not limited to a higher voltage solution; or (ii) 
the reliability violations are thermal overload violations identified on multiple transmission lines 
and/or transformers rated below 200 kV and the Office of the Interconnection determines that 
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given the location and electrical features of the violations one or more solutions could potentially 
address or reduce the flow on multiple lower voltage facilities, thereby eliminating the multiple 
reliability violations.  If the reliability violation is identified on multiple facilities rated below 
200 kV that are determined by the Office of the Interconnection to meet one of the two 
exceptions stated above, the Office of the Interconnection shall post on the PJM website the 
reliability violations to be included in a proposal window consistent with the Operating 
Agreement, Schedule 6, section 1.5.8(c).  If the Office of the Interconnection determines that the 
identified reliability violations do not satisfy either of the two exceptions stated above, the Office 
of the Interconnection shall develop a solution to address the reliability violation on below 200 
kV Transmission Facilities that will not be included in a proposal window pursuant to the 
Operating Agreement, Schedule 6, section 1.5.8(c). The Office of Interconnection shall post on 
the PJM website for review and comment by the Transmission Expansion Advisory Committee 
and other stakeholders descriptions of the below 200 kV reliability violations that will not be 
included in a proposal window pursuant to the Operating Agreement, Schedule 6, section 
1.5.8(c).  The descriptions shall include an explanation of the decision to not include the below 
200 kV reliability violation(s) in Operating Agreement, Schedule 6, section 1.5.8(c) proposal 
window, a description of the facility on which the violation(s) is found, the Zone in which the 
facility is located, and notice that such construction responsibility for and ownership of the 
project that resolves such below 200 kV reliability violation will be designated to the incumbent 
Transmission Owner.  After the descriptions are posted on the PJM website, stakeholders shall 
have reasonable opportunity to provide comments for consideration by the Office of the 
Interconnection.  With the exception of Immediate-need Reliability Projects under the Operating 
Agreement, Schedule 6, section 1.5.8(m), PJM will not select an above 200 kV solution for 
inclusion in the recommended plan that would address a reliability violation on a below 200 kV 
transmission facility without posting the violation for inclusion in a proposal window consistent 
with the Operating Agreement, Schedule 6, section 1.5.8(c).  All written comments received by 
the Office of the Interconnection shall be publicly available on the PJM website. 
(o) [Reserved]   
 
(p) Thermal Reliability Violations on Transmission Substation Equipment.  Pursuant to 
the regional transmission expansion planning process set forth in the Operating Agreement, 
Schedule 6, sections 1.5.1 through 1.5.6, the Office of the Interconnection shall identify thermal 
reliability violations on existing transmission substation equipment.  The Office of the 
Interconnection shall not post such thermal reliability violations pursuant to the Operating 
Agreement, Schedule 6, section 1.5.8(b) for inclusion in a proposal window pursuant to the 
Operating Agreement, Schedule 6, section 1.5.8(c) if the Office of the Interconnection determines 
that the reliability violations would be more efficiently addressed by an upgrade to replace in kind 
transmission substation equipment with higher rated equipment, excluding power transmission 
transformers, but including station service transformers and instrument transformers.  If the Office 
of the Interconnection determines that the reliability violation does not meet the exemption stated 
above, the Office of the Interconnection shall post on the PJM website the reliability violations to 
be included in a proposal window consistent with the Operating Agreement, Schedule 6, section 
1.5.8(c).  If the Office of the Interconnection determines that the identified thermal reliability 
violations satisfy the above exemption to the proposal window process, the Office of the 
Interconnection shall post on the PJM website for review and comment by the Transmission 
Expansion Advisory Committee and other stakeholders descriptions of the transmission substation 



PJM Interconnection - Intra-PJM Tariffs - OPERATING AGREEMENT - OA SCHEDULE 6 - OA SCHEDULE 6 SECTION 1 
REGIONAL TRANSMISSION EXPANSION PLA - OA Schedule 6 Sec 1.5 Procedure for Development of the Regi 

Effective Date: 2/18/2021 - Page 13 

equipment thermal reliability violations that will not be included in a proposal window pursuant 
to Operating Agreement, Schedule 6, section 1.5.8(c).  The descriptions shall include an 
explanation of the decision to not include the transmission substation equipment thermal reliability 
violation(s) in Operating Agreement, Schedule 6, section 1.5.8(c) proposal window, a description 
of the facility on which the thermal violation(s) is found, the Zone in which the facility is located, 
and notice that such construction responsibility for and ownership of the project that resolves such 
transmission substation equipment thermal violations will be designated to the incumbent 
Transmission Owner.  After the descriptions are posted on the PJM website, stakeholders shall 
have reasonable opportunity to provide comments for consideration by the Office of the 
Interconnection.  All written comments received by the Office of the Interconnection shall be 
publicly available on the PJM website. 
 
 


