Intraday Offers

Kim Warshel
January 24, 2017
• In June 2015, FERC established a FPA section 206 proceeding in Docket No. EL15-73-000

• PJM made subsequent compliance filings detailing plans to allow market participants to submit day-ahead offers that vary by hour and to update their offers in real time, including during emergency situations

• Detailed market rule discussions occurred in the Generator Offer Flexibility Senior Task Force in 2015
### Timeline

<table>
<thead>
<tr>
<th>Intraday Offers</th>
<th>Q4 2016</th>
<th>Q1 2017</th>
<th>Q2 2017</th>
<th>Q3 2017</th>
<th>Q4 2017</th>
</tr>
</thead>
<tbody>
<tr>
<td>Updated Markets Gateway available in 2nd Train env. – Dec. 21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Intraday Education: Jan 9, 2017</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Member Markets Gateway Testing</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Additional Member Education</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Prod: Nov 1, 2017</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Update

- New Intraday Train environment became available on Dec. 21st
  - Dedicated environment separate from Production Train
  - Additional Materials are available on the Markets Gateway Tools Page
    - Updated External Specification Guide
    - Intraday Offers Frequently Asked Questions Document
      - Accessing the IDO Training Environment
      - Market Rule Changes
      - XML/Browserless Information & Examples

- Requesting volunteer companies willing to assist with early testing and data creation. Please contact your client manager or email custsvc@pjm.com.

www.pjm.com
Schedule Change

- The implementation of Intraday Offers will limit the schedule IDs that can be created and used.
- Schedules not in the new list will not be able to be made available in Markets Gateway.
- Members are urged to begin using the IDO schedule IDs at their earliest convenience to minimize the impact at time of implementation.