MISO-PJM CTS
Initiative Roadmap

As of July 18, 2017
Overview

- Will facilitate a joint clearing of bids between RTOs, using advisory and real-time pricing
- Adjustments to associated schedules/eTags required for energy to flow in real-time
- Will add a capability to optimize real-time transactions between PJM and MISO in order to lower system costs for the two RTOs
System Changes

- **ExSchedule**
  - New portal for bid entry
  - Change to the logic for validation

- **Markets – SCED engine**
  - Changes to accommodate CTS transactions
  - Common clearing engine

- **Data Exchanges – multiple exchanges with MISO**
### 2017 MISO-CTS Roadmap

<table>
<thead>
<tr>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
<th>Aug</th>
<th>Sep</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**MISO CTS – Initiative**

- **ExSchedule – MISO CTS Enhancements**
  - **Member Design and Demo Session:** Mar. 22
  - **Train:** Sept. TBD
  - **Prod:** Oct. 3

**Legend**
- ![Start Date](image)
- ![End Date](image)

- ExSchedule documentation (CLI documentation and User Guide) containing MISO CTS impacts has been posted on PJM.com