PJM.com Planning Pages

As of July 7, 2017
<table>
<thead>
<tr>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
<th>Aug</th>
<th>Sep</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td>PJM.com Planning Section Refresh</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td><img src="image" alt="End Date" /></td>
<td></td>
<td><img src="image" alt="Queue Pages" /></td>
<td></td>
<td></td>
<td><img src="image" alt="Planning Pages" /></td>
</tr>
</tbody>
</table>

**Legend**
- ![Start Date](image)
- ![End Date](image)
- New Interconnection Queues page will replace these queues:
  - Generation Interconnection
  - Merchant Transmission
  - Long-Term Firm Transmission Service
  - ARR Analyses

- Combines tables into a single, more easily-understandable and filterable format

<table>
<thead>
<tr>
<th>Area</th>
<th>Action Required</th>
</tr>
</thead>
<tbody>
<tr>
<td>Queue Pages</td>
<td>Update any systems that utilize the existing XML files during Q3/Q4</td>
</tr>
<tr>
<td>Browserless</td>
<td>n/a</td>
</tr>
</tbody>
</table>
Planning Section Refresh

- Improvements to be made in late 2017 and early 2018 based on member feedback
- Content and structure of the planning section to be reorganized and simplified
- Presentation of the information on following pages will be similar to queues layout and functionality:
  - Generation deactivations
  - Transmission construction status
  - Cost allocation
  - Backbone projects