PJM.com Roadmap

As of August 20, 2019
## 2019 Roadmap for PJM.com

<table>
<thead>
<tr>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
<th>Aug</th>
<th>Sept</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Home Page Redesign Phase 1</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Secure Area Expiration</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Home Page Redesign Phase 2</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Upcoming Outages Page</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>System Changes Calendar Retirement</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Legend**
- Green: Start Date
- Orange: End Date

[审判日日历] [2019年]
## 2019 Roadmap for PJM.com Planning Section

<table>
<thead>
<tr>
<th></th>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
<th>Aug</th>
<th>Sep</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Status &amp; Cost Allocation Page</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Legend
- **Start Date**
- **End Date**

- **Production**

www.pjm.com
• Originally scheduled to go live by end of Q4
• New go live date to be determined; most likely 2020
• Improved sign in (single sign on from PJM.com to tools)
Secure Area Expiration

• The period of access to a secure area will be determined based on if the user account is with a member or non-member company.

• Expiration will be enabled for each secure area over the next several months. Users will be notified in advance if their access will expire.

<table>
<thead>
<tr>
<th>Area</th>
<th>Action Required</th>
</tr>
</thead>
<tbody>
<tr>
<td>Secure areas requiring CEII authorization</td>
<td>Use the renew option to keep access</td>
</tr>
</tbody>
</table>
Beta planned to go live by end of Q3 2019

Beta to include:

- Listing any related projects
- Linking to reliability analysis update TEAC and SSRTEP presentations
- Filtering by region, transmission owner, state, voltage, date and status
- Adding state
- Searching by upgrade ID and description
- Saving of filtered views
- Subscribing to email alerts

<table>
<thead>
<tr>
<th>Area</th>
<th>Action Required</th>
</tr>
</thead>
<tbody>
<tr>
<td>Backbone Projects, Transmission Construction Status and Cost Allocation pages</td>
<td>Update any systems that utilize the existing XML files during Q4 2019</td>
</tr>
</tbody>
</table>
System Changes Calendar Retirement

- System Changes calendar located at calendar.pjm.com
- Retirement planned; date to be communicated

<table>
<thead>
<tr>
<th>Area</th>
<th>Action Required</th>
</tr>
</thead>
</table>
| System Changes calendar located at calendar.pjm.com | Access system changes via:  
  - Tech Change Forum  
  - Tech Notify and tool email lists  
  - Upcoming Changes page  
  - Messages tool  
  - Messages that display before accessing tools |
Product Details
PJM’s corporate website, www.pjm.com, is the interface for information and tools used by PJM and its members & stakeholders

**Key Product Features**
- Display Content and Data
- Meeting/Event/Training Registration, Secure Content Areas
- Manuals, Filings & Orders, Reports
- Real-Time Dashboards, Maps