PJM.com Roadmap

As of October 21, 2019
### 2019 Roadmap for PJM.com

#### Home Page Redesign Phase 1
- Production: Mar. 28

#### Secure Area Expiration
- Production: Apr. 26

#### Home Page Redesign Phase 2
- TBD
- Production: Jan 31

#### Upcoming Outages Page
- Production

#### Project Status & Cost Allocation Page
- Production

---

**Legend**
- Green dot: Start Date
- Orange dot: End Date

---

<table>
<thead>
<tr>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
<th>Aug</th>
<th>Sept</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

[www.pjm.com | Public](#)
# 2020 Roadmap for PJM.com

<table>
<thead>
<tr>
<th>Operational Data Page Retirement</th>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
<th>Aug</th>
<th>Sep</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td>Production</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Legend**
- Green circle: Start Date
- Green diamond: End Date
• Originally scheduled to go live by end of Q4
• New go live date to be scheduled for 2020
• Improved sign in (single sign on from PJM.com to tools)
The period of access to a secure area will be determined based on if the user account is with a member or non-member company.

Expiration will be enabled for each secure area over the next several months. Users will be notified in advance if their access will expire.

<table>
<thead>
<tr>
<th>Area</th>
<th>Action Required</th>
</tr>
</thead>
<tbody>
<tr>
<td>Secure areas requiring CEII authorization</td>
<td>Use the renew option to keep access</td>
</tr>
</tbody>
</table>
Beta planned to go live Nov. 1

Beta to include:

- Listing any related projects
- Linking to reliability analysis update TEAC and SSRTEP presentations
- Filtering by region, transmission owner, state, voltage, date and status
- Adding state
- Searching by upgrade ID and description
- Saving of filtered views
- Subscribing to email alerts

<table>
<thead>
<tr>
<th>Area</th>
<th>Action Required</th>
</tr>
</thead>
<tbody>
<tr>
<td>Backbone Projects, Transmission Construction Status and Cost Allocation pages</td>
<td>Update any systems that utilize the existing XML files by Feb. 1</td>
</tr>
</tbody>
</table>
• Page to be retired July 31, 2020
• Data provided in Data Miner 2
• Dispatch rates data to be incorporated into other pages of PJM.com
• Feedback can be emailed to techchangeforum@pjm.com

<table>
<thead>
<tr>
<th>Area</th>
<th>Action Required</th>
</tr>
</thead>
<tbody>
<tr>
<td>Operational Data Page</td>
<td>Update any systems that utilize the existing XML files by July 31, 2020</td>
</tr>
</tbody>
</table>
Product Details
PJM’s corporate website, www.pjm.com, is the interface for information and tools used by PJM and its members & stakeholders

**Key Product Features**
- Display Content and Data
- Meeting/Event/Training Registration, Secure Content Areas
- Manuals, Filings & Orders, Reports
- Real-Time Dashboards, Maps