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Introduction

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission
Tariff, 36.2, as well as the Feasibility Study Agreement between the Interconnection Customer
(IC), and PJM Interconnection, LLC (PJM), Transmission Provider (TP). The Interconnected
Transmission Owner (ITO) is Virginia Electric and Power Company (VEPCO).

Preface

The intent of the Feasibility Study is to determine a plan, with high level estimated cost and
construction time estimates, to connect the subject generation to the PJM network at a location
specified by the IC. The IC may request the interconnection of generation as a capacity resource
or as an energy-only resource. As a requirement for interconnection, the IC may be responsible
for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities
upgrades needed to connect the generator to the PJIM network, and (2) Network Upgrades, which
are facility additions, or upgrades to existing facilities, that are needed to maintain the reliability
of the PJM system.

In some instances a generator interconnection may not be responsible for 100% of the identified
network upgrade cost because other transmission network uses, e.g. another generation
interconnection, may also contribute to the need for the same network reinforcement. The
possibility of sharing the reinforcement costs with other projects may be identified in the
Feasibility Study, but the actual allocation will be deferred until the Impact Study is performed.

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain
property rights and permits for construction of the required facilities. The IC is responsible for
the right of way, real estate, and construction permit issues. For properties currently owned by
ITO, the costs may be included in the study.

General

The IC has proposed an uprate to a combined cycle generating facility located in Fluvanna
County, VA. The installed facilities will have a total capability of 973 MW with 940 MW of this
output being recognized by PJM as capacity. This queue request is for an additional 37.3 MW of
energy and 37.3 MW of capacity over the current Interconnection Agreement and current testing.
The proposed in-service date for this project is 4/24/2016. This study does not imply an ITO
commitment to this in-service date.

Point of Interconnection
AB1-181 interconnects with the ITO transmission system at Cunningham 500kV.
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Transmission Owner Scope of Work
From the transmission system perspective, no network impacts were identified as detailed below.

Interconnection Customer Requirements

ITO’s Facility Connection Requirements as posted on PJM’s website
http://www.pjm.com/~/media/planning/plan-standards/private-dominion/facility-connection-
requirementsl.ashx

Revenue Metering and SCADA Requirements

PJM Requirements

The IC will be required to install equipment necessary to provide Revenue Metering (KWH,
KVARH) and real time data (KW, KVAR) for IC’s generating Resource. See PJM Manuals M-
01 and M-14D, and PJM Tariff Sections 24.1 and 24.2.
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Network Impacts

The Queue Project AB1-181 was evaluated as a 37.3 MW (Capacity 37.3 MW) injection as an
uprate to the Tenaska substation in the ITO area. Project AB1-181 was evaluated for compliance
with applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils,
and Transmission Owners). Project AB1-181 was studied with a commercial probability of 53%.
Potential network impacts were as follows:

Contingency Descriptions
The following contingencies resulted in overloads:

None

Summer Peak Analysis - 2019

Generator Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

Multiple Facility Contingency

(Double Circuit Tower Line contingencies were studied for the full energy output. The
contingencies of Line with Failed Breaker and Bus Fault will be performed for the Impact
Study.)

None

Short Circuit
(Summary of impacted circuit breakers)

New circuit breakers found to be over-duty:
Analysis not required
Contributions to previously identified circuit breakers found to be over-duty:

Analysis not required

Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. "Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJIM Queue)

None

Steady-State Voltage Requirements
(Summary of the VAR requirements based upon the results of the steady-state voltage studies)
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To be determined during Impact Study.

Stability and Reactive Power Requirement for Low Voltage Ride Through
(Summary of the VAR requirements based upon the results of the dynamic studies)

To be determined during Impact Study.

New System Reinforcements

(Upgrades required to mitigate reliability criteria violations, i.e. Network Impacts, initially
caused by the addition of this project generation)

None

Contribution to Previously Identified System Reinforcements

(Overloads initially caused by prior Queue positions with additional contribution to overloading
by this project. This project may have a % allocation cost responsibility which will be calculated
and reported for the Impact Study)

None

Potential Congestion due to Local Enerqgy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any
problems identified below are likely to result in operational restrictions to the project under
study. The IC can proceed with network upgrades to eliminate the operational restriction at
their discretion by submitting a Merchant Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of
full delivery of energy for this project by fixing only the conditions listed in this section. With a
Transmission Interconnection Request, a subsequent analysis will be performed which shall
study all overload conditions associated with the overloaded element(s) identified.

Not Applicable

Light Load Analysis - 2019
Light Load Studies to be conducted during later study phases (as required by PJM Manual 14B).

ITO Analysis

ITO assessed the impact of the proposed Queue Project #AB1-181 interconnection of a 37.3 MW
Capacity injection into the ITO’s Transmission System, for compliance with NERC Reliability
Criteria on ITO’s Transmission System. The system was assessed using the summer 2019 RTEP
case provided to ITO by PIM. When performing a generation analysis, ITO’s main analysis will
be load flow study results under single contingency (both normal and stressed system
conditions). ITO Criteria considers a transmission facility overloaded if it exceeds 94% of its
emergency rating under normal and stressed system conditions. A full listing of ITO’s Planning
Criteria and interconnection requirements can be found in the ITO’s Facility Connection
Requirements which are publicly available at: http://www.dom.com.
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The results of these studies evaluate the system under a limited set of operating conditions and
do not guarantee the full delivery of the capacity and associated energy of this proposed
generation facility under all operating conditions. NERC Planning and Operating Reliability
Criteria allow for the re-dispatch of generating units to resolve projected and actual deficiencies
in real time and planning studies. Specifically NERC Category C Contingency Conditions ( Bus
Fault, Tower Line, N-1-1, and Stuck Breaker scenarios) allow for re-dispatch of generating units
to resolve potential reliability deficiencies. For ITO’s Planning Criteria the re-dispatch of
generating units for these contingency conditions is allowed as long as the projected loading does
not exceed 100% of a facility Load Dump Rating.

As part of its generation impact analysis, the ITO routinely evaluates the impact that a proposed
new generation resource will have under maximum generation conditions, stress system
conditions and import/export system conditions. The results of these studies are discussed in
more detail below.

Category B Analysis (Single Contingency):

1. System Normal — No deficiencies identified

2. Critical System Condition (No Surry 230 kV Unit) — No deficiencies identified.
Category C Analysis: (Multiple Facility Analysis)

1. Bus Fault - No deficiencies identified

2. Line Stuck Breaker - No deficiencies identified

3. Tower Line — No deficiencies identified
The import and export conditions into and out of the ITO System are evaluated with any new
interconnection greater than 20 MW, any new facility that is interconnected with the ITO System
should not significantly decrement FCITC between utilities. These studies will be performed
during the System Impact Study.

Affected System Analysis & Mitigation

Duke, Progress & TVA Impacts:

Duke Carolina, Progress, & TVA Impacts to be determined during later study phases (as
applicable).
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