Generation Interconnection
Feasibility Study Report
Queue Position AB2-168

The Interconnection Customer (IC) has proposed a 10 MW MFO (3.8 MW(C) solar generating facility
to be located in Chesapeake City, Cecil County, Maryland. PJM studied AB2-168 as a 10 MW
injection into the Delmarva Power and Light Company’s (DPL) system at the Glasgow 34.5 kV
Substation and evaluated it for compliance with reliability criteria for summer peak conditions in
2020. The planned in-service date, as requested by the IC during the project kick-off call, is
December 1, 2018.

Point of Interconnection
The Interconnection Customer requested a distribution level interconnection. As a result, AB2-168
will interconnect with the Delmarva Power and Light distribution system as follows:

The first 9 MWs will connect to the existing 34.5 kV feeder MD 3324 from the T2
transformer at the Glasgow Substation; the next 1 MW will connect to the 34.5 kV T2
transformer at the Glasgow Substation via an express feeder.

Direct Connection Reguirements
Criteria Limits for Distributed Energy Resource (DER) Connections to the ACE, DPL and
Pepco Distribution Systems (less than 69kV)

1. Single Phase Limit
Any DER with a capacity that exceeds 100kW shall be a balanced 3 phase system.

2. Voltage Limits

DER’s are permitted to cause a voltage fluctuation of up to 2% at the Point of Interconnection, % the
band width of any voltage regulator at its terminals, and % the net dead band of a switched capacitor
bank at its connection point. When a DER is at maximum output, it shall not raise the feeder voltage
above the ANSI C84.1 or state limit, whichever is more conservative.

3. Existing Distribution Circuit Capacity Limits

The aggregate limit of large (250 kW and over) generators running in parallel with a single, existing
distribution circuit is 0.5 MWs on the 4kV, 3MWs on the 12 kV, 6 MWs on the 25 kV, and 10 MWs
on the 34 kV.

4. Express Circuit Capacity Limits
Distributed generation installations which exceed the limit for an existing circuit require an express
circuit.

The maximum generator size for express circuits shall be:
e 4kV 0.5 MW
o 12-13.8kV 10 MW



o 23-25kV 10 MW
e 33.26-34.5kV 15 MW

5. Distribution Power Transformer Limit

The aggregate limit of large (250 kW and over) generator injection to a single distribution
transformer of 22.5 MV A nameplate or larger is 10 MWs. Transformers with nameplate ratings lower
than 22.5 MV A will be given lower ratings on an individual basis. If the transformer rating is
significantly greater than 40 MVA it may be possible to consider a greater generation capacity.

Adding a new transformer will be considered if there is no availability on any of the existing
transformers and space is available in an existing substation. Any proposed transformers would be
PHI's standard distribution transformer.

6. Express Circuit Length Limit

If there is no space for an additional transformer at the closest substation, the next closest substation
will be considered. The length of an express circuit is limited to 5 miles, or for the sake of the
feasibility study, 3.8 straight line miles to the substation. This simplification is used because the
feasibility study phase does not allow for the time and resources to examine routes in detail
(including existing pole lines, easements, ROW, and environmental issues etc.)

7. When a New Substation is Required

If a distribution express circuit can’t be built from an existing substation for a project, it will be
necessary to construct a new distribution substation with a standard ring bus design. It will be
supplied by extending existing transmission lines. It is the developer's responsibility to verify
eligibility of this configuration for solar renewable energy certificates.

All limits, given above in MWs, are subject to more detailed study to ensure feasibility.

Transmission Owner Scope of Work

TO work required to accommodate 9 MW of generation on existing feeder MD3324 from Glasgow
Substation T2:

1. A utility operated recloser equipped with the proper relaying and communications will be
required.

2. Utility grade primary metering will be required.

3. If the voltage regulators in the substation are not properly equipped to handle the reverse

power flow that the generator will cause, adjustments to their controllers will be required. If

regulator cannot operate with controller, entire regulator will be upgraded.

Generation telemetry and remote trip capability will be provided to the control center.

A detailed, time-based study may be performed during later study phases.

Protection, Planning, and other engineering departments will perform studies, design work,

and prepare engineering estimates.

7. Direct transfer trip will be required. Approximately 7 miles of 48SM ADSS fiber optic cable
was estimated for the communication channel. 138 kV potential transformers will need to be
installed if none already in-service.
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Estimated Costs
Glasgow T2
Fiber Installation 7[Miles|  $350,000
Substation Relaying & 138 kV PTs $200,000
Substation Regulator & Controller $200,000
Recloser & Metering $100,000
SCADA Integration into EMS $10,000
Dynamic Study $30,000
Various Departments Work $90,000
Subtotal Cost $980,000

The estimated time to complete this work is 24-36 months after receipt of a fully executed
interconnection agreement

TO scope of work required to accommodate 1 MW of generation on an express feeder from Glasgow
Substation T2:

1. Design and construct one new 34.5 kV feeder with 477 aluminum conductor from Glasgow
Substation to the generation site — approximately 7 miles.

2. One new 34.5 kV feeder terminal position will be constructed.

A utility operated recloser equipped with the proper relaying and communications will be

required.

Utility grade primary metering will be required.

Generation telemetry and remote trip capability will be provided to the control center.

A detailed, time-based study may be performed during later study phases.

Protection, Planning, and other engineering departments will perform studies, design work,

and prepare engineering estimates.

8. Direct transfer trip will be required. Approximately 7 miles of 48SM ADSS fiber optic cable
was estimated for this report to provide the communication channel from Glasgow Substation
to the PV site. 138 kV potential transformers will need to be installed if none already in-
service.
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Estimated Costs
Glasgow Substation T2
477 AAC Express Feeder 7| Miles $2,800,000
Fiber Installation $350,000
New Feeder Terminal $300,000
Substation Relaying & 138 kV PTs $300,000
Recloser & Metering $80,000
SCADA Integration into EMS $10,000
Dynamic Study $50,000
Various Departments Work $90,000
Subtotal Cost $3,980,000
Approximate Total Cost with 18% Contingency | $4,577,000

The estimated time to complete this work is 36-48 months after receipt of a fully executed
interconnection agreement.

Interconnection Customer Scope of Work

The Interconnection Customer (IC) is responsible for all design and construction related to activities
on their side of the point of Interconnection. Site preparation, including grading and an access road,
as necessary, is assumed to be by the IC. Route selection, line design, and right-of-way acquisition of
the direct connect facilities is not included in this report, and is the responsibility of the IC.

Protective relaying and metering design and installation must comply with PHI’s applicable
standards. The IC is also required to provide revenue metering and real-time telemetering data to
PJM in conformance with the requirements contained in PJM Manuals M-01 and M-14 and the PJIM
Tariff.

The IC will purchase and install all metering instrument transformers as well as construct a metering
structure per PHI's specifications. The secondary wiring connections at the instrument transformers
will be completed by the interconnection customer's contractors and inspected by PHI, while the
secondary wiring work at the metering enclosure will be completed by PHI's Meter technicians. The
metering control cable and meter cabinets will be supplied by PHI and installed by the
interconnection customer's contractors. PHI's meter technicians will program and install two solid
state multi-function meters (Primary & Backup) for the new metering position. Each meter will be
equipped with load profile, telemetry, and form-c pulse outputs. The ownership of metering
equipment purchased or installed by the IC shall be transferred to the Transmission Owner at
Commercial Operation, unless the IC asserts its right to install, own and operate the metering system.

Equipment Requirements

Any transformers on the IC's side must be Wye grounded on the utility side or alternatively 3 phase
potential transformers and a relay capable of detecting over/under voltage shall be installed to detect
an undesirable condition on the high side of the IC’s transformer.



The inverter at the DG location shall have the following capabilities:
Voltage flicker reduction through dynamic VAR or fixed PF response
Ramp rate control

SCADA communications

Curtailment or other mitigation ability if high voltage were to occur
Low voltage and system disturbance ride through

Ability to receive and respond to a transfer trip signal

Ability to adjust PF or VARs based on utility signal

Ability to Adjust Real Power Output based on utility signal

The inverter shall operate in accordance with the IEEE 1547 series of standards that have been
approved. While inverters should be capable of voltage stabilization thru dynamic VAR response
and capable of low voltage and system disturbance ride through, neither of these capabilities shall be
implemented until such time that the IEEE 1547 series of standards are revised and approved to
include standards for these capabilities. At such time as these revised standards become available,
the PV owner/operator shall cooperate with the Company (the *Company’ referring to ACE, DPL, or
PEPCO) to implement these capabilities with settings acceptable to the Company. It is the
responsibility of the owner to secure the inverter from any unauthorized access (including physical
and remote access) which could alter settings or adversely affect the inverter’s ability to operate as
required. Security measures should include utilizing secure password settings and/or physical locks
on cabinet doors.

Additional Operating Requirements

1. The Company (DPL, ACE, Pepco) will require the capability to remotely disconnect the
generator from the grid by communication from its System Operations facility. This will be
accomplished with a line recloser.

2. It is the Interconnection Customer’s responsibility to send the data that PJM and the Company
requires directly to PJIM. The Interconnection Customer will grant permission for PJM to send
the Company the following telemetry that the Interconnection Customer sends to PJM: real time
MW, MVAR, volts, amperes, generator breaker status or inverter status, and interval MWH and
MVARH.

3. The Interconnection Customer will be required to make provisions for a voice quality phone line
within approximately 3 feet of each Company metering position to facilitate remote interrogation
and data collection.

4. A mutually acceptable means of interrupting and disconnecting the generator with a visible break,
able to be tagged and locked out, shall be worked out with Company Distribution Engineering.

5. Company reserves the right to charge the Interconnection Customer operation and maintenance
expenses to maintain the Interconnection Customer attachment facilities, including metering and
telecommunications facilities, owned by Company.



Summer Peak Analysis - 2020

Transmission Network Impacts
Potential transmission network impacts are as follows:

Generator Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

Multiple Facility Contingency
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full
energy output)

None

Contribution to Previously Identified Overloads
(This project contributes to the following contingency overloads, i.e. "Network Impacts”, identified
for earlier generation or transmission interconnection projects in the PJIM Queue)

None

Summer Peak Load Flow Analysis Reinforcements

New System Reinforcements
(Upgrades required to mitigate reliability criteria violations, i.e. Network Impacts, initially caused by
the addition of this project generation)

None

Contribution to Previously Identified System Reinforcements

(Overloads initially caused by prior Queue positions with additional contribution to overloading by
this project. This project may have a % allocation cost responsibility which will be calculated and
reported for the Impact Study)

None

Steady-State VVoltage Requirements

To be determined in later study phases.
Short Circuit

Not required.



Stability and Reactive Power Requirement

To be performed in later study phases if required.

Delivery of Energy Portion of Interconnection Request

PJM also studied the delivery of the energy portion of this interconnection request. Any problems
identified below are likely to result in operational restrictions to the project under study. The
developer can proceed with network upgrades to eliminate the operational restriction at their
discretion by submitting a Merchant Transmission Interconnection request.

Only the most severely overloaded conditions are listed. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission
Interconnection Request, a subsequent analysis will be performed, which will study all overload
conditions associated with the overloaded element(s) identified.

None

Light Load Analysis - 2020
Light Load Studies to be conducted during later study phases (as required by PJM Manual 14B).

Facilities Study Estimate
The estimated time for PJM to issue a Facilities Study Report is 7 months. The deposit required for
project will be $15,000.
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