
Generation Interconnection  
Feasibility Study Report  
Queue Position AD2-199 

 
The Interconnection Customer (IC) has proposed a 3 MW (1.26 MWC) solar generating facility to be 
located in Temple Hills, Maryland.  PJM studied the AD2-199 project into the Potomac Electric 
Power Company (Pepco) system as an injection into the Palmers Corner 69 kV Substation and 
evaluated it for compliance with reliability criteria for summer peak conditions in 2021.  AD2-199 
was studied with a commercial probability of 53%.  The planned in-service date, as requested by the 
IC during the project kick-off call, is December 31, 2020.  This date may not be attainable due to 
additional required PJM studies and Transmission Owner construction schedules.   
 
Point of Interconnection    
The IC requested a distribution level Point of Interconnection.  As a result, the AD2-199 project will 
interconnect with the Potomac Electric Power Company distribution system as follows:  
 

3 MWs will connect to express feeder 15XXX which is to be constructed by the 
Interconnected Customer’s prior queue project AD2-058.  Should AD2-058 not proceed, 
AD2-199 will be required to construct feeder 15XXX.  

 
 
Direct Connection Requirements 
Criteria Limits for Distributed Energy Resource (DER) Connections to the ACE, DPL and 
Pepco Distribution Systems (less than 69kV) 
1. Single Phase Limit 
Any DER with a capacity that exceeds 100kW shall be a balanced 3 phase system. 
 
2.  Voltage Limits 
DER’s are permitted to cause a voltage fluctuation of up to 2% at the Point of Interconnection, ½ the 
band width of any voltage regulator at its terminals, and ½ the net dead band of a switched capacitor 
bank at its connection point.  When a DER is at maximum output, it shall not raise the feeder voltage 
above the ANSI C84.1 or state limit, whichever is more conservative. 
 
3. Existing Distribution Circuit Capacity Limits 
The aggregate limit of large (250 kW and over) generators running in parallel with a single, existing 
distribution circuit is 0.5 MWs on the 4kV, 3MWs on the 12 kV, 6 MWs on the 25 kV, and 10 MWs 
on the 34 kV. 
 
4. Express Circuit Capacity Limits 
Distributed generation installations which exceed the limit for an existing circuit require an express 
circuit.  

The maximum generator size for express circuits shall be: 

• 4 kV   0.5 MW  

• 12 – 13.8 kV  10 MW  
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• 23 – 25 kV  10 MW  

• 33.26 – 34.5 kV 15 MW 
 
5.  Distribution Power Transformer Limit 
The aggregate limit of large (250 kW and over) generator injection to a single distribution 
transformer of 22.5 MVA nameplate or larger is 10 MWs. Transformers with nameplate ratings lower 
than 22.5 MVA will be given lower ratings on an individual basis. If the transformer rating is 
significantly greater than 40 MVA it may be possible to consider a greater generation capacity. 
 
Adding a new transformer will be considered if there is no availability on any of the existing 
transformers and space is available in an existing substation. Any proposed transformers would be 
PHI's standard distribution transformer. 
 
6.  Express Circuit Length Limit 
If there is no space for an additional transformer at the closest substation, the next closest substation 
will be considered. The length of an express circuit is limited to 5 miles, or for the sake of the 
feasibility study, 3.8 straight line miles to the substation. This simplification is used because the 
feasibility study phase does not allow for the time and resources to examine routes in detail 
(including existing pole lines, easements, ROW, and environmental issues etc.)  
 
7. When a New Substation is Required 
If a distribution express circuit can’t be built from an existing substation for a project, it will be 
necessary to construct a new distribution substation with a standard ring bus design.  It will be 
supplied by extending existing transmission lines.  It is the developer's responsibility to verify 
eligibility of this configuration for solar renewable energy certificates.  
 
All limits, given above in MWs, are subject to more detailed study to ensure feasibility. 
 
Transmission Owner Scope of Work 
Transmission Owner work required to accommodate 3 MW of generation on express feeder 15xxx 
from St. Barnabas Substation: 
 

1. A utility operated recloser equipped with the proper relaying and communications will be 
required. 

2. Utility grade primary metering will be required. 
3. Generation telemetry and remote trip capability will be provided to the control center. 
4. A detailed, time-based study may be performed during later study phases. 
5. Protection, Planning, and other engineering departments will perform studies, design work, 

and prepare engineering estimates.  
6. The pending express feeder 15xxx, to be built by a preceding queue project, will require a 

three-phase tap and extension from Wheeler Rd to POI on property line. The extension is 
approximately 0.09 miles long.  
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7. If the voltage regulators in the substation or on the feeder are not properly equipped to handle 
the reverse power flow that the generator may cause, adjustments to their controllers or 
upgrades of the entire regulator will be required at the expense of the IC. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*Note: Should circumstances change where the pending express feeder 15XXX is removed from 
the scope of preceding queue project AD2-058, and existing feeders do not have 3MW capacity, 
AD2-199 will need to construct the express feeder.  
 
The estimated time to complete this work is 18-24 months after receipt of a fully executed 
interconnection agreement. 
 
 
Interconnection Customer Scope of Work 
The Interconnection Customer (IC) is responsible for all design and construction related to activities 
on their side of the point of Interconnection. Site preparation, including grading and an access road, 
as necessary, is assumed to be by the IC. Route selection, line design, and right-of-way acquisition of 
the direct connect facilities is not included in this report, and is the responsibility of the IC.  
 
Protective relaying and metering design and installation must comply with PHI’s applicable 
standards. The IC is also required to provide revenue metering and real-time telemetering data to 
PJM in conformance with the requirements contained in PJM Manuals M-01 and M-14 and the PJM 
Tariff.  
 
The IC will purchase and install all metering instrument transformers as well as construct a metering 
structure per PHI's specifications. The secondary wiring connections at the instrument transformers 
will be completed by the interconnection customer's contractors and inspected by PHI, while the 
secondary wiring work at the metering enclosure will be completed by PHI's Meter technicians. The 
metering control cable and meter cabinets will be supplied by PHI and installed by the 
interconnection customer's contractors. PHI's meter technicians will program and install two solid 
state multi-function meters (Primary & Backup) for the new metering position. Each meter will be 
equipped with load profile, telemetry, and form-c pulse outputs.  The ownership of metering 

3-Phase Feeder Extensions 0.09 miles $80,000
*3-Phase Express Feeder 2.15 miles $759,000

$60,000
$10,000
$30,000
$60,000

$999,000
$1,148,850

Approximate Cost Estimate
Interconnection to St. Barnabas Substation 

SCADA Integration into EMS
Dynamic Study

Approximate Total Cost with 15% Contingency
Subtotal Cost

Recloser & Metering

Various Departments Work 
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equipment purchased or installed by the IC shall be transferred to the Transmission Owner at 
Commercial Operation, unless the IC asserts its right to install, own and operate the metering system. 
 
Inverter Requirements and Capabilities  
 

The inverter at the DG location shall have the following capabilities: 
• Voltage flicker reduction through dynamic VAR or fixed PF response 
• Ramp rate control 
• SCADA communications 
• Curtailment or other mitigation ability if high voltage were to occur 
• Low voltage and system disturbance ride through 
• Ability to receive and respond to a transfer trip signal 
• Ability to adjust PF or VARs based on utility signal 
• Ability to Adjust Real Power Output based on utility signal 

 
The inverter shall operate in accordance with the IEEE 1547 series of standards that have been 
approved.  While inverters should be capable of voltage stabilization thru dynamic VAR response 
and capable of low voltage and system disturbance ride through, neither of these capabilities shall 
be implemented until such time that the IEEE 1547 series of standards are revised and approved 
to include standards for these capabilities.  At such time as these revised standards become 
available, the PV owner/operator shall cooperate with the Company (the ‘Company’ referring to 
ACE, DPL, or PEPCO) to implement these capabilities with settings acceptable to the Company.  
It is the responsibility of the owner to secure the inverter from any unauthorized access (including 
physical and remote access) which could alter settings or adversely affect the inverter’s ability to 
operate as required. Security measures should include utilizing secure password settings and/or 
physical locks on cabinet doors. 

 
High Voltage Warning 
Voltage received at the meter from the utility can be 104% or 105% of nominal. Normal operating 
procedures dictate that voltage at the substation be raised to the higher end of an acceptable 
bandwidth in order to provide adequate supply to distant customers. Transformers with no load taps 
should be used to reduce the voltage by 2.5% to avoid the possibility of inverter trips. Failure to 
account for this may result in lost energy production. 
 
Equipment Requirements  
Any transformers on the Interconnection Customer's side must be Wye grounded on the utility side or 
alternatively 3 phase potential transformers and a relay capable of detecting over/under voltage shall 
be installed to detect an undesirable condition on the high side of the customer's transformer. 
 
Additional Operating Requirements 

1. The Company (Pepco) will require the capability to remotely disconnect the generator from 
the grid by communication from its System Operations facility.  This will be accomplished 
with a line recloser and/or system generator output breaker. 
 

2. It is the Interconnection Customer’s responsibility to send the data that PJM and the Company 
requires directly to PJM.  The Interconnection Customer will grant permission for PJM to 
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send the Company the following telemetry that the Interconnection Customer sends to PJM: 
real time megawatts, megavars, phase voltages, phase currents, and generator breaker status. 
 

3. The Interconnection Customer will be required to make provisions for a voice quality phone 
line within approximately 3 feet of each Company metering position to facilitate remote 
interrogation and data collection. 
 

4. The Interconnection Customer will be required to submit a final Relay Coordination Study for 
review and approval by Company System Protection. 
 

5. A mutually acceptable means of interrupting and disconnecting the generator with a visible 
break, able to be tagged and locked out, shall be worked out with Company Distribution 
Engineering. 
 

6. Company reserves the right to charge the Interconnection Customer operation and 
maintenance expenses to maintain the Interconnection Customer attachment facilities, 
including metering and telecommunications facilities, owned by Company. 
 

7. Study was performed with the generator on the transformer(s) that it will be served from 
during normal conditions. The Interconnection Customer will not be allowed to generate 
when the feeder is served by an alternate transformer.  

 
Summer Peak Analysis - 2020 
 
Transmission Network Impacts 
Potential transmission network impacts are as follows: 
 
Generator Deliverability 
(Single or N-1 contingencies for the Capacity portion only of the interconnection) 
 
None 
 
Multiple Facility Contingency 
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full 
energy output) 
 
None 
 
Contribution to Previously Identified Overloads 
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified 
for earlier generation or transmission interconnection projects in the PJM Queue) 
 
None 
 
Summer Peak Load Flow Analysis Reinforcements 
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New System Reinforcements 
(Upgrades required to mitigate reliability criteria violations, i.e. Network Impacts, initially caused by 
the addition of this project generation) 
 
None 
 
Contribution to Previously Identified System Reinforcements 
(Overloads initially caused by prior Queue positions with additional contribution to overloading by 
this project. This project may have a % allocation cost responsibility which will be calculated and 
reported for the Impact Study) 
 
None 
 
Short Circuit 
 
No issues identified. 
 
Stability and Reactive Power Requirement 
 
To be performed during later study phases if required.  
 
Light Load Analysis - 2021 
 
Light Load Studies to be conducted during later study phases (as required by PJM Manual 14B). 
 
Delivery of Energy Portion of Interconnection Request 
PJM also studied the delivery of the energy portion of this interconnection request.  Any problems 
identified below are likely to result in operational restrictions to the project under study.  The 
developer can proceed with network upgrades to eliminate the operational restriction at their 
discretion by submitting a Merchant Transmission Interconnection request. 
Only the most severely overloaded conditions are listed. There is no guarantee of full delivery of 
energy for this project by fixing only the conditions listed in this section. With a Transmission 
Interconnection Request, a subsequent analysis will be performed, which will study all overload 
conditions associated with the overloaded element(s) identified.  
 
None 
 

 
Facilities Study Estimate 
(If a Facilities Study is required, provide the estimated duration and cost estimate to perform 
Facilities Study) 
 
If required, the deposit will be $50,000 and take approximately 8 months to complete.  
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