
Generation Interconnection  
Feasibility Study Report  
Queue Position AE1-219 

 
The Interconnection Customer (IC) has proposed a 4.4 MW Energy (1.8 MW Capacity) solar 
generating facility to be located near 121A Martin Luther King Dr. Glassboro, Gloucester County, 
New Jersey.  AE1-219 was studied with a commercial probability of 53%.  The in-service date, as 
requested by the IC during the project kick-off call, is March 31, 2020.  This date may not be 
attainable due to required PJM studies (System Impact and Facilities) and the Transmission Owner’s 
construction schedule.   
 
Point(s) of Interconnection    
The Interconnection Customer requested a Primary and Secondary Point of Interconnection (POI) be 
evaluated for the AE1-219 project.     
    
Primary Point of Interconnection 
PJM studied the AE1-219 project into the Atlantic City Electric Company (ACE) system as an 
injection into the Glassboro 69/13 kV Substation at the T3 transformer (PSSE Bus # 228443) and 
evaluated it for compliance with reliability criteria for summer peak conditions in 2022.  As a result, 
the AE1-219 project will interconnect with the Atlantic City Electric Company distribution system as 
follows: 
 

- The first 3 MWs of generation will connect to the 69/13 kV T3 transformer at Glassboro 
Substation via a tap of the existing feeder NJ0744. 

 
- The remaining 1.4 MWs of generation will connect to the 69/13kV T3 transformer at 

Glassboro Substation via a new express feeder.  
 
Direct Connection Requirements 
Criteria Limits for Distributed Energy Resource (DER) Connections to the ACE, DPL and 
Pepco Distribution Systems (less than 69kV) 
 
1. Single Phase Limit 
Any DER with a capacity that exceeds 100kW shall be a balanced 3 phase system. 
 
2. Voltage Limits 
DER’s are permitted to cause a voltage fluctuation of up to 2% at the Point of Interconnection, ½ the 
band width of any voltage regulator at its terminals, and ½ the net dead band of a switched capacitor 
bank at its connection point. When a DER is at maximum output, it shall not raise the feeder voltage 
above the ANSI C84.1 or state limit, whichever is more conservative. 
 
3. Existing Distribution Circuit Capacity Limits 
The aggregate limit of large (250 kW and over) generators running in parallel with a single, existing 
distribution circuit is 0.5 MWs on the 4kV, 3MWs on the 13 kV, 6 MWs on the 25 kV, and 10 MWs 
on the 34 kV. 
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4. Express Circuit Capacity Limits 
Distributed generation installations which exceed the criteria limit for an existing circuit require an 
express circuit.  

The maximum generator size for express circuits, depending on transformer capacity, shall be: 

• 4 kV   0.5 MW 
• 12 – 13.8 kV  10 MW 
• 23 – 25 kV  10 MW 
• 33.26 – 34.5 kV 15 MW 

 
5. Distribution Power Transformer Limit 
The aggregate limit of large (250 kW and over) generator injection to a single distribution 
transformer of 22.5 MVA nameplate or larger is 10 MW. Transformers with nameplate ratings lower 
than 22.5 MVA will be given lower ratings on an individual basis. If the transformer rating is 
significantly greater than 40 MVA it may be possible to consider a greater generation capacity. 
 
Adding a new transformer will be considered if there is no availability on any of the existing 
transformers and space is available in an existing substation. Any proposed transformers would be 
ACE’s standard distribution transformer. 
 
6. Express Circuit Length Limit 
If there is no space for an additional transformer at the closest substation, the next closest substation 
will be considered. The length of an express circuit is limited to 5 miles, or for the sake of the 
feasibility study, 3.8 straight line miles to the substation. This simplification is used because the 
feasibility study phase does not allow for the time and resources to examine routes in detail 
(including existing pole lines, easements, ROW, and environmental issues etc.)  
 
7. When a New Substation is Required 
If a distribution express circuit can’t be built from an existing substation for a project, it will be 
necessary to construct a new distribution substation with a standard ring bus design. It will be 
supplied by extending existing transmission lines. It is the developer's responsibility to verify 
eligibility of this configuration for solar renewable energy certificates.  
 
All limits, given above in MWs, are subject to more detailed study to ensure feasibility. 
 
 
Transmission Owner Scope of Work 
Transmission Owner scope of work required to accommodate 3.0 MW of generation via Feeder 
NJ0744 from Glassboro Substation T3: 
 

1. Reconductor single phase conductor section and extend existing feeder – approximately 
0.7 miles of three-phase 477 AAC on NJ0744. 

2. Install a utility operated recloser equipped with the proper relaying and communications. 
3. Install utility grade primary metering. 
4. Generation telemetry and remote trip capability will be provided to the control center. 
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5. A detailed, time-based study may be performed during later study phases. 
6. Direct transfer trip will be required. Approximately 1.4 miles of 48SM ADSS fiber optic 

cable was estimated for this report to provide the communication channel from Glassboro 
Substation to the PV site (note: this may require secondary zone tree trimming). 13 kV 
potential transformers will need to be installed if none already in-service.  

 

Feeder Phase Reconductoring 0.7 mi. $402,500
Fiber Installation 1.4 mi. $139,783
Recloser & Metering $92,000
SCADA Integration into EMS $11,500
Miscellaneous Engineering Costs $69,000
Approximate Total Cost $714,783

Estimated Costs
Glassboro T3 - Existing NJ0744 Feeder

 
 
The estimated time to complete this work is 18 - 24 months after receipt of a fully executed 
interconnection agreement.  
 
Note: Cost estimates and scope of work assume that PJM queue project AE1-218 has not been 
withdrawn.  
 
 
Transmission Owner (T.O.) Scope of Work  
Transmission Owner scope of work required to accommodate 1.4 MW of generation via a new 
Express Feeder from Glassboro Substation T3: 
 

1. Design and construct one new 13 kV feeder with 477 AAC from Glassboro Substation the 
generation site – approximately 1.4 miles. 

2. One new 13 kV feeder terminal position will be constructed. 
3. Install a utility operated recloser equipped with the proper relaying and communications. 
4. Install utility grade primary metering. 
5. Generation telemetry and remote trip capability will be provided to the control center. 
6. A detailed, time-based study may be performed during later study phases. 
7. Direct transfer trip will be required. Approximately 1.4 miles of 48SM ADSS fiber optic 

cable was estimated for this report to provide the communication channel from Glassboro 
Substation to the PV site (note: this may require secondary zone tree trimming). 13 kV 
potential transformers will need to be installed if none already in-service.  
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477 AAC Express Feeder 1.4 mi. $805,000
Fiber Installation 1.4 mi. $139,783
Feeder Terminal $632,500
Telecommunications Equipment $68,080
Recloser & Metering $92,000
SCADA Integration into EMS $11,500
Miscellaneous Engineering Costs $69,000
Approximate Total Cost $1,817,863

Estimated Costs
Glassboro T3 - New Express Feeder

 
 
The estimated time to complete this work is 24 - 36 months after receipt of a fully executed 
interconnection agreement. Estimate assumes that no excessive permitting is required, and that 
physical space is available at Glassboro substation to install a new feeder terminal and associated 
equipment.  
 
Note: Cost estimates and scope of work assume that PJM queue project AE1-218 has not been 
withdrawn.  

 
Interconnection Customer Scope of Work 
The IC is responsible for all design and construction related to activities on their side of the Point of 
Interconnection. Site preparation, including grading and an access road, as necessary, is assumed to 
be by the IC. Route selection, line design, and right-of-way acquisition of the direct connect facilities 
is not included in this report and is the responsibility of the IC.  
 
Protective relaying and metering design and installation must comply with ACE’s applicable 
standards. The IC is also required to provide revenue metering and real-time telemetering data to 
PJM in conformance with the requirements contained in PJM Manuals M-01 and M-14 and the PJM 
Tariff.  
 
The IC will purchase and install all metering instrument transformers as well as construct a metering 
structure per ACE’s specifications. The secondary wiring connections at the instrument transformers 
will be completed by the IC's contractors and inspected by ACE, while the secondary wiring work at 
the metering enclosure will be completed by ACE’s Meter technicians. The metering control cable 
and meter cabinets will be supplied by ACE and installed by the IC's contractors. ACE’s meter 
technicians will program and install two solid state multi-function meters (Primary & Backup) for the 
new metering position. Each meter will be equipped with load profile, telemetry, and form-c pulse 
outputs. The ownership of metering equipment purchased or installed by the IC shall be transferred to 
the Transmission Owner at Commercial Operation, unless the IC asserts its right to install, own and 
operate the metering system. 
 
Power Factor Requirement  
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The generators used for this project shall be capable of operating at a power factor (or schedule) 
specified by ACE in the range of 0.95 leading to 0.95 lagging. It is the responsibility of the 
developer/customer to obtain equipment that can operate with these requirements while also meeting 
all applicable requirements of IEEE and UL standards such as, but not limited to, IEEE 1547 and UL 
1741. 
 
For this project, operate inverters at a unity power factor (“PF”) of (1.00), not impacting the Volt-
ampere reactive (“VARs”). 
 
Inverter Requirements (if applicable):  

The inverter at the DG location shall have the following capabilities: 

• Voltage flicker reduction through dynamic VAR or fixed PF response 
• Ramp rate control 
• SCADA communications 
• Curtailment or other mitigation ability if high voltage were to occur 
• Disturbance Ride through for both Voltage and Frequency 
• Ability to receive and respond to a transfer trip signal 
• Ability to adjust PF or VARs based on utility signal 
• Ability to Adjust Real Power Output based on utility signal 
• Ability to operate on a Volt/VAR schedule 
• Ability to maintain a voltage schedule 

The inverter shall operate in accordance with the latest IEEE 1547 series of standards that have been 
approved and use default settings except when specified otherwise by ACE. The PV owner/operator 
shall cooperate with ACE to implement these capabilities with settings acceptable to ACE. ACE 
reserves the right to request setting changes in the future if needed to maintain electrical system 
integrity.  
 
Security Requirements 
It is the responsibility of the owner to secure the generator or inverter from any unauthorized access 
(including physical and remote access) which could alter settings or adversely affect its ability to 
operate as required. Security measures should include utilizing secure password settings and/or 
physical locks on cabinet doors. 
 
High Voltage Warning 
Typically, voltage received at the meter from the utility can be up to 105% of nominal (without 
generation on). Normal operating procedures dictate that voltage at the substation be raised to the 
higher end of an acceptable bandwidth in order to provide adequate supply to distant customers. It is 
recommended that transformers with no load taps should be used to adjust secondary voltage to avoid 
the possibility of inverter trips. Failure to account for this may result in lost energy production. 
 
Additional Operating Requirements 
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1. The Company (Pepco, ACE, and DPL) will require the capability to remotely disconnect the 
generator from the grid by communication from its System Operations facility.  This will be 
accomplished with a line recloser. 

 
2. It is the Interconnection Customer’s responsibility to send the data that PJM and the Company 

requires directly to PJM.  The Interconnection Customer will grant permission for PJM to send 
the Company the following telemetry that the Interconnection Customer sends to PJM: real time 
MW, MVAR, volts, amperes, generator breaker status or inverter status, and interval MWH and 
MVARH. 

 
3. The IC will be required to make provisions for a voice quality phone (“plain old telephone”, or 

“POT”) line within approximately 3 feet of each ACE metering position to facilitate remote 
interrogation and data collection. 

 
4. A mutually acceptable means of interrupting and disconnecting the generator with a visible break, 

able to be tagged and locked out, shall be worked out with Company Distribution Engineering. 
 
5. The Company reserves the right to charge the Interconnection Customer operation and 

maintenance expenses to maintain the Interconnection Customer attachment facilities, including 
metering and telecommunications facilities, owned by the Company. 

 
Summer Peak Analysis - 2022 
 
Transmission Network Impacts 
Potential transmission network impacts are as follows: 
 
Generator Deliverability 
(Single or N-1 contingencies for the Capacity portion only of the interconnection) 
 
None 
 
Multiple Facility Contingency 
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full 
energy output) 
 
None 
 
Contribution to Previously Identified Overloads 
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified 
for earlier generation or transmission interconnection projects in the PJM Queue) 
 
None 
 
Summer Peak Load Flow Analysis Reinforcements 
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New System Reinforcements 
(Upgrades required to mitigate reliability criteria violations, i.e. Network Impacts, initially caused by 
the addition of this project generation) 

 
None 
 
Contribution to Previously Identified System Reinforcements 
(Overloads initially caused by prior Queue positions with additional contribution to overloading by 
this project. This project may have a % allocation cost responsibility which will be calculated and 
reported for the Impact Study) 
 
None 
 
Short Circuit 
 
No issues identified. 
 
Stability and Reactive Power Requirement 
 
To be performed during later study phases if required.  
 
Light Load Analysis - 2022 
 
Light Load Studies to be conducted during later study phases (as required by PJM Manual 14B). 
 

 
Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems 
identified below are likely to result in operational restrictions to the project under study.  The 
developer can proceed with network upgrades to eliminate the operational restriction at their 
discretion by submitting a Merchant Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full 
delivery of energy for this project by fixing only the conditions listed in this section. With a 
Transmission Interconnection Request, a subsequent analysis will be performed which shall study all 
overload conditions associated with the overloaded element(s) identified.  
 
None 
 
Secondary Point of Interconnection 
PJM studied the AE1-219 project into the Atlantic City Electric Company (ACE) system as an 
injection into the Glassboro 69/13 kV Substation at the T4 transformer (PSSE bus # 228444) and 
evaluated it for compliance with reliability criteria for summer peak conditions in 2022. 
 
Summer Peak Analysis - 2022 
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Transmission Network Impacts 
Potential transmission network impacts are as follows: 
 
Generator Deliverability 
(Single or N-1 contingencies for the Capacity portion only of the interconnection) 
 
None 
 
Multiple Facility Contingency 
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full 
energy output) 
 
None 
 
Contribution to Previously Identified Overloads 
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified 
for earlier generation or transmission interconnection projects in the PJM Queue) 
 
None 
 
Delivery of Energy Portion of Interconnection Request 
PJM also studied the delivery of the energy portion of this interconnection request.  Any problems 
identified below are likely to result in operational restrictions to the project under study.  The 
developer can proceed with network upgrades to eliminate the operational restriction at their 
discretion by submitting a Merchant Transmission Interconnection request. 
Only the most severely overloaded conditions are listed. There is no guarantee of full delivery of 
energy for this project by fixing only the conditions listed in this section. With a Transmission 
Interconnection Request, a subsequent analysis will be performed, which will study all overload 
conditions associated with the overloaded element(s) identified.  
 
None 
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