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1 Preface 

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to 

connect the subject generation to the PJM network at a location specified by the Interconnection Customer.  

The Interconnection Customer may request the interconnection of generation as a capacity resource or as an 

energy-only resource.  As a requirement for interconnection, the Interconnection Customer may be 

responsible for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities 

upgrades needed to connect the generator to the PJM network, and (2) Network Upgrades, which are facility 

additions, or upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection, may also 

contribute to the need for the same network reinforcement.  Cost allocation rules for network upgrades can 

be found in PJM Manual 14A, Attachment B.  The possibility of sharing the reinforcement costs with other 

projects may be identified in the feasibility study, but the actual allocation will be deferred until the impact 

study is performed. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

PJM utilizes manufacturer models to ensure the performance of turbines is properly captured during the 

simulations performed for stability verification and, where applicable, for compliance with low voltage ride 

through requirements. Turbine manufacturers provide such models to their customers. The list of 

manufacturer models PJM has already validated is contained in Attachment B of Manual 14G. Manufacturer 

models may be updated from time to time, for various reasons such as to reflect changes to the control 

systems or to more accurately represent the capabilities turbines and controls which are currently available in 

the field. Additionally, as new turbine models are developed, turbine manufacturers provide such new models 

which must be used in the conduct of these studies. PJM needs adequate time to evaluate the new models in 

order to reduce delays to the System Impact Study process timeline for the Interconnection Customer as well 

as other Interconnection Customers in the study group. Therefore, PJM will require that any Interconnection 

Customer with a new manufacturer model must supply that model to PJM, along with a $10,000 fully 

refundable deposit, no later than three (3) months prior to the starting date of the System Impact Study (See 

Section 4.3 for starting dates) for the Interconnection Request which shall specify the use of the new model. 

The Interconnection Customer will be required to submit a completed dynamic model study request form 

(Attachment B-1 of Manual 14G) in order to document the request for the study. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights 

and permits for construction of the required facilities. The project developer is responsible for the right of 

way, real estate, and construction permit issues.  For properties currently owned by Transmission Owners, the 

costs may be included in the study.  
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2 General 

The Interconnection Customer (IC), has proposed a Solar generating facility located in Fauquier County, 

Virginia.  The installed facilities will have a total capability of 70 MW with 27.02 MW of this output being 

recognized by PJM as Capacity.  The proposed in-service date for this project is November 30, 2021.  This study 

does not imply a Transmission Owner (TO) commitment to this in-service date. 

 

Queue Number AE2-190 

Project Name ELK RUN D.P.-GAINESVILLE 230 KV 

Interconnection Customer  

State Virginia 

County Fauquier 

Transmission Owner Dominion 

MFO 70 

MWE 70 

MWC 27.02 

Fuel Solar 

Basecase Study Year 2022 
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2.1 Point of Interconnection 

AE2-190 “Elk Run – Gainesville 230 kV” will interconnect with the Dominion’s transmission system through a 

new three breaker 230 kV switching station which will be adjacent to the transmission right-of-way.  This is the 

primary Point of Interconnection (POI) chosen by the IC with the ITO’s transmission system.  The IC is 

responsible for securing right-of-way, permits and constructing the proposed attachment line from the solar 

facility site to the proposed new switching station.  Attachment 1 shows a one-line diagram of the proposed 

interconnection facilities.  The IC may not install any facilities on Dominion’s right-of-way without first 

obtaining the necessary approval from Dominion Energy.   

2.2 Cost Summary 

The AE2-190 project will be responsible for the following costs: 

Description Total Cost 

Attachment Facilities $ 2,100,000 

Direct Connection Network Upgrade $ 8,300,000 

Non Direct Connection Network Upgrades $To be determined in Facilities Study Phase 

Total Costs $10,400,000 + Remote Terminal Work 

 

In addition, the AE2-190 project may be responsible for a contribution to the following costs 

Description Total Cost 

System Upgrades $ 

 

Cost allocations for these upgrades will be provided in the System Impact Study Report. 
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3 Transmission Owner Scope of Work 
 

Dominion assessed the impact of the proposed Queue Project AE2-190 was evaluated as a 27.02 MW Capacity 

(70.0 MW Energy) injection at the AE2-190 230 kV substation in the Dominion Transmission System, for 

compliance with NERC Reliability Criteria on Dominion Transmission System. The system was assessed using 

the summer 2022 AE2 case provided to Dominion by PJM. When performing a generation analysis, Dominion’s 

main analysis will be load flow study results under single contingency (both normal and stressed system 

conditions). Dominion Criteria considers a transmission facility overloaded if it exceeds 94% of its emergency 

rating under normal and stressed system conditions. A full listing of Dominion’s Planning Criteria and 

interconnection requirements can be found in the Company’s Facility Connection Requirements which are 

publicly available at:  http://www.dominionenergy.com. 

 

The results of these studies evaluate the system under a limited set of operating conditions and do not 

guarantee the full delivery of the capacity and associated energy of this proposed generation facility under all 

operating conditions.  NERC Planning and Operating Reliability Criteria allow for the re-dispatch of generating 

units to resolve projected and actual deficiencies in real time and planning studies. Specifically in Planning 

Studies NERC Category C Contingency Conditions (Bus Fault, Tower Line, N-1-1, and Stuck Breaker scenarios) 

allow for re-dispatch of generating units to resolve potential reliability deficiencies.  For Dominion Planning 

Criteria the re-dispatch of generating units for these contingency conditions is allowed as long as the projected 

loading does not exceed 100% of a facility Load Dump Rating. 

The required Attachment Facilities, Direct Connection and Non-Direct Connection work for the 

interconnection of the AE2-190 generation project to the Dominion Transmission System is detailed in the 

following sections. The associated one-line with the generation project attachment facilities and primary 

direct and non-direct connection are shown in Attachment 1.    

Note that the ITO findings were made from a conceptual review of this project.  A more detailed review of the 

connection facilities and their cost will be identified in a future study phases.  Further note that the cost 

estimate data contained in this document should be considered high level estimates since it was produced 

without a detailed engineering review.  The applicant will be responsible for the actual cost of construction.  

ITO herein reserves the right to return to any issues in this document and, upon appropriate justification, 

request additional monies to complete any reinforcements to the transmission systems. 

http://www.dominionenergy.com/


 

 

4 Attachment Facilities 

To accommodate the proposed AE2-190 Project, Dominion Energy will install one span of overhead 230 kV line 

to the point of interconnection (“POI”) including 230 kV interconnection metering.  The total preliminary cost 

estimate for the Attachment work is given in the table below.  These costs do not include CIAC Tax Gross-up. 

Description Total Cost 

Substation (Metering) $    600,000 

Transmission (one span) $ 1,500,000 

Total Attachment Facility Costs $ 2,100,000 

 

It is estimated to take 18-24 months to complete this work upon execution of an Interconnection Construction 

Service Agreement (ICSA). These preliminary cost estimates are based on typical engineering costs. A more 

detailed engineering cost estimates are normally done when the IC provides an exact site plan location for the 

generation substation during the Facility Study phase.  See Attachment 1. 
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5 Direct Connection Cost Estimate 

To accommodate the proposed AE2-190 Project, Dominion Energy will build a new three breaker 230 kV 

Switching Station and re-arrange the existing section of line between Elk Run D.P. and Gainsville Substations to 

allow for the proposed interconnection.   The total preliminary cost estimate for the Direct Connection work is 

given in the table below.  These costs do not include CIAC Tax Gross-up. 

Description Total Cost 

Three Breaker Ring and Associated Equipment $ 6,500,000 

Transmission (one span) $ 1,800,000 

Total Direct Connection Facility Costs $ 8,300,000 

 

It is estimated to take 24-30 months to complete this work upon execution of an Interconnection Construction 

Service Agreement (ICSA). These preliminary cost estimates are based on typical engineering costs. A more 

detailed engineering cost estimates are normally done when the IC provides an exact site plan location for the 

generation substation during the Facility Study phase.  See Attachment 1. 
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6 Non-Direct Connection Cost Estimate 

The total preliminary cost estimate for the Non-Direct Connection work is given in the table below.  These 

costs do not include CIAC Tax Gross-up. 

Description Total Cost 

Remote Terminal Work $To be determined in Facilities Study Phase 

Total Non-Direct Connection Facility Costs $ To be determined in Facilities Study Phase 

 

Remote Terminal Work:  During the Facilities Study, ITO’s System Protection Engineering Department will 

review transmission line protection as well as anti-islanding required to accommodate the new generation and 

interconnection substation.  System Protection Engineering will determine the minimal acceptable protection 

requirements to reliably interconnect the proposed generating facility with the transmission system.  The 

review is based on maintaining system reliability by reviewing ITO’s protection requirements with the known 

transmission system configuration which includes generating facilities in the area. This review may determine 

that transmission line protection and communication upgrades are required at remote substations. 
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7 Schedule 

Elapsed time for Attachment Facility and Direct Connection work is provided in Sections 4 and 5 of the report.  

A more detailed schedule for the required connection work will be more clearly identified in future study 

phases.    
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8 Transmission Owner Analysis 

8.1 Power Flow Analysis 

PJM performed a power flow analysis of the transmission system using a 2022 summer peak load flow model 
and the results were verified by Dominion. Additionally, Dominion performed an analysis of its transmission 
system.  At the Primary POI, the AE2-190 project contributes to overloads on the Dominion transmission 
system as shown in the “Network Impacts” section of the report. The estimated cost of system reinforcements 
necessary to mitigate these overloads is also provided.  

8.2 Short Circuit Analysis 

PJM performed a short circuit analysis and the results were verified by Dominion. The connection of AE2-190 
project to the system does not result in any newly overdutied circuit breakers on the Dominion transmission 
system and does not have a significant fault current contribution to existing overdutied circuit breakers 

8.3 Stability Analysis 

PJM will complete a dynamic stability analysis, if necessary, as part of the System Impact Study. The results of 
this analysis will be reviewed by Dominion. Should stability concerns be identified in PJM’s study, Dominion 
will develop appropriate system reinforcement(s) and included the estimated cost of any reinforcement(s) in 
Dominion’s System Impact Study report. 
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9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 
in Dominion’s “Dominion Energy Electric Transmission Generator Interconnection Requirements” documented 
in Dominion’s Facility Interconnection Requirements “Exhibit C” located at: 
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. Preliminary 
Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 
be provided once the project enters the construction phase. 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with Dominion’s “Dominion’s Facility 
Interconnection Requirements” document located at: https://www.dominionenergy.com/company/moving-
energy/electric-transmission-access. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated protection device (circuit breaker, circuit switcher, fuse) 
to protect the IC’s GSU transformer(s). 

2. The purchase and installation of the minimum required Dominion generation interconnection relaying 
and control facilities as described in the System Protection noted above. This includes over/under 
voltage protection, over/under frequency protection, and zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 
provide information in a compatible format to the Dominion Transmission System Control Center. 

4. Compliance with the Dominion and PJM generator power factor and voltage control requirements. 

The GSU(s) associated with the IC queue request shall meet the grounding requirements as noted in 
Dominion’s  “Dominion’s Facility Interconnection Requirements” document located at: 
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. 

The IC will also be required to meet all PJM, SERC, and NERC reliability criteria and operating procedures for 
standards compliance. For example, the IC will need to properly locate and report the over and under voltage 
and over and under frequency system protection elements for its units as well as the submission of the 
generator model and protection data required to satisfy the PJM and SERC audits.  Failure to comply with 
these requirements may result in a disconnection of service if the violation is found to compromise the 
reliability of the Dominion system. 

9.3 Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the Dominion transmission system.  

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
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10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.2 Dominion Requirements 

See Section 3.4.6 “Metering and Telecommunications” of Dominion’s “Dominion’s Facility Interconnection 
Requirements” document located at: https://www.dominionenergy.com/company/moving-energy/electric-
transmission-access. 

  

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
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11 Network Impacts 

 The Queue Project AE2-190 was evaluated as a 70.0 MW (Capacity 27.0 MW) injection at the Elk Run 230kV 

substation in the Dominion area.  Project AE2-190 was evaluated for compliance with applicable reliability 

planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AE2-190 

was studied with a commercial probability of 53%.  Potential network impacts were as follows: 
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12 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

13 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

14 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

15 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 
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16 System Reinforcements: 
 

None 
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17 Flow Gate Details 

The following appendices contain additional information about each flowgate presented in the body of the 

report. For each appendix, a description of the flowgate and its contingency was included for convenience. 

However, the intent of the appendix section is to provide more information on which projects/generators 

have contributions to the flowgate in question. Although this information is not used "as is" for cost allocation 

purposes, it can be used to gage other generators impact.  It should be noted the generator contributions 

presented in the appendices sections are full contributions, whereas in the body of the report, those 

contributions take into consideration the commercial probability of each project. 

T:\ User\ SajjaP\ ReportWriter\ exe\ Z28\ dis t  

None  
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18 Affected Systems 
 

18.1.1 LG&E 

LG&E Impacts to be determined during later study phases (as applicable). 

 

18.1.2 MISO 

MISO Impacts to be determined during later study phases (as applicable). 

 

18.1.3 TVA 

TVA Impacts to be determined during later study phases (as applicable). 

 

18.1.4 Duke Energy Progress 

Duke Energy Progress Impacts to be determined during later study phases (as applicable). 

 

18.1.5 NYISO 

NYISO Impacts to be determined during later study phases (as applicable). 
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19 Short Circuit 

The following Breakers are overduty: 

None 
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