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1 Introduction 

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as 

well as the Feasibility Study Agreement between TCE Virginia Development, LLC, the Interconnection 

Customer (IC), and PJM Interconnection, LLC (PJM), Transmission Provider (TP).  The Interconnected 

Transmission Owner (ITO) is Virginia Electric and Power Company (VEPCO). 

2 Preface 

The intent of the Combined Feasibility/System Impact Study is to determine a plan, with approximate cost and 

construction time estimates, to connect the subject generation interconnection project to the PJM network at 

a location specified by the Interconnection Customer. As a requirement for interconnection, the 

Interconnection Customer may be responsible for the cost of constructing: Network Upgrades, which are 

facility additions, or upgrades to existing facilities, that are needed to maintain the reliability of the PJM 

system. All facilities required for interconnection of a generation interconnection project must be designed to 

meet the technical specifications (on PJM web site) for the appropriate transmission owner. 

In some instances an Interconnection Customer may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection or merchant 

transmission upgrade, may also contribute to the need for the same network reinforcement. The possibility of 

sharing the reinforcement costs with other projects may be identified in the Feasibility Study, but the actual 

allocation, if any, is included in the System Impact Study. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

The Study estimates do not include the feasibility, cost, or time required to obtain property rights and permits 

for construction of the required facilities. The project developer is responsible for the right of way, real estate, 

and construction permit issues. For properties currently owned by Transmission Owners, the costs associated 

with them will be addressed when seeking an Interconnection Agreement as outlined below.  Developer will 

also be responsible for providing and installing metering equipment in compliance with applicable PJM and 

Transmission Owner standards.  
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3 General 

The Interconnection Customer (IC) has proposed a Solar generating facility located in City of Suffolk, Virginia.  

The installed facilities will have a total capability of 20 MW with 12 MW of this output being recognized by 

PJM as Capacity. The proposed in-service date for this project is November 30, 2022.  This study does not 

imply a Transmission Owner (TO) commitment to this in-service date. 

Final attachment facilities and local upgrades (if required) along with terms and conditions to interconnect 

AE2-225 will be specified in a separate two party Interconnection Agreement (IA) between APS and the 

Interconnection Customer as this project is considered FERC non-jurisdictional per the PJM Open Access 

Transmission Tariff (OATT).   

From the transmission perspective, no network impacts were identified as detailed in the “Network Impacts” 

section below. 

Queue Number AE2-225 

Project Name SUFFOLK 34 KV 

Interconnection Customer TCE Virginia Development, LLC 

State Virginia 

County City of Suffolk 

Transmission Owner Dominion 

MFO 20 

MWE 20 

MWC 12 

Fuel Solar 

Basecase Study Year 2022 
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3.1 Point of Interconnection 

AE2-225 will interconnect with the Dominion distribution system at the Suffolk 34.5 kV substation. 

3.2 Cost Summary1 

The AE2-225 project will be responsible for the following costs: 

Description Total Cost 

Attachment Facilities $ To be provided in IA 

Direct Connection Network Upgrade $ To be provided in IA 

Non Direct Connection Network Upgrades $ To be provided in IA 

Total Costs $ To be provided in IA 

In addition, the AE2-225 project may be responsible for a contribution to the following costs 

Description Total Cost 

System Upgrades $ 0 

From the transmission perspective, no network impacts were identified as detailed in the “Network Impacts” 

section below.   

The costs provided above exclude the Contribution in Aid of Construction (“CIAC”) Federal Income Tax Gross 

Up charge. If, at a future date, it is determined that the CIAC Federal Income Tax Gross charge is required, the 

Transmission Owner shall be reimbursed by the Interconnection Customer for such taxes.  

                                                             
1 Attachment facilities and local upgrades (if required) along with terms and conditions to interconnect AE2-
225 will be specified in a separate two party Interconnection Agreement (IA) between ITO and the IC as this 
project is considered FERC non-jurisdictional per the PJM Open Access Transmission Tariff (OATT). 
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4 Transmission Owner Scope of Work 

Attachment facilities and local upgrades (if required) along with terms and conditions to interconnect AE2-225 

will be specified in a separate two party Interconnection Agreement (IA) between ITO and the IC as this 

project is considered FERC non-jurisdictional per the PJM Open Access Transmission Tariff (OATT).  From the 

transmission system perspective, no network reinforcements are required as shown in the Network Impact 

Section below.  The single line is shown below in Attachment 1. 

Dominion assessed the impact of the proposed Queue Project AE2-225 was evaluated as a 12.0 MW Capacity 

(20.0 MW Energy) injection at the Suffolk 34.5 kV substation in the Dominion Transmission System, for 

compliance with NERC Reliability Criteria on Dominion Transmission System. The system was assessed using 

the summer 2022 AE2 case provided to Dominion by PJM. When performing a generation analysis, Dominion’s 

main analysis will be load flow study results under single contingency (both normal and stressed system 

conditions). Dominion Criteria considers a transmission facility overloaded if it exceeds 94% of its emergency 

rating under normal and stressed system conditions. A full listing of Dominion’s Planning Criteria and 

interconnection requirements can be found in the Company’s Facility Connection Requirements which are 

publicly available at:  http://www.dominionenergy.com. 

 

The results of these studies evaluate the system under a limited set of operating conditions and do not 

guarantee the full delivery of the capacity and associated energy of this proposed generation facility under all 

operating conditions.  NERC Planning and Operating Reliability Criteria allow for the re-dispatch of generating 

units to resolve projected and actual deficiencies in real time and planning studies. Specifically in Planning 

Studies NERC Category C Contingency Conditions (Bus Fault, Tower Line, N-1-1, and Stuck Breaker scenarios) 

allow for re-dispatch of generating units to resolve potential reliability deficiencies.  For Dominion Planning 

Criteria the re-dispatch of generating units for these contingency conditions is allowed as long as the projected 

loading does not exceed 100% of a facility Load Dump Rating. 

Note that the ITO findings were made from a conceptual review of this project.  A more detailed review of the 

connection facilities and their cost will be identified in a future study phases.  Further note that the cost 

estimate data contained in this document should be considered high level estimates since it was produced 

without a detailed engineering review.  The applicant will be responsible for the actual cost of construction.  

ITO herein reserves the right to return to any issues in this document and, upon appropriate justification, 

request additional monies to complete any reinforcements to the transmission systems. 

5 Attachment Facilities 

The total preliminary cost estimate for the Attachment work is given in the table below.  These costs do not 

include CIAC Tax Gross-up. 

To be provided in IA. 

http://www.dominionenergy.com/
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6 Direct Connection Cost Estimate 

The total preliminary cost estimate for the Direct Connection work is given in the table below.  These costs do 

not include CIAC Tax Gross-up. 

To be provided in IA. 

7 Non-Direct Connection Cost Estimate 

The total preliminary cost estimate for the Non-Direct Connection work is given in the table below.  These 

costs do not include CIAC Tax Gross-up. 

Description Total Cost 

Remote Terminal Work $ TBD in Facilities Study Phase 

Total Non-Direct Connection Facility Costs $ TBD in Facilities Study Phase 

 

8 Schedule 

The schedule of work by Dominion to interconnect the IC will be specified in a separate two party 

Interconnection Agreement (IA) between ITO and the IC as this project is considered FERC non-jurisdictional 

per the PJM Open Access Transmission Tariff (OATT). 
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9 Transmission Owner Analysis 

9.1 Power Flow Analysis 

PJM performed a power flow analysis of the transmission system using a 2022 summer peak load flow model 
and the results were verified by Dominion. Additionally, Dominion performed an analysis of its transmission 
system.  At the Primary POI, the AE2-225 project contributes to overloads on the Dominion transmission 
system as shown in the “Network Impact” section of the report. The estimated cost of system reinforcements 
necessary to mitigate these overloads is also provided.  

9.2 Short Circuit Analysis 

PJM performed a short circuit analysis and the results were verified by Dominion. The connection of AE2-225 
project to the system does not result in any newly overdutied circuit breakers on the Dominion transmission 
system and does not have a significant fault current contribution to existing overdutied circuit breakers 

9.3 Stability Analysis 

Not required for this project.   
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10 Interconnection Customer Requirements 

10.1 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 
in Dominion’s “Dominion Energy Electric Transmission Generator Interconnection Requirements” documented 
in Dominion’s Facility Interconnection Requirements “Exhibit C” located at: 
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. Preliminary 
Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 
be provided once the project enters the construction phase. 

10.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with Dominion’s “Dominion’s Facility 
Interconnection Requirements” document located at: https://www.dominionenergy.com/company/moving-
energy/electric-transmission-access. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated protection device (circuit breaker, circuit switcher, fuse) 
to protect the IC’s GSU transformer(s). 

2. The purchase and installation of the minimum required Dominion generation interconnection relaying 
and control facilities as described in the System Protection noted above. This includes over/under 
voltage protection, over/under frequency protection, and zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 
provide information in a compatible format to the Dominion Transmission System Control Center. 

4. Compliance with the Dominion and PJM generator power factor and voltage control requirements. 

The GSU(s) associated with the IC queue request shall meet the grounding requirements as noted in 
Dominion’s “Dominion’s Facility Interconnection Requirements” document located at: 
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. 

The IC will also be required to meet all PJM, SERC, and NERC reliability criteria and operating procedures for 
standards compliance. For example, the IC will need to properly locate and report the over and under voltage 
and over and under frequency system protection elements for its units as well as the submission of the 
generator model and protection data required to satisfy the PJM and SERC audits.  Failure to comply with 
these requirements may result in a disconnection of service if the violation is found to compromise the 
reliability of the Dominion system. 

10.3 Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the Dominion transmission system.  

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
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11 Revenue Metering and SCADA Requirements 

11.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

11.1.1 Meteorological Data Reporting Requirement  

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Temperature (degrees Fahrenheit) 

 Atmospheric pressure (hectopascals) 

 Irradiance 

 Forced outage data 
 

11.2 Dominion Requirements 

See Section 3.4.6 “Metering and Telecommunications” of Dominion’s “Dominion’s Facility Interconnection 
Requirements” document located at: https://www.dominionenergy.com/company/moving-energy/electric-
transmission-access. 

  

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
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12 Network Impacts 

The Queue Project AE2-225 was evaluated as a 20.0 MW (Capacity 12.0 MW) injection at the Suffolk 230 kV 

substation in the Dominion area.  Project AE2-225 was evaluated for compliance with applicable reliability 

planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AE2-225 

was studied with a commercial probability of 100%.  Potential network impacts were as follows: 
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13 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

14 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

15 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

16 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 

17 Steady State Voltage Requirements 

None 

18 Stability 

Not required for this project.   
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19 Light Load Analysis 

Not required for solar projects. 

20 System Reinforcements 

None 

21 Flow Gate Details 

The following appendices contain additional information about each flowgate presented in the body of the 

report. For each appendix, a description of the flowgate and its contingency was included for convenience. 

However, the intent of the appendix section is to provide more information on which projects/generators 

have contributions to the flowgate in question. Although this information is not used "as is" for cost allocation 

purposes, it can be used to gage other generators impact. It should be noted the generator contributions 

presented in the appendices sections are full contributions, whereas in the body of the report, those 

contributions take into consideration the commercial probability of each project. 

None 

T:\ User\ SajjaP\ ReportWriter\ exe\ Z18\ dis t  
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22 Affected Systems 
 

22.1 LG&E 

None 

 

22.2 MISO 

None 

 

22.3 TVA 

None 

 

22.4 Duke Energy Progress 

None 

 

22.5 NYISO 

None 
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23 Short Circuit 

The following Breakers are overduty: 

None 
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Attachment 1: One Line Diagram 
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