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1 Introduction 

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as 

well as the Feasibility Study Agreement between, the Interconnection Customer (IC), and PJM 

Interconnection, LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is 

Virginia Electric and Power Company (VEPCO). 

2 Preface 

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to 

connect the subject generation to the PJM network at a location specified by the Interconnection Customer.  

The Interconnection Customer may request the interconnection of generation as a capacity resource or as an 

energy-only resource.  As a requirement for interconnection, the Interconnection Customer may be 

responsible for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities 

upgrades needed to connect the generator to the PJM network, and (2) Network Upgrades, which are facility 

additions, or upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances, a generator interconnection may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection, may also 

contribute to the need for the same network reinforcement.  Cost allocation rules for network upgrades can 

be found in PJM Manual 14A, Attachment B.  The possibility of sharing the reinforcement costs with other 

projects may be identified in the feasibility study, but the actual allocation will be deferred until the impact 

study is performed. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

PJM utilizes manufacturer models to ensure the performance of turbines is properly captured during the 

simulations performed for stability verification and, where applicable, for compliance with low voltage ride 

through requirements. Turbine manufacturers provide such models to their customers. The list of 

manufacturer models PJM has already validated is contained in Attachment B of Manual 14G. Manufacturer 

models may be updated from time to time, for various reasons such as to reflect changes to the control 

systems or to more accurately represent the capabilities turbines and controls which are currently available in 

the field. Additionally, as new turbine models are developed, turbine manufacturers provide such new models 

which must be used in the conduct of these studies. PJM needs adequate time to evaluate the new models in 

order to reduce delays to the System Impact Study process timeline for the Interconnection Customer as well 

as other Interconnection Customers in the study group. Therefore, PJM will require that any Interconnection 

Customer with a new manufacturer model must supply that model to PJM, along with a $10,000 fully 

refundable deposit, no later than three (3) months prior to the starting date of the System Impact Study (See 

Section 4.3 for starting dates) for the Interconnection Request which shall specify the use of the new model. 
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The Interconnection Customer will be required to submit a completed dynamic model study request form 

(Attachment B-1 of Manual 14G) in order to document the request for the study. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights 

and permits for construction of the required facilities. The project developer is responsible for the right of 

way, real estate, and construction permit issues.  For properties currently owned by Transmission Owners, the 

costs may be included in the study. 

3 General 

The Interconnection Customer (IC), has proposed a Solar generating facility located in Rockingham County, 

Virginia.  The installed facilities will have a total capability of 73 MW with 45.5 MW of this output being 

recognized by PJM as Capacity. The proposed in-service date for this project is 12/31/2021.  This study does 

not imply an ITO commitment to this in-service date. 

 

Queue Number AF1-075 

Project Name HARRISBURG-ENDLESS CAVERNS 230 KV 

State Virginia 

County Rockingham 

Transmission Owner Dominion 

MFO 73 

MWE 73 

MWC 45.5 

Fuel Solar 

Basecase Study Year 2023 

 

3.1 Primary Point of Interconnection 

AF1-075 will interconnect with the Dominion transmission system. The primary POI is a single line tap between 

Harrisonburg 230 kV substation and Endless Caverns 230 kV substation. The IC is responsible for securing 

right-of-way, permits and constructing the proposed attachment line from the solar facility site to the 

proposed new substation.  Attachment 1 shows a one-line diagram of the proposed interconnection facilities.  

The IC may not install any facilities on Dominion’s right-of-way without first obtaining the necessary approval 

from Dominion Energy. 

3.2 Secondary Point of Interconnection 

AF1-075 will interconnect with the Dominion transmission system tapping the East Market Street to Endless 

Caverns 230 kV line. 
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This report does not provide costs for the physical interconnection of the secondary point of interconnection.  

It was just analyzed for network impacts.   Results are shown in the Network Impacts – Secondary Point of 

Interconnection section of this report. 

3.3 Cost Summary 

The AF1-075 project will be responsible for the following costs: 

Description Total Cost 

Attachment Facilities $ 2,100,000 

Direct Connection Network Upgrade $ 6,500,000 

Non Direct Connection Network Upgrades $ 1,800,000 

Total Costs $ 10,400,000 

 

In addition, the AF1-075 project may be responsible for a contribution to the following costs 

Description Total Cost 

System Upgrades $ 0 

 

Cost allocations for these upgrades will be provided in the System Impact Study Report. 

The Feasibility Study is used to make a preliminary determination of the type and scope of Attachment 

Facilities, Local Upgrades, and Network Upgrades that will be necessary to accommodate the Interconnection 

Request and to provide the Interconnection Customer a preliminary estimate of the time that will be required 

to construct any necessary facilities and upgrades and the Interconnection Customer’s cost responsibility.  The 

System Impact Study provides refined and comprehensive estimates of cost responsibility and construction 

lead times for new facilities and system upgrades.  Facilities Studies will include, commensurate with the 

degree of engineering specificity as provided in the Facilities Study Agreement, good faith estimates of the 

cost, determined in accordance with Section 217 of the Tariff,  

(a) to be charged to each affected New Service Customer for the Facilities and System Upgrades that are 

necessary to accommodate this queue project;  

(b) the time required to complete detailed design and construction of the facilities and upgrades; and  

(c) a description of any site-specific environmental issues or requirements that could reasonably be 

anticipated to affect the cost or time required to complete construction of such facilities and upgrades. 
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4 Transmission Owner Scope of Work 

Dominion assessed the impact of the proposed Queue Project AF1-075. The project was evaluated as a 45.5 

MW Capacity (73 MW Energy) injection at a single line tap between Harrisonburg 230 kV substation and 

Endless Caverns 230 kV substation in the Dominion Transmission System, for compliance with NERC Reliability 

Criteria on Dominion Transmission System. The system was assessed using the summer 2023 AF1 case 

provided to Dominion by PJM. When performing a generation analysis, Dominion’s main analysis will be load 

flow study results under single contingency (both normal and stressed system conditions). Dominion Criteria 

considers a transmission facility overloaded if it exceeds 94% of its emergency rating under normal and 

stressed system conditions. A full listing of Dominion’s Planning Criteria and interconnection requirements can 

be found in the Company’s Facility Connection Requirements which are publicly available 

at:  http://www.dominionenergy.com. 

 

The results of these studies evaluate the system under a limited set of operating conditions and do not 

guarantee the full delivery of the capacity and associated energy of this proposed generation facility under all 

operating conditions.  NERC Planning and Operating Reliability Criteria allow for the re-dispatch of generating 

units to resolve projected and actual deficiencies in real time and planning studies. Specifically, in Planning 

Studies, NERC Planning Event 3 and 6 Contingency Conditions (Loss of generator, transmission circuit, 

transformer, shunt device, or Single Pole of a DC line followed by the loss of a generator, transmission circuit, 

transformer, shunt device or single pole of a DC line) allow for re-dispatch of generating units to resolve 

potential reliability deficiencies.  For Dominion Planning Criteria the re-dispatch of generating units for these 

contingency conditions is allowed as long as the projected loading does not exceed 100% of a facility Load 

Dump Rating. 

 

The required Attachment Facilities, Direct Connection and Non-Direct Connection work for the 

interconnection of the AF1-075 generation project to the Dominion Transmission System is detailed in the 

following sections. The associated one-line with the generation project attachment facilities and primary 

direct and non-direct connection are shown in Attachment 1.    

Note that the ITO findings were made from a conceptual review of this project.  A more detailed review of the 

connection facilities and their cost will be identified in a future study phases.  Further note that the cost 

estimate data contained in this document should be considered high level estimates since it was produced 

without a detailed engineering review.  The applicant will be responsible for the actual cost of 

construction.  ITO herein reserves the right to return to any issues in this document and, upon appropriate 

justification, request additional monies to complete any reinforcements to the transmission systems. 

 

https://nam05.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.dominionenergy.com&data=02%7C01%7Canrimal%40burnsmcd.com%7C520b385cda8f4af47ec908d77f442076%7Cbfbb9a2b6d994e78b3c795005d555c8b%7C0%7C0%7C637117802883400713&sdata=Y64WZ2c8HcWp4MQFnP7f5D3W0uG%2FqRpSBjmrSTR656s%3D&reserved=0
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5 Attachment Facilities 

To accommodate the proposed AF1-075 Project, Dominion Energy will install one span of overhead 230 kV line 

to the point of interconnection (“POI”) including 230 kV interconnection metering.  

The total preliminary cost estimate for the Attachment work is given in the table below.  These costs do not 

include CIAC Tax Gross-up. 

Description Total Cost 

Substation (Metering) $     600,000 

Transmission (One span) $ 1,500,000 

 $ 

Total Attachment Facility Costs $ 2,100,000 

 

It is estimated to take 18-24 months to complete this work upon execution of an Interconnection Construction 

Service Agreement (ICSA). These preliminary cost estimates are based on typical engineering costs. A more 

detailed engineering cost estimates are normally done when the IC provides an exact site plan location for the 

generation substation during the Facility Study phase.  See Attachment One. 

6 Direct Connection Cost Estimate 

To accommodate the proposed AF1-075 Project, Dominion Energy will build a new three breaker 230 kV 

Switching Station.  

The total preliminary cost estimate for the Direct Connection work is given in the table below.  These costs do 

not include CIAC Tax Gross-up. 

Description Total Cost 

Substation (Metering) $ 6,500,000 

  
  

Total Direct Connection Facility Costs $ 6,500,000 

 

It is estimated to take 24-30 months to complete this work upon execution of an Interconnection Construction 

Service Agreement (ICSA). These preliminary cost estimates are based on typical engineering costs. A more 

detailed engineering cost estimates are normally done when the IC provides an exact site plan location for the 

generation substation during the Facility Study phase.  See Attachment One. 
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7 Non-Direct Connection Cost Estimate 

To accommodate the proposed AF1-075 Project, Dominion Energy will re-arrange the existing section of the 

line between Harrisonburg and Endless Caverns 230 kV Substations to allow for the proposed interconnection.   

The total preliminary cost estimate for the Non-Direct Connection work is given in the table below.  These 

costs do not include CIAC Tax Gross-up. 

Description Total Cost 

Transmission (one span) $ 1,800,000 

 $ 

 $ 

Total Non-Direct Connection Facility Costs $ 1,800,000 

 

Remote Terminal Work:  During the Facilities Study, ITO’s System Protection Engineering Department will 

review transmission line protection as well as anti-islanding required to accommodate the new generation and 

interconnection substation.  System Protection Engineering will determine the minimal acceptable protection 

requirements to reliably interconnect the proposed generating facility with the transmission system.  The 

review is based on maintaining system reliability by reviewing ITO’s protection requirements with the known 

transmission system configuration which includes generating facilities in the area. This review may determine 

that transmission line protection and communication upgrades are required at remote substations. 

8 Schedule 

The schedule for the required Network Impact Reinforcements will be more clearly identified in future study 
phases.  The estimate elapsed time to complete each of the required reinforcements is identified in the 
“System Reinforcements” section of the report.    

9 Transmission Owner Analysis 

A. Power Flow Analysis 

PJM performed a power flow analysis of the transmission system using a 2023 summer peak load flow model 
and the results were verified by Dominion. Additionally, Dominion performed an analysis of its transmission 
system and no further deficiencies were identified.  

B. Short Circuit Analysis 

PJM performed a short circuit analysis and the results were verified by Dominion. The connection of AF1-075 

project to the system does not result in any newly overdutied circuit breakers on the Dominion transmission 

system and does not have a significant fault current contribution to existing overdutied circuit breakers. 
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C. Stability Analysis 

 PJM will complete a dynamic stability analysis, if necessary, as part of the System Impact Study. The results of 

this analysis will be reviewed by Dominion. Should stability concerns be identified in PJM’s study, Dominion 

will develop appropriate system reinforcement(s) and included the estimated cost of any reinforcement(s) in 

Dominion’s System Impact Study report. 

10 Interconnection Customer Requirements 

System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 
in Dominion’s “Dominion Energy Electric Transmission Generator Interconnection Requirements” documented 
in Dominion’s Facility Interconnection Requirements “Exhibit C” located at: 
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. Preliminary 
Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 
be provided once the project enters the construction phase. 

Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with Dominion’s “Dominion’s Facility 
Interconnection Requirements” document located at: https://www.dominionenergy.com/company/moving-
energy/electric-transmission-access. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated protection device (circuit breaker, circuit switcher, fuse) 
to protect the IC’s GSU transformer(s). 

2. The purchase and installation of the minimum required Dominion generation interconnection relaying 
and control facilities as described in the System Protection noted above. This includes over/under 
voltage protection, over/under frequency protection, and zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 
provide information in a compatible format to the Dominion Transmission System Control Center. 

4. Compliance with the Dominion and PJM generator power factor and voltage control requirements. 

The GSU(s) associated with the IC queue request shall meet the grounding requirements as noted in 
Dominion’s  “Dominion’s Facility Interconnection Requirements” document located at: 
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. 

The IC will also be required to meet all PJM, SERC, and NERC reliability criteria and operating procedures for 
standards compliance. For example, the IC will need to properly locate and report the over and under voltage 
and over and under frequency system protection elements for its units as well as the submission of the 
generator model and protection data required to satisfy the PJM and SERC audits.  Failure to comply with 

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
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these requirements may result in a disconnection of service if the violation is found to compromise the 
reliability of the Dominion system. 

Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the Dominion transmission system. 

11 Revenue Metering and SCADA Requirements 

11.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

11.1.1 Meteorological Data Reporting Requirement  

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Temperature (degrees Fahrenheit) 

 Atmospheric pressure (hectopascals) 

 Irradiance 

 Forced outage data 

11.2 Dominion Requirements 

See Section 3.4.6 “Metering and telecommunications” of Dominion’s “Dominion’s Facility Interconnection 
Requirements” document located at: https://www.dominionenergy.com/company/moving-energy/electric-
transmission-access. 

   

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
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12 Network Impacts – Primary Point of Interconnection 

 The Queue Project AF1-075 was evaluated as a 73.0 MW (Capacity 45.5 MW) injection at a single line tap 

between Harrisonburg 230 kV substation and Endless Caverns 230 kV substation in the Dominion area.  

Project AF1-075 was evaluated for compliance with applicable reliability planning criteria (PJM, NERC, NERC 

Regional Reliability Councils, and Transmission Owners). Project AF1-075 was studied with a commercial 

probability of 53%.  Potential network impacts were as follows: 
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12.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

12.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

12.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

12.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 

12.5 System Reinforcements 

None 
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12.6 Short Circuit 

The following Breakers are overduty: 

None 
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13 Network Impacts – Secondary Point of Interconnection 

The Queue Project AF1-075 was evaluated as a 73.0 MW (Capacity 45.5 MW) injection tapping the East 

Market Street to Endless Caverns 230 kV line in the Dominion area.  Project AF1-075 was evaluated for 

compliance with applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and 

Transmission Owners). Project AF1-075 was studied with a commercial probability of 53%.  Potential network 

impacts were as follows: 
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13.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

13.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

13.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

13.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 

13.5  System Reinforcements 

None   
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Short Circuit 
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13.6 Short Circuit 

The following Breakers are overduty: 

None 
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14 Affected Systems 

14.1 Duke Energy Progress 

Duke Energy Progress Impacts to be determined during later study phases (as applicable). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


