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1 Introduction 

This System Impact Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 

205, as well as the System Impact Study Agreement between the Interconnection Customer (IC), and PJM 

Interconnection, LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is West 

Penn Power Company (APS). 

2 Preface 

The intent of the System Impact Study is to determine a plan, with approximate cost and construction time 

estimates, to connect the subject generation interconnection project to the PJM network at a location 

specified by the Interconnection Customer. As a requirement for interconnection, the Interconnection 

Customer may be responsible for the cost of constructing: Network Upgrades, which are facility additions, or 

upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. All facilities 

required for interconnection of a generation interconnection project must be designed to meet the technical 

specifications (on PJM web site) for the appropriate transmission owner. 

In some instances an Interconnection Customer may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection or merchant 

transmission upgrade, may also contribute to the need for the same network reinforcement. The possibility of 

sharing the reinforcement costs with other projects may be identified in the Feasibility Study, but the actual 

allocation will be deferred until the System Impact Study is performed. 

The System Impact Study estimates do not include the feasibility, cost, or time required to obtain property 

rights and permits for construction of the required facilities. The project developer is responsible for the right 

of way, real estate, and construction permit issues. For properties currently owned by Transmission Owners, 

the costs may be included in the study. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 
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3 General 

The Interconnection Customer (IC) has proposed an uprate to a planned/existing Solar generating facility 

located in Franklin, Pennsylvania.  This project is an increase to the Interconnection Customer's AD1-060 

project, which will share the same point of interconnection.  The AF2-185 queue position is a 0 MW uprate 

(4.4 MW Capacity uprate) to the previous project.  The total installed facilities will have a capability of 15 MW 

MW with 10.1 MW of this output being recognized by PJM as Capacity.  The proposed in-service date for this 

uprate project is October 29, 2020.  This study does not imply a TO commitment to this in-service date. 

Queue Number AF2-185 

Project Name MERCERSBURG-MINOR 34 KV II 

State Pennsylvania 

County Franklin 

Transmission Owner APS (West Penn Power zone) 

MFO 15 

MWE 0 

MWC 4.4 

Fuel Solar 

Basecase Study Year 2023 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 
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4 Point of Interconnection 

The AF2-185 project is an uprate to the proposed AD1-060 project and the Point of Interconnection will 

remain unchanged. The IC will not incur any connection facility upgrade costs for this project as long as both 

projects are constructed concurrently. 

Attachment 1 shows a one-line diagram of the proposed primary Direct Connection facilities for the AF2-185 

generation project to connect to the FirstEnergy (“FE”) Transmission System.  The IC will be responsible for 

constructing the facilities on its side of the POI, including the Attachment Facilities which connect the 

generator to the FE Transmission System’s Direct Connection facilities. 

5 Cost Summary 

The AF2-185 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $0 

Allocation towards System Network Upgrade Costs $0 

Total Costs $0 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 88-129. If at a future date it is determined 

that the Federal Income Tax Gross charge is required, the Transmission Owner shall be reimbursed by the 

Interconnection Customer for such taxes. 

Note 1: PJM Open Access Transmission Tariff (OATT) section 217.3A outline cost allocation rules.  The rules are 

further clarified in PJM Manual 14A Attachment B.  The allocation of costs for a network upgrade will start 

with the first Queue project to cause the need for the upgrade.  Later queue projects will receive cost 

allocation contingent on their contribution to the violation and are allocated to the queues that have not 

closed less than 5 years following the execution of the first Interconnection Service Agreement which 

identifies the need for this upgrade. 

Note 2: For customers with System Reinforcements listed: If your present cost allocation to a System 

Reinforcement indicates $0, then please be aware that as changes to the interconnection process occur, such 

as prior queued projects withdrawing from the queue, reducing in size, etc, the cost responsibilities can 

change and a cost allocation may be assigned to your project.  In addition, although your present cost 

allocation to a System Reinforcement is presently $0, your project may need this system reinforcement 

completed to be deliverable to the PJM system.  If your project comes into service prior to completion of the 

system reinforcement, an interim deliverability study for your project will be required. 
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6 Transmission Owner Scope of Work 

The AF2-185 project is an uprate to the proposed AD1-060 project and the Point of Interconnection will 

remain unchanged. The IC will not incur any connection facility upgrade costs for this project as long as both 

projects are constructed concurrently. 

The total physical interconnection costs is given in the table below: 

Description Total Cost 

Total Physical Interconnection Costs $0 
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7 Schedule 

The project is an upgrade to the proposed AD1-060 project and point of interconnection will remain 

unchanged. There is no additional interconnection facilities scope of work. 

8 Transmission Owner Analysis 

FE performed an analysis of its underlying transmission <100 kV system. The AF2-185 project did not 

contribute to any overloads on the <100 kV FE transmission system. 

 

9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 

in FE’s “Requirements for Transmission Connected Facilities” document located at: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx.  

Preliminary Protection requirements will be provided as part of the Facilities Study. Detailed Protection 

Requirements will be provided once the project enters the construction phase. 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with FE’s “Requirements for Transmission 

Connected Facilities” document located at: http://www.pjm.com/planning/design-engineering/to-tech-

standards/private-firstenergy.aspx. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated 34.5 kV circuit breaker to protect the AF2-185 

generator lead line. A single circuit breaker must be used to protect this line; if the project has 

several GSU transformers, the individual GSU transformer breakers cannot be used to protect this 

line. 

2. The purchase and installation of the minimum required FE generation interconnection relaying and 

control facilities. This includes over/under voltage protection, over/under frequency protection, 

and zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 

provide information in a compatible format to the FE Transmission System Control Center. 

4. Compliance with the FE and PJM generator power factor and voltage control requirements. 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
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5. The execution of a back-up service agreement to serve the customer load supplied from the AF2-

185 generation project metering point when the units are out-of-service. This assumes the intent of 

the IC is to net the generation with the load. 

The IC will also be required to meet all PJM, ReliabilityFirst, and NERC reliability criteria and operating 

procedures for standards compliance. For example, the IC will need to properly locate and report the over and 

under voltage and over and under frequency system protection elements for its units as well as the 

submission of the generator model and protection data required to satisfy the PJM and ReliabilityFirst audits.  

Failure to comply with these requirements may result in a disconnection of service if the violation is found to 

compromise the reliability of the FE Transmission System. 

9.3 Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the FE Transmission System. 

10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.2 Meteorological Data Reporting Requirements 

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Back Panel temperature (Fahrenheit) 

 Irradiance (Watts/meter2) 

 Ambient air temperature (Fahrenheit) – (Accepted, not required) 

 Wind speed (meters/second) – (Accepted, not required) 

Wind direction (decimal degrees from true north) – (Accepted, not required) 

10.3 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

  

http://www.pjm.com/planning/design-engineering/to-tech-standards/


© PJM Interconnection 2020. All rights reserved  AF2-185: MERCERSBURG-MINOR 34 KV II 10 

11 Summer Peak Analysis 

The Queue Project AF2-185 was evaluated as a 4.4 MW (Capacity 4.4 MW) uprate to AD1-060 at the Route 16 

34.5 kV substation in the APS area.  Project AF2-185 was evaluated for compliance with applicable reliability 

planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AF2-185 

was studied with a commercial probability of 100.0 %.  Potential network impacts were as follows: 

11.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

11.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

11.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

11.4 Steady-State Voltage Requirements 

 

None 

11.5 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 
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11.6 System Reinforcements 

 

None  
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11.7 Flow Gate Details 

The following indices contain additional information about each facility presented in the body of the report. 

For each index, a description of the flowgate and its contingency was included for convenience. The intent of 

the indices is to provide more details on which projects/generators have contributions to the flowgate in 

question. All New Service Queue Requests, through the end of the Queue under study, that are contributors 

to a flowgate will be listed in the indices. Please note that there may be contributors that are subsequently 

queued after the queue under study that are not listed in the indices. Although this information is not used "as 

is" for cost allocation purposes, it can be used to gage the impact of other projects/generators. It should be 

noted the project/generator MW contributions presented in the body of the report are Full MW Impact 

contributions which are also noted in the indices column named "Full MW Impact", whereas the loading 

percentages reported in the body of the report, take into consideration the PJM Generator Deliverability Test 

rules such as commercial probability of each project as well as the ramping impact of "Adder" contributions.  

The MW Impact found and used in the analysis is shown in the indices column named "Gendeliv MW Impact". 

None 

T:\ User\ SajjaP\ ReportWriter\ QPTool 21  
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11.8 Queue Dependencies 

 

The Queue Projects below are listed in one or more indices for the overloads identified in your report.  These 

projects contribute to the loading of the overloaded facilities identified in your report.  The percent overload 

of a facility and cost allocation you may have towards a particular reinforcement could vary depending on the 

action of these earlier projects.  The status of each project at the time of the analysis is presented in the table.  

This list may change as earlier projects withdraw or modify their requests. 

 

None 
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11.9 Contingency Descriptions 

 

None 
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12 Light Load Analysis 
 

Not required for this project. 

13 Short Circuit Analysis 

The following Breakers are overdutied: 

None 

13.1 System Reinforcements - Short Circuit 

 

None 

14 Stability and Reactive Power  

(Summary of the VAR requirements based upon the results of the dynamic studies) 

No impacts. 

15 Affected Systems 

15.1 NYISO 

 

None. 
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16 Attachment 1: One Line Diagram 
 

 


