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1 Introduction

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as
well as the Feasibility Study Agreement between the Interconnection Customer (IC), and PJM Interconnection,
LLC (PJM), Transmission Provider (TP). The Interconnected Transmission Owner (ITO) is PPL.

2 Preface

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to
connect the subject generation to the PJM network at a location specified by the Interconnection Customer.
The Interconnection Customer may request the interconnection of generation as a capacity resource or as an
energy-only resource. As a requirement for interconnection, the Interconnection Customer may be responsible
for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities upgrades needed
to connect the generator to the PJM network, and (2) Network Upgrades, which are facility additions, or
upgrades to existing facilities, that are needed to maintain the reliability of the PJM system.

In some instances a generator interconnection may not be responsible for 100% of the identified network
upgrade cost because other transmission network uses, e.g. another generation interconnection, may also
contribute to the need for the same network reinforcement. Cost allocation rules for network upgrades can be
found in PJM Manual 14A, Attachment B. The possibility of sharing the reinforcement costs with other projects
may be identified in the feasibility study, but the actual allocation will be deferred until the impact study is
performed.

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain
meteorological data facilities as well as provide that meteorological data which is required per Schedule H to
the Interconnection Service Agreement and Section 8 of Manual 14D.

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights and
permits for construction of the required facilities. The project developer is responsible for the right of way, real
estate, and construction permit issues. For properties currently owned by Transmission Owners, the costs may
be included in the study.
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3 General

The Interconnection Customer (IC) has proposed a solar and battery storage hybrid generating facility located
in Snyder County, Pennsylvania. The installed facilities will have a total capability of 20 MW with 12 MW of this
output being recognized by PJM as Capacity. The proposed in-service date for this project is December 15, 2021.
This study does not imply a TO commitment to this in-service date.

Queue Number AF2-233
Project Name PENNS-RICHFIELD TIE #1 69 KV
State Pennsylvania
County Snyder
Transmission Owner PPL
MFO 20
MWE 20
MWC 12
Fuel Solar; Storage
Basecase Study Year 2023

New Service Customers are required to request interim deliverability analysis for queue projects that can
feasibly be commercially operable prior to June 1st of the basecase study year.

4 Point of Interconnection
AF2-233 will interconnect with the PPL transmission system via one of the following options:

Option1: tapping the Penns to Richfield Tie 1 69 kV line
Option 2: tapping the Sunbury Yard #1 to Richfield Tie #2 69 kV line

NOTE: The Sunbury-Middleburg #1 69 kV is not yet constructed. PPL EU Supplemental Project s1036 is to
rebuild the current Sunbury-Middleburg 69 kV line as double circuit. AF2-233 cannot interconnect to the PPL
EU Transmission System until s1036 is complete. The projected in-service date for the s1036 project is
November 30, 2022.

5 Cost Summary
The AF2-233 project will be responsible for the following costs:

Description Total Cost

Total Physical Interconnection Costs $ 1,104,000

Total System Network Upgrade Costs SO

Total Costs S 1,104,000
© PJM Interconnection 2020. All rights 4
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This cost excludes CIAC Tax Gross Up charges. Cost allocations for any System Upgrades will be provided in the
System Impact Study Report.

6 Transmission Owner Scope of Work
The total physical interconnection costs is given in the table below:

Description Total Cost
Attachment Facilities S 869,400
Direct Connection Network Upgrade SO

Non Direct Connection Network Upgrades $ 234,600
Total Physical Interconnection Costs S 1,104,000

PPL EU can accommodate this interconnection by constructing a new transmission line tap off the Sunbury —
Middleburg #1 69 kV line and completing associated remote end relay work.

Risks and Assumptions

¢ No major environmental, real estate, siting, or permitting issues.

e [Cisresponsible for acquisition of easements, permits, and right of way for any Direct Connection Network
Upgrades and Attachment Facilities per PPL EU standards and requirements.

e PPL EU will perform all grading, site preparation, and establish access roads for the PPL EU owned
Attachment Facilities per PPL EU standards and requirements.

e 51036 will be completed prior to construction of AF2-233.

6.1 Attachment Facilities
69 kV Transmission Line Tap

PPL EU will tap the Sunbury — Middleburg #1 69 kV line at or near GPS Coordinates: 40.778692°, -76.937850°.
PPL EU will extend the tap southeast towards the IC site. PPL EU will install a motor operated switch and POI
termination structure. The IC must build the remainder of the Attachment Facilities from the POl termination
structure to the IC substation. The IC is responsible for procuring 100 ft. ROW for these facilities. For the
purposes of this Feasibility Study Report cost estimate, PPL EU is assuming all engineering and construction
responsibility for land development activities, including grading, site preparation, and new access road. During
the Facilities Study phase, PPL EU and the IC will review land development activities, and the IC may choose to
perform some, or all, of these activities. The cost estimate will be updated accordingly and included in the
Facilities Study Report.

PPL EU work will consist of installing the following:

e Install one (1) new double circuit, tension, monopole, custom steel/foundation, tap structure.
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e Install one (1) new single circuit, direct-embed, custom steel, motor operated switch structure.

e Install one (1) new single circuit, direct-embed, steel, tension structure (Dead-end) with one (1) fiber
splice box.

e New circuit will consist of three (3) phase 556.6 kcmil 24/7 ACSR conductor and 144-ct optical ground
wire (OPGW).

The total preliminary cost estimate for the Attachment work is given in the table below. These costs do not
include CIAC Tax Gross-up.

Description Total Cost
69 kV Transmission Line Tap S 869,400
Total Attachment Facility Costs S 869,400

6.2 Direct Connection Cost Estimate
None.

6.3 Non-Direct Connection Cost Estimate
Remote End Relay Work — Sunbury 69 kV Substation

e Complete remote end relay work at Sunbury 69 kV Substation for Direct Transfer Trip.

e Model IC in CAPE and conduct a wide area short-circuit study two busses away from the IC facilities.
Identify affected relays and revise settings as needed.

e Conduct a review of the IC relay settings and engineering package (submitted by IC to PPL EU).

Sunbury — Middleburg #1 69 kV Modifications to tie in the AF2-233 Attachment Facilities

e Tie the new AF2-233 Attachment Facilities into the Sunbury - Middleburg #1 69 kV line.
e Reframe (2) existing structures on each side of the tap.
e Install a fiber section throw to tie into the 144-ct. OPGW on the Sunbury-Middleburg #1 69 kV line.
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The total preliminary cost estimate for the Non-Direct Connection work is given in the table below. These costs
do not include CIAC Tax Gross-up.

Description Total Cost
Remote End Relay Work — Sunbury 69 kV Substation $ 138,000
Sunbury — Middleburg 69 kV Modifications to tie in the AF2-233 Attachment | $ 96,600
Facilities

Total Non-Direct Connection Facility Costs S 234,600

7 Schedule

The estimated time to complete the scope of work is 12-18 months after the PJM three-party Interconnection
Service Agreement (ISA) and Interconnection Construction Service Agreement (ICSA) are signed and PPL EU
receives Notice to Proceed from the IC.

8 Interconnection Customer Requirements

8.1 PPL EU Interconnection Requirements
PPL EU applicable technical standards that address requirements for interconnection of generation,
transmission, and end user facilities can be found at the following link:

https://pjm.com/planning/design-engineering/to-tech-standards/private-ppl.aspx

8.2 IC Direct Transfer Trip (DTT) Requirements

PPL EU will require an independent communication path, for DTT of the IC Intertie Protective Relaying (IPR) Fault
Interrupting Devices (FIDs), consisting of one communication circuit with the Sunbury 69 kV Substation breakers
4S and 4T. The IC may elect to obtain DTT to Juniata 69 kV Substation breaker 14L along the Juniata - Richfield
69 kV line. This would enable AF2-233 to generate on the Juniata - Richfield 69 kV line in the event the line is
ever operated in network or an outage requires AF2-233 to operate radially on the via the Juniata -Richfield 69
kV line. DTT with via the Juniata — Richfield 69 kV line is not currently in the scope and estimate of this report.
PPL EU can evaluate this at the request of the IC during subsequent study phases from both a cost and
interconnection analysis perspective.

PPL EU currently has OPGW on the Sunbury — Middleburg #1 69 kV line available for DTT to the Sunbury 69 kV
Substation. PPL EU assumes strands of this fiber will be used for the independent communication pathway.
However, the IC may choose to procure a third-party communication circuit at its own discretion in lieu of the
OPGW.
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https://pjm.com/planning/design-engineering/to-tech-standards/private-ppl.aspx

9 Revenue Metering and SCADA Requirements

9.1 PJM Requirements

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering
(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource. See PJM Manuals M-01 and M-
14D, and PJM Tariff Section 8 of Attachment O.

9.2 Meteorological Data Reporting Requirements
The solar generation facility shall provide the Transmission Provider with site-specific meteorological data
including:

e Temperature (degrees Fahrenheit)

e Atmospheric pressure (hectopascals)
e Irradiance

e Forced outage data

9.3 Interconnected Transmission Owner Requirements

Installation of revenue grade Bi-directional Metering Equipment will be required in the vicinity of the POI to
measure kWh and kVARh. PPL EU will design and supply the required metering equipment; all installation costs
would be borne by the IC including CTs/PTs. All metering equipment must meet applicable PPL EU tariff
requirements as well as being compliant with all applicable requirements of the PJIM agreements. The
equipment must provide bidirectional revenue metering (kWh and kVARh) and real-time data (kW, kVAR, circuit
breaker status, and generator bus voltages) for the IC’s generating resource. The metering equipment should
be housed in a control cabinet or similar enclosure and must be accessible to PPL EU metering personnel.
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10 Summer Peak - Load Flow Analysis - Primary POI

The Queue Project AF2-233 was evaluated as a 20.0 MW (Capacity 12.0 MW) injection tapping the Penns to
Richfield Tie 1 69 kV line in the PPL area. Project AF2-233 was evaluated for compliance with applicable
reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project
AF2-233 was studied with a commercial probability of 53.0 %. Potential network impacts were as follows:

10.1 Generation Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

10.2 Multiple Facility Contingency
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output)

None

10.3 Contribution to Previously Identified Overloads
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier
generation or transmission interconnection projects in the PJM Queue)

None

10.4 Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any problems identified
below are likely to result in operational restrictions to the project under study. The developer can proceed with
network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant
Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection
Request, a subsequent analysis will be performed which shall study all overload conditions associated with the
overloaded element(s) identified.

None

11 Short Circuit Analysis - Primary POI
Short circuit analysis will be performed during the System Impact Study
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12 Summer Peak - Load Flow Analysis - Secondary POI

The Queue Project AF2-233 was evaluated as a 20.0 MW (Capacity 12.0 MW) injection tapping the Sunbury Yard
1 to Richfield Tie 2 69 kV line in the PPL area. Project AF2-233 was evaluated for compliance with applicable
reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project
AF2-233 was studied with a commercial probability of 53.0 %. Potential network impacts were as follows:

12.1 Generation Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

12.2 Multiple Facility Contingency
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output)

None

12.3 Contribution to Previously Identified Overloads
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier
generation or transmission interconnection projects in the PJM Queue)

None

12.4 Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any problems identified
below are likely to result in operational restrictions to the project under study. The developer can proceed with
network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant
Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection
Request, a subsequent analysis will be performed which shall study all overload conditions associated with the
overloaded element(s) identified.

None
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