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1 Introduction 

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as 

well as the Feasibility Study Agreement between the Interconnection Customer (IC), and PJM Interconnection, 

LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is Dominion. 

2 Preface 

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to 

connect the subject generation to the PJM network at a location specified by the Interconnection Customer.  

The Interconnection Customer may request the interconnection of generation as a capacity resource or as an 

energy-only resource.  As a requirement for interconnection, the Interconnection Customer may be responsible 

for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities upgrades needed 

to connect the generator to the PJM network, and (2) Network Upgrades, which are facility additions, or 

upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection, may also 

contribute to the need for the same network reinforcement.  Cost allocation rules for network upgrades can be 

found in PJM Manual 14A, Attachment B.  The possibility of sharing the reinforcement costs with other projects 

may be identified in the feasibility study, but the actual allocation will be deferred until the impact study is 

performed. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights and 

permits for construction of the required facilities. The project developer is responsible for the right of way, real 

estate, and construction permit issues.  For properties currently owned by Transmission Owners, the costs may 

be included in the study. 

3 General 

The Interconnection Customer (IC), has proposed a Solar generating facility located in Powhatan County, 

Virginia. The installed facilities will have a total capability of 15 MW with 9.4 MW of this output being recognized 

by PJM as Capacity. The proposed in-service date for this project is March 31, 2023. This study does not imply a 

TO commitment to this in-service date. 
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Queue Number AF2-244 

Project Name POWHATAN 34.5 KV 

State Virginia 

County Powhatan 

Transmission Owner Dominion 

MFO 15 

MWE 15 

MWC 9.4 

Fuel Solar 

Basecase Study Year 2023 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 

4 Point of Interconnection 

AF2-244 will interconnect with the Dominion distribution system. The POI is a single line tap on the 

distribution circuit 497 approximately 2.1 miles from its termination at the Powhatan substation. This is the 

primary Point of Interconnection (POI) chosen by the IC with the ITO’s transmission system.  The IC is 

responsible for securing right-of-way, permits and constructing the proposed attachment line from the solar 

facility site to the proposed new substation.  Attachment 1 shows a one-line diagram of the proposed 

interconnection facilities.  The IC may not install any facilities on Dominion’s right-of-way without first 

obtaining the necessary approval from Dominion Energy. 

5 Cost Summary 

The costs associated with interconnecting the AF1-292 project to the Dominion distribution system will be 

documented in the two-party Interconnection Agreement between the IC and ITO. 

The AF2-244 project will be responsible for the following costs: 

Description Total Cost 

System Network Upgrade Costs $ 0 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 88-129. If at a future date it is determined 

that the Federal Income Tax Gross charge is required, the Transmission Owner shall be reimbursed by the 

Interconnection Customer for such taxes. 

Cost allocations for any System Upgrades will be provided in the System Impact Study Report.  
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6 Transmission Owner Scope of Work 

Dominion assessed the impact of the proposed Queue Project AF2-244 was evaluated as a 9.4 MW Capacity 

(15.0 MW Energy) injection at the AF2-244 34.5 kV substation in the Dominion Distribution System, for 

compliance with NERC Reliability Criteria on Dominion Transmission System. The system was assessed using 

the summer 2023 AF2 case provided to Dominion by PJM. When performing a generation analysis, Dominion’s 

main analysis will be load flow study results under single contingency (both normal and stressed system 

conditions). Dominion Criteria considers a transmission facility overloaded if it exceeds 94% of its emergency 

rating under normal and stressed system conditions. A full listing of Dominion’s Planning Criteria and 

interconnection requirements can be found in the Company’s Facility Connection Requirements which are 

publicly available at:  http://www.dominionenergy.com. 

The results of these studies evaluate the system under a limited set of operating conditions and do not 

guarantee the full delivery of the capacity and associated energy of this proposed generation facility under all 

operating conditions.  NERC Planning and Operating Reliability Criteria allow for the re-dispatch of generating 

units to resolve projected and actual deficiencies in real time and planning studies. Specifically, in Planning 

Studies, NERC Planning Event 3 and 6 Contingency Conditions (Loss of generator, transmission circuit, 

transformer, shunt device, or Single Pole of a DC line followed by the loss of a generator, transmission circuit, 

transformer, shunt device or single pole of a DC line) allow for re-dispatch of generating units to resolve 

potential reliability deficiencies.  For Dominion Planning Criteria the re-dispatch of generating units for these 

contingency conditions is allowed as long as the projected loading does not exceed 100% of a facility Load 

Dump Rating. 

The required Attachment Facilities, Direct Connection and Non-Direct Connection work for the 

interconnection of the AF2-244 generation project to the Dominion Transmission System is detailed in the 

following sections. The associated one-line with the generation project attachment facilities and primary 

direct and non-direct connection are shown in Attachment 1.    

Note that the ITO findings were made from a conceptual review of this project.  A more detailed review of the 

connection facilities and their cost will be identified in a future study phases.  Further note that the cost 

estimate data contained in this document should be considered high level estimates since it was produced 

without a detailed engineering review.  The applicant will be responsible for the actual cost of construction.  

ITO herein reserves the right to return to any issues in this document and, upon appropriate justification, 

request additional monies to complete any reinforcements to the transmission systems. 

7 Schedule 

The schedule for the required Network Impact Reinforcements will be more clearly identified in future study 

phases.  The estimate elapsed time to complete each of the required reinforcements is identified in the 

“System Reinforcements” section of the report. 

http://www.dominionenergy.com/
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8 Transmission Owner Analysis 

8.1 Power Flow Analysis 

PJM performed a power flow analysis of the transmission system using a 2023 summer peak load flow model 

and the results were verified by Dominion. Additionally, Dominion performed an analysis of its transmission 

system and no further deficiencies were identified. 

9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 

in Dominion’s “Dominion Energy Electric Transmission Generator Interconnection Requirements” documented 

in Dominion’s Facility Interconnection Requirements “Exhibit C” located at: 

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. Preliminary 

Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 

be provided once the project enters the construction phase. 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with Dominion’s “Dominion’s Facility 
Interconnection Requirements” document located at: https://www.dominionenergy.com/company/moving-
energy/electric-transmission-access. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated protection device (circuit breaker, circuit switcher, fuse) to 
protect the IC’s GSU transformer(s). 

2. The purchase and installation of the minimum required Dominion generation interconnection relaying 
and control facilities as described in the System Protection noted above. This includes over/under 
voltage protection, over/under frequency protection, and zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 
provide information in a compatible format to the Dominion Transmission System Control Center. 

4. Compliance with the Dominion and PJM generator power factor and voltage control requirements. 

The GSU(s) associated with the IC queue request shall meet the grounding requirements as noted in 

Dominion’s  “Dominion’s Facility Interconnection Requirements” document located at: 

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. 

The IC will also be required to meet all PJM, SERC, and NERC reliability criteria and operating procedures for 

standards compliance. For example, the IC will need to properly locate and report the over and under voltage 

and over and under frequency system protection elements for its units as well as the submission of the 

generator model and protection data required to satisfy the PJM and SERC audits.  Failure to comply with 

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
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these requirements may result in a disconnection of service if the violation is found to compromise the 

reliability of the Dominion system. 

9.3 Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the Dominion transmission system. 

10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.1.1 Meteorological Data Reporting Requirements 

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Back Panel temperature (Fahrenheit) 

 Irradiance (Watts/meter2) 

 Ambient air temperature (Fahrenheit) – (Accepted, not required) 

 Wind speed (meters/second) – (Accepted, not required) 

 Wind direction (decimal degrees from true north) – (Accepted, not required) 

10.2 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

11 Summer Peak - Load Flow Analysis 

The Queue Project AF2-244 was evaluated as a 15.0 MW (Capacity 9.4 MW) injection at the Powhatan 230 kV 

Substation in the Dominion area. Project AF2-244 was evaluated for compliance with applicable reliability 

planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AF2-244 

was studied with a commercial probability of 53%.  Potential network impacts were as follows: 

11.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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None 

11.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

11.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

11.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

ID FROM 
BUS# 

FROM 
BUS 

kV FRO
M 

BUS 
ARE

A 

TO 
BUS# 

TO BUS kV TO 
BUS 
ARE

A 

CK
T 
ID 

CONT 
NAME 

Type Rating MVA PRE 
PROJEC

T 
LOADIN

G % 

POST 
PROJEC

T 
LOADIN

G % 

AC|D
C 

MW 
IMPAC

T 

980453
66 

31431
0 

6JUDES F 230.
0 

DVP 31432
2 

6MDLTHA
N 

230.
0 

DVP 1 DVP_P
1-2: LN 
2028-A 

operatio
n 

800.8800048
83 

106.47 107.85 DC 11.06 

980453
30 

31433
3 

6POWHA
TN 

230.
0 

DVP 31431
0 

6JUDES F 230.
0 

DVP 1 DVP_P
1-2: LN 
2028-A 

operatio
n 

800.8800048
83 

110.28 111.66 DC 11.06 

 

11.5 System Reinforcements 

None 

11.6 Flow Gate Details 

The following indices contain additional information about each facility presented in the body of the report. 

For each index, a description of the flowgate and its contingency was included for convenience. The intent of 

the indices is to provide more details on which projects/generators have contributions to the flowgate in 

question. All New Service Queue Requests, through the end of the Queue under study, that are contributors 

to a flowgate will be listed in the indices. Please note that there may be contributors that are subsequently 

queued after the queue under study that are not listed in the indices. Although this information is not used "as 
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is" for cost allocation purposes, it can be used to gage the impact of other projects/generators. It should be 

noted the project/generator MW contributions presented in the body of the report are Full MW Impact 

contributions which are also noted in the indices column named "Full MW Impact", whereas the loading 

percentages reported in the body of the report, take into consideration the PJM Generator Deliverability Test 

rules such as commercial probability of each project as well as the ramping impact of "Adder" contributions.  

The MW Impact found and used in the analysis is shown in the indices column named "Gendeliv MW Impact". 

11.7 Queue Dependencies 

The Queue Projects below are listed in one or more indices for the overloads identified in your report.  These 

projects contribute to the loading of the overloaded facilities identified in your report.  The percent overload 

of a facility and cost allocation you may have towards a particular reinforcement could vary depending on the 

action of these earlier projects.  The status of each project at the time of the analysis is presented in the table.  

This list may change as earlier projects withdraw or modify their requests. 

None 

11.8 Contingency Descriptions 

 

Contingency Name Contingency Definition 

DVP_P1-2: LN 2028-A 

 
CONTINGENCY 'DVP_P1-2: LN 2028-A'                                     
  OPEN BRANCH FROM BUS 961060 TO BUS 314765 CKT 1                  /* AF2-397 TAP 230.00 - 
6MTEAGLE 230.00 
  OPEN BRANCH FROM BUS 314749 TO BUS 314765 CKT 1                  /* 6CHARLVL 230.00 - 
6MTEAGLE 230.00 
  OPEN BUS 314765                                                  /* ISLAND: 6MTEAGLE 230.00 
  OPEN BUS 926451                                                  /* ISLAND: AC1-116 C 230.00 
  OPEN BUS 926452                                                  /* ISLAND: AC1-116 E 230.00 
END 
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12 Short Circuit Analysis 

Short circuit analysis will be provided in the System Impact Study report. 

13 Affected Systems 

13.1 TVA 

TVA Impacts to be determined during later study phases (as applicable). 

13.2 Duke Energy Progress 

Duke Energy Progress Impacts to be determined during later study phases (as applicable). 


