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1 Introduction 

This System Impact Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 

205, as well as the System Impact Study Agreement between the Interconnection Customer (IC), and PJM 

Interconnection, LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is 

Jersey Central Power & Light Company (JCPL). 

2 Preface 

The intent of the System Impact Study is to determine a plan, with approximate cost and construction time 

estimates, to connect the subject generation interconnection project to the PJM network at a location 

specified by the Interconnection Customer. As a requirement for interconnection, the Interconnection 

Customer may be responsible for the cost of constructing: Network Upgrades, which are facility additions, or 

upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. All facilities 

required for interconnection of a generation interconnection project must be designed to meet the technical 

specifications (on PJM web site) for the appropriate transmission owner. 

In some instances an Interconnection Customer may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection or merchant 

transmission upgrade, may also contribute to the need for the same network reinforcement. The possibility of 

sharing the reinforcement costs with other projects may be identified in the Feasibility Study, but the actual 

allocation will be deferred until the System Impact Study is performed. 

The System Impact Study estimates do not include the feasibility, cost, or time required to obtain property 

rights and permits for construction of the required facilities. The project developer is responsible for the right 

of way, real estate, and construction permit issues. For properties currently owned by Transmission Owners, 

the costs may be included in the study. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 
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3 General 

The Interconnection Customer (IC), has proposed a Solar generating facility located in Burlington County, New 

Jersey.  The installed facilities will have a total capability of 10 MW with 4.2 MW of this output being 

recognized by PJM as Capacity. The proposed in-service date for this project is February 03, 2020.  This study 

does not imply a TO commitment to this in-service date. 

Queue Number AF2-254 

Project Name COOKSTOWN-NEW LISBON 34.5 KV 

State New Jersey 

County Burlington 

Transmission Owner JCPL 

MFO 10 

MWE 10 

MWC 4.2 

Fuel Solar 

Basecase Study Year 2023 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 
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4 Point of Interconnection 

The interconnection of the project at the Primary POI will be accomplished by tapping the Cookstown-New 

Lisbon 34.5 kV line with a three-switch tap and constructing a one span 34.5 kV line extension. The 

transmission line tap will be located approximately 2.02 miles from Cookstown substation and 0.5 miles from 

New Lisbon substation. AF2-254 is a photovoltaic plant. Installation includes a new 38 kV switchgear with 

breaker, four (4) 2500 kVA transformers and four (4) 2500 kVA SMA inverters. The IC will be responsible for 

acquiring all easements, properties, and permits that may be required to construct both the new 

interconnection line tap and the associated Attachment facilities.  

Attachment 1 shows a one-line diagram of the proposed primary direct connection facilities for the 34.5 kV 

generation project to connect to the FirstEnergy (“FE”) transmission system.  IC will be responsible for 

constructing all of the facilities on its side of the POI, including the Attachment facilities which connect the 

generator to the FE transmission system. 

5 Cost Summary 

The AF2-254 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $1,479,000 

Allocation towards System Network Upgrade Costs $0 

Total Costs $1,479,000 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 88-129. If at a future date it is determined 

that the Federal Income Tax Gross charge is required, the Transmission Owner shall be reimbursed by the 

Interconnection Customer for such taxes. 

Note 1: PJM Open Access Transmission Tariff (OATT) section 217.3A outline cost allocation rules.  The rules are 

further clarified in PJM Manual 14A Attachment B.  The allocation of costs for a network upgrade will start 

with the first Queue project to cause the need for the upgrade.  Later queue projects will receive cost 

allocation contingent on their contribution to the violation and are allocated to the queues that have not 

closed less than 5 years following the execution of the first Interconnection Service Agreement which 

identifies the need for this upgrade. 

Note 2: For customers with System Reinforcements listed: If your present cost allocation to a System 

Reinforcement indicates $0, then please be aware that as changes to the interconnection process occur, such 

as prior queued projects withdrawing from the queue, reducing in size, etc, the cost responsibilities can 

change and a cost allocation may be assigned to your project.  In addition, although your present cost 

allocation to a System Reinforcement is presently $0, your project may need this system reinforcement 
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completed to be deliverable to the PJM system.  If your project comes into service prior to completion of the 

system reinforcement, an interim deliverability study for your project will be required. 

  



© PJM Interconnection 2020. All rights reserved  AF2-254: COOKSTOWN-NEW LISBON 34.5 KV 8 

6 Transmission Owner Scope of Work 

The interconnection of the project at the Primary POI will be accomplished by tapping the Cookstown-New 

Lisbon 34.5 kV line with a three-switch tap and constructing a one span 34.5 kV line extension. The 

transmission line tap will be located approximately 2.02 miles from Cookstown substation and 0.5 miles from 

New Lisbon substation. AF2-254 is a photovoltaic plant. Installation includes a new 38 kV switchgear with 

breaker, four (4) 2500 kVA transformers and four (4) 2500 kVA SMA inverters. The IC will be responsible for 

acquiring all easements, properties, and permits that may be required to construct both the new 

interconnection line tap and the associated Attachment facilities.  The project will also require non-direct 

connection upgrades at Cookstown and New Lisbon substation. 

The total physical interconnection costs is given in the table below: 

Description Total Cost 

Install FE owned 34.5 kV metering in the 
interconnection customer's substation. 

$270,000 

Construct a tap and install 3-34.5 kV SCADA 
controlled load-break air switches on the Hanover 
Solar Tap - Fort Dix W75 Tap portion of the 
Cookstown - New Lisbon (W75) 34.5 kV line. 

$403,000  

Upgrade relaying at Cookstown 34.5 kV substation. $403,000  

Upgrade relaying at New Lisbon 34.5 kV substation. $403,000  

Total Physical Interconnection Costs $1,479,000 
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7 Schedule 

Based on the scope of work for the interconnection facilities, it is expected to take a minimum of 12 months 

after the signing of an Interconnection Construction Service Agreement and construction kickoff call to 

complete the installation. This assumes that there will be no environmental issues with any of the new 

properties associated with this project, that there will be no delays in acquiring the necessary permits for 

implementing the defined direct connection and network upgrades, and that all transmission system outages 

will be allowed when requested. 

8 Transmission Owner Analysis 

8.1 Power Flow Analysis 

FE performed an analysis of its underlying transmission <100 kV system. The 34.5 kV project did not contribute 

to any overloads on the FE transmission <100 kV system.  

9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 
in FE’s “Requirements for Transmission Connected Facilities” document located at: 
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx.  Preliminary 
Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 
be provided once the project enters the construction phase. 
 
All new generator only and new generator plus load facilities must be isolated from the FE transmission 

System by a Power Transformer.  Section 14.2.6 of FE’s “Requirements for Transmission Connected Facilities” 

document specifies the winding configurations of the transformer connecting to a non-effectively grounded 

portion of the FE Transmission system shall be determined by FE on a case-by-case basis.  The IC has 

requested a GSU transformer winding configuration that will not be accepted.  The GSU transformer must 

have a delta or ungrounded wye connection on the high (utility) side. 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with FE’s “Requirements for Transmission 
Connected Facilities” document located at: http://www.pjm.com/planning/design-engineering/to-tech-
standards/private-firstenergy.aspx. In particular, the IC is responsible for the following: 
 

1. The purchase and installation of a fully rated 34.5 kV circuit breaker to protect the 34.5 kV generator 

lead line. A single circuit breaker must be used to protect this line; if the project has several GSU 

transformers, the individual GSU transformer breakers cannot be used to protect this line. 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
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2. The purchase and installation of the minimum required FE generation interconnection relaying and 

control facilities. This includes over/under voltage protection, over/under frequency protection, and 

zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 

provide information in a compatible format to the FE Transmission System Control Center. 

4. Compliance with the FE and PJM generator power factor and voltage control requirements. 

5. The execution of a back-up service agreement to serve the customer load supplied from the 34.5 kV 

generation project metering point when the units are out-of-service. This assumes the intent of the IC 

is to net the generation with the load. 

The IC will also be required to meet all PJM, ReliabilityFirst, and NERC reliability criteria and operating 
procedures for standards compliance. For example, the IC will need to properly locate and report the over and 
under voltage and over and under frequency system protection elements for its units as well as the 
submission of the generator model and protection data required to satisfy the PJM and ReliabilityFirst audits.  
Failure to comply with these requirements may result in a disconnection of service if the violation is found to 
compromise the reliability of the FE system. 
 

9.3 Power Factor Requirements  

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the FE transmission system. 

10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.2 Meteorological Data Reporting Requirements 

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Back Panel temperature (Fahrenheit) 

 Irradiance (Watts/meter2) 

 Ambient air temperature (Fahrenheit) – (Accepted, not required) 

 Wind speed (meters/second) – (Accepted, not required) 
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 Wind direction (decimal degrees from true north) – (Accepted, not required) 

 

10.3 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

  

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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11 Summer Peak Analysis 

The Queue Project AF2-254 was evaluated as a 10.0 MW (Capacity 4.2 MW) injection tapping the Fort Dix to 

Hanover 34.5 kV line in the JCPL area.  Project AF2-254 was evaluated for compliance with applicable reliability 

planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AF2-254 

was studied with a commercial probability of 100.0 %.  Potential network impacts were as follows: 

11.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

11.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

11.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

11.4 Steady-State Voltage Requirements 

None 

11.5 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 
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11.6 System Reinforcements 

 

None  
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11.7 Flow Gate Details 

The following indices contain additional information about each facility presented in the body of the report. 

For each index, a description of the flowgate and its contingency was included for convenience. The intent of 

the indices is to provide more details on which projects/generators have contributions to the flowgate in 

question. All New Service Queue Requests, through the end of the Queue under study, that are contributors 

to a flowgate will be listed in the indices. Please note that there may be contributors that are subsequently 

queued after the queue under study that are not listed in the indices. Although this information is not used "as 

is" for cost allocation purposes, it can be used to gage the impact of other projects/generators. It should be 

noted the project/generator MW contributions presented in the body of the report are Full MW Impact 

contributions which are also noted in the indices column named "Full MW Impact", whereas the loading 

percentages reported in the body of the report, take into consideration the PJM Generator Deliverability Test 

rules such as commercial probability of each project as well as the ramping impact of "Adder" contributions.  

The MW Impact found and used in the analysis is shown in the indices column named "Gendeliv MW Impact". 

 

None 

T:\ User\ SajjaP\ ReportWriter\ QPTool 21  
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11.8 Queue Dependencies 

 

The Queue Projects below are listed in one or more indices for the overloads identified in your report.  These 

projects contribute to the loading of the overloaded facilities identified in your report.  The percent overload 

of a facility and cost allocation you may have towards a particular reinforcement could vary depending on the 

action of these earlier projects.  The status of each project at the time of the analysis is presented in the table.  

This list may change as earlier projects withdraw or modify their requests. 

 

None 
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11.9 Contingency Descriptions 

 

None 
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12 Light Load Analysis 

 

Not required for this project.  
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13 Short Circuit Analysis 

The following Breakers are overdutied: 

None 
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14 Stability and Reactive Power  

(Summary of the VAR requirements based upon the results of the dynamic studies) 

 

No impacts. 
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15 Affected Systems 

15.1 NYISO 

 

No impacts. 
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16 Attachment 1: One Line Diagram 
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