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1 Introduction 

This System Impact Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 

205, as well as the System Impact Study Agreement between the Interconnection Customer (IC), and PJM 

Interconnection, LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is 

Dominion. 

2 Preface 

The intent of the System Impact Study is to determine a plan, with approximate cost and construction time 

estimates, to connect the subject generation interconnection project to the PJM network at a location 

specified by the Interconnection Customer. As a requirement for interconnection, the Interconnection 

Customer may be responsible for the cost of constructing: Network Upgrades, which are facility additions, or 

upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. All facilities 

required for interconnection of a generation interconnection project must be designed to meet the technical 

specifications (on PJM web site) for the appropriate transmission owner. 

In some instances an Interconnection Customer may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection or merchant 

transmission upgrade, may also contribute to the need for the same network reinforcement. The possibility of 

sharing the reinforcement costs with other projects may be identified in the Feasibility Study, but the actual 

allocation will be deferred until the System Impact Study is performed. 

The System Impact Study estimates do not include the feasibility, cost, or time required to obtain property 

rights and permits for construction of the required facilities. The project developer is responsible for the right 

of way, real estate, and construction permit issues. For properties currently owned by Transmission Owners, 

the costs may be included in the study. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

3 General 

The Interconnection Customer (IC) has proposed an uprate to a planned/existing Solar generating facility 

located in Chesterfield, Virginia.  This project is an increase to the Interconnection Customer's AE2-212 

project, which will share the same point of interconnection.  The AF2-258 queue position is a 5 MW uprate (3 

MW Capacity uprate) to the previous project.  The total installed facilities will have a capability of 25 MW with 

15 MW of this output being recognized by PJM as Capacity.  The proposed in-service date for this uprate 

project is December 12, 2022.  This study does not imply a TO commitment to this in-service date. 
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Queue Number AF2-258 

Project Name HARROWGATE 34.5 KV 

State Virginia 

County Chesterfield 

Transmission Owner Dominion 

MFO 25 

MWE 5 

MWC 3 

Fuel Solar 

Basecase Study Year 2023 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 

4 Point of Interconnection 

AF2-258 will interconnect with the Dominion on transmission system as an uprate to AE2-212 at the 

Harrowgate 230 kV substation. 

5 Cost Summary 

The costs associated with interconnecting the AF2-258 project to the Dominion distribution system will be 

documented in the two-party Interconnection Agreement between the IC and ITO. 

The AF2-258 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $ To be provided in the two-party IA with ITO 

Allocation towards System Network Upgrade Costs $ 0 

Total Costs $ 0 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 88-129. If at a future date it is determined 

that the Federal Income Tax Gross charge is required, the Transmission Owner shall be reimbursed by the 

Interconnection Customer for such taxes. 

Note 1: PJM Open Access Transmission Tariff (OATT) section 217.3A outline cost allocation rules.  The rules are 

further clarified in PJM Manual 14A Attachment B.  The allocation of costs for a network upgrade will start 

with the first Queue project to cause the need for the upgrade.  Later queue projects will receive cost 

allocation contingent on their contribution to the violation and are allocated to the queues that have not 
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closed less than 5 years following the execution of the first Interconnection Service Agreement which 

identifies the need for this upgrade. 

Note 2: For customers with System Reinforcements listed: If your present cost allocation to a System 

Reinforcement indicates $0, then please be aware that as changes to the interconnection process occur, such 

as prior queued projects withdrawing from the queue, reducing in size, etc, the cost responsibilities can 

change and a cost allocation may be assigned to your project.  In addition, although your present cost 

allocation to a System Reinforcement is presently $0, your project may need this system reinforcement 

completed to be deliverable to the PJM system.  If your project comes into service prior to completion of the 

system reinforcement, an interim deliverability study for your project will be required. 

6 Transmission Owner Scope of Work 

Dominion assessed the impact of the proposed Queue Project AF2-258 was evaluated as a 3 MW Capacity (5.0 

MW Energy) injection at the Harrowgate 34.5 kV substation in the Dominion Distribution System, for 

compliance with NERC Reliability Criteria on Dominion Transmission System. The system was assessed using 

the summer 2023 AF2 case provided to Dominion by PJM. When performing a generation analysis, Dominion’s 

main analysis will be load flow study results under single contingency (both normal and stressed system 

conditions). Dominion Criteria considers a transmission facility overloaded if it exceeds 94% of its emergency 

rating under normal and stressed system conditions. A full listing of Dominion’s Planning Criteria and 

interconnection requirements can be found in the Company’s Facility Connection Requirements which are 

publicly available at:  http://www.dominionenergy.com. 

The results of these studies evaluate the system under a limited set of operating conditions and do not 

guarantee the full delivery of the capacity and associated energy of this proposed generation facility under all 

operating conditions.  NERC Planning and Operating Reliability Criteria allow for the re-dispatch of generating 

units to resolve projected and actual deficiencies in real time and planning studies. Specifically, in Planning 

Studies, NERC Planning Event 3 and 6 Contingency Conditions (Loss of generator, transmission circuit, 

transformer, shunt device, or Single Pole of a DC line followed by the loss of a generator, transmission circuit, 

transformer, shunt device or single pole of a DC line) allow for re-dispatch of generating units to resolve 

potential reliability deficiencies.  For Dominion Planning Criteria the re-dispatch of generating units for these 

contingency conditions is allowed as long as the projected loading does not exceed 100% of a facility Load 

Dump Rating. 

Note that the ITO findings were made from a conceptual review of this project and the cost estimate data 

contained in this document should be considered high level estimates since it was produced without a 

detailed engineering review.  The applicant will be responsible for the actual cost of construction.  ITO herein 

reserves the right to return to any issues in this document and, upon appropriate justification, request 

additional monies to complete any reinforcements to the transmission systems.  

http://www.dominionenergy.com/
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7 Schedule 

The schedule for the required Network Impact Reinforcements will be more clearly identified in future study 

phases.  The estimate elapsed time to complete each of the required reinforcements is identified in the 

“System Reinforcements” section of the report. 

8 Transmission Owner Analysis 

8.1 Power Flow Analysis 

PJM performed a power flow analysis of the transmission system using a 2023 summer peak load flow model 

and the results were verified by Dominion. Additionally, Dominion performed an analysis of its transmission 

system and no further deficiencies were identified. 

9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 

in Dominion’s “Dominion Energy Electric Transmission Generator Interconnection Requirements” documented 

in Dominion’s Facility Interconnection Requirements “Exhibit C” located at: 

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. Preliminary 

Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 

be provided once the project enters the construction phase. 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with Dominion’s “Dominion’s Facility 
Interconnection Requirements” document located at: https://www.dominionenergy.com/company/moving-
energy/electric-transmission-access. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated protection device (circuit breaker, circuit switcher, fuse) 
to protect the IC’s GSU transformer(s). 

2. The purchase and installation of the minimum required Dominion generation interconnection relaying 
and control facilities as described in the System Protection noted above. This includes over/under 
voltage protection, over/under frequency protection, and zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 
provide information in a compatible format to the Dominion Transmission System Control Center. 

4. Compliance with the Dominion and PJM generator power factor and voltage control requirements. 

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access


© PJM Interconnection 2020. All rights reserved  AF2-258: HARROWGATE 34.5 KV 8 

The GSU(s) associated with the IC queue request shall meet the grounding requirements as noted in 

Dominion’s  “Dominion’s Facility Interconnection Requirements” document located at: 

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. 

The IC will also be required to meet all PJM, SERC, and NERC reliability criteria and operating procedures for 

standards compliance. For example, the IC will need to properly locate and report the over and under voltage 

and over and under frequency system protection elements for its units as well as the submission of the 

generator model and protection data required to satisfy the PJM and SERC audits.  Failure to comply with 

these requirements may result in a disconnection of service if the violation is found to compromise the 

reliability of the Dominion system. 

9.3 Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the Dominion transmission system. 

10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.1.1 Meteorological Data Reporting Requirements 

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Back Panel temperature (Fahrenheit) 

 Irradiance (Watts/meter2) 

 Ambient air temperature (Fahrenheit) – (Accepted, not required) 

 Wind speed (meters/second) – (Accepted, not required) 

 Wind direction (decimal degrees from true north) – (Accepted, not required) 

10.2 Interconnected Transmission Owner Requirements 

See Section 3.4.6 “Metering and telecommunications” of Dominion’s “Dominion’s Facility Interconnection 

Requirements” document located at: https://www.dominionenergy.com/company/moving-energy/electric-

transmission-access. 

  

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
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11 Summer Peak Analysis 

The Queue Project AF2-258 was evaluated as a 5.0 MW (Capacity 3.0 MW) uprate to AE2-212 at the 

Harrowgate 230 kV substation in the Dominion area.  Project AF2-258 was evaluated for compliance with 

applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission 

Owners). Project AF2-258 was studied with a commercial probability of 100.0 %.  Potential network impacts 

were as follows: 

11.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

11.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

11.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

11.4 Steady-State Voltage Requirements 

To be determined 

11.5 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 
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11.6 System Reinforcements 

None 

12 Light Load Analysis 

The Queue Project AF2-258 was evaluated as a 5.0 MW injection as an uprate to AE2-212 at the Harrowgate 

230 kV substation in the Dominion area.  Project AF2-258 was evaluated for compliance with applicable 

reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project 

AF2-258 was studied with a commercial probability of 100%.  Potential network impacts were as follows: 

12.1 Light Load Deliverability 

(Single or N-1 contingencies) 

None 

12.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies) 

None 

12.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

12.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 

12.5 System Reinforcements 

None 
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13 Short Circuit Analysis 

No short circuit overloads were identified as part of this study. 

14 Stability and Reactive Power  

No stability overloads were identified as part of this study. 

15 Affected Systems 

No affected system issues were identified as part of this study. 
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Attachment 1: One Line Diagram 
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