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1 Introduction 

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as 

well as the Feasibility Study Agreement between the Interconnection Customer (IC), and PJM Interconnection, 

LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is Dominion. 

2 Preface 

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to 

connect the subject generation to the PJM network at a location specified by the Interconnection Customer.  

The Interconnection Customer may request the interconnection of generation as a capacity resource or as an 

energy-only resource.  As a requirement for interconnection, the Interconnection Customer may be responsible 

for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities upgrades needed 

to connect the generator to the PJM network, and (2) Network Upgrades, which are facility additions, or 

upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection, may also 

contribute to the need for the same network reinforcement.  Cost allocation rules for network upgrades can be 

found in PJM Manual 14A, Attachment B.  The possibility of sharing the reinforcement costs with other projects 

may be identified in the feasibility study, but the actual allocation will be deferred until the impact study is 

performed. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

An Interconnection Customer with a proposed new Customer Facility that has a Maximum Facility Output equal 

to or greater than 100 MW shall install and maintain, at its expense, phasor measurement units (PMUs).  See 

Section 8.5.3 of Appendix 2 to the Interconnection Service Agreement as well as section 4.3 of PJM Manual 14D 

for additional information. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights and 

permits for construction of the required facilities. The project developer is responsible for the right of way, real 

estate, and construction permit issues.  For properties currently owned by Transmission Owners, the costs may 

be included in the study. 
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3 General 

The Interconnection Customer (IC) has proposed an uprate to a planned Solar generating facility located in Surry, 

Virginia.  This project is an increase to the Interconnection Customer's AD1-025 project, which will share the 

same point of interconnection.  The AG1-009 queue position is a 0 MW uprate (0 MW Capacity uprate) to the 

previous project. The total installed facilities will have a capability of 150 MW with 94.2  MW of this output 

being recognized by PJM as Capacity. The proposed in-service date for this uprate project is June 30, 2022. This 

study does not imply a TO commitment to this in-service date. 

Queue Number AG1-009 

Project Name HOPEWELL-SURRY 230KV 

State Virginia 

County Surry 

Transmission Owner Dominion 

MFO 150 

MWE 0 

MWC 0 

Fuel Storage 

Basecase Study Year 2024 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 
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4 Point of Interconnection 

AG1-009 will interconnect with the Dominion transmission system as an uprate to AD1-025 which is a direct 

connection at the Colonial Trail 230 kV substation. 

5 Cost Summary 

The AG1-009 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $0 

Total System Network Upgrade Costs $0 

Total Costs $0 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 2016-36, 2016-25 I.R.B. (6/20/2016). If at 

a future date it is determined that the Federal Income Tax Gross charge is required, the Transmission Owner 

shall be reimbursed by the Interconnection Customer for such taxes. 

Cost allocations for any System Upgrades will be provided in the System Impact Study Report. 
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6 Transmission Owner Scope of Work 

The required Attachment Facilities, Direct Connection and Non-Direct Connection work for the 

interconnection of AG1-009 to the Dominion Transmission System is detailed in the following sections. The 

associated one-line showing the generation project attachment facilities and primary direct and non-direct 

connection is shown in Attachment 1.  

Note that the ITO findings were made from a conceptual review of this project. A more detailed review of the 

connection facilities and their cost will be identified in a future study phase. Further note that the cost 

estimate data contained in this document should be considered high level estimates since it was produced 

without a detailed engineering review. The applicant will be responsible for the actual cost of construction. 

ITO herein reserves the right to return to any issues in this document and, upon appropriate justification, 

request additional monies to complete any reinforcements to the transmission systems. 

The total physical interconnection costs is given in the table below: 

Description Total Cost 

Total Physical Interconnection Costs $0 

 

AG1-009 "Hopewell-Surry 230kV" will interconnect with the Dominion transmission system as an uprate to 

AD1-025, sharing the POI and Attachment Facilities.  

As AG1-009 is sharing the POI and Attachment Facilities with AD1-025, there are no associated 

interconnection costs for this project. Should the AD1-025 project withdraw from the Interconnection 

Queue,the AG1-009 project will assume the Attachment, Direct Connection, and Non-Direct Connection costs 

identified in the AD1-025 study report for connection to the Dominion system. 

It is estimated to take 18-30 months to complete this work upon execution of an Interconnection Construction 

Service Agreement (ICSA). These preliminary cost estimates are based on typical engineering costs. A more 

detailed engineering cost estimates are normally done when the IC provides an exact site plan location for the 

generation substation during the Facility Study phase.  

Remote Terminal Work: During the Facilities Study, ITO’s System Protection Engineering Department will 

review transmission line protection as well as anti-islanding required to accommodate the new generation and 

interconnection substation. System Protection Engineering will determine the minimal acceptable protection 

requirements to reliably interconnect the proposed generating facility with the transmission system. The 

review is based on maintaining system reliability by reviewing ITO’s protection requirements with the known 

transmission system configuration which includes generating facilities in the area. This review may determine 

that transmission line protection and communication upgrades are required at remote substations.  
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7 Schedule 

The estimated schedule for the Attachment Facilities, Direct Connection and Non-Direct Connection work is 

identified in the “Transmission Owner Scope of Work” section of this report. 

The estimated schedule for the required Network Impact Reinforcements is identified in the “System 

Reinforcements” section of this report. 

These schedules will be more cleary identified in future study phases.  

8 Transmission Owner Analysis 

Dominion assessed the impact of the proposed AG1-009 for compliance with NERC Reliability Criteria on the 

Dominion Transmission System. The system was assessed using the summer 2024 AG1 case provided to 

Dominion by PJM.  

When performing a generation analysis, Dominion’s main analysis includes load flow study results following a 

single contingency event for both normal and stressed system conditions. Dominion Criteria considers a 

transmission facility overloaded if it exceeds 94% of its emergency rating under normal and stressed system 

conditions. A full listing of Dominion’s Planning Criteria and interconnection requirements can be found in the 

Company’s Facility Connection Requirements which are publicly available at: 

http://www.dominionenergy.com. 

The results of these studies evaluate the system under a limited set of operating conditions and do not 

guarantee the full delivery of the capacity and associated energy of this proposed generation facility under all 

operating conditions. NERC Planning and Operating Reliability Criteria allow for the re-dispatch of generating 

units to resolve projected and actual deficiencies in real time and planning studies. Specifically, in Planning 

Studies, NERC Planning Event 3 and 6 Contingency Conditions (Loss of generator, transmission circuit, 

transformer, shunt device, or Single Pole of a DC line followed by the loss of a generator, transmission circuit, 

transformer, shunt device or single pole of a DC line) allow for re-dispatch of generating units to resolve 

potential reliability deficiencies. For Dominion Planning Criteria the re-dispatch of generating units for these 

contingency conditions is allowed as long as the projected loading does not exceed 100% of a facility Load 

Dump Rating. 

8.1 Power Flow Analysis 

PJM performed a power flow analysis of the transmission system using a 2024 summer peak load flow model 

and the results were verified by Dominion. Additionally, Dominion performed an analysis of its transmission 

system and no further deficiencies were identified. 
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9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 

in Dominion’s “Dominion Energy Electric Transmission Generator Interconnection Requirements” documented 

in Dominion’s Facility Interconnection Requirements “Exhibit C” located at: 

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. Preliminary 

Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 

be provided once the project enters the construction phase. 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with Dominion’s “Dominion’s Facility 

Interconnection Requirements” document located at: https://www.dominionenergy.com/company/moving-

energy/electric-transmission-access. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated protection device (circuit breaker, circuit switcher, fuse) 
to protect the IC’s GSU transformer(s). 

2. The purchase and installation of the minimum required Dominion generation interconnection relaying 
and control facilities as described in the System Protection section noted above. This includes 
over/under voltage protection, over/under frequency protection, and zero sequence voltage 
protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 
provide information in a compatible format to the Dominion Transmission System Control Center. 

4. Compliance with the Dominion and PJM generator power factor and voltage control requirements. 

The GSU(s) associated with the IC queue request shall meet the grounding requirements as noted in 
Dominion’s  “Dominion’s Facility Interconnection Requirements” document located at: 
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access. 

The IC will also be required to meet all PJM, SERC, and NERC reliability criteria and operating procedures for 

standards compliance. For example, the IC will need to properly locate and report the over and under voltage 

and over and under frequency system protection elements for its units as well as the submission of the 

generator model and protection data required to satisfy the PJM and SERC audits.  Failure to comply with 

these requirements may result in a disconnection of service if the violation is found to compromise the 

reliability of the Dominion system. 

9.3 Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the Dominion transmission system. 

https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
https://www.dominionenergy.com/company/moving-energy/electric-transmission-access
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10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.2 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

  

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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11 Summer Peak - Load Flow Analysis 

The Queue Project AG1-009 was evaluated as a  0.0 MW (Capacity  0.0 MW) injection and 60 MWs of storage 

charging as an uprate to AD1-025 which is a direct connection at the Colonial Trail 230 kV substation in the 

Dominion area. Project AG1-009 was evaluated for compliance with applicable reliability planning criteria 

(PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AG1-009 was studied with 

a commercial probability of 53.0 %.  Potential network impacts were as follows: 

11.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

11.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

11.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

11.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 
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11.5 System Reinforcements - Summer Peak Load Flow - Primary POI 
ID Idx Facility Upgrade Description Cost 

   TOTAL COST $0 
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11.6 Queue Dependencies 

 

The Queue Projects below are listed in one or more indices for the overloads identified in your report.  These 

projects contribute to the loading of the overloaded facilities identified in your report.  The percent overload 

of a facility and cost allocation you may have towards a particular reinforcement could vary depending on the 

action of these earlier projects.  The status of each project at the time of the analysis is presented in the table.  

This list may change as earlier projects withdraw or modify their requests. 

 

None 
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11.7 Contingency Descriptions 

 

None 
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12 Short Circuit Analysis 

The following Breakers are overdutied: 

None. 

12.1 System Reinforcements - Short Circuit 

None.  
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13 Stability Analysis 

To be performed during the Facilities study.  
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14 Affected Systems 

14.1 TVA 

TVA Impacts to be determined during later study phases (if applicable). 

14.2 Duke Energy Progress 

TVA Impacts to be determined during later study phases (if applicable). 
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15 Attachment 1: One Line Diagram 
 

 


