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1 Introduction 

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as 

well as the Feasibility Study Agreement between the Interconnection Customer (IC), and PJM Interconnection, 

LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is Jersey Central Power 

& Light (JCPL). 

2 Preface 

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to 

connect the subject generation to the PJM network at a location specified by the Interconnection Customer.  

The Interconnection Customer may request the interconnection of generation as a capacity resource or as an 

energy-only resource.  As a requirement for interconnection, the Interconnection Customer may be 

responsible for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities 

upgrades needed to connect the generator to the PJM network, and (2) Network Upgrades, which are facility 

additions, or upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection, may also 

contribute to the need for the same network reinforcement.  Cost allocation rules for network upgrades can 

be found in PJM Manual 14A, Attachment B.  The possibility of sharing the reinforcement costs with other 

projects may be identified in the feasibility study, but the actual allocation will be deferred until the impact 

study is performed. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights 

and permits for construction of the required facilities. The project developer is responsible for the right of 

way, real estate, and construction permit issues.  For properties currently owned by Transmission Owners, the 

costs may be included in the study. 
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3 General 

The Interconnection Customer (IC) has proposed an uprate to a planned/existing Storage generating facility 

located in Monmouth, New Jersey.  This project is an increase to the Interconnection Customer's AF2-072 

project, which will share the same point of interconnection.  The AG1-108 queue position is a 0 MW uprate 

(25 MW Capacity uprate) to the previous project. The total installed facilities will have a capability of 50 MW 

with 50  MW of this output being recognized by PJM as Capacity. The proposed in-service date for this uprate 

project is March 01, 2023. This study does not imply a TO commitment to this in-service date. 

Queue Number AG1-108 

Project Name LARRABEE 230 KV 

State New Jersey 

County Monmouth 

Transmission Owner JCPL 

MFO 50 

MWE 0 

MWC 25 

Fuel Storage 

Basecase Study Year 2024 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 
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4 Point of Interconnection 

4.1 Primary Point of Interconnection 

AG1-108 will interconnect with the JCPL system by utilizing the AF2-072 direct connection to the Larrabee 230 

kV substation in the JCPL area. AG1-108 project is a 25 MW increase of capacity to the existing queue position 

AF2-072. Battery storage facility will require charging the facility from the transmission system. The IC will be 

responsible for acquiring all easements, properties, and permits that may be required.  

Attachment 1 shows a one-line diagram of the proposed primary direct connection facilities for the AG1-108 

generation project to connect to the FirstEnergy (“FE”) transmission system.  IC will be responsible for 

constructing all of the facilities on its side of the POI, including the Attachment facilities which connect the 

generator to the FE transmission system. 

4.2 Secondary Point of Interconnection 

There is no secondary point of interconnection specified for AG1-108. 

5 Cost Summary 

The AG1-108 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $42,000 

Total System Network Upgrade Costs $0 

Total Costs $42,000 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 2016-36, 2016-25 I.R.B. (6/20/2016). If at 

a future date it is determined that the Federal Income Tax Gross charge is required, the Transmission Owner 

shall be reimbursed by the Interconnection Customer for such taxes. 

Cost allocations for any System Upgrades will be provided in the System Impact Study Report. 
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6 Transmission Owner Scope of Work 

The interconnection of the project at the Primary POI will be accomplished by utilizing the AF2-072 direct 

connection to the Larrabee 230 kV substation in the JCPL area. AG1-108 project is a 25 MW increase of 

capacity to the existing queue position AF2-072. Battery storage facility will require charging the facility from 

the transmission system. The IC will be responsible for acquiring all easements, properties, and permits that 

may be required. 

The total physical interconnection costs is given in the table below: 

Description Total Cost 

Appropriate terminal equipment upgrades required 
to accommodate higher generation output. 

$21,000  

Review of relay settings/ protection settings at 
Larrabee 230 kV required. 

$21,000  

Total Physical Interconnection Costs $42,000 
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7 Schedule 

Based on the scope of work for the interconnection facilities, it is expected to take a minimum of 5 months 

after the signing of an Interconnection Construction Service Agreement and construction kickoff call to 

complete the installation. This assumes that there will be no environmental issues with any of the new 

properties associated with this project, that there will be no delays in acquiring the necessary permits for 

implementing the defined Direct Connection and network upgrades, and that all transmission system outages 

will be allowed when requested. 

8 Transmission Owner Analysis 

8.1 Power Flow Analysis 

FE performed an analysis of its underlying transmission <100 kV system. The AG1-108 project did not 

contribute to any overloads on the FE transmission <100 kV system. 

9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design it’s Customer Facilities in accordance with all applicable standards, including the standards 
in FE’s “Requirements for Transmission Connected Facilities” document located at: 
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx.  Preliminary 
Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 
be provided once the project enters the construction phase. 
 
All new generator only and new generator plus load facilities must be isolated from the FE transmission 

System by a Power Transformer.  Section 14.2.6 of FE’s “Requirements for Transmission Connected Facilities” 

document specifies the winding configurations of the transformer connecting to a non-effectively grounded 

portion of the FE Transmission system shall be determined by FE on a case-by-case basis.   

 

 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with FE’s “Requirements for Transmission 
Connected Facilities” document located at: http://www.pjm.com/planning/design-engineering/to-tech-
standards/private-firstenergy.aspx. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated 230 kV circuit breaker to protect the AG1-108 generator 

lead line. A single circuit breaker must be used to protect this line; if the project has several GSU 

transformers, the individual GSU transformer breakers cannot be used to protect this line. 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
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2. The purchase and installation of the minimum required FE generation interconnection relaying and 

control facilities. This includes over/under voltage protection, over/under frequency protection, and 

zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 

provide information in a compatible format to the FE Transmission System Control Center. 

4. Compliance with the FE and PJM generator power factor and voltage control requirements. 

5. The execution of a back-up service agreement to serve the customer load supplied from the AG1-108 

generation project metering point when the units are out-of-service. This assumes the intent of the IC 

is to net the generation with the load. 

The IC will also be required to meet all PJM, ReliabilityFirst, and NERC reliability criteria and operating 
procedures for standards compliance. For example, the IC will need to properly locate and report the over and 
under voltage and over and under frequency system protection elements for its units as well as the 
submission of the generator model and protection data required to satisfy the PJM and ReliabilityFirst audits.  
Failure to comply with these requirements may result in a disconnection of service if the violation is found to 
compromise the reliability of the FE system. 
 

9.3 Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the FE transmission system. 

10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.2 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

  

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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11 Summer Peak - Load Flow Analysis 

The Queue Project AG1-108 was evaluated as a 0.0 MW (Capacity 25.0 MW) injection as an uprate to AF2-072 

which is a direct connection at the Larrabee 230 kV substation in the JCPL area. Project AG1-108 was 

evaluated for compliance with applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability 

Councils, and Transmission Owners). Project AG1-108 was studied with a commercial probability of 53.0 %.  

Potential network impacts were as follows: 
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11.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

11.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

11.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

11.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

ID FROM 
BUS# 

FROM BUS kV FRO
M 

BUS 
AREA 

TO 
BUS# 

TO BUS kV TO 
BUS 

AREA 

CK
T 
ID 

CONT 
NAM

E 

Type Ratin
g 

MVA 

PRE 
PROJECT 
LOADIN

G % 

POST 
PROJECT 
LOADIN

G % 

AC|D
C 

MW 
IMPAC

T 

16758633
2 

20629
4 

28LARRABE
E 

230.
0 

JCP&
L 

20630
9 

28SMITHBR
G 

230.
0 

JCP&
L 

2 JC-
P1-2-
JCC-
230-
017 

operatio
n 

813.0 134.49 135.65 DC 9.42 

16758636
0 

20629
4 

28LARRABE
E 

230.
0 

JCP&
L 

20630
9 

28SMITHBR
G 

230.
0 

JCP&
L 

1 JC-
P1-2-
JCC-
230-
018 

operatio
n 

817.0 128.36 129.42 DC 8.65 
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11.5 System Reinforcements - Summer Peak Load Flow - Primary POI 

None.  



 

© PJM Interconnection 2021. All rights reserved  AG1-108: LARRABEE 230 KV 13 

11.6 Flow Gate Details 

The following indices contain additional information about each facility presented in the body of the report. 

For each index, a description of the flowgate and its contingency was included for convenience. The intent of 

the indices is to provide more details on which projects/generators have contributions to the flowgate in 

question. All New Service Queue Requests, through the end of the Queue under study, that are contributors 

to a flowgate will be listed in the indices. Please note that there may be contributors that are subsequently 

queued after the queue under study that are not listed in the indices. Although this information is not used "as 

is" for cost allocation purposes, it can be used to gage the impact of other projects/generators. It should be 

noted the project/generator MW contributions presented in the body of the report are Full MW Impact 

contributions which are also noted in the indices column named "Full MW Impact", whereas the loading 

percentages reported in the body of the report, take into consideration the PJM Generator Deliverability Test 

rules such as commercial probability of each project as well as the ramping impact of "Adder" contributions.  

The MW Impact found and used in the analysis is shown in the indices column named "Gendeliv MW Impact". 

None. 
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11.7 Queue Dependencies 

 

The Queue Projects below are listed in one or more indices for the overloads identified in your report.  These 

projects contribute to the loading of the overloaded facilities identified in your report.  The percent overload 

of a facility and cost allocation you may have towards a particular reinforcement could vary depending on the 

action of these earlier projects.  The status of each project at the time of the analysis is presented in the table.  

This list may change as earlier projects withdraw or modify their requests. 

 

None 
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11.8 Contingency Descriptions 

 

Contingency Name Contingency Definition 

JC-P1-2-JCC-230-017 

 
CONTINGENCY 'JC-P1-2-JCC-230-017'                                    /* FUTURE BREAKERS LARRABEE - 
SMITHBURG (D2004) 230 KV 
  DISCONNECT BRANCH FROM BUS 206294 TO BUS 206309 CKT 1 
END 
 

JC-P1-2-JCC-230-018 

 
CONTINGENCY 'JC-P1-2-JCC-230-018'                                    /* LARRABEE - SMITHBURG (H2008) 
230 KV 
  DISCONNECT BRANCH FROM BUS 206309 TO BUS 206294 CKT 2 
  DISCONNECT BRANCH FROM BUS 200017 TO BUS 206309 CKT 4            /* SMITHBURG 
SMITHBURG 500 230 
END 
 

  



 

© PJM Interconnection 2021. All rights reserved  AG1-108: LARRABEE 230 KV 16 

12 Short Circuit Analysis 

Short circuit analysis was not required for this project.  
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13 Affected Systems 

13.1 NYISO 

NYISO Impacts to be determined during later study phases (as applicable). 
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14 Attachment 1: One Line Diagram 
 

 

 


