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1 Introduction

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as

well as the Feasibility Study Agreement between the Interconnection Customer (IC), and PJM Interconnection,
LLC (PJM), Transmission Provider (TP). The Interconnected Transmission Owner (ITO) is Mid-Atlantic Interstate
Transmission, LLC (MAIT) (PENELEC Zone).

2 Preface

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to
connect the subject generation to the PJM network at a location specified by the Interconnection Customer.
The Interconnection Customer may request the interconnection of generation as a capacity resource or as an
energy-only resource. As a requirement for interconnection, the Interconnection Customer may be responsible
for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities upgrades needed
to connect the generator to the PJM network, and (2) Network Upgrades, which are facility additions, or
upgrades to existing facilities, that are needed to maintain the reliability of the PJM system.

In some instances a generator interconnection may not be responsible for 100% of the identified network
upgrade cost because other transmission network uses, e.g. another generation interconnection, may also
contribute to the need for the same network reinforcement. Cost allocation rules for network upgrades can be
found in PJM Manual 14A, Attachment B. The possibility of sharing the reinforcement costs with other projects
may be identified in the feasibility study, but the actual allocation will be deferred until the impact study is
performed.

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain
meteorological data facilities as well as provide that meteorological data which is required per Schedule H to
the Interconnection Service Agreement and Section 8 of Manual 14D.

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights and
permits for construction of the required facilities. The project developer is responsible for the right of way, real
estate, and construction permit issues. For properties currently owned by Transmission Owners, the costs may
be included in the study.

© PJM Interconnection 2021. All rights 3
reserved AG1-140: UNION CITY 34.5 KV



3 General

The Interconnection Customer (IC), has proposed a Solar generating facility located in Erie County, Pennsylvania.
The installed facilities will have a total capability of 2.62 MW with 1.8 MW of this output being recognized by
PJM as Capacity. The proposed in-service date for this project is December 31, 2021. This study does not imply
a TO commitment to this in-service date.

Queue Number AG1-140
Project Name UNION CITY 34.5 KV
State Pennsylvania
County Erie
Transmission Owner MAIT (PENELEC)
MFO 2.6
MWE 2.62
MWC 1.8
Fuel Solar
Basecase Study Year 2024

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study
year are required to request interim deliverability analysis.
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4 Point of Interconnection

AG1-140 will interconnect with the PENELEC distribution system via a tap on the Erie East Substation 34.5 kV
Union City circuit #234-31 at/near pole # UN-41131 (Attachment 1). The IC’'s proposed generating unit site is
located at GPC: 42.15755, -79.82246

5 Cost Summary
The AG1-140 project will be responsible for the following costs:

Description Total Cost
Total Physical Interconnection Costs $187,200
Total System Network Upgrade Costs SO

Total Costs $187,200

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on whether
this project meets the eligibility requirements of IRS Notice 2016-36, 2016-25 I.R.B. (6/20/2016). If at a future
date it is determined that the Federal Income Tax Gross charge is required, the Transmission Owner shall be
reimbursed by the Interconnection Customer for such taxes.

Cost allocations for any System Upgrades will be provided in the System Impact Study Report.
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6 Transmission Owner Scope of Work

AG1-140 will interconnect with the PENELEC distribution system via a tap on the Erie East Substation 34.5 kV
Union City circuit #234-31 at/near pole # UN-41131 (Attachment 1). The IC’s proposed generating unit site is

located at GPC: 42.15755, -79.82246

Attachment 1 shows a one-line diagram of the proposed primary direct connection facilities for the AG1-140

generation project to connect to the Penelec distribution system.

The total physical interconnection costs is given in the table below:

Description Total Cost
Proposed Tap at/near interconnect pole UN-41131  $137,000
on existing East Erie 34.5kV. Install new SCADA

switch, new primary 34.5kV metering. The

customer is responsible to build their own line from

their site to Penelec' s existing facilities.

Relay settings at Erie East substation $50,200
Total Physical Interconnection Costs $187,200
© PJM Interconnection 2021. All rights 6
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7 Schedule

Based on the scope of work for the interconnection facilities, it is expected to take a minimum of 14 months
after the signing of an Interconnection Agreement and construction kickoff call to complete the installation. This
assumes that there will be no environmental issues with any of the new properties associated with this project,
that there will be no delays in acquiring the necessary permits for implementing the defined direct connection
and that any system outages will be allowed when requested.

8 Transmission Owner Analysis
Penelec performed an analysis of its distribution system. The AG1-140 project did not contribute to any
overloads on the distribution system.

9 Interconnection Customer Requirements

9.1 System Protection

An analysis was conducted to assess the impact of the AG1-140 “Union City 34.5 kV” Project on the system
protection requirements in the area. The results of this review show that the following relay additions will be
required:

Proposed single line diagrams show the IC constructing a generation facility tapping the Erie East Substation
34.5 kV Union City circuit #234-31 at/near pole # UN-41131.

The 34.5kV interconnection proposal will require Developer to meet applicable "Technical Requirements" as
outlined in First Energy's document titled “Technical Requirements for the Interconnection of Customer-Owned
Generation to the FirstEnergy Distribution System". Anti-islanding system shall meet IEEE 1547 and UL 1741
Therefore no Direct Transfer Trip (DTT) will be required.

9.2 General Concerns

It is to be understood, for abnormal operation of the Penelec system, which could cause Developer’s generation
facility to be electrically isolated from the Penelec system synchronous source via the tripping of a
interconnecting primary voltage line or device, Developer will, via Penelec’s direction, be required to disconnect
the generation from Penelec’s system and remain disconnected (units are required to be OFF LINE), until the

Penelec system normal circuitry is restored. These abnormal conditions will be reviewed by Penelec system
operators as to the need for the generation facility to be disconnected.

Requirements for Owner’s/Developer’s generation IPP Facility
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The proposed interconnection Owner’s/Developer’s facilities must be designed in accordance with the
document titled FirstEnergy Distribution Engineering Practices Interconnection of Customer-Owned Generation
to the FirstEnergy Distribution System dated 11/17/14 located at the following link:

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx

The document is referred to as engineering practice EP (# 02-280) with section 4, part C specifically referencing
the “interconnection technical requirements”. Certain protection requirements are shown.

Additionally, Owner/Developer is responsible to provide adequate protection (for their equipment) under any
distribution system operating condition' - which includes 'Separation from supply' (i.e. tripping of F.E. circuit
breakers) and 'resynchronizing the generation after electric restoration of the supply' (i.e. reclosing of F.E. circuit
breakers).

Owner’s/Developer’s protection must be designed to coordinate with the reclosing practices of FirstEnergy line
protective devices. The generator must cease to energize the FirstEnergy circuit to which it is connected prior
to reclosing of any (FE) automatic reclosing devices.

Owners/Developer’s electrical protection and control schematics shall be provided to FE for consideration. FE
may request modifications, if required, to meet the technical requirements.

9.3 Compliance Issues

Interconnection Customer (IC) will be responsible for meeting a power factor between 0.90 lagging (producing
MVARs) to 0.95 leading (absorbing MVARs) and assure that voltage deviation will be less than 1.0 volt as
measured at the POI under all Solar Gen operating conditions due to the inherent dynamic reactive power
capability of this solar facility.

Generators with no inherent VAR (reactive power) control capability, or those that have a restricted VAR
capability less than the defined requirements, must provide dynamic supplementary reactive support located
at the generation facility with electrical characteristics equivalent to that provided by a similar sized
synchronous generator. A Dynamic Reactive Compensation (either Static VAR Compensator (SVC) or STATCOM)
or other method be applied in order to maintain the required specifications at the POI. Interconnection
Customer (IC) is responsible for the installation of equipment on its side of the POI in order to adhere to the
criteria stated above by FirstEnergy.

10 Revenue Metering and SCADA Requirements

10.1 PJM Requirements

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering
(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource. See PJM Manuals M-01 and M-14D,
and PJM Tariff Section 8 of Attachment O.
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10.2 Meteorological Data Reporting Requirements
The solar generation facility shall provide the Transmission Provider with site-specific meteorological data
including:

e Back Panel temperature (Fahrenheit) - (Required for plants with Maximum Facility Output of 3 MW or
higher)

e Irradiance (Watts/meter?) - (Required for plants with Maximum Facility Output of 3 MW or higher)

e Ambient air temperature (Fahrenheit) - (Accepted, not required)

e Wind speed (meters/second) - (Accepted, not required)

e Wind direction (decimal degrees from true north) - (Accepted, not required)

10.3 Interconnected Transmission Owner Requirements
The IC will be required to comply with all Interconnected Transmission Owner's revenue metering requirements
for generation interconnection customers located at the following link:

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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11 Summer Peak - Load Flow Analysis

The Queue Project AG1-140 was evaluated as a 2.6 MW (Capacity 1.8 MW) injection at the Erie East 34.5 kV
substation in the PENELEC area. Project AG1-140 was evaluated for compliance with applicable reliability
planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AG1-140
was studied with a commercial probability of 100.0 %. Potential network impacts were as follows:

© PJM Interconnection 2021. All rights 10
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11.1 Generation Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

11.2 Multiple Facility Contingency
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output)

None

11.3 Contribution to Previously Identified Overloads
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier
generation or transmission interconnection projects in the PJM Queue)

None

11.4 Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any problems identified
below are likely to result in operational restrictions to the project under study. The developer can proceed with
network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant
Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection
Request, a subsequent analysis will be performed which shall study all overload conditions associated with the
overloaded element(s) identified.

None
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11.5 System Reinforcements - Summer Peak Load Flow - Primary POI
None
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11.6 Flow Gate Details

The following indices contain additional information about each facility presented in the body of the report. For
each index, a description of the flowgate and its contingency was included for convenience. The intent of the
indices is to provide more details on which projects/generators have contributions to the flowgate in question.
All New Service Queue Requests, through the end of the Queue under study, that are contributors to a flowgate
will be listed in the indices. Please note that there may be contributors that are subsequently queued after the
gueue under study that are not listed in the indices. Although this information is not used "as is" for cost
allocation purposes, it can be used to gage the impact of other projects/generators. It should be noted the
project/generator MW contributions presented in the body of the report are Full MW Impact contributions
which are also noted in the indices column named "Full MW Impact", whereas the loading percentages reported
in the body of the report, take into consideration the PJM Generator Deliverability Test rules such as commercial
probability of each project as well as the ramping impact of "Adder" contributions. The MW Impact found and
used in the analysis is shown in the indices column named "Gendeliv MW Impact".

None
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11.7 Queue Dependencies
The Queue Projects below are listed in one or more indices for the overloads identified in your report. These

projects contribute to the loading of the overloaded facilities identified in your report. The percent overload of
a facility and cost allocation you may have towards a particular reinforcement could vary depending on the
action of these earlier projects. The status of each project at the time of the analysis is presented in the table.
This list may change as earlier projects withdraw or modify their requests.

None
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11.8 Contingency Descriptions
None
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12 Short Circuit Analysis
The following Breakers are overdutied:

None
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13 Affected Systems

13.1 NYISO
NYISO Impacts to be determined during later study phases (as applicable).

13.2 MISO
MISO Impacts to be determined during later study phases (as applicable).
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14 Attachment 1: One Line Diagram
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