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1 Introduction 

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as 

well as the Feasibility Study Agreement between the Interconnection Customer (IC), and PJM Interconnection, 

LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is APS. 

2 Preface 

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to 

connect the subject generation to the PJM network at a location specified by the Interconnection Customer.  

The Interconnection Customer may request the interconnection of generation as a capacity resource or as an 

energy-only resource.  As a requirement for interconnection, the Interconnection Customer may be 

responsible for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities 

upgrades needed to connect the generator to the PJM network, and (2) Network Upgrades, which are facility 

additions, or upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection, may also 

contribute to the need for the same network reinforcement.  Cost allocation rules for network upgrades can 

be found in PJM Manual 14A, Attachment B.  The possibility of sharing the reinforcement costs with other 

projects may be identified in the feasibility study, but the actual allocation will be deferred until the impact 

study is performed. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights 

and permits for construction of the required facilities. The project developer is responsible for the right of 

way, real estate, and construction permit issues.  For properties currently owned by Transmission Owners, the 

costs may be included in the study. 
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3 General 

The Interconnection Customer (IC), has proposed a Solar generating facility located in Franklin County, 

Pennsylvania. The installed facilities will have a total capability of 10 MW with 6.5 MW of this output being 

recognized by PJM as Capacity. The proposed in-service date for this project is December 31, 2022. This study 

does not imply a TO commitment to this in-service date. 

Queue Number AG1-243 

Project Name GUILFORD-FAYETTEVILLE 34.5 KV 

State Pennsylvania 

County Franklin 

Transmission Owner APS (West Penn Power) 

MFO 10 

MWE 10 

MWC 6.5 

Fuel Solar 

Basecase Study Year 2024 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 
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4 Point of Interconnection 

AG1-243 will interconnect with the FirstEnergy, West Penn Power system. The interconnection of the project 

will be accomplished by tapping the Guilford – Valley Quarry Tap 34.5 kV line and constructing a one span tap. 

The transmission line tap will be located approximately 0.65 miles from Guilford substation and 2.4 miles from 

the Valley Quarry tap. The IC will be responsible for acquiring all easements, properties, and permits that may 

be required to construct both the new interconnection line tap and the associated Attachment facilities. The 

IC will also be responsible for the rough grade of the property and an access road to the proposed site. The 

project will also require non-direct connection upgrades at Guilford and Fayetteville substations. 

Attachment 1 shows a one-line diagram of the proposed primary direct connection facilities for the AG1-243 

generation project to connect to the FirstEnergy (“FE”) transmission system.  IC will be responsible for 

constructing all of the facilities on its side of the POI, including the Attachment facilities which connect the 

generator to the FE transmission system. 

5 Cost Summary 

The AG1-243 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $1,208,730 

Total System Network Upgrade Costs $0 

Total Costs $1,208,730 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 2016-36, 2016-25 I.R.B. (6/20/2016). If at 

a future date it is determined that the Federal Income Tax Gross charge is required, the Transmission Owner 

shall be reimbursed by the Interconnection Customer for such taxes. 

Cost allocations for any System Upgrades will be provided in the System Impact Study Report. 
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6 Transmission Owner Scope of Work 

The interconnection of the project will be accomplished by tapping the Guilford – Valley Quarry Tap 34.5 kV 

line and constructing a one span tap. The transmission line tap will be located approximately 0.65 miles from 

Guildford substation and 2.4 miles from the Valley Quarry tap. The IC will be responsible for acquiring all 

easements, properties, and permits that may be required to construct both the new interconnection line tap 

and the associated Attachment facilities. The IC will also be responsible for the rough grade of the property 

and an access road to the proposed site. The project will also require non-direct connection upgrades at 

Guilford and Fayetteville substations. 

The total physical interconnection costs is given in the table below: 

Description Total Cost 

Construct a one span 34.5 kV tap into the 
interconnection customer's substation & install a 
600 A load break tap switch. Install FE owned 34.5 
kV metering in the interconnection customer's 
substation. 

$41,172 

Construct a tap and install 2 - 34.5 kV 1200 A load 
break network switches on the Guilford - Fayetteville 
34.5 kV line between Guilford and Valley Quarry Tap. 

$123,558 

Upgrade relaying at Guilford Substation. $522,000 

Upgrade relaying at Fayetteville Substation. $522,000 

Total Physical Interconnection Costs $1,208,730 
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7 Schedule 

Based on the scope of work for the interconnection facilities, it is expected to take a minimum of 24 months 

after the signing of an Interconnection Agreement and construction kickoff call to complete the installation. 

This assumes that there will be no environmental issues with any of the new properties associated with this 

project, that there will be no delays in acquiring the necessary permits for implementing the defined 

interconnection work and network upgrades, and that all transmission system outages will be allowed when 

requested.  

The schedule for any required Network Impact Reinforcements will be more clearly identified in future study 

phases.   

8 Transmission Owner Analysis 

FE performed an analysis of its underlying transmission <100 kV system. The AG1-243 project did not 

contribute to any overloads on the FE transmission<100 kV system. 

9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 

in FE’s “Requirements for Transmission Connected Facilities” document located at: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx.  

Preliminary Protection requirements will be provided as part of the Facilities Study. Detailed Protection 

Requirements will be provided once the project enters the construction phase. 

The IC has requested a non-standard GSU transformer winding configuration. This transformer is in violation 

of section 14.2.6 of FE’s “Requirement for Transmission Connected Facilities” document and will not be 

accepted. The GSU transformer must have an ungrounded wye or delta connection on the high (utility) side. 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with FE’s “Requirements for Transmission 

Connected Facilities” document located at: http://www.pjm.com/planning/design-engineering/to-tech-

standards/private-firstenergy.aspx. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated 34.5 kV circuit breaker to protect the AG1-243 

generator lead line. A single circuit breaker must be used to protect this line; if the project has 

several GSU transformers, the individual GSU transformer breakers cannot be used to protect this 

line. 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
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2. The purchase and installation of the minimum required FE generation interconnection relaying and 

control facilities. This includes over/under voltage protection, over/under frequency protection, 

and zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 

provide information in a compatible format to the FE Transmission System Control Center. 

4. Compliance with the FE and PJM generator power factor and voltage control requirements. 

5. The execution of a back-up service agreement to serve the customer load supplied from the AG1-

243 generation project metering point when the units are out-of-service. This assumes the intent of 

the IC is to net the generation with the load. 

The IC will also be required to meet all PJM, ReliabilityFirst, and NERC reliability criteria and operating 

procedures for standards compliance. For example, the IC will need to properly locate and report the over and 

under voltage and over and under frequency system protection elements for its units as well as the 

submission of the generator model and protection data required to satisfy the PJM and ReliabilityFirst audits.  

Failure to comply with these requirements may result in a disconnection of service if the violation is found to 

compromise the reliability of the FE Transmission System. 

9.3 Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the FE Transmission System. 

10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.2 Meteorological Data Reporting Requirements 

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Back Panel temperature (Fahrenheit) - (Required for plants with Maximum Facility Output of 3 MW or 

higher) 

 Irradiance (Watts/meter2) - (Required for plants with Maximum Facility Output of 3 MW or higher) 

 Ambient air temperature (Fahrenheit) - (Accepted, not required) 

 Wind speed (meters/second) - (Accepted, not required) 
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 Wind direction (decimal degrees from true north) - (Accepted, not required) 

10.3 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

  

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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11 Summer Peak - Load Flow Analysis 

The Queue Project AG1-243 was evaluated as a 10.0 MW (Capacity 6.5 MW) injection tapping the Guilford to 

Valley Quarry 34.5 kV line in the APS area. Project AG1-243 was evaluated for compliance with applicable 

reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project 

AG1-243 was studied with a commercial probability of 53.0 %.  Potential network impacts were as follows: 
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11.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

11.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

11.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

11.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

ID FROM 
BUS# 

FROM 
BUS 

kV FRO
M 

BUS 
AREA 

TO 
BUS# 

TO BUS kV TO 
BUS 
ARE

A 

CK
T 
ID 

CONT 
NAM

E 

Type Ratin
g 

MVA 

PRE 
PROJECT 
LOADIN

G % 

POST 
PROJECT 
LOADIN

G % 

AC|D
C 

MW 
IMPAC

T 

16789795
7 

23518
9 

01GUILF
D 

138.
0 

AP 23518
7 

01GRAND
P 

138.
0 

AP 1 AP-
P1-2-
WP-
138-
109 

operatio
n 

228.0 127.28 128.98 DC 3.87 

16789814
4 

23518
9 

01GUILF
D 

138.
0 

AP 23513
6 

01ANTRIM 138.
0 

AP 1 AP-
P1-2-
WP-
138-

112-B 

operatio
n 

306.0 104.23 105.54 DC 4.02 
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11.5 System Reinforcements - Summer Peak Load Flow - Primary POI 

 

None 
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11.6 Flow Gate Details 

The following indices contain additional information about each facility presented in the body of the report. 

For each index, a description of the flowgate and its contingency was included for convenience. The intent of 

the indices is to provide more details on which projects/generators have contributions to the flowgate in 

question. All New Service Queue Requests, through the end of the Queue under study, that are contributors 

to a flowgate will be listed in the indices. Please note that there may be contributors that are subsequently 

queued after the queue under study that are not listed in the indices. Although this information is not used "as 

is" for cost allocation purposes, it can be used to gage the impact of other projects/generators. It should be 

noted the project/generator MW contributions presented in the body of the report are Full MW Impact 

contributions which are also noted in the indices column named "Full MW Impact", whereas the loading 

percentages reported in the body of the report, take into consideration the PJM Generator Deliverability Test 

rules such as commercial probability of each project as well as the ramping impact of "Adder" contributions.  

The MW Impact found and used in the analysis is shown in the indices column named "Gendeliv MW Impact". 

 

None 

T:\ User\ SajjaP\ ReportWriter\ exe\ Z93\ dis t  
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11.7 Queue Dependencies 

 

The Queue Projects below are listed in one or more indices for the overloads identified in your report.  These 

projects contribute to the loading of the overloaded facilities identified in your report.  The percent overload 

of a facility and cost allocation you may have towards a particular reinforcement could vary depending on the 

action of these earlier projects.  The status of each project at the time of the analysis is presented in the table.  

This list may change as earlier projects withdraw or modify their requests. 

 

None 
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11.8 Contingency Descriptions 

 

Contingency Name Contingency Definition 

AP-P1-2-WP-138-109 

 
CONTINGENCY 'AP-P1-2-WP-138-109'                                     /* GUILFORD - REID 138KV 
  DISCONNECT BRANCH FROM BUS 235189 TO BUS 235136 CKT 1            /* 01GUILFD 138 
01ANTRIM 138 
  DISCONNECT BRANCH FROM BUS 235136 TO BUS 235503 CKT 1            /* 01ANTRIM 138 
01REID 138 
  REMOVE LOAD 1 FROM BUS 235136                                    /* 01ANTRIM 138 
END 
 

AP-P1-2-WP-138-112-B 

 
CONTINGENCY 'AP-P1-2-WP-138-112-B'                                   /* CHERRY RUN - MCCONNELSBURG 
138KV 
  DISCONNECT BRANCH FROM BUS 958230 TO BUS 235267 CKT 1            /* AF2-117 TAP 138 
01WARFOR 138 
  DISCONNECT BRANCH FROM BUS 235267 TO BUS 235453 CKT 1            /* 01WARFOR 138 
01CHERYR 138 
  DISCONNECT BRANCH FROM BUS 235267 TO BUS 236686 CKT 2            /* 01WARFOR 138 
01WARFORDS 35 
END 
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12 Short Circuit Analysis 

The following Breakers are overdutied: 

None 

12.1 System Reinforcements - Short Circuit 

 

None 
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13 Affected Systems 

13.1 NYISO 

NYISO Impacts to be determined during later study phases (as applicable). 
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14 Attachment 1: One Line Diagram 
 

 


