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Preface 
The intent of the feasibility study is to determine a plan, with ballpark cost and construction time 
estimates, to connect the subject generation to the PJM network at a location specified by the 
Interconnection Customer.  The Interconnection Customer may request the interconnection of 
generation as a capacity resource or as an energy-only resource.  As a requirement for 
interconnection, the Interconnection Customer may be responsible for the cost of constructing: 
(1) Direct Connections, which are new facilities and/or facilities upgrades needed to connect the 
generator to the PJM network, and (2) Network Upgrades, which are facility additions, or 
upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified 
network upgrade cost because other transmission network uses, e.g. another generation 
interconnection, may also contribute to the need for the same network reinforcement.  The 
possibility of sharing the reinforcement costs with other projects may be identified in the 
feasibility study, but the actual allocation will be deferred until the impact study is performed. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain 
property rights and permits for construction of the required facilities.  The project developer is 
responsible for the right of way, real estate, and construction permit issues.  For properties 
currently owned by Transmission Owners, the costs may be included in the study. 

General 
The Interconnection Customer (IC), has proposed a solar generating facility located in Harmony, 
New Jersey.  The installed facilities will have a total capability of 9.5 MW with 3.61 MW of this 
output being recognized by PJM as capacity. This means that the remaining 5.89 MW will be 
curtailable should a system reliability constraint occur. The proposed in-service date for this 
project is March 1, 2012.  This study does not imply a FirstEnergy commitment to this in-
service date. 

Point of Interconnection 
X1-102 will interconnect with the Jersey Central Power & Light system at the 34.5kV line W23-
6 line between the Captive Plastics substation and the Captive Plastics Tap. 
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FirstEnergy Analysis 
As defined by the Interconnection Customer and shown on Attachment 2, the connection point 
for the X1-102 Project will be from a tap of the Captive Plastics Tap – Captive Plastics extension 
from the Morris Park - Captive Plastics - Stewartsville - Broadway - Washington (W23) 34.5 kV 
line.  From this pole Jersey Central will construct a new 34.5 kV line extension that will be 
overbuilt on existing 12.5 kV three phase Distribution circuit right-of-ways.  Jersey Central will 
then extend a one span radial line extension (about 200 foot) to a pole structure to be owned and 
maintained by the Interconnection Customer.  The Interconnection Customer will construct a 
further 34.5 kV line extension to its project substation.  Since Jersey Central will own, operate 
and maintain this new radial attachment line, the contractual point of interconnection will be at 
the edge of the FE right of way from the new pole as identified on Attachments 2 and 3.  The 
Interconnection Customer will construct, own, operate and maintain the extension from the point 
of interconnection to its collector substation.   

In summary, Attachment 3 shows a conceptual one-line diagram of the Direct Connection 
facilities that will be required for the X1-102 Project.  As indicated, it will be studied as a 9.5 
MW injection into the Jersey Central 34.5 kV system at the Captive Plastics Tap – Captive 
Plastics (W23-6) 34.5 kV line.  Disconnect switches will be needed on poles as well as the radial 
tap pole in addition to a circuit breaker and switch on the system side of the generator step-up 
transformer.  The Interconnection Customer will be responsible for acquiring all permits that 
may be required for the 34.5 kV tap and new poles and the radial line extension and any 
additional right of ways that may be needed.  The Interconnection Customer will also be 
responsible for acquiring all permits and constructing, owning and operating all facilities on its 
side of the point of interconnection.  A summary of the FE facilities required for the X1-102 
Project Direct Connection and their cost estimate is shown on Attachment 4.   

Power Flow Analysis  
A Power Flow study was conducted to determine the reliability impact of the proposed X1-102 
Project on the FE Transmission System.  This study was completed using a 2013 summer peak 
and light load power flow that contain a detailed representation of the Jersey Central 
transmission networks in the area of the proposed X1-102 Project.  Note that the year 2013 was 
chosen for study rather than 2016 since this is the first summer period when the X Queue solar 
projects are scheduled for service.  The findings and the recommendations from this analysis are 
based on a contingency review that was performed to identify the facility loadings and/or voltage 
conditions that violate the ReliabilityFirst, PJM or FE Planning Criteria and are attributable to 
this project. 

The results of the FE analysis show that there are no network upgrades required for the 
deliverability of the X1-102 Project generation to the Jersey Central and PJM transmission 
systems.  There also are no reinforcements defined for previous projects for which this project 
will have an impact.  However, the X1-102 Project will be one of thirteen proposed generator 
attachments to the Morris Park - Captive Plastics - Stewartsville - Broadway - Washington 
(W23) 34.5 kV path to date with a total capability of 143.1 MW while the continuous rating of 
the limiting section of this circuit is only 38 MVA.  Specifically as shown on Attachment 5, the 
FE study results show that the flow on the Morris Park - Captive Plastics (W23-5) 34.5 kV line 
section can reach 174.5% of its normal rating for peak load conditions with all of the proposed 
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projects dispatched at their full energy output.  For a line end contingency the flow can reach 
258.1% of its emergency rating.  The study results further show that higher overloads can be 
expected for off peak conditions.  In addition, there is the potential for high voltage during light 
load periods and voltage criteria violations due to swings in the MW output of the cumulative 
attached solar generation.  A conclusion of this analysis is therefore that a curtailment of the X1-
102 Project output to its PJM capacity value can be expected at most times to maintain the Jersey 
Central system reliability within the NERC, Regional and FE operations and planning standards 
if all proposed RTEP Projects proceed.  If desired, the Interconnection Customer can fund a 
Jersey Central project to rebuild and reconductor the limiting facilities to eliminate these 
constraints. 

Note that a further conclusion of this study is that it will be mandatory for the X1-102 Project to 
have a range of dynamic reactive capability that supports its operation from a .95 lead to .90 lag 
power factor.  Without a continuous regulation, the FE studies show that the addition of solar 
projects can cause voltage swings as their output oscillates with moving clouds and system 
voltages that can exceed the established limits.  Should the Interconnection Customer fail to 
provide a dynamic reactive capability from the X1-102 Project for any reason once 
interconnected, the Jersey Central and/or PJM Dispatchers may need to take action to curtail 
both the energy and capacity portion of its output to prevent a non-compliance with voltage 
criteria.   

Short Circuit and Dynamics Analysis  
In accordance with the RTEP process, a short circuit analysis will not be conducted by PJM 
since the X1-102 Project connection is to the 34.5 kV system.  Therefore, the FE Protection staff 
conducted a short circuit review of the project connection.  An assumption of this study was that 
solar generation projects will contribute no appreciable fault current to the breakers on the FE 
transmission system.  As defined by EPRI: “Inverters are generally designed to limit fault 
currents to 130% or less of rated current.  Thus they can usually be disregarded when conducting 
fault studies.”1  Based on this fact, the results of the FE analysis showed that no FE circuit 
breaker will exceed its interrupting capability with the implementation of the X1-102 Project.  
Therefore no circuit breaker reinforcements will be required.  

Note that stability studies will be conducted by the PJM staff should this project proceed to the 
Facilities Study stage of the RTEP process.   

System Protection Analysis 
An analysis was conducted to assess the impact of the X1-102 Project on the system protection 
requirements in the area.  The results of this review have identified the following: 

Under the assumption that the X1-102 Project generation will not supply fault current to the 
Jersey Central transmission system, there will be no protection upgrades needed for the Captive 
Plastics Tap - Captive Plastics (W23-6) 34.5 kV line.  However, the X1-102 Project will be 
required to have two independent high-speed zones of protection to sense and clear faults on the 
interconnection transformer. 

                                                 
1 EPRI Document TR-111490 “Integration of Distributed Resources in Electric Utility Distribution Systems:  
Distribution System Behavior Analysis for Suburban Feeder”, published November 1998, page 62 
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The fault currents on the Captive Plastics Tap – Captive Plastics (W23-6) 34.5 kV path are listed 
below.  

 Three Phase Line-Ground 
X/R Ratio 4.6100 5.2342 
Fault Current (Amps) 10,233 3,479 
 

The fault currents at the point of interconnection are as follows: 

 Three Phase Line-Ground 
X/R Ratio 3.0961 5.4197 
Fault Current (Amps) 3,715 1,545 
 

These values are for the current system configuration.  Any system changes in the area could 
have a significant impact on these values.  It will be an Interconnection Customer responsibility 
to make any protection upgrades required should this occur. 

For the 9.5 MW load, an S&C SMD-1A 175E Standard size fuse must be installed by the 
Interconnection Customer on the line tap.  A cost estimate of the FE system protection facilities 
required for the X1-102 project is included on Attachment 4. 

Metering 
The Interconnection Customer will be required to comply with all FE Revenue Metering 
Requirements for Generation Interconnection Customers.  These FE requirements are detailed on 
Attachment 6 to this report.  

Compliance Issues 
The proposed interconnection facilities must be designed in accordance with the FirstEnergy 
“Requirements for Transmission Connected Facilities” located at: 

http://www.pjm.com/planning/design-engineering/to-tech-standards.aspx  

This includes the provision of a reactive power capability sufficient to maintain a composite 
power delivery for the facility at the interconnection point at a power factor between .95 leading 
(absorbing 3.12 MVAR) and .90 lagging (producing 4.60 MVAR).  If this capability cannot be 
provided by the solar units, a dynamic device such as a STATCOM or SVC must be installed at 
the X1-102 Project substation at the Interconnection Customer’s cost. 

The Interconnection Customer will also be responsible for following the requirements of the 
“FirstEnergy Wholesale Generation Interconnection (WGI) Manual” and the “FE Approved 
Vendors and Contractors” documents which are also located at the above link. 

In addition, the Interconnection Customer will be required to meet all PJM, ReliabilityFirst and 
NERC reliability criteria and operating procedures for standards compliance.  For example, the 
Developer will need to properly locate and report the over and under-voltage and over and 
under-frequency system protection elements for its units as well as the submission of the 
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generator model and protection data required to satisfy the PJM and ReliabilityFirst audits.  
Failure to comply with these requirements may result in a disconnection of service if the 
violation is found to compromise the reliability of the FE system. 

FE Facility Upgrades and Costs 
The results of the FE analysis shows that no planning criteria violations are attributable to the 
addition of the X1-102 Project for the conditions studied.  Therefore the conclusion is that no 
Transmission or Distribution system reinforcements will be required to provide the requested 
service.  
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Network Impacts 
Queue project X1-102 was studied as a(n) 9.5 MW (3.6 MW of which was Capacity) injection 
into JCPL's system at the CAPTIVE 34.5 kV substation.  Project X1-102 was evaluated for 
compliance with reliability criteria for summer peak conditions in 2015. 

Potential transmission network impacts are as follows: 

Generator Deliverability 
(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

No violations identified. 

Multiple Facility Contingency 
(Double Circuit Tower Line contingencies only with full energy output. Stuck Breaker and Bus 
Fault contingencies will be applied during the Impact Study) 

No violations identified. 

Contribution to Previously Identified Overloads 
(This project contributes to the following contingency overloads, i.e.  “Network Impacts”, 
identified for earlier generation or transmission interconnection projects in the PJM Queue.)  

No violations identified. 

New System Reinforcements 
(Upgrades required to mitigate reliability criteria violations, i.e. "Network Impacts", initially 
caused by the addition of this project generation.) 

None required. 

Contribution to Previously Identified System Reinforcements 
(Overloads initially caused by prior Queue positions with additional contribution to overloading 
by this project. This project may have a % allocation cost responsibility which will be calculated 
and reported for the Impact Study.) 

None required. 

Short Circuit 
(Report over-dutied breakers.) 

None required. 
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Energy Portion of Interconnection Request 
PJM also studied the delivery of the energy portion of the surrounding generation. Any potential 
problems identified below are likely to result in operational restrictions to the project under 
study.  The developer can proceed with network upgrades to eliminate the operational restriction 
at their discretion by submitting a Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed. There is no guarantee of full 
delivery of energy for this project by fixing only the conditions listed in this section. With a 
Transmission Interconnection Request, a subsequent analysis will be performed which analyzes 
all overload conditions associated with the overloaded element(s) identified.  As a result of the 
aggregate energy resources in the area, the following violations were identified.  

No violations identified. 
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Interconnection Customer Requirements 
In addition to the FE facilities, the Interconnection Customer will also be responsible for meeting 
all criteria as specified in the applicable sections of the "FE Requirements for Transmission 
Connected Facilities" document.  Since the X1-102 Project will be connected to the 34.5 kV 
network, the Interconnection Customer will also be responsible for compliance with the 
FirstEnergy “Technical Requirements for the Interconnection of Parallel-Operated Generation to 
the FirstEnergy Distribution System”.  This includes but is not limited to the following: 

1. The purchase and installation of the minimum required FE generation interconnection 
relaying and control facilities.  This includes over/under voltage protection, over/under 
frequency protection, and zero sequence voltage protection relays.  

2. The purchase and installation of the standard voice grade (analog) telephone line and 
associated conduit between the telephone company source and the meter socket or enclosure.  

3. A compliance with the FE and PJM generator power factor and voltage control requirements.  
Note that the X1-102 Project will need to absorb reactive power at the point of 
interconnection to minimize the voltage change should the units rapidly reduce their output 
or trip off line 

4. The execution of a back-up service agreement to serve the customer load supplied from the 
Interconnection Customer 34.5 kV substation when the units are out-of-service.  This 
assumes the intent of the Interconnection Customer is to net the generation with the station 
load. 

5. Any complaints from other customers (e.g. flicker complaints) will have to be corrected by 
the Interconnection Customer.  Correction may include changing operation, reducing 
generation, disconnecting the generators from the Jersey Central system, or other measures. 

6. The purchase and installation of supervisory control and data acquisition (SCADA) 
equipment to provide information in a compatible format to the FE Transmission System 
Control Center.  The RTU, the communications channel and all related equipment will be 
furnished and maintained by the Interconnection Customer.  The RTU must communicate 
with the FirstEnergy EMS via DNP 3.0 protocol.   

7. The following status, control and metering points will be required: 

a. Interconnection breaker position status and trip control. 

b. Generator real and reactive power output measured at the high-side of the generator 
step-up transformer. 

c. Generator voltage at the point of interconnection. 

8. An installation of two independent high-speed zones of protection to sense and clear faults on 
the interconnection transformer.  The installation of an S&C SMD-1A 175E Standard size 
fuse on the line tap. 
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9. A compliance with the inverter standard UL1741 and IEEE 1547, “Standard for 
Interconnecting Distributed resources with Electrical Power Systems”, in addition to the 
power quality standards defined by ReliabilityFirst and PJM. 

10. A provision of the necessary generator protection, synchronization controls, and fault 
detection to initiate a trip to protect the X1-102 Project equipment from faults on the Jersey 
Central System. 

11. A compliance with the PJM Manuals and Operating instructions to have a plant operator on 
call 24/7 to respond within a minute to reduce the output of X1-102 Project when network 
constraints occur.   

 

The above requirements are in addition to any metering or other requirements imposed by PJM.  

Note that an assumption of this study is that the X1-102 Project generation will automatically be 
disconnected whenever the local area network is islanded.  If this assumption is not correct, a 
direct transfer trip scheme will need to be implemented for such situations at the Interconnection 
Customer’s cost. 
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Summary 
The connection of the X1-102 Project to the FE transmission system will require no network 
upgrades.  Therefore the Interconnection Customer will only have a cost responsibility for the 
Direct Connection of the X1-102 Project to the Jersey Central transmission system.  As shown 
on Attachment 4, the estimated cost of these facilities is $7,560,000.  This cost includes a CIAC 
(Contribution in Aid of Construction) Federal Income Tax Gross Up charge of $1,851,540.  This 
tax may or may not be charged based on whether or not this project meets the eligibility 
requirements of IRS Notice 88-129. 

Based on the extent of the FE direct connection and system upgrades required to support this 
project, it is estimated that it will take one (1) year from the date of a fully executed 
Interconnection Construction Service Agreement to complete the upgrades required for the X1-
102 Project.  Full payment of the estimated cost of the project will be required upon execution of 
the Interconnection Service Agreement/Interconnection Construction Service Agreement 
(ISA/CSA).  True up of the actual cost versus estimated cost of the project will be performed by 
FE at the end of the project.  As a requirement, the Interconnection Customer must provide the 
property for the attachment and right-of-way facilities that will be needed at the project 
initiation.  It is also assumed that there will be no environmental issues with any of the new 
properties associated with this project, that there will be no delays in acquiring the necessary 
permits for implementing the defined direct connection and network upgrades, and that all 34.5 
kV transmission system outages can be scheduled when needed.    

Note that the FE findings were made from a conceptual review of this project.  A more detailed 
review of the connection facilities and their cost will be identified in the Impact Study.  Further 
note that the cost estimate data contained in this document should be considered as only ballpark 
since it was produced without a detailed engineering review.  The applicant will be responsible 
for the actual cost of construction.  FE herein reserves the right to return to any issues in this 
document and, upon appropriate justification, request additional monies to complete any 
connections to the transmission system. 
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Attachment 1 
Site View 

 



 
© PJM Interconnection 2011.  All rights reserved. 12 PJMDOCS-#656522-v1 
  X1-102 Stewartsville-Captive Plastics 34kV 

Attachment 2 
Aerial View 
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Attachment 3 
Single Line Diagram 
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Attachment 4 
Estimated Costs 

Item Connection Facilities 

1 Construct a new pole on the Captive Plastics Tap - Captive Plastics section of the Morris Park - Captive 
Plastics - Stewartsville - Broadway - Washington (W23) 34.5 kV line in a three way dead end tap 
configuration. 

2 Rebuild poles of the Captive Plastics Tap - Captive Plastics (W23-6) line with 1200 amp load-break 
switches, necessary guying, etc. 

3 Construct a new 5 mile 34.5 kV line from new pole on the Captive Plastics Tap - Captive Plastics (W23-
6) 34.5 kV line that is overbuilt on 12.5 kV three phase Distribution circuits.  Replace 156 existing 
distribution poles with taller subtransmission poles and use a minimum 397.5 26/7 ACSR conductor for 
the new 34.5 kV radial attachment line. 

4 Transfer the existing underbuilt Distribution facilities to the new transmission structures. 

5 Tree trimming and traffic control. 

6 Construct a new pole and extend an approximate 200 foot span of overhead 34.5 kV wire to a new 
Interconnection Customer owned pole at the X1-102 Project site.  

7 Install overhead transmission metering equipment provided by the Interconnection Customer to be 
mounted on the customer owned pole.  (Optional to Collector Substation) 

8 Miscellaneous Protection, Fuses, Metering, RTU, SCADA.  

9 No formal environmental review has been conducted.  However, a preliminary review of this route shows 
probable need for environmental permitting. An estimated cost of $50,000 is included in the feasibility 
estimate. It is also estimated that there will be up to a 6 month lead time for State/Federal review and 
permit approval, if required. If any protective matting or special vehicles are required for access to poles 
in wetlands, additional un-estimated costs will then be added. 

10 The Interconnection Customer will be required to obtain any permits and right of way necessary for the 
Jersey Central 34.5 kV tap and radial overbuild line and the line extension to the X1-102 Project site. 

11 The Interconnection Customer will be required to obtain any necessary third party rights of way required 
to extend the transmission facilities to the X1-102 Project site. 

12 The Interconnection Customer to install a 175E, S&C SMD-1A, standard fuse on the tapped connection 
line from pole NJ892HY. 

 Total Substation Costs:  $5,708,460 plus $1,851,540 tax - $7,560,000 
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Attachment 5 
Solar Generation Project Analysis 

PJM Queues U, V, W, and X 
2013 Peak and Light Load Conditions 

Peak Load Results 
Outage description Overloaded Element Line 

No. 
MVA Rating % of Rating 

Normal Emergency Normal Emergency 
Base system (n-0) - Normal Morris Park - Captive Plastics 34.5 kV  

Captive Plastics - Stewartsville 34.5 kV 
Stewartsville - West Portal 34.5 kV 
Stewartsville - Broadway 34.5 kV 
Broadway - Washington 34.5 kV 

W23 
W23 
W23 
W23 
W23 

42 
38 
38 
44 
39 

49 
44 
44 
52 
46 

174.5 
121.0 
109.1 
141.3 
145.5 

 

Morris Park - Captive 
Plastics 34.5 kV  

Stewartsville - Broadway 34.5 kV 
Broadway - Washington 34.5 kV 
Washington - Anderson 34.5 kV 

W23 
W23 
W23 

44 
39 
39 

52 
46 
46 

 253.9 
274.3 
105.3 

Washington - Broadway 
34.5 KV 

Morris Park - Captive Plastics 34.5 kV  
Captive Plastics - Stewartsville 34.5 kV 

W32 
W23 

42 
38 

49 
52 

 258.1 
206.3 

 

Light Load Results 
Outage description Overloaded Element Line 

No. 
MVA Rating % of Rating 

Normal Emergency Normal Emergency 
Base system (n-0) - Normal Morris Park - Captive Plastics 34.5 kV  

Captive Plastics - Stewartsville 34.5 kV 
Stewartsville - West Portal 34.5 kV 
Stewartsville - Broadway 34.5 kV 
Broadway - Washington 34.5 kV 

W23 
W23 
W23 
W23 
W23 

42 
38 
38 
44 
39 

49 
44 
44 
52 
46 

211.3 
157.5 
113.1 
119.5 
129.3 

 

Morris Park - Captive 
Plastics 34.5 kV  

Stewartsville - Broadway 34.5 kV 
Broadway - Washington 34.5 kV 

W23 
W23 

44 
39 

52 
46 

 264.4 
293.8 

Washington - Broadway 
34.5 KV 

Morris Park - Captive Plastics 34.5 kV  
Captive Plastics - Stewartsville 34.5 kV 
Broadway - Washington 34.5 kV 

W23 
W23 
W23 

42 
44 
39 

49 
52 
46 

 276.3 
223.3 
108.3 

 



 
© PJM Interconnection 2011.  All rights reserved. 16 PJMDOCS-#656522-v1 
  X1-102 Stewartsville-Captive Plastics 34kV 

Attachment 6 
FirstEnergy Revenue Metering Requirements For Generation Facilities Connected 46 kV and 

Lower 

This document addresses the revenue metering requirements for new generation-only facilities 
connected to FirstEnergy (FE) system voltages 46 kV and lower.  This document is not intended 
for existing retail or wholesale load facilities where behind-the-meter generation is being 
installed. 

The FE operating company (FEOC) shall provide, own, operate, test, and maintain the revenue 
metering equipment at the Interconnection Customer’s (IC) expense.  FE reserves the right to 
review each proposed generation facility design and determine if the IC shall provide, own, 
operate, test, and maintain the revenue metering equipment at the IC’s expense for engineering 
reasons.   

The revenue metering equipment includes, but is not limited to, current transformers, voltage 
transformers, secondary wires, meter socket, bidirectional revenue meter, and associated devices.   

The revenue metering equipment shall be located at the Point of Interconnection (POI) unless 
otherwise agreed to by FE and the IC.  The revenue metering will be compensated for electrical 
energy losses if it is not located at the POI. 

The IC must provide FE with a facility one line, the estimated bi-directional power flow at the 
revenue metering point, and any loss compensation data. 

The IC shall provide and install the mounting structures (or enclosures) and conduits necessary 
for the metering installation unless otherwise agreed to by the FEOC.  The conduit shall be 1-1/2 
inch galvanized rigid steel conduit.  Flexible galvanized steel (liquid tight) conduit may be used 
between instrument transformers.  The FEOC will install the wiring in the conduit between the 
instrument transformers and the meter socket. 

The IC shall mount the instrument transformers unless otherwise agreed to by the FEOC.  The 
instrument transformers and meter socket shall be installed in a location that is readily accessible 
to authorized FEOC representatives.  If for any reason the meter socket and/or associated devices 
must be mounted in a weatherproof enclosure, it shall be provided and installed by the IC.  The 
meter socket shall be installed generally within 50 feet of the instrument transformers unless an 
alternate design has been approved by the FEOC.  The meter socket shall be mounted such that 
the centerline of the meter is approximately five feet above final grade.  Where vehicle traffic 
may interfere with or damage any revenue metering equipment, the IC must install concrete 
filled steel barrier posts to protect such equipment. 

The bidirectional revenue meter provided and installed by the FEOC will record billing data in 
intervals typically fifteen minutes or thirty minutes.  The IC shall provide, at its sole cost and 
expense, the installation, operation, and maintenance of the communication link required by the 
FE billing data collection system for access to the meter.  The specifications for the typical 
telephone communication link are as follows: 

 Standard voice grade (analog) with dial tone.  No digital telephone lines are permitted. 
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 Two-pair or four-conductor with RJ-11 / Male termination.  The FEOC will make final 
connection to the meter. 

 Must be able to receive incoming calls.  

 Must be a direct line to the meter with no operator interception or operation required. 

 Install the telephone line and associated conduit between the telephone company source 
and the meter socket or enclosure. 

 The telephone line must be tagged with a phone number, including the area code. 

 The telephone line must be installed and operational prior to the IC’s service being 
energized. 

 

The IC shall, at its expense, install, own, operate, test, and maintain any metering and telemetry 
equipment that may be required to provide real-time meter data to FE or PJM. 

The FEOC will provide the IC access to bidirectional kWh and kVARh pulses from the FEOC 
meter at the IC’s expense if requested. 

The IC shall provide FE with prior notification of any modifications at the facility that could 
affect the FEOC revenue meter measurements (substation reconfigurations, generator additions, 
etc). 


