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Preface 
 
 
The intent of the feasibility study is to determine a plan, with ballpark cost and 
construction time estimates, to connect the subject generation to the PJM network at a 
location specified by the Interconnection Customer. The Interconnection Customer may 
request the interconnection of generation as a capacity resource or as an energy-only 
resource. As a requirement for interconnection, the Interconnection Customer may be 
responsible for the cost of constructing: (1) Direct Connections, which are new facilities 
and/or facilities upgrades needed to connect the generator to the PJM network, and (2) 
Network Upgrades, which are facility additions, or upgrades to existing facilities, that are 
needed to maintain the reliability of the PJM system.  
 
In some instances a generator interconnection may not be responsible for 100% of the 
identified network upgrade cost because other transmission network uses, e.g. another 
generation interconnection, may also contribute to the need for the same network 
reinforcement. The possibility of sharing the reinforcement costs with other projects may 
be identified in the feasibility study, but the actual allocation will be deferred until the 
impact study is performed.  
 
The Feasibility Study estimates do not include the feasibility, cost, or time required to 
obtain property rights and permits for construction of the required facilities. The project 
developer is responsible for the right of way, real estate, and construction permit issues. 
For properties currently owned by Transmission Owners, the costs may be included in the 
study.  
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X2-094 Green Brook (New Market Solar) 13kV 
Feasibility/Impact Study 

 
General 
 
Greenlight Power Company, LLC has proposed installing a 3.0 MW solar project at 602 
New Market Road, South Plainfield, Middlesex County, New Jersey. The project will 
consist of 6-500 kW inverters. The capacity evaluation is based upon 1.14 MW. The 
proposed commercial operation date is January 31, 2013. Backfeed is required by 
October 31, 2012. 
 
Direct Connection 
 
The following are estimates (including risk and contingencies) for the interconnection of 
the 3.0 MW New Market Solar Project in South Plainfield, New Jersey. The 
interconnection will consist of a single line service from the Green Brook 8021 
13kVcircuit. The 8021 circuit will be extended approximately ½ mile to the project site. 
The total interconnection cost will be as shown below: 
 

13-kV
Project Item Single Line

GBK8021
Inside Plant

Line Position/Feeder Row -
Relay Protection -
Manholes/Conduit -
Other/Misc. -

Sub Total $0

Outside Plant
Overhead Line $684,799
Underground Line -
Manholes/Conduit -
Other/Misc. -

Sub Total $684,799

Metering/Monitoring
Revenue Metering/Telemetering/SCADA $75,900
Feeder Metering $90,000
Other/Misc. -

Sub Total $165,900

Total Cost $850,699

Acceptable Generation Level  Up to 3.0 MW
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This cost is exclusive of work required to be performed by the developer as specified in 
PSE&G’s Information & Requirements for Electric Service Handbook.  This work 
includes, but may not be limited to, the following: 
 

 Developer is responsible for purchase and installation of all high voltage (13-kV, 
26-kV, and 69-kV) service equipment as required  

 Developer will adhere to specifications detailed in the PSE&G Information and 
Requirements for electric service handbook  

 Developer is responsible for all trenching and the installation of conduits and 
manholes as normally required and specified by PSE&G  

 Developer must obtain all permits and easements required to install the 
interconnection facilities  

 Developer must provide access for the installation, maintenance and operation of 
all service equipment  

 
It is anticipated that material procurement and construction will require 5-6 months from 
the date of project approval and authorization. 
 
 
Project Schedule 
 
June 15, 2012 

WMPA and IA are fully executed and authorization is received to proceed with 
construction 
Long lead time construction material is placed on order 

 
July 15, 2012 

Developer submits preliminary site plan, 13-kV switchgear one-line diagram and 
equipment specifications for approval 

 
August 15, 2012 

PSE&G provides comments on project lay-out and design 
 
September 15, 2012 

Developer submits final site plan, 13-kV switchgear one-line diagram and 
equipment specifications for approval 
 

October 15, 2012 
PSE&G commences line construction 

 
November 15, 2012 

PSE&G provides final comments and approval of 13-kV switchgear lay-out and 
design. Developer begins construction based on approved design 



5 
© PJM Interconnection 2011. All rights reserved 
 

 
December 15, 2012 

Switchgear inspection and approval by PSE&G 
 
January 31, 2013 

Completion of interconnection work and service cut-in 
 
Notes: 

1) Customer will abide by PSE&G Information and Requirements for electric 
service hand book 

2) Customer is responsible to provide trench, conduit and manholes were applicable 
3) Customer is responsible to provide access and easements 
4) Customer is responsible to provide permits and associated costs. 
5) Electric service route was based on most efficient route 
6) Material procurement will be six months from project approval/authorization 

 
Figure #1 
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Network Impacts 
The Queue Project #X2-094 was studied as a(n) 3.0 MW(Capacity 1.1MW) injection at 
Green Brook 13kV station in the PSEG area.  Project #X2-094 was evaluated for 
compliance with reliability criteria for summer peak conditions in 2015.   Potential 
network impacts were as follows: 
 
Generator Deliverability 
(Single or N-1 contingencies for the Capacity portion only of the interconnection) 
 
No problems identified 
 
Multiple Facility Contingency 
(Double Circuit Tower Line, Line with Failed Breaker and Bus Fault contingencies for 
the full energy output) 
 
No problems identified. 
 
Short Circuit 
(Summary form of Cost allocation for breakers will be inserted here if any) 
 
No problems identified 
 
Stability 
 
Not required because the project is less than 30 MW. 

System Reinforcements 
 
None 

 
Energy Portion of Interconnection Request 
(PJM also studied the delivery of the energy portion of the surrounding generation. Any potential 
problems identified below are likely to result in operational restrictions to the project under 
study.  The developer can proceed with network upgrades to eliminate the operational restriction 
at their discretion by submitting a Transmission Interconnection request. 
Note: Only the most severely overloaded conditions are listed. There is no guarantee of full 
delivery of energy for this project by fixing only the conditions listed in this section. With a 
Transmission Interconnection Request, a subsequent analysis will be performed which analyzes 
all overload conditions associated with the overloaded element(s) identified.  As a result of the 
aggregate energy resources in the area, the following violations were identified.) 
 
No problems identified.  


