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Original Service Agreement No. 4188

INTERCONNECTION CONSTRUCTION SERVICE AGREEMENT
By and Among
PJM Interconnection, L.L.C.
And
Shell Chemical Appalachia LLC
And
Duquesne Light Company

(PIM Queue Position #Y3-103)

Parties. This Interconnection Construction Service Agreement (“CSA”) including the
Schedules and Appendices attached hereto and incorporated herein, is entered into by and
between PJM Interconnection, L.L.C. (“Transmission Provider” or “PJM”) and the
following Interconnection Customer and Interconnected Transmission Owner:

Interconnection Customer:

Shell Chemical Appalachia LLC
Interconnected Transmission Owner:
Duquesne Light Company

All capitalized terms herein shall have the meanings set forth in the appended definitions
of such terms as stated in Part I of the Tariff.

Authority. This CSA is entered into pursuant to Part VI of the Tariff. The standard terms
and conditions for construction are attached at Appendix 2 to this CSA and are hereby
specifically incorporated as provisions of this agreement. Transmission Provider, the
Interconnection Customer and the Interconnected Transmission Owner agree to and
assume all of their respective rights and obligations as set forth in the standard terms and
conditions for construction in Appendix 2 to this CSA. Further, Interconnection
Customer and the Interconnected Transmission Owner each agrees to and assumes all of
the rights and obligations of a Constructing Entity with respect to the facilities that each
of them is responsible for constructing, as set forth in this CSA.

Customer Facility. This CSA specifically relates to the following Customer Facility at
the following location:

a. Name of Customer Facility:
Franklin simple cycle generating facility

b. Location of Customer Facility:
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300 Frankfort Road, Monaca, PA 15061
Effective Date and Term.

Effective Date. This CSA shall become effective on the later of (i) the date the
agreement has been executed by all Construction Parties, or (ii) the date of
Interconnection Customer’s delivery of Security to the Transmission Provider, provided,
however, that if the CSA is filed with the FERC unexecuted, the Effective Date shall be
the date specified by the FERC. The Interconnected Transmission Owner shall have no
obligation to begin construction of the Transmission Owner Interconnection Facilities
prior to the Effective Date. Construction shall commence as provided in the Schedule of
Work set forth in Schedule J to this CSA.

Term. This CSA shall continue in full force and effect from the Effective Date until the
termination thereof pursuant to Section 14 of Appendix 2 to this CSA.

Survival. This CSA shall continue in effect after termination to the extent necessary to
provide for final billings and payments, including billings and payments pursuant to
Section 9 and/or Section 14 of Appendix 2 to this CSA, and to permit the determination
and enforcement of liability and indemnification obligations arising from acts or events
that occurred while the CSA was in effect.

Construction Responsibility for

a. Customer Interconnection Facilities. Interconnection Customer is responsible for
designing and constructing the Customer Interconnection Facilities described on the
attached Schedule G to this CSA.

b. Construction of Transmission Owner Interconnection Facilities.

1. The Transmission Owner Interconnection Facilities regarding which
Interconnected Transmission Owner shall be the Constructing Entity are
described on the attached Schedule C to this CSA.

2. Election of Construction Option. Specify below whether the Constructing
Entities have mutually agreed to construction of the Transmission Owner
Interconnection Facilities that will be built by the Interconnected Transmission
Owner pursuant to the Standard Option or the Negotiated Contract Option. (See
Section 3.2 of the Appendix 2 to this CSA.)

__X_Standard Option.

Negotiated Contract Option.
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If the parties have mutually agreed to use the Negotiated Contract Option, the
permitted, negotiated terms on which they have agreed and which are not already
set forth as part of the Scope of Work and/or Schedule of Work attached to this
CSA as Schedules I and J, respectively, shall be as set forth in Schedule H
attached to this CSA.

3. Exercise of Option to Build. Has Interconnection Customer timely
exercised the Option to Build in accordance with Section 3.2.3 of Appendix 2 to
this CSA with respect to some or all of the Transmission Owner Interconnection

Facilities?
Yes
_ X No

If Yes is indicated, Interconnection Customer shall build, in accordance with and
subject to the conditions and limitations set forth in Section 3.2.3 of Appendix 2
to this CSA, those portions of the Transmission Owner Interconnection Facilities
described on Schedule D attached to this CSA.

[Reserved].

Scope of Work. The Scope of Work for all construction pursuant to this CSA shall be as
set forth in the attached Schedule I, provided, however, that the scope of work is subject
to change in accordance with Transmission Provider’s scope change process for
interconnection projects as set forth in the PJM Manuals.

Schedule of Work. The Schedule of Work for all construction pursuant to this CSA shall
be as set forth in the attached Schedule J, provided, however, that such schedule is
subject to change in accordance with Section 3.3 of Appendix 2 to this CSA.

[Reserved.]

Notices. Any notice or request made to or by any party regarding this CSA shall be made
in accordance with the standard terms and conditions for construction set forth in
Appendix 2 to this CSA to the representatives of the other parties, as indicated below:

Transmission Provider:

PJM Interconnection, L.L.C.
2750 Monroe Blvd.
Audubon, PA 19403

Interconnection Customer:
Shell Chemical Appalachia LLC
910 Louisiana Street
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Houston, TX 77002
Attn: Kevin Lanier

Interconnected Transmission Owner:
Duquesne Light Company

Manager Transmission Planning

2839 New Beaver Avenue, Building #2
Pittsburgh, PA 15233

Waiver. No waiver by any party of one or more defaults by another in performance of
any of the provisions of this CSA shall operate or be construed as a waiver of any other
or further default or defaults, whether of a like or different character.

Amendment. This CSA or any part thereof, may not be amended, modified, assigned, or
waived other than by a writing signed by all parties.

Incorporation of Other Documents. All portions of the Tariff and the Operating
Agreement pertinent to the subject of this CSA and not otherwise made a part hereof are
hereby incorporated herein and made a part hereof.

Addendum of Interconnection Customer’s Agreement to Conform with IRS Safe Harbor
Provisions for Non-Taxable Status. To the extent required, in accordance with Section
2.4.1 of Appendix 2 to this CSA, Schedule L to this CSA shall set forth the
Interconnection Customer’s agreement to conform with the IRS safe harbor provisions
for non-taxable status.

Addendum of Non-Standard Terms and Conditions for Construction Service. Subject to
FERC approval, the parties agree that the terms and conditions set forth in the attached
Schedule M are hereby incorporated by reference, and made a part of, this CSA. In the
event of any conflict between a provision of Schedule M that FERC has accepted and any
provision of the standard terms and conditions set forth in Appendix 2 to this CSA that
relates to the same subject matter, the pertinent provision of Schedule M shall control.

Addendum of Interconnection Requirements for all Wind or Non-synchronous
Generation Facilities. To the extent required, Schedule N to this CSA sets forth
interconnection requirements for all wind and non-synchronous generation facilities and
is hereby incorporated by reference and made a part of this CSA.

Infrastructure security of electric system equipment and operations and control hardware
and software is essential to ensure day-to-day reliability and operational security. All
Transmission Providers, Interconnected Transmission Owners, market participants, and
Interconnection Customers interconnected with electric systems are to comply with the
recommendations offered by the President's Critical Infrastructure Protection Board and
best practice recommendations from the electric reliability authority. All public utilities
are expected to meet basic standards for electric system infrastructure and operational
security, including physical, operational, and cyber-security practices.



IN WITNESS WHEREOF, the parties have caused this Interconnection Construction Service
Agreement to be executed by their respective authorized officials.

(PJM Queue Position #Y3-103)

Trans

JM Interconnection, L.L.C.:

Title Eéﬁ;’(

David M. Egan
Manager, Interconnection Planning

Printed name of signe

Interconnection Customer: Shell Chemical Appalachia LLC

By:

Name Title Date

Printed name of signer:

Interconnected Transmission Owner: Duquesne Light Company

By:

Name Title Date

Printed name of signer:




IN WITNESS WHEREOF, the parties have caused this Interconnection Construction Service
Agreement to be executed by their respective authorized officials.

(PJM Queue Position #Y3-103)
Transmission Provider: PJM Interconnection, L.L.C.:

By:

Name Title Date

Printed name of signer:

Inthstomer: Shell Chemical Appalachia LLC
B . Vece Powuod i 571 5/15

v
/ I Name Title Date

Printed name of signer: W e M

Interconnected Transmission Owner: Duquesne Light Company

By:

Name Title Date

Printed name of signer:




IN WITNESS WHEREQF, the parties have caused this Inlerconnection Construction Service
Agreement o be executed by their respective authorized officials.

(PJM Queue Position #Y3-103)
Transmission Provider: PJM Interconnectian, L.L.C.:

By:

Name Title Date

Printed name of signer:

Interconnection Customer: Shell Chemical Appalachia LLC

By:

Name Title Date

Printed name of signer:

Im%mission Owner: Duquesne Light Company 'i;d"
By: Y e—~_ “24%) S-28-19
Title

‘Name

Printed name of signer: Fl/}/l . .DQ(/ZA&/ - - o
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APPENDIX 1
DEFINITIONS

From the PIM Tariff accepted for filing by the Commission
As of the effective date of this CSA



1. Definitions

1.01 Abnormal Condition:

Any condition on the Interconnection Facilities which, determined in accordance with Good
Utility Practice, is: (i) outside normal operating parameters such that facilities are operating
outside their normal ratings or that reasonable operating limits have been exceeded; and (ii)
could reasonably be expected to materially and adversely affect the safe and reliable operation of
the Interconnection Facilities; but which, in any case, could reasonably be expected to result in
an Emergency Condition. Any condition or situation that results from lack of sufficient
generating capacity to meet load requirements or that results solely from economic conditions
shall not, standing alone, constitute an Abnormal Condition.

1.0A Affected System:

An electric system other than the Transmission Provider’s Transmission System that may be
affected by a proposed interconnection or on which a proposed interconnection or addition of
facilities or upgrades may require modifications or upgrades to the Transmission System.

1.0A.01 Affiliate:

With respect to a corporation, partnership or other entity, each such other corporation,
partnership or other entity that directly or indirectly, through one or more intermediaries,
controls, is controlled by, or is under common control with, such corporation, partnership or
other entity.

1.0B Affected System Operator:

An entity that operates an Affected System or, if the Affected System is under the operational
control of an independent system operator or a regional transmission organization, such
independent entity.

1.1 Ancillary Services:

Those services that are necessary to support the transmission of capacity and energy from
resources to loads while maintaining reliable operation of the Transmission Provider’s
Transmission System in accordance with Good Utility Practice.

1.2 Annual Transmission Costs:

The total annual cost of the Transmission System for purposes of Network Integration
Transmission Service shall be the amount specified in Attachment H for each Zone until

amended by the applicable Transmission Owner or modified by the Commission.

1.2.01 Applicable Laws and Regulations:



All duly promulgated applicable federal, State and local laws, regulations, rules, ordinances,
codes, decrees, judgments, directives, or judicial or administrative orders, permits and other duly
authorized actions of any Governmental Authority having jurisdiction over the relevant parties,
their respective facilities, and/or the respective services they provide.

1.2A  Applicable Regional Entity:

The Regional Entity for the region in which a Network Customer, Transmission Customer,
Interconnection Customer, or Transmission Owner operates.

1.2B Applicable Standards:

The requirements and guidelines of NERC, the Applicable Regional Entity, and the Control Area
in which the Customer Facility is electrically located; the PIM Manuals; and Applicable
Technical Requirements and Standards.

1.2C Applicable Technical Requirements and Standards:

Those certain technical requirements and standards applicable to interconnections of generation
and/or transmission facilities with the facilities of an Interconnected Transmission Owner or, as
the case may be and to the extent applicable, of an Electric Distributor (as defined in Section 1.8
of the Operating Agreement), as published by Transmission Provider in a PJM Manual provided,
however, that, with respect to any generation facilities with maximum generating capacity of 2
MW or less for which the Interconnection Customer executes a Construction Service Agreement
or Interconnection Service Agreement on or after March 19, 2005, “Applicable Technical
Requirements and Standards” shall refer to the “PJM Small Generator Interconnection
Applicable Technical Requirements and Standards.” All Applicable Technical Requirements
and Standards shall be publicly available through postings on Transmission Provider’s internet
website.

1.3 Application:

A request by an Eligible Customer for transmission service pursuant to the provisions of the
Tariff.

1.3A Attachment Facilities:

The facilities necessary to physically connect a Customer Facility to the Transmission System or
interconnected distribution facilities.

1.3AA Attachment H:
Attachment H shall refer collectively to the Attachments to the PJM Tariff with the prefix “H-*

that set forth, among other things, the Annual Transmission Rates for Network Integration
Transmission Service in the PJM Zones.



1.3B Behind The Meter Generation:

Behind The Meter Generation refers to a generation unit that delivers energy to load without
using the Transmission System or any distribution facilities (unless the entity that owns or leases
the distribution facilities has consented to such use of the distribution facilities and such consent
has been demonstrated to the satisfaction of the Office of the Interconnection); provided,
however, that Behind The Meter Generation does not include (i) at any time, any portion of such
generating unit’s capacity that is designated as a Generation Capacity Resource; or (ii) in an
hour, any portion of the output of such generating unit[s] that is sold to another entity for
consumption at another electrical location or into the PJM Interchange Energy Market.

1.3BB Black Start Service:

Black Start Service is the capability of generating units to start without an outside electrical
supply or the demonstrated ability of a generating unit with a high operating factor (subject to
Transmission Provider concurrence) to automatically remain operating at reduced levels when
disconnected from the grid.

1.3BB.01 Breach:

The failure of a party to perform or observe any material term or condition of Part IV or Part VI
of the Tariff, or any agreement entered into thereunder as described in the relevant provisions of
such agreement.

1.3BB.02 Breaching Party:
A party that is in Breach of Part IV or Part VI and/or an agreement entered into thereunder.
1.3BB.03 Cancellation Costs:

The Costs and liabilities incurred in connection with: (a) cancellation of supplier and contractor
written orders and agreements entered into to design, construct and install Attachment Facilities,
Direct Assignment Facilities and/or Customer-Funded Upgrades, and/or (b) completion of some
or all of the required Attachment Facilities, Direct Assignment Facilities and/or Customer-
Funded Upgrades, or specific unfinished portions and/or removal of any or all of such facilities
which have been installed, to the extent required for the Transmission Provider and/or
Transmission Owner(s) to perform their respective obligations under Part IV and/or Part VI of
the Tariff.

1.3C Capacity Interconnection Rights:
The rights to input generation as a Generation Capacity Resource into the Transmission System
at the Point of Interconnection where the generating facilities connect to the Transmission

System.

1.3D Capacity Resource:



Shall have the meaning provided in the Reliability Assurance Agreement.
1.3E Capacity Transmission Injection Rights:

The rights to schedule energy and capacity deliveries at a Point of Interconnection (as defined in
Section 1.33A) of a Merchant Transmission Facility with the Transmission System. Capacity
Transmission Injection Rights may be awarded only to a Merchant D.C. Transmission Facility
and/or Controllable A.C. Merchant Transmission Facilities that connects the Transmission
System to another control area. Deliveries scheduled using Capacity Transmission Injection
Rights have rights similar to those under Firm Point-to-Point Transmission Service or, if coupled
with a generating unit external to the PJM Region that satisfies all applicable criteria specified in
the PJM Manuals, similar to Capacity Interconnection Rights.

1.3F Commencement Date:

The date on which Interconnection Service commences in accordance with an Interconnection
Service Agreement.

14  Commission:
The Federal Energy Regulatory Commission.
1.5  Completed Application:

An Application that satisfies all of the information and other requirements of the Tariff,
including any required deposit.

1.5.01 Confidential Information:

Any confidential, proprietary, or trade secret information of a plan, specification, pattern,
procedure, design, device, list, concept, policy, or compilation relating to the present or planned
business of a New Service Customer, Transmission Owner, or other Interconnection Party or
Construction Party, which is designated as confidential by the party supplying the information,
whether conveyed verbally, electronically, in writing, through inspection, or otherwise, and shall
include, without limitation, all information relating to the producing party’s technology, research
and development, business affairs and pricing, and any information supplied by any New Service
Customer, Transmission Owner, or other Interconnection Party or Construction Party to another
such party prior to the execution of an Interconnection Service Agreement or a Construction
Service Agreement.

1.5A Consolidated Transmission Owners Agreement:
The certain Consolidated Transmission Owners Agreement dated as of December 15, 2005, by

and among the Transmission Owners and by and between the Transmission Owners and PJM
Interconnection, L.L.C.



1.5B Constructing Entity:

Either the Transmission Owner or the New Services Customer, depending on which entity has
the construction responsibility pursuant to Part VI and the applicable Construction Service
Agreement; this term shall also be used to refer to an Interconnection Customer with respect to
the construction of the Customer Interconnection Facilities.

1.5C Construction Party:

A party to a Construction Service Agreement. “Construction Parties” shall mean all of the
Parties to a Construction Service Agreement.

1.5D Construction Service Agreement:

Either an Interconnection Construction Service Agreement or an Upgrade Construction Service
Agreement.

1.6 Control Area:

An electric power system or combination of electric power systems to which a common
automatic generation control scheme is applied in order to:

(1) match, at all times, the power output of the generators within the electric power
system(s) and capacity and energy purchased from entities outside the electric power system(s),

with the load within the electric power system(s);

(2) maintain scheduled interchange with other Control Areas, within the limits of
Good Utility Practice;

3) maintain the frequency of the electric power system(s) within reasonable limits in
accordance with Good Utility Practice; and

4) provide sufficient generating capacity to maintain operating reserves in
accordance with Good Utility Practice.

1.6A Control Zone:

Shall have the meaning given in the Operating Agreement.

1.6B Controllable A.C. Merchant Transmission Facilities:

Transmission facilities that (1) employ technology which Transmission Provider reviews and

verifies will permit control of the amount and/or direction of power flow on such facilities to
such extent as to effectively enable the controllable facilities to be operated as if they were direct



current transmission facilities, and (2) that are interconnected with the Transmission System
pursuant to Part IV and Part VI of the Tariff.

1.6C Costs:

As used in Part IV, Part VI and related attachments to the Tariff, costs and expenses, as
estimated or calculated, as applicable, including, but not limited to, capital expenditures, if
applicable, and overhead, return, and the costs of financing and taxes and any Incidental
Expenses.

1.6D Counterparty:

PJMSettlement as the contracting party, in its name and own right and not as an agent, to an
agreement or transaction with a market participant or other customer.

1.7 Curtailment:

A reduction in firm or non-firm transmission service in response to a transfer capability shortage
as a result of system reliability conditions.

1.7A  Customer Facility:

Generation facilities or Merchant Transmission Facilities interconnected with or added to the
Transmission System pursuant to an Interconnection Request under Subparts A of Part IV of the
Tariff.

1.7A.01 Customer-Funded Upgrade:

Any Network Upgrade, Local Upgrade, or Merchant Network Upgrade for which cost
responsibility (1) is imposed on an Interconnection Customer or an Eligible Customer pursuant to
Section 217 of the Tariff, or (i1) is voluntarily undertaken by a market participant in fulfilment of
an Upgrade Request pursuant to Section 7.8 of Schedule 1 of the Operating Agreement. No
Network Upgrade, Local Upgrade or Merchant Network Upgrade or other transmission
expansion or enhancement shall be a Customer-Funded Upgrade if and to the extent that the
costs thereof are included in the rate base of a public utility on which a regulated return is
earned.

1.7A.02 Customer Interconnection Facilities:

All facilities and equipment owned and/or controlled, operated and maintained by
Interconnection Customer on Interconnection Customer’s side of the Point of Interconnection
identified in the appropriate appendices to the Interconnection Service Agreement and to the
Interconnection Construction Service Agreement, including any modifications, additions, or
upgrades made to such facilities and equipment, that are necessary to physically and electrically
interconnect the Customer Facility with the Transmission System.



1.7B Daily Capacity Deficiency Rate:

Daily Capacity Deficiency Rate is as defined in Schedule 11 of the Reliability Assurance
Agreement.

1.7C Deactivation:

The retirement or mothballing of a generating unit governed by Part V of this Tariff.
1.7D Deactivation Avoidable Cost Credit:

The credit paid to Generation Owners pursuant to section 114 of this Tariff.

1.7E Deactivation Avoidable Cost Rate:

The formula rate established pursuant to section 115 of this Tariff.

1.7F Deactivation Date:

The date a generating unit within the PJM Region is either retired or mothballed and ceases to
operate.

1.7G Default:

As used in the Interconnection Service Agreement and Construction Service Agreement, the
failure of a Breaching Party to cure its Breach in accordance with the applicable provisions of an
Interconnection Service Agreement or Construction Service Agreement.

1.8  Delivering Party:

The entity supplying capacity and energy to be transmitted at Point(s) of Receipt.

1.9  Designated Agent:

Any entity that performs actions or functions on behalf of the Transmission Provider, a
Transmission Owner, an Eligible Customer, or the Transmission Customer required under the
Tariff.

1.9A Designated Entity:

“Designated Entity” shall have the same meaning provided in the Operating Agreement.

1.10 Direct Assignment Facilities:

Facilities or portions of facilities that are constructed for the sole use/benefit of a particular
Transmission Customer requesting service under the Tariff. Direct Assignment Facilities shall



be specified in the Service Agreement that governs service to the Transmission Customer and
shall be subject to Commission approval.

1.10A Economic-based Enhancement or Expansion:

“Economic-based Enhancement or Expansion” shall have the same meaning provided in the
Operating Agreement.

1.10B Economic Minimum:
The lowest incremental MW output level a unit can achieve while following economic dispatch.
1.11 Eligible Customer:

(1) Any electric utility (including any Transmission Owner and any power marketer), Federal
power marketing agency, or any person generating electric energy for sale for resale is an
Eligible Customer under the Tariff. Electric energy sold or produced by such entity may be
electric energy produced in the United States, Canada or Mexico. However, with respect to
transmission service that the Commission is prohibited from ordering by Section 212(h) of the
Federal Power Act, such entity is eligible only if the service is provided pursuant to a state
requirement that the Transmission Provider or Transmission Owner offer the unbundled
transmission service, or pursuant to a voluntary offer of such service by a Transmission Owner.

(i1) Any retail customer taking unbundled transmission service pursuant to a state requirement
that the Transmission Provider or a Transmission Owner offer the transmission service, or
pursuant to a voluntary offer of such service by a Transmission Owner, is an Eligible Customer
under the Tariff. As used in Part VI, Eligible Customer shall mean only those Eligible
Customers that have submitted a Completed Application.

1.11.01 Emergency Condition:

A condition or situation (i) that in the judgment of any Interconnection Party is imminently likely
to endanger life or property; or (ii) that in the judgment of the Interconnected Transmission
Owner or Transmission Provider is imminently likely (as determined in a non-discriminatory
manner) to cause a material adverse effect on the security of, or damage to, the Transmission
System, the Interconnection Facilities, or the transmission systems or distribution systems to
which the Transmission System is directly or indirectly connected; or (iii) that in the judgment of
Interconnection Customer is imminently likely (as determined in a non-discriminatory manner)
to cause damage to the Customer Facility or to the Customer Interconnection Facilities. System
restoration and black start shall be considered Emergency Conditions, provided that a Generation
Interconnection Customer is not obligated by an Interconnection Service Agreement to possess
black start capability. Any condition or situation that results from lack of sufficient generating
capacity to meet load requirements or that results solely from economic conditions shall not
constitute an Emergency Condition, unless one or more of the enumerated conditions or
situations identified in this definition also exists.



1.11A Energy Resource:
A generating facility that is not a Capacity Resource.
1.11A.01 Energy Settlement Area:

The bus or distribution of busses that represents the physical location of Network Load and by
which the obligations of the Network Customer to PJM are settled.

1.11B Energy Transmission Injection Rights:

The rights to schedule energy deliveries at a specified point on the Transmission System. Energy
Transmission Injection Rights may be awarded only to a Merchant D.C. Transmission Facility
that connects the Transmission System to another control area. Deliveries scheduled using
Energy Transmission Injection Rights have rights similar to those under Non-Firm Point-to-Point
Transmission Service.

1.11C Environmental Laws:

Applicable Laws or Regulations relating to pollution or protection of the environment, natural
resources or human health and safety.

1.11D Existing Generation Capacity Resource:

Existing Generation Capacity Resource shall have the meaning specified in the Reliability
Assurance Agreement.

1.12  Facilities Study:

An engineering study conducted by the Transmission Provider (in coordination with the affected
Transmission Owner(s)) to determine the required modifications to the Transmission Provider’s
Transmission System, including the cost and scheduled completion date for such modifications,
that will be required to provide the requested transmission service or to accommodate an
Interconnection Request or Upgrade Request. As used in the Interconnection Service Agreement
or Construction Service Agreement, Facilities Study shall mean that certain Facilities Study
conducted by Transmission Provider (or at its direction) to determine the design and
specification of the Interconnection Facilities necessary to accommodate the New Service
Customer’s New Service Request in accordance with Section 207 of Part VI of the Tariff.

1.12A Federal Power Act:
The Federal Power Act, as amended, 16 U.S.C. §§ 791a, et seq.
1.12B FERC:

The Federal Energy Regulatory Commission or its successor.



1.13  Firm Point-To-Point Transmission Service:

Transmission Service under this Tariff that is reserved and/or scheduled between specified Points
of Receipt and Delivery pursuant to Part II of this Tariff.

1.13A Firm Transmission Withdrawal Rights:

The rights to schedule energy and capacity withdrawals from a Point of Interconnection (as
defined in Section 1.33A) of a Merchant Transmission Facility with the Transmission System.
Firm Transmission Withdrawal Rights may be awarded only to a Merchant D.C. Transmission
Facility that connects the Transmission System with another control area. Withdrawals scheduled
using Firm Transmission Withdrawal Rights have rights similar to those under Firm Point-to-
Point Transmission Service.

1.13A.01 Force Majeure:

Any cause beyond the control of the affected Interconnection Party or Construction Party,
including but not restricted to, acts of God, flood, drought, earthquake, storm, fire, lightning,
epidemic, war, riot, civil disturbance or disobedience, labor dispute, labor or material shortage,
sabotage, acts of public enemy, explosions, orders, regulations or restrictions imposed by
governmental, military, or lawfully established civilian authorities, which, in any of the
foregoing cases, by exercise of due diligence such party could not reasonably have been
expected to avoid, and which, by the exercise of due diligence, it has been unable to overcome.
Force Majeure does not include (i) a failure of performance that is due to an affected party’s own
negligence or intentional wrongdoing; (ii) any removable or remediable causes (other than
settlement of a strike or labor dispute) which an affected party fails to remove or remedy within a
reasonable time; or (iii) economic hardship of an affected party.

1.13A.02 Generation Capacity Resource:

“Generation Capacity Resource” shall have the meaning specified in the Reliability Assurance
Agreement.

1.13B Generation Interconnection Customer:

An entity that submits an Interconnection Request to interconnect a new generation facility or to
increase the capacity of an existing generation facility interconnected with the Transmission
System in the PJM Region.

1.13C Generation Interconnection Facilities Study:

A Facilities Study related to a Generation Interconnection Request.

1.13D Generation Interconnection Feasibility Study:



A study conducted by the Transmission Provider (in coordination with the affected Transmission
Owner(s)) in accordance with Section 36.2 of this Tariff.

1.13E Generation Interconnection Request:

A request by a Generation Interconnection Customer pursuant to Subpart A of Part IV of the
Tariff to interconnect a generating unit with the Transmission System or to increase the capacity
of a generating unit interconnected with the Transmission System in the PJM Region.

1.13F Generation Owner:

An entity that owns or otherwise controls and operates one or more operating generating units in
the PJM Region.

1.14 Good Utility Practice:

Any of the practices, methods and acts engaged in or approved by a significant portion of the
electric utility industry during the relevant time period, or any of the practices, methods and acts
which, in the exercise of reasonable judgment in light of the facts known at the time the decision
was made, could have been expected to accomplish the desired result at a reasonable cost
consistent with good business practices, reliability, safety and expedition. Good Ultility Practice
is not intended to be limited to the optimum practice, method, or act to the exclusion of all
others, but rather to be acceptable practices, methods, or acts generally accepted in the region;
including those practices required by Federal Power Act Section 215(a)(4).

1.14.01 Governmental Authority:

Any federal, state, local or other governmental, regulatory or administrative agency, court,
commission, department, board, or other governmental subdivision, legislature, rulemaking
board, tribunal, arbitrating body, or other governmental authority having jurisdiction over any
Interconnection Party or Construction Party or regarding any matter relating to an
Interconnection Service Agreement or Construction Service Agreement, as applicable.

1.14.02 Hazardous Substances:

Any chemicals, materials or substances defined as or included in the definition of “hazardous
substances,” “hazardous wastes,” “hazardous materials,” “hazardous constituents,” “restricted
hazardous materials,” “extremely hazardous substances,” “toxic substances,” “radioactive
substances,” “contaminants,” “pollutants,” “toxic pollutants” or words of similar meaning and
regulatory effect under any applicable Environmental Law, or any other chemical, material or
substance, exposure to which is prohibited, limited or regulated by any applicable Environmental
Law.
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1.14A IDR Transfer Agreement:



An agreement to transfer, subject to the terms of Section 49B of the Tariff, Incremental
Deliverability Rights to a party for the purpose of eliminating or reducing the need for Local or
Network Upgrades that would otherwise have been the responsibility of the party receiving such
rights.

1.14A.001 Immediate-need Reliability Project:

“Immediate-need Reliability Project” shall have the same meaning provided in the Operating
Agreement.

1.14A.01 Incidental Expenses:

Shall mean those expenses incidental to the performance of construction pursuant to an
Interconnection Construction Service Agreement, including, but not limited to, the expense of
temporary construction power, telecommunications charges, Interconnected Transmission Owner
expenses associated with, but not limited to, document preparation, design review, installation,
monitoring, and construction-related operations and maintenance for the Customer Facility and
for the Interconnection Facilities.

1.14B Incremental Auction Revenue Rights:

The additional Auction Revenue Rights (as defined in Section 1.3.1A of Schedule 1 of the
Operating Agreement), not previously feasible, created by the addition of Incremental Rights-
Eligible Required Transmission Enhancements, Merchant Transmission Facilities, or of one or
more Customer-Funded Upgrades.

1.14B.01 Incremental Rights-Eligible Required Transmission Enhancements:

Regional Facilities and Necessary Lower Voltage Facilities or Lower Voltage Facilities (as
defined in Schedule 12 of the Tariff) and meet one of the following criteria: (1) cost
responsibility is assigned to non-contiguous Zones that are not directly electrically connected; or
(2) cost responsibility is assigned to Merchant Transmission Providers that are Responsible
Customers.

1.14C Incremental Available Transfer Capability Revenue Rights:

The rights to revenues that are derived from incremental Available Transfer Capability created
by the addition of Merchant Transmission Facilities or of one of more Customer-Funded
Upgrades.

1.14D Incremental Deliverability Rights (IDRs):

The rights to the incremental ability, resulting from the addition of Merchant Transmission
Facilities, to inject energy and capacity at a point on the Transmission System, such that the
injection satisfies the deliverability requirements of a Capacity Resource. Incremental
Deliverability Rights may be obtained by a generator or a Generation Interconnection Customer,



pursuant to an IDR Transfer Agreement, to satisfy, in part, the deliverability requirements
necessary to obtain Capacity Interconnection Rights.

1.14D.1 Incremental Multi-Driver Project:

“Incremental Multi-Driver Project” shall have the same meaning provided in the Operating
Agreement.

1.14Da Initial Operation:

The commencement of operation of the Customer Facility and Customer Interconnection
Facilities after satisfaction of the conditions of Section 1.4 of Appendix 2 of an Interconnection
Service Agreement.

1.14Db Initial Study:

A study of a Completed Application conducted by the Transmission Provider (in coordination

with the affected Transmission Owner(s)) in accordance with Section 19 or Section 32 of the
Tariff.

1.14Dc Interconnected Entity:

Either the Interconnection Customer or the Interconnected Transmission Owner; Interconnected
Entities shall mean both of them.

1.14D.01 Interconnected Transmission Owner:

The Transmission Owner to whose transmission facilities or distribution facilities Customer
Interconnection Facilities are, or as the case may be, a Customer Facility is, being directly
connected. When used in an Interconnection Construction Service Agreement, the term may
refer to a Transmission Owner whose facilities must be upgraded pursuant to the Facilities
Study, but whose facilities are not directly interconnected with those of the Interconnection
Customer.

1.14D.02 Interconnection Construction Service Agreement:

The agreement entered into by an Interconnection Customer, Interconnected Transmission
Owner and the Transmission Provider pursuant to Subpart B of Part VI of the Tariff and in the
form set forth in Attachment P of the Tariff, relating to construction of Attachment Facilities,
Network Upgrades, and/or Local Upgrades and coordination of the construction and
interconnection of an associated Customer Facility. A separate Interconnection Construction
Service Agreement will be executed with each Transmission Owner that is responsible for
construction of any Attachment Facilities, Network Upgrades, or Local Upgrades associated with
interconnection of a Customer Facility.

1.14E Interconnection Customer:



A Generation Interconnection Customer and/or a Transmission Interconnection Customer.
1.14F Interconnection Facilities:

The Transmission Owner Interconnection Facilities and the Customer Interconnection Facilities.
1.14G Interconnection Feasibility Study:

Either a Generation Interconnection Feasibility Study or Transmission Interconnection
Feasibility Study.

1.14G.01 Interconnection Party:

Transmission Provider, Interconnection Customer, or the Interconnected Transmission Owner.
Interconnection Parties shall mean all of them.

1.14H Interconnection Request:

A Generation Interconnection Request, a Transmission Interconnection Request and/or an IDR
Transfer Agreement.

1.14H.01 Interconnection Service:

The physical and electrical interconnection of the Customer Facility with the Transmission
System pursuant to the terms of Part IV and Part VI and the Interconnection Service Agreement
entered into pursuant thereto by Interconnection Customer, the Interconnected Transmission
Owner and Transmission Provider.

1.141 Interconnection Service Agreement:

An agreement among the Transmission Provider, an Interconnection Customer and an
Interconnected Transmission Owner regarding interconnection under Part IV and Part VI of the
Tariff.

1.14J Interconnection Studies:

The Interconnection Feasibility Study, the System Impact Study, and the Facilities Study
described in Part IV and Part VI of the Tariff.

1.15 Interruption:
A reduction in non-firm transmission service due to economic reasons pursuant to Section 14.7.

1.15A List of Approved Contractors:



A list developed by each Transmission Owner and published in a PIM Manual of (a) contractors
that the Transmission Owner considers to be qualified to install or construct new facilities and/or
upgrades or modifications to existing facilities on the Transmission Owner’s system, provided
that such contractors may include, but need not be limited to, contractors that, in addition to
providing construction services, also provide design and/or other construction-related services,
and (b) manufacturers or vendors of major transmission-related equipment (e.g., high-voltage
transformers, transmission line, circuit breakers) whose products the Transmission Owner
considers acceptable for installation and use on its system.

1.16  Load Ratio Share:
Ratio of a Transmission Customer’s Network Load to the Transmission Provider’s total load.
1.17 Load Shedding:
The systematic reduction of system demand by temporarily decreasing load in response to
transmission system or area capacity shortages, system instability, or voltage control
considerations under Part II or Part III of the Tariff.
1.17A Local Upgrades:
Modifications or additions of facilities to abate any local thermal loading, voltage, short circuit,
stability or similar engineering problem caused by the interconnection and delivery of generation
to the Transmission System. Local Upgrades shall include:

(1) Direct Connection Local Upgrades which are Local Upgrades that only serve the
Customer Interconnection Facility and have no impact or potential impact on the Transmission

System until the final tie-in is complete; and

(i1) Non-Direct Connection Local Upgrades which are parallel flow Local Upgrades that
are not Direct Connection Local Upgrades.

1.17B Long-lead Project:
“Long-lead Project” shall have the same meaning provided in the Operating Agreement.
1.18 Long-Term Firm Point-To-Point Transmission Service:

Firm Point-To-Point Transmission Service under Part II of the Tariff with a term of one year or
more.

1.18A [RESERVED]
1.18A.01 [RESERVED]

1.18A.02 Material Modification:



Any modification to an Interconnection Request that has a material adverse effect on the cost or
timing of Interconnection Studies related to, or any Network Upgrades or Local Upgrades
needed to accommodate, any Interconnection Request with a later Queue Position.

1.18A.03 Maximum Facility Output:

The maximum (not nominal) net electrical power output in megawatts, specified in the
Interconnection Service Agreement, after supply of any parasitic or host facility loads, that a
Generation Interconnection Customer’s Customer Facility is expected to produce, provided that
the specified Maximum Facility Output shall not exceed the output of the proposed Customer
Facility that Transmission Provider utilized in the System Impact Study.

1.18B Merchant A.C. Transmission Facilities:

Merchant Transmission Facilities that are alternating current (A.C.) transmission facilities, other
than those that are Controllable A.C. Merchant Transmission Facilities.

1.18C Merchant D.C. Transmission Facilities:

Direct current (D.C.) transmission facilities that are interconnected with the Transmission
System pursuant to Part IV and Part VI of the Tariff.

1.18D Merchant Network Upgrades:

Merchant A.C. Transmission Facilities that are additions to, or modifications or replacements of,
physical facilities of the Interconnected Transmission Owner that, on the date of the pertinent
Transmission Interconnection Customer’s Interconnection Request, are part of the Transmission
System or are included in the Regional Transmission Expansion Plan.

1.18E Merchant Transmission Facilities:

A.C. or D.C. transmission facilities that are interconnected with or added to the Transmission
System pursuant to Part IV and Part VI of the Tariff and that are so identified on Attachment T
to the Tariff, provided, however, that Merchant Transmission Facilities shall not include (1) any
Customer Interconnection Facilities, (i1) any physical facilities of the Transmission System that
were in existence on or before March 20, 2003 ; (ii1) any expansions or enhancements of the
Transmission System that are not identified as Merchant Transmission Facilities in the Regional
Transmission Expansion Plan and Attachment T to the Tariff, or (iv) any transmission facilities
that are included in the rate base of a public utility and on which a regulated return is earned.

1.18F Merchant Transmission Provider:
An Interconnection Customer that (1) owns, controls, or controls the rights to use the

transmission capability of, Merchant D.C. Transmission Facilities and/or Controllable A.C.
Merchant Transmission Facilities that connect the Transmission System with another control



area, (2) has elected to receive Transmission Injection Rights and Transmission Withdrawal
Rights associated with such facility pursuant to Section 36 of the Tariff, and (3) makes (or will
make) the transmission capability of such facilities available for use by third parties under terms
and conditions approved by the Commission and stated in the Tariff, consistent with Section 38
below.

1.18G Metering Equipment:

All metering equipment installed at the metering points designated in the appropriate appendix to
an Interconnection Service Agreement.

1.18G.01 Multi-Driver Project:

“Multi-Driver Project” shall have the same meaning provided in the Operating Agreement.
1.19 Native Load Customers:

The wholesale and retail power customers of a Transmission Owner on whose behalf the
Transmission Owner, by statute, franchise, regulatory requirement, or contract, has undertaken
an obligation to construct and operate the Transmission Owner’s system to meet the reliable
electric needs of such customers.

1.19A NERC:

The North American Electric Reliability Council or any successor thereto.

1.19B Neutral Party:

Shall have the meaning provided in Section 9.3(v).

1.20 Network Customer:

An entity receiving transmission service pursuant to the terms of the Transmission Provider’s
Network Integration Transmission Service under Part III of the Tariff.

1.21 Network Integration Transmission Service:
The transmission service provided under Part III of the Tariff.
1.22 Network Load:

The load that a Network Customer designates for Network Integration Transmission Service
under Part III of the Tariff. The Network Customer’s Network Load shall include all load
(including losses) served by the output of any Network Resources designated by the Network
Customer. A Network Customer may elect to designate less than its total load as Network Load
but may not designate only part of the load at a discrete Point of Delivery. Where an Eligible



Customer has elected not to designate a particular load at discrete points of delivery as Network
Load, the Eligible Customer is responsible for making separate arrangements under Part II of the
Tariff for any Point-To-Point Transmission Service that may be necessary for such non-
designated load.

1.23  Network Operating Agreement:

An executed agreement that contains the terms and conditions under which the Network
Customer shall operate its facilities and the technical and operational matters associated with the
implementation of Network Integration Transmission Service under Part III of the Tariff.

1.24  Network Operating Committee:

A group made up of representatives from the Network Customer(s) and the Transmission
Provider established to coordinate operating criteria and other technical considerations required
for implementation of Network Integration Transmission Service under Part III of this Tariff.

1.25 Network Resource:

Any designated generating resource owned, purchased, or leased by a Network Customer under
the Network Integration Transmission Service Tariff. Network Resources do not include any
resource, or any portion thereof, that is committed for sale to third parties or otherwise cannot be
called upon to meet the Network Customer’s Network Load on a non-interruptible basis, except
for purposes of fulfilling obligations under a reserve sharing program.

1.26  Network Upgrades:

Modifications or additions to transmission-related facilities that are integrated with and support
the Transmission Provider’s overall Transmission System for the general benefit of all users of
such Transmission System. Network Upgrades shall include:

(1) Direct Connection Network Upgrades which are Network Upgrades that only serve
the Customer Interconnection Facility and have no impact or potential impact on the
Transmission System until the final tie-in is complete; and

(i1) Non-Direct Connection Network Upgrades which are parallel flow Network
Upgrades that are not Direct Connection Network Upgrades.

1.26A New PJM Zone(s):

The Zone included in this Tariff, along with applicable Schedules and Attachments, for
Commonwealth Edison Company, The Dayton Power and Light Company and the AEP East
Operating Companies (Appalachian Power Company, Columbus Southern Power Company,
Indiana Michigan Power Company, Kentucky Power Company, Kingsport Power Company,
Ohio Power Company and Wheeling Power Company).



1.26B New Service Customers:

All customers that submit an Interconnection Request, a Completed Application, or an Upgrade
Request that is pending in the New Services Queue.

1.26C New Service Request:
An Interconnection Request, a Completed Application, or an Upgrade Request.
1.26D New Services Queue:

All Interconnection Requests, Completed Applications, and Upgrade Requests that are received
within each three-month period ending on January 31, April 30, July 31, and October 31 of each
year shall collectively comprise a New Services Queue.

1.26E New Services Queue Closing Date:

Each January 31, April 30, July 31, and October 31 shall be the Queue Closing Date for the New
Services Queue comprised of Interconnection Requests, Completed Applications, and Upgrade
Requests received during the three-month period ending on such date.

1.26F Nominal Rated Capability:

The nominal maximum rated capability in megawatts of a Transmission Interconnection
Customer’s Customer Facility or the nominal increase in transmission capability in megawatts of
the Transmission System resulting from the interconnection or addition of a Transmission
Interconnection Customer’s Customer Facility, as determined in accordance with pertinent
Applicable Standards and specified in the Interconnection Service Agreement.

1.27 Non-Firm Point-To-Point Transmission Service:

Point-To-Point Transmission Service under the Tariff that is reserved and scheduled on an as-
available basis and is subject to Curtailment or Interruption as set forth in Section 14.7 under
Part II of this Tariff. Non-Firm Point-To-Point Transmission Service is available on a stand-
alone basis for periods ranging from one hour to one month.

1.27.01 Non-Firm Sale:

An energy sale for which receipt or delivery may be interrupted for any reason or no reason,
without liability on the part of either the buyer or seller.

1.27A Non-Firm Transmission Withdrawal Rights:
The rights to schedule energy withdrawals from a specified point on the Transmission System.

Non-Firm Transmission Withdrawal Rights may be awarded only to a Merchant D.C.
Transmission Facility that connects the Transmission System to another control area.



Withdrawals scheduled using Non-Firm Transmission Withdrawal Rights have rights similar to
those under Non-Firm Point-to-Point Transmission Service.

1.27A.01 Nonincumbent Developer:
“Nonincumbent Developer” shall have the same meaning provided in the Operating Agreement.
1.27AA Non-Retail Behind The Meter Generation:

Behind the Meter Generation that is used by municipal electric systems, electric cooperatives, or
electric distribution companies to serve load.

1.27B Non-Zone Network Load:

Network Load that is located outside of the PJM Region.

1.27C Office of the Interconnection:

Office of the Interconnection shall have the meaning set forth in the Operating Agreement.

1.28 Open Access Same-Time Information System (OASIS):

The information system and standards of conduct contained in Part 37 and Part 38 of the
Commission’s regulations and all additional requirements implemented by subsequent
Commission orders dealing with OASIS.

1.28A Operating Agreement of the PIJM Interconnection, L.L.C. or Operating Agreement:

That agreement dated as of April 1, 1997 and as amended and restated as of June 2, 1997 and as
amended from time to time thereafter, among the members of the PJM Interconnection, L.L.C.

1.28A.01 Option to Build:

The option of the New Service Customer to build certain Customer-Funded Upgrades, as set
forth in, and subject to the terms of, the Construction Service Agreement.

1.28B Optional Interconnection Study:

A sensitivity analysis of an Interconnection Request based on assumptions specified by the
Interconnection Customer in the Optional Interconnection Study Agreement.

1.28C Optional Interconnection Study Agreement:

The form of agreement for preparation of an Optional Interconnection Study, as set forth in
Attachment N-3 of the Tariff.



1.29 Partl:
Tariff Definitions and Common Service Provisions contained in Sections 2 through 12.
1.30 Partll:

Tariff Sections 13 through 27 pertaining to Point-To-Point Transmission Service in conjunction
with the applicable Common Service Provisions of Part I and appropriate Schedules and
Attachments.

1.31 Partlll:

Tariff Sections 28 through 35 pertaining to Network Integration Transmission Service in
conjunction with the applicable Common Service Provisions of Part I and appropriate Schedules
and Attachments.

1.31A Part1V:

Tariff Sections 36 through 112 pertaining to generation or merchant transmission interconnection
to the Transmission System in conjunction with the applicable Common Service Provisions of
Part I and appropriate Schedules and Attachments.

1.31B PartV:
Tariff Sections 113 through 122 pertaining to the deactivation of generating units in conjunction

with the applicable Common Service Provisions of Part I and appropriate Schedules and
Attachments.

1.31C Part VI:

Tariff Sections 200 through 237 pertaining to the queuing, study, and agreements relating to New
Service Requests, and the rights associated with Customer-Funded Upgrades in conjunction with
the applicable Common Service Provisions of Part I and appropriate Schedules and Attachments.
1.32 Parties:

The Transmission Provider, as administrator of the Tariff, and the Transmission Customer
receiving service under the Tariff. PJMSettlement shall be the Counterparty to Transmission
Customers.

1.32.01 PIM:

PJM Interconnection, L.L.C.

1.32A PJM Administrative Service:



The services provided by PJM pursuant to Schedule 9 of this Tariff.

1.32B PJM Control Area:

The Control Area that is recognized by NERC as the PJM Control Area.

1.32C PJM Interchange Energy Market:

The regional competitive market administered by the Transmission Provider for the purchase and
sale of spot electric energy at wholesale interstate commerce and related services, as more fully
set forth in Attachment K — Appendix to the Tariff and Schedule 1 to the Operating Agreement.
1.32D PJM Manuals:

The instructions, rules, procedures and guidelines established by the Transmission Provider for
the operation, planning, and accounting requirements of the PJM Region and the PIM
Interchange Energy Market.

1.32E PJM Region:

Shall have the meaning specified in the Operating Agreement.

1.32F [RESERVED]

1.32.F.01 PJMSettlement:

PJM Settlement, Inc. (or its successor).

1.32G [RESERVED]

1.33  Point(s) of Delivery:

Point(s) on the Transmission Provider’s Transmission System where capacity and energy
transmitted by the Transmission Provider will be made available to the Receiving Party under
Part II of the Tariff. The Point(s) of Delivery shall be specified in the Service Agreement for
Long-Term Firm Point-To-Point Transmission Service.

1.33A Point of Interconnection:

The point or points, shown in the appropriate appendix to the Interconnection Service Agreement
and the Interconnection Construction Service Agreement, where the Customer Interconnection
Facilities interconnect with the Transmission Owner Interconnection Facilities or the

Transmission System.

1.34  Point(s) of Receipt:



Point(s) of interconnection on the Transmission Provider’s Transmission System where capacity
and energy will be made available to the Transmission Provider by the Delivering Party under
Part II of the Tariff. The Point(s) of Receipt shall be specified in the Service Agreement for
Long-Term Firm Point-To-Point Transmission Service.

1.35 Point-To-Point Transmission Service:

The reservation and transmission of capacity and energy on either a firm or non-firm basis from
the Point(s) of Receipt to the Point(s) of Delivery under Part II of the Tariff.

1.36  Power Purchaser:

The entity that is purchasing the capacity and energy to be transmitted under the Tariff.
1.36.01 PRD Curve:

PRD Curve shall have the meaning provided in the Reliability Assurance Agreement.
1.36.02 PRD Provider:

PRD Provider shall have the meaning provided in the Reliability Assurance Agreement.
1.36.03 PRD Reservation Price:

PRD Reservation Price shall have the meaning provided in the Reliability Assurance
Agreement.

1.36.04 PRD Substation:
PRD Substation shall have the meaning provided in the Reliability Assurance Agreement.
1.36.05 Pre-Confirmed Application:

An Application that commits the Eligible Customer to execute a Service Agreement upon receipt
of notification that the Transmission Provider can provide the requested Transmission Service.

1.36A Pre-Expansion PJM Zones:

Zones included in this Tariff, along with applicable Schedules and Attachments, for certain
Transmission Owners — Atlantic City Electric Company, Baltimore Gas and Electric Company,
Delmarva Power and Light Company, Jersey Central Power and Light Company, Metropolitan
Edison Company, PECO Energy Company, Pennsylvania Electric Company, Pennsylvania
Power & Light Group, Potomac Electric Power Company, Public Service Electric and Gas
Company, Allegheny Power, and Rockland Electric Company.

1.36A.01 Price Responsive Demand:



Price Responsive Demand shall have the meaning provided in the Reliability Assurance
Agreement.

1.36A.02 Project Financing:

Shall mean: (a) one or more loans, leases, equity and/or debt financings, together with all
modifications, renewals, supplements, substitutions and replacements thereof, the proceeds of
which are used to finance or refinance the costs of the Customer Facility, any alteration,
expansion or improvement to the Customer Facility, the purchase and sale of the Customer
Facility or the operation of the Customer Facility; (b) a power purchase agreement pursuant to
which Interconnection Customer’s obligations are secured by a mortgage or other lien on the
Customer Facility; or (c) loans and/or debt issues secured by the Customer Facility.

1.36A.03 Project Finance Entity:
Shall mean: (a) a holder, trustee or agent for holders, of any component of Project Financing; or
(b) any purchaser of capacity and/or energy produced by the Customer Facility to which

Interconnection Customer has granted a mortgage or other lien as security for some or all of
Interconnection Customer’s obligations under the corresponding power purchase agreement.

1.36A.03a Proportional Multi-Driver Project:

“Proportional Multi-Driver Project” shall have the same meaning provided in the Operating
Agreement.

1.36A.04 Public Policy Objectives:
“Public Policy Objectives” shall have the same meaning provided in the Operating Agreement.
1.36A.05 Public Policy Requirements:

“Public Policy Requirements” shall have the same meaning provided in the Operating
Agreement.

1.36B Queue Position:

The priority assigned to an Interconnection Request, a Completed Application, or an Upgrade
Request pursuant to applicable provisions of Part VI.

1.36C Reasonable Efforts:

With respect to any action required to be made, attempted, or taken by an Interconnection Party
or by a Construction Party under Part IV or Part VI of the Tariff, an Interconnection Service
Agreement, or a Construction Service Agreement, such efforts as are timely and consistent with



Good Utility Practice and with efforts that such party would undertake for the protection of its
own interests.

1.37 Receiving Party:

The entity receiving the capacity and energy transmitted by the Transmission Provider to
Point(s) of Delivery.

1.37A.01 Regional Entity:

Shall have the same meaning specified in the Operating Agreement.

1.37A Regional Transmission Expansion Plan:

The plan prepared by the Office of the Interconnection pursuant to Schedule 6 of the Operating
Agreement for the enhancement and expansion of the Transmission System in order to meet the
demands for firm transmission service in the PJM Region.

1.38 Regional Transmission Group (RTG):

A voluntary organization of transmission owners, transmission users and other entities approved
by the Commission to efficiently coordinate transmission planning (and expansion), operation
and use on a regional (and interregional) basis.

1.38.01 Regulation Zone:

Any of those one or more geographic areas, each consisting of a combination of one or more
Control Zone(s) as designated by the Office of the Interconnection in the PJM Manuals, relevant
to provision of, and requirements for, regulation service.

1.38.01A Relevant Electric Retail Regulatory Authority:

An entity that has jurisdiction over and establishes prices and policies for competition for
providers of retail electric service to end-customers, such as the city council for a municipal
utility, the governing board of a cooperative utility, the state public utility commission or any
other such entity.

1.38A Reliability Assurance Agreement:

The Reliability Assurance Agreement Among Load Serving Entities in the PIM Region, Rate
Schedule No. 44, dated as of May 28, 2009, and as amended from time to time thereafter.

1.38B [RESERVED]

1.38C Required Transmission Enhancements:



Enhancements and expansions of the Transmission System that (1) a Regional Transmission
Expansion Plan developed pursuant to Schedule 6 of the Operating Agreement or (2) any joint
planning or coordination agreement between PJM and another region or transmission planning
authority set forth in Schedule 12-Appendix B (“Appendix B Agreement’) designates one or
more of the Transmission Owner(s) to construct and own or finance. Required Transmission
Enhancements shall also include enhancements and expansions of facilities in another region or
planning authority that meet the definition of transmission facilities pursuant to FERC’s Uniform
System of Accounts or have been classified as transmission facilities in a ruling by FERC
addressing such facilities constructed pursuant to an Appendix B Agreement cost responsibility
for which has been assigned at least in part to PJM pursuant to such Appendix B Agreement.

1.38C.01 Reserve Sub-zone:

Any of those geographic areas wholly contained within a Reserve Zone, consisting of a
combination of a portion of one or more Control Zone(s) as designated by the Office of the
Interconnection in the PJM Manuals, relevant to provision of, and requirements for, reserve
service.

1.38D Reserve Zone:

Any of those geographic areas consisting of a combination of one or more Control Zone(s), as
designated by the Office of the Interconnection in the PJM Manuals, relevant to provision of, and
requirements for, reserve service.

1.39 Reserved Capacity:

The maximum amount of capacity and energy that the Transmission Provider agrees to transmit
for the Transmission Customer over the Transmission Provider’s Transmission System between
the Point(s) of Receipt and the Point(s) of Delivery under Part II of the Tariff. Reserved
Capacity shall be expressed in terms of whole megawatts on a sixty (60) minute interval
(commencing on the clock hour) basis.

1.39A Schedule of Work:

Shall mean that schedule attached to the Interconnection Construction Service Agreement setting
forth the timing of work to be performed by the Constructing Entity pursuant to the
Interconnection Construction Service Agreement, based upon the Facilities Study and subject to
modification, as required, in accordance with Transmission Provider’s scope change process for
interconnection projects set forth in the PJM Manuals.

1.39B Scope of Work:

Shall mean that scope of the work attached as a schedule to the Interconnection Construction
Service Agreement and to be performed by the Constructing Entity(ies) pursuant to the
Interconnection Construction Service Agreement, provided that such Scope of Work may be



modified, as required, in accordance with Transmission Provider’s scope change process for
interconnection projects set forth in the PJM Manuals.

1.39C Secondary Systems:

Control or power circuits that operate below 600 volts, AC or DC, including, but not limited to,
any hardware, control or protective devices, cables, conductors, electric raceways, secondary
equipment panels, transducers, batteries, chargers, and voltage and current transformers.

1.39D Security:

The security provided by the New Service Customer pursuant to Section 212.4 or Section 213.4
of the Tariff to secure the New Service Customer’s responsibility for Costs under the
Interconnection Service Agreement or Upgrade Construction Service Agreement and Section
217 of the Tariff.

1.40 Service Agreement:

The initial agreement and any amendments or supplements thereto entered into by the
Transmission Customer and the Transmission Provider for service under the Tariff.

1.41  Service Commencement Date:

The date the Transmission Provider begins to provide service pursuant to the terms of an
executed Service Agreement, or the date the Transmission Provider begins to provide service in
accordance with Section 15.3 or Section 29.1 under the Tariff.

1.42 Short-Term Firm Point-To-Point Transmission Service:

Firm Point-To-Point Transmission Service under Part II of the Tariff with a term of less than one
year.

1.42.001 Short-term Project:

“Short-term Project” shall have the same meaning provided in the Operating Agreement.

1.42a Site:

All of the real property, including but not limited to any leased real property and easements, on
which the Customer Facility is situated and/or on which the Customer Interconnection Facilities
are to be located.

1.42B Small Generation Resource

An Interconnection Customer’s device of 20 MW or less for the production and/or storage for
later injection of electricity identified in an Interconnection Request, but shall not include the



Interconnection Customer’s Interconnection Facilities. This term shall include Energy Storage
Resources, as defined in Attachment K of this Agreement, and/or other devices for storage for
later injection of energy.

1.42.01 Small Inverter Facility:

An Energy Resource that is a certified small inverter-based facility no larger than 10 kW.

1.42.02 Small Inverter ISA:

An agreement among Transmission Provider, Interconnection Customer, and Interconnected
Transmission Owner regarding interconnection of a Small Inverter Facility under section 112B
of Part IV of the Tariff.

1.42A [RESERVED]

1.42B [RESERVED]

1.42C [RESERVED]

1.42D State:

The term “state” shall mean a state of the United States or the District of Columbia.

1.42D.01 Switching and Tagging Rules:

The switching and tagging procedures of Interconnected Transmission Owners and
Interconnection Customer as they may be amended from time to time.

1.42E [RESERVED]
1.42F System Condition:

A specified condition on the Transmission Provider’s system or on a neighboring system, such as
a constrained transmission element or flowgate, that may trigger Curtailment of Long-Term Firm
Point-to-Point Transmission Service using the curtailment priority pursuant to Section 13.6.

Such conditions must be identified in the Transmission Customer’s Service Agreement.

1.43  System Impact Study:

An assessment by the Transmission Provider of (i) the adequacy of the Transmission System to
accommodate a Completed Application, an Interconnection Request or an Upgrade Request, (ii)
whether any additional costs may be incurred in order to provide such transmission service or to
accommodate an Interconnection Request, and (iii) with respect to an Interconnection Request,
an estimated date that an Interconnection Customer’s Customer Facility can be interconnected
with the Transmission System and an estimate of the Interconnection Customer’s cost



responsibility for the interconnection; and (iv) with respect to an Upgrade Request, the estimated
cost of the requested system upgrades or expansion, or of the cost of the system upgrades or
expansion, necessary to provide the requested incremental rights.

1.43.01 System Protection Facilities:

The equipment required to protect (i) the Transmission System, other delivery systems and/or
other generating systems connected to the Transmission System from faults or other electrical
disturbance occurring at or on the Customer Facility, and (ii) the Customer Facility from faults or
other electrical system disturbance occurring on the Transmission System or on other delivery
systems and/or other generating systems to which the Transmission System is directly or
indirectly connected. System Protection Facilities shall include such protective and regulating
devices as are identified in the Applicable Technical Requirements and Standards or that are
required by Applicable Laws and Regulations or other Applicable Standards, or as are otherwise
necessary to protect personnel and equipment and to minimize deleterious effects to the
Transmission System arising from the Customer Facility.

1.43A Tariff:

This document, the “PJM Open Access Transmission Tariff.”

1.44  Third-Party Sale:

Any sale for resale in interstate commerce to a Power Purchaser that is not designated as part of
Network Load under the Network Integration Transmission Service but not including a sale of
energy through the PJM Interchange Energy Market established under the PJM Operating
Agreement.

1.45 Transmission Customer:

Any Eligible Customer (or its Designated Agent) that (i) executes a Service Agreement, or (i1)
requests in writing that the Transmission Provider file with the Commission, a proposed
unexecuted Service Agreement to receive transmission service under Part II of the Tariff. This
term is used in the Part I Common Service Provisions and in Part VI to include customers
receiving transmission service under Part II and Part III of this Tariff.

1.45.01 Transmission Facilities:

Transmission Facilities shall have the meaning set forth in the Operating Agreement.

1.45A Transmission Injection Rights:

Capacity Transmission Injection Rights and Energy Transmission Injection Rights.

1.45B Transmission Interconnection Customer:



An entity that submits an Interconnection Request to interconnect or add Merchant Transmission
Facilities to the Transmission System or to increase the capacity of Merchant Transmission
Facilities interconnected with the Transmission System in the PJM Region.

1.45C Transmission Interconnection Facilities Study:

A Facilities Study related to a Transmission Interconnection Request.

1.45D Transmission Interconnection Feasibility Study:

A study conducted by the Transmission Provider in accordance with Section 36.2 of the Tariff.
1.45E Transmission Interconnection Request:

A request by a Transmission Interconnection Customer pursuant to Part IV of the Tariff to
interconnect or add Merchant Transmission Facilities to the Transmission System or to increase
the capacity of existing Merchant Transmission Facilities interconnected with the Transmission
System in the PJM Region.

1.45F Transmission Owner:

Each entity that owns, leases or otherwise has a possessory interest in facilities used for the
transmission of electric energy in interstate commerce under the Tariff. The Transmission
Owners are listed in Attachment L.

1.45G Transmission Owner Attachment Facilities:

That portion of the Transmission Owner Interconnection Facilities comprised of all Attachment
Facilities on the Interconnected Transmission Owner’s side of the Point of Interconnection.

1.45H Transmission Owner Interconnection Facilities:

All Interconnection Facilities that are not Customer Interconnection Facilities and that, after the
transfer under Section 5.5 of Appendix 2 to Attachment P of the PJM Tariff to the
Interconnected Transmission Owner of title to any Transmission Owner Interconnection
Facilities that the Interconnection Customer constructed, are owned, controlled, operated and
maintained by the Interconnected Transmission Owner on the Interconnected Transmission
Owner’s side of the Point of Interconnection identified in appendices to the Interconnection
Service Agreement and to the Interconnection Construction Service Agreement, including any
modifications, additions or upgrades made to such facilities and equipment, that are necessary to
physically and electrically interconnect the Customer Facility with the Transmission System or
interconnected distribution facilities.

1.451 Transmission Owner Upgrade:



“Transmission Owner Upgrade” shall have the same meaning provided in the Operating
Agreement.

1.46 Transmission Provider:

The Transmission Provider shall be the Office of the Interconnection for all purposes, provided
that the Transmission Owners will have the responsibility for the following specified activities:

(a) The Office of the Interconnection shall direct the operation and coordinate the
maintenance of the Transmission System, except that the Transmission Owners will continue to
direct the operation and maintenance of those transmission facilities that are not listed in the PJM
Designated Facilities List contained in the PJM Manual on Transmission Operations;

(b) Each Transmission Owner shall physically operate and maintain all of the facilities that it
owns; and

(c) When studies conducted by the Office of the Interconnection indicate that enhancements
or modifications to the Transmission System are necessary, the Transmission Owners shall have
the responsibility, in accordance with the applicable terms of the Tariff, Operating Agreement
and/or the Consolidated Transmission Owners Agreement to construct, own, and finance the
needed facilities or enhancements or modifications to facilities.

1.47 Transmission Provider’s Monthly Transmission System Peak:

The maximum firm usage of the Transmission Provider’s Transmission System in a calendar
month.

1.48 Transmission Service:

Point-To-Point Transmission Service provided under Part II of the Tariff on a firm and non-firm
basis.

1.48A Transmission Service Request:

A request for Firm Point-To-Point Transmission Service or a request for Network Integration
Transmission Service.

1.49 Transmission System:

The facilities controlled or operated by the Transmission Provider within the PJM Region that
are used to provide transmission service under Part II and Part III of the Tariff.

1.49A Transmission Withdrawal Rights:

Firm Transmission Withdrawal Rights and Non-Firm Transmission Withdrawal Rights.



1.49A.01 Upgrade Construction Service Agreement:

That agreement entered into by a New Service Customer (other than an Interconnection
Customer whose project includes generation capability or Merchant Transmission Facilities other
than Merchant Network Upgrades), a Transmission Owner, and the Transmission Provider,
pursuant to Subpart B of Part VI of the Tariff, and in the form set forth in Attachment GG of the
Tariff.

1.49A.02 Upgrade Customer:

A customer that submits an Upgrade Request.

1.49A.03 Upgrade-Related Rights:

Incremental Auction Revenue Rights, Incremental Available Transfer Capability Revenue
Rights, Incremental Deliverability Rights, and Incremental Capacity Transfer Rights (as defined
in Section 2.35 of Attachment DD of the TarifY).

1.49A.04 Upgrade Request:

A request pursuant to Section 7.8 of Schedule 1 of the Operating Agreement, submitted in the
form prescribed in Attachment EE of the Tariff, for evaluation by the Transmission Provider of
the feasibility and estimated costs of, (a) a particular proposed Customer-Funded Upgrade or (b)
the Customer-Funded Upgrades that would be needed to provide the Incremented Auction
Revenue Rights specified in the request.

1.49B [RESERVED]

1.49C [RESERVED]

1.49D [RESERVED]

1.49E [RESERVED]

1.49F [RESERVED]

1.49G Wholesale Transaction:

As used in Part IV, means any transaction involving the transmission or sale for resale of
electricity in interstate commerce that utilizes any portion of the Transmission System.

1.49H Zone:
An area within the PJM Region, as set forth in Attachment J.

1.50 Zone Network Load:



Network Load that is located inside of the area comprised of the PJM Region.



APPENDIX 2

STANDARD CONSTRUCTION TERMS AND CONDITIONS



Preamble

The construction of any Interconnection Facilities required to interconnect a Customer
Facility with the Transmission System shall be in accordance with the following Standard
Construction Terms and Conditions.

1 Facilitation by Transmission Provider

Transmission Provider shall keep itself apprised of the status of the Constructing Entities’
construction-related activities and, upon request of either of them, Transmission Provider shall
meet with the Constructing Entities separately or together to assist them in resolving issues
between them regarding their respective activities, rights and obligations under this Appendix 2
to this CSA. Each Constructing Entity shall cooperate in good faith with the other Construction
Parties in Transmission Provider’s efforts to facilitate resolution of disputes.

2 Construction Obligations
21 Interconnection Customer Obligations
2.1.1 Generally:

Interconnection Customer shall, at its sole cost and expense, design, procure, construct, own and
install the Customer Facility and the Customer Interconnection Facilities in accordance with this
Appendix 2 to this CSA, Applicable Standards, Applicable Laws and Regulations, Good Utility
Practice, the Scope of Work and the Facilities Study (to the extent that design of the Customer
Interconnection Facilities is included therein), provided, however, that, in the event and to the
extent that the Customer Facility is comprised of or includes Merchant Network Upgrades,
subject to the terms of Section 3.2.3 of this Appendix 2, the Interconnected Transmission Owner,
shall design, procure, construct and install such Merchant Network Upgrades.

2.1.2 Interconnection Customer Drawings:

On or before the applicable date specified in the Milestones of the Interconnection Service
Agreement, Interconnection Customer shall submit to the Interconnected Transmission Owner
and Transmission Provider initial drawings, certified by a professional engineer, of the Customer
Interconnection Facilities. Interconnected Transmission Owner and Transmission Provider shall
review the drawings to assess the consistency of Interconnection Customer’s design of the
Customer Interconnection Facilities with the design that was analyzed in the planning model as
described in PJM Manuals. After consulting with the Interconnected Transmission Owner,
Transmission Provider shall provide comments on the drawings to Interconnection Customer
within forty-five (45) days after its receipt thereof, after which time any drawings not subject to
comment shall be deemed to be approved. All drawings provided hereunder shall be deemed to
be Confidential Information.

2.1.3 Effect of Review:



Interconnected Transmission Owner's and Transmission Provider’s reviews of Interconnection
Customer's initial drawings of the Customer Interconnection Facilities shall not be construed as
confirming, endorsing or providing a warranty as to the fitness, safety, durability or reliability of
such facilities or the design thereof. At its sole cost and expense, Interconnection Customer shall
make such changes to the design of the Customer Interconnection Facilities as may reasonably
be required by Transmission Provider, in consuitation with the Interconnected Transmission
Owner, to ensure that the Customer Interconnection Facilities meet Applicable Standards and, to
the extent that design of the Customer Interconnection Facilities is included in the Facilities
Study, to ensure that such facilities conform with the Facilities Study.

2.2 Transmission Owner Interconnection Facilities and Merchant Network Upgrades
2.2.1 Generally:

(a) All Transmission Owner Interconnection Facilities necessary for the interconnection of the
Customer Facility and (b) any Merchant Network Upgrades shall be designed, procured, installed
and constructed in accordance with this Appendix 2, Applicable Standards, Applicable Laws and
Regulations, Good Utility Practice, the Facilities Study and the Scope of Work under the
Interconnection Construction Service Agreement(s).

2.2.2 Cost Responsibility:

Responsibility for the Costs of the Transmission Owner Interconnection Facilities and any
Merchant Network Upgrades shall be assigned in accordance with Section 217 of the Tariff, as
applicable, and shall be stated in the Interconnection Service Agreement.

2.2.3 Construction Responsibility:

Except as otherwise permitted under, or as otherwise agreed upon by the Interconnection
Customer and the Interconnected Transmission Owner pursuant to, Section 3 of this Appendix 2,
the Interconnected Transmission Owner shall be responsible for the design, procurement,
construction and installation of the Transmission Owner Interconnection Facilities or any
Merchant Network Upgrades. In the event that there are multiple Interconnected Transmission
Owners, the Transmission Provider shall determine how to allocate the construction
responsibility among them unless they have reached agreement among themselves on how to
proceed.

2.2.4 Ownership of Transmission Owner Interconnection Facilities and Merchant
Network Upgrades:

The Interconnected Transmission Owner shall own all Transmission Owner Interconnection
Facilities and Merchant Network Upgrades that it builds. In addition, the Interconnection
Customer will convey to the Interconnected Transmission Owner, as provided in Section 5.5 of
this Appendix 2, title to all Transmission Owner Interconnection Facilities and Merchant
Network Upgrades built by the Interconnection Customer pursuant to the terms of Section 3.2 of



this Appendix 2. Nothing in this section shall affect the interconnection rights otherwise
available to a Transmission Interconnection Customer under Subpart C of Part VI of the Tariff.

2.2A Scope of Applicable Technical Requirements and Standards:

Applicable Technical Requirements and Standards shall apply to the design, procurement,
construction and installation of the Interconnection Facilities and Merchant A.C. Transmission
Facilities only to the extent that the provisions thereof relate to the design, procurement,
construction and/or installation of such facilities. Such provisions relating to the design,
procurement, construction and/or installation of facilities shall be appended to the
Interconnection Construction Service Agreement. The Interconnection Parties shall mutually
agree upon, or in the absence of such agreement, Transmission Provider shall determine, which
provisions of the Applicable Technical Requirements and Standards should be identified in the
Interconnection Construction Service Agreement. In the event of any conflict between the
provisions of the Applicable Technical Requirements and Standards that are appended to this
Interconnection Construction Service Agreement and any later-modified provisions that are
stated in the pertinent PJM Manual, the provisions appended to this Interconnection Construction
Service Agreement shall control.

23 Construction By Interconnection Customer

2.3.1 Construction Prior to Execution of Interconnection Construction Service
Agreement:

If the Interconnection Customer procures materials for, and/or commences construction of, the
Customer Interconnection Facilities, any Transmission Owner Interconnection Facilities, or any
Merchant Network Upgrades that it has elected to construct by exercising the Option to Build
under Section 3.2.3 of this Appendix 2, or for any subsequent modification thereto, prior to the
execution of the Interconnection Construction Service Agreement or, if the Interconnection
Construction Service Agreement has been executed, before the Interconnected Transmission
Owner and Transmission Provider have accepted the Interconnection Customer’s initial design,
or any subsequent modification to the design, of such Interconnection Facilities and/or Merchant
Network Upgrades, such procurement and/or construction shall be at the Interconnection
Customer’s sole risk, cost and expense.

2.3.2 Monitoring and Inspection:

The Interconnected Transmission Owner may monitor | construction and installation of
Interconnection Facilities and/or Merchant Network Upgrades that the Interconnection Customer
is constructing.  Upon reasonable notice, authorized personnel of the Interconnected
Transmission Owner may inspect any or all of such Interconnection Facilities and/or Merchant
Network Upgrades to assess their conformity with Applicable Standards.

2.3.3 Notice of Completion:



The Interconnection Customer shall notify the Transmission Provider and the Interconnected
Transmission Owner in writing when it has completed construction of (i) the Customer Facility;
(ii) the Customer Interconnection Facilities; and (iii) any Transmission Owner Interconnection
Facilities and/or any Merchant Network Upgrades for which it has exercised the Option to Build
under Section 3 of this Appendix 2.

2.4  Tax Liability
2.4.1 Safe Harbor Provisions:

This Section 2.4.1 is applicable only to Generation Interconnection Customers. Provided that
Interconnection Customer agrees to conform to all requirements of the Internal Revenue Service
(“IRS”) (e.g., the “safe harbor” provisions of IRS Notices 2001-82 and 88-129) that would
confer nontaxable status on some or all of the transfer of property, including money, by
Interconnection Customer to the Interconnected Transmission Owner for payment of the Costs of
construction of the Transmission Owner Interconnection Facilities, the Interconnected
Transmission Owner, based on such agreement and on current law, shall treat such transfer of
property to it as nontaxable income and, except as provided in Section 2.4.2 of this Appendix 2,
shall not include income taxes in the Costs of Transmission Owner Interconnection Facilities that
are payable by Interconnection Customer under this Appendix 2. Interconnection Customer shall
document its agreement to conform to IRS requirements for such non-taxable status in the
Interconnection Service Agreement, the Interconnection Construction Service Agreement, and/or
the Interim Interconnection Service Agreement.

2.4.2 Tax Indemnity:

Interconnection Customer shall indemnify the Interconnected Transmission Owner for any costs
that Interconnected Transmission Owner incurs in the event that the IRS and/or a state
department of revenue (State) determines that the property, including money, transferred by
Interconnection Customer to the Interconnected Transmission Owner with respect to the
construction of the Transmission Owner Interconnection Facilities and/or any Merchant Network
Upgrades is taxable income to the Interconnected Transmission Owner. Interconnection
Customer shall pay to the Interconnected Transmission Owner, on demand, the amount of any
income taxes that the IRS or a State assesses to the Interconnected Transmission Owner in
connection with such transfer of property and/or money, plus any applicable interest and/or
penalty charged to the Interconnected Transmission Owner. In the event that the Interconnected
Transmission Owner chooses to contest such assessment, either at the request of Interconnection
Customer or on its own behalf, and prevails in reducing or eliminating the tax, interest and/or
penalty assessed against it, the Interconnected Transmission Owner shall refund to
Interconnection Customer the excess of its demand payment made to the Interconnected
Transmission Owner over the amount of the tax, interest and penalty for which the
Interconnected Transmission Owner is finally determined to be liable. Interconnection
Customer’s tax indemnification obligation under this section shall survive any termination of the
Interconnection Construction Service Agreement.

2.4.3 Taxes Other Than Income Taxes:



Upon the timely request by Interconnection Customer, and at Interconnection Customer’s sole
expense, the Interconnected Transmission Owner shall appeal, protest, seek abatement of, or
otherwise contest any tax (other than federal or state income tax) asserted or assessed against the
Interconnected Transmission Owner for which Interconnection Customer may be required to
reimburse Transmission Provider under the terms of this Interconnection Construction Service
Agreement, or Part V1 of the Tariff. Interconnection Customer shall pay to the Interconnected
Transmission Owner on a periodic basis, as invoiced by the Interconnected Transmission Owner,
the Interconnected Transmission Owner’s documented reasonable costs of prosecuting such
appeal, protest, abatement, or other contest. Interconnection Customer and the Interconnected
Transmission Owner shall cooperate in good faith with respect to any such contest. Unless the
payment of such taxes is a prerequisite to an appeal or abatement or cannot be deferred, no
amount shall be payable by Interconnection Customer to the Interconnected Transmission Owner
for such contested taxes until they are assessed by a final, non-appealable order by any court or
agency of competent jurisdiction. In the event that a tax payment is withheld and ultimately due
and payable after appeal, Interconnection Customer will be responsible for all taxes, interest and
penalties, other than penalties attributable to any delay caused by the Interconnected
Transmission Owner.

2.4.4 Income Tax Gross-Up
24.4.1 Additional Security:

In the event that Interconnection Customer does not provide the safe harbor documentation
required under Section 2.4.1 of this Appendix 2 prior to execution of the Interconnection
Construction Service Agreement, within 15 days after such execution, Transmission Provider
shall notify Interconnection Customer in writing of the amount of additional Security that
Interconnection Customer must provide. The amount of Security that a Transmission
Interconnection Customer must provide initially shall include any amounts described as
additional Security under this Section 2.4.4 regarding income tax gross-up.

2.4.4.2 Amount:

The required additional Security shall be in an amount equal to the amount necessary to gross up
fully for currently applicable federal and state income taxes the estimated Costs of Local
Upgrades and Network Upgrades for which Interconnection Customer previously provided
Security. Accordingly, the additional Security shall equal the amount necessary to increase the
total Security provided to the amount that would be sufficient to permit the Interconnected
Transmission Owner to receive and retain, after the payment of all applicable income taxes
(“Current Taxes”) and taking into account the present value of future tax deductions for
depreciation that would be available as a result of the anticipated payments or property transfers
(the “Present Value Depreciation Amount™), an amount equal to the estimated Costs of Local
Upgrades and Network Upgrades for which Interconnection Customer is responsible under the
Interconnection Service Agreement. For this purpose, Current Taxes shall be computed based on
the composite federal and state income tax rates applicable to the Interconnected Transmission
Owner at the time the additional Security is received, determined using the highest marginal



rates in effect at that time (the “Current Tax Rate™), and (ii) the Present Value Depreciation
Amount shall be computed by discounting the Interconnected Transmission Owner’s anticipated
tax depreciation deductions associated with such payments or property transfers by its current
weighted average cost of capital.

2.4.4.3 Time for Payment:

Interconnection Customer must provide the additional Security, in a form and with terms as
required by Section 212.4, within 15 days after its receipt of Transmission Provider’s notice
under this section. The requirement for additional Security under this section shall be treated as a
milestone included in the Interconnection Service Agreement pursuant to Section 212.5.

2.4.5 Tax Status:

Each Party shall cooperate with the other to maintain the other Party’s tax status. Nothing in this
Interconnection Construction Service Agreement or the Tariff is intended to adversely affect any
Interconnected Transmission Owner’s tax exempt status with respect to the issuance of bonds
including, but not limited to, local furnishing bonds.

25 Safety
2.5.1 General:

Each Construction Party shall perform all work hereunder that may reasonably be expected to
affect any other Construction Party in accordance with Good Utility Practice, Applicable
Standards and Applicable Laws and Regulations pertaining to the safety of persons or property.
A Construction Party performing work within an area controlled by another Construction Party
must abide by the safety rules applicable to the area.

2.5.2 Environmental Releases:

Each Construction Party shall notify each other Construction Party, first orally and then in
writing, of the release of any Hazardous Substances, any asbestos or lead abatement activities, or
any type of remediation activities related to the Customer Facility or the Interconnection
Facilities, any of which may reasonably be expected to affect another Construction Party. The
notifying Construction Party shall (i) provide the notice as soon as possible, (ii) make a good
faith effort to provide the notice within twenty-four hours after the Construction Party becomes
aware of the occurrence, and (iii) promptly furnish to each other Construction Party copies of
any publicly available reports filed with any governmental agencies addressing such events.

2.6  Construction-Related Access Rights:

The Interconnected Transmission Owner and the Interconnection Customer herein grant each
other at no charge such rights of access to areas that it owns or otherwise controls as may be
necessary for performance of their respective obligations, and exercise of their respective rights,
pursuant to this Appendix 2, provided that either of them performing the construction will abide



by the safety, security and work rules applicable to the area where construction activity is
occurring.

2.7  Coordination Among Construction Parties:

The Transmission Provider, the Interconnection Customer, and all Interconnected Transmission
Owners shall communicate and coordinate their activities as necessary to satisfy their obligations
under this Interconnection Construction Service Agreement.

3 Schedule Of Work
3.1 Construction by Interconnection Customer:

The Interconnection Customer shall use Reasonable Efforts to design, procure, construct and
install the Customer Interconnection Facilities and any Transmission Owner Interconnection
Facilities and/or Merchant Network Upgrades that it elects to build by exercise of the Option to
Build (defined in Section 3.2.3.1 below) in accordance with the Schedule of Work.

3.2  Construction by Interconnected Transmission Owner
3.2.1 Standard Option:

The Interconnected Transmission Owner shall use Reasonable Efforts to design, procure,
construct and install the Transmission Owner Interconnection Facilities and/or any Merchant
Network Upgrades that it is responsible for constructing in accordance with the Schedule of
Work.

3.2.1.1 Construction Sequencing:

In general, the sequence of the proposed dates of Initial Operation of Interconnection Customers
seeking interconnection to the Transmission System will determine the sequence of construction
of Network Upgrades.

3.2.2 Negotiated Contract Option:

As an alternative to the Standard Option set forth in Section 3.2.1 of this Appendix 2, the
Interconnected Transmission Owner and the Interconnection Customer may mutually agree to a
Negotiated Contract Option for the Interconnected Transmission Owner’s design, procurement,
construction and installation of the Transmission Owner Interconnection Facilities and/or any
Merchant Network Upgrades. Under the Negotiated Contract Option, the Interconnection
Customer and the Interconnected Transmission Owner may agree to terms different from those
included in the Standard Option of Section 3.2.1 above and the corresponding standard terms set
forth in the applicable provisions of Part VI of the Tariff and this Appendix 2. Under the
Negotiated Contract Option, negotiated terms may include the work schedule applicable to the
Interconnected Transmission Owner’s construction activities and changes to same (Section 3.3 of
this Appendix 2); payment provisions, including the schedule of payments; incentives, penalties



and/or liquidated damages related to timely completion of construction (Section 3.2.1 of this
Appendix 2); use of third party contractors; and responsibility for Costs, but only as between the
Interconnection Customer and the Interconnected Transmission Owner that are parties to this
Interconnection Construction Service Agreement; no other Interconnection Customer’s
responsibility for Costs may be affected (Section 217 of the Tariff). No other terms of the Tariff
or this Appendix 2 shall be subject to modification under the Negotiated Contract Option. The
terms and conditions of the Tariff that may be negotiated pursuant to the Negotiated Contract
Option shall not be affected by use of the Negotiated Contract Option except as and to the extent
that they are modified by the parties’ agreement pursuant to such option. All terms agreed upon
pursuant to the Negotiated Contract Option shall be stated in full in an appendix to this
Interconnection Construction Service Agreement.

3.2.3 Option to Build
3.2.3.1 Option:

In the event that the Interconnected Transmission Owner and the Interconnection Customer are
unable to agree upon the terms of an Interconnection Construction Service Agreement (a) on or
before the date that is 30 days after Interconnection Customer’s execution of the Interconnection
Service Agreement, or (b) by such earlier date as is reasonable in the light of the schedule for
construction of, as the case may be, the Transmission Owner Interconnection Facilities or
Merchant Network Upgrades, as set forth in the Facilities Study, and subject to the terms and
conditions set forth in Sections 2 and 3 of this Appendix 2, or if mutually agreed by and between
the Interconnection Customer and the Transmission Owner, the Interconnection Customer shall
have the right, but not the obligation (“Option to Build”), to design, procure, construct and install
all or any portion of the Transmission Owner Interconnection Facilities and/or any Merchant
Network Upgrades. In order to exercise this Option to Build, the Interconnection Customer must
provide Transmission Provider and the Interconnected Transmission Owner with written notice
of its election to exercise the option by no later than seven days after the date that is 30 days after
Interconnection Customer’s execution of the Interconnection Service Agreement, specifying
either that a mutual agreement has been reached between the Interconnection Customer and the
Interconnected Transmission Owner that the Interconnection Customer will exercise the Option
to Build, or the specific terms and conditions of the Interconnection Construction Service
Agreement upon which the Interconnected Transmission Owner and the Interconnection
Customer are unable to agree and the efforts undertaken by the Interconnection Customer to
resolve such disagreement; provided, however, that the Interconnection Customer and the
Interconnected Transmission Owner may by mutual agreement extend the time period for
exercise of the option.

3.2.3.2 General Conditions Applicable to Option:

In addition to the other terms and conditions applicable to the construction of facilities under this
Appendix 2, the Option to Build is subject to the following conditions:

(a) The Interconnection Customer must obtain or arrange to obtain all necessary
permits and authorizations for the construction and installation of the Transmission Owner



Interconnection Facilities and/or any Merchant Network Upgrades that it is building, provided,
however, that when the Interconnected Transmission Owner’s assistance is required, the
Interconnected Transmission Owner shall assist the Interconnection Customer in obtaining such
necessary permits or authorizations with efforts similar in nature and extent to those that the
Interconnected Transmission Owner typically undertakes in acquiring permits and authorizations
for construction of facilities on its own behalf;

(b) The Interconnection Customer must obtain all necessary land rights for the
construction and installation of the Transmission Owner Interconnection Facilities and/or any
Merchant Network Upgrades that it is building, provided, however, that upon Interconnection
Customer’s reasonable request, the Interconnected Transmission Owner shall assist the
Interconnection Customer in acquiring such land rights with efforts similar in nature and extent
to those that the Interconnected Transmission Owner typically undertakes in acquiring land
rights for construction of facilities on its own behalf;

(c) Notwithstanding anything stated herein, each Interconnected Transmission Owner
shall have the exclusive right and obligation to perform the line attachments (tie-in work), and to
calibrate remote terminal units and relay settings, required for the interconnection to such
Interconnected Transmission Owner’s existing facilities of any Transmission Owner
Interconnection Facilities and/or any Merchant Network Upgrades that the Interconnection
Customer builds; and(d) The Transmission Owner Interconnection Facilities and/or any
Merchant Network Upgrades built by the Interconnection Customer shall be successfully
inspected, tested and energized pursuant to Sections 3.8 and 3.9 of this Appendix 2.

3.2.3.3 Additional Conditions Regarding Network Facilities:

To the extent that the Interconnection Customer utilizes the Option to Build for design,
procurement, construction and/or installation of (a) any Merchant Network Upgrades, (b) any
Transmission Owner Interconnection Facilities that are Local Upgrades or Network Upgrades to
Transmission System facilities that are in existence or under construction by or on behalf of the
Interconnected Transmission Owner on the date that the Interconnection Customer solicits bids
under Section 3.2.3.7 below, or (c) Merchant Network Upgrades or Transmission Owner
Interconnection Facilities that are to be located on land or in right-of-way owned or controlled by
the Interconnected Transmission Owner, and in addition to the other terms and conditions
applicable to the design, procurement, construction and/or installation of facilities under this
Appendix 2, all work shall comply with the following further conditions:

(i) All work performed by or on behalf of the Interconnection Customer shall be
conducted by contractors, and using equipment manufacturers or vendors, that are listed on the
Interconnected Transmission Owner’s List of Approved Contractors;

(ii) The Interconnected Transmission Owner shall have full site control of, and
reasonable access to, its property at all times for purposes of tagging or operation, maintenance,
repair or construction of modifications to, its existing facilities and/or for performing all tie-ins
of Interconnection Facilities and/or Merchant Network Upgrades built by or for the



Interconnection Customer; and for acceptance testing of any equipment that will be owned
and/or operated by the Interconnected Transmission Owner;

(iii)  The Interconnected Transmission Owner shall have the right to have a reasonable
number of appropriate representatives present for all work done on its property/facilities or
regarding the Transmission Owner Interconnection Facilities and/or Merchant Network
Upgrades, and the right to stop, or to order corrective measures with respect to, any such work
that reasonably could be expected to have an adverse effect on reliability, safety or security of
persons or of property of the Interconnected Transmission Owner or any portion of the
Transmission System, provided that, unless circumstances do not reasonably permit such
consultations, the Interconnected Transmission Owner shall consult with the Interconnection
Customer and with Transmission Provider before directing that work be stopped or ordering any
corrective measures;

(iv)  The Interconnection Customer and its contractors, employees and agents shall
comply with the Interconnected Transmission Owner’s safety, security and work rules,
environmental guidelines and training requirements applicable to the area(s) where construction
activity is occurring and shall provide all reasonably required documentation to the
Interconnected Transmission Owner, provided that the Interconnected Transmission Owner
previously has provided its safety, security and work rules and training requirements applicable
to work on its facilities to Transmission Provider and the Interconnection Customer within 20
business days after a request therefor made by Interconnection Customer following its receipt of
the Facilities Study;

(v) The Interconnection Customer shall be responsible for controlling the
performance of its contractors, employees and agents; and

(vi)  All activities performed by or on behalf of the Interconnection Customer pursuant
to its exercise of the Option to Build shall be subject to compliance with Applicable Laws and
Regulations, including those governing union staffing and bargaining unit obligations, and
Applicable Standards.

3.2.3.4 Administration of Conditions:

To the extent that the Interconnected Transmission Owner exercises any discretion in the
application of any of the conditions stated in Sections 3.2.3.2 and 3.2.3.3 of this Appendix 2, it
shall apply each such condition in a manner that is reasonable and not unduly discriminatory and
it shall not unreasonably withhold, condition, or delay any approval or authorization that the
Interconnection Customer may require for the purpose of complying with any of those
conditions.

3.2.3.5 Approved Contractors:
(a) Each Transmission Owner shall develop and shall provide to Transmission

Provider a List of Approved Contractors. Each Transmission Owner shall include on its List of
Approved Contractors no fewer than three contractors and no fewer than three manufacturers or



vendors of major transmission-related equipment, unless a Transmission Owner demonstrates to
Transmission Provider’s reasonable satisfaction that it is feasible only to include a lesser number
of construction contractors, or manufacturers or vendors, on its List of Approved Contractors.
Transmission Provider shall publish each Transmission Owner’s List of Approved Contractors in
a PJM Manual and shall make such manual available on its internet website.

(b) Upon request of an Interconnection Customer, a Transmission Owner shall add to
its List of Approved Contractors (1) any design or construction contractor regarding which the
Interconnection Customer provides such information as the Transmission Owner may reasonably
require which demonstrates to the Transmission Owner’s reasonable satisfaction that the
candidate contractor is qualified to design, or to install and/or construct new facilities or
upgrades or modifications to existing facilities on the Transmission Owner’s system, or (2) any
manufacturer or vendor of major transmission-related equipment (e.g., high-voltage
transformers, transmission line, circuit breakers) regarding which the Interconnection Customer
provides such information as the Transmission Owner may reasonably require which
demonstrates to the Transmission Owner’s reasonable satisfaction that the candidate entity’s
major transmission-related equipment is acceptable for installation and use on the Transmission
Owner’s system. No Transmission Owner shall unreasonably withhold, condition, or delay its
acceptance of a contractor, manufacturer, or vendor proposed for addition to its List of Approved
Contractors.

3.2.3.6 Construction by Multiple Interconnection Customers:

In the event that there are multiple Interconnection Customers that wish to exercise an Option to
Build with respect to Interconnection Facilities of the types described in Section 3.2.3.3 to this
Appendix 2, the Transmission Provider shall determine how to allocate the construction
responsibility among them unless they reach agreement among themselves on how to proceed.

3.2.3.7 Option Procedures:

(a) Within 10 days after notifying Transmission Provider and the Interconnected
Transmission Owner of its election to exercise the Option to Build, Interconnection Customer
shall solicit bids from one or more Approved Contractors named on the Interconnected
Transmission Owner’s List of Approved Contractors to procure equipment for, and/or to design,
construct and/or install, the Transmission Owner Interconnection Facilities and/or Merchant
Network Upgrades that the Interconnection Customer seeks to build under the Option to Build on
terms (i) that will meet the Interconnection Customer’s proposed schedule; (ii) that, if the
Interconnection Customer seeks to have an Approved Contractor construct or install
Transmission Owner Interconnection Facilities and/or Merchant Network Upgrades, will satisfy
all of the conditions on construction specified in Sections 3.2.3.2 and 3.2.3.3 of this Appendix 2;
and (ii1) that will satisfy the obligations of a Constructing Entity (other than those relating to
responsibility for the costs of facilities) under this Appendix 2.

(b) Any additional costs arising from the bidding process or from the final bid of the
successful Approved Contractor shall be the sole responsibility of the Interconnection Customer.



(©) Upon receipt of a qualifying bid acceptable to it, the Interconnection Customer
shall contract with the Approved Contractor that submitted the qualifying bid. Such contract
shall meet the standards stated in paragraph (a) of this section.

(d) In the absence of a qualifying bid acceptable to the Interconnection Customer in
response to its solicitation, the Interconnected Transmission Owner(s) shall be responsible for
the design, procurement, construction and installation of the Transmission Owner
Interconnection Facilities and/or Merchant Network Upgrades in accordance with the Standard
Option described in Section 3.2.1 of this Appendix 2.

3.2.3.8 Interconnection Customer Drawings:

Interconnection Customer shall submit to the Interconnected Transmission Owner and
Transmission Provider initial drawings, certified by a professional engineer, of the Transmission
Owner Interconnection Facilities and/or Merchant Network Upgrades that Interconnection
Customer arranges to build under the Option to Build. The Interconnected Transmission Owner
shall review the drawings to assess the consistency of Interconnection Customer’s design of the
pertinent Transmission Owner Interconnection Facilities and/or Merchant Network Upgrades
with Applicable Standards and the Facilities Study. Interconnected Transmission Owner, with
facilitation and oversight by Transmission Provider, shall provide comments on such drawings to
Interconnection Customer within sixty days after its receipt thereof, after which time any
drawings not subject to comment shall be deemed to be approved. All drawings provided
hereunder shall be deemed to be Confidential Information.

3.2.3.9 Effect of Review:

Interconnected Transmission Owner’s review of Interconnection Customer's initial drawings of
the Transmission Owner Interconnection Facilities and/or Merchant Network Upgrades that the
Interconnection Customer is building shall not be construed as confirming, endorsing or
providing a warranty as to the fitness, safety, durability or reliability of such facilities or the
design thereof. At its sole cost and expense, Interconnection Customer shall make such changes
to the design of the pertinent Transmission Owner Interconnection Facilities and/or Merchant
Network Upgrades as may reasonably be required by Transmission Provider, in consultation
with the Interconnected Transmission Owner, to ensure that the Transmission Owner
Interconnection Facilities and/or Merchant Network Upgrades that Interconnection Customer is
building meet Applicable Standards and conform with the Facilities Study.

3.3 Revisions to Schedule of Work:

The Schedule of Work shall be revised as required in accordance with Transmission Provider’s
scope change process for interconnection projects set forth in the PIM Manuals, or otherwise by
mutual agreement of the Construction Parties, which agreement shall not be unreasonably
withheld, conditioned or delayed.

3.4  Suspension:



The following provision applies to Interconnection Requests which have entered the New
Services Queue prior to February 1, 2011:

Interconnection Customer shall have the right, upon written notice to Transmission Provider and
Interconnected Transmission Owner, to suspend at any time all work by Interconnected
Transmission Owner associated with the construction and installation of the Transmission Owner
Interconnection Facilities and/or Merchant Network Upgrades required under an Interconnection
Service Agreement or Interconnection Construction Service Agreement, with the condition that,
notwithstanding such suspension, the Transmission System shall be left in a safe and reliable
condition in accordance with Good Ultility Practice and Transmission Provider’s safety and
reliability criteria. This suspension right permits the Interconnection Customer to request one or
more suspensions of work for a cumulative period of up to three years for each Interconnection
Request. Interconnection Customer’s notice of suspension shall include an estimated duration of
the suspension and other information related to the suspension.

The following provision applies to Interconnection Requests which have entered the New
Services Queue on or after February 1, 2011:

Interconnection Customer shall have the right, upon written notice to Transmission Provider and
Interconnected Transmission Owner, to suspend at any time all work by Interconnected
Transmission Owner associated with the construction and installation of the Transmission Owner
Interconnection Facilities and/or Merchant Network Upgrades required under an Interconnection
Service Agreement or Interconnection Construction Service Agreement, with the condition that,
notwithstanding such suspension, the Transmission System shall be left in a safe and reliable
condition in accordance with Good Utility Practice and Transmission Provider’s safety and
reliability criteria. This suspension right permits the Interconnection Customer to request one or
more suspensions of work for a cumulative period of up to (i) three years for an Interconnection
Request for which the Transmission Provider determines that such suspension would not be
deemed a Material Modification, or (ii) one year for an Interconnection Request for which the
Transmission Provider determine that such suspension would be deemed a Material
Modification. Interconnection Customer’s notice of suspension shall include an estimated
duration of the suspension and other information related to the suspension.

3.4.1 Costs:

In the event of a suspension under this section, Interconnection Customer shall be responsible for
all reasonable and necessary Cancellation Costs which Interconnected Transmission Owner or
Transmission Provider (i) hds incurred pursuant to the Interconnection Service Agreement or
Interconnection Construction Service Agreement prior to the suspension and (ii) incurs in
suspending such work, including any costs incurred to perform such work as may be necessary to
ensure the safety of persons and property and the integrity of the Transmission System during
such suspension and, if applicable, any costs incurred in connection with the cancellation or
suspension of material, equipment and/or labor contracts which Interconnected Transmission
Owner or Transmission Provider cannot reasonably avoid; provided, however, that prior to
cancelling or suspending any such material, equipment or labor contract, Interconnected
Transmission Owner or Transmission Provider, as the case may be, shall obtain Interconnection



Customer’s authorization to do so. Transmission Provider shall invoice Interconnection
Customer pursuant to Section 9 of this Appendix 2 for Cancellation Costs for which the
customer is liable under this section. Interconnected Transmission Owner and Transmission
Provider shall use due diligence to minimize Cancellation Costs in the event of a suspension of
work.

3.4.2 Duration of Suspension:

In the event Interconnection Customer suspends work by Interconnected Transmission Owner
required under an Interconnection Service Agreement or Interconnection Construction Service
Agreement pursuant to this Section 3.4, and has not requested Transmission Provider and the
Interconnected Transmission Owner to recommence the work required under the applicable
agreement(s) on or before the expiration of the time period allowed under this Section 3.4
following commencement of such suspension, the Interconnection Construction Service
Agreement and the Interconnection Service Agreement for the Interconnection Request for
which Interconnection Customer suspended work shall be deemed terminated as of the end of
such suspension time period. The suspension time shall begin on the date the suspension is
requested, or on the date of Interconnection Customer’s written notice of suspension to
Transmission Provider, if no effective date was specified.

3.5 Right to Complete Transmission Owner Interconnection Facilities:

In the event that, at any time prior to successful Stage Two energization of the Transmission
Owner Interconnection Facilities and/or Merchant Network Upgrades pursuant to Section 3.9 of
Appendix 2, the Interconnection Customer terminates its obligations under this Appendix 2
pursuant to Section 14.1.2 below due to a Default by the Interconnected Transmission Owner,
the Interconnection Customer may elect to complete the design, procurement, construction and
installation of the Transmission Owner Interconnection Facilities and/or Merchant Network
Upgrades. The Interconnection Customer shall notify the Interconnected Transmission Owner
and Transmission Provider in writing of its election to complete the Transmission Owner
Interconnection Facilities and/or Merchant Network Upgrades within 10 days after the date of
Interconnection Customer’s notice of termination pursuant to Section 14.1.2 of this Appendix 2.
In the event that the Interconnection Customer elects to complete the Transmission Owner
Interconnection Facilities and/or Merchant Network Upgrades, it shall do so in accordance with
the terms and conditions of the Option to Build under Section 3.2.3 of this Appendix 2 and shall
be responsible for paying all costs of completing the Transmission Owner Interconnection
Facilities and/or Merchant Network Upgrades incurred after the date of its notice of election to
complete the facilities. Interconnection Customer may take possession of, and may use in
completing the Transmission Owner Interconnection Facilities and/or Merchant Network
Upgrades, any materials and supplies and equipment (other than equipment and facilities that
already have been installed or constructed) acquired by the Interconnected Transmission Owner
for construction, and included in the Costs, of the Transmission Owner Interconnection Facilities
and/or Merchant Network Upgrades, provided that Interconnection Customer shall pay
Transmission Provider, for the benefit of the Interconnected Transmission Owner and upon
presentation by Interconnected Transmission Owner of reasonable and appropriate
documentation thereof, any amounts expended by the Interconnected Transmission Owner for



such materials, supplies and equipment that Interconnection Customer has not already paid. Title
to all Transmission Owner Interconnection Facilities and/or Merchant Network Upgrades
constructed by Interconnection Customer under this Section 3.5 shall be transferred to the
Interconnected Transmission Owner in accordance with Section 5.5 of this Appendix 2.

3.6 Suspension of Work Upon Default:

Upon the occurrence of a Default by Interconnection Customer as defined in Section 13 of this
Appendix 2, the Transmission Provider or the Interconnected Transmission Owner may by
written notice to Interconnection Customer suspend further work associated with the
construction and installation of the Transmission Owner Interconnection Facilities and/or
Merchant Network Upgrades that the Interconnected Transmission Owner is responsible for
constructing. Such suspension shall not constitute a waiver of any termination rights under this
Interconnection Construction Service Agreement. In the event of a suspension by Transmission
Provider or Interconnected Transmission Owner, the Interconnection Customer shall be
responsible for the Costs incurred in connection with any suspension hereunder in accordance
with Section 14.3 of this Appendix 2.

3.7 Construction Reports:

Each Constructing Entity shall issue reports to each other Construction Party on a monthly basis,
and at such other times as reasonably requested, regarding the status of the construction and
installation of the Interconnection Facilities and/or any Merchant Network Upgrades. Each
Construction Party shall promptly identify, and shall notify each other Construction Party of, any
event that the Construction Party reasonably expects may delay completion, or may significantly
increase the cost, of the Interconnection Facilities and/or of any Merchant Network Upgrades.
Should a Construction Party report such an event, Transmission Provider shall, within fifteen
days of such notification, convene a technical meeting of the Construction Parties to evaluate
schedule alternatives.

3.8  Inspection and Testing of Completed Facilities
3.8.1 Coordination:

Interconnection Customer and the Interconnected Transmission Owner shall coordinate the
timing and schedule of all inspection and testing of the Interconnection Facilities.

3.8.2 Inspection and Testing:

Each Constructing Entity shall cause inspection and testing of the Interconnection Facilities
and/or any Merchant Network Upgrades that it constructs in accordance with the provisions of
this section. The Construction Parties acknowledge and agree that inspection and testing of
facilities may be undertaken as facilities are completed and need not await completion of all of
the facilities that a Constructing Entity is building.

3.8.2.1 Of Interconnection Customer-Built Facilities:



Upon the completion of the construction and installation, but prior to energization, of any
Interconnection  Facilities and/or Merchant Network Upgrades constructed by the
Interconnection Customer and related portions of the Customer Facility, the Interconnection
Customer shall have the same inspected and/or tested by an authorized electric inspection agency
or qualified third party reasonably acceptable to the Interconnected Transmission Owner to
assess whether the facilities substantially comply with Applicable Standards. Said inspection
and testing shall be held on a mutually agreed-upon date, and the Interconnected Transmission
Owner and Transmission Provider shall have the right to attend and observe, and to obtain the
written results of, such testing.

3.8.2.2 Of Interconnected Transmission Owner-Built Facilities:

Upon the completion of the construction and installation, but prior to energization, of any
Interconnection Facilities and/or Merchant Network Upgrades constructed by the Interconnected
Transmission Owner, the Interconnected Transmission Owner shall have the same inspected
and/or tested by qualified personnel or a qualified contractor to assess whether the facilities
substantially comply with Applicable Standards. Subject to Applicable Laws and Regulations,
said inspection and testing shall be held on a mutually agreed-upon date, and the Interconnection
Customer and Transmission Provider shall have the right to attend and observe, and to obtain the
written results of, such testing.

3.8.3 Review of Inspection and Testing by Interconnected Transmission Owner:

In the event that the written report, or the observation of either Constructing Entity or
Transmission Provider, of the inspection and/or testing pursuant to Section 3.8.2 of this
Appendix 2 reasonably leads the Transmission Provider or Interconnected Transmission Owner
to believe that the inspection and/or testing of some or all of the Interconnection Facilities and/or
Merchant Network Upgrades built by the Interconnection Customer was inadequate or otherwise
deficient, the Interconnected Transmission Owner may, within 20 days after its receipt of the
results of inspection or testing and upon reasonable notice to the Interconnection Customer,
perform its own inspection and/or testing of such Interconnection Facilities and/or Merchant
Network Upgrades to determine whether the facilities are acceptable for energization, which
determination shall not be unreasonably delayed, withheld or conditioned.

3.8.4 Notification and Correction of Defects

3.8.4.1 If the Interconnected Transmission Owner, based on inspection or testing
pursuant to Section 3.8.2 or 3.8.3 of this Appendix 2, identifies any defects or failures to comply
with Applicable Standards in the Interconnection Facilities and/or Merchant Network Upgrades
constructed by the Interconnection Customer, the Interconnected Transmission Owner shall
notify the Interconnection Customer and Transmission Provider of any identified defects or
failures within 20 days after the Interconnected Transmission Owner’s receipt of the results of
such inspection or testing. The Interconnection Customer shall take appropriate actions to
correct any such defects or failure at its sole cost and expense, and shall obtain the



Interconnected Transmission Owner’s acceptance of the corrections, which acceptance shall not
be unreasonably delayed, withheld or conditioned.

3.8.4.2 In the event that inspection and/or testing of any Transmission Owner
Interconnection Facilities and/or Merchant Network Upgrades built by the Interconnected
Transmission Owner identifies any defects or failures to comply with Applicable Standards in
such facilities, Interconnected Transmission Owner shall take appropriate action to correct any
such defects or failures within 20 days after it learns thereof. In the event that such a defect or
failure cannot reasonably be corrected within such 20-day period, Interconnected Transmission
Owner shall commence the necessary correction within that time and shall thereafter diligently
pursue it to completion.

3.8.5 Notification of Results:

Within 10 days after satisfactory inspection and/or testing of Interconnection Facilities and/or
Merchant Network Upgrades built by the Interconnection Customer (including, if applicable,
inspection and/or testing after correction of defects or failures), the Interconnected Transmission
Owner shall confirm in writing to the Interconnection Customer and Transmission Provider that
the successfully inspected and tested facilities are acceptable for energization.

3.9  Energization of Completed Facilities

(A)  Unless otherwise provided in the Schedule of Work, energization of the
Interconnection Facilities related to interconnection of a Generation Interconnection Customer
and, when applicable as determined by Transmission Provider, of the Interconnection Facilities
and/or Merchant Network Upgrades related to interconnection of a Transmission Interconnection
Customer, shall occur in two stages. Stage One energization shall consist of energization of the
Customer Interconnection Facilities and of the Transmission Owner Attachment Facilities and
will occur prior to initial energization of the Customer Facility. Stage Two energization shall
consist of (1) initial synchronization to the Transmission System of any completed generator(s)
at the Customer Facility of a Generation Interconnection Customer, or of applicable facilities, as
determined by the Transmission Provider, associated with Merchant Transmission Facilities of a
Transmission Interconnection Customer, and (2) energization of the remainder of the
Transmission Owner Interconnection Facilities and/or of any Merchant Network Upgrades.
Stage Two energization shall be completed prior to Initial Operation of the Customer Facility.

(B) In the case of Interconnection Facilities and/or Merchant Network Upgrades
related to interconnection of a Transmission Interconnection Customer for which the
Transmission Provider determines that two-stage energization is inapplicable, energization shall
occur in a single stage, consisting of energization of the Interconnection Facilities and the
Customer Facility. Such a single-stage energization shall be regarded as Stage Two energization
for the purposes of the remaining provisions of this Section 3.9 and of Section 5.5 of this
Appendix 2.

3.9.1



Stage One energization of the Interconnection Facilities and/or, as applicable, Merchant
Network Upgrades may not occur prior to the satisfaction of the following additional conditions:

(a) The Interconnection Customer shall have delivered to the Interconnected
Transmission Owner and Transmission Provider a writing transferring to the Interconnected
Transmission Owner and Transmission Provider operational control over any Transmission
Owner Attachment Facilities that Interconnection Customer has constructed; and

(b) The Interconnection Customer shall have provided a mark-up of construction
drawings to the Interconnected Transmission Owner to show the “as-built” condition of all
Transmission Owner Attachment Facilities that Interconnection Customer has constructed.

3.9.2 As soon as practicable after the satisfaction of the conditions for Stage One energization
specified in Sections 3.8 and 3.9.1 of this Appendix 2, the Interconnected Transmission Owner
and the Interconnection Customer shall coordinate and undertake the Stage One energization of
facilities.

3.9.3 Stage Two energization of the Interconnection Facilities and/or, as applicable, Merchant
Network Upgrades may not occur prior to the satisfaction of the following additional conditions:

(a) The Interconnection Customer shall have delivered to the Interconnected
Transmission Owner and Transmission Provider a writing transferring to the Interconnected
Transmission Owner and Transmission Provider operational control over any Transmission
Owner Interconnection Facilities and/or Merchant Network Upgrades that Interconnection
Customer has constructed and operational control of which it has not previously transferred
pursuant to Section 3.9.1 of this Appendix 2; and

(b)  The Interconnection Customer shall have provided a mark-up of construction
drawings to the Interconnected Transmission Owner to show the “as-built” condition of all
Transmission Owner Interconnection Facilities and/or Merchant Network Upgrades that
Interconnection Customer has constructed and which were not included in the Stage One
energization, but are included in the Stage Two energization.

(c) Telemetering systems shall be operational and shall be providing Transmission
Provider and the Interconnected Transmission Owner with telemetered data as specified pursuant
to Section 8.5.2 of Appendix 2 to the Interconnection Service Agreement.

3.9.4 As soon as practicable after the satisfaction of the conditions for Stage Two energization
specified in Sections 3.8 and 3.9.3 of this Appendix 2, the Interconnected Transmission Owner
and the Interconnection Customer shall coordinate and undertake the Stage Two energization of
facilities.

3.9.5 To the extent defects in any Interconnection Facilities are identified during the
energization process, the energization will not be deemed successful. In that event, the
Constructing Entity shall take action to correct such defects in any Interconnection Facilities
and/or Merchant Network Upgrades that it built as promptly as practical after the defects are



identified. The affected Constructing Entity shall so notify the other Construction Parties when it
has corrected any such defects, and the Constructing Entities shall recommence efforts, within 10
days thereafter, to energize the appropriate Interconnection Facilities and/or Merchant Network
Upgrades in accordance with Section 3.9; provided that the Interconnected Transmission Owner
may, in the reasonable exercise of its discretion and with the approval of Transmission Provider,
require that further inspection and testing be performed in accordance with Section 3.8 of this
Appendix 2.

3.10 Interconnected Transmission Owner’s Acceptance of Facilities Constructed by
Interconnection Customer:

Within five days after determining that Interconnection Facilities and/or Merchant Network
Upgrades have been successfully energized, the Interconnected Transmission Owner shall issue a
written notice to the Interconnection Customer accepting the Interconnection Facilities and/or
Merchant Network Upgrades built by the Interconnection Customer that were successfully
energized. Such acceptance shall not be construed as confirming, endorsing or providing a
warranty by the Interconnected Transmission Owner as to the design, installation, construction,
fitness, safety, durability or reliability of any Interconnection Facilities and/or Merchant Network
Upgrades built by the Interconnection Customer, or their compliance with Applicable Standards.

4 Transmission Qutages
4.1 Qutages; Coordination:

The Construction Parties acknowledge and agree that certain outages of transmission facilities
owned by the Interconnected Transmission Owner, as more specifically detailed in the Scope of
Work, may be necessary in order to complete the process of constructing and installing all
Interconnection Facilities and/or Merchant Network Upgrades. The Construction Parties further

acknowledge and agree that any such outages shall be coordinated by and through the
Transmission Provider.

5 Land Rights; Transfer of Title
5.1 Grant of Easements and Other Land Rights:

Interconnection Customer at its sole cost and expense, shall grant such easements and other land
rights to the Interconnected Transmission Owner over the Site at such times and in such a
manner as the Interconnected Transmission Owner may reasonably require to perform its
obligations under this Appendix 2 and/or to perform its operation and maintenance obligations
under the Interconnection Service Agreement.

5.2 Construction of Facilities on Interconnection Customer Property:
To the extent that the Interconnected Transmission Owner is required to construct and install any

Transmission Owner Interconnection Facilities on land owned by the Interconnection Customer,
the Interconnection Customer, at its sole cost and expense, shall legally transfer to the



Interconnected Transmission Owner all easements and other land rights required pursuant to
Section 5.1 above prior to the commencement of such construction and installation.

5.3 Third Parties:

If any of the easements and other land rights described in Section 5.1 above must be obtained
from a third party, the Interconnected Transmission Owner's obligation for completing its
construction responsibilities in accordance with the Schedule of Work, to the extent of the
facilities that it is responsible for constructing for which such easements and land rights are
necessary, shall be subject to Interconnection Customer’s acquisition of such easements and
other land rights at such times and in such manner as the Interconnected Transmission Owner
may reasonably require to perform its obligations under this Appendix 2, and/or to perform its
operation and maintenance obligations under the Interconnection Service Agreement, provided,
however, that upon Interconnection Customer’s request, the Interconnected Transmission Owner
shall assist the Interconnection Customer in acquiring such land rights with efforts similar in
nature and extent to those that the Interconnected Transmission Owner typically undertakes in
acquiring land rights for construction of facilities on its own behalf. The terms of easements and
land rights acquired by Interconnection Customer shall not unreasonably impede the
Interconnected Transmission Owner’s timely completion of construction of the affected
facilities.

54 Documentation:

Interconnection Customer shall prepare, execute and file such documentation as the
Interconnected Transmission Owner may reasonably require to memorialize any easements and
other land rights granted pursuant to this Section 5. Documentation of such easements and other
land rights, and any associated filings, shall be in a form acceptable to the Interconnected
Transmission Owner.

5.5  Transfer of Title to Certain Facilities Constructed By Interconnection Customer:

Within thirty (30) days after the Interconnection Customer’s receipt of notice of acceptance
under Section 3.10 of this Appendix 2 following Stage Two energization of the Interconnection
Facilities, the Interconnection Customer shall deliver to the Interconnected Transmission Owner,
for the Interconnected Transmission Owner’s review and approval, all of the documents and
filings necessary to transfer to the Interconnected Transmission Owner title to any Transmission
Owner Interconnection Facilities and/or Merchant Network Upgrades constructed by the
Interconnection Customer,| and to convey to the Interconnected Transmission Owner any
easements and other land rights to be granted by Interconnection Customer in accordance with
Section 5.1 above that have not then already been conveyed. The Interconnected Transmission
Owner shall review and approve such documentation, such approval not to be unreasonably
withheld, delayed, or conditioned. Within 30 days after its receipt of the Interconnected
Transmission Owner’s written notice of approval of the documentation, the Interconnection
Customer, in coordination and consultation with the Interconnected Transmission Owner, shall
make any necessary filings at the FERC or other governmental agencies for regulatory approval
of the transfer of title. Within twenty (20) days after the issuance of the last order granting a



necessary regulatory approval becomes final (i.e., is no longer subject to rehearing), the
Interconnection Customer shall execute all necessary documentation and shall make all
necessary filings to record and perfect the Interconnected Transmission Owner’s title in such
facilities and in the easements and other land rights to be conveyed to the Interconnected
Transmission Owner. Prior to such transfer to the Interconnected Transmission Owner of title to
the Transmission Owner Interconnection Facilities built by the Interconnection Customer, the
risk of loss or damages to, or in connection with, such facilities shall remain with the
Interconnection Customer. Transfer of title to facilities under this section shall not affect the
Interconnection Customer’s receipt or use of the interconnection rights related to Network
Upgrades, Local Upgrades and/or Merchant Network Upgrades for which it otherwise may be
eligible as provided in Subpart C of Part VI of the Tariff.

5.6 Liens:

The Interconnection Customer shall take all reasonable steps to ensure that, at the time of
transfer of title in the Transmission Owner Interconnection Facilities built by the Interconnection
Customer to the Interconnected Transmission Owner, those facilities shall be free and clear of
any and all liens and encumbrances, including mechanics’ liens. To the extent that the
Interconnection Customer cannot reasonably clear a lien or encumbrance prior to the time for
transferring title to the Interconnected Transmission Owner, Interconnection Customer shall
nevertheless convey title subject to the lien or encumbrance and shall indemnify, defend and
hold harmless the Interconnected Transmission Owner against any and all claims, costs,
damages, liabilities and expenses (including without limitation reasonable attorneys’ fees) which
may be brought or imposed against or incurred by Interconnected Transmission Owner by reason
of any such lien or encumbrance or its discharge.

6 Warranties
6.1 Interconnection Customer Warranty:

The Interconnection Customer shall warrant that its work (or the work of any subcontractor that
it retains) in constructing and installing the Transmission Owner Interconnection Facilities
and/or Merchant Network Upgrades that it builds is free from defects in workmanship and design
and shall conform to the requirements of this Interconnection Construction Service Agreement
for one (1) year (the “Interconnection Customer Warranty Period”) commencing upon the date
title is transferred to Interconnected Transmission Owner in accordance with Section 5.5 of this
Appendix 2. The Interconnection Customer shall, at its sole expense and promptly after
notification by the Interconnected Transmission Owner, correct or replace defective work |in
accordance with Applicable Technical Requirements and Standards, during the Interconnection
Customer Warranty Period. The warranty period for such corrected or replaced work shall be the
unused portion of the Interconnection Customer Warranty Period remaining as of the date of
notice of the defect. The Interconnection Customer Warranty Period shall resume upon
acceptance of such corrected or replaced work. All Costs incurred by Interconnected
Transmission Owner as a result of such defective work shall be reimbursed to the Interconnected
Transmission Owner by the Interconnection Customer on demand; provided that the
Interconnected Transmission Owner submits the demand to the Interconnection Customer within



the Interconnection Customer Warranty Period and provides reasonable documentation of the
claimed costs. The Interconnected Transmission Owner’s acceptance, inspection and testing, or
a third party’s inspection or testing, of such facilities pursuant to Section 3.8 of this Appendix 2
shall not be construed to limit in any way the warranty obligations of the Interconnection
Customer.

6.2 Manufacturer Warranties:

Prior to the transfer to the Interconnected Transmission Owner of title to the Transmission
Owner Interconnection Facilities built by the Interconnection Customer, the Interconnection
Customer shall produce documentation satisfactory to the Interconnected Transmission Owner
evidencing the transfer to the Interconnected Transmission Owner of all manufacturer warranties
for equipment and/or materials purchased by the Interconnection Customer for use and/or
installation as part of the Transmission Owner Interconnection Facilities and/or Merchant
Network Upgrades built by the Interconnection Customer.

7 [Reserved.]
8 [Reserved.]
9 Security, Billing And Payments

The following provisions shall apply with respect to charges for the Costs of the Interconnected
Transmission Owner for which the Interconnection Customer is responsible.

9.1  Adjustments to Security:

The Security provided by Interconnection Customer at or before execution of the Interconnection
Service Agreement (a) shall be reduced as portions of the work on required Local Upgrades
and/or Network Upgrades is completed, and/or (b) shall be increased or decreased as required to
reflect adjustments to Interconnection Customer’s cost responsibility, as determined in
accordance with Section 217, to correspond with changes in the Scope of Work developed in

accordance with Transmission Provider’s scope change process for interconnection projects set
forth in the PJM Manuals.

9.2 Invoice:

The Interconnected Transmission Owner shall provide Transmission Provider a quarterly
statement of the Interconnected Transmission Owner’s scheduled expenditures during the next
three months for, as applicable, (a) the design, engineering and construction of, and/or for other
charges related to, construction of the Interconnection Facilities and/or Merchant Network
Upgrades for which the Interconnected Transmission Owner is responsible under this
Interconnection Construction Service Agreement, or (b) in the event that the Interconnection
Customer exercises the Option to Build pursuant to Section 3.2.3.1 of this Appendix 2, for the
Interconnected Transmission Owner’s Costs associated with the Interconnection Customer’s
building Attachment Facilities, Local Upgrades and Network Upgrades (including both Direct



Connection Network Upgrades, Direct Connection Local Upgrades, Non-Direct Connection
Network Upgrades and Non-Direct Connection Local Upgrades), including but not limited to
Costs for tie-in work and Cancellation Costs. Provided, however, such Interconnected
Transmission Owner Costs may include oversight costs (i.e. costs incurred by the Interconnected
Transmission Owner when engaging in oversight activities to satisfy itself that the
Interconnection Customer is complying with the Interconnected Transmission Owner’s standards
and specifications for the construction of facilities) only if the Interconnected Transmission
Owner and the Interconnection Customer mutually agree to the inclusion of such costs under the
Option to Build pursuant to the provisions of Section 3.3.3.1 of this Appendix. Transmission
Provider shall bill Interconnection Customer on behalf of the Interconnected Transmission
Owner, for the Interconnected Transmission Owner’s expected Costs during the subsequent three
months. Interconnection Customer shall pay each bill within twenty (20) days after receipt
thereof. Upon receipt of each of Interconnection Customer’s payments of such bills,
Transmission Provider shall reimburse the Interconnected Transmission Owner. Interconnection
Customer may request that the Transmission Provider provide a quarterly cost reconciliation.
Such a quarterly cost reconciliation will have a one-quarter lag, e.g., reconciliation of costs for
the first calendar quarter of work will be provided at the start of the third calendar quarter of
work, provided, however, that Section 9.3 of this Appendix 2 shall govern the timing of the final
cost reconciliation upon completion of the work.

9.3 Final Invoice:

Within 120 days after the Interconnected Transmission Owner completes construction and
installation of the Interconnection Facilities and/or Merchant Network Upgrades for which the
Interconnected Transmission Owner is responsible under this Interconnection Construction
Service Agreement, Transmission Provider shall provide Interconnection Customer with an
accounting of, and the appropriate Construction Party shall make any payment to the other that is
necessary to resolve, any difference between (a) Interconnection Customer’s responsibility under
the Tariff for the actual Cost of such facilities, and (b) Interconnection Customer's previous
aggregate payments to Transmission Provider for the Costs of such facilities. Notwithstanding
the foregoing, however, Transmission Provider shall not be obligated to make any payment to
either the Interconnection Customer or the Interconnected Transmission Owner that the
preceding sentence requires it to make unless and until the Transmission Provider has received
the payment that it is required to refund from the Construction Party owing the payment.

9.4  Disputes:

In the event of a billing dispute between any of the Construction Parties, Transmission Provider
and the Interconnected Transmission Owner shall continue to perform their respective
obligations pursuant to this Interconnection Construction Service Agreement so long as (a)
Interconnection Customer continues to make all payments not in dispute, and (b) the Security
held by the Transmission Provider while the dispute is pending exceeds the amount in dispute, or
(c) Interconnection Customer pays to Transmission Provider or into an independent escrow
account the portion of the invoice in dispute, pending resolution of such dispute. If
Interconnection Customer fails to meet any of these requirements, then Transmission Provider
shall so inform the other Construction Parties and Transmission Provider or the Interconnected



Transmission Owner may provide notice to Interconnection Customer of a Breach pursuant to
Section 13 of this Appendix 2.

9.5 Interest:

Interest on any unpaid, delinquent amounts shall be calculated in accordance with the
methodology specified for interest on refunds in the FERC's regulations at 18 C.F.R. Section
35.19a(a)(2)(iii) and shall apply from the due date of the bill to the date of payment.

9.6 No Waiver:

Payment of an invoice shall not relieve Interconnection Customer from any other responsibilities
or obligations it has under this Interconnection Construction Service Agreement, nor shall such
payment constitute a waiver of any claims arising hereunder.

10 Assignment
10.1 Assignment with Prior Consent:

Except as provided in Section 10.2 below, no Construction Party shall assign its rights or
delegate its duties, or any part of such rights or duties, under the Interconnection Construction
Service Agreement without the written consent of the other Construction Parties, which consent
shall not be unreasonably withheld, conditioned or delayed. Any such assignment or delegation
made without such written consent shall be null and void. A Construction Party may make an
assignment in connection with the sale, merger, or transfer of a substantial portion or all of its
properties, including the Interconnection Facilities which it will own upon completion of
construction and the transfer of title required by Section 5 of this Appendix 2, so long as the
assignee in such a sale, merger, or transfer assumes in writing all rights, duties and obligations
arising under this Interconnection Construction Service Agreement. In addition, the
Interconnected Transmission Owner shall be entitled, subject to Applicable Laws and
Regulations, to assign the Interconnection Construction Service Agreement to any Affiliate or
successor that owns and operates all or a substantial portion of the Interconnected Transmission
Owner’s transmission facilities.

10.2  Assignment Without Prior Consent
10.2.1 Assignment to Owners:

Interconnection Customer may assign the Interconnection Construction Service Agreement
without the Interconnected Transmission Owner’s or Transmission Provider’s prior consent to
any Affiliate or person that purchases or otherwise acquires, directly or indirectly, all or
substantially all of the Customer Facility and the Customer Interconnection Facilities, provided
that prior to the effective date of any such assignment, the assignee shall demonstrate that, as of
the effective date of the assignment, the assignee has the technical competence to comply with
the requirements of this Appendix 2 and assumes in a writing provided to the Interconnected
Transmission Owner and Transmission Provider all rights, duties, and obligations of



Interconnection Customer arising under this Appendix 2. However, any assignment described
herein shall not relieve or discharge the Interconnection Customer from any of its obligations
hereunder absent the written consent of the Interconnected Transmission Owner, such consent
not to be unreasonably withheld, conditioned or delayed.

10.2.2 Assignment to Lenders:

Interconnection Customer may, without the consent of the Transmission Provider or the
Interconnected Transmission Owner, assign the Interconnection Construction Service Agreement
to any Project Finance Entity(ies), provided that such assignment shall not alter or diminish
Interconnection Customer’s duties and obligations under this Interconnection Construction
Service Agreement. If Interconnection Customer provides the Interconnected Transmission
Owner with notice of an assignment to any Project Finance Entity(ies) and identifies such Project
Finance Entities as contacts for notice purposes pursuant to Section 20 of this Appendix 2, the
Transmission Provider or Interconnected Transmission Owner shall provide notice and
reasonable opportunity for such entity(ies) to cure any Breach under this Appendix 2 in
accordance with this Appendix 2. Transmission Provider or Interconnected Transmission Owner
shall, if requested by such lenders, provide such customary and reasonable documents, including
consents to assignment, as may be reasonably requested with respect to the assignment and status
of the Interconnection Construction Service Agreement, provided that such documents do not
alter or diminish the rights of the Transmission Provider or Interconnected Transmission Owner
under this Appendix 2, except with respect to providing notice of Breach to a Project Finance
Entity.  Upon presentation of the Transmission Provider’s and/or the Interconnected
Transmission Owner’s invoice therefor, Interconnection Customer shall pay the Transmission
Provider and/or the Interconnected Transmission Owner’s reasonable documented cost of
providing such documents and certificates. Any assignment described herein shall not relieve or
discharge the Interconnection Customer from any of its obligations hereunder absent the written
consent of the Interconnected Transmission Owner and Transmission Provider.

10.3  Successors and Assigns:

This Interconnection Construction Service Agreement and all of its provisions are binding upon,
and inure to the benefit of, the Construction Parties and their respective successors and permitted
assigns.

11 Insurance

11.1 Required Coverages For Generation Resources Of More Than 20 Megawatts or
Merchant Transmission Facilities:

Each Constructing Entity shall maintain, at its own expense, insurance as described in
paragraphs A through E below. All insurance shall be procured from insurance companies rated
“A-” VII or better by AM Best and authorized to do business in a state or states in which the
Interconnection Facilities will be located. Failure to maintain required insurance shall be a
Breach of the Interconnection Construction Service Agreement.



A. Workers Compensation Insurance with statutory limits, as required by the state
and/or jurisdiction in which the work is to be performed, and employer’s liability insurance with
limits of not less than one million dollars ($1,000,000).

B. Commercial General Liability Insurance and/or Excess Liability Insurance
covering liability arising out of premises, operations, personal injury, advertising , products and
completed operations coverage, independent contractors coverage, liabililty assumed under an
insured contract, coverage for pollution to the extent normally available and punitive damages to
the extent allowable under applicable law, with limits of not less than one million dollars
($1,000,000) per occurrence/one million dollars ($1,000,000) general aggregate/one million
dollars ($1,000,000) products and completed operations aggregate.

C. Business/Commercial Automobile Liability Insurance for coverage of owned and
non-owned and hired vehicles, trailers or semi-trailers designed for travel on public roads, with a
minimum, combined single limit of not less than one million dollars ($1,000,000) each accident
for bodily injury, including death, and property damage.

D. Excess and/or Umbrella Liability Insurance with a limit of liability of twenty
million dollars ($20,000,000.00) per occurrence. These limits apply in excess of the employer’s
liability, commercial general liability and business/commercial automobile liability coverages
described above. This requirement can be met alone or via a combination of primary, excess
and/or umbrella insurance.

E. Professional Liability, including Contractors Legal Liability, providing errors,
omissions and/or malpractice coverage. Coverage shall be provided for the Constructing
Entity’s duties, responsibilities and performance outlined in this Interconnection Construction
Service Agreement, with limits of liability as follows:

$10,000,000 each occurrence
$10,000,000 aggregate

An Interconnected Entity may meet the Professional Liability Insurance requirements by
requiring third-party contractors, designers, or engineers, or other parties that are responsible for
design work associated with the transmission facilities or Interconnection Facilities necessary for
the interconnection to procure professional liability insurance in the amounts and upon the terms
prescribed by this section 11.1(E), and providing evidence of such insurance to the other
Interconnected Entity. Such insurance shall be procured from companies rated “A-,” VII or
better by AM Best and authorized to do business in a state or states in which the Interconnection
Facilities are located. Nothing in this section relieves the Interconnected Entity from complying
with the insurance requirements. In the event that the policies of the designers, engineers, or
other parties used to satisfy the Interconnected Entity’s insurance obligations under this section
become invalid for any reason, including but not limited to, (i) the policy(ies) lapsing or
otherwise terminating or expiring; (ii) the coverage limits of such policy(ies) are decreased; or
(iii) the policy(ies) do not comply with the terms and conditions of the Tariff; Interconnected
Entity shall be required to procure insurance sufficient to meet the requirements of this section,
such that there is no lapse in insurance coverage. Notwithstanding the foregoing, in the event an



Interconnected Entity will not design or construct or cause to design or construct any new
transmission facilities or Interconnection Facilities, Transmission Provider, in its discretion, may
waive the requirement that an Interconnected Entity maintain the Professional Liability
Insurance pursuant to this section.

11.1A. Required Coverages For Generation Resources Of 20 Megawatts Or Less:

Each Constructing Entity shall maintain the types of insurance as described in section 11.1
paragraphs A through E above in an amount sufficient to insure against all reasonably
foreseeable direct liabilities given the size and nature of the generating equipment being
interconnected, the interconnection itself, and the characteristics of the system to which the
interconnection is made. Additional insurance may be required by the Interconnection
Customer, as a function of owning and operating a generating facility. All insurance shall be
procured from insurance companies rated “A-,” VII or better by AM Best and authorized to do
business in a state or states in which the Interconnection Facilities are located. Failure to
maintain required insurance shall be a Breach of the Interconnection Construction Service
Agreement.

11.2 Additional Insureds:

The Commercial General Liability, Business/Commercial Automobile Liability and Excess
and/or Umbrella Liability policies procured by each Constructing Entity (the “Insuring
Constructing Entity”) shall include each other Construction Party (the “Insured Construction
Party”), its officers, agents and employees as additional insureds, providing all standard
coverages and covering liability of the Insured Construction Party arising out of bodily injury
and/or property damage (including loss of use) in any way connected with the operations,
performance, or lack of performance under this Interconnection Construction Service
Agreement.

11.3 Other Required Terms:

The above-mentioned insurance policies (except workers’ compensation) shall provide the
following:

(a) Each policy shall contain provisions that specify that it is primary and non
contributory for any liability arising out of that party’s negligence and shall apply to such extent
without consideration for other policies separately carried and shall state that each insured is
provided coverage as though a separate policy had been issued to each, except the insuter’s
liability shall not be increased beyond the amount for which the insurer would have been liable
had only one insured been covered. Each Insuring Constructing Entity shall be responsible for
its respective deductibles or retentions.

(b) If any coverage is written on a Claims First Made Basis, continuous coverage
shall be maintained or an extended discovery period will be exercised for a period of not less
than two (2) years after termination of the Interconnection Construction Service Agreement.



(c) Provide for a waiver of all rights of subrogation which the Insuring Constructing
Entity’s insurance carrier might exercise against the Insured Construction Party.

11.3A No Limitation of Liability:

The requirements contained herein as to the types and limits of all insurance to be maintained by
the Constructing Entities are not intended to and shall not in any manner, limit or qualify the
liabilities and obligations assumed by the Construction Parties under the Interconnection
Construction Service Agreement.

11.4 Self-Insurance:

Notwithstanding the foregoing, each Constructing Entity may self-insure to meet the minimum
insurance requirements of this Section 11 to the extent it maintains a self-insurance program;
provided that such Constructing Entity’s senior secured debt is rated at investment grade or
better by Standard & Poor’s and its self-insurance program meets the minimum insurance
requirements of this Section 11. For any period of time that a Constructing Entity’s senior
secured debt is unrated by Standard & Poor’s or is rated at less than investment grade by
Standard & Poor’s, it shall comply with the insurance requirements applicable to it under this
Section 11. In the event that a Constructing Entity is permitted to self-insure pursuant to this
section, it shall notify the other Construction Parties that it meets the requirements to self-insure
and that its self-insurance program meets the minimum insurance requirements in a manner
consistent with that specified in Section 11.5.

11.5 Notices; Certificates of Insurance:

Prior to the commencement of work pursuant to this Agreement, the Constructing Entities agree
to furnish each other Construction Party with certificates of insurance evidencing the insurance
coverage obtained in accordance with this Section 11. All certificates of insurance shall indicate
that the certificate holder is included as an additional insured under the Commercial General
Liability, Business/Commercial Automobile Liability and Excess and/or Umbrella Liability
coverages, and that this insurance is primary with a waiver of subrogation in favor of the other
Interconnected Entities. All policies of insurance shall provide for thirty days prior written notice
of cancellation or material adverse change. If the policies of insurance do not or cannot be
endorsed to provide thirty days prior written ntoice of cancellation or material adverse change,
each Construction Entity shall provide the other Construction Entities with thirty days prior
written notice of cancellation or material adverse change to any of the insurance required in this
agreement.

11.6 Subcontractor Insurance:

In accord with Good Utility Practice, each Constructing Entity shall require each of its
subcontractors to maintain and provide evidence of insurance coverage of types, and in amounts,
commensurate with the risks associated with the services provided by the subcontractor. Bonding
of contractors or subcontractors shall be at the hiring Constructing Entity’s discretion, but



regardless of bonding, the hiring principal shall be responsible for the performance or non-
performance of any contractor or subcontractor it hires.

11.7 Reporting Incidents:

The Construction Parties shall report to each other in writing as soon as practical all accidents or
occurrences resulting in injuries to any person, including death, and any property damage arising
out of the Interconnection Construction Service Agreement.

12 Indemnity
12.1 Indemnity:

Each Constructing Entity shall indemnify and hold harmless the other Construction Parties, and
the other Construction Parties’ officers, shareholders, stakeholders, members, managers,
representatives, directors, agents and employees, and Affiliates, from and against any and all
loss, liability, damage, cost or expense to third parties, including damage and liability for bodily
injury to or death of persons, or damage to property of persons (including reasonable attorneys’
fees and expenses, litigation costs, consultant fees, investigation fees, sums paid in settlements of
claims, penalties or fines imposed under Applicable Laws and Regulations, and any such fees
and expenses incurred in enforcing this indemnity or collecting any sums due hereunder)
(collectively, “Loss™) to the extent arising out of, in connection with or resulting from (i) the
indemnifying Constructing Entity’s breach of any of the representations or warranties made in,
or failure of the indemnifying Constructing Entity or any of its subcontractors to perform any of
its obligations under, this Appendix 2, or (ii) the negligence or willful misconduct of the
indemnifying Constructing Entity or its contractors; provided, however, that neither Constructing
Entity shall have any indemnification obligations under this Section 12.1 in respect of any Loss
to the extent the Loss results from the negligence or willful misconduct of the Construction Party
seeking indemnity.

12.2 Indemnity Procedures:

Promptly after receipt by a Person entitled to indemnity (“Indemnified Person™) of any claim or
notice of the commencement of any action or administrative or legal proceeding or investigation
as to which the indemnity provided for in Section 12.1 above may apply, the Indemnified Person
shall notify the indemnifying Constructing Entity of such fact. Any failure of or delay in such
notification shall not affect a Constructing Entity’s indemnification obligation unless such failure
or delay is materially prejudicial to the indemnifying Constructing Entity. The Indemnified
Person shall cooperate with the indemnifying Constructing Entity with respect to the matter for
which indemnification is claimed. The indemnifying Constructing Entity shall have the right to
assume the defense thereof with counsel designated by such indemnifying Constructing Entity
and reasonably satisfactory to the Indemnified Person. If the defendants in any such action
include one or more Indemnified Persons and the indemnifying Constructing Entity and if the
Indemnified Person reasonably concludes that there may be legal defenses available to it and/or
other Indemnified Persons which are different from or additional to those available to the
indemnifying Constructing Entity, the Indemnified Person shall have the right to select separate



counsel to assert such legal defenses and to otherwise participate in the defense of such action on
its own behalf. In such instances, the indemnifying Constructing Entity shall only be required to
pay the fees and expenses of one additional attorney to represent an Indemnified Person or
Indemnified Persons having such differing or additional legal defenses. The Indemnified Person
shall be entitled, at its expense, to participate in any action, suit or proceeding, the defense of
which has been assumed by the indemnifying Constructing Entity. Notwithstanding the
foregoing, the indemnifying Constructing Entity (i) shall not be entitled to assume and control
the defense of any such action, suit or proceedings if and to the extent that, in the opinion of the
Indemnified Person and its counsel, such action, suit or proceeding involves the potential
imposition of criminal liability on the Indemnified Person, or there exists a conflict or adversity
of interest between the Indemnified Person and the indemnifying Constructing Entity, in such
event the indemnifying Constructing Entity shall pay the reasonable expenses of the Indemnified
Person, and (ii) shall not settle or consent to the entry of any judgment in any action, suit or
proceeding without the consent of the Indemnified Person, which shall not be unreasonably
withheld, conditioned or delayed.

12.3 Indemnified Person:

If an Indemnified Person is entitled to indemnification under this Section 12 as a result of a claim
by a third party, and the indemnifying Constructing Entity fails, after notice and reasonable
opportunity to proceed under Section 12.2, to assume the defense of such claim, such
Indemnified Person may at the expense of the indemnifying Constructing Entity contest, settle or
consent to the entry of any judgment with respect to, or pay in full, such claim.

12.4 Amount Owing:

If an indemnifying Constructing Entity is obligated to indemnify and hold any Indemnified
Person harmless under this Section 12, the amount owing to the Indemnified Person shall be the
amount of such Indemnified Person’s actual Loss, net of any insurance or other recovery.

12.5 Limitation on Damages:

Except as otherwise provided in this Section 12, the liability of a Construction Party under this
Appendix 2 shall be limited to direct actual damages, and all other damages at law are waived.
Under no circumstances shall any Construction Party or its Affiliates, directors, officers,
employees and agents, or any of them, be liable to another Construction Party, whether in tort,
contract or other basis in law or equity for any special, indirect, punitive, exemplary or
consequential damages, including lost profits. The limitations on damages specified in this
Section 12.5 are without regard to the cause or causes related thereto, including the negligence of
any Construction Party, whether such negligence be sole, joint or concurrent, or active or
passive. This limitation on damages shall not affect any Construction Party’s rights to obtain
equitable relief as otherwise provided in this Appendix 2. The provisions of this Section 12.5
shall survive the termination or expiration of the Interconnection Construction Service
Agreement.

12.6 Limitation of Liability in Event of Breach:



A Construction Party (“Breaching Party”) shall have no liability hereunder to any other
Construction Party, and each other Construction Party hereby releases the Breaching Party, for
all claims or damages it incurs that are associated with any interruption in the availability of the
Customer Facility, the Interconnection Facilities, Transmission System or Construction Service
or damages to a Construction Party’s facilities, except to the extent such interruption or damage
is caused by the Breaching Party’s gross negligence or willful misconduct in the performance of
its obligations under this Interconnection Construction Service Agreement.

12.7 Limited Liability in Emergency Conditions:

Except as otherwise provided in the Tariff or the Operating Agreement, no Construction Party
shall be liable to any other Construction Party for any action that it takes in responding to an
Emergency Condition, so long as such action is made in good faith, is consistent with Good
Utility Practice and is not contrary to the directives of the Transmission Provider or the
Interconnected Transmission Owner with respect to such Emergency Condition.
Notwithstanding the above, Interconnection Customer shall be liable in the event that it fails to
comply with any instructions of Transmission Provider or the Interconnected Transmission
Owner related to an Emergency Condition.

13 Breach, Cure And Default
13.1 Breach:
A Breach of the Interconnection Construction Service Agreement shall include:

(@ The failure to pay any amount when due;

(b) The failure to comply with any material term or condition of this Interconnection
Construction Service Agreement including but not limited to any material breach of a
representation, warranty or covenant (other than in Sections 13.1(a) and (c)-(e) hereof) made in

this Appendix 2;

(c) Assignment of the Interconnection Construction Service Agreement in a manner
inconsistent with the terms of this Appendix 2;

(d) Failure of a Constructing Entity to provide access rights, or a Constructing
Entity’s attempt to revoke or terminate access rights, that are provided under this Appendix 2; or

(e) Failure of any Construction Party to provide information or data required to be
provided to another Construction Party under this Appendix 2 for such other Construction Party
to satisfy its obligations under this Interconnection Construction Service Agreement.

13.2 Notice of Breach:



A Construction Party not in Breach of this Interconnection Construction Service Agreement shall
give written notice of an event of Breach to the Breaching Construction Party, to the third
Construction Party, and to any other persons that the Breaching Construction Party identifies in
writing to the other Construction Parties in advance. Such notice shall set forth, in reasonable
detail, the nature of the Breach, and where known and applicable, the steps necessary to cure
such Breach. In the event of a Breach by Interconnection Customer, Transmission Provider and
the Interconnected Transmission Owner agree to provide notice of such Breach, at the same time
and in the same manner as its or their notice to Interconnection Customer, to any Project Finance
Entity, provided that the Interconnection Customer has provided Transmission Provider and the
Interconnected Transmission Owner with notice of an assignment to such Project Finance
Entity(ies) and has identified such Project Finance Entities as contacts for notice purposes
pursuant to Section 20 of this Appendix 2.

13.3 Cure and Default:

A Construction Party that commits a Breach and does not take steps to cure the Breach pursuant
to this Section 13.3 is in Default of this Interconnection Construction Service Agreement.

13.3.1 Cure of Breach:

The Breaching Construction Party (a) may cure the Breach within thirty days from the receipt of
such notice; or, (b) if the Breach cannot be cured within thirty days, may commence in good
faith all steps that are reasonable and appropriate to cure the Breach within such thirty day time
period and thereafter diligently pursue such action to completion.

13.4 Right to Compel Performance:

Upon the occurrence of an event of Default, a non-Defaulting Construction Party shall be
entitled to (a) commence an action to require the Defaulting Construction Party to remedy such
Default and specifically perform its duties and obligations hereunder in accordance with the
terms and conditions hereof, (b) withhold payments, (c) suspend performance hereunder, and (d)
exercise such other rights and remedies as it may have in equity or at law.

13.5 Remedies Cumulative:

Subject to Section 19.1 of this Appendix 2, no remedy conferred by any provision of this
Appendix 2 is intended to be exclusive of any other remedy and each and every remedy shall be
cumulative and shall be in addition to every other remedy given hereuhder or now or hereafter
existing at law or in equity or by statute or otherwise. The election of any one or more remedies
shall not constitute a waiver of the right to pursue other available remedies.

14 Termination

14.1 Termination

14.1.1 Upon Completion of Construction:



This Interconnection Construction Service Agreement shall terminate upon the later of the
following: (i) completion of construction of all Interconnection Facilities and/or Merchant
Network Upgrades; (ii) transfer of title under Section 5 of this Appendix 2; (iii) final payment of
all Costs due and owing under this Interconnection Construction Service Agreement; and (iv) the
delivery to the Interconnected Transmission Owner of final “as-built” drawings of any
Interconnection Facilities and/or Merchant Network Upgrades built by the Interconnection
Customer.

14.1.2 Upon Default By Either Constructing Entity:

Either Constructing Entity may terminate its obligations hereunder in the event of a Default by
the other Constructing Entity as defined in Section 13.3 of this Appendix 2.

14.1.3 By Interconnection Customer:

Subject to its payment of Cancellation Costs as explained in Section 14.3 below, the
Interconnection Customer may be relieved of its obligations hereunder upon sixty (60) days
written notice to Transmission Provider and the Interconnected Transmission Owner.

14.2 [Reserved.]
14.3 Cancellation By Interconnection Customer
14.3.1 Applicability:

The following provisions shall survive and shall apply in the event that Interconnection

Customer terminates the Interconnection Construction Service Agreement pursuant to this
Section 14.1.3.

14.3.1.1 Cancellation Cost Responsibility:

Upon the cancellation of the Interconnection Construction Service Agreement by the
Interconnection Customer, the Interconnection Customer shall be liable to pay to the
Interconnected Transmission Owner or Transmission Provider all Cancellation Costs in
connection with Construction Service for the Interconnection Customer pursuant to this
Interconnection Construction Service Agreement, including Section 14.3.1.2 of this Appendix 2.
In the event the Interconnected Transmission Owner incurs Cancellation Costs, fit shall provide
the Transmission Provider, with a copy to the Interconnection Customer, with a written demand
for payment and with reasonable documentation of such Cancellation Costs.  The
Interconnection Customer shall pay the Transmission Provider each bill for Cancellation Costs
within thirty (30) days after, as applicable, the Interconnected Transmission Owner’s or
Transmission Provider’s presentation to the Interconnection Customer of written demand
therefor, provided that such demand includes reasonable documentation of the Cancellation
Costs that the invoicing party seeks to collect. Upon receipt of each of Interconnection
Customer’s payments of such bills of the Interconnected Transmission Owner, Transmission



Provider shall reimburse the Interconnected Transmission Owner for Cancellation Costs incurred
by the latter.

14.3.1.2 Disposition of Facilities Upon Cancellation:

Upon cancellation of the Interconnection Construction Service Agreement by an Interconnection
Customer, Transmission Provider, after consulting with the Interconnected Transmission Owner,
may, at the sole cost and expense of the Interconnection Customer, authorize the Interconnected
Transmission Owner to (a) cancel supplier and contractor orders and agreements entered into by
the Interconnected Transmission Owner to design, construct, install, operate, maintain and own
the Transmission Owner Interconnection Facilities and/or Merchant Network Upgrades,
provided, however, that Interconnection Customer shall have the right to choose to take delivery
of any equipment ordered by the Interconnected Transmission Owner for which Transmission
Provider otherwise would authorize cancellation of the purchase order; or (b) remove any
Transmission Owner Interconnection Facilities and/or Merchant Network Upgrades built by the
Interconnected Transmission Owner or any Transmission Owner Interconnection Facilities (only
after title to the subject facilities has been transferred to the Interconnected Transmission Owner)
and/or Merchant Network Upgrades built by the Interconnection Customer; or (c) partially or
entirely complete the Transmission Owner Interconnection Facilities and/or Merchant Network
Upgrades as necessary to preserve the integrity or reliability of the Transmission System,
provided that Interconnection Customer shall be entitled to receive any rights associated with
such facilities and upgrades as determined in accordance with Part VI of the Tariff; or (d) undo
any of the changes to the Transmission System that were made pursuant to this Interconnection
Construction Service Agreement. To the extent that the Interconnection Customer has fully paid
for equipment that is unused upon cancellation or which is removed pursuant to subsection (b)
above, the Interconnection Customer shall have the right to take back title to such equipment;
alternatively, in the event that the Interconnection Customer does not wish to take back title, the
Interconnected Transmission Owner may elect to pay the Interconnection Customer a mutually
agreed amount to acquire and own such equipment.

14.3.2 Termination Upon Default:

In the event that Interconnection Customer exercises its right to terminate under Section 14.1.2
of this Appendix 2, and notwithstanding any other provision of this Interconnection Construction
Service Agreement, the Interconnection Customer shall be liable for payment of the
Interconnected Transmission Owner’s Costs incurred up to the date of Interconnection
Customer’s notice of termination pursuant to Section 14.1.2 and the costs of completion of some
or all of the Transmission Owner Interconnection Facilities and/or Merchant Network Upgrades
or specific unfinished portions thereof, and/or removal of any or all of such facilities which have
been installed, to the extent that Transmission Provider determines such completion or removal
to be required for the Transmission Provider and/or Interconnected Transmission Owner to
perform their respective obligations under Part VI of the Tariff or this Interconnection
Construction Service Agreement, provided, however, that Interconnection Customer’s payment
of such costs shall be without prejudice to any remedies that otherwise may be available to it
under this Appendix 2 for the Default of the Interconnected Transmission Owner.



14.4 Survival of Rights:

The obligations of the Construction Parties hereunder with respect to payments, Cancellation
Costs, warranties, liability and indemnification shall survive termination to the extent necessary
to provide for the determination and enforcement of said obligations arising from acts or events
that occurred while the Interconnection Construction Service Agreement was in effect. In
addition, applicable provisions of this Interconnection Construction Service Agreement will
continue in effect after expiration, cancellation or termination to the extent necessary to provide
for final billings, payments, and billing adjustments.

15 Force Majeure
15.1 Notice:

A Construction Party that is unable to carry out an obligation imposed on it by this Appendix 2
due to Force Majeure shall notify each other Construction Party in writing or by telephone within
a reasonable time after the occurrence of the cause relied on.

15.2  Duration of Force Majeure:

A Construction Party shall not be responsible for any non-performance or considered in Breach
or Default under this Appendix 2, for any non-performance, any interruption or failure of
service, deficiency in the quality or quantity of service, or any other failure to perform any
obligation hereunder to the extent that such failure or deficiency is due to Force Majeure. A
Construction Party shall be excused from whatever performance is affected only for the duration
of the Force Majeure and while the Construction Party exercises Reasonable Efforts to alleviate
such situation. As soon as the non-performing Construction Party is able to resume performance
of its obligations excused because of the occurrence of Force Majeure, such Construction Party
shall resume performance and give prompt notice thereof to each other Construction Party.

15.3 Obligation to Make Payments:

Any Construction Party's obligation to make payments for services shall not be suspended by
Force Majeure.

16 Subcontractors

16.1 Use of Subcontractors:

Nothing in this Appendix 2 shall prevent the Construction Parties from utilizing the services of
subcontractors as they deem appropriate to perform their respective obligations hereunder,
provided, however, that each Construction Party shall require its subcontractors to comply with

all applicable terms and conditions of this Appendix 2 in providing such services.

16.2  Responsibility of Principal:



The creation of any subcontract relationship shall not relieve the hiring Construction Party of any
of its obligations under this Appendix 2. Each Construction Party shall be fully responsible to
each other Construction Party for the acts and/or omissions of any subcontractor it hires as if no
subcontract had been made.

16.3 Indemnification by Subcontractors:

To the fullest extent permitted by law, a Construction Party that uses a subcontractor to carry out
any of the Construction Party’s obligations under this Appendix 2 shall require each of its
subcontractors to indemnify, hold harmless and defend each other Construction Party, its
representatives and assigns from and against any and all claims and/or liability for damage to
property, injury to or death of any person, including the employees of any Construction Party or
of any Affiliate of any Construction Party, or any other liability incurred by another Construction
Party or any of its Affiliates, including all expenses, legal or otherwise, to the extent caused by
any act or omission, negligent or otherwise, by such subcontractor and/or its officers, directors,
employees, agents and assigns, that arises out of or is connected with the design, procurement,
construction or installation of the facilities of either Constructing Entity described in this
Appendix 2; provided, however, that no Construction Party or Affiliate thereof shall be entitled
to indemnity under this Section 16.3 in respect of any injury, loss, or damage to the extent that
such loss, injury, or damage results from the negligence or willful misconduct of the
Construction Party or Affiliate seeking indemnity.

16.4 Subcontractors Not Beneficiaries:

No subcontractor is intended to be, or shall be deemed to be, a third-party beneficiary of the
Interconnection Construction Service Agreement.

17 Confidentiality:

Information is Confidential Information only if it is clearly designated or marked in writing as
confidential on the face of the document, or, if the information is conveyed orally or by
inspection, if the Construction Party providing the information orally informs the Construction
Party receiving the information that the information is confidential. If requested by any
Construction Party, the disclosing Construction Party shall provide in writing the basis for
asserting that the information referred to in this section warrants confidential treatment, and the
requesting Construction Party may disclose such writing to an appropriate Governmental
Authority. Any Construction Party shall be responsible for the costs associated with affording
confidential treatment to its information.

171 Term:

During the term of the Interconnection Construction Service Agreement, and for a period of
three (3) years after the expiration or termination of the Interconnection Construction Service
Agreement, except as otherwise provided in this Section 17, each Construction Party shall hold
in confidence, and shall not disclose to any person, Confidential Information provided to it by
any other Construction Party.



17.2  Scope:

Confidential Information shall not include information that the receiving Construction Party can
demonstrate: (i) is generally available to the public other than as a result of a disclosure by the
receiving Construction Party; (ii) was in the lawful possession of the receiving Construction
Party on a non-confidential basis before receiving it from the disclosing Construction Party;
(iii) was supplied to the receiving Construction Party without restriction by a third party, who, to
the knowledge of the receiving Construction Party, after due inquiry, was under no obligation to
the disclosing Construction Party to keep such information confidential; (iv) was independently
developed by the receiving Construction Party without reference to Confidential Information of
the disclosing Construction Party; (v) is, or becomes, publicly known, through no wrongful act
or omission of the receiving Construction Party or breach of this Appendix 2; or (vi) is required,
in accordance with Section 17.7 of this Appendix 2, to be disclosed to any Governmental
Authority or is otherwise required to be disclosed by law or subpoena, or is necessary in any
legal proceeding establishing rights and obligations under this Interconnection Construction
Service Agreement. Information designated as Confidential Information shall no longer be
deemed confidential if the Construction Party that designated the information as confidential
notifies the other Construction Parties that it no longer is confidential.

17.3 Release of Confidential Information:

No Construction Party shall disclose Confidential Information of another Construction Party to
any other person, except to its Affiliates (limited by the Commission’s Standard of Conduct
requirements), subcontractors, employees, consultants or to parties who may be or considering
providing financing to or equity participation in Interconnection Customer on a need-to-know
basis in connection with the Interconnection Construction Service Agreement, unless such
person has first been advised of the confidentiality provisions of this Section 17 and has agreed
to comply with such provisions. Notwithstanding the foregoing, a Construction Party that
provides Confidential Information of another Construction Party to any person shall remain
primarily responsible for any release of Confidential Information in contravention of this Section
17.

17.4 Rights:

Each Construction Party retains all rights, title, and interest in the Confidential Information that it
discloses to any other Construction Party. A Construction Party’s disclosure to another
Construction Party of Confidential Information shall not be deemed a waiver by either
Construction Party or any other person or entity of the right to protect the Confidential
Information from public disclosure.

17.5 No Warranties:

By providing Confidential Information, no Construction Party makes any warranties or
representations as to its accuracy or completeness. In addition, by supplying Confidential
Information, no Construction Party obligates itself to provide any particular information or



Confidential Information to any other Construction Party nor to enter into any further agreements
or proceed with any other relationship or joint venture.

17.6 Standard of Care:

Each Construction Party shall use at least the same standard of care to protect Confidential
Information it receives as the Construction Party uses to protect its own Confidential Information
from unauthorized disclosure, publication or dissemination. Each Construction Party may use
Confidential Information solely to fulfill its obligations to the other Construction Parties under
this Interconnection Construction Service Agreement or to comply with Applicable Laws and
Regulations.

17.7 Order of Disclosure:

If a Governmental Authority with the right, power, and apparent authority to do so requests or
requires a Construction Party, by subpoena, oral deposition, interrogatories, requests for
production of documents, administrative order, or otherwise, to disclose Confidential
Information, that Construction Party shall provide the Construction Party that provided the
information with prompt prior notice of such request(s) or requirement(s) so that the providing
Construction Party may seek an appropriate protective order, or waive compliance with the terms
of this Interconnection Construction Service Agreement. Notwithstanding the absence of a
protective order, or agreement, or waiver, the Construction Party subjected to the request or
order may disclose such Confidential Information which, in the opinion of its counsel, the
Construction Party is legally compelled to disclose. Each Construction Party shall use
Reasonable Efforts to obtain reliable assurance that confidential treatment will be accorded any
Confidential Information so furnished.

17.8 Termination of Interconnection Construction Service Agreement:

Upon termination of the Interconnection Construction Service Agreement for any reason, each
Construction Party shall, within ten (10) calendar days of receipt of a written request from
another party, use Reasonable Efforts to destroy, erase, or delete (with such destruction, erasure
and deletion certified in writing to the requesting party) or to return to the requesting party,
without retaining copies thereof, any and all written or electronic Confidential Information
received from the requesting party.

17.9 Remedies:

The Construction Parties agree that monetary damages would be inadequate to compensate a
Construction Party for another Construction Party's Breach of its obligations under this Section
17. Each Construction Party accordingly agrees that each other Construction Party shall be
entitled to equitable relief, by way of injunction or otherwise, if the first Construction Party
breaches or threatens to breach its obligations under this Section 17, which equitable relief shall
be granted without bond or proof of damages, and the receiving Construction Party shall not
plead in defense that there would be an adequate remedy at law. Such remedy shall not be
deemed to be an exclusive remedy for the breach of this Section 17, but shall be in addition to all



other remedies available at law or in equity. The Construction Parties further acknowledge and
agree that the covenants contained herein are necessary for the protection of legitimate business
interests and are reasonable in scope. No Construction Party, however, shall be liable for
indirect, incidental, consequential, or punitive damages of any nature or kind resulting from or
arising in connection with a Breach of any obligation under this Section 17.

17.10 Disclosure to FERC or its Staff:

Notwithstanding anything in this Section 17 to the contrary, and pursuant to 18 C.F.R. § 1b.20, if
FERC or its staff, during the course of an investigation or otherwise, requests information from
one of the Construction Parties that is otherwise required to be maintained in confidence
pursuant to this Interconnection Construction Service Agreement, the Construction Party, shall
provide the requested information to FERC or its staff, within the time provided for in the
request for information. In providing the information to FERC or its staff, the Construction
Party must, consistent with 18 C.F.R. § 388.122, request that the information be treated as
confidential and non-public by FERC and its staff and that the information be withheld from
public disclosure. Construction Parties are prohibited from notifying the other Construction
Parties to the Interconnection Construction Service Agreement prior to the release of the
Confidential Information to the Commission or its staff. A Construction Party shall notify the
other Construction Parties when it is notified by FERC or its staff that a request to release
Confidential Information has been received by FERC, at which time any of the Construction

Parties may respond before such information would be made public, pursuant to 18 C.F.R. §
388.112.

17.11

Subject to the exception in Section 17.10, no Construction Party shall disclose Confidential
Information of another Construction Party to any person not employed or retained by the
disclosing Construction Party, except to the extent disclosure is (i) required by law; (ii)
reasonably deemed by the disclosing Construction Party to be required in connection with a
dispute between or among the Construction Parties, or the defense of litigation or dispute; (iii)
otherwise permitted by consent of the Construction Party that provided such Confidential
Information, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its
obligations under this Interconnection Construction Service Agreement or as a transmission
service provider or a Control Area operator including disclosing the Confidential Information to
an RTO or ISO or to a regional or national reliability organization. Prior to any disclosures of
another Construction Party’s Confidential Information under this subparagraph, the disclosing
Construction Party shall promptly notify the other Construction Parties in writing and shall assert
confidentiality and cooperate with the other Construction Parties in seeking to protect the
Confidential Information from public disclosure by confidentiality agreement, protective order or
other reasonable measures.

17.12

This provision shall not apply to any information that was or is hereafter in the public domain
(except as a result of a Breach of this provision).



17.13 Return or Destruction of Confidential Information:

If any Construction Party provides any Confidential Information to another Construction Party in
the course of an audit or inspection, the providing Construction Party may request the other party
to return or destroy such Confidential Information after the termination of the audit period and
the resolution of all matters relating to that audit. Each Construction Party shall make
Reasonable Efforts to comply with any such requests for return or destruction within ten days
after receiving the request and shall certify in writing to the requesting Construction Party that it
has complied with such request.

18 Information Access And Audit Rights
18.1 Information Access:

Subject to Applicable Laws and Regulations, each Construction Party shall make available to
each other Construction Party information necessary (i) to verify the costs incurred by the other
Construction Party for which the requesting Construction Party is responsible under this
Appendix 2, and (ii) to carry out obligations and responsibilities under this Appendix 2. The
Construction Parties shall not use such information for purposes other than those set forth in this
Section 18.1 and to enforce their rights under this Appendix 2.

18.2 Reporting of Non-Force Majeure Events:

Each Construction Party shall notify each other Construction Party when it becomes aware of its
inability to comply with the provisions of this Appendix 2 for a reason other than Force Majeure.
The Construction Parties agree to cooperate with each other and provide necessary information
regarding such inability to comply, including, but not limited to, the date, duration, reason for the
inability to comply, and corrective actions taken or planned to be taken with respect to such
inability to comply. Notwithstanding the foregoing, notification, cooperation or information
provided under this Section shall not entitle the receiving Construction Party to allege a cause of
action for anticipatory breach of this Appendix 2.

18.3 Audit Rights:

Subject to the requirements of confidentiality under Section 17 of this Appendix 2, each
Construction Party shall have the right, during normal business hours, and upon prior reasonable
notice to the pertinent Construction Party, to audit at its own expense the other Construction
Party's accounts and records pertaining to such Construction Party's performance and/or
satisfaction of obligations arising under this Interconnection Construction Service Agreement.
Any audit authorized by this Section shall be performed at the offices where such accounts and
records are maintained and shall be limited to those portions of such accounts and records that
relate to obligations under this Appendix 2. Any request for audit shall be presented to the other
Construction Party not later than twenty-four months after the event as to which the audit is
sought. Each Construction Party shall preserve all records held by it for the duration of the audit
period.



19 Disputes
19.1 Submission:

Any claim or dispute that any Construction Party may have against another Construction Party
arising out of this Appendix 2 may be submitted for resolution in accordance with the dispute
resolution provisions of Section 12 of the Tariff.

19.2 Rights Under The Federal Power Act:

Nothing in this Section shall restrict the rights of any Construction Party to file a complaint with
FERC under relevant provisions of the Federal Power Act.

19.3 Equitable Remedies:

Nothing in this Section shall prevent any Construction Party from pursuing or seeking any
equitable remedy available to it under Applicable Laws and Regulations.

20 Notices

20.1 General:

Any notice, demand or request required or permitted to be given by either Construction Party to
another and any instrument required or permitted to be tendered or delivered by either
Construction Party in writing to another may be so given, tendered or delivered, by recognized
national courier, or by depositing the same with the United States Postal Service with postage
prepaid, for delivery by certified or registered mail, addressed to the Construction Party, or
personally delivered to the Construction Party, at the address specified in the Interconnection
Construction Service Agreement. If agreed to in advance by the Construction Parties, notices
may be communicated via electronic means, so long as there is e-mail confirmation of delivery.

20.2 Operational Contacts:

Each Construction Party shall designate, and shall provide to each other Construction Party
contact information concerning, a representative to be responsible for addressing and resolving
operational issues as they arise during the term of the Interconnection Construction Service
Agreement.

21 Miscellaneous

21.1 Regulatory Filing:

In the event that this Interconnection Construction Service Agreement contains any terms that

deviate materially from the form included in Attachment P or from the standard terms and
conditions in this Appendix 2, the Transmission Provider shall file the executed Interconnection



Construction Service Agreement on behalf of itself and the Interconnected Transmission Owner
with FERC as a service schedule under the Tariff. Interconnection Customer may request that
any information so provided be subject to the confidentiality provisions of Section 17 of this
Appendix 2. An Interconnection Customer shall have the right, with respect to any
Interconnection Construction Service Agreement tendered to it, to request (a) dispute resolution
under Section 12 of the Tariff or, if concerning the Regional Transmission Expansion Plan,
consistent with Schedule 5 of the Operating Agreement, or (b) that Transmission Provider file
the agreement unexecuted with the Commission. With the filing of any unexecuted
Interconnection Construction Service Agreement, Transmission Provider may, in its discretion,
propose to FERC a resolution of any or all of the issues in dispute between any Construction
Parties.

21.2 Waiver:

Any waiver at any time by any Construction Party of its rights with respect to a Breach or
Default under this Appendix 2, or with respect to any other matters arising in connection with
this Appendix 2, shall not be deemed a waiver or continuing waiver with respect to any other
Breach or Default or other matter.

21.3 Amendments and Rights under the Federal Power Act:

Except as set forth in this Section, this Interconnection Construction Service Agreement may be
amended, modified, or supplemented only by written agreement of the Construction Parties.
Such amendment shall become effective and a part of this Interconnection Construction Service
Agreement upon satisfaction of all Applicable Laws and Regulations. Notwithstanding the
foregoing, nothing contained in this Interconnection Construction Service Agreement shall be
construed as affecting in any way any of the rights of any Construction Party with respect to
changes in applicable rates or charges under Section 205 of the Federal Power Act and/or
FERC's rules and regulations thereunder, or any of the rights of any Interconnection Party under
Section 206 of the Federal Power Act and/or FERC's rules and regulations thereunder. The
terms and conditions of this Interconnection Construction Service Agreement and every
appendix referred to therein shall be amended, as mutually agreed by the Construction Parties, to
comply with changes or alterations made necessary by a valid applicable order of any
Governmental Authority having jurisdiction hereof.

21.4 Binding Effect:

This Interconnection Construction Service Agreement, including the rights and obligations
incorporated by reference therein from this Interconnection Construction Service Agreement,
shall be binding upon, and shall inure to the benefit of, the successors and assigns of the
Construction Parties.

21.5 Regulatory Requirements:

Each Construction Party’s performance of any obligation under this Interconnection
Construction Service Agreement for which such party requires approval or authorization of any



Governmental Authority shall be subject to its receipt of such required approval or authorization
in the form and substance satisfactory to the receiving Construction Party, or the Construction
Party making any required filings with, or providing notice to, such Governmental Authorities,
and the expiration of any time period associated therewith. Each Construction Party shall in
good faith seek, and shall use Reasonable Efforts to obtain, such required authorizations or
approvals as soon as reasonably practicable.

22 Representations and Warranties
22.1 General:

Each Constructing Entity hereby represents, warrants and covenants as follows, with these
representations, warranties, and covenants effective as to the Constructing Entity during the full
time the Interconnection Construction Service Agreement is effective:

22.1.1 Good Standing:

Such Constructing Entity is duly organized or formed, as applicable, validly existing and in good
standing under the laws of its state of organization or formation, and is in good standing under
the laws of the respective State(s) in which it is incorporated and operates as stated in the
preamble of the Interconnection Construction Service Agreement.

22.1.2 Authority:

Such Constructing Entity has the right, power and authority to enter into the Interconnection
Construction Service Agreement, to become a party thereto and to perform its obligations
thereunder. The Interconnection Construction Service Agreement is a legal, valid and binding
obligation of such Constructing Entity, enforceable against such Constructing Entity in
accordance with its terms, except as the enforceability thereof may be limited by applicable
bankruptcy, insolvency, reorganization or other similar laws affecting creditors’ rights generally
and by general equitable principles (regardless of whether enforceability is sought in a
proceeding in equity or at law).

22.1.3 No Conflict:

The execution, delivery and performance of the Interconnection Construction Service Agreement
does not violate or conflict with the organizational or formation documents, or bylaws or
operating agreement, of such Constructing Entity, or any judgment, license, permit, order,
material agreement or instrument applicable to or binding upon such Constructing Entity or any
of its assets.

22.1.4 Consent and Approval:
Such Constructing Entity has sought or obtained, or, in accordance with the Interconnection

Construction Service Agreement will seek or obtain, each consent, approval, authorization,
order, or acceptance by any Governmental Authority in connection with the execution, delivery



and performance of such Agreement and it will provide to any Governmental Authority notice of
any actions under such Agreement that are required by Applicable Laws and Regulations.



SCHEDULE A

SITE PLAN




SCHEDULE B

SINGLE-LINE DIAGRAM OF INTERCONNECTION FACILITIES
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SCHEDULE C

TRANSMISSION OWNER INTERCONNECTION FACILITIES TO BE BUILT BY
INTERCONNECTED TRANSMISSION OWNER

Attachment Facilities:

. Protective relays and transceivers for Potter — Customer East Substation lines Z-
92 and Z-192.

. Battery monitoring for protection relays to be installed at Customer East
Substation.

. Customer West Substation high voltage equipment including 138kV, 2000A
disconnect switches to the Point of Interconnection and revenue class metering
equipment.

Non-Direct Connection Network Upgrade:

. Beaver Valley substation — replace the Crescent 138kV (Z-29) breaker with a
3000A, 63kA breaker. Replace the primary protection as the Crescent and
Racoon substation to coordinate with the protection system of the replaced
breaker. (PJM Network Upgrade number n4322)




SCHEDULE D

TRANSMISSION OWNER INTERCONNECTION FACILITIES TO BE BUILT BY
INTERCONNECTION CUSTOMER PURSUANT TO OPTION TO BUILD

None



SCHEDULE E

MERCHANT NETWORK UPGRADES TO BE BUILT BY INTERCONNECTED
TRANSMISSION OWNER

None



SCHEDULE F

MERCHANT NETWORK UPGRADES TO BE BUILT BY INTERCONNECTION
CUSTOMER PURSUANT TO OPTION TO BUILD

None



SCHEDULE G
CUSTOMER INTERCONNECTION FACILITIES

New natural gas fueled generators (simple cycle 3 Gas Turbine Generator and 2 Steam
Turbine Generator) connecting through two 138kV lines from Interconnected
Transmission Owner’s Potter substation.

Customer West substation — providing, installing, constructing, and maintaining the steel,
foundation, conduit, grounding, fencing, lighting, security, access roads and control area
per Interconnected Transmission Owner specifications.

Customer East substation — engineering, purchasing, constructing, and maintaining of the
customer substation and equipment including current transformers, trip coils, DC System,
and an environmentally controlled control area for the Interconnected Transmission
Owner’s use.



SCHEDULE H
NEGOTIATED CONTRACT OPTION TERMS

Not applicable



SCHEDULE 1
SCOPE OF WORK

Shell Chemical Appalachia LLC

New natural gas fueled generators (simple cycle 3 Gas Turbine Generators and 2 Steam
Turbine Generators) connecting through two 138kV lines from Interconnected
Transmission Owner’s Potter substation.

Customer West substation — providing, installing, constructing, and maintaining the steel,
foundation, conduit, grounding, fencing, lighting, security, access roads and control area
per Interconnected Transmission Owner specifications.

Customer East substation — engineering, purchasing, constructing, and maintaining of the
customer substation and equipment including current transformers, trip coils, DC System,
and an environmentally controlled control area for the Interconnected Transmission
Owner’s use.

Duqguesne Light Company

Attachment Facilities:

o Protective relays and transceivers for Potter — Customer East Substation lines Z-
92 and Z-192.

. Battery monitoring for protection relays to be installed at Customer East
Substation.

o Customer West Substation high voltage equipment including 138kV, 2000A
disconnect switches to the Point of Interconnection and revenue class metering
equipment.

Non-Direct Connection Network Upgrade:

. Beaver Valley substation — replace the Crescent 138kV (Z-29) breaker with a
3000A, 63kA breaker. Replace the primary protection as the Crescent and
Racoon substation to coordinate with the protection system of the replaced
breaker. (PJM Network Upgrade number n4322)



SCHEDULE J

SCHEDULE OF WORK

Duquesne Light Company:

Engineering June 1, 2016 — December 31, 2016
Procurement August 1, 2016 — February 28, 2017
Construction January 1, 2017- April 30, 2017
Cut-in and Testing for Z-92 May 1-15, 2017

Cut-in and Testing for Z-192 May 16-31, 2017

Ready for Service June 1, 2017

Generation online July 1, 2018

Network upgrades complete July 1, 2018




SCHEDULE K
APPLICABLE TECHNICAL REQUIREMENTS AND STANDARDS

Duquesne Light Company Facility Connection Requirements (FAC-001-0) dated
12/30/2013 as listed on PJM’s website.
o http://www.pjm.com/planning/design-engineering/to-tech-
standards/private-duguesne.aspx




SCHEDULE L
INTERCONNECTION CUSTOMER’S AGREEMENT TO CONFORM WITH
IRS SAFE HARBOR PROVISIONS FOR NON-TAXABLE STATUS

Not Required.



SCHEDULE M

SCHEDULE OF NON-STANDARD TERMS AND CONDITIONS

None



SCHEDULE N
INTERCONNECTION REQUIREMENTS FOR A
WIND GENERATION FACILITY

Not Required
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