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Introduction 
This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission 
Tariff, 36.2, as well as the Feasibility Study Agreement between the Interconnection Customer 
(IC), and PJM Interconnection, LLC (PJM), Transmission Provider (TP).  The Interconnected 
Transmission Owner (ITO) is Virginia Electric and Power Company (VEPCO). 

Preface 
The intent of the Feasibility Study is to determine a plan, with high level estimated cost and 
construction time estimates, to connect the subject generation to the PJM network at a location 
specified by the IC.  The IC may request the interconnection of generation as a capacity resource 
or as an energy-only resource.  As a requirement for interconnection, the IC may be responsible 
for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities 
upgrades needed to connect the generator to the PJM network, and (2) Network Upgrades, which 
are facility additions, or upgrades to existing facilities, that are needed to maintain the reliability 
of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified 
network upgrade cost because other transmission network uses, e.g. another generation 
interconnection, may also contribute to the need for the same network reinforcement.  The 
possibility of sharing the reinforcement costs with other projects may be identified in the 
Feasibility Study, but the actual allocation will be deferred until the Impact Study is performed. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain 
property rights and permits for construction of the required facilities.  The IC is responsible for 
the right of way, real estate, and construction permit issues.  For properties currently owned by 
ITO, the costs may be included in the study. 

General 
The IC has proposed a solar generating facility located in Halifax County, NC.  The installed 
facilities will have a total capability of 80 MW with 50.2 MW of this output being recognized by 
PJM as capacity.  This queue request is for an additional 20 MW with 12.6 MW of this output 
being recognized by PJM as capacity.   The proposed in-service date for this project is 
6/01/2019.  This study does not imply an ITO commitment to this in-service date. 

Point of Interconnection 
AC1-099 will interconnect with the ITO transmission system via a new three breaker ring bus 
switching station that connects at the future Dawson Crossroads – South Justice Branch 115kV 
line. 

Cost Summary 
The AC1-099 project is not expected to have additional costs to interconnect than those 
identified in the AC1-098 Feasibility Study.  Cost allocation will be determined by combining 
the AC1-098 and AC1-099 during analysis performed in the System Impact Study. 

The AC1-099 project may be responsible for a contribution to the following costs: 
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Description Total Cost 
New System Upgrades $0  
Previously Identified Upgrades $15,000  
Total Costs $15,000  

 

Cost allocations for these upgrades will be provided in the System Impact Study Report. 

Note: PJM Open Access Transmission Tariff (OATT) section 217.3A outline cost allocation 
rules.  The rules are further clarified in PJM Manual 14A Attachment B.  For New System 
Upgrades, the cost allocation rule differ depending on whether the minimum amount of upgrades 
to resolve a single reliability criteria violation will cost less than $5,000,000.  For upgrades 
estimated to cost less than $5,000,000 the allocation of costs will not occur outside of the Queue 
in which the need for the Network Upgrade was identified.  Cost allocation within the Queue 
will be contingent each Queue projects Distribution Factor on the overloaded facility.  For 
upgrades estimated to cost $5,000,000 or greater the allocation of costs will start with the first 
Queue project to cause the need for the upgrade.  Later queue projects will receive cost 
allocation contingent on their contribution to the violation and are allocated to the queues that 
have not closed less than 5 years following the execution of the first Interconnection Service 
Agreement which identifies the need for this upgrade. 
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Transmission Owner Scope of Work 
The scope identified in queue AC1-098 is sufficient to accommodate this queue request from an 
Attachment Facilities and new interconnection substation perspective.  The single line is shown 
below in Attachment 1. 

Non-Direct Connection Cost Estimate 
Cost allocation will be determined during the System Impact Study phase and AC1-098 
and AC1-099 will be studied as one generator for the determination of cost allocation. 

Contribution to Previously Identified System Reinforcements 

Reinforcement: Battleboro – Rocky Mt 115kV:  Replace Battleboro substation terminal 
equipment.  Estimated cost is $15,000. 
Note:  Duke/Progress Energy portion of this line will need to be studied under Duke’s FERC 
tariff process. 

Interconnection Customer Requirements 
ITO’s Facility Connection Requirements as posted on PJM’s website 
http://www.pjm.com/~/media/planning/plan-standards/private-dominion/facility-connection-
requirements1.ashx 

Voltage Ride Through Requirements - The Customer Facility shall be designed to remain in 
service (not trip) for voltages and times as specified for the Eastern Interconnection in 
Attachment 1 of NERC Reliability Standard PRC-024-1, and successor Reliability Standards, for 
both high and low voltage conditions, irrespective of generator size, subject to the permissive trip 
exceptions established in PRC-024-1 (and successor Reliability Standards). 

Frequency Ride Through Requirements - The Customer Facility shall be designed to remain in 
service (not trip) for frequencies and times as specified in Attachment 2 of NERC Reliability 
Standard PRC-024-1, and successor Reliability Standards, for both high and low frequency 
condition, irrespective of generator size, subject to the permissive trip exceptions established in 
PRC-024-1 (and successor Reliability Standards). 

Reactive Power - The Generation Interconnection Customer shall design its non-synchronous 
Customer Facility with the ability to maintain a power factor of at least 0.95 leading to 0.95 
lagging measured at the generator’s terminals. 

Revenue Metering and SCADA Requirements 

PJM Requirements 
The IC will be required to install equipment necessary to provide Revenue Metering (KWH, 
KVARH) and real time data (KW, KVAR) for IC’s generating Resource.  See PJM Manuals M-
01 and M-14D, and PJM Tariff Sections 24.1 and 24.2.  

http://www.pjm.com/%7E/media/planning/plan-standards/private-dominion/facility-connection-requirements1.ashx
http://www.pjm.com/%7E/media/planning/plan-standards/private-dominion/facility-connection-requirements1.ashx
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Network Impacts 
The Queue Project AC1-099 was evaluated as a 20.0 MW (Capacity 12.6 MW) injection tapping 
the Scotland Neck-South Justice 115kV in the ITO area.  Project AC1-099 was evaluated for 
compliance with applicable reliability planning criteria (PJM, NERC, NERC Regional 
Reliability Councils, and Transmission Owners). Project AC1-099 was studied with a 
commercial probability of 53%.  Potential network impacts were as follows: 

Contingency Descriptions 
The following contingencies resulted in overloads: 

Contingency Name Description 

LN 2058-2181 CONTINGENCY 'LN 2058-2181'                                            
  OPEN BUS 304226                                                  /* ISLAND: 6PA-RMOUNT#4115.00 
  OPEN BRANCH FROM BUS 304226 TO BUS 314591 CKT 1                  /* 6PA-
RMOUNT#4230.00 - 6NASH 230.00 
  OPEN BRANCH FROM BUS 313845 TO BUS 314591 CKT 1                  /* 
6HATHAWAY 230.00 - 6NASH 230.00 
  OPEN BUS 314591                                                  /* ISLAND: 6NASH 230.00 
  OPEN BRANCH FROM BUS 304222 TO BUS 313845 CKT 1                  /* 
6ROCKYMT230T230.00 - 6HATHAWAY 230.00 
  END 

LN 567 CONTINGENCY 'LN 567'                                                  
  OPEN BRANCH FROM BUS 314903 TO BUS 314924 CKT 1                  /* 8CHCKAHM 
500.00 - 8SURRY 500.00 
  END 

LN 68 CONTINGENCY 'LN 68'                                                   
  OPEN BRANCH FROM BUS 314527 TO BUS 314536 CKT 1                  /* 3HOLLAND 
115.00 - 3SUFFOLK 115.00 
  OPEN BRANCH FROM BUS 314527 TO BUS 314539 CKT 1                  /* 3HOLLAND 
115.00 - 3UNCAMP 115.00 
  OPEN BUS 314527                                                  /* ISLAND 
  END 
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Summer Peak Analysis - 2020 

Generator Deliverability 
(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

Multiple Facility Contingency 
(Double Circuit Tower Line contingencies were studied for the full energy output.  The contingencies of Line with Failed Breaker and Bus Fault will 
be performed for the Impact Study.) 

None 

Short Circuit 
(Summary of impacted circuit breakers) 

New circuit breakers found to be over-duty: 

None 

Contributions to previously identified circuit breakers found to be over-duty: 

None 

Contribution to Previously Identified Overloads 
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier generation or transmission 
interconnection projects in the PJM Queue) 

# 

Contingency Affected 
Area Facility Description 

Bus 

Cir. 
Power 
Flow 

Loading % Rating MW 
Contribution Ref Type Name From To Initial Final Type MVA 

1 DCTL LN 2058-
2181 

DVP - 
CPLE 

3BTLEBRO-
3ROCKYMT115T 115 kV 

line 
314554 304223 1 DC 162.08 164.67 ER 164 4.25 1 
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Steady-State Voltage Requirements 
(Summary of the VAR requirements based upon the results of the steady-state voltage studies) 

To be determined during Impact Study. 

Stability and Reactive Power Requirement for Low Voltage Ride Through 
(Summary of the VAR requirements based upon the results of the dynamic studies) 

To be determined during Impact Study. 

New System Reinforcements 
(Upgrades required to mitigate reliability criteria violations, i.e. Network Impacts, initially caused by the addition of this project generation) 

None 

Contribution to Previously Identified System Reinforcements 
(Overloads initially caused by prior Queue positions with additional contribution to overloading by this project. This project may have a % 
allocation cost responsibility which will be calculated and reported for the Impact Study) 

Violation 
# Overloaded Facility Upgrade Description 

Network 
Upgrade 
Number Upgrade Cost 

# 1 3BTLEBRO-
3ROCKYMT115T 115 
kV line 

Upgrade Battleboro terminal equipment Pending $15,000 

Total New Network Upgrades $15,000  
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Potential Congestion due to Local Energy Deliverability 
PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified below are likely to result in operational 
restrictions to the project under study.  The IC can proceed with network upgrades to eliminate the operational restriction at their discretion by 
submitting a Merchant Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of energy for this project by fixing only 
the conditions listed in this section. With a Transmission Interconnection Request, a subsequent analysis will be performed which shall study all 
overload conditions associated with the overloaded element(s) identified.  

# 

Contingency Affected 
Area Facility Description 

Bus 

Circuit 
Power 
Flow 

Loading % Rating MW 
Contribution Type Name From To Initial Final Type MVA 

2 N-1 LN 567 DVP - 
DVP 

6CHSTF B-6BASIN 230 kV 
line 314287 314276 1 DC 99.99 100.09 ER 449 1.07 

3 N-1 LN 68 DVP - 
DVP 

6CAROLNA 230/115 kV 
transformer 314559 314561 1 DC 95.65 96.17 ER 240 2.8 

Light Load Analysis  
Light Load Studies to be conducted during later study phases (as required by PJM Manual 14B). 

ITO Analysis 
ITO assessed the impact of the proposed Queue Project #AC1-099 interconnection of a 80 MW Energy (50.2 MW Capacity) (Project is an increase in 
size of AC1-098)  injection into the ITO’s Transmission System at a new interconnection switching station located between Scotland Neck and South 
Justice Substation at 115 kV section of Line, for compliance with NERC Reliability Criteria on ITO’s Transmission System.  The system was 
assessed using the summer 2020 RTEP case provided to ITO by PJM.  When performing a generation analysis, ITO’s main analysis will be load flow 
study results under single contingency (both normal and stressed system conditions). ITO Criteria considers a transmission facility overloaded if it 
exceeds 94% of its emergency rating under normal and stressed system conditions. A full listing of ITO’s Planning Criteria and interconnection 
requirements can be found in the ITO’s Facility Connection Requirements which are publicly available at:  http://www.dom.com. 
The results of these studies evaluate the system under a limited set of operating conditions and do not guarantee the full delivery of the capacity and 
associated energy of this proposed generation facility under all operating conditions.  NERC Planning and Operating Reliability Criteria allow for the 
re-dispatch of generating units to resolve projected and actual deficiencies in real time and planning studies. Specifically NERC Category C 
Contingency Conditions  ( Bus Fault, Tower Line, N-1-1, and Stuck Breaker scenarios) allow for re-dispatch of generating units to resolve potential 

http://www.dom.com/
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reliability deficiencies.  For ITO’s Planning Criteria the re-dispatch of generating units for these contingency conditions is allowed as long as the 
projected loading does not exceed 100% of a facility Load Dump Rating. 

As part of its generation impact analysis, the ITO routinely evaluates the impact that a proposed new generation resource will have under maximum 
generation conditions, stress system conditions and import/export system conditions (greater than 20 MW). The results of these studies are discussed 
in more detail below. 
Category B Analysis (Single Contingency): 

1. System Normal – No deficiencies identified 
2. Critical System Condition (No Surry 230 kV Unit) –  No deficiencies identified 

Category C Analysis: (Multiple Facility Analysis) 
1. Bus Fault - No deficiencies identified 
2. Line Stuck Breaker - No deficiencies identified 
3. Tower Line –  No deficiencies identified 

 
The import and export conditions into and out of the ITO System are evaluated with any new interconnection greater than 20 MW, any new facility 
that is interconnected with the ITO System should not significantly decrement FCITC between utilities. These studies will be performed during the 
System Impact Study. 
Affected System Analysis & Mitigation 

Duke, Progress & TVA Impacts: 
 
Duke Carolina, Progress, & TVA Impacts to be determined during later study phases (as applicable). 
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Flowgate Appendices  

Appendices 
 
The following appendices contain additional information about each flowgate presented in the 
body of the report. For each appendix, a description of the flowgate and its contingency was 
included for convenience. However, the intent of the appendix section is to provide more 
information on which projects/generators have contributions to the flowgate in question. 
Although this information is not used "as is" for cost allocation purposes, it can be used to gage 
other generators impact.  When a flowgate is identified in multiple analysis the appendix is 
presented for only the analysis with the greatest overload. 
 It should be noted the generator contributions presented in the appendices sections are full 
contributions, whereas in the body of the report, those contributions take into consideration 
the commercial probability of each project. 
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Appendix 1 
 
(DVP - CPLE) The 3BTLEBRO-3ROCKYMT115T 115 kV line (from bus 314554 to bus 
304223 ckt 1) loads from 162.08% to 164.67% (DC power flow) of its emergency rating (164 
MVA) for the tower line contingency outage of 'LN 2058-2181'. This project contributes 
approximately 4.25 MW to the thermal violation. 
 
CONTINGENCY 'LN 2058-2181'                                            
  OPEN BUS 304226                                                  /* ISLAND: 6PA-RMOUNT#4115.00 
  OPEN BRANCH FROM BUS 304226 TO BUS 314591 CKT 1                  /* 6PA-
RMOUNT#4230.00 - 6NASH 230.00 
  OPEN BRANCH FROM BUS 313845 TO BUS 314591 CKT 1                  /* 6HATHAWAY 
230.00 - 6NASH 230.00 
  OPEN BUS 314591                                                  /* ISLAND: 6NASH 230.00 
  OPEN BRANCH FROM BUS 304222 TO BUS 313845 CKT 1                  /* 
6ROCKYMT230T230.00 - 6HATHAWAY 230.00 
  END 

Bus Number Bus Name Full Contribution 
315131 1EDGECMA 2.54 
315132 1EDGECMB 2.54 
315139 1GASTONA 2.41 
315141 1GASTONB 2.41 
315126 1ROARAP2 1. 
315128 1ROARAP4 0.96 
315134 1ROAVALA 3.42 
315135 1ROAVALB 0.91 
315136 1ROSEMG1 1.96 
315138 1ROSEMG2 0.92 
315137 1ROSEMS1 1.21 
900672 V4-068 E 0.15 
917331 Z2-043 C 0.36 
917332 Z2-043 E 0.83 
917341 Z2-044 C 0.55 
917342 Z2-044 E 1.25 
917511 Z2-088 C OP1 0.71 
917512 Z2-088 E OP1 6.1 
917592 Z2-099 E 0.2 
918411 AA1-050 0.59 

LTF AA1-055 9.47 
921162 AA1-063AC 4.88 
921163 AA1-063AE 2.3 
918512 AA1-065 E OP 1.96 
921182 AA1-067 C 0.73 
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921183 AA1-067 E 0.31 
918561 AA1-072 C 0.05 
918562 AA1-072 E 0.14 
921562 AA1-135 C 4.03 
921563 AA1-135 E 1.73 
921752 AA2-053 C 5.42 
921753 AA2-053 E 2.33 
921762 AA2-057 C 12.88 
921763 AA2-057 E 6.44 
921862 AA2-068 C 3.3 
921863 AA2-068 E 1.52 
920022 AA2-086 E 0.11 
921982 AA2-088 C 2.94 
921983 AA2-088 E 4.8 
922442 AA2-165 C 1.76 
922443 AA2-165 E 0.85 
922512 AA2-174 C 0.25 
922513 AA2-174 E 0.27 
922722 AB1-053 C 0.84 
922723 AB1-053 E 0.47 
922732 AB1-054 C 3.16 
922733 AB1-054 E 1.55 
922922 AB1-081 C OP 20.07 
922923 AB1-081 E OP 8.6 
923262 AB1-132 C OP 9.76 
923263 AB1-132 E OP 4.18 
923572 AB1-173 C OP 1.21 
923573 AB1-173 E OP 0.57 
923582 AB1-173AC OP 1.21 
923583 AB1-173AE OP 0.57 
923911 AB2-031 C OP 1.2 
923912 AB2-031 E OP 0.59 
923941 AB2-035 C 0.37 
923942 AB2-035 E 0.16 
923991 AB2-040 C OP 3.95 
923992 AB2-040 E OP 3.23 
924151 AB2-059 C OP 23.66 
924152 AB2-059 E OP 12.19 
924381 AB2-087 C 0.31 
924382 AB2-087 E 0.15 
924391 AB2-088 C 0.47 
924392 AB2-088 E 0.23 
924491 AB2-098 C 0.24 
924492 AB2-098 E 0.1 
924501 AB2-099 C 0.32 
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924502 AB2-099 E 0.14 
924511 AB2-100 C 6.41 
924512 AB2-100 E 3.16 
924761 AB2-128 C 5.49 
924762 AB2-128 E 2.16 
924931 AB2-147 C 1.14 
924932 AB2-147 E 1.86 
924951 AB2-150 C OP 1.14 
924952 AB2-150 E OP 1.86 
925141 AB2-171 C OP 1.93 
925142 AB2-171 E OP 3.14 
925171 AB2-174 C OP 3.57 
925172 AB2-174 E OP 3.23 
925591 AC1-034 C OP 7.52 
925592 AC1-034 E OP 5.67 
926071 AC1-086 C 14.37 
926072 AC1-086 E 6.54 
926201 AC1-098 C 8. 
926202 AC1-098 E 4.76 
926211 AC1-099 C 2.68 
926212 AC1-099 E 1.57 
926771 AC1-163 C 1.14 
926772 AC1-163 E 0.53 
927021 AC1-189 C 5.15 
927022 AC1-189 E 2.56 
927051 AC1-193 C 1.41 
927052 AC1-193 E 2.31 
927111 AC1-206 C OP 5.11 
927112 AC1-206 E OP 2.42 
927141 AC1-208 C 10.06 
927142 AC1-208 E 4.47 
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