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Introduction

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission
Tariff, 36.2, as well as the Feasibility Study Agreement between the Interconnection Customer
(IC), and PJM Interconnection, LLC (PJM), Transmission Provider (TP). The Interconnected
Transmission Owner (ITO) is Virginia Electric and Power Company (VEPCO).

Preface

The intent of the Feasibility Study is to determine a plan, with high level estimated cost and
construction time estimates, to connect the subject generation to the PJM network at a location
specified by the IC. The IC may request the interconnection of generation as a capacity resource
or as an energy-only resource. As a requirement for interconnection, the IC may be responsible
for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities
upgrades needed to connect the generator to the PJIM network, and (2) Network Upgrades, which
are facility additions, or upgrades to existing facilities, that are needed to maintain the reliability
of the PJM system.

In some instances a generator interconnection may not be responsible for 100% of the identified
network upgrade cost because other transmission network uses, e.g. another generation
interconnection, may also contribute to the need for the same network reinforcement. The
possibility of sharing the reinforcement costs with other projects may be identified in the
Feasibility Study, but the actual allocation will be deferred until the Impact Study is performed.

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain
property rights and permits for construction of the required facilities. The IC is responsible for
the right of way, real estate, and construction permit issues. For properties currently owned by
ITO, the costs may be included in the study.

General

The IC has proposed a solar generating facility located in Culpeper County, VA. The installed
facilities will have a total capability of 60 MW with 39.6 MW of this output being recognized by
PJM as capacity. The proposed in-service date for this project is 6/01/2019. This study does
not imply an ITO commitment to this in-service date.

Point of Interconnection

AC1-120 will interconnect with the ITO transmission system at one of the following points of
interconnection:

Option 1 will connect via a new three breaker ring bus switching station that connects in to the
Mitchell — Mountain Run 115kV line.

Option 2 will connect via a new three breaker ring bus switching station that connects in to the
Gordonsville — Remington 230kV line.
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Cost Summary
The AC1-120 project will be responsible for the following costs:

Description | Total Cost
Attachment Facilities $1,100,000
Direct Connection Network Upgrades $5,600,000
Non Direct Connection Network Upgrades $ 600,000
Total Costs $7,300,000
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Attachment Facilities

Generation Substation: Install metering and associated protection equipment. Estimated Cost
$600,000.

Transmission: Build a half mile of 115 kV attachment line to the POI. Estimated cost $500,000.

The estimated total cost of the Attachment Facilities is $1,100,000. It is estimated to take 12-14
months. These costs do not include CIAC Tax Gross-up. The single line is shown below in
Attachment 1.

Direct Connection Cost Estimate

Substation: Build a three breaker and install associated equipment at the 115 kV Switching
Station located between Mitchell and Mountain Run Substations on Line #2. Estimated cost
$5,600,000 and it is estimated to take 24-30 months to permit and construct.

Non-Direct Connection Cost Estimate

Transmission: Install necessary transmission structures to split Line #2 into the proposed new
AC1-120 Switching Station. Estimated cost $600,000.

Remote Terminal Work: During the Facilities Study, ITO’s System Protection Engineering
Department will review transmission line protection as well as anti-islanding required to
accommodate the new generation and interconnection substation. System Protection
Engineering will determine the minimal acceptable protection requirements to reliably
interconnect the proposed generating facility with the transmission system. The review is based
on maintaining system reliability by reviewing ITO’s protection requirements with the known
transmission system configuration which includes generating facilities in the area. This review
may determine that transmission line protection and communication upgrades are required at
remote substations.

Interconnection Customer Requirements

ITO’s Facility Connection Requirements as posted on PJM’s website
http://www.pjm.com/~/media/planning/plan-standards/private-dominion/facility-connection-
requirementsl.ashx

Voltage Ride Through Requirements - The Customer Facility shall be designed to remain in
service (not trip) for voltages and times as specified for the Eastern Interconnection in
Attachment 1 of NERC Reliability Standard PRC-024-1, and successor Reliability Standards, for
both high and low voltage conditions, irrespective of generator size, subject to the permissive trip
exceptions established in PRC-024-1 (and successor Reliability Standards).

Frequency Ride Through Requirements - The Customer Facility shall be designed to remain in
service (not trip) for frequencies and times as specified in Attachment 2 of NERC Reliability
Standard PRC-024-1, and successor Reliability Standards, for both high and low frequency
condition, irrespective of generator size, subject to the permissive trip exceptions established in
PRC-024-1 (and successor Reliability Standards).
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Reactive Power - The Generation Interconnection Customer shall design its non-synchronous
Customer Facility with the ability to maintain a power factor of at least 0.95 leading to 0.95
lagging measured at the generator’s terminals.

Revenue Metering and SCADA Requirements

PJM Requirements

The IC will be required to install equipment necessary to provide Revenue Metering (KWH,
KVARH) and real time data (KW, KVAR) for IC’s generating Resource. See PJM Manuals M-
01 and M-14D, and PJM Tariff Sections 24.1 and 24.2.
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Option One

Network Impacts

The Queue Project AC1-120 was evaluated as a 60.0 MW (Capacity 42.0 MW) injection at
Mitchell substation in the ITO area. Project AC1-120 was evaluated for compliance with
applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and
Transmission Owners). Project AC1-120 was studied with a commercial probability of 53%.
Potential network impacts were as follows:

Summer Peak Analysis - 2020

Generator Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

Multiple Facility Contingency

(Double Circuit Tower Line contingencies were studied for the full energy output. The
contingencies of Line with Failed Breaker and Bus Fault will be performed for the Impact
Study.)

None

Short Circuit
(Summary of impacted circuit breakers)

New circuit breakers found to be over-duty:
None
Contributions to previously identified circuit breakers found to be over-duty:

None

Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. "Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJIM Queue)

None

Steady-State Voltage Requirements
(Summary of the VAR requirements based upon the results of the steady-state voltage studies)

To be determined during Impact Study
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Stability and Reactive Power Requirement for Low Voltage Ride Through
(Summary of the VAR requirements based upon the results of the dynamic studies)

To be determined during Impact Study

New System Reinforcements

(Upgrades required to mitigate reliability criteria violations, i.e. Network Impacts, initially
caused by the addition of this project generation)

None

Contribution to Previously Identified System Reinforcements

(Overloads initially caused by prior Queue positions with additional contribution to overloading
by this project. This project may have a % allocation cost responsibility which will be calculated
and reported for the Impact Study)

None

Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any
problems identified below are likely to result in operational restrictions to the project under
study. The IC can proceed with network upgrades to eliminate the operational restriction at
their discretion by submitting a Merchant Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of
full delivery of energy for this project by fixing only the conditions listed in this section. With a
Transmission Interconnection Request, a subsequent analysis will be performed which shall
study all overload conditions associated with the overloaded element(s) identified.

None

Light Load Analysis
Light Load Studies to be conducted during later study phases (as required by PJM Manual 14B).

ITO Analysis

ITO assessed the impact of the proposed Queue Project #AC1-120 interconnection of a 60 MW
Energy (39.6 MW Capacity) injection into the ITO’s Transmission System at a new
interconnection switching station located between the Mitchell and Mountain Run Substation’s
at 115 kV, for compliance with NERC Reliability Criteria on ITO’s Transmission System. The
system was assessed using the summer 2020 RTEP case provided to ITO by PIM. When
performing a generation analysis, ITO’s main analysis will be load flow study results under
single contingency (both normal and stressed system conditions). ITO Criteria considers a
transmission facility overloaded if it exceeds 94% of its emergency rating under normal and
stressed system conditions. A full listing of ITO’s Planning Criteria and interconnection
requirements can be found in the ITO’s Facility Connection Requirements which are publicly
available at: http://www.dom.com.
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The results of these studies evaluate the system under a limited set of operating conditions and
do not guarantee the full delivery of the capacity and associated energy of this proposed
generation facility under all operating conditions. NERC Planning and Operating Reliability
Criteria allow for the re-dispatch of generating units to resolve projected and actual deficiencies
in real time and planning studies. Specifically NERC Category C Contingency Conditions ( Bus
Fault, Tower Line, N-1-1, and Stuck Breaker scenarios) allow for re-dispatch of generating units
to resolve potential reliability deficiencies. For ITO’s Planning Criteria the re-dispatch of
generating units for these contingency conditions is allowed as long as the projected loading does
not exceed 100% of a facility Load Dump Rating.

As part of its generation impact analysis, the ITO routinely evaluates the impact that a proposed
new generation resource will have under maximum generation conditions, stress system
conditions and import/export system conditions (greater than 20 MW). The results of these
studies are discussed in more detail below.

Category B Analysis (Single Contingency):

1. System Normal — No deficiencies identified

2. Critical System Condition (No Surry 230 kV Unit) — No deficiencies identified.
Category C Analysis: (Multiple Facility Analysis)

1. Bus Fault - No deficiencies identified

2. Line Stuck Breaker - No deficiencies identified

3. Tower Line — No deficiencies identified
The import and export conditions into and out of the ITO System are evaluated with any new
interconnection greater than 20 MW, any new facility that is interconnected with the ITO System
should not significantly decrement FCITC between utilities. These studies will be performed
during the System Impact Study.

Affected System Analysis & Mitigation

Duke, Progress & TVA Impacts:

Duke Carolina, Progress, & TVA Impacts to be determined during later study phases (as
applicable).
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Option Two

Attachment Facilities
Generation Substation: Install metering and associated protection equipment. Estimated Cost
$600,000.

Transmission: Build a half mile of 230 kV attachment line to the POI. Estimated cost $700,000.

The estimated total cost of the Attachment Facilities is $1,300,000. It is estimated to take 14-18
months to complete this work

Network Upgrades

Substation: Build a three breaker and install associated equipment at the 230 kV Switching
Station on the new Gordonsville-Remington 230 kV Line the site is physically located between
Mitchell and Mountain Run Substations on Line #2. Estimated cost $6,600,000.

Transmission: Install necessary transmission structures to split Line #2 into the proposed new
AC1-120 Switching Station. Estimated cost $1,000,000.

The estimated cost of the Direct Connection Network Upgrades is $6,200,000 and is estimated to
take 24-30 months to permit and construct.

Remote Terminal Work: During the Facilities Study, ITO’s System Protection Engineering
Department will review transmission line protection as well as anti-islanding required to
accommaodate the new generation and interconnection substation. System Protection
Engineering will determine the minimal acceptable protection requirements to reliably
interconnect the proposed generating facility with the transmission system. The review is based
on maintaining system reliability by reviewing ITO’s protection requirements with the known
transmission system configuration which includes generating facilities in the area. This review
may determine that transmission line protection and communication upgrades are required at
remote substations.

Network Impacts

The Queue Project AC1-120 was evaluated as a 60.0 MW (Capacity 42.0 MW) injection tapping
the Remington-Gordansville 230kV line in the ITO area. Project AC1-120 was evaluated for
compliance with applicable reliability planning criteria (PJM, NERC, NERC Regional
Reliability Councils, and Transmission Owners). Project AC1-120 was studied with a
commercial probability of 53%. Potential network impacts were as follows:

Summer Peak Analysis - 2020
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Generator Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

Multiple Facility Contingency

(Double Circuit Tower Line contingencies were studied for the full energy output. The
contingencies of Line with Failed Breaker and Bus Fault will be performed for the Impact
Study.)

None

Short Circuit
(Summary of impacted circuit breakers)

New circuit breakers found to be over-duty:
None
Contributions to previously identified circuit breakers found to be over-duty:

None

Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. "Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJIM Queue)

None

Steady-State Voltage Requirements
(Summary of the VAR requirements based upon the results of the steady-state voltage studies)

To be determined during Impact Study

Stability and Reactive Power Requirement for Low Voltage Ride Through
(Summary of the VAR requirements based upon the results of the dynamic studies)

To be determined during Impact Study

New System Reinforcements

(Upgrades required to mitigate reliability criteria violations, i.e. Network Impacts, initially
caused by the addition of this project generation)

None
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Contribution to Previously ldentified System Reinforcements

(Overloads initially caused by prior Queue positions with additional contribution to overloading
by this project. This project may have a % allocation cost responsibility which will be calculated
and reported for the Impact Study)

None

Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any
problems identified below are likely to result in operational restrictions to the project under
study. The IC can proceed with network upgrades to eliminate the operational restriction at
their discretion by submitting a Merchant Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of
full delivery of energy for this project by fixing only the conditions listed in this section. With a
Transmission Interconnection Request, a subsequent analysis will be performed which shall
study all overload conditions associated with the overloaded element(s) identified.

None

Light Load Analysis
Light Load Studies to be conducted during later study phases (as required by PJM Manual 14B).

ITO Analysis

ITO assessed the impact of the proposed Queue Project #AC1-120 interconnection of a 60 MW
Energy (39.6 MW Capacity) injection into the ITO’s Transmission System at a new
interconnection switching station located to a new 230 kV Line between Gordonsville and
Remington Substation, for compliance with NERC Reliability Criteria on ITO’s Transmission
System. The system was assessed using the summer 2020 RTEP case provided to ITO by PJM.
When performing a generation analysis, ITO’s main analysis will be load flow study results
under single contingency (both normal and stressed system conditions). ITO Criteria considers a
transmission facility overloaded if it exceeds 94% of its emergency rating under normal and
stressed system conditions. A full listing of ITO’s Planning Criteria and interconnection
requirements can be found in the ITO’s Facility Connection Requirements which are publicly
available at: http://www.dom.com.

The results of these studies evaluate the system under a limited set of operating conditions and
do not guarantee the full delivery of the capacity and associated energy of this proposed
generation facility under all operating conditions. NERC Planning and Operating Reliability
Criteria allow for the re-dispatch of generating units to resolve projected and actual deficiencies
in real time and planning studies. Specifically NERC Category C Contingency Conditions ( Bus
Fault, Tower Line, N-1-1, and Stuck Breaker scenarios) allow for re-dispatch of generating units
to resolve potential reliability deficiencies. For ITO’s Planning Criteria the re-dispatch of
generating units for these contingency conditions is allowed as long as the projected loading does
not exceed 100% of a facility Load Dump Rating.
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As part of its generation impact analysis, the ITO routinely evaluates the impact that a proposed
new generation resource will have under maximum generation conditions, stress system
conditions and import/export system conditions (greater than 20 MW). The results of these
studies are discussed in more detail below.

Category B Analysis (Single Contingency):

1. System Normal — No deficiencies identified

2. Critical System Condition (No Surry 230 kV Unit) — No deficiencies identified.
Category C Analysis: (Multiple Facility Analysis)

1. Bus Fault - No deficiencies identified

2. Line Stuck Breaker - No deficiencies identified

3. Tower Line — No deficiencies identified
The import and export conditions into and out of the ITO System are evaluated with any new
interconnection greater than 20 MW, any new facility that is interconnected with the ITO System
should not significantly decrement FCITC between utilities. These studies will be performed
during the System Impact Study.

Affected System Analysis & Mitigation

Duke, Progress & TVA Impacts:

Duke Carolina, Progress, & TVA Impacts to be determined during later study phases (as
applicable).
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