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Preface

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time
estimates, to connect the subject generation to the PJM network at a location specified by the
Interconnection Customer. The Interconnection Customer may request the interconnection of
generation as a capacity resource or as an energy-only resource. As a requirement for
interconnection, the Interconnection Customer may be responsible for the cost of constructing:
(1) Direct Connections, which are new facilities and/or facilities upgrades needed to connect the
generator to the PJM network, and (2) Network Upgrades, which are facility additions, or
upgrades to existing facilities, that are needed to maintain the reliability of the PJM system.

In some instances a generator interconnection may not be responsible for 100% of the identified
network upgrade cost because other transmission network uses, e.g. another generation
interconnection, may also contribute to the need for the same network reinforcement. The
possibility of sharing the reinforcement costs with other projects may be identified in the
feasibility study, but the actual allocation will be deferred until the impact study is performed.

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain
property rights and permits for construction of the required facilities. The project developer is
responsible for the right of way, real estate, and construction permit issues. For properties
currently owned by Transmission Owners, the costs may be included in the study.
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General

The Interconnection Customer (IC) proposes to install PJIM Project #AC2-043, a 50.0 MW (20.0
MW Capacity) solar generating facility in Fairfield County, Ohio (see Figure 2). The generating
facility consists of twenty five (25) 25 KW/27.5 KVA inverters. The primary point of
interconnection will be to AEP’s West Millersport — South Baltimore 138 kV section of the West
Millersport — West Lancaster 138 kV circuit (see Figure 1). The secondary point of
interconnection will be to AEP’s West Millersport — Muskingum River 345 kV circuit #2 (see
Figure 3). The generating facility is approximately 0.25 miles South of West Millersport
substation (see Figure 5).

The requested in service date is December 15, 2018.

The objective of this Feasibility Study is to determine budgetary cost estimates and approximate
construction timelines for identified transmission facilities required to connect the proposed
generating facilities to the AEP transmission system. These reinforcements include the
Attachment Facilities, Local Upgrades, and Network Upgrades required maintaining the
reliability of the AEP transmission system. Stability analysis is not included as part of this study.

Attachment Facilities

Primary Point of Interconnection (West Millersport — South Baltimore 138 kV)

To accommodate the interconnection on the West Millersport — South Baltimore 138 kV section
of the West Millersport — West Lancaster 138 kV circuit, a new three (3) circuit breaker 138 kV
switching station physically configured in a breaker and half bus arrangement but operated as a
ring-bus will be constructed (see Figure 1). Installation of associated protection and control
equipment, 138 kV line risers, SCADA, and 138 kV revenue metering will also be required.
AEP reserves the right to specify the final acceptable configuration considering design practices,
future expansion, and compliance requirements.

New Line Tap/Switching Station Work and Cost:

= Construct a new three (3) circuit breaker 138 kV switching station physically configured
in a breaker and half bus arrangement but operated as a ring-bus. Installation of
associated protection and control equipment, 138 kV line risers, SCADA, and 138 kV
revenue metering will also be required (see Figure 1).

= Estimated Station Cost: $6,300,000

Direct Connection Cost Estimate

The total preliminary cost estimate for Direct Connection work is given in the following tables
below.

For AEP building Direct Connection cost estimates:
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Description Total Cost

West Millersport-South Baltimore 138 kV T-Line Cut In $1,500,000

Total $1,500,000

Table 1

Non-Direct Connection Cost Estimate

The total preliminary cost estimate for Non-Direct Connection work is given in the following
table below:

For AEP building Non-Direct Connection cost estimates:

Description Estimated Cost

138 kV Revenue Metering $250,000

Upgrade line protection and controls at the West Millersport 138 kV $250,000

substation.

Upgrade line protection and control settings at the South Baltimore $250.000

138 kV substation. :
Total $750,000

Table 2

Secondary Point of Interconnection (West Millersport — Muskingum River 345 kV)

To accommodate the interconnection on the West Millersport — Muskingum 345 kV circuit #2, a
new three (3) circuit breaker 345 kV switching station physically configured in a breaker and
half bus arrangement but operated as a ring-bus will be constructed (see Figure 3). Installation
of associated protection and control equipment, 345 kV line risers, SCADA, and 345 kV revenue
metering will also be required. AEP reserves the right to specify the final acceptable
configuration considering design practices, future expansion, and compliance requirements.

It is understood that IC is responsible for all costs associated with this interconnection. The cost
of IC’s generating plant and the costs for the line connecting the generating plant to the point of
interconnection are not included in this report; these are assumed to be IC’s responsibility.

The Generation Interconnection Agreement does not in or by itself establish a requirement for
American Electric Power to provide power for consumption at the developer's facilities. A
separate agreement may be reached with the local utility that provides service in the area to
ensure that infrastructure is in place to meet this demand and proper metering equipment is
installed. It is the responsibility of the developer to contact the local service provider to
determine if a local service agreement is required.
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Interconnection Customer Requirements
Requirement from the PJM Open Access Transmission Tariff:

1. An Interconnection Customer entering the New Services Queue on or after October 1,
2012 with a proposed new Customer Facility that has a Maximum Facility Output equal
to or greater than 100 MW shall install and maintain, at its expense, phasor measurement
units (PMUs). See Section 8.5.3 of Appendix 2 to the Interconnection Service
Agreement as well as section 4.3 of PJIM Manual 14D for additional information.

2. The Interconnection Customer may be required to install and/or pay for metering as
necessary to properly track real time output of the facility as well as installing metering
which shall be used for billing purposes. See Section 8 of Appendix 2 to the
Interconnection Service Agreement as well as Section 4 of PJIM Manual 14D for
additional information.

Revenue Metering and SCADA Requirements

PJM Requirements

The Interconnection Customer will be required to install equipment necessary to provide
Revenue Metering (KWH, KVARH) and real time data (KW, KVAR) for IC’s generating
Resource. See PJM Manuals M-01 and M-14D, and PJM Tariff Sections 24.1 and 24.2.

AEP Requirements

The Interconnection Customer will be required to comply with all AEP Revenue Metering
Requirements for Generation Interconnection Customers. The Revenue Metering Requirements
may be found within the “Requirements for Connection of New Facilities or Changes to Existing
Facilities Connected to the AEP Transmission System” document located at the following link:

http://www.pjm.com/~/media/planning/plan-standards/private-aep/aep-interconnection-
requirements.ashx

Option 1

Network Impacts

The Queue Project AC2-043 was evaluated as a 50.0 MW (Capacity 20.0 MW) injection tapping
the South Baltimore — West Millersport 138 kV line in the AEP area. Project AC2-043 was
evaluated for compliance with applicable reliability planning criteria (PJM, NERC, NERC
Regional Reliability Councils, and Transmission Owners). Project AC2-043 was studied with a
commercial probability of 53%. Potential network impacts were as follows:

Base Case Used
Summer Peak Analysis — 2020 Case

Contingency Descriptions
The following contingencies resulted in overloads:
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None

Generator Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

Multiple Facility Contingency

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full
energy output)

None

Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. “"Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJM Queue)

None

Steady-State VVoltage Requirements

None

Short Circuit
(Summary of impacted circuit breakers)

New circuit breakers found to be over-duty:

None

Affected System Analysis & Mitigation

LGEE Impacts:

LGEE Impacts to be determined during later study phases (as applicable).

MISO Impacts:

MISO Impacts to be determined during later study phases (as applicable).

Duke, Progress & TVA Impacts:

Duke Carolina, Progress, & TVA Impacts to be determined during later study phases (as
applicable).

OVEC Impacts:
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OVEC Impacts to be determined during later study phases (as applicable).

Delivery of Energy Portion of Interconnection Reguest

PJM also studied the delivery of the energy portion of this interconnection request. Any
problems identified below are likely to result in operational restrictions to the project under
study. The developer can proceed with network upgrades to eliminate the operational restriction
at their discretion by submitting a Merchant Transmission Interconnection request.

Only the most severely overloaded conditions are listed. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission
Interconnection Request, a subsequent analysis will be performed, which will study all overload
conditions associated with the overloaded element(s) identified.

None

System Reinforcements

None

Schedule

It is anticipated that the time between receipt of executed agreements and Commercial Operation
may range from 12 to 18 months if no line work is required. If line work is required,
construction time would be between 24 to 36 months after signing an interconnection agreement.

Note: The time provided between anticipated normal completion of System Impact, Facilities
Studies, subsequent execution of ISA and ICSA documents, and the proposed Backfeed Date is
shorter than usual and may be difficult to achieve.
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Conclusion

Based upon the results of this Feasibility Study, the construction of the 50.0 MW (20.0 MW
Capacity) solar generating facility of the IC (PJM Project #AC2-043) will require the following
additional interconnection charges. This plan of service will interconnect the proposed solar
generating facility in a manner that will provide operational reliability and flexibility to both the
AEP system and the IC generating facility.

Cost Breakdown for Primary Point of Interconnection (West Millersport — South Baltimore 138 kV)

Attachment Cost New 138 kV Switching Station $6,300,000

138 kV Revenue Metering $250,000

. . Upgrade line protection and controls at the West Millersport $250,000

Non-Direct C_onnectlon 138 KV substation.
Cost Estimate ] ] -

West Millersport-South Baltimore 138 kV T-Line Cut In $1,500,000

Upgrade line protection and control settings at the South $250 000

Baltimore 138 kV substation. '

Total Estimated Cost for Project AC2-043 $8,550,000

Table 3

The estimates are preliminary in nature, as they were determined without the benefit of detailed
engineering studies. Final estimates will require an on-site review and coordination to determine
final construction requirements.
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Option 2

Network Impacts

The Queue Project AC2-043 was evaluated as a 50.0 MW (Capacity 20.0 MW) injection tapping
the West Millersport — Muskingum 345 kV line in the AEP area. Project AC2-043 was
evaluated for compliance with applicable reliability planning criteria (PJM, NERC, NERC
Regional Reliability Councils, and Transmission Owners). Project AC2-043 was studied with a
commercial probability of 53%. Potential network impacts were as follows:

Base Case Used
Summer Peak Analysis — 2020 Case

Contingency Descriptions
The following contingencies resulted in overloads:

None

Generator Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

Multiple Facility Contingency

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full
energy output)

None

Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. “"Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJM Queue)

None

Steady-State VVoltage Requirements

None

Short Circuit
(Summary of impacted circuit breakers)

New circuit breakers found to be over-duty:

None
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Affected System Analysis & Mitigation

LGEE Impacts:

LGEE Impacts to be determined during later study phases (as applicable).

MISO Impacts:

MISO Impacts to be determined during later study phases (as applicable).

Duke, Progress & TVA Impacts:

Duke Carolina, Progress, & TVA Impacts to be determined during later study phases (as
applicable).

OVEC Impacts:

OVEC Impacts to be determined during later study phases (as applicable).

Delivery of Energy Portion of Interconnection Reguest

PJM also studied the delivery of the energy portion of this interconnection request. Any
problems identified below are likely to result in operational restrictions to the project under
study. The developer can proceed with network upgrades to eliminate the operational restriction
at their discretion by submitting a Merchant Transmission Interconnection request.

Only the most severely overloaded conditions are listed. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission
Interconnection Request, a subsequent analysis will be performed, which will study all overload
conditions associated with the overloaded element(s) identified.

None
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Figure 1: Primary Point of Interconnection (West Millersport — South Baltimore 138 kV)
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Figure 3: Secondary Point of Interconnection (West Millersport — Muskingum 345 kV
Circuit #2)
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