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Preface

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time
estimates, to connect the subject generation to the PJM network at a location specified by the
Interconnection Customer. The Interconnection Customer may request the interconnection of
generation as a capacity resource or as an energy-only resource. As a requirement for
interconnection, the Interconnection Customer may be responsible for the cost of constructing:
(1) Direct Connections, which are new facilities and/or facilities upgrades needed to connect the
generator to the PJM network, and (2) Network Upgrades, which are facility additions, or
upgrades to existing facilities, that are needed to maintain the reliability of the PJM system.

In some instances a generator interconnection may not be responsible for 100% of the identified
network upgrade cost because other transmission network uses, e.g. another generation
interconnection, may also contribute to the need for the same network reinforcement.

For Local and Network Upgrades which are required due to overloads associated with the
System Impact Studies of an individual New Services Queue, and have a cost less than
$5,000,000, the cost of the Local and Network Upgrades will be shared by all proposed projects
which have been assigned a Queue Position in the New Services Queue in which the need for the
Local and Network Upgrades was identified. The Load Flow Cost Allocation methods discussed
in this manual, including cutoffs, still apply to the individual projects.

For Local and Network Upgrades which are required due to the overloads associated with the
System Impact Studies of an individual New Services Queue, and have a cost of $5,000,000 or
greater, the cost of the Local and Network Upgrades will be allocated according to the order of
the New Service Requests in the New Services Queue and the MW contribution of each
individual Interconnection Request for those projects which cause or contribute to the need for
the Local or Network Upgrades. The Load Flow Cost Allocation methods discussed in this
manual, including cutoffs, still apply to the individual projects.

Cost allocation rules can be found in PJIM Manual 14A, Attachment B. The possibility of
sharing the reinforcement costs with other projects may be identified in the feasibility study, but
the actual allocation will be deferred until the impact study is performed.

PJM utilizes manufacturer models to ensure the performance of turbines is properly captured
during the simulations performed for stability verification. Turbine manufacturers provide such
models to their customers. The list of manufacturer models PJM has already validated is
contained in Attachment G-2 of Manual 14A. Manufacturer models may be updated from time to
time, for various reasons such as to reflect changes to the control systems or to more accurately
represent the capabilities turbines and controls which are currently available in the field.
Additionally, as new turbine models are developed, turbine manufacturers provide such new
models which must be used in the conduct of these studies. PJIM needs adequate time to evaluate
the new models in order to reduce delays to the System Impact Study process timeline for the
Interconnection Customer as well as other Interconnection Customers in the study group.
Therefore, PJIM will require that any Interconnection Customer with a new manufacturer model
must supply that model to PIM, along with a $10,000 fully refundable deposit, no later than three
(3) months prior to the starting date of the System Impact Study (See Section 2.2.2. of Manual
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14A for starting dates) for the Interconnection Request which shall specify the use of the new
model. The Interconnection Customer will be required to submit a completed dynamic model
study request form (Attachment G-1 of Manual 14A) in order to document the request for the
study.

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain
property rights and permits for construction of the required facilities. The project developer is
responsible for the right of way, real estate, and construction permit issues. For properties
currently owned by Transmission Owners, the costs may be included in the study.
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General

The Interconnection Customer (IC) proposes to install PJM Project #AD2-022, a 96.0 MW (60.0
MW Capacity) solar facility in Pittsylvania County, Virginia (see Figure 2). The primary point
of interconnection will be to the East Danville (AEP) — Roxborough (DEP) 230 kV circuit in the
AEP area (see Figure 1). The secondary point of interconnection will be to the East Danville
(AEP) - Yanceyville Tap (DEP) 230 kV section of the East Danville (AEP) — Concord (DEP)
230 KV circuit in the AEP area (see Figure 3).

The requested in service date is June 1, 2020.

The objective of this Feasibility Study is to determine budgetary cost estimates and approximate
construction timelines for identified transmission facilities required to connect the proposed
generating facilities to the AEP transmission system. These reinforcements include the
Attachment Facilities, Local Upgrades, and Network Upgrades required for maintaining the
reliability of the AEP transmission system. Stability analysis is not included as part of this study.

Attachment Facilities

Primary Point of Interconnection (East Danville - Roxborough 230 kV)

To accommodate the interconnection on the East Danville - Roxborough 230 kV circuit, a new
three (3) circuit breaker 230 kV switching station physically configured in a breaker and half bus
arrangement but operated as a ring-bus will be constructed (see Figure 1). Installation of
associated protection and control equipment, 230 kV line risers, SCADA, and 230 kV revenue
metering will also be required. AEP reserves the right to specify the final acceptable
configuration considering design practices, future expansion, and compliance requirements.

New Switching Station Work and Cost:

= Construct a new three (3) circuit breaker 230 kV switching station physically configured
in a breaker and half bus arrangement but operated as a ring-bus (See Figure 1).
Installation of associated protection and control equipment, 230 kV line risers and
SCADA will also be required.

= Estimated Station Cost: $7,000,000

Direct Connection Cost Estimate

The total preliminary cost estimate for Direct Connection work is given in the following tables
below.

For AEP building Direct Connection cost estimates:
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Description Estimated Cost

East Danville - Roxborough 230 kV T-Line Cut In $1,000,000

Total $1,000,000

Table 1
Non-Direct Connection Cost Estimate

The total preliminary cost estimate for Non-Direct Connection work is given in the following
table below:

For AEP building Non-Direct Connection cost estimates:

Description Estimated Cost

230 kV Revenue Metering $300,000
Upgrade line protection and controls at the East Danville 230 kV $300.000
substation. :
Upgrad_e line protection and controls at the Roxborough 230 kV To be provided by DEP
substation

Total $600,000

Table 2

Secondary Point of Interconnection (East Danville — Yanceyville Tap 230 kV)

To accommodate the interconnection on the East Danville — Yanceyville Tap 230 kV section of
the East Danville — Concord 230 circuit, a new three (3) circuit breaker 230 kV switching station
physically configured in a breaker and half bus arrangement but operated as a ring-bus will be
constructed (see Figure 3). Installation of associated protection and control equipment, 230 kV
line risers, SCADA, and 230 kV revenue metering will also be required. AEP reserves the right
to specify the final acceptable configuration considering design practices, future expansion, and
compliance requirements.

Interconnection Customer Requirements

It is understood that the IC is responsible for all costs associated with this interconnection. The
costs above are reimbursable to AEP. The cost of the IC’s generating plant and the costs for the
line connecting the generating plant to the East Danville - Roxborough 230 kV line are not
included in this report; these are assumed to be the IC’s responsibility.

The Generation Interconnection Agreement does not in or by itself establish a requirement for
American Electric Power to provide power for consumption at the developer's facilities. A
separate agreement may be reached with the local utility that provides service in the area to
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ensure that infrastructure is in place to meet this demand and proper metering equipment is
installed. It is the responsibility of the developer to contact the local service provider to
determine if a local service agreement is required.

Requirement from the PJM Open Access Transmission Tariff:

1. An Interconnection Customer entering the New Services Queue on or after October 1,
2012 with a proposed new Customer Facility that has a Maximum Facility Output equal
to or greater than 100 MW shall install and maintain, at its expense, phasor measurement
units (PMUs). See Section 8.5.3 of Appendix 2 to the Interconnection Service
Agreement as well as section 4.3 of PJIM Manual 14D for additional information.

2. The Interconnection Customer may be required to install and/or pay for metering as
necessary to properly track real time output of the facility as well as installing metering
which shall be used for billing purposes. See Section 8 of Appendix 2 to the
Interconnection Service Agreement as well as Section 4 of PJIM Manual 14D for
additional information.

Revenue Metering and SCADA Requirements

PJM Requirements

The Interconnection Customer will be required to install equipment necessary to provide
Revenue Metering (KWH, KVARH) and real time data (KW, KVAR) for the IC’s generating
Resource. See PJM Manuals M-01 and M-14D, and PJM Tariff Sections 24.1 and 24.2.

AEP Requirements

The Interconnection Customer will be required to comply with all AEP Revenue Metering
Requirements for Generation Interconnection Customers. The Revenue Metering Requirements
may be found within the “Requirements for Connection of New Facilities or Changes to Existing
Facilities Connected to the AEP Transmission System” document located at the following link:

http://www.pjm.com/~/media/planning/plan-standards/private-aep/aep-interconnection-
requirements.ashx
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Network Impacts — Option 1

The Queue Project AD2-022 was evaluated as a 96.0 MW (Capacity 60.0 MW) injection tapping
the East Danville to Roxborough 230 kV line in the AEP area. Project AD2-022 was evaluated
for compliance with applicable reliability planning criteria (PJM, NERC, NERC Regional
Reliability Councils, and Transmission Owners). Project AD2-022 was studied with a
commercial probability of 53%. Potential network impacts were as follows:

Base Case Used
Summer Peak Analysis — 2021 Case

Contingency Descriptions

The following contingencies resulted in overloads:

Option 1
Contingency Name Description
OPEN BRANCH FROM BUS 242514 TO BUS 242520 CKT 1 / 242514 05J).FERR 765 242520 05J.FERR
500 1
'AEP_P4_#7589_05).FERR 1g)SPZEN BRANCH FROM BUS 242514 TO BUS 242684 CKT 2 /242514 05J.FERR 765 242684 05J.FERR
765 OPEN BRANCH FROM BUS 242520 TO BUS 306719 CKT 1 /242520 05J.FERR 500 306719 8ANTIOCH
500 1
END
OPEN BRANCH FROM BUS 242514 TO BUS 242520 CKT 1 / 242514 05J).FERR 765 242520 05J.FERR 500
1
'AEP_P1-2_#1377 OPEN BRANCH FROM BUS 242520 TO BUS 306719 CKT 1 /242520 05J.FERR 500 306719 8ANTIOCH
5001
END
OPEN BRANCH FROM BUS 242575 TO BUS 242737 CKT 1 / 242575 05CAMDLM 138 242737
050POSSUMCK1 138 1
OPEN BRANCH FROM BUS 242575 TO BUS 242781 CKT 1 /242575 05CAMDLM 138 242781
05RUSTBR 138 1
'AEP_P7-1_#10808_1' OPEN BRANCH FROM BUS 242575 TO BUS 926520 CKT 1 /242575 05CAMDLM 138 926520 AC1-123
TAP 1381
OPEN BRANCH FROM BUS 242701 TO BUS 314667 CKT 1 /242701 O5LEESVI 138 314667 4ALTVSTA
1381
END
OPEN BRANCH FROM BUS 926520 TO BUS 247499 CKT 1 /926520 AC1-123 TAP 138 247499
05SMITHMTN2 138 1
'AEP_P7-1_#10817" OPEN BRANCH FROM BUS 242701 TO BUS 314667 CKT 1 /242701 O5LEESVI 138 314667 4ALTVSTA
1381
END

Table 3

Generator Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

Multiple Facility Contingency

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full
energy output)
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None

Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. "Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJIM Queue)

AD2-022 Contribution to Previously Identified Overloads — Option 1

Contingency Affected Facility Bus Loading Rating

Name Area Description From To Cir. PF Initial Final Type MVA  Con.
05EDAN 1-
'AEP_P4_#7589_05J.FERR 05DANVL2 138

1 | LFFB 765' AEP - AEP kv 242631 | 242620 1 DC 1275 | 13165 | ER 415 | 17.23
05EDAN 1-
05DANVL2 138

2 N-1 'AEP_P1-2_#1377' AEP - AEP kv 242631 | 242620 1 DC | 107.25 | 109.85 | ER 415 | 10.77
05SMITHMTN2-
05ROCKCA 138

3 | DCTL 'AEP_P7-1_#10808_1' AEP - AEP kv 247499 | 242775 1 DC | 13445 | 13524 | ER 277 4.8
05SMITHMTN2-
AEP - 05ROCKCA 138

4 | DCTL 'AEP_P7-1_#10817" AEP kv 247499 | 242775 1 DC | 12321 | 124.0 ER 277 4.8

Table 4

Steady-State VVoltage Requirements

None

Short Circuit
(Summary of impacted circuit breakers)

New circuit breakers found to be over-duty:

None

Affected System Analysis & Mitigation

LGEE Impacts:

LGEE Impacts to be determined during later study phases (as applicable).

MISO Impacts:

MISO Impacts to be determined during later study phases (as applicable).

Duke, Progress & TVA Impacts:

Duke Carolina, Progress, & TVA Impacts to be determined during later study phases (as
applicable).
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OVEC Impacts:

OVEC Impacts to be determined during later study phases (as applicable).

Delivery of Energy Portion of Interconnection Request

PJM also studied the delivery of the energy portion of this interconnection request. Any
problems identified below are likely to result in operational restrictions to the project under
study. The developer can proceed with network upgrades to eliminate the operational restriction
at their discretion by submitting a Merchant Transmission Interconnection request.

Only the most severely overloaded conditions are listed. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission
Interconnection Request, a subsequent analysis will be performed, which will study all overload
conditions associated with the overloaded element(s) identified.

AD2-022 Delivery of Energy Portion of Interconnection Request — Option 1

Contingency Affected Bus Loading Rating MW
Name Area Facility Description From To Cir. PF Initial  Final Type MVA  Con.
05EDAN 1-
1 N-1 'AEP_P1-2_#1377" | AEP - AEP 05DANVL2 138 kV 242631 | 242620 1 DC | 12747 | 13163 | ER 415 17.23
05EDAN 1-
2 - None AEP - AEP 05DANVL2 138 kV 242631 | 242620 1 DC | 100.75 | 106,51 | NR 275 15.85
Table 5

Contribution to Previously Identified System Reinforcements

(Overloads initially caused by prior Queue positions with additional contribution to overloading
by this project. This project may have a % allocation cost responsibility which will be calculated
and reported for the Impact Study)

(Summary form of Cost allocation for transmission lines and transformers will be inserted here
if any)

Violation
#

Overloaded Facility Upgrade Description Schedule Estimated Cost
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Violation
#

Overloaded Facility

Upgrade Description

Schedule

Estimated Cost

05EDAN 1-
05DANVL2 138 kV
line

1) Replace bus 1.5" AL Tubular at Danville
2) Replace two 1200 Switches at Danville
3) Replace Five Sub cond 1590 AAC 61 str

Note: Project B2697.2 will mitigate the constraints
identified above (#1, #2 & #3). The in service date for
Project B2697.2 is June 1, 2019.

4) 2.78 miles of ACSR ~ 336/556 Six Wire conductor will
need to be rebuilt/reconductored.

5) An Engineering study will need to be conducted to
determine if the Relay Thermal Limit at East Danville can
be adjusted to mitigate the overload.

6) An Engineering study will need to be conducted to
determine if the Relay Thermal Limit at Danville can be
adjusted to mitigate the overload.

7) An Engineering study will need to be conducted to
determine if the Relay Compliance Trip Limit at East
Danville can be adjusted to mitigate the overload.

8) An Engineering study will need to be conducted to
determine if the Relay Compliance Trip Limit at Danville
can be adjusted to mitigate the overload.

9) 0.03 miles of ACSR ~ 1351.5 ~ 45/7 ~ DIPPER -
Conductor Section 3 will need to be rebuilt/reconductored.
10) 0.03 miles of ACSR ~ 1351.5 ~ 45/7 ~ DIPPER -
Conductor Section 1 will need to be rebuilt/reconductored.
11) Replace 2000A Non-Oil Breaker.

12) Replace five jumpers at East Danville.

13) Replace two risers at Danville.

14) An Engineering study will need to be conducted to
determine if the CT Thermal Limit settings at Danville can
be adjusted to mitigate the overload.

15) An Engineering study will need to be conducted to
determine if the CT Thermal Limit settings at East
Danville can be adjusted to mitigate the overload.

An approximate
construction time
would be 24 to 36
months after
signing an
interconnection
agreement.

$9,475,000

05SMITHMTN2-
05ROCKCA 138 kV

S/N and S/E ratings is 409 MVVA. No mitigation required
based on percent overload.

Table 6
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Schedule

It is anticipated that the time between receipt of executed agreements and Commercial Operation
may range from 12 to 18 months if no line work is required. If line work is required,
construction time would be between 24 to 36 months after signing an interconnection agreement.

Conclusion

Based upon the results of this Feasibility Study, the construction of the 96.0 MW (60.0 MW
Capacity) solar generating facility of The IC LLC (PJM Project #AD2-022) will require the
following additional interconnection charges. This plan of service will interconnect the proposed
solar generating facility in a manner that will provide operational reliability and flexibility to
both the AEP system and the The IC generating facility.

Cost Breakdown for Primary Point of Interconnection (East Danville — Roxborough 230 kV)
New 230 kV Switching Station and installation of

Attachment Cost associated protection and controls equipment $7,000,000
Direct Connection Cost | £, panville - Roxborough 230 KV T-Line Cut In $1,000,000
Estimate
230 kV Revenue Metering $300,000
Upgrade line protection and controls at the East Danville $300.000

Non-Direct Connection
Cost Estimate

230 kV substation

Upgrade line protection and controls at the Roxborough 230
KV substation

To be provided by DEP

Contribution to Previously Identified System
Reinforcements

(Overloads initially caused by prior Queue positions with
additional contribution to overloading by this project. This

project may have a % allocation cost responsibility which $9,475,000
will be calculated and reported for the Impact Study)
(Summary form of Cost allocation for transmission lines
and transformers will be inserted here if any)
Total Estimated Cost for Project AD2-022 $18,075,000

Table 7

The estimates are preliminary in nature, as they were determined without the benefit of detailed
engineering studies. Final estimates will require an on-site review and coordination to determine
final construction requirements.
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Network Impacts — Option 2

The Queue Project AD2-022 was evaluated as a 96.0 MW (Capacity 60.0 MW) injection tapping
the East Danville to Yanceyville Tap 230kV line in the AEP area. Project AD2-022 was
evaluated for compliance with applicable reliability planning criteria (PJM, NERC, NERC
Regional Reliability Councils, and Transmission Owners). Project AD2-022 was studied with a
commercial probability of 53%. Potential network impacts were as follows:

Base Case Used

Summer Peak Analysis — 2021 Case

Contingency Descriptions

The following contingencies resulted in overloads:

Contingency Name

Option 2
Description

'AEP_P4_#7589_05).FERR
765

OPEN BRANCH FROM BUS 242514 TO BUS 242520 CKT 1
5001

OPEN BRANCH FROM BUS 242514 TO BUS 242684 CKT 2
1382

OPEN BRANCH FROM BUS 242520 TO BUS 306719 CKT 1
5001

END

/242514 05J.FERR 765 242520 05J.FERR
/242514 05J.FERR 765 242684 05J.FERR

/242520 05J.FERR 500 306719 8ANTIOCH

AEP_P1-2_#1377'

OPEN BRANCH FROM BUS 242514 TO BUS 242520 CKT 1
1

OPEN BRANCH FROM BUS 242520 TO BUS 306719 CKT 1
5001

END

/242514 05J.FERR 765 242520 05J.FERR 500

/242520 05J.FERR 500 306719 8ANTIOCH

‘247499 05SMITHMTN2
242802 05SMITHMTN1 Z1
138/138'

OPEN BRANCH FROM BUS 247499 TO BUS 242802 CKT Z1

Table 8

Generator Deliverability

(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

Multiple Facility Contingency

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full

energy output)

None
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Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. “"Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJM Queue)

AD2-022 Contribution to Previously Identified Overloads — Option 2

Contingency Affected Facility Bus Loading Rating MW
Name Area Description From To Cir. PF Initial  Final Type MVA  Con.
05EDAN 1-
'AEP_P4_#7589_05J.FERR 05DANVL2 138
1 | LFFB 765' AEP - AEP kv 242631 | 242620 1 DC | 1275 | 13159 | ER 415 | 16.99
05EDAN 1-
05DANVL2 138
2 N-1 'AEP_P1-2_#1377' AEP - AEP kv 242631 | 242620 1 DC | 107.25 | 109.81 | ER 415 | 10.62

Table 9

Steady-State VVoltage Requirements

None

Short Circuit
(Summary of impacted circuit breakers)

New circuit breakers found to be over-duty:

None

Affected System Analysis & Mitigation

LGEE Impacts:

LGEE Impacts to be determined during later study phases (as applicable).

MISO Impacts:

MISO Impacts to be determined during later study phases (as applicable).

Duke, Progress & TVA Impacts:

Duke Carolina, Progress, & TVA Impacts to be determined during later study phases (as
applicable).

OVEC Impacts:

OVEC Impacts to be determined during later study phases (as applicable).
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Delivery of Energy Portion of Interconnection Request

PJM also studied the delivery of the energy portion of this interconnection request. Any
problems identified below are likely to result in operational restrictions to the project under
study. The developer can proceed with network upgrades to eliminate the operational restriction
at their discretion by submitting a Merchant Transmission Interconnection request.

Only the most severely overloaded conditions are listed. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission
Interconnection Request, a subsequent analysis will be performed, which will study all overload
conditions associated with the overloaded element(s) identified.

AD2-022 Delivery of Energy Portion of Interconnection Request — Option 2

Contingency Affected Bus Loading Rating
Name Area Facility Description From To Cir. PF Initial Final Type MVA
05EDAN 1-
1 N-1 'AEP_P1-2_#1377' AEP - AEP 05DANVL2 138 kV 242631 | 242620 1 DC | 12747 | 13157 | ER 415 16.99
05EDAN 1-
2 | None None AEP - AEP 05DANVL2 138 kV 242631 | 242620 1 DC | 100.75 | 10642 | NR 275 15.6
‘247499
05SMITHMTN2
242802
05SMITHMTN1 Z1
138/138 O5EDAN 2-05EDAN 1
3 N-1 AEP-AEP 138 kV 242632 | 242631 | 71 DC | 92.16 | 100.84 | ER 296 25.68
Table 10
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Figure 1: Primary Point of Interconnection (East Danville-Roxborough 230 kV)
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Figure 2: Primary Point of Interconnection (East Danville - Roxborough 230 kV)

g

AD?2-022 Primary Point

. b of Interconnection £ "

G e e e — T g s T
\ - &
1 -~

Frimsce

'Eﬁl
.

© PJM Interconnection 2018. All rights reserved. 16 East Danville — Roxborough 230 kV

CERA# 1000946657



Figure 3: Secondary Point of Interconnection (East Danville - Yanceyville Tap 230 kV)
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Figure 4: Secondary Point of Interconnection (East Danville — Yanceyville Tap 230 kV)
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Appendices for Primary POI

The following appendices contain additional information about each flowgate presented in the
body of the report. For each appendix, a description of the flowgate and its contingency was
included for convenience. However, the intent of the appendix section is to provide more
information on which projects/generators have contributions to the flowgate in question. All
New Service Queue Requests, through the end of the Queue under study, that are contributors to
a flowgate will be listed in the Appendices. Please note that there may be contributors that are
subsequently queued after the queue under study that are not listed in the Appendices. Although
this information is not used "as is" for cost allocation purposes, it can be used to gage the impact
of other projects/generators.

It should be noted the project/generator MW contributions presented in the body of the report
and appendices sections are full contributions, whereas the loading percentages reported in the
body of the report, take into consideration the commercial probability of each project as well as
the ramping impact of "Adder" contributions.
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Appendix 1

(AEP - AEP) The 05EDAN 1-05DANVL2 138 kV line (from bus 242631 to bus 242620 ckt 1)
loads from 127.5% to 131.65% (DC power flow) of its emergency rating (415 MVA) for the line
fault with failed breaker contingency outage of 'AEP_P4 #7589 05J.FERR 765'. This project
contributes approximately 17.23 MW to the thermal violation.

CONTINGENCY 'AEP_P4_#7589_05J.FERR 765'
OPEN BRANCH FROM BUS 242514 TO BUS 242520 CKT 1
765 242520 05J.FERR 500 1
OPEN BRANCH FROM BUS 242514 TO BUS 242684 CKT 2
765 242684 05J.FERR 138 2
OPEN BRANCH FROM BUS 242520 TO BUS 306719 CKT 1
500 306719 SANTIOCH 500 1

END

/ 242514 05J.FERR

/ 242514 05J.FERR

/242520 05J.FERR

Bus Number Bus Name Full Contribution
244012 05PINNACLE -2.08
315131 1EDGECMA 4.25
315132 1EDGECMB 4.25
314557 3BETHELC 0.35
314554 3BTLEBRO 0.37
314572 3EMPORIA 0.14
314578 3HORNRTN 1.21
314582 3KELFORD 0.3
314603 3SCOT NK 1.24
314617 3TUNIS 0.28
314620 6CASHIE 0.27
314574 6EVERETS 0.98
314594 6PLYMOTH 0.26
932631 AC2-084 C 3.42
932632 AC2-084 E 1.68
932701 AC2-093 C 24.41
932702 AC2-093 E 13.96
932761 AC2-100 C 3.66
932762 AC2-100 E 1.79
932821 AC2-107 C 3.48
932822 AC2-107 E 1.63
933941 AD1-017 C 0.84
933942 AD1-017 E 1.36
933991 AD1-023 C 4.1
933992 AD1-023 E 2.23
934201 AD1-047 C 2.75
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934202 AD1-047 E 1.83
934231 AD1-050 C 2.01
934232 AD1-050 E 1.1
934311 AD1-055C 1.07
934312 AD1-055 E 0.28
934331 AD1-057 C O1 4.1
934332 AD1-057 EO1 2.19
934341 AD1-058 C 3.99
934342 AD1-058 E 1.01
934521 AD1-076 CO1 16.71
934522 AD1-076 EO1 8.51
934611 AD1-087 CO1 3.38
934612 AD1-087 EO1 1.59
934621 AD1-088 C 4.
934622 AD1-088 E 1.88
LTF AD1-120 7.55
LTF AD1-121 7.6
934911 AD1-123C 0.47
934912 AD1-123 E 0.24
934991 AD1-131C 1.31
934992 AD1-131 E 0.87
935171 AD1-152 C O1 3.36
935172 AD1-152 EO1 2.24
935221 AD1-157C 0.46
935222 AD1-157 E 0.31
935231 AD1-160 C 0.34
935232 AD1-160 E 0.47
936161 AD2-022 CO1 10.77
936162 AD2-022 E O1 6.46
936171 AD2-023 C O1 6.2
936172 AD2-023 E O1 3.36
936261 AD2-033 C 4.75
936262 AD2-033 E 3.17
936331 AD2-043 C 2.
936332 AD2-043 E 2.36
936361 AD2-046 C O1 3.83
936362 AD2-046 E O1 1.76
936401 AD2-051 CO1 2.96
936402 AD2-051 EO1 1.27
936481 AD2-063 C O1 5.54
936482 AD2-063 E O1 3.69
936531 AD2-068 C 2.28
936532 AD2-068 E 1.17
936641 AD2-081 C 2.55
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936642 AD2-081 E 1.15
936651 AD2-082 C 0.52
936652 AD2-082 E 0.25
936701 AD2-089 C 3.17
936702 AD2-089 E 2.11
936711 AD2-090 C O1 2.12
936712 AD2-090 E O1 1.42
LTF AD2-099 4.98
937441 AD2-195C 3.14
937442 AD2-195 E 1.35
937461 AD2-200 C 0.5
937462 AD2-200 E 0.24
937481 AD2-202 C O1 0.93
937482 AD2-202 E O1 0.47
LTF AMIL 0.17
LTF BLUEG 2.07
LTF CANNELTON 0.27
LTF CARR 0.07
LTF CBM-S1 1.13
LTF CBM-S2 16.92
LTF CBM-W2 3.07
LTF CLIFTY 10.77
LTF CPLE 5.57
LTF DEARBORN 0.98
LTF EDWARDS 0.45
LTF ELMERSMITH 0.71
LTF FARMERCITY 0.12
LTF G-007A 0.79
LTF GIBSON 0.59
LTF NEWTON 0.97
LTF O-066A 0.36
LTF PRAIRIE 0.86
LTF RENSSELAER 0.05
LTF ROSETON 0.38
LTF SMITHLAND <0.01
LTF TATANKA 0.34
LTF TILTON 0.61
LTF TRIMBLE 0.41
900672 V4-068 E 0.1
LTF VFT 2.1
917332 Z2-043 E 0.36
917342 Z2-044 E 0.25
917512 Z2-088 E OP1 1.66
918492 AA1-063AE OP 1.37
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918512 AA1-065 E OP 1.46
918532 AA1-067 E 0.29
918562 AA1-072 E 0.06
919692 AA2-053 E 1.33
919702 AA2-057 E 1.51

LTF AA2-074 3.79
920042 AA2-088 E 3.27
920592 AA2-165 E 0.2
920672 AA2-174 E 0.15
930401 AB1-081 C 4.09
930402 AB1-081 E 1.75
930861 AB1-132C 4.93
930862 AB1-132 E 2.11
931231 AB1-173C 0.77
931232 AB1-173 E 0.36
931241 AB1-173AC 0.77
931242 AB1-173AE 0.36
923911 AB2-031 CO1 0.77
923912 AB2-031 E O1 0.38
923941 AB2-035C 0.15
923942 AB2-035 E 0.06
923991 AB2-040 CO1 2.52
923992 AB2-040 E O1 2.06
924021 AB2-043 C O1 1.21
924022 AB2-043 E O1 1.99
924151 AB2-059 C O1 4.82
924152 AB2-059 E O1 2.49
924161 AB2-060 C O1 3.48
924162 AB2-060 E O1 1.64
924301 AB2-077 CO1 0.78
924302 AB2-077 EO1 0.52
924311 AB2-078 CO1 0.78
924312 AB2-078 E O1 0.52
924321 AB2-079 CO1 0.78
924322 AB2-079 E O1 0.52
924391 AB2-088 C 0.19
924392 AB2-088 E 0.09
924401 AB2-089 C 0.91
924402 AB2-089 E 0.47
924411 AB2-090 C 1.53
924412 AB2-090 E 0.78
924491 AB2-098 C 0.23
924492 AB2-098 E 0.1
924501 AB2-099 C 0.2
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924502 AB2-099 E 0.08
924511 AB2-100 C 3.5
924512 AB2-100 E 1.72
925121 AB2-169 C 2.26
925122 AB2-169 E 2.03
925171 AB2-174CO1 2.38
925172 AB2-174E O1 2.15
925221 AB2-176 C 0.63
925222 AB2-176 E 0.27
925591 AC1-034 C 3.12
925592 AC1-034 E 2.36
925611 AC1-036 C 0.33
925612 AC1-036 E 0.54
925781 AC1-054 C 3.03
925782 AC1-054 E 1.4
925991 AC1-075C 1.96
925992 AC1-075E 1.11
926021 AC1-080 C 0.65
926022 AC1-080 E 0.37
926051 AC1-083 C 4.18
926052 AC1-083 E 6.82
926071 AC1-086 C 7.26
926072 AC1-086 E 3.31
926201 AC1-098 C 2.4
926202 AC1-098 E 1.43
926211 AC1-099 C 0.8
926212 AC1-099 E 0.47
926271 AC1-105C 2.39
926272 AC1-105 E 1.19
926771 AC1-163 C 0.65
926772 AC1-163 E 0.3
927021 AC1-189C 3.63
927022 AC1-189 E 1.81
927141 AC1-208 C 3.54
927142 AC1-208 E 1.57
927251 AC1-221 C 1.59
927252 AC1-221 E 1.59
927261 AC1-222 C 1.54
927262 AC1-222 E 1.46
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Appendices for Alternate PO

The following appendices contain additional information about each flowgate presented in the
body of the report. For each appendix, a description of the flowgate and its contingency was
included for convenience. However, the intent of the appendix section is to provide more
information on which projects/generators have contributions to the flowgate in question. All
New Service Queue Requests, through the end of the Queue under study, that are contributors to
a flowgate will be listed in the Appendices. Please note that there may be contributors that are
subsequently queued after the queue under study that are not listed in the Appendices. Although
this information is not used "as is" for cost allocation purposes, it can be used to gage the impact
of other projects/generators.

It should be noted the project/generator MW contributions presented in the body of the report
and appendices sections are full contributions, whereas the loading percentages reported in the
body of the report, take into consideration the commercial probability of each project as well as
the ramping impact of "Adder" contributions.
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Appendix 1

(AEP - AEP) The 05EDAN 1-05DANVL2 138 kV line (from bus 242631 to bus 242620 ckt 1)
loads from 127.5% to 131.59% (DC power flow) of its emergency rating (415 MVA) for the line
fault with failed breaker contingency outage of 'AEP_P4 #7589 05J.FERR 765'. This project
contributes approximately 16.99 MW to the thermal violation.

CONTINGENCY 'AEP_P4_#7589_05J.FERR 765'
OPEN BRANCH FROM BUS 242514 TO BUS 242520 CKT 1
765 242520 05J.FERR 500 1
OPEN BRANCH FROM BUS 242514 TO BUS 242684 CKT 2
765 242684 05J.FERR 138 2
OPEN BRANCH FROM BUS 242520 TO BUS 306719 CKT 1
500 306719 SANTIOCH 500 1

END

/ 242514 05J.FERR

/ 242514 05J.FERR

/242520 05J.FERR

Bus Number Bus Name Full Contribution
244012 05PINNACLE -2.08
315131 1EDGECMA 4.25
315132 1EDGECMB 4.25
314557 3BETHELC 0.35
314554 3BTLEBRO 0.37
314572 3EMPORIA 0.14
314578 3HORNRTN 1.21
314582 3KELFORD 0.3
314603 3SCOT NK 1.24
314617 3TUNIS 0.28
314620 6CASHIE 0.27
314574 6EVERETS 0.98
314594 6PLYMOTH 0.26
932631 AC2-084 C 3.42
932632 AC2-084 E 1.68
932701 AC2-093 C 24.41
932702 AC2-093 E 13.96
932761 AC2-100 C 3.66
932762 AC2-100 E 1.79
932821 AC2-107 C 3.48
932822 AC2-107 E 1.63
933941 AD1-017 C 0.84
933942 AD1-017 E 1.36
933991 AD1-023 C 4.1
933992 AD1-023 E 2.23
934201 AD1-047 C 2.75
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934202 AD1-047 E 1.83
934231 AD1-050 C 2.01
934232 AD1-050 E 1.1
934311 AD1-055C 1.07
934312 AD1-055 E 0.28
934331 AD1-057 C O1 4.1
934332 AD1-057 EO1 2.19
934341 AD1-058 C 3.99
934342 AD1-058 E 1.01
934521 AD1-076 CO1 16.71
934522 AD1-076 EO1 8.51
934611 AD1-087 CO1 3.38
934612 AD1-087 EO1 1.59
934621 AD1-088 C 4.
934622 AD1-088 E 1.88
LTF AD1-120 7.55
LTF AD1-121 7.6
934911 AD1-123C 0.47
934912 AD1-123 E 0.24
934991 AD1-131C 1.31
934992 AD1-131 E 0.87
935171 AD1-152 C O1 3.36
935172 AD1-152 EO1 2.24
935221 AD1-157C 0.46
935222 AD1-157 E 0.31
935231 AD1-160 C 0.34
935232 AD1-160 E 0.47
936161 AD2-022 C 02 10.62
936162 AD2-022 E O2 6.37
936171 AD2-023 C 02 6.28
936172 AD2-023 E O2 3.41
936261 AD2-033 C 4.75
936262 AD2-033 E 3.17
936331 AD2-043 C 2.
936332 AD2-043 E 2.36
936361 AD2-046 C 02 3.8
936362 AD2-046 E O2 1.75
936401 AD2-051 C 02 2.92
936402 AD2-051 E O2 1.25
936481 AD2-063 C 02 4.78
936482 AD2-063 E O2 3.19
936531 AD2-068 C 2.28
936532 AD2-068 E 1.17
936641 AD2-081 C 2.55
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936642 AD2-081 E 1.15
936651 AD2-082 C 0.52
936652 AD2-082 E 0.25
936701 AD2-089 C 3.17
936702 AD2-089 E 2.11
936711 AD2-090 C 02 2.14
936712 AD2-090 E O2 1.43
LTF AD2-099 4.98
937441 AD2-195C 3.14
937442 AD2-195 E 1.35
937461 AD2-200 C 0.5
937462 AD2-200 E 0.24
937481 AD2-202 C 02 0.9
937482 AD2-202 E O2 0.45
LTF AMIL 0.17
LTF BLUEG 2.07
LTF CANNELTON 0.27
LTF CARR 0.07
LTF CBM-S1 1.13
LTF CBM-S2 16.92
LTF CBM-W2 3.07
LTF CLIFTY 10.77
LTF CPLE 5.57
LTF DEARBORN 0.98
LTF EDWARDS 0.45
LTF ELMERSMITH 0.71
LTF FARMERCITY 0.12
LTF G-007A 0.79
LTF GIBSON 0.59
LTF NEWTON 0.97
LTF O-066A 0.36
LTF PRAIRIE 0.86
LTF RENSSELAER 0.05
LTF ROSETON 0.38
LTF SMITHLAND <0.01
LTF TATANKA 0.34
LTF TILTON 0.61
LTF TRIMBLE 0.41
900672 V4-068 E 0.1
LTF VFT 2.1
917332 Z2-043 E 0.36
917342 Z2-044 E 0.25
917512 Z2-088 E OP1 1.66
918492 AA1-063AE OP 1.37
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918512 AA1-065 E OP 1.46
918532 AA1-067 E 0.29
918562 AA1-072 E 0.06
919692 AA2-053 E 1.33
919702 AA2-057 E 1.51

LTF AA2-074 3.79
920042 AA2-088 E 3.27
920592 AA2-165 E 0.2
920672 AA2-174 E 0.15
930401 AB1-081 C 4.09
930402 AB1-081 E 1.75
930861 AB1-132C 4.93
930862 AB1-132 E 2.11
931231 AB1-173C 0.77
931232 AB1-173 E 0.36
931241 AB1-173AC 0.77
931242 AB1-173AE 0.36
923911 AB2-031 CO1 0.77
923912 AB2-031 E O1 0.38
923941 AB2-035C 0.15
923942 AB2-035 E 0.06
923991 AB2-040 CO1 2.52
923992 AB2-040 E O1 2.06
924021 AB2-043 C O1 1.21
924022 AB2-043 E O1 1.99
924151 AB2-059 C O1 4.82
924152 AB2-059 E O1 2.49
924161 AB2-060 C O1 3.48
924162 AB2-060 E O1 1.64
924301 AB2-077 CO1 0.78
924302 AB2-077 EO1 0.52
924311 AB2-078 CO1 0.78
924312 AB2-078 E O1 0.52
924321 AB2-079 CO1 0.78
924322 AB2-079 E O1 0.52
924391 AB2-088 C 0.19
924392 AB2-088 E 0.09
924401 AB2-089 C 0.91
924402 AB2-089 E 0.47
924411 AB2-090 C 1.53
924412 AB2-090 E 0.78
924491 AB2-098 C 0.23
924492 AB2-098 E 0.1
924501 AB2-099 C 0.2
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924502 AB2-099 E 0.08
924511 AB2-100 C 3.5
924512 AB2-100 E 1.72
925121 AB2-169 C 2.26
925122 AB2-169 E 2.03
925171 AB2-174CO1 2.38
925172 AB2-174E O1 2.15
925221 AB2-176 C 0.63
925222 AB2-176 E 0.27
925591 AC1-034 C 3.12
925592 AC1-034 E 2.36
925611 AC1-036 C 0.33
925612 AC1-036 E 0.54
925781 AC1-054 C 3.03
925782 AC1-054 E 1.4
925991 AC1-075C 1.96
925992 AC1-075E 1.11
926021 AC1-080 C 0.65
926022 AC1-080 E 0.37
926051 AC1-083 C 4.18
926052 AC1-083 E 6.82
926071 AC1-086 C 7.26
926072 AC1-086 E 3.31
926201 AC1-098 C 2.4
926202 AC1-098 E 1.43
926211 AC1-099 C 0.8
926212 AC1-099 E 0.47
926271 AC1-105C 2.39
926272 AC1-105 E 1.19
926771 AC1-163 C 0.65
926772 AC1-163 E 0.3
927021 AC1-189C 3.63
927022 AC1-189 E 1.81
927141 AC1-208 C 3.54
927142 AC1-208 E 1.57
927251 AC1-221 C 1.59
927252 AC1-221 E 1.59
927261 AC1-222 C 1.54
927262 AC1-222 E 1.46
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