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Preface

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time
estimates, to connect the subject generation to the PJM network at a location specified by the
Interconnection Customer. The Interconnection Customer may request the interconnection of
generation as a capacity resource or as an energy-only resource. As a requirement for
interconnection, the Interconnection Customer may be responsible for the cost of constructing:
(1) Direct Connections, which are new facilities and/or facilities upgrades needed to connect the
generator to the PJM network, and (2) Network Upgrades, which are facility additions, or
upgrades to existing facilities, that are needed to maintain the reliability of the PJM system.

In some instances a generator interconnection may not be responsible for 100% of the identified
network upgrade cost because other transmission network uses, e.g. another generation
interconnection, may also contribute to the need for the same network reinforcement. Cost
allocation rules can be found in PJM Manual 14A, Attachment B. The possibility of sharing the
reinforcement costs with other projects may be identified in the feasibility study, but the actual
allocation will be deferred until the impact study is performed.

PJM utilizes manufacturer models to ensure the performance of turbines is properly captured
during the simulations performed for stability verification. Turbine manufacturers provide such
models to their customers. The list of manufacturer models PJM has already validated is
contained in Attachment G-2 of Manual 14A. Manufacturer models may be updated from time to
time, for various reasons such as to reflect changes to the control systems or to more accurately
represent the capabilities turbines and controls which are currently available in the field.
Additionally, as new turbine models are developed, turbine manufacturers provide such new
models which must be used in the conduct of these studies. PJM needs adequate time to evaluate
the new models in order to reduce delays to the System Impact Study process timeline for the
Interconnection Customer as well as other Interconnection Customers in the study group.
Therefore, PJIM will require that any Interconnection Customer with a new manufacturer model
must supply that model to PJM, along with a $10,000 fully refundable deposit, no later than three
(3) months prior to the starting date of the System Impact Study (See Section 2.2.2. of Manual
14A for starting dates) for the Interconnection Request which shall specify the use of the new
model. The Interconnection Customer will be required to submit a completed dynamic model
study request form (Attachment G-1 of Manual 14A) in order to document the request for the
study.

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain
property rights and permits for construction of the required facilities. The project developer is
responsible for the right of way, real estate, and construction permit issues. For properties
currently owned by Transmission Owners, the costs may be included in the study.
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General

The Interconnection Customer (IC) proposes to increase the output of The IC’s generator from
1356 MW to 1367 MW (MFO and Capacity.) The IC’s generator is a coal-fired generating
facility located in Gallia County, Ohio. This upgrade request has been assigned PJM queue
number AE1-021 (see Figure 1). The point of interconnection is a direct connection to AEP’s
765 kV station.

The increase in Energy and Capacity is due to a steam path upgrade project to the existing
generator’s reheat turbine, including the installation of new stationary and rotating blades.

The requested in service date is November 21, 2019. This study does not imply AEP’s
commitment to this in-service date.

The objective of this Feasibility Study is to determine budgetary cost estimates and approximate
construction timelines for identified transmission facilities required to connect the proposed
generating facilities to the AEP transmission system. These reinforcements include the
Attachment Facilities, Local Upgrades, and Network Upgrades required for maintaining the
reliability of the AEP transmission system.

The Feasibility Study includes Short Circuit and Peak Load steady state power flow analyses.
The conduct of power flow studies at other load levels, stability analysis, and coordination with
non-PJM Transmission Planners, as required under the PJM planning process, is not performed
during the Generation Interconnection Feasibility Study phase of the PJM study process.
Additional reinforcement requirements for this Interconnection Request may be defined during
the conduct of these additional analyses which shall be performed following execution of the
System Impact Study agreement.

Attachment Facilities

Point of Interconnection

The attachment facilities would be part of the Interconnection Customer scope of work because
the modification or facility construction would be made within the existing facilities of the IC’s
generator.

Note: It is assumed that the existing 765 kV revenue metering and gen lead will be adequate for
the additional generation in this request.

Interconnection Customer Requirements

It is understood that The IC is responsible for all costs associated with this interconnection. The
IC’s generating plant costs are not included in this report; these are assumed to be The IC’s
responsibility.

The Generation Interconnection Agreement does not in or by itself establish a requirement for
American Electric Power to provide power for consumption at the developer's facilities. A
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separate agreement may be reached with the local utility that provides service in the area to
ensure that infrastructure is in place to meet this demand and proper metering equipment is
installed. It is the responsibility of the developer to contact the local service provider to
determine if a local service agreement is required.

Requirement from the PJM Open Access Transmission Tariff:

1. An Interconnection Customer entering the New Services Queue on or after October 1,
2012 with a proposed new Customer Facility that has a Maximum Facility Output equal
to or greater than 100 MW shall install and maintain, at its expense, phasor measurement
units (PMUs). See Section 8.5.3 of Appendix 2 to the Interconnection Service
Agreement as well as section 4.3 of PJIM Manual 14D for additional information.

2. The Interconnection Customer may be required to install and/or pay for metering as
necessary to properly track real time output of the facility as well as installing metering
which shall be used for billing purposes. See Section 8 of Appendix 2 to the
Interconnection Service Agreement as well as Section 4 of PJM Manual 14D for
additional information.

Revenue Metering and SCADA Requirements

PJM Requirements

The Interconnection Customer will be required to install equipment necessary to provide
Revenue Metering (KWH, KVARH) and real time data (KW, KVAR) for IC’s generating
Resource. See PJM Manuals M-01 and M-14D, and PJM Tariff Sections 24.1 and 24.2.

AEP Requirements

The Interconnection Customer will be required to comply with all AEP Revenue Metering
Requirements for Generation Interconnection Customers. The Revenue Metering Requirements
may be found within the “Requirements for Connection of New Facilities or Changes to Existing
Facilities Connected to the AEP Transmission System” document located at the following link:

http://www.pjm.com/~/media/planning/plan-standards/private-aep/aep-interconnection-
requirements.ashx
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Network Impacts

The Queue Project AE1-021 was evaluated as 11 MW (Capacity 11 MW) uprate to The IC’s
generator Unit #2 in the AEP area. Project AE1-021 was evaluated for compliance with
applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and
Transmission Owners). Project AE1-021 was studied with a commercial probability of 53%.
Potential network impacts were as follows:

Base Case Used
Summer Peak Analysis — 2022 Case

Contingency Descriptions
The following contingencies resulted in overloads:

None

Generation Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

Multiple Facility Contingency

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full
energy output)

None

Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. "Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJIM Queue)

None

Steady-State VVoltage Requirements

None

Short Circuit
(Summary of impacted circuit breakers)

New circuit breakers found to be over-duty:

None
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Affected System Analysis & Mitigation

LGEE Impacts:

LGEE Impacts to be determined during later study phases (as applicable).

MISO Impacts:

MISO Impacts to be determined during later study phases (as applicable).

Duke, Progress & TVA Impacts:

Duke Carolina, Progress, & TVA Impacts to be determined during later study phases (as
applicable).

Delivery of Energy Portion of Interconnection Request

PJM also studied the delivery of the energy portion of this interconnection request. Any
problems identified below are likely to result in operational restrictions to the project under
study. The developer can proceed with network upgrades to eliminate the operational restriction
at their discretion by submitting a Merchant Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed. There is no guarantee of full
delivery of energy for this project by fixing only the conditions listed in this section. With a
Transmission Interconnection Request, a subsequent analysis will be performed, which will study
all overload conditions associated with the overloaded element(s) identified.

None

New System Reinforcements

(Upgrades required to mitigate reliability criteria violations, i.e. Network Impacts, initially
caused by the addition of this project generation)

None

Contribution to Previously ldentified System Reinforcements

(Overloads initially caused by prior Queue positions with additional contribution to overloading
by this project. This project may have a % allocation cost responsibility which will be calculated
and reported for the Impact Study)

(Summary form of Cost allocation for transmission lines and transformers will be inserted here
if any)
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None

Schedule

It is anticipated that the time between receipt of executed agreements and Commercial Operation
may range from 12 to 18 months if no line work is required. If line work is required,
construction time would be between 24 to 36 months after signing an interconnection
Agreement.

Conclusion

Based upon the results of this Feasibility Study, the increase of 11.0 MW (11.0 MW Capacity)
generation requested in PJM queue position AE1-021 to the existing 1356 MW of the generator’s
MFO and Capacity will not require additional interconnection charges.
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Figure 1: AE1-021 Point of Interconnection
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