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1 Preface

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to
connect the subject generation to the PJM network at a location specified by the Interconnection Customer.
The Interconnection Customer may request the interconnection of generation as a capacity resource or as an
energy-only resource. As a requirement for interconnection, the Interconnection Customer may be
responsible for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities
upgrades needed to connect the generator to the PJM network, and (2) Network Upgrades, which are facility
additions, or upgrades to existing facilities, that are needed to maintain the reliability of the PJM system.

In some instances a generator interconnection may not be responsible for 100% of the identified network
upgrade cost because other transmission network uses, e.g. another generation interconnection, may also
contribute to the need for the same network reinforcement. Cost allocation rules for network upgrades can
be found in PJM Manual 14A, Attachment B. The possibility of sharing the reinforcement costs with other
projects may be identified in the feasibility study, but the actual allocation will be deferred until the impact
study is performed.

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain
meteorological data facilities as well as provide that meteorological data which is required per Schedule H to
the Interconnection Service Agreement and Section 8 of Manual 14D.

PJM utilizes manufacturer models to ensure the performance of turbines is properly captured during the
simulations performed for stability verification and, where applicable, for compliance with low voltage ride
through requirements. Turbine manufacturers provide such models to their customers. The list of
manufacturer models PJM has already validated is contained in Attachment B of Manual 14G. Manufacturer
models may be updated from time to time, for various reasons such as to reflect changes to the control
systems or to more accurately represent the capabilities turbines and controls which are currently available in
the field. Additionally, as new turbine models are developed, turbine manufacturers provide such new models
which must be used in the conduct of these studies. PJM needs adequate time to evaluate the new models in
order to reduce delays to the System Impact Study process timeline for the Interconnection Customer as well
as other Interconnection Customers in the study group. Therefore, PJM will require that any Interconnection
Customer with a new manufacturer model must supply that model to PJM, along with a $10,000 fully
refundable deposit, no later than three (3) months prior to the starting date of the System Impact Study (See
Section 4.3 for starting dates) for the Interconnection Request which shall specify the use of the new model.
The Interconnection Customer will be required to submit a completed dynamic model study request form
(Attachment B-1 of Manual 14G) in order to document the request for the study.

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights
and permits for construction of the required facilities. The project developer is responsible for the right of
way, real estate, and construction permit issues. For properties currently owned by Transmission Owners, the
costs may be included in the study.
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2 General

The Interconnection Customer (IC), has proposed a Solar generating facility located in Auglaize County, OH.
The installed facilities will have a total capability of 77 MW with 32.34 MW of this output being recognized by
PJM as Capacity. The proposed in-service date for this project is 11/30/2022. This study does not imply a TO
commitment to this in-service date.

The objective of this Feasibility Study is to determine budgetary cost estimates and approximate construction
timelines for identified transmission facilities required to connect the proposed generating facilities to the AEP
transmission system. These reinforcements include the Attachment Facilities, Local Upgrades, and Network
Upgrades required for maintaining the reliability of the AEP transmission system.

The Feasibility Study includes Short Circuit and Peak Load steady state power flow analyses. The conduct of
power flow studies at other load levels, stability analysis, and coordination with non-PJM Transmission
Planners, as required under the PJM planning process, is not performed during the Generation
Interconnection Feasibility Study phase of the PJM study process. Additional reinforcement requirements for
this Interconnection Request may be defined during the conduct of these additional analyses which shall be
performed following execution of the System Impact Study agreement

Queue Number AF1-085
Project Name SOUTHWEST LIMA-WEST MOULTON 138 KV
State Ohio
County Auglaize
Transmission Owner AEP
MFO 77
MWE 77
MWC 32.34
Fuel Solar
Basecase Study Year 2023
© PJM Interconnection 2020. All rights 5
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2.1 Point of Interconnection
AF1-085 will interconnect with the AEP transmission system tapping the West Moulton to Southwest Lima
138 kV line.

To accommodate the interconnection on the West Moulton to Southwest Lima 138kV Circuit, a new three (3)
circuit breaker 138kV switching station physically configured in a breaker and half bus arrangement but
operated as a ring-bus will be constructed (see Figure 1). Installation of associated protection and control
equipment, 138 kV line risers, SCADA, and 138 kV revenue metering will also be required. AEP reserves the right
to specify the final acceptable configuration considering design practices, future expansion, and compliance
requirements.

2.2 Cost Summary
This project will be responsible for the following costs:

Description Total Cost
Attachment Facilities $ 250,000
Direct Connection Network Upgrade $ 6,000,000
Non Direct Connection Network Upgrades $ 1,500,000
Total Costs S 7,750,000

In addition, this project may be responsible for a contribution to the following costs

Description Total Cost
System Upgrades SO
Cost allocations for these upgrades will be provided in the System Impact Study Report.

© PJM Interconnection 2020. All rights 6
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3 Transmission Owner Scope of Work

4 Attachment Facilities

The total preliminary cost estimate for the Attachment work is given in the table below. These costs do not
include CIAC Tax Gross-up.

Description Total Cost
138kV Revenue Metering S 250,000
Total Attachment Facility Costs $250,000

5 Direct Connection Cost Estimate
The total preliminary cost estimate for the Direct Connection work is given in the table below. These costs do
not include CIAC Tax Gross-up.

Description Total Cost
Construct a new three (3) circuit breaker 138 kV $6,000,000
switching station physically configured in a breaker

and half bus arrangement but operated as a ring-bus

(See Figure 1). Installation of associated protection

and control equipment, 138 kV line risers and SCADA

will also be required.

Total Direct Connection Facility Costs $6,000,000

6 Non-Direct Connection Cost Estimate
The total preliminary cost estimate for the Non-Direct Connection work is given in the table below. These
costs do not include CIAC Tax Gross-up.

Description Total Cost
138kV Transmission Line Cut In S 1,000,000
Upgrade line protections & Controls at the 138kV $ 250,000
remote end Substation #1

Upgrade line protections & Controls at the 138kV $ 250,000
remote end Substation #2

Total Non-Direct Connection Facility Costs $1,500,000
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7 Incremental Capacity Transfer Rights (ICTRs)
Will be determined at a later study phase

8 Schedule

It is anticipated that the time between receipt of executed Agreements and Commercial Operation may range
from 12 to 18 months if no line work is required. If line work is required, construction time would generally be
between 24 to 36 months after Agreement execution.

9 Interconnection Customer Requirements

It is understood that the Interconnection Customer is responsible for all costs associated with this
interconnection. The costs above are reimbursable to AEP. The cost of the Interconnection Customer’s
generating plant and the costs for the line connecting the generating plant to AEP’s 138kV Facilities are not
included in this report; these are assumed to be the Interconnection Customer’s responsibility.

The Generation Interconnection Agreement does not in or by itself establish a requirement for American
Electric Power to provide power for consumption at the developer's facilities. A separate agreement may be
reached with the local utility that provides service in the area to ensure that infrastructure is in place to meet
this demand and proper metering equipment is installed. It is the responsibility of the developer to contact
the local service provider to determine if a local service agreement is required.

Requirement from the PJM Open Access Transmission Tariff:

1. An Interconnection Customer entering the New Services Queue on or after October 1, 2012 with a
proposed new Customer Facility that has a Maximum Facility Output equal to or greater than 100 MW
shall install and maintain, at its expense, phasor measurement units (PMUs). See Section 8.5.3 of
Appendix 2 to the Interconnection Service Agreement as well as section 4.3 of PJM Manual 14D for
additional information.

2. The Interconnection Customer may be required to install and/or pay for metering as necessary to
properly track real time output of the facility as well as installing metering which shall be used for
billing purposes. See Section 8 of Appendix 2 to the Interconnection Service Agreement as well as
Section 4 of PJM Manual 14D for additional information.

10 Revenue Metering and SCADA Requirements

10.1 PJM Requirements

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering
(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource. See PJM Manuals M-01 and M-
14D, and PJM Tariff Section 8 of Attachment O.

© PJM Interconnection 2020. All rights 8
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10.2 AEP Requirements

The Interconnection Customer will be required to comply with all AEP Revenue Metering Requirements for
Generation Interconnection Customers. The Revenue Metering Requirements may be found within the
“Requirements for Connection of New Facilities or Changes to Existing Facilities Connected to the AEP
Transmission System” document located at the following link:

http://www.pjm.com/~/media/planning/plan-standards/private-aep/aep-interconnection-requirements.ashx

© PJM Interconnection 2020. All rights 9
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http://www.pjm.com/%7E/media/planning/plan-standards/private-aep/aep-interconnection-requirements.ashx

11 Network Impacts

The Queue Project AF1-085 was evaluated as a 77.0 MW (Capacity 32.3 MW) injection tapping the West
Moulton to Southwest Lima 138 kV line in the AEP area. Project AF1-085 was evaluated for compliance with
applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission
Owners). Project AF1-085 was studied with a commercial probability of 0.53. Potential network impacts were

as follows:

© PJM Interconnection 2020. All rights 10
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Summer Peak Load Flow
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12 Generation Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

13 Multiple Facility Contingency
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output)

None

14 Contribution to Previously Identified Overloads
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier
generation or transmission interconnection projects in the PJM Queue)

None

15 Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any problems identified
below are likely to result in operational restrictions to the project under study. The developer can proceed
with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant
Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection
Request, a subsequent analysis will be performed which shall study all overload conditions associated with the
overloaded element(s) identified.

None

© PJM Interconnection 2020. All rights 12
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16 System Reinforcements

ID

Index

Facility

Upgrade Description

Cost

TOTAL COST

S0
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17 Flow Gate Details

The following indices contain additional information about each flowgate presented in the body of the report.
For each index, a description of the flowgate and its contingency was included for convenience. However, the
intent of the appendix section is to provide more information on which projects/generators have
contributions to the flowgate in question. Although this information is not used "as is" for cost allocation
purposes, it can be used to gage other generators impact.It should be noted the generator contributions
presented in the appendices sections are full contributions, whereas in the body of the report, those
contributions take into consideration the commercial probability of each project.

© PJM Interconnection 2020. All rights 14
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Affected Systems
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18 Affected Systems

18.1 LG&E
LG&E Impacts to be determined during later study phases (as applicable).

18.2 MISO
MISO Impacts to be determined during later study phases (as applicable).

18.3 TVA
TVA Impacts to be determined during later study phases (as applicable).

18.4 Duke Energy Progress
Duke Energy Progress Impacts to be determined during later study phases (as applicable).

18.5 NYISO
NYISO Impacts to be determined during later study phases (as applicable).

© PJM Interconnection 2020. All rights 16
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Short Circuit
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19 Short Circuit
The following Breakers are overduty

Bus Number Bus Name BREAKER Type Capacity Duty Duty
(Amps) Percentage Percentage Pre
Post Queue Queue
© PJM Interconnection 2020. All rights 18
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Secondary Point of Interconnection
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21 Network Impacts — Secondary POI

The Queue Project AF1-085 was evaluated as a 77.0 MW (Capacity 32.3 MW) injection tapping the West
Moulton to South Kossuth 69 kV line in the AEP area. Project AF1-085 was evaluated for compliance with
applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission
Owners). Project AF1-085 was studied with a commercial probability of 0.53. Potential network impacts were
as follows:

© PJM Interconnection 2020. All rights 20
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Summer Peak Load Flow
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22 Generation Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

23 Multiple Facility Contingency
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output)

None

24 Contribution to Previously Identified Overloads
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier
generation or transmission interconnection projects in the PJM Queue)

None

25 Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any problems identified
below are likely to result in operational restrictions to the project under study. The developer can proceed
with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant
Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection
Request, a subsequent analysis will be performed which shall study all overload conditions associated with the
overloaded element(s) identified.

None
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26 Flow Gate Details

The following indices contain additional information about each flowgate presented in the body of the report.
For each index, a description of the flowgate and its contingency was included for convenience. However, the
intent of the appendix section is to provide more information on which projects/generators have
contributions to the flowgate in question. Although this information is not used "as is" for cost allocation
purposes, it can be used to gage other generators impact.It should be noted the generator contributions
presented in the appendices sections are full contributions, whereas in the body of the report, those
contributions take into consideration the commercial probability of each project.
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Affected Systems
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27 Affected Systems

27.1 LG&E
LG&E Impacts to be determined during later study phases (as applicable).

27.2 MISO
MISO Impacts to be determined during later study phases (as applicable).

27.3 TVA
TVA Impacts to be determined during later study phases (as applicable).

27.4 Duke Energy Progress
Duke Energy Progress Impacts to be determined during later study phases (as applicable).

27.5 NYISO
NYISO Impacts to be determined during later study phases (as applicable).
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Short Circuit
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28 Short Circuit
The following Breakers are overduty

Bus Number Bus Name BREAKER Type Capacity Duty Duty
(Amps) Percentage Percentage Pre
Post Queue Queue
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