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1 Introduction 

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as 

well as the Feasibility Study Agreement between the Interconnection Customer (IC), and PJM Interconnection, 

LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is Jersey Central Power 

& Light Company (JCPL). 

2 Preface 

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to 

connect the subject generation to the PJM network at a location specified by the Interconnection Customer.  

The Interconnection Customer may request the interconnection of generation as a capacity resource or as an 

energy-only resource.  As a requirement for interconnection, the Interconnection Customer may be 

responsible for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities 

upgrades needed to connect the generator to the PJM network, and (2) Network Upgrades, which are facility 

additions, or upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection, may also 

contribute to the need for the same network reinforcement.  Cost allocation rules for network upgrades can 

be found in PJM Manual 14A, Attachment B.  The possibility of sharing the reinforcement costs with other 

projects may be identified in the feasibility study, but the actual allocation will be deferred until the impact 

study is performed. 

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain 

meteorological data facilities as well as provide that meteorological data which is required per Schedule H to 

the Interconnection Service Agreement and Section 8 of Manual 14D. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights 

and permits for construction of the required facilities. The project developer is responsible for the right of 

way, real estate, and construction permit issues.  For properties currently owned by Transmission Owners, the 

costs may be included in the study. 
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3 General 

The Interconnection Customer (IC), has proposed a Solar generating facility located in Hunterdon County, New 

Jersey. The installed facilities will have a total capability of 8.8 MW with 3.7 MW of this output being 

recognized by PJM as Capacity. The proposed in-service date for this project is September 30, 2021. This study 

does not imply a TO commitment to this in-service date. 

Queue Number AF2-139 

Project Name GILBERT-WARREN GLEN 34.5 KV 

State New Jersey 

County Hunterdon 

Transmission Owner JCPL 

MFO 8.8 

MWE 8.8 

MWC 3.7 

Fuel Solar 

Basecase Study Year 2023 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 
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4 Point of Interconnection 

4.1 Primary POI 

The interconnection of the project at the Primary POI will be accomplished by tapping the Gilbert-Warren Glen  

34.5 kV line (A27) with a three-switch tap and constructing a one span 34.5 kV line extension. The 

transmission line tap will be located approximately 3.7 miles from Gilbert substation and 2.1 miles from 

Warren Glen substation. AF2-139 is a ground mount fixed solar facility with 38kv switchgear, four (4) 2200kva 

step up transformers and four (4) SMA Central SC2200-US. The IC will be responsible for acquiring all 

easements, properties, and permits that may be required to construct both the new interconnection line tap 

and the associated Attachment facilities.  

Attachment 1 shows a one-line diagram of the proposed primary direct connection facilities for the AF2-139 

generation project to connect to the FirstEnergy (“FE”) transmission system.  IC will be responsible for 

constructing all of the facilities on its side of the POI, including the Attachment facilities which connect the 

generator to the FE transmission system. 

4.2 Secondary POI 

The secondary POI is a 34.5kV interconnection via a tap on the Gilbert-Alpha 34.5 kV line (Y25).  No physical 

interconnection costs are provided for the secondary POI, only analysis results are provided.  If the customer 

choses the secondary POI for the System Impact phase, then the costs will be provided at that time.   

5 Cost Summary 

The AF2-139 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $2,019,000 

Total System Network Upgrade Costs $0 

Total Costs $2,019,000 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 88-129. If at a future date it is determined 

that the Federal Income Tax Gross charge is required, the Transmission Owner shall be reimbursed by the 

Interconnection Customer for such taxes. 

Cost allocations for any System Upgrades will be provided in the System Impact Study Report. 
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6 Transmission Owner Scope of Work 

The interconnection of the project at the Primary POI will be accomplished by tapping the Gilbert-Warren Glen  

34.5 kV line (A27) with a three-switch tap and constructing a one span 34.5 kV line extension. The 

transmission line tap will be located approximately 3.7 miles from Gilbert substation and 2.1 miles from 

Warren Glen substation. AF2-139 is a ground mount fixed solar facility with 38kv switchgear, four (4) 2200kva 

step up transformers and four (4) SMA Central SC2200-US. The IC will be responsible for acquiring all 

easements, properties, and permits that may be required to construct both the new interconnection line tap 

and the associated Attachment facilities.  

The total physical interconnection costs is given in the table below: 

Description Total Cost 

Construct a one span 34.5 kV tap into the 
interconnection customer's substation. 

$540,000 

Install FE owned 34.5 kV metering in the 
interconnection customer's substation. 

$270,000 

Construct a tap and install 3-34.5 kV load-break air 
switches on the Gilbert – Warren Glen (A27) 34.5 kV 
line. 

$403,000  

Upgrade relaying at Gilbert 34.5 kV substation. $403,000  

Upgrade relaying at Warren Glen 34.5 kV substation. $403,000  

Total Physical Interconnection Costs $2,019,000 
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7 Schedule 

Based on the scope of work for the interconnection facilities, it is expected to take a minimum of 12 months 

after the signing of an Interconnection Construction Service Agreement and construction kickoff call to 

complete the installation. This assumes that there will be no environmental issues with any of the new 

properties associated with this project, that there will be no delays in acquiring the necessary permits for 

implementing the defined direct connection and network upgrades, and that all transmission system outages 

will be allowed when requested. 

8 Transmission Owner Analysis 

FE performed an analysis of its underlying transmission <100 kV system. At the Primary POI, the AF2-139 does 

not project contribute to overloads on the FE <100 kV system according to FE’s FERC-filed planning criteria for 

the non-BES system. 

9 Interconnection Customer Requirements 

9.1 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 

in FE’s “Requirements for Transmission Connected Facilities” document located at: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx.  Preliminary 

Protection requirements will be provided as part of the Facilities Study. Detailed Protection Requirements will 

be provided once the project enters the construction phase. 

9.2 Compliance Issues and Interconnection Customer Requirements 

The proposed Customer Facilities must be designed in accordance with FE’s “Requirements for Transmission 

Connected Facilities” document located at: http://www.pjm.com/planning/design-engineering/to-tech-

standards/private-firstenergy.aspx. In particular, the IC is responsible for the following: 

1. The purchase and installation of a fully rated 34.5 kV circuit breaker to protect the AF2-139 generator 

lead line. A single circuit breaker must be used to protect this line; if the project has several GSU 

transformers, the individual GSU transformer breakers cannot be used to protect this line. 

2. The purchase and installation of the minimum required FE generation interconnection relaying and 

control facilities. This includes over/under voltage protection, over/under frequency protection, and 

zero sequence voltage protection relays. 

3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment to 

provide information in a compatible format to the FE Transmission System Control Center. 

4. Compliance with the FE and PJM generator power factor and voltage control requirements. 

http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx
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5. The execution of a back-up service agreement to serve the customer load supplied from the AF2-139 

generation project metering point when the units are out-of-service. This assumes the intent of the IC 

is to net the generation with the load. 

The IC will also be required to meet all PJM, ReliabilityFirst, and NERC reliability criteria and operating 

procedures for standards compliance. For example, the IC will need to properly locate and report the over and 

under voltage and over and under frequency system protection elements for its units as well as the 

submission of the generator model and protection data required to satisfy the PJM and ReliabilityFirst audits.  

Failure to comply with these requirements may result in a disconnection of service if the violation is found to 

compromise the reliability of the FE system. 

9.3 Power Factor Requirements  

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the FE transmission system. 

10 Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.2 Meteorological Data Reporting Requirements 

The solar generation facility shall provide the Transmission Provider with site-specific meteorological data 

including: 

 Back Panel temperature (Fahrenheit) 

 Irradiance (Watts/meter2) 

 Ambient air temperature (Fahrenheit) – (Accepted, not required) 

 Wind speed (meters/second) – (Accepted, not required) 

10.3 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

  

http://www.pjm.com/planning/design-engineering/to-tech-standards/
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11 Summer Peak - Load Flow Analysis - Primary POI 

The Queue Project AF2-139 was evaluated as a 8.8 MW (Capacity 3.7 MW) injection tapping the Gilbert to 

Warren Glen 34.5 kV line in the JCPL area. Project AF2-139 was evaluated for compliance with applicable 

reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project 

AF2-139 was studied with a commercial probability of 53.0 %.  Potential network impacts were as follows: 
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11.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

11.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

11.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

11.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 
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11.5 System Reinforcements - Summer Peak Load Flow - Primary POI 

 

None 
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11.6 Flow Gate Details - Primary POI 

The following indices contain additional information about each facility presented in the body of the report. 

For each index, a description of the flowgate and its contingency was included for convenience. The intent of 

the indices is to provide more details on which projects/generators have contributions to the flowgate in 

question. All New Service Queue Requests, through the end of the Queue under study, that are contributors 

to a flowgate will be listed in the indices. Please note that there may be contributors that are subsequently 

queued after the queue under study that are not listed in the indices. Although this information is not used "as 

is" for cost allocation purposes, it can be used to gage the impact of other projects/generators. It should be 

noted the project/generator MW contributions presented in the body of the report are Full MW Impact 

contributions which are also noted in the indices column named "Full MW Impact", whereas the loading 

percentages reported in the body of the report, take into consideration the PJM Generator Deliverability Test 

rules such as commercial probability of each project as well as the ramping impact of "Adder" contributions.  

The MW Impact found and used in the analysis is shown in the indices column named "Gendeliv MW Impact". 

None 

T:\ User\ SajjaP\ ReportWriter\ exe\ Z76\ dis t  
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11.7 Queue Dependencies 

 

The Queue Projects below are listed in one or more indices for the overloads identified in your report.  These 

projects contribute to the loading of the overloaded facilities identified in your report.  The percent overload 

of a facility and cost allocation you may have towards a particular reinforcement could vary depending on the 

action of these earlier projects.  The status of each project at the time of the analysis is presented in the table.  

This list may change as earlier projects withdraw or modify their requests. 

 

None 
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11.8 Contingency Descriptions - Primary POI 

 

None 
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12 Short Circuit Analysis - Primary POI 

 

Short circuit analysis will be performed in the System Impact Study phase.    
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13 Summer Peak - Load Flow Analysis - Secondary POI 

The Queue Project AF2-139 was evaluated as a 8.8 MW (Capacity 3.7 MW) injection tapping the Gilbert to 

Alpha 34.5 kV line in the JCPL area. Project AF2-139 was evaluated for compliance with applicable reliability 

planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AF2-139 

was studied with a commercial probability of 53.0 %.  Potential network impacts were as follows: 
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13.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

13.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

13.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

13.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 
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13.5 Flow Gate Details - Secondary POI 

The following indices contain additional information about each facility presented in the body of the report. 

For each index, a description of the flowgate and its contingency was included for convenience. The intent of 

the indices is to provide more details on which projects/generators have contributions to the flowgate in 

question. All New Service Queue Requests, through the end of the Queue under study, that are contributors 

to a flowgate will be listed in the indices. Please note that there may be contributors that are subsequently 

queued after the queue under study that are not listed in the indices. Although this information is not used "as 

is" for cost allocation purposes, it can be used to gage the impact of other projects/generators. It should be 

noted the project/generator MW contributions presented in the body of the report are Full MW Impact 

contributions which are also noted in the indices column named "Full MW Impact", whereas the loading 

percentages reported in the body of the report, take into consideration the PJM Generator Deliverability Test 

rules such as commercial probability of each project as well as the ramping impact of "Adder" contributions.  

The MW Impact found and used in the analysis is shown in the indices column named "Gendeliv MW Impact". 

 

None 

T:\ User\ SajjaP\ ReportWriter\ exe\ Z76\ dis t  
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13.6 Contingency Descriptions - Secondary POI 

 

None 

  



© PJM Interconnection 2020. All rights reserved  AF2-139: GILBERT-WARREN GLEN 34.5 KV 21 

14 Affected Systems 

14.1 NYISO 

NYISO Impacts to be determined during later study phases (as applicable). 
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15 Attachment 1: One Line Diagram 
 

 

 


